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Central Let 187,068,909$      183,880,645$      194,625,899$    190,698,176$      718,000$             193,180,861$      5.06% 85.29% 8,088,648$          4.40% 7,556,991$          4.04% 11,385          1,277       11.22% 39            0.34% 494          4.34% 633          5.56% 12,512     9.90% 13,835     15,803     14,487          27.25% 77.94%

District Let 143,780,327$      142,761,426$      147,788,988$    146,821,220$      1,125,000$          146,635,523$      2.71% 89.29% 4,303,982$          3.01% 4,008,662$          2.79% 7,636            428          5.61% 10            0.13% 217          2.84% 508          6.65% 8,361       9.49% 8,799       9,069       8,631            13.03% 64.29%

All Contracts 330,849,236$      326,642,071$      342,414,887$    337,519,396$      1,843,000$          339,816,384$      4.03% 86.46% 12,392,630$        3.79% 11,565,653$        3.50% 19,021          1,705       8.96% 49            0.26% 711          3.74% 1,141       6.00% 20,873     9.74% 22,634     24,872     23,118          21.54% 73.96%

Central Let 187,034,192$      184,399,885$      200,667,020$    199,502,685$      563,640$             205,215,351$      11.29% 76.19% 14,570,065$        7.90% 13,623,196$        7.28% 8,818            1,098       12.45% 77            0.87% 597          6.77% 1,357       15.39% 10,772     22.16% 12,184     11,824     10,649          20.76% 71.43%

District Let 84,479,427$        83,412,416$        86,953,985$      86,459,090$        -$                     87,646,706$        5.08% 92.86% 2,898,582$          3.48% 2,474,557$          2.93% 5,062            466          9.21% -           0.00% 481          9.50% 548          10.83% 6,091       20.33% 6,563       6,568       6,102            20.55% 71.43%

All Contracts 271,513,619$      267,812,301$      287,621,005$    285,961,775$      563,640$             292,862,057$      9.35% 82.86% 17,468,647$        6.52% 16,097,753$        5.93% 13,880          1,564       11.27% 77            0.55% 1,078       7.77% 1,905       13.72% 16,863     21.49% 18,747     18,392     16,751          20.68% 71.43%

Central Let 111,807,261$      110,568,361$      123,920,519$    121,354,440$      85,500$               121,995,822$      10.34% 72.22% 12,458,665$        11.27% 12,113,255$        10.83% 6,273            1,677       26.73% -           0.00% 218          3.48% 850          13.55% 7,341       17.03% 9,041       9,852       8,175            30.32% 50.00%

District Let 15,914,585$        15,687,185$        16,212,544$      15,934,414$        1,000,000$          15,945,387$        1.65% 83.33% 371,460$             2.37% 297,959$             1.87% 615               51            8.29% -           0.00% -           0.00% 45            7.32% 660          7.32% 711          593          542               -11.87% 83.33%

All Contracts 127,721,846$      126,255,546$      140,133,063$    137,288,854$      1,085,500$          137,941,209$      9.26% 75.00% 12,830,125$        10.16% 12,411,214$        9.72% 6,888            1,728       25.09% -           0.00% 218          3.16% 895          12.99% 8,001       16.16% 9,752       10,445     8,717            26.55% 58.33%

Central Let 164,904,338$      162,830,960$      176,356,359$    170,981,805$      1,500,625$          173,501,022$      6.55% 85.71% 12,502,112$        7.68% 11,452,023$        6.94% 10,993          1,573       14.31% 28            0.25% 234          2.13% 582          5.29% 11,809     7.42% 13,446     12,859     11,258          2.41% 78.57%

District Let 22,922,823$        22,283,072$        23,483,812$      22,644,672$        169,000$             22,653,396$        1.66% 94.12% 749,955$             3.37% 560,989$             2.45% 3,311            288          8.70% 31            0.94% 255          7.70% 134          4.05% 3,700       11.75% 4,021       3,508       3,189            -3.68% 76.47%

All Contracts 187,827,161$      185,114,032$      199,840,171$    193,626,477$      1,669,625$          196,154,418$      5.96% 88.89% 13,252,067$        7.16% 12,013,012$        6.40% 14,304          1,861       13.01% 59            0.41% 489          3.42% 716          5.01% 15,509     8.42% 17,467     16,367     14,447          1.00% 77.78%

Central Let 122,237,440$      120,105,440$      129,504,165$    125,056,243$      (889,000)$            127,874,233$      6.47% 83.33% 7,370,786$          6.14% 7,266,727$          5.94% 7,120            1,096       15.39% 76            1.07% 196          2.75% 860          12.08% 8,176       14.83% 9,348       9,283       8,111            13.92% 78.57%

District Let 25,053,494$        24,821,494$        24,112,747$      23,799,324$        -$                     23,858,032$        -3.88% 85.00% (929,235)$            -3.74% (940,746)$            -3.75% 2,240            45            2.01% 4              0.18% (25)           -1.12% 85            3.79% 2,300       2.68% 2,349       2,433       2,384            6.43% 80.00%

All Contracts 147,290,934$      144,926,934$      153,616,912$    148,855,567$      (889,000)$            151,732,265$      4.70% 83.87% 6,441,551$          4.44% 6,325,981$          4.29% 9,360            1,141       12.19% 80            0.85% 171          1.83% 945          10.10% 10,476     11.92% 11,697     11,716     10,495          12.13% 79.03%

Central Let 98,198,287$        96,406,487$        99,721,745$      98,224,305$        2,922,320$          98,684,633$        2.36% 92.31% 2,534,913$          2.63% 1,523,458$          1.55% 7,470            1,127       15.09% -           0.00% 233          3.12% 469          6.28% 8,172       9.40% 9,299       8,590       7,463            -0.09% 88.46%

District Let 26,853,529$        26,278,009$        27,216,424$      26,372,492$        299,400$             26,312,837$        0.13% 93.33% 453,385$             1.73% 362,896$             1.35% 3,155            588          18.64% -           0.00% 125          3.96% -           0.00% 3,280       3.96% 3,868       3,342       2,754            -12.71% 93.33%

All Contracts 125,051,816$      122,684,496$      126,938,169$    124,596,797$      3,221,720$          124,997,470$      1.89% 92.68% 2,988,298$          2.44% 1,886,354$          1.51% 10,625          1,715       16.14% -           0.00% 358          3.37% 469          4.41% 11,452     7.78% 13,167     11,932     10,217          -3.84% 90.24%

Central Let 305,483,522$      303,233,145$      319,067,529$    320,234,896$      4,717,000$          323,106,978$      6.55% 75.00% 13,846,230$        4.57% 13,584,006$        4.45% 12,738          857          6.73% 30            0.24% 184          1.44% 1,385       10.87% 14,307     12.32% 15,194     15,614     14,727          15.61% 67.50%

District Let 24,221,228$        23,763,728$        24,546,030$      24,344,496$        252,000$             25,114,351$        5.68% 83.33% 463,449$             1.95% 324,800$             1.34% 2,030            245          12.07% -           0.00% 61            3.00% 258          12.71% 2,349       15.71% 2,594       2,797       2,552            25.71% 41.67%

All Contracts 329,704,750$      326,996,873$      343,613,559$    344,579,392$      4,969,000$          348,221,329$      6.49% 76.92% 14,309,679$        4.38% 13,908,806$        4.22% 14,768          1,102       7.46% 30            0.20% 245          1.66% 1,643       11.13% 16,656     12.78% 17,788     18,411     17,279          17.00% 61.54%
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Central Let -$                     -$                     -$                   -$                    -$                     -$                     0.00% 0.00% -$                     0.00% -$                     0.00% -                -           0.00% -           0.00% -           0.00% -           0.00% -          0.00% -           -          -                0.00% 0.00%

District Let 15,393,123$        15,147,898$        15,191,175$      13,744,941$        1,260,000$          13,763,943$        -9.14% 100.00% (87,952)$              -0.58% (201,949)$            -1.31% 945               51            5.40% -           0.00% 37            3.92% 37            3.92% 1,019       7.83% 1,070       1,070       1,019            7.83% 75.00%

All Contracts 15,393,123$        15,147,898$        15,191,175$      13,744,941$        1,260,000$          13,763,943$        -9.14% 100.00% (87,952)$              -0.58% (201,949)$            -1.31% 945               51            5.40% -           0.00% 37            3.92% 37            3.92% 1,019       7.83% 1,070       1,070       1,019            7.83% 75.00%

Central Let 1,176,733,949$   1,161,424,923$   1,243,863,236$ 1,226,052,550$   9,618,085$          1,243,558,900$   7.07% 81.82% 71,371,419$        6.15% 67,119,656$        5.70% 64,797          8,705       13.43% 250          0.39% 2,156       3.33% 6,136       9.47% 73,089     12.80% 82,347     83,825     74,870          15.55% 74.62%

District Let 358,618,536$      354,155,228$      365,505,705$    360,120,649$      4,105,400$          361,930,175$      2.20% 90.00% 8,223,626$          2.32% 6,887,168$          1.92% 24,994          2,162       8.65% 45            0.18% 1,151       4.61% 1,615       6.46% 27,760     11.07% 29,975     29,380     27,173          8.72% 72.31%

All Contracts 1,535,352,485$   1,515,580,151$   1,609,368,941$ 1,586,173,199$   13,723,485$        1,605,489,075$   5.93% 84.52% 79,595,045$        5.25% 74,006,824$        4.82% 89,791          10,867     12.10% 295          0.33% 3,307       3.68% 7,751       8.63% 100,849   12.32% 112,322   113,205   102,043        13.65% 73.86%

Central Let 727,591,443$      716,582,217$      764,102,765$    753,373,355$      4,791,085$          766,140,807$      6.92% 82.38% 40,039,529$        5.59% 36,501,689$        5.02% 44,331          5,952       13.43% 44            0.10% 1,833       4.13% 4,333       9.77% 50,497     13.91% 56,750     58,623     52,627          18.71% 73.58%

District Let 295,296,836$      291,636,342$      301,021,218$    296,408,249$      3,633,000$          297,619,964$      2.05% 88.35% 6,739,321$          2.31% 5,724,381$          1.94% 19,366          1,853       9.57% 20            0.10% 933          4.82% 1,311       6.77% 21,610     11.59% 23,489     23,585     21,712          12.11% 71.84%

All Contracts 1,022,888,279$   1,008,218,559$   1,065,123,983$ 1,049,781,604$   8,424,085$          1,063,760,771$   5.51% 84.46% 46,778,850$        4.64% 42,226,070$        4.13% 63,697          7,805       12.25% 64            0.10% 2,766       4.34% 5,644       8.86% 72,107     13.20% 80,239     82,208     74,339          16.71% 72.97%

Central Let 836,110,081$      826,226,986$      917,188,842$    914,641,583$      19,016,303$        913,698,147$      10.59% 75.86% 84,523,550$        10.23% 81,078,769$        9.70% 45,124          6,965       15.44% 6,965       15.44% 1,565       3.47% 4,937       10.94% 51,626     14.41% 58,640     58,299     51,334          13.76% 72.41%

District Let 449,067,336$      444,924,877$      467,866,083$    463,836,348$      10,230,509$        467,525,793$      5.08% 84.55% 19,926,370$        4.48% 18,798,747$        4.19% 24,029          3,354       13.96% 3,354       13.96% 1,070       4.45% 1,541       6.41% 26,640     10.87% 30,142     28,770     25,416          5.77% 77.24%

All Contracts 1,285,177,417$   1,271,151,863$   1,385,054,925$ 1,378,477,931$   18,720,612$        1,381,223,940$   8.66% 79.46% 104,449,920$      8.22% 99,877,516$        7.77% 69,153          10,319     14.92% 10,319     14.92% 2,635       3.81% 6,478       9.37% 78,266     13.18% 88,782     87,069     76,750          10.99% 74.41%

Notes:
1 "Regular Work To Date" is the total value of work paid to contractor as reported in the Department's Construction Reporting System (SiteManager and CRS).
2 "Actual Expenditures" is the total amount paid for work as recorded in the Department's Financial Management System and reflects all expenditures against each contract.
3 "Supplemental Agreement (Excluding Contingency)" is the total amount of contract changes that were recorded as being expended by reason code in the Department's

Contract Change Tracking System.
4 "Supplemental Agreement (Including Contingency)" is the  total amount allocated within the Department's Construction Reporting System (SiteManager and CRS) 

for contract changes.

Highlighted Column indicates Performance Measures Reported by Construction Office 
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