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Central Let 88,862,798$        87,963,723$        91,000,707$      92,054,525$       (1,077,500)$        94,209,765$        7.10% 92.31% 2,468,718$          2.81% 2,137,911$          2.41% 3,705            363          9.80% 55            1.48% 6              0.16% 724          19.54% 4,435      19.70% 4,961       5,019      4,601           24.18% 61.54%

District Let 1,416,002$          1,357,205$          1,831,043$        1,605,183$         -$                    1,605,341$          18.28% 0.00% 431,730$             31.81% 415,041$             29.31% 200               14            7.00% 7              3.50% -           0.00% 21            10.50% 221         10.50% 242          244         223              11.50% 100.00%

All Contracts 90,278,800$        89,320,928$        92,831,750$      93,659,708$       (1,077,500)$        95,815,106$        7.27% 80.00% 2,900,448$          3.25% 2,552,952$          2.83% 3,905            377          9.65% 62            1.59% 6              0.15% 745          19.08% 4,656      19.23% 5,203       5,263      4,824           23.53% 66.67%

Central Let 67,661,162$        66,996,619$        70,615,059$      74,676,099$       -$                    76,508,223$        14.20% 77.78% 3,222,781$          4.81% 2,883,706$          4.26% 2,563            190          7.41% 60            2.34% 35            1.37% 202          7.88% 2,800      9.25% 3,050       2,989      2,739           6.87% 100.00%

District Let 4,564,772$          4,430,852$          4,564,772$        4,554,475$         -$                    4,656,570$          5.09% 100.00% 26,891$               0.61% -$                     0.00% 290               24            8.28% 5              1.72% -           0.00% 18            6.21% 308         6.21% 337          275         246              -15.17% 100.00%

All Contracts 72,225,934$        71,427,471$        75,179,831$      79,230,574$       -$                    81,164,793$        13.63% 83.33% 3,249,672$          4.55% 2,883,706$          3.99% 2,853            214          7.50% 65            2.28% 35            1.23% 220          7.71% 3,108      8.94% 3,387       3,264      2,985           4.63% 100.00%

Central Let 79,590,141$        78,510,722$        83,292,839$      85,478,269$       328,000$            88,190,211$        12.33% 82.35% 3,729,769$          4.75% 3,702,700$          4.65% 3,709            891          24.02% 133          3.59% 54            1.46% 251          6.77% 4,014      8.22% 5,042       4,909      3,885           4.75% 82.35%

District Let 249,208$             233,501$             242,636$           219,696$            -$                    220,209$             -5.69% 100.00% (6,572)$                -2.81% (6,572)$                -2.64% 115               1              0.87% 15            13.04% 144          125.22% -           0.00% 259         125.22% 275          271         255              121.74% 66.67%

All Contracts 79,839,349$        78,744,223$        83,535,475$      85,697,965$       328,000$            88,410,420$        12.28% 85.00% 3,723,197$          4.73% 3,696,128$          4.63% 3,824            892          23.33% 148          3.87% 198          5.18% 251          6.56% 4,273      11.74% 5,317       5,180      4,140           8.26% 80.00%

Central Let 104,835,471$      103,834,475$      106,402,381$    104,725,764$     1,067,441$         106,030,570$      2.11% 92.31% 2,120,846$          2.04% 1,566,908$          1.49% 4,633            494          10.66% 93            2.01% 168          3.63% 89            1.92% 4,890      5.55% 5,477       5,364      4,777           3.11% 84.62%

District Let 4,928,508$          4,829,939$          5,165,352$        5,047,067$         -$                    5,078,259$          5.14% 100.00% 311,334$             6.45% 236,845$             4.81% 443               14            3.16% 5              1.13% -           0.00% 5              1.13% 448         1.13% 467          463         444              0.23% 100.00%

All Contracts 109,763,979$      108,664,414$      111,567,733$    109,772,831$     1,067,441$         111,108,829$      2.25% 93.75% 2,432,180$          2.24% 1,803,753$          1.64% 5,076            508          10.01% 98            1.93% 168          3.31% 94            1.85% 5,338      5.16% 5,944       5,827      5,221           2.86% 87.50%

Central Let 71,750,453$        70,865,503$        74,988,757$      75,777,137$       440,000$            77,700,054$        9.64% 80.00% 3,294,513$          4.65% 3,238,306$          4.51% 3,435            478          13.92% 107          3.11% -           0.00% 535          15.57% 3,970      15.57% 4,557       4,371      3,786           10.22% 73.33%

District Let 460,321$             425,321$             477,352$           435,481$            -$                    435,481$             2.39% 100.00% 17,031$               4.00% 17,031$               3.70% 155               9              5.81% 3              1.94% -           0.00% 11            7.10% 166         7.10% 178          137         125              -19.35% 66.67%

All Contracts 72,210,774$        71,290,824$        75,466,109$      76,212,618$       440,000$            78,135,535$        9.60% 83.33% 3,311,544$          4.65% 3,255,337$          4.51% 3,590            487          13.57% 110          3.06% -           0.00% 546          15.21% 4,136      15.21% 4,735       4,508      3,911           8.94% 72.22%

Central Let 29,250,553$        28,708,053$        29,990,752$      28,805,289$       1,294,000$         28,879,553$        0.60% 100.00% 1,140,573$          3.97% 740,199$             2.53% 1,859            150          8.07% 46            2.47% -           0.00% -           0.00% 1,859      0.00% 2,055       1,733      1,537           -17.32% 100.00%

District Let 47,277,459$        47,038,759$        48,520,651$      48,087,127$       2,001,800$         48,511,013$        3.13% 75.00% 1,237,736$          2.63% 1,243,192$          2.63% 1,503            98            6.52% 38            2.53% 96            6.39% -           0.00% 1,599      6.39% 1,735       1,640      1,504           0.07% 100.00%

All Contracts 76,528,012$        75,746,812$        78,511,403$      76,892,416$       3,295,800$         77,390,566$        2.17% 90.91% 2,378,309$          3.14% 1,983,391$          2.59% 3,362            248          7.38% 84            2.50% 96            2.86% -           0.00% 3,458      2.86% 3,790       3,373      3,041           -9.55% 100.00%

Central Let 18,801,632$        18,591,632$        18,689,609$      18,120,800$       400,000$            18,246,562$        -1.86% 83.33% (42,014)$              -0.23% (112,025)$            -0.60% 1,290            39            3.02% 11            0.85% 39            3.02% 51            3.95% 1,380      6.98% 1,398       1,238      1,188           -7.91% 83.33%

District Let 20,678,247$        20,466,457$        20,845,075$      20,150,287$       -$                    20,048,496$        -2.04% 100.00% 228,856$             1.12% 166,828$             0.81% 1,275            97            7.61% 27            2.12% -           0.00% 42            3.29% 1,317      3.29% 1,441       1,494      1,370           7.45% 83.33%

All Contracts 39,479,879$        39,058,089$        39,534,684$      38,271,087$       400,000$            38,295,058$        -1.95% 91.67% 186,842$             0.48% 54,803$               0.14% 2,565            136          5.30% 38            1.48% 39            1.52% 93            3.63% 2,697      5.15% 2,839       2,732      2,558           -0.27% 83.33%
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Central Let -$                     -$                     -$                  -$                    -$                    -$                     0.00% 0.00% -$                     0.00% -$                     0.00% -                -           0.00% -           0.00% -           0.00% -           0.00% -          0.00% -          -          -               0.00% 0.00%

District Let 43,950,488$        43,437,201$        44,710,801$      43,947,223$       900,000$            43,500,242$        0.15% 66.67% 1,049,254$          2.42% 760,314$             1.73% 1,698            104          6.12% 55            3.24% 84            4.95% 53            3.12% 1,835      8.07% 1,994       1,878      1,719           1.24% 100.00%

All Contracts 43,950,488$        43,437,201$        44,710,801$      43,947,223$       900,000$            43,500,242$        0.15% 66.67% 1,049,254$          2.42% 760,314$             1.73% 1,698            104          6.12% 55            3.24% 84            4.95% 53            3.12% 1,835      8.07% 1,994       1,878      1,719           1.24% 100.00%

Central Let 460,752,210$      455,470,727$      474,980,104$    479,637,883$     2,451,941$         489,764,938$      7.53% 86.25% 15,935,186$        3.50% 14,157,705$        3.07% 21,194          2,605       12.29% 505          2.38% 302          1.42% 1,852       8.74% 23,348    10.16% 26,540     25,623    22,513         6.22% 81.25%

District Let 123,525,005$      122,219,235$      126,357,682$    124,046,539$     2,901,800$         124,055,611$      1.50% 83.33% 3,296,260$          2.70% 2,832,679$          2.29% 5,679            361          6.36% 155          2.73% 324          5.71% 150          2.64% 6,153      8.35% 6,669       6,402      5,886           3.65% 90.00%

All Contracts 584,277,215$      577,689,962$      601,337,786$    603,684,422$     5,353,741$         613,820,549$      6.25% 85.45% 19,231,446$        3.33% 16,990,384$        2.91% 26,873          2,966       11.04% 660          2.46% 626          2.33% 2,002       7.45% 29,501    9.78% 33,209     32,025    28,399         5.68% 83.64%

Central Let

District Let

All Contracts

Central Let 2,085,291,949$   2,065,652,277$   2,207,772,835$ 2,194,911,349$  20,064,319$       2,218,553,529$   7.40% 84.46% 127,792,010$      6.19% 122,684,492$      5.88% 84,927          10,485     12.35% 1,263       1.49% 201          0.24% 9,920       11.68% 95,048    11.92% 110,165   108,910  97,162         14.41% 76.69%

District Let 701,670,458$      695,113,442$      730,484,377$    727,777,822$     12,266,900$       734,626,088$      5.68% 85.42% 31,668,358$        4.56% 28,813,919$        4.11% 30,570          2,534       8.29% 321          1.05% 58            0.19% 1,966       6.43% 32,594    6.62% 36,394     35,054    32,199         5.33% 86.11%

All Contracts 2,786,962,407$   2,760,765,719$   2,938,257,212$ 2,922,689,171$  32,331,219$       2,953,179,617$   6.97% 84.77% 159,460,368$      5.78% 151,498,411$      5.44% 115,497        13,019     11.27% 1,584       1.37% 259          0.22% 11,886     10.29% 127,642  10.52% 146,559   143,964  129,361       12.00% 79.77%

Notes:
1 "Regular Work To Date" is the total value of work paid to contractor as reported in the Department's Construction Reporting System (SiteManager and CRS).
2 "Actual Expenditures" is the total amount paid for work as recorded in the Department's Financial Management System and reflects all expenditures against each contract.
3 "Supplemental Agreement (Excluding Contingency)" is the total amount of contract changes that were recorded as being expended by reason code in the Department's

Contract Change Tracking System.
4 "Supplemental Agreement (Including Contingency)" is the  total amount allocated within the Department's Construction Reporting System (SiteManager and CRS) 

for contract changes.

Highlighted Column indicates Performance Measures Reported by Construction Office 
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