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Central Let 165,954,919$      163,839,127$      169,637,669$    170,173,324$     (527,500)$           174,323,065$      6.40% 84.62% 4,304,161$          2.63% 3,682,752$          2.22% 7,165            616          8.60% 168          2.34% 23            0.32% 911          12.71% 8,099      13.04% 9,236       8,972      8,188           14.28% 76.92%

District Let 33,120,836$        32,614,721$        35,745,552$      34,788,266$       250,000$            35,219,858$        7.99% 75.00% 2,648,253$          8.12% 2,624,717$          7.92% 3,069            95            3.10% 48            1.56% 6              0.20% 264          8.60% 3,339      8.80% 3,558       3,517      3,374           9.94% 83.33%

All Contracts 199,075,755$      196,453,848$      205,383,221$    204,961,590$     (277,500)$           209,542,923$      6.66% 82.35% 6,952,414$          3.54% 6,307,469$          3.17% 10,234          711          6.95% 216          2.11% 29            0.28% 1,175       11.48% 11,438    11.76% 12,794     12,489    11,562         12.98% 78.43%

Central Let 120,427,428$      119,116,247$      123,460,462$    127,397,225$     -$                    131,705,243$      10.57% 82.35% 3,729,986$          3.13% 2,962,842$          2.46% 3,968            367          9.25% 141          3.55% 2              0.05% 231          5.82% 4,201      5.87% 4,889       4,794      4,286           8.01% 88.24%

District Let 42,649,892$        41,974,432$        43,859,121$      43,383,713$       -$                    45,183,652$        7.65% 81.25% 1,543,429$          3.68% 1,209,230$          2.84% 2,485            196          7.89% 47            1.89% -           0.00% 45            1.81% 2,530      1.81% 2,794       2,633      2,390           -3.82% 100.00%

All Contracts 163,077,320$      161,090,679$      167,319,583$    170,780,938$     -$                    176,888,895$      9.81% 81.82% 5,273,415$          3.27% 4,172,072$          2.56% 6,453            563          8.72% 188          2.91% 2              0.03% 276          4.28% 6,731      4.31% 7,683       7,427      6,676           3.46% 93.94%

Central Let 151,369,747$      149,580,206$      156,030,120$    161,068,459$     1,835,146$         165,891,116$      10.90% 74.07% 4,924,535$          3.29% 4,660,374$          3.08% 6,544            1,158       17.70% 253          3.87% 10            0.15% 289          4.42% 6,843      4.57% 8,387       8,243      6,832           4.40% 81.48%

District Let 856,518$             815,946$             891,998$           859,188$            -$                    859,701$             5.36% 90.00% 35,900$               4.40% 35,480$               4.14% 595               14            2.35% 15            2.52% 14            2.35% (48)           -8.07% 561         -5.71% 720          537         508              -14.62% 90.00%

All Contracts 152,226,265$      150,396,152$      156,922,118$    161,927,647$     1,835,146$         166,750,817$      10.87% 78.38% 4,960,435$          3.30% 4,695,854$          3.08% 7,139            1,172       16.42% 268          3.75% 24            0.34% 241          3.38% 7,404      3.71% 9,107       8,780      7,340           2.82% 83.78%

Central Let 202,324,248$      200,397,916$      206,615,982$    202,355,127$     2,237,641$         205,351,943$      2.47% 96.15% 5,435,861$          2.71% 4,291,730$          2.12% 8,724            796          9.12% 250          2.87% 27            0.31% 149          1.71% 8,900      2.02% 10,271     9,996      8,950           2.59% 84.62%

District Let 21,450,079$        21,066,940$        21,761,923$      21,415,418$       -$                    21,449,193$        1.81% 88.89% 539,260$             2.56% 311,845$             1.45% 2,101            160          7.62% 47            2.24% 23            1.09% 67            3.19% 2,191      4.28% 2,623       2,576      2,369           12.76% 77.78%

All Contracts 223,774,327$      221,464,856$      228,377,905$    223,770,545$     2,237,641$         226,801,136$      2.41% 94.29% 5,975,121$          2.70% 4,603,575$          2.06% 10,825          956          8.83% 297          2.74% 50            0.46% 216          2.00% 11,091    2.46% 12,894     12,572    11,319         4.56% 82.86%

Central Let 295,157,131$      292,488,181$      306,744,046$    311,705,380$     2,140,800$         321,698,877$      9.99% 77.14% 12,077,230$        4.13% 11,586,916$        3.93% 8,991            1,308       14.55% 235          2.61% -           0.00% 1,356       15.08% 10,347    15.08% 11,937     11,468    9,925           10.39% 77.14%

District Let 2,380,564$          2,247,564$          2,403,095$        2,336,105$         -$                    2,336,105$          3.94% 90.00% 28,082$               1.25% 22,531$               0.95% 545               18            3.30% 26            4.77% -           0.00% 11            2.02% 556         2.02% 605          540         496              -8.99% 90.00%

All Contracts 297,537,695$      294,735,745$      309,147,141$    314,041,485$     2,140,800$         324,034,982$      9.94% 80.00% 12,105,312$        4.11% 11,609,447$        3.90% 9,536            1,326       13.91% 261          2.74% -           0.00% 1,367       14.34% 10,903    14.34% 12,542     12,008    10,421         9.28% 80.00%

Central Let 64,617,306$        63,554,206$        65,474,555$      61,890,373$       2,728,000$         64,130,631$        0.91% 100.00% 1,334,087$          2.10% 857,249$             1.33% 4,318            310          7.18% 123          2.85% -           0.00% -           0.00% 4,318      0.00% 4,751       4,002      3,569           -17.35% 100.00%

District Let 49,505,545$        49,158,545$        50,997,373$      50,532,667$       2,001,800$         50,956,553$        3.66% 75.00% 1,631,479$          3.32% 1,491,828$          3.01% 1,843            143          7.76% 60            3.26% 9              0.49% 64            3.47% 1,916      3.96% 2,206       2,108      1,905           3.36% 87.50%

All Contracts 114,122,851$      112,712,751$      116,471,928$    112,423,040$     4,729,800$         115,087,184$      2.11% 91.30% 2,965,566$          2.63% 2,349,077$          2.06% 6,161            453          7.35% 183          2.97% 9              0.15% 64            1.04% 6,234      1.18% 6,957       6,110      5,474           -11.15% 95.65%

Central Let 121,807,955$      120,725,680$      126,009,027$    127,334,737$     1,150,000$         131,097,659$      8.59% 61.11% 4,561,524$          3.78% 4,201,068$          3.45% 5,770            262          4.54% 85            1.47% 11            0.19% 506          8.77% 6,287      8.96% 6,720       6,272      5,925           2.69% 83.33%

District Let 40,117,033$        39,485,483$        41,250,074$      40,069,380$       20,000$              40,844,646$        3.44% 93.75% 1,367,401$          3.46% 1,133,041$          2.82% 2,820            321          11.38% 89            3.16% -           0.00% 123          4.36% 2,943      4.36% 3,353       3,368      2,958           4.89% 87.50%

All Contracts 161,924,988$      160,211,163$      167,259,101$    167,404,117$     1,170,000$         171,942,305$      7.32% 76.47% 5,928,925$          3.70% 5,334,109$          3.29% 8,590            583          6.79% 174          2.03% 11            0.13% 629          7.32% 9,230      7.45% 10,073     9,640      8,883           3.41% 85.29%

Central Let -$                     -$                     -$                  -$                    -$                    -$                     0.00% 0.00% -$                     0.00% -$                     0.00% -                -           0.00% -           0.00% -           0.00% -           0.00% -          0.00% -          -          -               0.00% 0.00%

District Let 233,971,762$      232,393,423$      248,160,836$    246,788,855$     2,716,095$         249,649,257$      7.43% 73.68% 14,954,104$        6.43% 14,189,076$        6.06% 6,781            482          7.11% 112          1.65% 18            0.27% 902          13.30% 7,701      13.57% 8,509       8,244      7,650           12.82% 84.21%

All Contracts 233,971,762$      232,393,423$      248,160,836$    246,788,855$     2,716,095$         249,649,257$      7.43% 73.68% 14,954,104$        6.43% 14,189,076$        6.06% 6,781            482          7.11% 112          1.65% 18            0.27% 902          13.30% 7,701      13.57% 8,509       8,244      7,650           12.82% 84.21%
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Central Let 1,121,658,734$   1,109,701,563$   1,153,971,861$ 1,161,924,625$  9,564,087$         1,194,198,534$   7.61% 81.92% 36,367,384$        3.28% 32,242,931$        2.87% 45,480          4,817       10.59% 1,255       2.76% 73            0.16% 3,442       7.57% 48,995    7.73% 56,191     53,747    47,675         4.83% 82.49%

District Let 424,052,229$      419,757,054$      445,069,972$    440,173,592$     4,987,895$         446,498,965$      6.37% 83.00% 22,747,908$        5.42% 21,017,748$        4.96% 20,239          1,429       7.06% 444          2.19% 70            0.35% 1,428       7.06% 21,737    7.40% 24,368     23,523    21,650         6.97% 88.00%

All Contracts 1,545,710,963$   1,529,458,617$   1,599,041,833$ 1,602,098,217$  14,551,982$       1,640,697,499$   7.27% 82.31% 59,115,292$        3.87% 53,260,679$        3.45% 65,719          6,246       9.50% 1,699       2.59% 143          0.22% 4,870       7.41% 70,732    7.63% 80,559     77,270    69,325         5.49% 84.48%

Central Let 765,972,305$      757,411,161$      786,394,687$    788,095,764$     5,247,741$         806,629,412$      6.50% 86.15% 23,599,013$        3.12% 20,352,190$        2.66% 33,730          3,601       10.68% 796          2.36% 56            0.17% 2,245       6.66% 36,031    6.82% 41,446     40,260    35,863         6.32% 80.77%

District Let 190,805,150$      188,384,424$      196,410,034$    193,480,392$     2,921,800$         194,804,199$      3.41% 84.21% 6,714,244$          3.56% 5,604,886$          2.94% 9,775            704          7.20% 268          2.74% 41            0.42% 434          4.44% 10,250    4.86% 11,660     11,203    10,231         4.66% 91.23%

All Contracts 956,777,455$      945,795,585$      982,804,721$    981,576,156$     8,169,541$         1,001,433,611$   5.88% 85.56% 30,313,257$        3.21% 25,957,076$        2.71% 43,505          4,305       9.90% 1,064       2.45% 97            0.22% 2,679       6.16% 46,281    6.38% 53,106     51,463    46,094         5.95% 83.96%

Central Let 2,085,291,949$   2,065,652,277$   2,207,772,835$ 2,194,911,349$  20,064,319$       2,218,553,529$   7.40% 84.46% 127,792,010$      6.19% 122,684,492$      5.88% 84,927          10,485     12.35% 1,263       1.49% 201          0.24% 9,920       11.68% 95,048    11.92% 110,165   108,910  97,162         14.41% 76.69%

District Let 701,670,458$      695,113,442$      730,484,377$    727,777,822$     12,266,900$       734,626,088$      5.68% 85.42% 31,668,358$        4.56% 28,813,919$        4.11% 30,570          2,534       8.29% 321          1.05% 58            0.19% 1,966       6.43% 32,594    6.62% 36,394     35,054    32,199         5.33% 86.11%

All Contracts 2,786,962,407$   2,760,765,719$   2,938,257,212$ 2,922,689,171$  32,331,219$       2,953,179,617$   6.97% 84.77% 159,460,368$      5.78% 151,498,411$      5.44% 115,497        13,019     11.27% 1,584       1.37% 259          0.22% 11,886     10.29% 127,642  10.52% 146,559   143,964  129,361       12.00% 79.77%

Notes:
1 "Regular Work To Date" is the total value of work paid to contractor as reported in the Department's Construction Reporting System (SiteManager and CRS).
2 "Actual Expenditures" is the total amount paid for work as recorded in the Department's Financial Management System and reflects all expenditures against each contract.
3 "Supplemental Agreement (Excluding Contingency)" is the total amount of contract changes that were recorded as being expended by reason code in the Department's

Contract Change Tracking System.
4 "Supplemental Agreement (Including Contingency)" is the  total amount allocated within the Department's Construction Reporting System (SiteManager and CRS) 

for contract changes.
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