
Partial Pay Items and Stockpiles

• What is the difference between a partial 
pay item and a partial pay stockpile? 
 “Partial Pay Items” are items that are 

eligible for payment of installed 
components that make up the total bid 

titquantity.
 “Stockpiles” are pre‐payments (partial 

pay) of materials to be utilized on a 
project and are associated to pay itemsproject and are associated to pay items.



Partial Pay Items and Stockpiles

• What happens, in SiteManager  (SM), when 
you have a mixture of a stockpile and a partialyou have a mixture of a stockpile and a partial 
pay item? 
 Stockpiles records are depleted and 

adjustments are made without regard to 
the actual use of stockpiled materials.

 But What should happen? But, What should happen?



Partial Pay Items and Stockpiles

Scenario 
Install 2 two full assemblies (poles and assembliesInstall 2 two full assemblies (poles and assemblies 
from stockpile) and two additional foundations at 
60%



scenario 3 (Pay for partial intall 
from a stockpile,  Light Pole and 
Luminares assembly)  2 lights on 
each pole and partial install of 
foundations 60% pay quantity

DWR / 
ESTIMATE  
QUANTITY           

Stockpile 
Quantity

Paid on 
Estimate

Total Pay Item value: 216,000.00$     
Bid Unit Price 12,000.00$        
measure EA
Quantity 18.00                  

month 4 Partial For Stockpile  80,000.00$        
Invoice Unit Price 8,000.00$          
Measure EA
Quantity 10.00                   10 50,000.00$    

month 6

Install 2 two full assemblies 
(poles and assemblies from 
stockpile) and two additional 
foundations at 60% 50,000.00$          2 + (2*.6)=3.2
Invoice Unit Price 12,000.00$         38,400.00$     (25,600.00)$    
Measure EA 12,800.00$     <<=NET PAY
Quantity From Delivery Truck 2.00                     3.2 8 ‐3.2 Auto Adjust



scenario  (Pay for partial intall 
from a stockpile,  Light Pole and 
Luminares assembly)  2 lights on 
each pole and Foundations done 
ahead of time at 60% pay

DWR / 
ESTIMATE  
QUANTITY 
NOT from 
Stockpile

DWR / 
ESTIMATE  
QUANTITY 
from Stockpile

Stockpile 
Quantity

Paid on 
Estimate

Total Pay Item value: 216,000.00$      
Bid Unit Price 12,000.00$         
measure EA
Quantity 18.00                  

month 4 Partial For Stockpile  80,000.00$         
Invoice Unit Price 8,000.00$           
Measure EA
Quantity 10.00                   10 80,000.00$       80,000.00$            

month 6

Install 2 two full assemblies 
(poles and assemblies from 
stockpile) and two additional 
foundations at 60% 50,000.00$         
Invoice Unit Price 12,000.00$          38,400.00$       (16,000.00)$       
Measure EA 22,400.00$       <<=NET PAY 22,400.00$            
Quantity From Delivery Truck 2.00                     3.2 2 8 ‐2 Auto Adjust

month 7
install two partial @.4 and 
remaining  partial payments

bid unit Price 12,000.00$          14.8 8 0 ‐8 Auto Adjust 177,600.00$     (64,000.00)$       
113,600.00$     <‐‐‐Net Pay 113,600.00$         

18 216,000.00$         



Partial Pay Items and Stockpiles

• What happens, in SM, when you have a 
stockpile assigned but some materials are 
installed upon delivery (Not from stockpile)? 
 Stockpiles records are depleted and 

adjustments are made without regard adjus e s a e ade ou ega d
to the actual use of stockpiled 
materials.

 Again What should happen? Again, What should happen?



Partial Pay Items and Stockpiles

Scenario 

Install Units that have not been stockpiled (offInstall Units that have not been stockpiled (off 
the Truck) and also pay an invoice for 
additional stockpile delivered.



scenario 1

DWR / ESTIMATE  
QUANTITY NOT 
from Stockpile

DWR / ESTIMATE  
QUANTITY from 
Stockpile

Stockpile 
Quantity Paid on Estimate

Piling 
Total Pay Item value: 300,000.00$     
Bid Unit Price 100.00$             
measure LF
Quantity 3,000.00            

month 4 Partial For Stockpile  50,000.00$       
Invoice Unit Price 50.00$               
Measure LF
Quantity 1,000.00             1000 50,000.00$         Stkpl Inv 50,000.00$      

month 5 Partial For Stockpile  50,000.00$       
Invoice Unit Price 50.00$               
Measure LF
Quantity 1,000.00             2000 50,000.00$         Stkpl Inv 50,000.00$      

month 6

Install 500 LF Not from 
Stockpile and stockpile 500 
additional LF 50,000.00$       
BidUnit Price 100.00$              NO Auto Adjust 50,000.00$        
Invoice unit price 50.00$                500 25,000.00$     25,000.00$         Stkpl Inv
Measure LF 75,000.00$         <<=NET PAY PROPOSED 75,000.00$      
Quantity From Delivery Truck 500.00                500 0 2500

month 7 install remaining units

bid unit price 100 250,000.00$      
quantity 2500 2500 2500 ‐2500 Auto Adjust (125,000.00)$    

0 125,000.00$       <‐‐Net pay 125,000.00$    

300,000.00$    



scenario 1

DWR / 
ESTIMATE  
QUANTITY 

Stockpile 
Quantity

Paid on 
Estimate

Total Pay Item value: 300,000.00$     
Bid Unit Price 100.00$            
measure LF
Quantity 3,000.00            

month 4 Partial For Stockpile  50,000.00$        
Invoice Unit Price 50.00$               
Measure LF
Quantity 1,000.00             1000 50,000.00$    

month 5 Partial For Stockpile  50,000.00$        
Invoice Unit Price 50.00$               
Measure LF
Quantity 1,000.00             2000 50,000.00$    

month 6
Install 500 LF Not from Stockpile 
and stockpile 500 additional LF 50,000.00$        
Invoice Unit Price 100.00$             ‐500 Auto Adjust 50,000.00$     (25,000.00)$    
Invoice Unit Price 50.00$                500 25,000.00$       25,000.00$    
Measure LF 50,000.00$     <<=NET PAY Current SM
Quantity From Delivery Truck 500.00                500 2500

Manual adjustments are needed to correct the amount that the contractor is short ($25,000)
Also, you need to do a BOGAS replenishment to correct the inventory in stockpile



P ti l P It d St k ilPartial Pay Items and Stockpiles
Current Situation

• Some Districts use SM exclusively, for some 
projects, and others just sometimes.p j , j
•Some Districts use Spreadsheets and track 
their stockpiles outside of SM.
•In almost all cases the Contractor is totally 
confused about how he is getting , or not, 
getting paid.getting paid.  
• Most PMs would have difficulty explaining 
to a Contractor how the system works.



Partial Pay Items and Stockpiles
What is our Direction? 

• We are directed to standardize the 
methods used for payment of Partial Paymethods used for payment of Partial Pay 
Items and Stockpiles STATEWIDE.



Partial Pay Items and Stockpiles
What has occurred up‐to‐now? p

• We have had numerous meetings with the 
District SM coordinators on this issue.
• Examples have been provided by the SM 
Coordinators and others from the Districts.
• A very careful analysis has been madeA very careful analysis has been made 
utilizing the examples provided.
• It has been determined the most viable 
and cost efficient method of handling thisand cost efficient method of handling this 
must be done outside of the SM system.



Partial Pay Items and StockpilesPartial Pay Items and Stockpiles
Where do we go from here?

• In order to avoid confusion and stay on 
track we ask that you please hold yourtrack, we ask that you please hold your 
comments and questions while we present 
this Proposed Method. We will break along 
the way and receive your input as we go. 
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