14.13 CONTRACT CLOSURE (STREAMLINE CONTRACTS – LUMP
SUM & PLAN QUANTITY)

The intent of streamline contracts is to simplify administration along with
reducing many of the final estimates requirements. There is no reduction for the Quality Control process with minimum frequency of sampling and testing of Verification involving the materials requirements in Specifications 120, 125, 160, 200 and 346. For these types of contracts the projects must be under $2,000,000 with less than 2,000 tons of asphalt.

Upon Final Acceptance of the project, the PA will send a Reminder Notice
Letter (see Figure No. 14-41) via e-mail to the Contractor. This e-mail/letter will remind the Contractor that the requirements of Section 9-8 of the Specifications must be provided and approved by the Department prior to processing the final invoice payment. Any outstanding issues need to be resolved between the PA and Contractor prior to submittal of the final invoice. All documents and the final invoice will be sent to the DFEO. Also, to be sent with the Reminder Notice Letter is the Acceptance Letter (see Figure No. 14-9d). This letter should be signed by the Contractor and sent back via email to the DFEO meeting the requirements of Section 9-8 of the
Specifications.

The Review of the Final Estimates package will be done in accordance with
the requirements specified in this chapter. Once reviewed and all the
requirements of Section 9-8 are met, the contract will be processed for final payment and closure.










Figure 14-41
Reminder Notice Letter to the Contractor

[image: ]



Figure 14-9d
ACCEPTANCE LETTER FOR STREAMLINE CONTRACTS
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