(14)	Streamline Contracts Plan Quantity Only:

The goal of a Plan Quantity (PQ) streamline contract is to simplify administration along with reducing many of the final estimates requirements. There should be no reduction in inspection; only sampling, testing and verification will be done at a minimum frequency involving Sections 120, 125, 160, 200, and 346 in accordance with the contract. On PQ Streamline Contracts, all pay items are Plan Quantity Items and the projects must be under $ 2,000,000 with less than 2000 Tons of asphalt.

It is recommended at the preconstruction meetings, and when the Specifications are discussed, specifically Section 9-3.2.1 that all parties have a clear understanding of the term “Plan Quantity” and what is required to make a change. Also, all field changes will be directed by the Engineer and will be added and/or subtracted from the plan quantity item and supporting documents need to accompany those field changes.

(a) Invoices and Payments:  The Contractor must make request for payment in accordance with section 9-5.1 of the Contract.

(b)  Pay Adjustments:  Pay adjustments are as stated in Section 9-3.2 of the Specifications. The only pay adjustments will be for (1) substantial error as defined in Section 9-3.2.1 of the Specifications “Error in Plan Quantity”, and (2) as defined in Section 9-3.2.2 of the Specifications, Field Changes.  All items are based on PQ for this type of Contract. All PQ pay items are subject to be adjusted (+/−) provided the criteria specified in the subarticles are met (plan errors and/or field changes). All field changes (+/−) will be handled separately from plan error changes, and when final PQ of a pay item is determined, only then will field changes be applied. 

There will be no Fuel, Bituminous, Composite Pay Factor or Thickness/Spread Rate Adjustments on these types of Contracts.

(c) Documentation: Maintain all documentation in the Project Administrator’s (PA) office; such as, QC and VT asphalt and concrete reports, design mixes, core reports, etc. Only when a PQ item is changed, the change will be supported by the appropriate measurement and documentation included in with the Computation Book.
It is recommended that in most cases, measurements could be documented on the final measurement miscellaneous form (form # 700-050-61) rather than using a field book. This will help reduce cost.
 
(d)  The PA, upon final acceptance will e-mail the “Reminder Notice” letter for Section 9-8, with the “Acceptance Letter” to the Contractor and forward a copy to the DFEO. For additional information see CH 14 of the Review & Administration Manual (R & AM)

(e)  Closeout: See Chapter 14 of the R & AM.
   	
 (f)  The Final Estimates Guidelines for Streamline Contracts provide reminders in preparing the Final Estimate Package for submittal. For additional information on Final Estimates Guidelines for Streamline Contracts go to the attached link: 

