Date

Event

April 11,2016 Advertisement

May 2,2016 Letters of Interest for Phase I of the procurement process due in District
One Office by 5:00 pm local time

May 31, 2016 Proposal Evaluators submit Letter of Interest Scores to Contracting Unit
2:00 local time

June 7, 2016 Contracting Unit provides Letter of Interest scores and Proposal

Evaluators comments to Selection Committee 2:00 pm local time

June 13,2016

Public Meeting of Selection Committee to review and confirm Letter of
Interest scores 10:00 am/pm local time

June 13, 2016

Notification to Responsive Design-Build Firms of the Letter of Interest
scores 2:00 pm local time

June 15,2016

Deadline for all responsive Design-Build firms to affirmatively declare
intent to continue to Phase II of the procurement process 2:00 pm local time

June 15,2016
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Shortlist Posting 4:00 pm local time

June 21, 2016

Final RFP provided to Design-Build firms providing Affirmative
Declaration of Intent to continue to Phase II of the procurement process

June 27, 2016

Mandatory Pre-proposal meeting at 1:30 pm local time in District One
Headquarters, 801 N. Broadway Ave. Bartow, FL. 33830All Utility
Agency/Owners that the Department contemplates an adjustment,




protection, or relocation is possible are to be invited to the mandatory
Pre-Proposal meeting.

July 8. 2016

Deadline for Design-Build Firm to request participation in One-on-One
Alternative Technical Concept Discussion Meeting No. 1

July 15, 2016

Deadline for Design-Build Firm to submit preliminary list of Alternative
Technical Concepts prior to One-on-One Alternative Technical Concept
Discussion Meeting No. 1

July 22,2016

One-on-One Alternative Technical Concept Discussion Meeting No. 1. 90
Minutes will be allotted for this Meeting.

July 22, 2016

Deadline for Design-Build Firm to request participation in One-on-One
Alternative Technical Concept Discussion Meeting No. 2

July 29, 2016

Deadline for Design-Build Firm to submit preliminary list of One-on-One
Alternative Technical Concepts prior to Alternative Technical Concept
Discussion Meeting No. 2

August 5. 2016

One-on-One Alternative Technical Concept Discussion Meeting No. 2. 90
Minutes will be allotted for this Meeting.

August 19. 2016

Deadline for submittal of Alternative Technical Concept Proposals xx:xx
am/pm local time

August 19, 2015

Final deadline for submission of requests for Design Exceptions or Design
Variations.

September 16, | Deadline for submittal of questions, for which a response is assured, prior

2016 to the submission of the Technical Proposal. All questions shall be
submitted to the Pre-Bid Q& A website.

September 23, | Deadline for the Department to post responses to the Pre-Bid Q&A

2016 website for questions submitted by the Design-Build Firms prior to the
submittal of the Technical Proposal.

September 28, | Technical Proposals due in District Office by 4:00 p.m. local time.

2016

September 28,

2016

Deadline for Design-Build for to “opt out” of Technical Proposal Page
Turn meeting.

October 6, 2016

Technical Proposal Page Turn Meeting. Times will be assigned during the
Pre-Proposal Meeting. 30 Minutes will be allotted for this Meeting.

November 4, 2016

Question and Answer Session. Times will be assigned during the pre-
proposal meeting. One hour will be allotted for questions and responses.

November 10, | Deadline for submittal of Written Clarification letter following Question

2016 and Answer Session 10:00 am local time

November 10, | Deadline for submittal of questions, for which a response is assured, prior

2016 to the submission of the Price Proposal. All questions shall be submitted
to the Pre-Bid Q&A website.

November 18, | Deadline for the Department to post responses to the Pre-Bid Q&A

2016 website for questions submitted by the Design-Build Firms prior to the
submittal of the Price Proposal.

November 23, | Price Proposals due in District Office by 2:00 pm local time.

2016

November 23,

2016

Public announcing of Technical Scores and opening of Price Proposals at
2:00 pm local time in District One Headquarters, 801 N. Broadway Ave.
Bartow, FL. 33830

December 13,

2016

Public Meeting of Selection Committee to determine intended Award




December 13, | Posting of the Department’s intended decision to Award
2016

December 19, | Anticipated Award Date
2016

January 2, 2017 Anticipated Execution Date




