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Date Event

May 9, 2016 Advertisement
May 31, 2016 Letters of Interest for Phase I of the procurement process due in District Office by 2:00 pm local time
June 15, 2016 Proposal Evaluators submit Letter of Interest Scores to Contracting Unit 10:00 am local time

June 20, 2016
Public Meeting of Selection Committee to review and confirm Letter of Interest scores 10:00 am local
time

June 20, 2016 Notification to Responsive Design-Build Firms of the Letter of Interest scores 2:00 pm local time

June 22, 2016
Deadline for all responsive Design-Build Firms to affirmatively declare intent to continue to Phase II of
the procurement process 2:00 pm local time

June 22, 2016 Shortlist Posting 5:00 pm local time

June 28, 2016
Final RFP provided to Design-Build Firms providing Affirmative Declaration of Intent to continue to
Phase II of the procurement process

June 28, 2016

Mandatory Pre-Proposal Meeting at 10:00 am local time at:
Florida Department of Transportation, District 2 Complex
1109 South Marion Avenue, Lake City, FL 32025
All Utility Agency/Owners that the Department contemplates an adjustment, protection, or
relocation is possible are to be invited to the mandatory Pre-Proposal meeting.

TBD

Utility Pre-Proposal Meeting facilitated by the District Utilities Administrator. Individual meeting
times will be assigned after the Shortlist Posting. The meeting will be located at:
Florida Department of Transportation, District 2 Urban Office
2198 Edison Avenue, Jacksonville, Florida 32204

July 1, 2016
Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept
Discussion Meeting No. 1

July 1, 2016
Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to
One-on-One Alternative Technical Concept Discussion Meeting No. 1

July 6, 2016
One-on-One Alternative Technical Concept Discussion Meeting No. 1. 60 Minutes will be allotted for
this Meeting.

July 11, 2016
Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept
Discussion Meeting No. 2

July 11, 2016
Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to
One-on-One Alternative Technical Concept Discussion Meeting No. 2

July 13, 2016
One-on-One Alternative Technical Concept Discussion Meeting No. 2. 60 Minutes will be allotted for
this Meeting.

July 25, 2016 Deadline for submittal of Alternative Technical Concept Proposals 5:00 pm local time.

July 25, 2016
Final deadline for submission of requests for Design Exceptions or Design Variations 5:00 pm local
time

August 17, 2016 Publication of approved Design Exceptions and Design Variations.

August 22, 2016
Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept
Discussion Meeting No. 3

August 22, 2016
Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to
One-on-One Alternative Technical Concept Discussion Meeting No. 3

August 24, 2016

One-on-One Alternative Technical Concept Discussion Meeting No. 3. 60 Minutes will be allotted for
this Meeting. This ATC meeting is for continuing discussion on ATCs submitted prior to July 25,
2016 and new ATCs that incorporate Design Exceptions and Design Variations that were published on
August 17, 2016. No other new ATC submittals will be accepted after July 25, 2016 deadline.

August 31, 2016
Deadline for submittal of Alternative Technical Concept Proposals that incorporate Design Exceptions
and Design Variations that were published August 17, 2016. Deadline is 5:00 pm local time.

October 10, 2016
Deadline for submittal of questions, for which a response is assured, prior to the submission of the
Technical Proposal. All questions shall be submitted to the Pre-Bid Q&A website.

October 14, 2016
Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by
the Design-Build Firms prior to the submittal of the Technical Proposal.

October 25, 2016 Technical Proposals due in District Office by 2:00 pm local time
November 4, 2016 Deadline for Design-Build Firm to “opt out” of Technical Proposal Page Turn meeting.

November 7, 2016
Technical Proposal Page Turn Meeting. Times will be assigned during the Pre-Proposal Meeting. 30
Minutes will be allotted for this Meeting.
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November 18, 2016
Question and Answer Session. Times will be assigned during the Pre-Proposal Meeting. One hour will
be allotted for questions and responses.

November 28, 2016
Deadline for submittal of questions, for which a response is assured, prior to the submission of the
Price Proposal. All questions shall be submitted to the Pre-Bid Q&A website.

November 30, 2016
Deadline for submittal of Written Clarification letter following Question and Answer Session 5:00 pm
local time

December 2, 2016
Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by
the Design-Build Firms prior to the submittal of the Price Proposal.

December 9, 2016 Price Proposals due in District Office by 11:00 am local time.

December 9, 2016
Public announcing of Technical Scores and opening of Price Proposals at 11:00 am local time at:
Florida Department of Transportation, District 2 Complex
1109 South Marion Avenue, Lake City, Florida 32025

December 19, 2016 Public Meeting of Selection Committee to determine intended Award
December 19, 2016 Posting of the Department’s intended decision to Award (will remain posted for 72 hours)
December 23, 2016 Anticipated Award Date
January 17, 2017 Anticipated Execution Date


