




Florida Department of Transportation
District 3

FINAL

DESIGN-BUILD
REQUEST FOR PROPOSAL

for
SR 10 (US 90A / Nine Mile Rd.) Multilane

from CR 99 (Beulah Rd.) to SR 297 (Pine Forest Rd.)

Section No. 48010000

Escambia County

Financial Projects Number(s): 218605-6-52-01, 218605-7-52-01,
218605-6-56-01 & 218605-7-56-01

Financial Projects Number(s): 218605-6-52-01 & 218605-7-52-01
Federal Aid Project Number(s): N/A

Contract Number: E3O54

Previous Draft Addendums Nos. 1, 2 & 3 are incorporated
Addendum No. 1 – 08/18/15
Addendum No. 2 – 10/14/15
Addendum No. 3 – 10/19/15
Addendum No. 4 – 10/23/15
Addendum No. 5 – 12/07/15

Addendum No. 6 – 12/30/15 – no redline changes to this document
Addendum No. 7 – 01/12/16



Request for Proposal
SR 10 (US 90A / Nine Mile Rd) Multilane January 12, 2016

Page i

Table of Contents

I. Introduction. .........................................................................................................................1
A. Design-Build Responsibility................................................................................ 12
B. Department Responsibility .................................................................................. 13

II. Schedule of Events..............................................................................................................13

III. Threshold Requirements. ...................................................................................................15
A. Qualifications....................................................................................................... 15
B. Joint Venture Firm............................................................................................... 15
C. Price Proposal Guarantee..................................................................................... 16
D. Pre-Proposal Meeting .......................................................................................... 16
E. Technical Proposal Page-Turn Meeting............................................................... 16
F. Question and Answer Session.............................................................................. 17
G. Protest Rights....................................................................................................... 17
H. Non-Responsive Proposals .................................................................................. 18
I. Waiver of Irregularities........................................................................................ 18
J. Modification or Withdrawal of Technical Proposal ............................................ 19
K. Department’s Responsibilities ............................................................................. 19
L. Design-Build Contract ......................................................................................... 19

IV. Disadvantaged Business Enterprise (DBE) Program. ..........................................................19
A. DBE Availability Goal Percentage: ..................................................................... 19
B. DBE Supportive Services Providers: ................................................................... 20
C. Bidders Opportunity List: .................................................................................... 20

V. Project Requirements and Provisions for Work.................................................................20
A. Governing Regulations: ....................................................................................... 20
B. Innovative Aspects:.............................................................................................. 23
C. Geotechnical Services:......................................................................................... 26
D. Department Commitments:.................................................................................. 26
E. Environmental Permits: ....................................................................................... 26
F. Railroad Coordination – N/A............................................................................... 28
G. Survey: ................................................................................................................. 28
H. Verification of Existing Conditions:.................................................................... 28
I. Submittals: ........................................................................................................... 28
J. Contract Duration: ............................................................................................... 31
K. Project Schedule: ................................................................................................. 31
L. Key Personnel/Staffing:....................................................................................... 33
M. Partner/Teaming Arrangement: ........................................................................... 33
N. Meetings and Progress Reporting: ....................................................................... 33



Request for Proposal
SR 10 (US 90A / Nine Mile Rd) Multilane January 12, 2016

Page ii

O. Public Involvement:............................................................................................. 34
P. Quality Management Plan (QMP): ...................................................................... 35
Q. Liaison Office: ..................................................................................................... 36
R. Engineers Field Office: - N/A.............................................................................. 36
S. Schedule of Values: ............................................................................................. 36
T. Computer Automation: ........................................................................................ 36
U. Construction Engineering and Inspection:........................................................... 37
V. Testing: ................................................................................................................ 37
W. Value Added: ....................................................................................................... 37
X. Adjoining Construction Projects:......................................................................... 38
Y. Issue Escalation: .................................................................................................. 38

VI. Design and Construction Criteria.......................................................................................39
A. General:................................................................................................................ 39
B. Vibration and Settlement Monitoring: ................................................................. 39
C. Geotechnical Services:......................................................................................... 39
D. Utility Coordination:............................................................................................ 42
E. Roadway Plans:.................................................................................................... 45
F. Geometric Design: ............................................................................................... 47
G. Design Documentation, Calculations, and Computations: ................................. 48
H. Structure Plans: .................................................................................................... 48
I. Specifications:...................................................................................................... 49
J. Shop Drawings:.................................................................................................... 50
K. Sequence of Construction: ................................................................................... 50
L. Stormwater Pollution Prevention Plans (SWPPP):.............................................. 50
M. Temporary Traffic Control Plan: ......................................................................... 51
N. Environmental Services/Permits/Mitigation:....................................................... 52
O. Signing and Pavement Marking Plans: ................................................................ 54
P. Lighting Plans:..................................................................................................... 54
Q. Signalization Plans:.............................................................................................. 55
R. Landscape Opportunity Plans: ............................................................................. 56

VII. Technical Proposal Requirements: ....................................................................................58
A. General:................................................................................................................ 58
B. Submittal Requirements:...................................................................................... 58
C. Evaluation Criteria:.............................................................................................. 60
D. Final Selection Formula:...................................................................................... 62
E. Final Selection Process: ....................................................................................... 63
F. Stipend Awards:................................................................................................... 63

VIII. Bid Proposal Requirements................................................................................................63
A. Bid Price Proposal: .............................................................................................. 63



Request for Proposal
SR 10 (US 90A / Nine Mile Rd) Multilane January 12, 2016

Page iii

ATTACHMENTS

The Attachments listed below are hereby incorporated into and made a part of this Request for Proposal
(RFP) as though fully set forth herein.

Project Advertisement
Division I Design-Build Specifications
Divisions II and III Special Provisions identified by the Department to be used on the Project:

Mobilization (SP1010000DB)
Contractor Quality Control General Requirements (SP1050813DB)
Structures Foundations (SP4550000DB)

Value Added Developmental Specifications
Value Added Bridge Component (DEV475)

Workforce and Bituminous Material document
NEPA documents
Right-of-way certification
Right-of-way Commitments/Agreements
Revised Pavement Design
Revised Typical Section Package
Future Six Lane typical section
West Woods Haven Appt. Median Opening Sketch

Revised Bid Price Proposal Forms:
1. Design Build Proposal Of Proposer (No. 375-020-12)
2. Design-Build Bid Blank (No. 375-020-17)
3. Design-Build Bid or Proposal Bond (No. 375-020-34)
4. Vendor Certification Regarding Scrutinized Companies Lists (No. 375-030-60)
5. Design-Build Bid Proposal (No. 700-010-65)

Revised Other Contract Forms:
1. Design-Build Contract Bond (No. 375-020-14)
2. Contract Affidavit (No. 375-020-30)
3. Design-Build Contract (No. 375-020-13)

REFERENCE DOCUMENTS

The following documents are being provided with this RFP. Except as specifically set forth in the body of
this RFP, these documents are being provided for reference and general information only. They are not
being incorporated into and are not being made part of the RFP, the contract documents or any other
document that is connected or related to this Project except as otherwise specifically stated herein. No
information contained in these documents shall be construed as a representation of any field condition or
any statement of facts upon which the Design-Build Firm can rely upon in performance of this contract.
All information contained in these reference documents must be verified by a proper factual investigation.
The bidder agrees that by accepting copies of the documents, any and all claims for damages, time or any
other impacts based on the documents are expressly waived.

Straight line diagram
Location Map
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Conceptual Plans
Right-of-way Maps
FDOT ITS Asbuilts
FPID 220876-8 Pushbutton Traffic Signal Plans – provided via ZIP file
Project information for conceptual plans – provided via ZIP file
Existing Bridge Information for Bridge Nos. 480061, 480066 and 480188 – provided via ZIP file
Adjacent SR 10 (US 90A / Nine Mile Rd) Multilane Project (218605-3) – provided via ZIP file
Revised ECUA Concept Plans
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I. Introduction.

The Florida Department of Transportation (Department) has issued this Request for Proposal (RFP) to
solicit competitive bids and proposals from Proposers for the widening of SR 10 (US 90A / Nine Mile Rd.)
from the existing two lane capacity to a four lane capacity roadway from CR 99 (Beulah Rd) (CMP 4.282)
to SR 297 (Pine Forest Rd.) (CMP 8.299). The current four lane typical section in the vicinity of the SR 8
(I-10) interchange will be modified to lower the roadway to improve the deficient vertical clearance at the
overpass bridges. The contract includes FPID 218605-6 which includes the limits from CR 99 (Beulah Rd.)
(CMP 4.282) to SR 8 (I-10) (CMP 7.483) and FPID 218605-7 which includes the limits from SR 8 (I-10)
(CMP 7.483) to SR 297 (Pine Forest Rd.) (CMP 8.299). The total Project length is approximately 4.017
miles. The Project is located in Escambia County.

Right-of-way acquisition is currently ongoing to acquire pond right-of-way as depicted in the conceptual
plans and latest right-of-way maps. The anticipated right-of-way clear date for the Project is May 16, 2016.
This right of-way clear date has been utilized to determine the maximum contract duration established in
this RFP by the Department. The Design-Build Firm shall utilize these dates in determining their schedule
for the Project that will be submitted in accordance with the Design-Build Division I Specifications.

Due to ongoing right-of-way acquisition, separate Notice to Proceeds will be issued on the contract. The
first Notice to Proceed after contract execution will be for the design phase to begin. A separate Notice to
Proceed will be issued for construction. A Notice to Proceed for construction will be issued once all right-
of-way is clear, design plans and specifications have been released for construction, NEPA for construction
is clear, all permits are obtained, and utilities are certified. The Department will be responsible for right-of-
way and NEPA clearances and the Design-Build Firm will be responsible for plans, specifications, permits,
and utility certification. The Design-Build Firm will be allowed to request to be released for construction
to clear and grub in advance of the official Notice to Proceed for construction. These clearing and grubbing
activities should be in upland areas that do not require a permit for clearing activities or a permit must be
approved if clearing and grubbing in wetlands is pursued. The Design-Build Firm shall provide sufficient
advance notification to allow the Department sufficient time to obtain NEPA clearances as necessary. The
Design-Build Firm will also be allowed to request to be released for construction for various components
of construction (i.e. utility relocations, pond excavations, specific lengths of roadway construction, etc.) to
help expedite their schedule. This may include issuing an early NTP and then releasing certain plan
components for construction. The Department will ONLY consider this request if appropriate permits have
been obtained and the Department has cleared these activities based on right-of-way and NEPA constraints.

The conceptual plans included in the Reference Documents of this RFP were developed at the time of the
recent PD&E Reevaluation. The limits depicted in the conceptual plans do NOT match the limits of this
contract. Be mindful that the section of conceptual plans shown from SR 10A (US 90 / Mobile Hwy.) to
just west of CR 99 (Beulah Rd.) are not included in this design build project. The conceptual plans are
preliminary in nature. The approved typical section included in the Attachments of this RFP is a binding
requirement of this contract. Preliminary utility coordination has occurred and resulting information is
being provided. A separate set of conceptual plans is included in the Reference Documents section depicting
the utility location information obtained during the preliminary coordination.

The Design-Build Firm shall include a Landscape Architect duly authorized to practice Landscape
Architecture in the State of Florida consistent with State Statute 481 part II. The Design-Build Firm’s
Landscape Architect (DBLA) shall review and identify future unencumbered landscape areas for this
Project. This Project shall reserve landscape opportunities and implement the FDOT Highway
Beautification Policy. Landscape construction will be performed by others and not included with this
Project. Areas shall be identified in the Design-Build Firm’s Proposal Plans as “future landscape areas to
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be constructed by others”. Coordination will be required by the Design-Build Firm and the District
Landscape Architect. Coordination between the Design-Build Firm’s Landscape Architect, the District
Landscape Architect and Engineer will be required during the Design-Build plans development process to
ensure landscape opportunities are accommodated within the project limits. The DBLA shall be included
in the project kick-off meeting and subsequent progress meetings.

Description of Work

The Design-Build Firm will be required to design and construct the project including all work necessary to
convert the existing two lane facility to a fully functional four lane divided facility with two eastbound
lanes and two westbound lanes. Design and construction of storm water facilities will be required to obtain
necessary permits. All work shall be contained within the Department’s right-of-way. No work may be
performed outside of the Department’s existing right-of-way until the planned right-of-way acquisitions are
complete (and then only within the existing right-of-way).

The conceptual plans (and associated files) are being provided for information only. The Typical Section
Packages included in this RFP as an Attachment is the minimum requirement for the project. The
preliminary median opening locations and sizes (including left turn auxiliary lanes) as depicted in the
conceptual plans are required to be installed. Minor access management modifications will be allowed to
satisfy the Department’s Governing Criteria, but any significant modifications will require approval of the
District Design Engineer. The reconstruction and/or resurfacing limits for connecting side roads will be
required to, at a minimum, match the limits in the conceptual plans. The Design-Build Firm will be required
to provide proper access (i.e. driveways) to SR 10 (US 90A/ Nine Mile Rd.) to ensure the safety and
efficiency of the transportation system is maintained. This includes but is not limited to providing
reconstructed driveways at all locations where driveways currently exist. All driveways shall be
reconstructed or resurfaced to the Department’s right-of-way line. Traffic signal
modification/installation/removal, including mast arm construction is a requirement of this contract. The
Design-Build Firm shall design and construct sidewalk for the full limits depicted in the conceptual plans.
The pavement design attached to this RFP shall be the minimum pavement design requirements. The
Design- Build Firm will be required to comply with all right-of-way commitments attached to this RFP.

The revised pavement design included in Addendum No. 1 shall be utilized as a reference for existing
conditions. The required pavement design for the project shall include the following:

Resurfacing design:
Roadway:
Mill 1 ½”
2 ½” Type SP, Traffic Level C
¾” FC-5

Shoulders:
Mill ½” Mill 1 ½”
1 ½” Type SP, Traffic Level C 2 ½” Type SP, Traffic Level C
¾” FC-5

New Construction:
Roadway:
12” Stabilized Subgrade
OBG-9
3” Type SP, Traffic Level C
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¾” FC-5
Normal Shoulders:
12” Stabilized Subgrade
OBG-1
1 ½” Type SP, Traffic Level C
¾” FC-5

Full Depth Shoulders:
12” Stabilized Subgrade
OBG-9
3” Type SP, Traffic Level C
¾” FC-5

The Design-Build Firm shall utilize the resurfacing pavement design above for the roadway tie-ins to
the begin and end project limits. The resurfacing pavement design may also be utilized by the Design-
Build Firm in areas of the existing roadway where the base clearance requirements included in this
RFP are met. All other areas of the project are required to include the new construction required
pavement design to achieve the typical sections included in the Typical Section Package.

The approved Typical Section Package for this project includes improvements beyond standard
design criteria based on the approved results of the Value Engineering Study performed during the
NEPA Reevaluation. The improved components include widening the inside shoulder from 4’ to 6.5’
section and installing full depth base and pavement on the shoulders. Both elements are included to
better accommodate the future six-lane typical section.

A left-in only eastbound median opening for a future development (West Woods Haven Apartments)
shall be installed as indicated in Addendum No. 1. The Design-Build Firm will be responsible for all
design and construction for this additional median opening.

Noise wall construction is a requirement of this contract as per the Noise Study Report findings at Nature
Trail. The Design-Build Firm will be required to install a noise wall from Sta. 179+00 to Sta. 188+60 and
from Sta. 195+00 to Sta. 210+00. The offset of the wall from the roadway may vary, but should be as close
to the right-of-way as feasible. The Design-Build shall make every effort to avoid impacting the recently
relocated overhead electric lines. For this reason the Design-Build Firm may locate the wall within an 8’
offset from the right-of-way line which would require a 10’ wall height or at a 17’ offset from the right-of-
way line at an 8’ wall height. Variations in these offsets and heights are allowed with Department approval.
In order to eliminate constructability and maintenance concerns adjacent to the overhead electric line, the
Design-Build Firm shall evaluate utilizing shorter wall panel heights or front panel installation in lieu of
drop-in panels. The maintenance concerns are primarily for utility company to be able to access their line
in the future. The Department will prepare the Final Noise Study Report which will require the Design-
Firm’s elevations for roadway profile and finish grade at the proposed wall location to reanalyze the noise
wall effectiveness. The Design-Build Firm will be required to adjust the wall height and/or offset if
necessary until noise wall effectiveness is achieved. The Department will be responsible for any public
involvement required for the noise wall; however, the Design-Build Firm will be required to provide any
necessary information to facilitate the public information coordination.

The seasonal high water table elevations provided in this RFP shall be utilized as the base clearance water
elevation. The Design-Build Firm shall ensure proper 3 feet separation is provided between the bottom
of the base course and the base clearance water elevation as required by Department criteria for both the
existing and proposed roadway. This base Base clearance shall be provided to ensure a future six lane
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roadway section has sufficient base clearance. The Department will only consider proposals for
modification of the seasonal high water elevations if sufficient documentation is provided and the District
Design Engineer approves.

In order to accommodate the future six lane roadway section, the Design-Build Firm shall provide a
minimum longitudinal grade along the roadway of 0.3%.

The typical section for SR 10 (US 90A / Nine Mile Rd.) shall be a rural typical section from west of CR 99
(Beulah Rd.) and transition to a suburban typical section east of Beulah Rd. to east of SR 297 (Pine Forest
Rd.). The typical section for the entire Project shall include two eastbound travel lanes and two westbound
travel lanes with a minimum 12’ lane width and 7’ buffered bike lane. The travel lane width can be
reduced to a minimum 11’ lane width at the SR 8 (I-10) overpass bridges as shown in typical section
number 3. Where allowable, offset left turn lanes should be provided. A parallel structure shall be provided
at Eleven Mile Creek south of the existing bridge.

SR 10 (US 90A / Nine Mile Rd.) at SR 8 (I-10) does not meet minimum vertical clearance requirements at
the overpass bridges. The Design-Build Firm shall lower SR 10 (US 90A / Nine Mile Rd.) as much as
possible to increase the vertical clearance under SR 8 (I-10) (refer to Vertical Clearance Memorandum
dated May 13, 2014). It is anticipated that one foot additional clearance can be attained therefore lowering
the roadway by one foot shall be the minimum requirement. The minimum base clearance requirement
shall apply in this area, but it does not have to be provided for a future six lane section. The Design-Build
Firm shall provide a proper drainage design in this area to ensure ponding does not occur as the sag profile
is designed and constructed.

The SR 8 (I-10) ramps will be required to be reconstructed for the vertical profile change and also to provide
additional lanes per the concept plans and Design Traffic Technical Memorandum. The ramps shall not be
widened past the gore. The SR 8 (I-10) ramp improvements depicted in the conceptual plans are the
minimum limits requirements and number of lanes required to be provided by the Design-Build Firm. No
deviation past the gore point will be allowed since it would require a new NEPA document for SR 8 (I-10).

The begin project limits will extend approximately 1700’ west of CR 99 (Beulah Rd.) to allow for the
intersection to be built out to four lanes, including turn lanes, and transition back to two lanes west of the
intersection. The reduced speed limit of 45 mph should extend to approximately 1,000 feet west of CR 99
(Beulah Rd.). The end project limits will tie to the adjacent multilane project (FPID 218605-3) that begins
just west of SR 297 (Pine Forest Rd.). The Design-Build Firm shall coordinate with the Department and/or
designer and contractor for FPID 218605-3 as the project progresses to monitor and adjust design and
construction limits and methods as needed. For the purposes of bidding this project, the Design-Build
Firm shall include in its Price Proposal connecting the four lane construction to FPID 218605-3 at
approximately Sta. 1302+85 Sta. 1301+19. Any striping modifications necessary to reconfigure any
merge area from four-lanes to two-lanes will be the responsibility of the Design-Build Firm. This
includes if the necessary striping modifications are east or west of Sta. 1302+85 Sta. 1301+19.

At bicycle keyhole lanes, the Design-Build Firm shall provide a 7' buffered bike lane keyhole adjacent
to a right turn lane and then provide a 5' outside shoulder between the right turn lane and the
roadway front slope.

All work associated with the previously listed elements shall be included in the Project. This additional
work will include removing existing materials as necessary, clearing and grubbing, performance turf,
performance turf-sod (as appropriate), earthwork, erosion control, drainage components removal or
construction (including any extensions necessary), guardrail removal and/or construction,
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design/removal/installation of roadside signs within the Project limits, thermoplastic pavement markings,
raised (retro-reflective) pavement markings, profiled
thermoplastic pavement markings, mailboxes and any additional items needed to widen SR 10 (US 90A /
Nine Mile Rd.) to a four lane facility.

Approved design variations for guardrail offset, border width, vertical clearance and median width less than
30 feet have been approved and may be utilized by the Design-Build Firm. These variations may ONLY be
used within the limits approved in the design variations. Any proposed design exceptions and/or variations
should be requested during the procurement process through the alternative technical concept (ATC)
process.

The Design-Build Firm will be required to comply with new Department criteria that discourages the use
of fencing around stormwater ponds. If permitting requirements dictate usage of fencing around a
stormwater pond, the Design-Build Firm will be responsible for obtaining the appropriate Design Variations
and including the fencing in their design. For any proposed fencing location, the Design-Build Firm shall
provide black vinyl coated fencing (Type B), a 24’ wide sliding gate (black vinyl coated) be provided and
at a minimum one gate access at the driveway or access location be installed. All fence components and
hardware shall match in color.

The Design-Build Firm will be responsible for providing utility adjustment plans and coordinating utility
relocations. Survey was performed December 2013 and will be the Design-Build Firm’s responsibility to
verify utility locations.

The Design-Build Firm shall provide a fully functional drainage system to accommodate the requirements
of this project. This includes, but is not limited to, replacement or modification of existing structures as
needed, and any other drainage modifications necessary to provide a fully functional four lane facility along
SR 10 (US 90A / Nine Mile Rd.) and SR 8 (I-10) ramp widening to meet water quality and quantity
permitting requirements. The Design-Build Firm will be responsible for obtaining all permits. The Design-
Build Firm shall NOT include littoral zones and plantings in stormwater pond designs. Any proposed storm
water pond modifications must remain within the proposed or existing right-of-way defined by the
Department. The storm water ponds shall be designed for the future six lane facility.

The existing high mast lighting at the SR 8 (I-10) interchange may require modifications. If modifications
are required, the Design-Build Firm shall relocate/modify the existing high mast lighting to ensure
illumination coverage of the interchange is provided.

The Department has an existing ITS system within the project limits that is operated and maintained
byTranscore ITS, LLC. This system is NOT included in the Sunshine One-Call system. Existing as-built
plans are being provided in this RFP as a Reference Document. The Design-Build Firm shall avoid impacts
to the existing ITS system to the greatest extent possible. Transcore will be responsible for any necessary
relocations resulting from anticipated impacts to the ITS system. The Design-Build Firm will be responsible
for all coordination during design and construction to determine where impacts to the existing ITS system
occur and coordinating the necessary ITS relocations with Transcore. The Design-Build Firm shall also
include adequate time in the project schedule to accommodate all necessary
relocations/modifications/protection to be performed by Transcore. Contact information for Transcore is
Jeff Messer, 580 East Burgess Rd., Suite B-1, Pensacola, FL 32504, Jeff.messer@transcore.com, (404)
952-3943.

The Design-Build Firm shall design and construct new traffic signals along SR 10 (US 90A / Nine Mile
Rd.) at the SR 8 (I-10) interchange. The existing signalized intersections at CR 99 (Beulah Rd.), Heritage
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Oaks Blvd./Salt Grass Dr., and Navy Federal Way will require replacing existing traffic signals to
accommodate the new four lane section. Pedestrian features shall be installed at all signalized intersections.

New roadside signage will be required along SR 10 (Nine Mile Rd.) and all side roads in accordance with
Department requirements and Manual for Uniform Traffic Control Devices (MUTCD) requirements.

Performance turf-sod is required for any slopes steeper than 1:3.

Vibration monitoring will required for the residential structures along West Salt Grass Dr. which is along
the south side of SR 10 (US 90A / Nine Mile Rd) (Stations 179+00 to 212+00).

It is the intent to always preserve existing vegetation including trees and palms that do not conflict with
proposed improvements. Tree and palm protection shall comply with FDOT Standard Index 544. Within
the Project limits and within the Project Right-of-Way, it will be the responsibility of the Design-Build
Firm to identify and remove all Category 1 invasive exotics as defined by the Florida Exotic Pest Plant
Council (www.fleppc.org) and as identified in the Landscape Opportunity Plan.

The intent of this Project is to replace, repair or rehabilitate all deficiencies within the Project limits such
that maintenance work required upon Final Acceptance is limited to routine work.

Ongoing Right-of Way Acquisition Process

The Department’s Right-of-Way Office is acquiring the necessary property right-of-way for the stormwater
ponds either by negotiated settlement or by the exercise of eminent domain (condemnation). The right-of-
way requirements for the Project are based on the maps as developed from the requirements of the
conceptual plans attached to this RFP.

In addition to the right-of-way maps provided as a Reference Document in this RFP, the Department right-
of-way maps for SR 10 (US 90A / Nine Mile Rd.) can be found on the internet at:
http://www.dot.state.fl.us/surveyingandmapping/rowmap.shtm. These right-of-way maps are for
informational purposes only. Design-Build Firm’s verification with the public records is advised to confirm
the accuracy of the maps.

Construction activities cannot occur on acquired property until it has been certified as “clear” by the
Department’s Right-of-Way Office and the Notice to Proceed for construction has been issued.

During the right-of-way acquisition process there are often instances where design commitments are made
based on agreements with owners during settlement negotiations or as part of final negotiated settlements.
Such agreements are required to enable successful negotiations with property owners. Often times, these
agreements are of benefit to both the property owner and the Department. These agreements include, but
are not limited to profile grade, driveway connections, culverts, ditch profiles, median openings, etc. The
design commitments previously made in settlement must be incorporated in the design and construction of
the Project to not only function as a safe and efficient roadway, but for it to also consider the desires and
needs of adjoining property owners. Existing Right-of-way Commitments for these specific items are
included as attachments to this RFP.

There will likely be additional agreements with property owners made during remaining right-of-way
acquisition negotiations. As the right-of-way process progresses there will be other such commitments that
will be forthcoming. Any further right-of-way commitments made by the Department and subsequently
issues to the awarded Design-Build Firm after contract execution shall be incorporated into the plans and
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design documents for the Project and be constructed as part of the Project. After Contract execution, if
additional installations/modifications are required beyond the totals listed in this paragraph, the Department
will negotiate with the Design-Build Firm on an appropriate supplemental agreement for the required work
or in the Department’s discretion pay for such work pursuant to Subarticle 4-3.2, Division I, Design-Build
Specifications for this contract.

As the negotiation phase of any right-of-way parcel acquisition comes to a close there will likely be a need
for one or more parcels that have not been acquired by negotiation to be condemned. Any such
condemnation action will be initiated by the Department and will immediately require assistance and court
testimony from the Engineer of Record for the Design-Build Firm regarding both public purpose and the
reasonable necessity of specific parcels for the project. The Design-Build Firm will be required to provide
any and all documentation immediately as may be requested by the Department to aid in the Right-of-Way
acquisition process. The Design-Build Firm’s Engineer of Record is required to be available as needed by
the Department to assist in the Right-of-Way acquisition process. If the Design- Build Firm’s Engineer of
Record is required to act as an expert witness (i.e. for deposition or court testimony) the Department will
enter into a separate contract with the Design-Build Firm’s Engineer of Record for this effort.

After right-of-way acquisitions are complete, the Department will have its demolition contractor (under a
separate contract) remove all building, septic tanks, and wells during its clearing activities. The Design-
Build Firm will be responsible for any remaining clearing and grubbing including but not limited to existing
fencing, trees, concrete removal, etc.

All design and construction activities for the project will be required to remain within the existing right-of-
way. The Department Right-of-Way Maps are available on the internet. These maps are the controlling
document in reference to right-of-way line location. The conceptual plans may or may not accurately depict
the right-of-way being acquired by the Department.

During the right-of-way acquisition negotiation process, the Department may obtain rights-of-entry or
easements from property owners and document this specific access right in the Right-of-Way
Commitments. For this reason, the Right-of-Way Commitments that include property access rights shall
overrule the Right-of-Way Maps and the conceptual plans.

Right-of-way acquisition process for unique proposals by Design-Build Firms

It is the Department’s intent that all Project construction activities be conducted within the existing Right-
of-Way. The Design-Build Firm may submit a Technical Proposal that requires the acquisition of additional
Right-of-Way if the subject acquisition was approved during the Alternative Technical Concept (ATC)
process. Any Technical Proposal that requires the acquisition of additional Right-of-Way will not extend
the contract duration as set forth in the Request for Proposal under any circumstances. The Department will
have sole authority to determine whether the acquisition of additional Right-of-Way on the Project is in the
Department’s best interest, and the Department reserves the right to reject the acquisition of additional
Right-of-Way.

If a Design-Build Firm intends to submit a Technical Proposal that requires the acquisition of additional
Right-of-Way, the Design-Build Firm shall discuss such a proposal with the Department as part of the ATC
process. If a Design-Build Firm submits a Technical Proposal that requires the acquisition of additional
Right-of-Way and the Design-Build Firm fails to obtain Department approval as part of the ATC process,
then the Department will not consider such aspects of the Proposal during the Evaluation process. If the
Design-Build Firm’s Technical Proposal requires additional Right-of-Way approved by the ATC process,
the additional Right-of-Way will be required to be directly acquired by the Department. The Design-Build
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Firm shall submit, along with the Technical Proposal, Right-of-Way maps and legal descriptions including
area in square feet of any proposed additional Right-of-Way parcels in the Technical Proposal. The
additional Right-of-Way will be acquired by the Department in accordance with all applicable state and
federal laws, specifically including but not limited to the Uniform Relocation Assistance and Real Property
Acquisition Policies for Federal and Federally Assisted Programs (42 USC Chapter 61) and its
implementing regulations. This includes completing a SEIR/NEPA evaluation as appropriate. All costs
concerning the acquisition of additional Right-of-Way will be borne solely by the Design-Build Firm.
These costs include, but are not limited to consultant acquisition, appraisal services, court fees, attorney
and any expert fees, property cost, etc. The Department will have sole discretion with respect to the entire
acquisition process of the additional Right-of-Way.

If the Design-Build Firm’s Technical Proposal requires additional Right-of-Way, the acquisition of any
such Right-of-Way shall be at no cost to the Department, and all costs associated with securing and making
ready for use such Right-of-Way for the Project shall be borne solely by the Design-Build Firm as a part of
the Design-Build Firm’s Lump Sum Price Bid. The Department will not advance any funds for any such
Right-of-Way acquisition and the Design-Build Firm shall bear all risk of delays in the acquisition of the
additional property, regardless of cause or source.

The Department will provide to the successful Design-Build Firm an estimate of all costs related to the
acquisition and use of the additional Right-of-Way for the project. At the time the Design-Build Firm
returns the executed contract to the Department, the Design-Build Firm will provide the Department funds
equal to the amount of the Department’s estimate along with a Letter of Credit approved by the Department
in an amount equal to 100% of the Department’s estimate. If additional funds beyond the Department’s
estimate are anticipated, the Design-Build Firm shall be solely responsible for all such costs and provide
the same to the Department upon ten (10) days written notice from the Department. The Letter of Credit is
for the purpose of securing the obligations of the Design-Build Firm with respect to the acquisition and use
of additional Right-of-Way. The Letter of Credit will be released upon the Department’s determination
that all costs related to the acquisition of and making ready for use of the additional Right-of-Way have
been satisfied. Any remaining funds provided will be returned to the Design-Build Firm.

Any additional Right-of-Way must be acquired prior to the commencement of any construction on or
affecting the subject property. The Design-Build Firm waives any and all rights or claims for information,
compensation, or reimbursement of expenses with respect to the Design-Build Firm’s payment to the
Department for costs associated with the acquisition of the additional Right-of-Way. The additional Right-
of-Way cannot be used for any construction activity or other purpose until the Department has issued an
applicable parcel clear letter or a Right-of-Way Certification for Construction.

If the Department’s attempt to acquire the additional Right-of-Way is unsuccessful, then the Design-Build
Firm shall provide a design of the Project within existing Right-of-Way and be required to complete the
Project solely for the Lump Sum Price Bid, with no further monetary or time adjustments arising therefrom.
Under no circumstances will the Department be liable for any increase in either time or money impacts the
Design-Build Firm suffers due to the Design-Build Firm’s proposed acquisition of additional Right-of-
Way, whether or not the acquisition is successful.

FPID 218605-6-56-01 & 218605-7-56-01 Emerald Coast Utility Authority (ECUA) Utility Work
The Design-Build Firm shall design, permit, and relocate/adjust ECUA water and sewer facilities as
required for the construction of the project. Utility relocation plans shall be based on the concept
plans included in Addendum No. 7 Addendum No. 5. The approximate limits shown in the concept
plans are the required begin and end limits for the new utility lines. The end limit detailed in the
concept plans shall be utilized as the end limit for the ECUA work in lieu of the previously defined
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end limit for roadway work. The concept plans depict required tie-in locations that the Design-Build
Firm shall connect to. All service connections will be required to be made by the Design-Build Firm
as well. The concept plans depict a limited number of large customer connections, however not all
service connections are included in the concept plans. It will be the Design-Build Firm’s
responsibility to determine the required connections. The concept plans indicate where casing will
be required. For the crossings under SR 8 (I-10), the casing shall be HDPE and all other casings shall
be steel casing. All concept plan callouts labeled “proposed” and any additional conceptual line
locations in the concept plans are the responsibility of the Design-Build Firm to design and construct.
The Design-Build Firm shall utilize new materials in compliance with the ECUA Engineering
Manual. Re-use of existing piping and other equipment is not allowed. All valve vaults and swab
(pig) pits depicted in the concept plans shall be installed by the Design-Build Firm. This work will be
funded under FPIDs 218605-6-56-01 and 218605-7-56-01 and shall be bid accordingly under the
FPIDs.

Design of ECUA Utility Work

a. The Design-Build Firm shall prepare a final engineering design, plans, technical special provisions,
permit applications (including, but not limited to, ECUA, FDEP and the FDOT) for the utility work
for ECUA Water and Sewer in accordance with the ECUA Engineering Manual
(http://www.ecua.fl.gov/business/engineering-manual). In the event of a conflict between the ECUA
requirements and any FDOT Governing Regulations, the Department shall determine which
provisions apply based on the intent and purpose of the ECUA Utility Work.

b. The Plans Package shall be in the same format as the Department's contract documents for the
Project and shall be suitable for reproduction.

c. Unless otherwise specifically directed in writing, the Plans Package shall include any and all
activities and work effort required to perform the utility work, including, but not limited to, all
clearing and grubbing, permitting, survey, subsurface engineering (as required), utility coordination
(telephone, fiber, cable, electrical. gas, etc.) and shall include a traffic control plan.

d. Construction costs for mobilization, clearing and grubbing and maintenance of traffic for this
utility work are to be included in the main project and not in the utility relocations cost.

e. The Plans Package shall be prepared in compliance with the FDOT Utility Accommodation Manual
and the FDOT Plans Preparation Manual, and the Department's contract documents for the Project.
If the FDOT Plans Preparation Manual conflicts with the FDOT Utility Accommodation Manual,
the Utility Accommodation Manual shall apply where such conflicts exist.

f. The Design-Build Firm shall prepare the Utility Work's technical special provisions, which are a
part of the Plans Package, in accordance with the Department's guidelines on preparation of
technical special provisions and shall not duplicate or change the general contracting provisions of
the FDOT Standard Specifications for Road and Bridge Construction and any Supplemental
Specifications for the Project.

g. The Design-Build Firm shall provide a copy of the proposed Plans Package to the Department and
ECUA for review at the following stages: 90% and 100% plans.

h. The Design Build Firm shall at all times be and remain solely responsible for proper preparation
of the Plans Package and for verifying all information necessary to properly prepare the Plans
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Package, including survey information as to the location (both vertical and horizontal) of the Utility
Facilities.

i. The utility work will include all utility facilities of ECUA which are located within the limits of the
Project, except those facilities agreed to by ECUA to be performed by their forces, of which none are
expected at this time. These exceptions shall be handled by separate arrangement by the Department.

J. The Design-Build Firm shall fully cooperate and coordinate the utility work with all other right of
way users in the preparation of the Plans Package.

k. Upon completion of the utility work, the facilities shall be deemed to be located on the
Department’s right-of-way under and pursuant to the Utility Permit to be issued by the Department.
The Design-Build Firm shall facilitate and comply with all permit conditions, and provide all
disinfection, pressure testing, laboratory tests, permit certifications, record drawings, etc. to obtain
regulatory approval and clearance to place the utilities in service.

Performance of Utility Work
a. The Department shall perform all engineering inspection, and monitoring of the Utility Work to
insure that it is properly performed in accordance with the Plans Package. ECUA shall have
representation on site periodically for consultation as necessary.

b. Testing, monitoring and reporting shall be performed by the Design-Build Firm in accordance
with standard industry practices for water and wastewater and in accordance with the ECUA
Engineering manual.

c. All out of service ECUA mains, services, and appurtenances that are in conflict with the Design-
Build Firm’s Project design shall be removed and cost of removal be covered under the main Project.
Should out of service facilities not require removal, then Design-Build Firm shall cap them and place
them out of service with costs being covered under the main Project.

d. Sewer spills and bypass piping/pumping: If the utility work requires temporary sewer bypass
pumping/piping, it is the Design-Build Firm’s responsibility to furnish, install, operate, and remove
the appropriate sized materials and equipment and employ the site appropriate means and methods
by which to complete this task without causing sewer spills, overflows, sewer backup into customers’
homes, or service disruptions to ECUA sewer customers. Regardless of the means and methods
chosen by the Design-Build Firm, the following conditions shall be met:

a. The Design-Build Firm shall minimize the time required to operate its flow diversion
strategy. Time is of the essence with whatever flow diversion method chosen and
implemented by Design-Build Firm.

b. The Design-Build Firm shall be equipped with tools, equipment, manpower, and material
necessary to clean overflows resulting from failure of sewer bypass pumping/piping, to
include use of environmentally friendly biodegradable disinfectant.

c. ECUA may not be readily available to assist with potential problems associated with the
Design-Build Firm’s selected bypass pumping/piping system; however, should ECUA
respond and/or assist with issues associated with the flow diversion, then the Design-Build
Firm will be charged for ECUA personnel, vehicle, equipment, and material costs.
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d. When possible, the Design-Build Firm shall construct the new infrastructure first (i.e. lift
station, force main, gravity sewer, manhole) and place into service while the existing
infrastructure remains in operation. When not possible to construct the new
infrastructure first, the Design-Build Firm shall install its bypass pumping/piping and
assure its operation prior to beginning work on the new infrastructure. For existing lift
stations that must remain in operation, site must remain accessible at all times to ECUA
vehicles (service trucks, tanker trucks, vacuum trucks, etc), Gulf Power service trucks,
and bypass pumps and generators.

e. Minimum requirements for bypass pumping/piping with gas powered engines/pumps:

1. Max dBA rating at 7 meters shall not exceed 72 dBA (less than 72 dBA is desirable)
and shall be accomplished via the use of specialized residential grade noise
attenuators/mufflers and/or baffles.

2. Primary system shall be backed up with redundant secondary system.

3. Secondary pump system shall be supplied and equipped with emergency float. An
auto-dialer shall be installed to notify the Design-Build Firm of emergency conditions.
Auto-dialer shall dial the following personnel, in order:

a. Design-Build Firm representative #1

b. Design-Build Firm representative #2

c. Design-Build Firm representative #3

d. Bypass pump company representative #1

e. Bypass pump company representative #2

f. ECUA Project Inspector

g. ECUA lift station SCADA (969-2211)

4. The Design-Build Firm shall provide name and two phone numbers each of at least
three Design-Build Firm representatives that will be available to respond to
emergencies. This info will be supplied to the Department, ECUA, and the FDEP.

5. The Design-Build Firm shall have crews, equipment, and supplies capable of making
needed repairs on site within two hours of initial notification of an emergency
situation.

6. The Design-Build Firm shall provide repairs and have flow diversion back in full
operation within four hours of initial notification.

7. Fuel tanks shall meet all regulatory requirements (i.e. double hull, etc.).

8. All suction and discharge piping shall be welded HDPE and all valves, check valves,
and other fittings shall be flanged.

f. Minimum requirements for bypass pumping/piping with vacuum trucks, tanker trucks,
or frac (storage) tanks:
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1. All material collected by vacuum trucks, tanker trucks, and frac tanks must be
taken to ECUA’s Central WRF in Cantonment unless otherwise coordinated,
allowed, and directed ECUA.

g. Minimum requirements for bypass pumping/piping with usage of collection
system storage:

1. Although heavily discouraged, it is understood that very brief moments of
collection system storage are needed from time to time in order to
incorporate bypass piping/pumping measures. The Design-Build Firm
shall schedule said moments to very low flow periods and for very brief
periods. The Design-Build Firm is responsible for all damages resulting
from sewer back-ups onto private properties as a result of its use of
collection system storage. The Design-Build Firm is responsible for
cleaning portions of collection system used for storage should deposition as
a result of system storage.

h. Minimum requirements for bypass pumping/piping with other means and
methods not contained in this section:

1. Other bypass pumping/piping methods system requires review and
approval by ECUA.

A. Design-Build Responsibility

The Design-Build Firm shall be responsible for survey, geotechnical investigation, design, preparation of
all documentation related to the acquisition of all permits not acquired by the Department, preparation of
any and all information required to modify permits acquired by the Department if necessary, maintenance
of traffic, demolition, and construction on or before the Project completion date indicated in the Proposal.
The Design-Build Firm shall coordinate all utility relocations.

The Design-Build Firm shall be responsible for compliance with Design and Construction Criteria (Section
VI) which sets forth requirements regarding survey, design, construction, and maintenance of traffic during
construction, requirements relative to Project management, scheduling, and coordination with other
agencies and entities such as state and local government, utilities and the public.

The Design-Build Firm shall be responsible for reviewing the approved Environmental Document of the PD&E
Study and all subsequent environmental document reevaluations.

The Design-Build Firm is responsible for coordinating with the District Environmental Management Office
(DEMO) on any engineering information related to Environmental Reevaluations. The Design-Build Firm will
not be compensated for any additional costs or time associated with Reevaluation(s) resulting from proposed
design changes.

The Design-Build Firm may propose changes which differ from the approved Interchange Proposal Report (if
applicable) and/or the Project Development & Environment (PD&E) Study. Proposed changes must be
coordinated through the Department. If changes are proposed to the configuration, the Design-Build Firm shall
be responsible for preparing the necessary analyses and documentation required to satisfy requirements to
obtain approval of the Department and , if applicable, FHWA. The Design-Build Firm shall provide the
required documentation for review and processing. Approved revisions to the configuration may also be
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required to be included in the Reevaluation of the National Environmental Policy Act (NEPA) document or
State Environmental Impact Report (SEIR) Reevaluations, per Section N (Environmental
Services/Permits/Mitigation) of the RFP. The Design-Build Firm will not be compensated for any additional
costs or time resulting from proposed changes.

The Design-Build Firm shall examine the Contract Documents and the site of the proposed work carefully
before submitting a Proposal for the work contemplated and shall investigate the conditions to be encountered,
as to the character, quality, and quantities of work to be performed and materials to be furnished and as to the
requirements of all Contract Documents. Written notification of differing site conditions discovered during the
design or construction phase of the Project will be given to the Department’s Project Manager.

The Design-Build Firm shall examine boring data, where available, and make their own interpretation of
the subsoil investigations and other preliminary data, and shall base their bid on their own opinion of the
conditions likely to be encountered. The submission of a proposal is prima facie evidence that the Design-
Build Firm has made an examination as described in this provision.

The Design-Build Firm shall demonstrate good Project management practices while working on this
Project. These include communication with the Department and others as necessary, management of time
and resources, and documentation.

The Design-Build Firm will provide Litter Removal and Mowing in accordance with Specification Section
107 with a 30 calendar day mowing frequency and a 30 calendar day litter removal.

B. Department Responsibility

The Department will provide contract administration, management services, construction engineering
inspection services, environmental oversight, and quality acceptance reviews of all work associated with
the development and preparation of the contract plans, permits, and construction of the improvements. The
Department will provide Project specific information and/or functions as outlined in this document.

In accordance with 23 CFR 636.109 of the FHWA, in a Federal Aid project, the Department shall have
oversight, review, and approval authority of the permitting process.

The Department will determine the environmental impacts and coordinate with the appropriate agencies
during the preparation of NEPA or SEIR Reevaluations. For Federal Aid projects, the Department will
coordinate and process Reevaluations with FHWA.

II. Schedule of Events.

Below is the current schedule of the events that will take place in the procurement process. The Department
reserves the right to make changes or alterations to the schedule as the Department determines is in the best
interests of the public. Proposers will be notified sufficiently in advance of any changes or alterations in
the schedule. Unless otherwise notified in writing by the Department, the dates indicated below for
submission of items or for other actions on the part of a Proposer shall constitute absolute deadlines for
those activities and failure to fully comply by the time stated shall cause a Proposer to be disqualified.

Date Event
05/18/15 Advertisement
06/08/15 Letters of Interest for Phase I of the procurement process due in District

Office by 4:00 pm local time
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06/26/15 Proposal Evaluators submit Letter of Interest Scores to Contracting Unit
8:00 am local time

07/01/15 Contracting Unit provides Letter of Interest scores and Proposal
Evaluators comments to Selection Committee 12:00 pm local time

07/20/15 Public Meeting of Selection Committee to review and confirm Letter of
Interest scores 8:30 am local time

07/20/15 Notification to Responsive Design-Build Firms of the Letter of Interest
scores 10:00 am local time

07/22/15 Deadline for all responsive Design-Build Firms to affirmatively declare
intent to continue to Phase II of the procurement process 10:00 am local
time

07/22/15 Shortlist Posting 12:00 pm local time
07/27/15 Final RFP provided to Design-Build Firms providing Affirmative

Declaration of Intent to continue to Phase II of the procurement process
08/06/15 Mandatory Pre-proposal meeting at 1:30 pm local time at FDOT, 1074

Highway 90, Chipley, FL. All Utility Agency/Owners that the
Department contemplates an adjustment, protection, or relocation is
possible are to be invited to the mandatory Pre-Proposal meeting.

08/13/15 Deadline for Design-Build Firm to request participation in One-on-One
Alternative Technical Concept Discussion Meeting No. 1

08/18/15 Deadline for Design-Build Firm to submit preliminary list of Alternative
Technical Concepts prior to One-on-One Alternative Technical Concept
Discussion Meeting No. 1

08/20/15 One-on-One Alternative Technical Concept Discussion Meeting No. 1. 90
Minutes will be allotted for this Meeting.

08/27/15 Deadline for Design-Build Firm to request participation in One-on-One
Alternative Technical Concept Discussion Meeting No. 2

08/31/15 Deadline for Design-Build Firm to submit preliminary list of One-on-One
Alternative Technical Concepts prior to Alternative Technical Concept
Discussion Meeting No. 2

09/03/15 One-on-One Alternative Technical Concept Discussion Meeting No. 2. 90
Minutes will be allotted for this Meeting.

09/17/15 Deadline for submittal of Alternative Technical Concept Proposals
4:00pm local time.

09/17/15 Final deadline for submission of requests for Design Exceptions or Design
Variations 4:00 pm local time.

10/15/15
10/21/15

Deadline for submittal of questions, for which a response is assured, prior
to the submission of the Technical Proposal. All questions shall be
submitted to the Pre-Bid Q&A website.

10/20/15
10/23/15

Deadline for the Department to post responses to the Pre-Bid Q&A
website for questions submitted by the Design-Build Firms prior to the
submittal of the Technical Proposal.

10/27/15
10/30/15
11/06/15

Technical Proposals due in District Office by 10:00 am local time

10/27/15
11/06/15

Deadline for Design-Build Firm for to “opt out” of Technical Proposal
Page Turn meeting.

11/05/15
11/09/15

Technical Proposal Page Turn Meeting. Times will be assigned during the
Pre-Proposal Meeting. 30 Minutes will be allotted for this Meeting.
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11/18/15
11/23/15

Question and Answer Session. Times will be assigned during the pre-
proposal meeting. One hour will be allotted for questions and responses.

11/25/15
12/01/15

Deadline for submittal of Written Clarification letter following Question
and Answer Session 4:00 pm local time

12/04/15
01/08/16
01/19/16

Deadline for submittal of questions, for which a response is assured, prior
to the submission of the Price Proposal. All questions shall be submitted
to the Pre-Bid Q&A website.

12/09/15
01/13/16
01/21/16

Deadline for the Department to post responses to the Pre-Bid Q&A
website for questions submitted by the Design-Build Firms prior to the
submittal of the Price Proposal.

12/18/15
01/20/16
01/29/16

Price Proposals due in District Office by 10:00 am local time.

12/18/15
01/20/16
01/29/16

Public announcing of Technical Scores and opening of Price Proposals at
10:30 am local time at FDOT, 1074 Highway 90, Chipley, FL.

12/28/15
02/01/16
02/08/16

Public Meeting of Selection Committee to determine intended Award

12/29/15
02/02/16
02/09/16

Posting of the Department’s intended decision to Award

01/05/16
02/05/16
02/12/16

Anticipated Award Date

01/27/16
02/26/16
03/04/16

Anticipated Execution Date

III. Threshold Requirements.

A. Qualifications

Proposers are required to be pre-qualified in all work types required for the Project. The technical
qualification requirements of Florida Administrative Code (F.A.C.) Chapter 14-75 and all qualification
requirements of F.A.C. Chapter 14-22, based on the applicable category of the Project, must be satisfied.

B. Joint Venture Firm

Two or more Firms submitting as a Joint Venture must meet the Joint Venture requirements of Section 14-
22.007, F.A.C. Parties to a Joint Venture must submit a Declaration of Joint Venture and Power of Attorney
Form No. 375-020-18, prior to the deadline for receipt of Letters of Interest.

If the Proposer is a Joint Venture, the individual empowered by a properly executed Declaration of Joint
Venture and Power of Attorney Form shall execute the proposal. The proposal shall clearly identify who
will be responsible for the engineering, quality control, and geotechnical and construction portions of the
Work.
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C. Price Proposal Guarantee

A Price Proposal guaranty in an amount of not less than five percent (5%) of the total bid amount shall
accompany each Proposer’s Price Proposal. The Price Proposal guaranty may, at the discretion of the
Proposer, be in the form of a cashier’s check, bank money order, bank draft of any national or state bank,
certified check, or surety bond, payable to the Department. The surety on any bid bond shall be a company
recognized to execute bid bonds for contracts of the State of Florida. The Price Proposal guaranty shall
stand for the Proposer’s obligation to timely and properly execute the contract and supply all other
submittals due therewith. The amount of the Price Proposal guaranty shall be a liquidated sum, which shall
be due in full in the event of default, regardless of the actual damages suffered. The Price Proposal guaranty
of all Proposers’ shall be released pursuant to 3-4 of the Division I Design-Build Specifications.

D. Pre-Proposal Meeting

Attendance at the pre-proposal meeting is mandatory. Any affirmatively declared proposer failing to attend
will be deemed non-responsive and automatically disqualified from further consideration. The purpose of
this meeting is to provide a forum for the Department to discuss with all concerned parties the proposed
Project, the design and construction criteria, Critical Path Method (CPM) schedule, method of
compensation, instructions for submitting proposals, Design Exceptions, Design Variations, and other
relevant issues. In the event that any discussions at the pre-proposal meeting require, in the Department's
opinion, official additions, deletions, or clarifications of the Request for Proposal, the Design and
Construction Criteria, or any other document, the Department will issue a written addendum to this Request
for Proposals as the Department determines is appropriate. No oral representations or discussions, which
take place at the pre-proposal meeting, will be binding on the Department. FHWA will be invited on
oversight Projects, in order to discuss the Project in detail and to clarify any concerns. Proposers shall direct
all questions to the Departments Question and Answer website:
https://www3b.dot.state.fl.us/BidQuestionsAndAnswers/Proposal.aspx/SearchProposal

Failure by a Proposer to attend or be represented at the pre-proposal meeting will constitute a non-responsive
determination of their bid package. Bids found to be non-responsive will not be considered. All Proposers
must be present and signed in prior to the start of the mandatory pre-proposal meeting. The convener of the
meeting will circulate the attendee sign in sheet at the time the meeting was advertised to begin. Once all
Proposers have signed, the sign in sheet will be taken and the meeting will “officially” begin. Any Proposer
not signed in at the “official” start of the meeting will be considered late and will not be allowed to propose
on the Project.

E. Technical Proposal Page-Turn Meeting

The Department will meet with each Proposer, formally for thirty (30) minutes, for a page-turn
meeting. FHWA will be invited on Federal Aid Oversight Projects. The purpose of the page-turn meeting
is for the Design-Build Firm to guide the Technical Review Committee through the Technical Proposal,
highlighting sections within the Technical Proposal that the Design-Build Firm wishes to emphasize. The
page-turn meeting will occur between the date the Technical Proposal is due and the Question and Answer
session occurs, per the Schedule of Events section of this RFP. The Department will terminate the page-
turn meeting promptly at the end of the allotted time. The Department will record all or part of the page-
turn meeting. All recordings will become part of the Contract Documents. The page-turn meeting will not
constitute discussions or negotiations. The Design-Build Firm will not be permitted to ask questions of the
Technical Review Committee during the page-turn meeting. An unmodified aerial or map of the project
limits provided by the Design-Build Firm is acceptable for reference during the page-turn meeting. The
unmodified aerial or map may not be left with the Department upon conclusion of the page turn meeting.
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Use of other visual aids, electronic presentations, handouts, etc., during the page turn meeting is expressly
prohibited. Upon conclusion of the thirty (30) minutes, the Technical Review Committee is allowed five
(5) minutes to ask questions pertaining to information highlighted by Design-Build Firm. Participation in
the page-turn meeting by the Design-Build Firm shall be limited to eight (8) representatives from the
Design-Build Firm. Design-Build Firms desiring to opt out of the page-turn meeting may do so by
submitting a request to the Department.

F. Question and Answer Session

The Department may meet with each Proposer, formally, for a Question and Answer (Q&A) session. FHWA
shall be invited on Federal Aid Oversight Projects. The purpose of the Q & A session is for the Department
to seek clarification and ask questions, as it relates to the Technical Proposal, of the Proposer. The
Department may terminate the Q & A session promptly at the end of the allotted time. The Department shall
record all or part of the Q & A session. All recordings will become part of the Contract Documents. The Q
& A session will not constitute “discussions” or negotiations. Proposers will not be permitted to ask questions
of the Department except to ask the meaning of a clarification question posed by the Department. No
supplemental materials, handouts, etc. will be allowed to be presented in the Q & A session. No additional
time will be allowed to research answers.

Within one (1) week of the Q & A session, the Design-Build Firm shall submit to the Department a written
clarification letter summarizing the answers provided during the Q & A session. The questions, answers, and
written clarification letter will become part of the Contract Documents and will be considered by the
Department as part of the Technical Proposal. The Design-Build Firm shall not include information in the
clarification letter which was not discussed during the Q&A session. In the event the Design-Build Firm
includes additional information in the clarification letter which was not discussed during the Q&A session
and is not otherwise included in the Technical Proposal, such additional information will not be considered
by the Department during the evaluation of the Technical Proposal.

The Department will provide some (not necessarily all) proposed questions to each Design-Build Firm as it
relates to their Technical Proposal approximately 24 hours before the scheduled Q & A session.

G. Protest Rights

Any person who is adversely affected by the specifications contained in this Request for Proposal must file
a notice of intent to protest in writing within seventy-two hours of the posting of this Request for Proposals.
Pursuant to Sections 120.57(3) and 337.11, Florida Statutes, and Rule Chapter 28-110, F.A.C., any person
adversely affected by the agency decision or intended decision shall file with the agency both a notice of
protest in writing and bond within 72 hours after the posting of the notice of decision or intended decision,
or posting of the solicitation with respect to a protest of the terms, conditions, and specifications contained
in a solicitation and will file a formal written protest within 10 days after the filing of the notice of protest.
The formal written protest shall be filed within 10 days after the date of the notice of protest if filed. The
person filing the Protest must send the notice of intent and the formal written protest to:

Clerk of Agency Proceedings
Department of Transportation
605 Suwannee Street, MS 58
Tallahassee, Florida 32399-0458

Failure to file a notice of protest or formal written protest within the time prescribed in section 120.57(3),
Florida Statutes, or failure to post the bond or other security required by law within the time allowed for
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filing a bond shall constitute a waiver of proceedings under Chapter 120 Florida Statutes.

H. Non-Responsive Proposals

Proposals found to be non-responsive shall not be considered. Proposals may be rejected if found to be in
nonconformance with the requirements and instructions herein contained. A proposal may be found to be
non-responsive by reasons, including, but not limited to, failure to utilize or complete prescribed forms,
conditional proposals, incomplete proposals, indefinite or ambiguous proposals, failure to meet deadlines
and improper and/or undated signatures.

Other conditions which may cause rejection of proposals include evidence of collusion among Proposers,
obvious lack of experience or expertise to perform the required work, submission of more than one proposal
for the same work from an individual, firm, joint venture, or corporation under the same or a different name
(also included for Design-Build Projects are those proposals wherein the same Engineer is identified in
more than one proposal), failure to perform or meet financial obligations on previous contracts, employment
of unauthorized aliens in violation of Section 274A (e) of the Immigration and Nationalization Act, or in
the event an individual, firm, partnership, or corporation is on the United States Comptroller General's List
of Ineligible Design-Build Firms for Federally Financed or Assisted Projects.

The Department will not give consideration to tentative or qualified commitments in the proposals. For
example, the Department will not give consideration to phrases as “we may” or “we are considering” in the
evaluation process for the reason that they do not indicate a firm commitment.

Proposals will also be rejected if not delivered or received on or before the date and time specified as the
due date for submission.

Any proposal submitted by a Proposer that did not sign-in at the mandatory pre-proposal meeting will be
non-responsive.

I. Waiver of Irregularities

The Department may waive minor informalities or irregularities in proposals received where such is merely
a matter of form and not substance, and the correction or waiver of which is not prejudicial to other
Proposers. Minor irregularities are defined as those that will not have an adverse effect on the Department's
interest and will not affect the price of the Proposals by giving a Proposer an advantage or benefit not
enjoyed by other Proposers.

1. Any design submittals that are part of a proposal shall be deemed preliminary only.

2. Preliminary design submittals may vary from the requirements of the Design and
Construction Criteria. The Department, at their discretion, may elect to consider those
variations in awarding points to the proposal rather than rejecting the entire proposal.

3. In no event will any such elections by the Department be deemed to be a waiving of the
Design and Construction Criteria.

4. The Proposer who is selected for the Project will be required to fully comply with the
Design and Construction Criteria for the price bid, regardless that the proposal may have
been based on a variation from the Design and Construction Criteria.
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5. Proposers shall identify separately all innovative aspects as such in the Technical Proposal.
An innovative aspect does not include revisions to specifications or established Department
policies. Innovation should be limited to Design-Build Firm’s means and methods,
roadway alignments, approach to Project, use of new products, new uses for established
products, etc.

6. The Proposer shall obtain any necessary permits for the project.

7. Those changes to the Design Concept may be considered together with innovative
construction techniques, as well as other areas, as the basis for grading the Technical
Proposals in the area of innovative measures.

J. Modification or Withdrawal of Technical Proposal

Proposers may modify or withdraw previously submitted Technical Proposals at any time prior to the
Technical Proposal due date. Requests for modification or withdrawal of a submitted Technical Proposal
shall be in writing and shall be signed in the same manner as the Technical Proposal. Upon receipt and
acceptance of such a request, the entire Technical Proposal will be returned to the Proposer and not
considered unless resubmitted by the due date and time. Proposers may also send a change in sealed
envelope to be opened at the same time as the Technical Proposal provided the change is submitted prior
to the Technical Proposal due date.

K. Department’s Responsibilities

This Request for Proposal does not commit the Department to make studies or designs for the preparation
of any proposal, nor to procure or contract for any articles or services.

The Department does not guarantee the details pertaining to borings, as shown on any documents supplied
by the Department, to be more than a general indication of the materials likely to be found adjacent to holes
bored at the site of the work, approximately at the locations indicated.

L. Design-Build Contract

The Department will enter into a Lump Sum contract with the successful Design-Build Firm. In accordance
with Section V, the Design-Build Firm will provide a schedule of values to the Department for their
approval. The total of the Schedule of Values will be the lump sum contract amount.

The terms and conditions of this contract are fixed price and fixed time. The Design-Build Firm’s submitted
bid (time and cost) is to be a lump sum bid for completing the scope of work detailed in the Request for
Proposal.

IV. Disadvantaged Business Enterprise (DBE) Program.

A. DBE Availability Goal Percentage:

The Department of Transportation has an overall, race-neutral DBE goal. This means that the State’s goal
is to spend a portion of the highway dollars with Certified DBE’s as prime Design-Build Firms or as
subcontractors. Race-neutral means that the Department believes that the overall goal can be achieved
through the normal competitive procurement process. The Department has reviewed this Project and
assigned a DBE availability goal shown in the Project Advertisement and on the bid blank/contract front
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page under “% DBE Availability Goal”. The Department has determined that this DBE percentage can be
achieved on this Project based on the number of DBE’s associated with the different types of work that will
be required.

Under 49 Code of Federal Regulations Part 26, if the overall goal is not achieved, the Department may be
required to return to a race-conscious program where goals are imposed on individual contracts. The
Department encourages Design-Build Firms to actively pursue obtaining bids and quotes from Certified DBE’s.

The Department is reporting to the Federal Highway Administration the planned commitments to use DBE’s.
This information is being collected through the Department’s Equal Opportunity Compliance (EOC) system.

B. DBE Supportive Services Providers:

The Department has contracted with a consultant, referred to as DBE Supportive Services Provider, to provide
managerial and technical assistance to DBE’s. This consultant is also required to work with prime Design-
Build Firms, who have been awarded contracts, to assist in identifying DBE’s that are available to participate
on the Project. The successful Design-Build Firm should meet with the DBE Supportive Services Provider to
discuss the DBE’s that are available to work on this Project. The current DBE Supportive Services Provider
for the State of Florida can be found in the Equal Opportunity website
at: http://www.dot.state.fl.us/equalopportunityoffice/serviceproviders.shtm

C. Bidders Opportunity List:

The Federal DBE Program requires States to maintain a database of all Firms that are participating, or
attempting to participate, on DOT-assisted contracts. The list must include all Firms that bid on prime
contracts or bid or quote subcontracts on DOT-assisted Projects, including both DBE’s and Non-DBE’s.

A Bid Opportunity List should be submitted through the Equal Opportunity Compliance system which is
available at the Equal Opportunity Office Website. This information should be returned to the Equal
Opportunity Office within 3 days of submission.

V. Project Requirements and Provisions for Work.

A. Governing Regulations:

The services performed by the Design-Build Firm shall be in compliance with all applicable Manuals and
Guidelines including the Department, FHWA, AASHTO, and additional requirements specified in this
document. Except to the extent inconsistent with the specific provisions in this document, the current
edition, including updates, of the following Manuals and Guidelines shall be used in the performance of
this work. Current edition is defined as the edition in place and adopted by the Department at the date of
advertisement of this contract with the exception of the Standard Specifications for Road and Bridge
Construction (Divisions II & III), Special Provisions and Supplemental Specifications, Manual on Uniform
Traffic Control Devices (MUTCD), Design Standards and Revised Index Drawings. The Design-Build
Firm shall use the edition of the Standard Specifications for Road and Bridge Construction (Divisions II &
III), Special Provisions and Supplemental Specifications, Design Standards and Revised Index Drawings
in effect at the time the bid price proposals are due in the District Office. The Design-Build Firm shall use
the 2009 edition of the MUTCD (as amended in 2012). It shall be the Design-Build Firm's responsibility
to acquire and utilize the necessary manuals and guidelines that apply to the work required to complete this
Project. The services will include preparation of all documents necessary to complete the Project as
described in Section I of this document.
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1. Florida Department of Transportation Roadway Plans Preparation Manuals (PPM)
http://www.dot.state.fl.us/rddesign/PPMManual/PPM.shtm

2. Florida Department of Transportation Specifications Package Preparation Procedure
http://www2.dot.state.fl.us/proceduraldocuments/procedures/bin/630010005.pdf

3. Florida Department of Transportation Design Standards
http://www.dot.state.fl.us/rddesign/DesignStandards/Standards.shtm

4. Florida Department of Transportation Standard Specifications for Road and Bridge
Construction (Divisions II & III), Special Provisions and Supplemental Specifications
http://www.dot.state.fl.us/specificationsoffice/Default.shtm

5. Florida Department of Transportation Surveying Procedure
http://www2.dot.state.fl.us/proceduraldocuments/procedures/bin/550030101.pdf

6. Florida Department of Transportation EFB User Handbook (Electronic Field Book)
http://www.dot.state.fl.us/surveyingandmapping/doc_pubs.shtm

7. Florida Department of Transportation Drainage Manual
http://www.dot.state.fl.us/rddesign/Drainage/ManualsandHandbooks.shtm

8. Florida Department of Transportation Soils and Foundations Handbook
http://www.dot.state.fl.us/structures/Manuals/SFH.pdf

9. Florida Department of Transportation Structures Manual
http://www.dot.state.fl.us/structures/DocsandPubs.shtm

10. Florida Department of Transportation Current Structures Design Bulletins
http://www.dot.state.fl.us/structures/Memos/currentbulletins.shtm

11. Florida Department of Transportation Computer Aided Design and Drafting (CADD)
Manual
http://www.dot.state.fl.us/ecso/downloads/publications/Manual/default.shtm

12. Florida Department of Transportation Computer Aided Design and Drafting (CADD)
Production Criteria Handbook
http://www.dot.state.fl.us/ecso/downloads/publications/CriteriaHandBook/

13. Florida Department of Transportation Production Criteria Handbook CADD Structures
Standards
http://www.dot.state.fl.us/ecso/downloads/publications/CriteriaHandBook/

14. Instructions for Design Standards
http://www.dot.state.fl.us/structures/IDS/IDSportal.pdf

15. AASHTO – A Policy on Geometric Design of Highways and Streets
https://bookstore.transportation.org/collection_detail.aspx?ID=110

16. MUTCD - 2009
http://mutcd.fhwa.dot.gov/

17. Safe Mobility For Life Program Policy Statement
http://www2.dot.state.fl.us/proceduraldocuments/procedures/bin/000750001.pdf

18. Traffic Engineering and Operations Safe Mobility for Life Program
http://www.dot.state.fl.us/trafficoperations/Operations/SafetyisGolden.shtm
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19. Florida Department of Transportation American with Disabilities Act (ADA) Compliance
– Facilities Access for Persons with Disabilities Procedure
http://www2.dot.state.fl.us/proceduraldocuments/procedures/bin/625020015.pdf

20. Florida Department of Transportation Florida Sampling and Testing Methods
http://www.dot.state.fl.us/statematerialsoffice/administration/resources/library/publicatio
ns/fstm/disclaimer.shtm

21. Florida Department of Transportation Flexible Pavement Coring and Evaluation Procedure
http://www.dot.state.fl.us/statematerialsoffice/administration/resources/library/publicatio
ns/materialsmanual/documents/v1-section32-clean.pdf

22. Florida Department of Transportation Design Bulletins and Update Memos
http://www.dot.state.fl.us/rddesign/Bulletin/Default.shtm

23. Florida Department of Transportation Utility Accommodation Manual
http://www.dot.state.fl.us/specificationsoffice/utilities/UAM.shtm

24. AASHTO LRFD Bridge Design Specifications
https://bookstore.transportation.org/category_item.aspx?id=BR

25. Florida Department of Transportation Flexible Pavement Design Manual
http://www.dot.state.fl.us/rddesign/PM/publicationS.shtm

26. Florida Department of Transportation Rigid Pavement Design Manual
http://www.dot.state.fl.us/rddesign/PM/publicationS.shtm

27. Florida Department of Transportation Pavement Type Selection Manual
http://www.dot.state.fl.us/rddesign/PM/publicationS.shtm

28. Florida Department of Transportation Right-of-Way Manual
http://www.dot.state.fl.us/rightofway/Documents.shtm

29. Florida Department of Transportation Traffic Engineering Manual
http://www.dot.state.fl.us/TrafficOperations//Operations/Studies/TEM/TEM.shtm

30. Florida Department of Transportation Intelligent Transportation System Guide Book
http://www.dot.state.fl.us/TrafficOperations/Doc_Library/Doc_Library.shtm

31. Federal Highway Administration Checklist and Guidelines for Review of Geotechnical
Reports and Preliminary Plans and Specifications
http://www.fhwa.dot.gov/engineering/geotech/pubs/reviewguide/checklist.cfm

32. AASHTO Guide for the Development of Bicycle Facilities
https://bookstore.transportation.org/collection_detail.aspx?ID=116

33. Federal Highway Administration Hydraulic Engineering Circular Number 18 (HEC 18).
http://www.fhwa.dot.gov/engineering/hydraulics/library_arc.cfm?pub_number=17

34. Florida Department of Transportation Manual of Uniform Minimum Standards for Design,
Construction and Maintenance for Streets and Highways
http://www.dot.state.fl.us/rddesign/FloridaGreenbook/FGB.shtm

35. Florida Department of Transportation Project Development and Environment Manual,
Parts 1 and 2
http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm

36. Florida Department of Transportation Driveway Information Guide
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http://www.dot.state.fl.us/planning/systems/programs/sm/accman/pdfs/driveway2008.pdf

37. AASHTO Highway Safety Manual
http://www.highwaysafetymanual.org/

38. Florida Statutes
http://www.leg.state.fl.us/Statutes/index.cfm?Mode=View%20Statutes&Submenu=1&Ta
b=statutes&CFID=14677574&CFTOKEN=80981948

B. Innovative Aspects:

All innovative aspects shall be identified separately as such in the Technical Proposal.

An innovative aspect does not include revisions to specifications, standards or established Department
policies. Innovation should be limited to Design-Build Firm’s means and methods, roadway alignments,
approach to Project, etc.

1. Alternative Technical Concept (ATC) Proposals

The ATC process allows innovation, flexibility, time and cost savings on the design and construction of
Design-Build Projects while providing the best value for the public. Any deviation from the RFP that the
Design-Build Firms seeks to obtain approval to utilize prior to Technical Proposal submission is, by
definition, an ATC and therefore must be submitted to the Department for consideration through the ATC
process. Any proposed material or technology not addressed by the RFP is considered an ATC and therefore
must be submitted to the Department for consideration through the ATC process. The proposed ATC shall
provide an approach that is equal to or better than the requirements of the RFP, as determined by the
Department. ATC Proposals which reduce scope, quality, performance, or reliability should not be
proposed. A proposed concept does not meet the definition of an ATC if the concept is contemplated by
the RFP.

The Department will keep all ATC submissions confidential prior to the Final Selection of the Proposer to
the fullest extent allowed by law, with few exceptions. Although the Department will issue an addendum
for all ATC Proposals contained in the list below, the Department will endeavor to maintain confidentiality
of the Design-Build Firms specific ATC proposal. Prior to approving ATC’s which would result in the
issuance of an Addendum as a result of the item being listed below, the Design-Build Firm will be given
the option to withdraw previously submitted ATC proposals. Any approved ATC Proposal related to
following requirements described by this RFP shall result in the issuance of an Addendum to the RFP:

• Changes to the minimum pavement design requirements
• Median opening access management modifications
• Any right-of-way commitment modifications
• Approved typical section package modifications

The following requirements described by this RFP may be modified by the Design-Build Firm provided
they are presented in the One-on-One ATC discussion meeting, as defined below, and submitted to the
Department for review and approval through the ATC process described herein. The Department may deem
a Proposal Non-Responsive should the Design-Build Firm include but fail to present and obtain Department
approval of the proposed alternates through the ATC process. Department approval of an ATC proposal
that is related to the items listed below will NOT result in the issuance of an Addendum to the RFP.

• Any RFP requirement other than the items included in the previous paragraph’s bulleted list
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2. One-on-One ATC Proposal Discussion Meetings

One-on-One ATC discussion meetings may be held in order for the Design-Build Firm to describe proposed
changes to supplied basic configurations, Project scope, design criteria, and/or construction criteria. Each
Design-Build Firm with proposed changes may request a One-on-One ATC discussion meeting to describe
the proposed changes. The Design-Build Firm shall provide, by the deadline shown in the Schedule of
Events of this RFP, a preliminary list of ATC proposals to be reviewed and discussed during the One-on-
One ATC discussion meetings. This list may not be inclusive of all ATC’s to be discussed but it should be
sufficiently comprehensive to allow the Department to identify appropriate personnel to participate in the
One-on-One ATC discussion meetings. The purpose of the One-on-One ATC discussion meeting is to
discuss the ATC proposals, answer questions that the Department may have related to the ATC proposal,
review other relevant information and when possible establish whether the proposal meets the definition of
an ATC thereby requiring the submittal of a formal ATC submittal. The meeting should be between
representatives of the Design-Build Firm and/or the Design-Build Engineer of Record and District/Central
Office staff as needed to provide feedback on the ATC proposal. Immediately prior to the conclusion of the
One-on-One ATC discussion meeting, the Department will advise the Design-Build Firm as to the
following related to the ATC proposals which were discussed:

• The Proposal meets the criteria established herein as a qualifying ATC Proposal; therefore an ATC
Proposal submission IS required, or

• The Proposal does not meet the criteria established herein as a qualifying ATC proposal since the
Proposal is already allowed or contemplated by the original RFP; therefore an ATC Proposal
submission is NOT required.

3. Submittal of ATC Proposals

All ATC submittals must be in writing and may be submitted at any time following the Shortlist Posting
but shall be submitted prior to the deadline shown in the Schedule of Events of this RFP.

All ATC submittals are required to be on roll plots no larger than 36” or plan sheets and shall be sequentially
numbered and include the following information and discussions:

a) Description: A description and conceptual drawings of the configuration of the ATC or other
appropriate descriptive information, including, if appropriate, product details and a traffic
operational analysis;

b) Usage: The locations where and an explanation of how the ATC would be used on the Project;

c) Deviations: References to requirements of the RFP which are inconsistent with the proposed
ATC, an explanation of the nature of the deviations from the requirements and a request for
approval of such deviations along with suggested changes to the requirements of the RFP which
would allow the alternative proposal;

d) Analysis: An analysis justifying use of the ATC and why the deviation, if any, from the
requirements of the RFP should be allowed;

e) Impacts: A preliminary analysis of potential impacts on vehicular traffic (both during and after
construction), environmental impacts, community impacts, safety, and life-cycle Project and
infrastructure costs, including impacts on the cost of repair, maintenance, and operation;
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f) Risks: A description of added risks to the Department or third parties associated with
implementation of the ATC;

g) Quality: A description of how the ATC is equal or better in quality and performance than the
requirements of the RFP;

h) Operations: Any changes in operation requirements associated with the ATC, including ease of
operations;

i) Maintenance: Any changes in maintenance requirements associated with the ATC, including ease
of maintenance;

j) Anticipated Life: Any changes in the anticipated life of the item comprising the ATC.

4. Review and Approval of ATC Submittals

After receipt of the ATC submittal, the District Design Engineer (DDE), or designee, will communicate
with the appropriate staff (i.e. District Structures Design Engineer, District Construction Engineer, District
Maintenance Engineer, State Structures Engineer, State Roadway Design Engineer, FHWA, as applicable)
as necessary, and respond to the Design-Build Firm in writing within 14 calendar days of receipt of the
ATC submittal as to whether the ATC is acceptable, not acceptable, or requires additional information. If
the DDE, or designee, determines that more information is required for the review of an ATC, questions
should be prepared by the DDE, or designee, to request and receive responses from the Design-Build Firm.
The review should be completed within 14 calendar days of the receipt of the ATC submittal. If the review
will require additional time, the Design-Build Firm should be notified in advance of the 14 day deadline
with an estimated timeframe for completion.

Approved Design Exceptions or Design Variations required as part of an approved ATC submittal will
result in the issuance of an addendum to the RFP notifying all Shortlisted Design-Build Firms of the
approved Design Exception(s) or Design Variation(s). Such a change will be approved by FHWA, as
applicable. Prior to approving ATC’s which would result in the issuance of an Addendum as a result of a
Design Exception and/or Design Variation, the Design-Build Firm will be given the option to withdraw
previously submitted ATC proposals.

The Department reserves the right to disclose to all Design-Build Firms, via an Addendum to the RFP, any
errors of the RFP that are identified during the One-on-One ATC meetings, except to the extent that the
Department determines, in its sole discretion, such disclosure would reveal confidential or proprietary
information of the ATC.

ATC’s are accepted by the Department at the Department’s discretion and the Department reserves the right
to reject any ATC submitted. The Department reserves the right to issue an Addendum to the RFP based
upon a previously denied ATC Proposal, without regard to the confidentiality of the denied ATC Proposal.

The Project file will clearly document all communications with any Design-Build Firm.

5. Incorporation of Approved ATC’s into the Technical Proposal

The Design-Build Firm will have the option to include any Department Approved ATC’s in the Technical
Proposal. The Proposal Price should reflect any incorporated ATC’s. All approved ATC’s that are
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incorporated into the Technical Proposal must be clearly identified in the Technical Proposal Plans and/or
Roll Plots. The Technical Proposal shall also include a listing of the incorporated, approved ATCs.

By submitting a Proposal, the Design-Build Firm agrees, if it is not selected, to disclosure of its work
product to the successful Design-Build Firm, only after receipt of the designated stipend (if applicable) or
after award of the contract whichever occurs first.

C. Geotechnical Services:

1. General Conditions:

The Design-Build Firm shall be responsible for identifying and performing any geotechnical investigation,
analysis and design of roadways, foundations, foundation construction, foundation load and integrity
testing, and inspection dictated by the Project needs in accordance with Department guidelines, procedures
and specifications. All geotechnical work necessary shall be performed in accordance with the Governing
Regulations. The Design-Build Firm shall be solely responsible for all geotechnical aspects of the Project.

D. Department Commitments:

The Design-Build Firm will be responsible for adhering to the project commitments identified below:

1. All right-of-way commitments and agreements
2. Median opening locations

E. Environmental Permits:

All applicable data shall be prepared in accordance with Chapter 373 and 403, Florida Statutes, Chapters
40 and 62, F.A.C.; Rivers and Harbors Act of 1899, Section 404 of the Clean Water Act, 23 CFR 771, 23
CFR 636, and parts 114 and 115, Title 33, Code of Federal Regulations. Preparation of all documentation
related to the acquisition of all applicable permits will be the responsibility of the Design-Build Firm.
Preparation of complete permit packages will be the responsibility of the Design-Build Firm. The Design-
Build Firm is responsible for the accuracy of all information included in permit application packages. As
the permittee, the Department is responsible for reviewing, approving, and signing, the permit application
package including all permit modifications, or subsequent permit applications. This applies whether the
project is Federal or state funded. Once the Department has approved the permit application, the Design-
Build Firm is responsible for submitting the permit application to the environmental permitting agency. A
copy of any and all correspondence with any of the environmental permitting agencies shall be sent to
DEMO and the Department Project Manager. If any agency rejects or denies the permit application, it is
the Design-Build Firm’s responsibility to make whatever changes necessary to ensure the permit application
is approved. The Design-Build Firm shall be responsible for any necessary permit extensions or re-
permitting in order to keep the environmental permits valid throughout the construction period. The Design-
Build Firm shall provide the Department with draft copies of any and all permit applications, including
responses to agency Requests for Additional Information, requests to modify the permits and/or requests
for permit extensions, for review and approval by the Department prior to submittal to the agencies.

The Design-Build Firm will be required to pay all permit fees. Any fines levied by permitting agencies shall
be the responsibility of the Design-Build Firm. The Design-Build Firm shall be responsible for complying
with all permit conditions.

The Department is responsible for providing mitigation of all wetland impacts identified in the conceptual
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plans. If any design modifications by the Design-Build Firm propose to increase the amount of these wetland
impacts, the Design-Build Firm shall be responsible for providing the Department information on the
amount and type of wetland impacts as soon as the impacts are identified (including temporary impacts
and/or any anticipated impacts due to construction staging or construction methods). Prior to submitting a
permit modification to a regulatory agency, the Design-Build Firm shall provide the Department a draft of
all supporting information. The Department will have up to 15 calendar days (excluding weekends and
Department observed holidays) to review and comment on the draft permit package. The Design-Build Firm
will address all comments by the Department and obtain Department approval, prior to submittal of the draft
permit. The Design-Build Firm shall be solely responsible for all time and costs associated with providing
the required information to the Department, as well as the time required by the Department to perform its
review of the permit package, prior to submittal of the permit application(s) by the Design-Build Firm to the
regulatory agencies.

Any additional mitigation required due to design modifications proposed by the Design-Build Firm shall
be the responsibility of the Design-Build Firm and shall be satisfied through the purchase of mitigation
bank credits. The Design-Build Firm shall purchase credits directly from a permitted mitigation back. In
the event that permitted mitigation bank credits are unavailable or insufficient to meet the project needs,
the Design-Build Firm will be responsible for providing alternative mitigation consistent with the
provisions of section 373.4137, Florida Statutes, and acceptable to the permitting agencies. If the
mitigation through 373.4137, F.S. is required for the project, the Design-Build Firm shall provide
appropriate funds to the Department at the time of permit issuance and the Department will then transfer
the mitigation funds to the appropriate water management district. The Design-Build Firm shall be solely
responsible for all costs associated with permitting activities and shall include all necessary permitting
activities in their schedule.

The Department has budgeted or paid WMD for the wetland impacts identified in the conceptual plans.
These amounts may not be all inclusive of the wetland impacts occurring based on the design concept in
the conceptual plans. The allocations are shown below:

218605-6-C8-01 Total Acres = 1 AC Budgeted = To be paid in FY2016
218605-7-C8-01 Total Acres = 1 AC Budgeted = To be paid in FY2016

The Design-Build Firm is responsible for minimizing wetland impacts to the greatest extent possible. If
minimization of impacts is achieved by the Design-Build Firm, the Department will NOT reimburse the
Design-Build Firm for any mitigation cost savings.

The Design-Build Firm is required to include any necessary utility relocations in its plans and permit
applications for relocations occurring within the right-of-way.

However, notwithstanding anything above to the contrary, upon the Design-Build Firm’s preliminary
request for extension of Contract Time, pursuant to 8-7.3, being made directly to the District Construction
Engineer, the Department reserves unto the District Construction Engineer, in their sole and absolute
discretion, according to the parameters set forth below, the authority to make a determination to grant a
non-compensable time extension for any impacts beyond the reasonable control of the Design-Build Firm
in securing permits. Furthermore, as to any such impact, no modification provision will be considered by
the District Construction Engineer unless the Design-Build Firm clearly establishes that it has continuously
from the beginning of the Project aggressively, efficiently and effectively pursued the securing of the
permits including the utilization of any and all reasonably available means and methods to overcome all
impacts. There shall be no right of any kind on behalf of the Design-Build Firm to challenge or otherwise
seek review or appeal in any forum of any determination made by the District Construction Engineer under
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this provision.

F. Railroad Coordination – N/A

G. Survey:

If the Design-Build Firm chooses to utilize the existing survey, the Design-Build Firm shall be responsible
for verifying the accuracy of the information being provided and for providing all other surveys necessary
for the Project.

The Design-Build Firm shall perform all surveying and mapping services necessary to complete the Project.
Survey services must also comply with all pertinent Florida Statutes and applicable rules in the Florida
Administrative Code. All field survey data will be furnished to the District Surveyor in a Department
approved digital format, readily available for input and use in CADD Design files. All surveying and
mapping work must be accomplished in accordance with the Department’s Surveying Procedure, Topic
Nos. 550-030-101; Right-of-Way Mapping Procedure, Topic No. 550-030-015; Aerial Surveying Standards
for Transportation Projects Procedure, Topic No. 550-020-002. This work must comply with Chapter 5J-
17, F.A.C., pursuant to Section 472.027, F.S. and the District 3 Quality Control documents for Surveying
and Mapping. This survey also must comply with Chapter 177, F.S.

The Design-Build Firm will be responsible for all photogrammetric work necessary to interpret measure,
digitize and compile, by stereoscopic techniques, the mapping and survey data from the aerial photography,
as required for this Project.

H. Verification of Existing Conditions:

The Design-Build Firm shall be responsible for verification of existing conditions, including research of all
existing Department records and other information.

By execution of the contract, the Design-Build Firm specifically acknowledges and agrees that the Design-
Build Firm is contracting and being compensated for performing adequate investigations of existing site
conditions sufficient to support the design developed by the Design-Build Firm and that any information is
being provided merely to assist the Design-Build Firm in completing adequate site investigations.
Notwithstanding any other provision in the contract documents to the contrary, no additional compensation
will be paid in the event of any inaccuracies in the preliminary information.

I. Submittals:

1. Component Submittals:

The Design-Build Firm may submit components of the contract plans set instead of submitting the entire
contract plan set; however, sufficient information from other components must be provided to allow for a
complete review. In accordance with the Plans Preparation Manual, components of the contract plans set
are roadway, signing and pavement marking, signalization, ITS, lighting, landscape, architectural,
structural, and toll facilities.

The Design-Build Firm may divide the project into separate areas and submit components for each area;
however, sufficient information on adjoining areas must be provided to allow for a complete review.
Submittals for bridges are limited to foundation, substructure, and superstructure. For bridges over
navigable waterways, submittals are limited to foundation, approach substructure, approach superstructure,
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main unit substructure, and main unit superstructure. Further dividing the foundation, substructure, or
superstructure into Pier 2, Abutment 1, Span 4, etc will not be accepted.

2. Phase Submittals:

The Design-Build Firm shall provide the documents for each phase submittal listed below to the
Department’s Project Manager. The particular phase shall be clearly indicated on the documents. The
Department’s Project Manager will send the documents to the appropriate office for review and comment.
Once all comments requiring a response from the Design-Build Firm have been satisfactorily resolved as
determined by the Department, the Department’s Project Manager will initial, date and stamp the signed
and sealed plans and specifications as “Released for Construction”.

One (1) month prior to the 90% submittal listed below, the Design-Build Firm will be required to prepare
and submit to the Department for review phase submittal notification letters for Local Governments. The
final signed letters are to be sent to the local governments at the same time the submittal is sent to the
Department for review and specifically discuss the 90% phase review for the Project. These letters shall
meet the following requirements:

The Design-Build Firm shall prepare a letter for the District Secretary’s signature for each City
and/or County Commissioner, TPO, appropriate public official, etc. when the plans are ready to be
submitted to their designated contact’s office at the 90% submittal. The letter addressed to the
designated contact (county engineer, city administrator, etc.) shall be prepared for the District
Design Build Program Manager's signature. The District Secretary signs elected official letters and
the District Design Build Program Manager signs non-elected official letters. A letter and a set of
plans shall also be provided to the designated contact within the affected MPO area. Examples of
this correspondence can be made available upon request to the Department’s Design Project
Manager.

When commissioners, council members, and/or MPO area representatives are notified that Phase
Submittals have been sent to their designated contact’s office, the notice shall include the following:

• FPID Number
• State Road Number and Local Road Name
• Project Limits
• Type of Work
• Construction Start Date
• Estimated Duration of Construction
• Department contact persons
• A fourteen (14) calendar day deadline for providing comments

Each comment or request provided by the local government shall be evaluated by the Design-Build
Firm and discussed with the Department’s Design Project Manager. Responses will be prepared
by the Design-Build Firm for the District Secretary or District Design Build Program Manager's
signature. All comments or requests shall be responded to in writing within thirty (30) days of
receipt of comments.

The Design-Build Firm shall pay postage for these notifications and will be responsible for the
mail-out effort (printing, envelope stuffing, stamping, etc.).

90% Phase Submittal
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3 copies of 11” X 17” plans
3 copies of Landscape Opportunity Plans
2 signed and sealed geotechnical reports
2 copies of Settlement and Vibration Monitoring Plan (SVMP) for Department acceptance
and update throughout the construction period
2 copies of Bridge Hydraulic Report
2 copies of design documentation
1 copy of Technical Special Provisions, if applicable
2 copies of Bridge Load Rating Calculations
2 copies of completed Bridge Load Rating Summary Detail Sheet
2 copies of Load Rating Summary Form
2 copies of Utility Conflict Matrix
3 CD’s containing the above information in .pdf format

Final Submittal
1 set of signed and sealed 11” X 17” plans (including Landscape Opportunity Plans)
2 sets of signed and sealed design documentation
2 copies of Settlement and Vibration Monitoring Plan (SVMP)
2 signed and sealed copy of the Bridge Load Rating Summary Detail Sheet
2 signed and sealed copy of the Load Rating Summary Form
1 signed and sealed Construction Specifications Package
1 signed and sealed Technical Special Provisions, if applicable
3 CD’s containing the above information in .pdf format

All signed and sealed documents will be signed and sealed by hand (not electronically).

3. Requirements to Begin Construction:

The Design-Build Firm may choose to begin construction prior to completion of the Phase Submittals and
the Department stamping the plans and specifications Released for Construction except for bridge
construction. To begin construction the Design-Build Firm shall submit signed and sealed plans for the
specific activity; submit a signed and sealed Construction Specifications Package or Supplemental
Specifications Package; obtain regulatory permits as required for the specific activity; obtain utility
agreements and permits, if applicable; and provide five (5) days notice before starting the specific activity.
The plans to begin construction may be in any format including report with details, 8½” X 11” sheets, or
11” X 17” sheets, and only the information needed by the Design-Build Firm to construct the specific
activity needs to be shown. Beginning construction prior to the Department stamping the plans and
specifications Released for Construction does not reduce or eliminate the Phase Submittal requirements.

As-Built Set:

The Design-Build Firm's Professional Engineer in responsible charge of the Project’s design shall
professionally endorse (sign, seal, and certify) the As-Built Plans, the special provisions and all reference
and support documents. The professional endorsement shall be performed in accordance with the
Department’s Plans Preparation Manual.

The Design-Build Firm shall complete the As-Built Plans as the Project is being constructed. All changes
made subsequent to the “Released for Construction” Plans shall be signed/sealed by the EOR. The As-
Built Plans shall reflect all changes initiated by the Design-Build Firm or the Department in the form of
revisions. The As-Built Plans shall be submitted prior to Project completion for Department review and
acceptance as a condition precedent to the Departments issuance of Final Acceptance.
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The Department shall review, certify, and accept the As-Built Plans prior to issuing Final Acceptance of
the project in order to complete the As-Built Plans.

The Department shall certify the As-Built Plans per Chapter 5.12 of the Construction Project Administration
Manual (TOPIC No. 700-000-000).

The Design-Build Firm shall furnish to the Department, upon Project completion, the following:

• 1 set of 11” X 17” signed and sealed plans
• 2 sets of 11 "X 17” copies of the signed and sealed plans
• 2 copies of Landscape Opportunity Plans
• 1 signed and sealed Bridge Load Rating based on as-built conditions, if applicable
• 2 sets of final documentation (if different from final component submittal)
• 3 Final Project CD’s

4. Milestones:

Component submittals, in addition to the plan submittals listed in the previous section will be required. In
addition to various submittals mentioned throughout this document the following milestone submittals will
be required.

• Utility Clearance Certification
• Permit applications for Department review
• Responses to RAIs from permitting agencies for Department review
• Approved permits package

5. Railroad Submittals – N/A

J. Contract Duration:

The Design-Build Firm shall establish the Contract Duration for the subject Project. In no event shall the
Contract Duration exceed 860 calendar days 680 calendar days. The Proposed Contract Duration shall
be submitted with the Bid Price Proposal. Any utility relocations necessary for the project shall be
completed within the contract duration established for the project.

The Department anticipates it will take 6 months to obtain permits for the project. This timeframe begins
at the date the permitting agency confirms a complete application has been received. The Design-Build
Firm shall determine contract duration in consideration of this timeframe.

K. Project Schedule:

The Design-Build Firm shall submit a Schedule, in accordance with Subarticle 8-3.2 (Design-Build
Division I Specifications). The Design-Build Firm’s Schedule shall allow for up to fifteen (15) calendar
days (excluding weekends and Department observed Holidays) review time for the Department’s review of
all submittals.

The Department will perform the review of Foundation Construction submittals in accordance with Section
455.
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The following Special Events have been identified in accordance with Specification 8-6.4:

Pensacola Interstate Fair and Snowball Derby - 11 days in October/November
Spring Break 2016 dates – March 11th thru March 27th

2017 dates – March 10th thru March 26th

2018 dates – March 9th thru March 25th

Include only applicable activities in the project schedule as listed in the Schedule of Values and those listed
below:

• Anticipated Contract Notice to Proceed Date
• Design Submittals
• Shop Drawing Submittals
• Design Survey
• Submittal Reviews by the Department and FHWA
• Design Review / Acceptance Milestones
• Materials Quality Tracking
• Geotechnical Investigation
• Department right-of-way clearance dates
• Notice to Proceed for construction date
• Start of Construction
• Clearing and Grubbing
• Construction Mobilization
• Embankment/Excavation
• Environmental Permit Acquisition
• Foundation Design
• Foundation Construction
• Substructure Design
• Substructure Construction
• Superstructure Design
• Superstructure Construction
• Walls Design
• Walls Construction
• Roadway Design
• Roadway Construction
• Signing and Pavement Marking Design
• Signing and Pavement Marking Construction
• Signalization Design
• Signalization Construction
• Lighting Design, if applicable
• Lighting Construction, if applicable
• Maintenance of Traffic Design
• Landscape Opportunity Plans
• Permit Submittals
• Maintenance of Traffic Set-Up (per duration)
• Erosion Control
• Holidays and Special Events (shown as non-work days)
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• Additional Construction Milestones as determined by the Design-Build Firm
• Final Completion Date for All Work

L. Key Personnel/Staffing:

The Design-Build Firm’s work shall be performed and directed by key personnel identified in the Letter of
Interest and/or Technical Proposal by the Design-Build Firm. In the event a change in key personnel is
requested, the Design-Build Firm shall submit the qualifications of the proposed key personnel and include
the reason for the proposed change. Any changes in the indicated personnel shall be subject to review and
approval by the District Construction Engineer. The Department shall have sole discretion in determining
whether or not the proposed substitutions in key personnel are comparable to the key personnel identified
in the Letter of Interest and/or Technical Proposal. The Design-Build Firm shall have available professional
staff meeting the minimum training and experience set forth in Florida Statute Chapter 455.

M. Partner/Teaming Arrangement:

Partner/Teaming Arrangements of the Design-Build Firm (i.e., Prime Contractor or Lead Design Firm)
cannot be changed after submittal of the Letter of Interest without written consent of the Department. In the
event a change in the Partner/Teaming Arrangement is requested, the Design-Build Firm shall submit the
reason for the proposed change. Any changes in the Partner/Teaming Arrangement shall be subject to
review and approval by the Department’s Chief Engineer. The Department shall have sole discretion in
determining whether or not the proposed substitutions in Partner/Teaming Arrangements are comparable
to the Partner/Teaming Arrangements identified in the Letter of Interest and/or Technical Proposal.

N. Meetings and Progress Reporting:

The Design-Build Firm shall anticipate periodic meetings with Department personnel and other agencies
as required for resolution of design and/or construction issues. These meetings may include, but are not
limited to:

• Department technical issue resolution
• Local government agency coordination
• Maintenance of Traffic Workshop
• Pavement Design Meeting
• Permit agency coordination
• Scoping Meetings
• Post Submittal Design Review Meetings

During design, the Design-Build Firm shall meet with the Department’s Project Manager on a monthly
basis and provide a one month look ahead of the activities to be completed during the upcoming month.

During construction, the Design-Build Firm shall meet with the Department’s Project Manager on a weekly
basis and provide a one-week look ahead for activities to be performed during the coming week.

The Design-Build Firm shall, on a monthly basis, provide written progress reports that describe the items
of concern and the work performed on each task.
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O. Public Involvement:

1. General:

Public involvement is an important aspect of the Project. Public involvement includes communicating to
all interested persons, groups, and government organizations information regarding the development of the
Project. The Department will be responsible for public involvement with respect to direct coordination
with the public. The Design-Build Firm will continue to be part of the Public Involvement effort but on a
limited basis as described below.

2. Community Awareness:

The Design-Build Firm will review and comment on a Community Awareness Program if requested by the
Department.

3. Public Meetings:

The Design-Build Firm shall provide all support necessary for the Department to hold various public
meetings, which may include:

• Kick-off or introductory meeting
• Metropolitan Planning Organization (MPO) Citizens Advisory Committee Meetings
• MPO Transportation Technical Committee Meetings
• MPO Meetings
• Public Information Meetings
• Elected and appointed officials
• Special interest groups (private groups, homeowners associations, environmental

groups, minority groups and individuals)

The Design-Build Firm shall include attendance at two meetings per month for the term of the contract to
support the public involvement program. The Department anticipates having one Construction Public
Meeting for the contract.

For any of the above type meetings the Design-Build Firm shall provide all technical assistance, data and
information necessary such as display boards, printed material, video graphics, computerized graphics, etc.
This includes workshops, information meetings, and public hearings.

The Design-Build Firm shall, on an as-needed basis, attend the meetings with an appropriate number of
personnel to assist the Department. The Design-Build Firm shall forward all requests for group meetings to
the Department’s Project Manager. The Design-Build Firm shall inform the Department of any meetings
with individuals that occur without prior notice.

4. Public Workshops, Information Meetings:

The Design-Build Firm shall provide all the support services listed in No. 3 above.

All legal/display ads announcing workshops, information meetings, and public meetings will be prepared
and paid for by the Department.

The Department will be responsible for the legal/display advertisements for design concept acceptance. The
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Department will be responsible for preparing and mailing (includes postage) for all letters announcing
workshops and information meetings.

5. Public Involvement Data:

The Design-Build Firm is responsible for the following:

• Coordinating with the Department’s Public Information Office.
• Identifying possible permit and review agencies and providing names and contact

information for these agencies to the Department.
• Providing required expertise (staff members) to assist the Department on an as-

needed basis.
• Preparing color graphic renderings and/or computer generated graphics to depict

the proposed improvements for coordination with the Department, local
governments, the Urban Design Guidelines Committee, and other agencies.

The collection of public input occurs throughout the life of the Project and requires maintaining files,
newspaper clippings, letters, and especially direct contacts before, during and after any of the public
meetings. The Design-Build Firm will be responsible for maintaining a public involvement file to include
the information previously listed and sending articles such as those mentioned shall to the Department for
its use and records.

In addition to collecting public input data, the Design-Build Firm may be asked by the Department to
prepare responses to any public inquiries as a result of the public involvement process. The Department
shall review all responses prior to mailing.

P. Quality Management Plan (QMP):

1. Design:

The Design-Build Firm shall be responsible for the professional quality, technical accuracy and
coordination of all surveys, designs, drawings, specifications, geotechnical and other services furnished by
the Design-Build Firm under this contract.

The Design-Build Firm shall provide a Design Quality Management Plan, which describes the Quality
Control (QC) procedures to be utilized to verify, independently check, and review all design drawings,
specifications, and other documentation prepared as a part of the contract. In addition the QMP shall
establish a Quality Assurance (QA) program to confirm that the Quality Control procedures are followed.
The Design-Build Firm shall describe how the checking and review processes are to be documented to
verify that the required procedures were followed. The QMP may be one utilized by the Design-Build
Firm, as part of their normal operation or it may be one specifically designed for this Project. The Design-
Build Firm shall submit a QMP within fifteen (15) working days following issuance of the written Notice
to Proceed. A marked up set of prints from the Quality Control review shall be available for the
Department’s review with each review submittal if requested. The responsible Professional Engineers or
Professional Surveyor that performed the Quality Control review, as well as the QA manager will sign a
statement certifying that the review was conducted.

The Design-Build Firm shall, without additional compensation, correct all errors or deficiencies in the
surveys, designs, drawings, specifications and/or other services.
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2. Construction:

The Design-Build Firm shall be responsible for developing and maintaining a Construction Quality Control
Plan in accordance with Section 105 of Standard Specifications which describes their Quality Control
procedures to verify, check, and maintain control of key construction processes and materials.

The sampling, testing and reporting of all materials used shall be in compliance with the Sampling, Testing
and Reporting Guide (STRG) provided by the Department. The Design-Build Firm will use the
Department’s database(s) to allow audits of materials used to assure compliance with the STRG. The
Department has listed the most commonly used materials and details in the Department’s database. When
materials being used are not in the Department’s database list, the Design-Build Firm shall use appropriate
material details from the STRG to report sampling and testing. Refer to the State Materials Office website
for instructions on gaining access to the Department’s databases:
http://www.dot.state.fl.us/statematerialsoffice/quality/programs/qualitycontrol/contractor.shtm

Prepare and submit to the Engineer a Job Guide Schedule (JGS) using the Department database in
accordance with Section 105 of Standard Specifications.

The Department shall maintain its rights to inspect construction activities and request any documentation
from the Design-Build Firm to ensure quality products and services are being provided in accordance with
the Department’s Materials Acceptance Program.

Q. Liaison Office:

The Department and the Design-Build Firm will designate a Liaison Office and a Project Manager who
shall be the representative of their respective organizations for the Project.

R. Engineers Field Office: - N/A

S. Schedule of Values:

The Design-Build Firm is responsible for submitting estimates requesting payment. Estimates requesting
payment will be based on the completion or percentage of completion of tasks as defined in the schedule
of values. Final payment will be made upon final acceptance by the Department of the Design-Build
Project. Tracking DBE participation will be required under normal procedures according to the
Construction Project Administration Manual. The Design-Build Firm must submit the schedule of values
to the Department for approval. No estimates requesting payment shall be submitted prior to Department
approval of the schedule of values.

Upon receipt of the estimate requesting payment, the Department’s Project Manager will make judgment
on whether or not work of sufficient quality and quantity has been accomplished by comparing the reported
percent complete against actual work accomplished.

T. Computer Automation:

The Project shall be developed utilizing computer automation systems in order to facilitate the development
of the contract plans. Various software and operating systems were developed to aid in assuring quality
and conformance with Department policies and procedures. The Department supports MicroStation and
GEOPAK as its standard graphics and roadway design platform as well as Autodesk’s AutoCAD Civil 3D



Request for Proposal
SR 10 (US 90A / Nine Mile Rd) Multilane January 12, 2016

Version 2015-01a03/15/2015 Page 37

as an alternate platform. Seed Files, Cell Libraries, User Commands, MDL Applications and related
programs developed for roadway design and drafting are in the FDOT CADD Software Suite. Furnish As-
Built documents for all building related components of the project in AutoCAD format. It is the
responsibility of the Design-Build Firm to obtain and utilize current Department releases of all CADD
applications.

The Design-Build Firm is required to sign and seal the plans, specifications, documentation, etc. by hand
(not electronically).

The Design-Build Firm will be required to furnish the Project's CADD files after the plans have been
Released for Construction. The Design-Build Firm's role and responsibilities are defined in the
Department's CADD Manual. The Design-Build Firm will be required to submit final documents and files
which shall include complete CADD design and coordinate geometry files in Intergraph / Micro station
format.

As part of the As-Built Set deliverables, field conditions shall be incorporated into MicroStation and/or
AutoCAD design files. Use the cloud revision utility as well as an “AB” revision triangle to denote field
conditions on plan sheets.

U. Construction Engineering and Inspection:

The Department is responsible for providing Construction Engineering and Inspection (CEI) and Quality
Assurance Engineering.

The Design-Build Firm is subject to the Department’s Independent Assurance (IA) Procedures.

V. Testing:

The Department or its representative will perform verification and resolution sampling and testing activities
at both on site, as well as, off site locations such as pre-stress plants, batch plants, structural steel and weld,
fabrication plants, etc. in accordance with the latest Specifications.

W. Value Added:

The Design-Build Firm may provide Value Added Project Features, in accordance with Article 5-14 of the
Specifications for the following features:

• Roadway features

• Roadway drainage systems,

• Approach slabs

• Superstructure

• Substructure

• Concrete defects

• And any other products or features the Design-Build Firm desires.
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The Design-Build Firm shall develop the Value Added criteria, measurable standards, and remedial work
plans in the Design-Build Firm's Technical Proposal for features proposed by the Design-Build Firm.

The Design-Build Firm shall provide at a minimum the three (3) year warranty period as defined by Article
338, Value Added Asphalt Pavement, Division II, Standard Specifications. The Design-Build Firm may
provide a longer warranty period than the three (3) year minimum.

The Design-Build Firm shall provide at a minimum the five (5) year warranty period as defined by Article
475, Value Added Bridge Components, Division II, Value Added Specifications. The Design-Build Firm
may provide a longer warranty period than the five (5) year minimum.

X. Adjoining Construction Projects:

The Design-Build Firm shall be responsible for coordinating construction activities with other construction
Projects that are impacted by or impact this Project. This includes Projects under the jurisdiction of local
governments, the Department, or other regional and state agencies.

Y. Issue Escalation:

In the event issues arise during prosecution of the work, the resolution of those issues will be processed as
described below unless revised by a project specific Partnering Agreement:

The escalation process begins with the Construction Project Manager. All issues are to be directed to the
Construction Project Manager. If the issue cannot be resolved by the Construction Project Manager in
coordination with the Resident Engineer and Design Project Manager as applicable, the Construction
Project Manager shall forward the issue to the District Construction Engineer who will coordinate with the
District Design Engineer, as applicable. Each level shall have a maximum of five (5) calendar days
(excluding weekends and Department observed holidays) to answer, resolve, or address the issue. The
Design-Build Firm shall provide all supporting documentation relative to the issue being escalated. The
five (5) calendar day period (excluding weekends and Department observed holidays) begins when each
level in the issue escalation process has received all required supporting documentation necessary to arrive
at an informed and complete decision. The five (5) calendar day period (excluding weekends and
Department observed holidays) is a response time and does not infer resolution. Questions asked by the
Department may be expressed verbally and followed up in writing within one (1) calendar day (excluding
weekends and Department observed holidays). Responses provided by the Design-Build Firm may be
expressed verbally and followed up in writing within one (1) working day. Once a response is received
from the District Construction Engineer, the Construction Project Manager will respond to the Design-
Build Firm in a timely manner but not to exceed three (3) calendar days (excluding weekends and
Department observed holidays).

The Design-Build Firm shall provide a similar issue escalation process for their organization with personnel
of similar levels of responsibility.

Should an impasse develop, the Dispute Review Board shall assist in the resolution of disputes and claims
arising out of the work on the Contract.
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VI. Design and Construction Criteria.

A. General:

All design and construction work completed under the Contract shall be in accordance with the United
States Standard Measures.

B. Vibration and Settlement Monitoring:

The Department has identified vibration sensitive sites along the Project corridor. These specific locations
include residential structures along West Salt Grass Dr. located south of SR 10 (US 90A / Nine Mile Rd.)
(between Sta. 179+00 to Sta. 212+00). The Design-Build Firm shall be responsible for the identification of
and coordination with vibration sensitive sites impacted by the Work for the duration of the construction
period.

The Design-Build Firm is responsible for evaluating the need for, design of, and the provision of any
necessary precautionary features to protect existing structures from damage, including, at a minimum,
selecting construction methods and procedures that will prevent damage. The Design-Build Firm shall
submit for Department acceptance a Settlement and Vibration Monitoring Plan (SVMP) as part of the 90%
plans submittal and update the SVMP throughout the Construction Period. The Design-Build Firm is
responsible for establishing maximum settlement and vibration thresholds equivalent to or lower than the
Department Specification requirements for all construction activities, including vibratory compaction
operations and excavations.

Submittals for Settlement and Vibration Monitoring Plan (SVMP) shall include the following as a
minimum:

• Identify any existing structures in addition to those identified that will be
monitored for vibrations during the construction period.

• Establish the maximum vibration levels. The maximum vibration levels stated for
existing structures shall not be exceeded.

• Identify any existing structures in addition to those identified that will be
monitored for settlement during the construction period.

• Establish the maximum settlement levels for the existing structures that must not
be exceeded. The maximum settlement level stated shall not be exceeded.

• Identify any existing structures in addition to those identified that require pre-
construction and post-construction surveys.

The Department will perform the review of Vibration and Settlement submittals in accordance with
Department Specifications.

C. Geotechnical Services:

Driven Pile Foundations for Bridges and Major Structures

The Design-Build Firm shall determine whether the resistance factors used for pile design will be based on
static/statnamic load testing. Prepare a Technical Special Provision (TSP) for tests other than the Modified
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Quick Test, such as Osterberg Cell Load Test or Statnamic Load Test. For Osterberg Cell Load Tests use
the same loading and unloading intervals, as well as the same loading times specified for the Modified
Quick Test. Comply with the instrumentation requirements of 455-2.4.

The Design-Build Firm shall be responsible for the following:

1. Selection of pile type and size.

2. Selection of test pile lengths, locations and quantity of test piles.

3. Selection of pile testing methods.

4. Determining the frequency of such testing unless otherwise stated herein.

5. Performance of the selected test pile program, including dynamic load test
personnel and equipment. The Department may observe the installation of test
piles and all pile testing.

6. Preparing and submitting a Pile Installation Plan for the Department’s acceptance.

7. Selection of production pile lengths.

8. Development of the driving criteria.

9. Driving piles to the required capacity and minimum penetration depth.

10. Inspecting and Recording the pile driving information.

11. Submitting Foundation Certification Packages.

12. Providing safe access, and cooperating with the Department in verification of the
piles, both during construction and after submittal of the certification package.

Drilled Shaft Foundations for Bridges and Miscellaneous Structures

The Design-Build Firm shall determine whether the resistance factors used for drilled shaft design will be
based on static/statnamic load testing. Prepare a Technical Special Provision (TSP) for tests other than the
Modified Quick Test, such as Osterberg Cell Load Test or Statnamic Load Test. For Osterberg Cell Load
Tests use the same loading and unloading intervals, as well as the same loading times specified for the
Modified Quick Test. Comply with the instrumentation requirements of 455-2.4.

The Design-Build Firm shall be responsible for the following:

1. Evaluating geotechnical conditions to determine the drilled shaft diameter and length and
construction methods to be used.

2. Performing the subsurface investigation and drilling pilot holes prior to establishing the
drilled shaft tip elevations and socket requirements. For redundant drilled shaft bridge
foundations, perform at least one test boring in accordance with the Soils and Foundations
Handbook at each bent/pier.

3. Determining the locations of the load test shafts and the types of tests that will be
performed.

4. Performing pilot borings for test holes (also known as test shafts or method shafts) and
load test shafts and providing the results to the Department at least one (1) working day
before beginning construction of these shafts.
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5. Preparing and submitting a Drilled Shaft Installation Plan for the Department’s acceptance.

6. Constructing the method shaft (test hole) and load test shafts successfully and conducting
integrity tests on these shafts.

7. Providing all personnel and equipment to perform a load test program on the load test
shafts.

8. Determining the production shaft lengths.

9. Documenting and providing a report that includes all load test shaft data, analysis, and
recommendations to the Department.

10. Constructing all drilled shafts to the required tip elevation and socket requirement in
accordance with the specifications.

11. Inspecting and documenting the construction of all drilled shafts in accordance with the
specifications.

12. Performing Cross-Hole Sonic Logging (CSL) or Thermal Integrity tests on all
nonredundant drilled shafts supporting bridges. For redundant drilled shaft bridge
foundations and drilled shafts for miscellaneous structures, perform CSL or Thermal
Integrity testing on any shaft suspected of containing defects.

13. Repairing all detected defects and conducting post repair integrity testing using 3D
tomographic imaging and gamma-gamma density logging.

14. Submitting Foundation Certification Packages in accordance with the specifications.

15. Providing safe access, and cooperating with the Department in verification of the drilled
shafts, both during construction and after submittal of the certification package.

Auger Cast Piles for Sound Barrier Walls

The Design-Build Firm shall be responsible for the following:
1. Evaluating geotechnical conditions and designing the foundations, including diameter and

lengths.

2. Constructing all auger cast piles to the required tip elevation and socket requirements, in
accordance with the specifications.

3. Preparing and submitting a Auger Cast Pile Installation Plan for the Department’s
acceptance.

4. Inspecting and documenting the auger cast pile installation.

5. Submitting Foundation Certification Packages in accordance with the specifications.

6. Providing safe access, and cooperating with the Department in verification of the auger
cast piles, both during construction and after submittal of the certification package.

Specialty Geotechnical Services Requirements

Specialty geotechnical work is any alternative geotechnical work not covered by Department Specifications
and requires the development of a Technical Special Provision (TSP). Any TSP for geotechnical work shall
include the following:

• Criteria of measurable parameters to be met in order to accept the specialty geotechnical work,
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• A field testing and instrumentation program to verify design assumptions and performance,
• A quality control program to be performed by the Design-Build Firm that includes sampling and

testing to ensure the material quality, products, and installation procedures meet , requirements,
• A verification testing program to be performed by the Geotechnical Foundation Design Engineer

of Record (GFDEOR) that includes inspection, sampling, and testing to verify the material,
products, and procedures meet requirements. The TSP shall include language providing separate
lab samples to be used for the Department’s independent verification.

• A certification process

After construction of the specialty geotechnical work, the Design-Build Firm shall submit a certification
package for Department’s review. The certification package shall include the results of all the field testing,
instrumentation and lab testing performed and a signed and sealed letter by the GFDEOR certifying that
the specialty geotechnical work meets the requirements. The Department may issue comments and request
additional verification testing.

D. Utility Coordination:

The Design-Build Firm shall utilize a single dedicated person responsible for managing all utility
coordination. This person shall be contractually referred to as the Utility Coordination Manager and shall
be identified in the Design-Build Firm’s proposal. The Design-Build Firm shall notify the Department in
writing of any change in the identity of the Utility Coordination Manager. The Utility Coordination
Manager shall have the following knowledge, skills, and abilities:

1. A minimum of 4 years of experience performing utility coordination in accordance
with Department standards, policies, and procedures.

2. Knowledge of the Department plans production process and utility coordination
practices,

3. Knowledge of Department agreements, standards, policies, and procedures.

The Design-Build Firm’s Utility Coordination Manager shall be responsible for managing all utility
coordination, including, but not limited to, the following:

1. Ensuring that all utility coordination and activities are conducted in accordance
with the requirements of the Contract Documents.

2. Identifying all existing utilities and coordinating any new installations

3. Reviewing proposed utility permit application packages and recommending
approval/disapproval of each permit application based on the compatibility of the
permit as related to the Design-Build Firm’s plans.

4. Scheduling and attending utility meetings, preparing and distributing minutes of
all utility meetings, and ensuring expedient follow-up on all unresolved issues.

5. Distributing all plans, conflict matrices and changes to affected Utility
Agency/Owners and making sure this information is properly coordinated.

6. Identifying and coordinating the execution and performance under any agreement
that is required for any utility work needed with the Design-Build Project.

7. Preparing, reviewing, approving, signing, coordinating the implementation of and
submitting to the Department for review, all Utility Agreements. Provide copies
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to the Department Utility Administrator.

8. Resolving utility conflicts.

9. Obtaining and maintaining all appropriate “Sunshine State One Call of Florida”
tickets.

10. Performing Constructability Reviews of plans prior to construction activities with
regard to the installation, removal, temporary removal, de-energizing,
deactivation, relocation, or adjustment of utilities.

11. Providing periodic Project updates to the Department Project Manager and District
Utility Office as requested. Copy the Department’s Area Utility Manager on all
correspondence regarding utilities.

12. Coordination with the Department on any issues that arise concerning
reimbursement of utility work costs.

The following Utility Agency/Owners (UA/O’s) have been identified by the Department as having facilities
within the Project corridor which Department contemplates an adjustment, protection, or relocation is
possible. Also provided below is a determination made by the Department as to the eligibility of
reimbursement for each UA/O. The UA/O’s will be responsible for any necessary relocations for the
project. The Department will pay and handle all reimbursable agreements outside of the Design-Build
contract if the UA/O is deemed eligible for reimbursement. The Design-Build Firm is responsible for all
other coordination and agreements indicated in this document with the exception of reimbursable
agreements.

Summary of UAO having facilities within the Proposed Project Limits

UAO Contact Information Eligible for Department
Reimbursement

AT&T Steve Hamer
6304 Benjamin Rd., Ste. 501
Tampa, FL 33634
(813) 888-8300
shamer@sdt-1.com

NO

AT&T Florida Stan Wright
605 W. Garden St., 2nd Floor
Pensacola, FL 32501
(850) 436-1488
Sw1778@att.com

NO

Brighthouse Ray Lepley
240 Hwy. 97 South
Cantonment, FL 32533
(850) 554-8822
Albert.lepley@mybrighthouse.com

NO

Centurylink/Qwest Cameron Jernigan
650 Denton Blvd.
Fort Walton Beach, FL 32549
(713) 724-4448
Cameron.jernigan@centurylink.com

NO
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Cox Southeast Troy Young
3405 McLemore Dr.
Pensacola, FL 32514
(850)232-5044
Troy.young@cox.com

NO

Emerald Coast Utilities
Authority

Brandon Knight
9255 Sturdevant St.
Pensacola, FL 32514
(850) 969-6650
Brandon.knight@ecua.fl.gov

NO

Gulf Power Company Chad Swails
5120 Dogwood Dr.
Milton, FL 32570
(850) 429-2446
ceswails@southernco.com

NO

Level 3 Communications Nickey Worthington
1025 Eldorado Blvd.
Broomfield, CO 80021
(321) 308-0205
Nickey.worthington@level3.com

NO

Pensacola Energy Glenn Bailey
1625 Atwood Dr.
Pensacola, FL 32514
(850) 474-5319
gbailey@cityofpensacola.com

NO

Southern Light, LLC Andru Bramblett
156 St. Anthony St.
Mobile, AL 36603
(251) 662-1170
abramblett@slfiber.com

NO

Transcore Jeff Messer
580 East Burgess Road, Ste. B-1
Pensacola, FL 32504
(404) 952-3943
Jeff.messer@transcore.com

NO

Verizon Chuck Brunick
812 Ohio Ave.
Lynn Haven, FL 32444
(850) 265-3652
Chuck.brunick@verizonbusiness.com

NO

The Design-Build Firm may request the utility to be relocated to accommodate changes from the conceptual
plans; however, these relocations require the Department’s approval and the Department will not pay the
Utility Agency/Owner (UA/O) or the Design-Build Firm for the utility relocation work regardless of the
UA/O's eligibility for reimbursement.

For a reimbursable utility relocation where the UA/O desires the work to be done by their contractor, the
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UA/O will perform the work in accordance with the utility work schedule and permit, and bill the
Department directly.

DEVIATION FROM THE CONCEPTUAL UTILITY RELOCATION PLAN: If the Design-Build Firm
chooses to deviate from the conceptual plans and the scope of the impact to a utility depicted in the
Reference Documents section of the RFP, and thereby causes a greater impact to a utility, the Design-Build
Firm shall be solely responsible for all increased costs incurred by the utility owner associated with the
increase in the scope of the impact to a utility from that depicted in the conceptual plans. The Design-Build
Firm shall obtain an agreement from the utility owner being impacted which outlines the changes to the
scope of the impact to a utility from that depicted in the conceptual plans. The agreement shall also address
the Design-Build Firm's obligation to compensate the utility owner for the additional costs above the costs
which would have been incurred without the Design Build Firm's increase in the scope of the impact to a
utility from that depicted in the conceptual plans. The Design-Build Firm shall also provide a draft utility
permit application acceptable to the Department for the placement of the utility owner's facilities based on
the final design. The Department shall not compensate or reimburse the Design-Build Firm for any cost
created by a change in scope of the impact to a utility from that depicted in the conceptual plans, or be liable
for any time delays caused by a change in scope of the impact to a utility from that depicted in the conceptual
plans.

The relocation agreements, plans, work schedules and permit application are to be forwarded to the
Department for review by the District Utility Office (DUO) and Department’s Project Manager. The DUO
and Department’s Project Manager will review the documents and are not to sign them. Once reviewed, the
utility permit application will be forwarded to the District Maintenance office for the permit to be signed
and recorded or submitted through the Online System Permitting (OSP) system.

E. Roadway Plans:

General:

The Design-Build Firm shall prepare the Roadway Plans Package. This work effort includes the roadway
design and drainage analysis needed to prepare a complete set of Roadway Plans, Traffic Control Plans,
Environmental Permits and other necessary documents.

Design Analysis:

The Design-Build Firm shall develop and submit a signed and sealed Typical Section Package, Pavement
Design Package (if changed from the minimum pavement design in this RFP) and design documentation
for review and concurrence by the Department and FHWA on Federal Aid Oversights Projects.

Any deviation from the Department’s design criteria will require a Design Variation and any deviation from
AASHTO will require a Design Exception. All such Design Variations and Design Exceptions must be
approved.

These packages shall include the following:

1. Roadway Design:

See PPM Volume 2; Chapter 2 for Roadway Design sheets, elements and
completion level required for each submittal.
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2. Typical Section Package:

The approved typical section package included in this RFP is the minimum requirements for the contract.
If alternate typical sections are proposed, the following submittal requirements should be provided to the
Department for review.

• Transmittal letter
• Location Map
• Roadway Typical Section(s)

1. Pavement Description (Includes milling depth)
2. Minimum lane, shoulder, median widths
3. Slopes requirements
4. Barriers
5. Right-of-Way

• Data Sheet
• Design Speed

3. Pavement Design Package:

The recommended pavement design attached to this document is the minimum required pavement
design for the contract. The required pavement design included in this RFP is the minimum design
for the contract. If alternate pavement designs are proposed, the following submittal requirements should
be provided to the Department for review.

• Pavement Design
1. Minimum design period
2. Minimum ESAL’s
3. Minimum design reliability factors
4. Resilient modulus for existing and proposed widening (show

assumptions)
5. Roadbed resilient modulus
6. Minimum structural asphalt thickness
7. Cross slope
8. Identify the need for modified binder
9. Pavement coring and evaluation
10. Identify if ARMI layer is required
11. Minimum milling depth

Any proposals for the use of the Mechanistic-Empirical Pavement Design Guide (MEPDG) for pavement
design will not be allowed.

4. Drainage Analysis:

The Design-Build Firm shall be responsible for designing the drainage and stormwater management
systems. All design work shall be in compliance with the Department’s Drainage Manual; Florida
Administrative Code, chapter 14-86; Federal Aid Policy Guide 23 CFR 650A; and the requirements of the
regulatory agencies. This work will include the engineering analysis necessary to design any or all of the
following: cross drains, French drains, roadway ditches, outfall ditches, storm sewers, retention/detention
facilities, interchange drainage and water management, other drainage systems and elements of systems as
required for a complete analysis. Full coordination with all permitting agencies, the District Environmental
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Management Office and Drainage Design Engineer will be required from the outset. Full documentation of
all meetings and decisions are to be submitted to the District Drainage Engineer, District Environmental
Permits Engineer, and the Department’s Project Manager. These activities and submittals should be
coordinated through the Department’s Project Manager.

The exact number of drainage basins, outfalls and water management facilities (retention/detention areas,
weirs, etc.) will be the Design-Build Firm’s responsibility. The Department has developed preliminary
pond designs utilizing the location depicted in the conceptual plans. The Design-Build Firm shall complete
the design and permitting for these specific pond locations and the project. The objective is to obtain
approved stormwater treatment/attenuation design. The drainage design shall ensure that no adverse
impacts occur to adjacent properties as a result of the design.

The Design-Build Firm shall provide a drainage map in its hydraulic design documentation. The hydrology
should be by regional or local regression equations, or by the rational method. An assumed velocity should
not be used.

Perform design and generate construction plans documenting the permitted systems function to criteria.

The Design-Build Firm shall verify that all existing cross drains and storm sewers that are to remain have
adequate hydraulic capacity and design life. Flood flow requirements will be determined in accordance with
the Department’s procedures. If any of these existing cross drains or storm sewers are found to be
hydraulically inadequate or found to have insufficient design life, they must be replaced or supplemented
in accordance with the drainage requirements of this RFP. If any existing cross drains or storm sewers
require repairs but otherwise would have sufficient remaining design life, repairs shall be made in
accordance with the requirements of this RFP. These requirements also apply to any proposed extensions
of existing drainage pipes and structures.

The Design-Build Firm will consider optional culvert materials in accordance with the Department’s
Drainage Manual Criteria.

Prior to proceeding with the Drainage Design, the Design-Build Firm shall meet with the District Drainage
Engineer and District Environmental Permits Engineer. The purpose of this meeting is to provide
information to the Design-Build Firm that will better coordinate the Preliminary and Final Drainage Design
efforts. This meeting is Mandatory and is to occur fifteen (15) calendar days (excluding weekends and
Department observed holidays) prior to any submittals containing drainage components.

All drainage design for the project must be approved by the District Drainage Engineer.

The Design-Build Firm shall provide the Department’s District Drainage Engineer a signed and sealed
Drainage Design Report. If modifications to the drainage system are made during construction, an As-Built
Plan of all drainage computations, both hydrologic and hydraulic shall be provided. The engineer shall
include all necessary support data.

F. Geometric Design:

The Design-Build Firm shall prepare the geometric design for the Project using the Design Standards and
criteria that are most appropriate with proper consideration given to the design traffic volumes, adjacent
land use, design consistency, aesthetics, ADA requirements, and this document.
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The design elements shall include, but not be limited to, the horizontal and vertical alignments, lane widths,
shoulder widths, median widths, cross slopes, borders, sight distance, side slopes, front slopes and ditches.
The geometric design developed by the Design-Build Firm shall be an engineering solution that is not
merely an adherence to the minimum AASHTO and/or Department standards.

G. Design Documentation, Calculations, and Computations:

The Design-Build Firm shall submit to the Department design documentation, notes, calculations, and
computations to document the design conclusions reached during the development of the construction
plans.

The design notes and computation sheets shall be fully titled, numbered, dated, indexed, and signed by the
designer and the checker. Computer output forms and other oversized sheets shall be folded to a standard
size 8½" x 11". At the Project completion, a final set of design notes and computations, signed by the
Design-Build Firm, shall be submitted with the As-Built Plans and tracings.

The design documentation, notes, calculations and computations shall include, but not be limited to the
following data:

1. Design Standards and criteria used for the Project
2. Geometric design calculations for horizontal alignments
3. Vertical geometry calculations
4. Documentation of decisions reached resulting from meetings, telephone

conversations or site visits

H. Structure Plans:

1. Structure Design Analysis:

a. The Design-Build Firm shall submit to the Department final signed and
sealed design documentation prepared during the development of the
plans.

b. The Design-Build Firm shall insure that the final geotechnical and
hydraulic recommendations and reports required for structure design are
submitted with the 90% plans.

c. The Design-Build Firm shall "Load Rate" all bridges in accordance with
the Department Procedure 850-010-035 and the Structures Manual. The
Bridge Load Rating Calculations, the Completed Bridge Load Rating
Summary Detail Sheet, and the Load Rating Summary Form shall be
submitted to the Department for review with the 90% superstructure
submittal. The final Bridge Load Rating Summary Sheet and Load Rating
Summary Form shall be submitted to the Department for review with the
Final superstructure submittal. A final, signed and sealed Bridge Load
Rating, updated for as-built conditions, shall be submitted to the
Department for each phase of the bridge construction prior to placing
traffic on the completed phase of the bridge. A final, signed and sealed
Bridge Load Rating, updated for the as-built conditions as part of the As-
Built Plans submittal shall be submitted to the Department before any
traffic is placed on the bridge. The Bridge Load Rating shall be signed
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and sealed by a Professional Engineer licensed in the State of Florida.

d. The Design-Build Firm shall evaluate scour on all bridges over water using
the procedures described in HEC 18.

e. The Engineer of Record for structures shall analyze the effects of the
construction related loads on the permanent structure. These effects
include but are not limited to: construction equipment loads, change in
segment length, change in construction sequence, etc. The Engineer of
Record shall review all specialty engineer submittals (camber curves,
falsework systems, etc.) to ensure compliance with the contract plan
requirements and intent.

2. Criteria

The Design-Build Firm shall incorporate the following into the design of this facility:

a. All plans and designs are to be prepared in accordance with the Governing
Regulations of Section V. A.

b. Critical Temporary Retaining Walls: Whenever the construction of a
component requires excavation that may endanger the public or an existing
structure that is in use the Design-Build Firm must protect the existing
facility and the public. If a critical temporary retaining wall is, therefore,
required during the construction stage only, it may be removed and reused
after completion of the work. Such systems as steel sheet pilings, soldier
beams and lagging or other similar systems are commonly used. In such
cases, the Design-Build Firm is responsible for designing detailing the
wall in the set of contract plans. These plans must be signed and sealed
by the Structural Engineer in responsible charge of the wall design.

I. Specifications:

Department Specifications may not be modified or revised. Technical Special Provisions shall be written
only for items not addressed by Department Specifications, and shall not be used as a means of changing
Department Specifications.

The Design-Build Firm shall prepare and submit a signed and sealed Construction Specifications Package
for the Project, containing all applicable Division II and III Special Provisions and Supplemental
Specifications from the Specifications Workbook in effect at the time the Bid Price Proposals were due in
the District Office all Division II and III specifications provided as Attachments to this RFP, and any signed
and sealed Technical Special Provisions. Any subsequent modifications to the Construction Specifications
Package shall be prepared, signed and sealed as a Supplemental Specifications Package. The Specifications
Package shall be prepared, signed and sealed by the Design-Build Firms Engineer of Record who has
successfully completed the mandatory Specifications Package Preparations Training.

The website for completing the training is at the following URL address:

http://www2.dot.state.fl.us/SpecificationsEstimates/PackagePreparation/TrainingConsultants.aspx

Specification Workbooks are posted on the Department’s website at the following URL address:
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https://www2.dot.state.fl.us/SpecificationsPackage/Utilities/Membership/login.aspx?ReturnUrl=%2fspeci
ficationspackage%2fDefault.aspx.

Upon review and approval by the Department, the Construction Specifications Package will be stamped
“Released for Construction” and initialed and dated by the Department.

J. Shop Drawings:

The Design-Build Firm shall be responsible for the preparation and approval of all Shop Drawings. Shop
Drawings shall be in conformance with the Department’s Plans Preparation Manual when submitted to the
Department and shall bear the stamp and signature of the Design-Build Firm’s Engineer of Record (EOR),
and Specialty Engineer, as appropriate. The Department shall review the Shop Drawing(s) to evaluate
compliance with Project requirements and provide any findings to the Design-Build Firm. The
Department’s procedural review of shop drawings is to assure that the Design-Build Firm’s EOR has
approved and signed the drawing, the drawing has been independently reviewed and is in general
conformance with the plans. The Department’s review is not meant to be a complete and detailed review.
Upon review and approval of the shop drawing, the Department will initial, date, and stamp “Released for
Construction” or “Released for Construction as Noted”.

Shop Drawing submittals must be accompanied by sufficient information for adjoining components or areas
of work to allow for proper evaluation of the Shop Drawing(s) submitted for review.

K. Sequence of Construction:

The Design-Build Firm shall construct the work in a logical manner and with the following objectives as
guides:

1. Maintain or improve, to the maximum extent possible, the quality of existing traffic
operations, both in terms of flow rate and safety, throughout the duration of the Project.

2. Minimize the number of different Traffic Control Plan (TCP) phases, i.e., number of
different diversions and detours for a given traffic movement.

3. Take advantage of newly constructed portions of the permanent facility as soon as
possible when it is in the best interest of traffic operations and construction activity.

4. Maintain reasonable direct access to adjacent properties at all times, with the exception
in areas of limited access Right-of-Way where direct access is not permitted.

5. Coordinate with adjacent construction Projects and maintaining agencies.

L. Stormwater Pollution Prevention Plans (SWPPP):

The Design-Build Firm shall prepare a Storm Water Pollution Prevention Plan (SWPPP) as required by the
National Pollution Discharge Elimination System (NPDES). The Design-Build Firm shall refer to the
Department’s Project Development and Environment Manual and Florida Department of Environmental
Protection (FDEP) Rule 62-621.300(4)(a) for information in regard to the SWPPP. The SWPPP and the
Design-Build Firm’s Certification (FDEP Form 62-621.300(4)(b) NOTICE OF INTENT (NOI) TO USE
GENERIC PERMIT FOR STORMWATER DISCHARGE FROM LARGE AND SMALL CONSTRUCTION
ACTIVITIES) shall be submitted for Department review and approval. Department approval must be
obtained prior to beginning construction activities.
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M. Temporary Traffic Control Plan:

1. Traffic Control Analysis:

The Design-Build Firm shall design a safe and effective Temporary Traffic Control Plan to move vehicular
and pedestrian traffic during all phases of construction. Topics to be addressed shall include, but are not
limited to, construction phasing, utility relocation, drainage structures, signalization, ditches, front slopes,
back slopes, drop offs within clear zone, and temporary roadway lighting. Special consideration shall be
given to the drainage system when developing the construction phases. Positive drainage must be
maintained at all times and NOT impact adjacent properties.

The Temporary Traffic Control Plan shall address how to assist with maintenance of traffic throughout the
duration of the contract.

The Temporary Traffic Control Plan shall be prepared by a certified designer who has completed the
Department’s Advanced Maintenance of Traffic training course, and in accordance with the Department’s
Design Standards and the Plans Preparation Manual.

The Design-Build Firm shall prepare a Transportation Management Plan (TMP) for this project:

A TMP will consist of three components:

(1) Temporary Traffic Control (TTC) plan component;
(2) Transportation Operations (TO) component; and
(3) Public Information (PI) component

Additional information can be found in Volume 1 / Chapter 10 of the PPM.

2. Temporary Traffic Control Plans:

The Design-Build Firm shall utilize Index Series 600 of the Department’s Design Standards where
applicable. Should these standards be inadequate, a detailed Temporary Traffic Control Plan shall be
developed. The Design-Build Firm shall prepare plan sheets, notes, and details to include the following:
typical section sheet(s), general notes and construction sequence sheet(s), typical detail sheet(s), traffic
control plan sheet(s).

The Design-Build Firm shall prepare additional plan sheets such as detours, cross sections, profiles,
drainage structures, temporary roadway lighting, retaining wall details, and sheet piling as necessary for
proper construction and implementation of the Temporary Traffic Control Plan.

3. Traffic Control Restrictions:

On SR 10 (US 90A / Nine Mile Road) one lane of traffic in each direction shall remain open at all times.
All existing auxiliary lanes shall be maintained at all times to include existing storage lengths. Temporary
lane closures will NOT be permitted between 6:00am to 8:00pm. A temporary lane closure shall not last
more than three (3) hours unless approved by the Project Administrator. A lane may only be closed during
active work periods. All lane closures, including ramp closures, must be reported to the local emergency
agencies, the media and the District Public Information Officer. Also, the Design-Build Firm shall develop
the Project to be able to provide for all lanes of traffic to be open in the event of an emergency.
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Side roads, business access, and driveways shall remain open at all times. Side roads can NOT be closed
unless approval from the District Secretary and any applicable local government is obtained.

A temporary reduction in the posted speed limit will be allowed as necessary for maintenance of traffic.
The reduction in speed shall not be reduced lower than 10 mph below the posted speed limit unless approval
from the Project Manager is obtained. Temporary regulatory speed signs shall be removed as soon as the
conditions requiring the reduced speed no longer exist. Once the work zone regulatory speeds are removed,
the regulatory speed existing prior to construction will automatically go back into effect unless new speed
limit signing is provided in the plans.

All lanes must be open for traffic within 12 hours of a hurricane evacuation notice and shall remain open
for the duration of the event as directed by the Project Administrator.

NO LANE CLOSURES are allowed on the Project during the Special Events days previously listed in this
RFP in order to minimize potential impacts to the events.

N. Environmental Services/Permits/Mitigation:

The Design-Build Firm will be responsible for preparing designs and proposing construction methods that
are permittable. The Design-Build Firm will be responsible for any required permit fees. All permits
required for a particular construction activity will be acquired prior to commencing the particular
construction activity. Delays due to incomplete or erroneous permit application packages, agency rejection,
agency denials, agency processing time, or any permit violations, except as provided herein, will be the
responsibility of the Design-Build Firm, and will not be considered sufficient reason for a time extension
or additional compensation. As the permittee, the Department is responsible for reviewing, approving,
signing, and submitting the permit application package including all permit modifications, or subsequent
permit applications.

The following Project specific Environmental Services/Permits/Commitments have been identified as specific
requirements for this project:

1. Upon 24-hour notice to the Project Engineer by a church or religious assembly located along
the project, noisy construction activities in the vicinity of that church or religious assembly
shall be suspended for the time period beginning one hour prior to a normally scheduled service
or special event, e.g. wedding, funeral, etc., to one hour following completion of said event.

2. The Design-Build Firm shall adhere to the Standard Protection Measures for the Eastern Indigo
Snake during construction.

3. The Department has conducted an investigation of the Project site and determined that potential
gopher tortoise habitats could be impacted by the Project. All coordination by the Design-Build
Firm with the Department regarding gopher tortoises will be completed through DEMO. The
Design-Build Firm shall be responsible for the potential gopher tortoise burrow survey that
could be impacted by the Project including any areas to be used for construction staging. The
Design-Build Firm shall be responsible for conducting the gopher tortoise burrow survey for
the purpose of identifying potential gopher tortoise habitats that could be impacted by the
Project including any areas to be used for construction staging. The habitat will be
systematically surveyed according to the current Gopher Tortoise Permitting guidelines
published by the Florida Fish and Wildlife Conservation Commission (FWC). Surveying and
permitting shall be conducted within 6 months prior to construction commencement. The
Department must verify the completeness and accuracy of the assessment prior to
commencement of any permitting or construction activities. Any areas where the Design-Build
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Firm proposes to protect burrows to remain on-site with “exclusionary fencing” shall be
reviewed and approved by the Department. The Design-Build Firm shall submit an
“exclusionary fencing” plan for review prior to any “exclusionary fencing” installation. If there
are unavoidable impacts to gopher tortoise burrows, the Design-Build Firm shall be responsible
for preparing required documentation for the Department to obtain a FWC permit for the
relocation of gopher tortoises and commensals from burrows which cannot be avoided.
Preparation of complete permit packages will be the responsibility of the Design-Build Firm.
As the “permittee”, the Department is responsible for reviewing and approving the permit
application package including all permit modifications, or subsequent permit applications.
This applies whether the project is Federal or state funded. Once the Department has approved
the permit application, the Design-Build Firm is responsible for submitting the permit
application to FWC. A copy of the permit and any subsequent reports to FWC must be
provided to DEMO. If FWC rejects or denies the permit application, it is the Design-Build
Firm’s responsibility to make whatever changes necessary to ensure the permit application is
approved. Once the permit is obtained, the Design-Build Firm shall notify the Department at
least one week prior to the relocation of gopher tortoises. If gopher tortoise relocations are
phased throughout the construction, the Design-Build Firm shall notify the Department at least
one week prior to each relocation phase. The Department will provide oversight of the
relocations and ensure permit compliance. The Design-Build Firm shall be responsible for any
necessary permit extensions or re-permitting in order to keep the relocation permit valid
throughout the construction period. The Design-Build Firm shall provide the Department with
draft copies of requests to modify the permits and/or requests for permit extensions, for review
and approval by the Department prior to submittal to the Agencies. The Design-Build Firm
shall provide the appropriate reports as required by the permit conditions, including closing out
the permit. The Design-Build Firm shall note that permits for gopher tortoise relocation for
areas outside of the Department owned Right-of-Way (i.e. utility easements; license
agreements) cannot be obtained with the Department as the “permittee”, per FWC
requirements. Should permits in areas outside of the Right-of-Way be required, the Department
will still perform the oversight of the process as described above. The Design-Build Firm will
be required to pay all permit fees including any and all fees associated with the relocation of
gopher tortoises. Any fines levied by permitting agencies shall be the responsibility of the
Design-Build Firm.

4. The Florida black bear is known to exist within the project area. It is protected under F.A.C.
68A-4.009. The FWC June 2012 Black Bear Management Plan requirements will be
implemented on this project.

5. One specimen of the spoon-leaved sundew (Drosera intermedia) was found east of the tributary
of Eleven Mile Creek within the existing Department right-of-way (latitude 30.535683,
longitude -87.374008). No other state or federally-listed plant species were observed. If the
spoon-leaved sundew occurs within the construction footprint, the Design-Build Firm shall
notify DEMO and DEMO will coordinate with the appropriate agencies to allow relocation in
accordance with statute 581.185. If plants occur within the Department’s right-of-way, but
outside of the construction footprint, the plant area will be labeled on the plans as “no storage
and staging allowed”.

6. The Design-Build Firm shall locate any necessary equipment storage and staging areas outside
of wetlands and in previously disturbed or cleared areas during the design phase. Areas
identified as storage and staging areas will be surveyed prior to construction for listed species.

7. The Design-Build Firm shall provide sufficient upland edge for wildlife to cross under the
bridge at Eleven Mile Creek. The addition of an earthen shelf is expected to maintain habitat
connectivity for animal passage under the bridge.
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8. The Design-Build Firm shall coordinate with the District Contamination Impact Coordinator
to properly identify contaminated sites in the design plans.

9. Per a letter from the United States Coast Guard (USCG) dated December 10, 2013, Eleven
Mile Creek is a non-navigable waterway. The proposed bridge over Eleven Mile Creek will
provide adequate clearances to accommodate occasional recreational boating. A set of As-built
plans shall be sent to the USCG once construction is complete.

O. Signing and Pavement Marking Plans:

The Design-Build Firm shall prepare signing and pavement marking plans in accordance with Department
criteria. Final pavement markings shall be thermoplastic. Neither audible and vibratory pavement
markings nor rumble striping are required for this contract.

All existing signs shall be removed and new signs designed and installed within the project limits. It shall
be the Design-Build Firm’s responsibility to field inventory and show all existing signs within the Project
limits and address all regulatory, warning and signage along the Project.

P. Lighting Plans:

If existing lighting is impacted within the project limits, the Design-Build Firm will be required to design
and construct new lighting to mitigate for the impacts. This shall include, but not be limited to providing a
lighting design and a lighting analysis, and preparing lighting plans in accordance with Department criteria.

The Design-Build Firm shall develop and submit for approval, a Load Center/Circuit/Pole Number
identification plan that is compatible with the adjacent lighting systems maintenance identification scheme.

Where existing roadway lighting circuit sources (services, load centers, etc.) are being removed, the Design-
Build Firm shall either:

1. Provide a new load center per current codes and all applicable criteria.

2. Identify an existing load center capable of feeding the proposed lighting while meeting all
current codes and all applicable criteria.

All modified load centers shall comply with all applicable criteria and shall be in like new condition.

Existing light poles, luminaire arms, luminaires, and load centers identified for removal shall be coordinated
with the Department as to whether these features will become the property of Design-Build Firm or
salvaged, transported, and delivered to the Department for future use.

The Design-Build Firm shall perform detailed field reviews. Review and document all lighting
(poles/luminaires, sign luminaires, etc.), circuiting, load centers, service points, utility transformers, etc.,
within the scope of work. This review includes: conductors, conduit, grounding, enclosures, voltages,
mounting heights, pullboxes, etc. This review also includes circuits outside the scope of work that originate
or touch this Project’s scope of work.

All deficiencies within the Project scope shall be identified and corrected. Any deficiencies outside the
Project scope shall be brought to the attention of the Department.

After the field reviews are completed, all damaged and/or non-functioning equipment shall be documented
and forwarded to the Department prior to the start of construction. All damaged and/or non-functioning
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equipment within the scope of work are required to be replaced or repaired to meet all applicable criteria
and shall be in like-new condition.

Where new electrical services are required, the Design-Build Firm shall coordinate final locations of
distribution transformer and service pole to minimize service and branch circuit conductors and conduit
lengths. Each service point shall be separately metered.

The Design-Build Firm shall comply with the requirements of each jurisdictional authority within the
Project limits. Compliance with the jurisdictional authority includes but is not limited to: field reviews,
technical meetings, special deliverable, etc. It is the Design-Build Firm’s responsibility to verify and
comply with all jurisdictional authority’s requirements.

Q. Signalization Plans:

1. General

The Design-Build Firm shall prepare Signalization Plans in accordance with Department criteria. In
addition, the Design-Build Firm shall incorporate all aspects of the District 3 Signalization General Notes
that can be obtained from the District Design Office.

The design shall be submitted to the Department for review early in the signalization design process, as the
approved design may affect eventual mast arm placement and structural design.

The design will provide for signalized pedestrian crossings at all signalized intersections.

The permanent traffic signals shall be oriented horizontally and supported by mast arms with underground
electrical power service. The mast arm layout design shall provide for far-side signal head indications (as
opposed to near-side indications), and may dictate installation of refuge islands in which to install mast
arms to meet stop bar-to-signal head spacing criteria. Mast arm length shall be sufficient to provide for
protected-only signal heads in the future if protected-permissive operation is deployed initially as part of
the permanent design. Overhead street name signs shall be provided for all approaches.

The traffic control cabinet, associated peripheral equipment, and electrical power service assembly shall be
strategically located in a protected area not vulnerable to damage by vehicular impact. The controller
cabinet shall be of sufficient size to afford 30% usable free space when populated with all required
equipment. The signal installation shall be equipped with an uninterruptible power supply capable of
providing 30-minutes of normal stop-and-go operation.

Temporary signal(s) shall be installed at the Design-Build Firm’s discretion or as directed by the
Department anytime during the course of the project.

Detection at existing, temporary, or new signals shall be established and maintained by the Design-Build
Firm throughout the duration of the project with no lapse in operation of the detection greater than 48-
hours. Temporary detection shall be accomplished by use of video, microwave, or conventional loops at
the Design-Build Firm’s discretion.

Permanent detection design shall be video detection regardless of technology utilized shall provide for
advance vehicular detection on the main street through movements upstream of the stop bar of at least 330’,
and shall provide presence detection zones of at least 50’ at all other stop bar locations.
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Timing and phasing plans shall be developed and maintained by the Design-Build Firm for maintenance of
traffic throughout the duration of the project in consideration of prevailing traffic conditions. It is
anticipated that multiple timing plans will need to operate on a time-of-day basis to accommodate differing
traffic conditions during AM peak, PM peak, off-peak, night time, and weekend periods. In addition to
interim timing plans developed and maintained during the construction operation, the Design-Build Firm
shall establish a permanent set of timing plans, time-of-day settings, and day-of-week settings that are to
remain in the traffic signal equipment at the conclusion of the construction project. The permanent timings
discussed above are to be summarized and documented in a signed and sealed report.

All existing signalization equipment and materials removed from the project, including mast arms, shall
become property of the Design-Build Firm. The existing mast arms and any existing signalization
equipment shall NOT be utilized for the new signalized intersections.

The Design-Build Firm is required to provide all data collection and analysis for the signalized
intersection designs and any specific maintenance of traffic needs.

2. Design and Engineering Services:

The Design-Build Firm shall be responsible for all Signalization design and engineering services relating
to the Project.

3. Construction and Integration Services:

The Design-Build Firm shall be responsible for all Signalization construction and integration services
relating to the Project.

4. Testing and Acceptance:

All equipment furnished by the Design-Build Firm shall be subject to monitoring and testing to determine
conformance with all applicable requirements. The Design-Build Firm is responsible for the coordination
and performance of material inspection and testing, field acceptance tests, and system acceptance tests. The
times and dates of tests must be accepted in writing by the Department’s Project Manager. The Design-
Build Firm shall conduct all tests in the presence of the Department’s Project Manager or designated
representative.

R. Landscape Opportunity Plans:

It is the intent of this work item to preserve the opportunity to provide for significant landscape planting
areas within the Project limits that meet the intent of FDOT Highway Beautification Policy. The landscape
opportunity design shall adhere to the FDOT Highway Beautification Policy with the intent of creating a
unified landscape theme for the project.

The Design-Build Firm shall provide the necessary site inventory and site analysis and shall prepare a
“Landscape Opportunity Plan” (Opportunity Plan) as part of the roadway plan set. The Landscape
Opportunity Plan shall consider the Design-Build Firm’s proposed roadway improvements, utilities,
setbacks and clear zone dimensions, community commitments and other Project needs in identifying future
landscape planting areas. Landscape opportunity areas should be preserved in accordance with the
Department’s “Bold” initiative.

The Opportunity Plans shall include the following:
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1. Proposed improvements and existing elements to remain as associated with the Project.

2. Vegetation disposition depicting existing plant material to be removed, relocated or to
remain.

3. Wetland jurisdictional lines.

4. Proposed drainage retention areas and easements.

5. Proposed utilities and existing utilities to remain.

6. Graphically depicted on-site and off-site desired or objectionable views.

7. Locations of landscape opportunity planting areas in a bubble format. which identifies
various vegetation groupings in a hatched or colorized manner. Examples are:
“trees/palms/shrubs”, “shrubs only”, “buffer plantings”, etc.

8. Provided and labeled applicable clear zone, horizontal clearance, setback dimensions on
the plans and in chart form which reflect AASHTO, FDOT and Department guidelines for
landscape installation and maintenance operations, including those that have been
coordinated with other disciplines

9. Identified outdoor advertising locations, owners and contacts and shown 1000 ft. view
zone.

10. Indicated potential area(s) for wildflower plantings.

The Opportunity Plan shall match the scale and format used for the proposed roadway sheets. Should this
format not convey design intent that is clearly legible, an alternate format may be considered.

Landscape construction documents and landscape installation are not included in this contract and shall be
provided by others.

Disciplines that will have greatest impact to preserving landscape opportunities include environmental,
drainage, utilities, signing, lighting and ITS. The DBLA shall identify potential conflicts relating to
preserving opportunity landscape areas and provide suggested resolutions to preserve them. If conflicts
cannot be resolved by the Design-Build Firm and the DBLA, they shall be discussed with the Department’s
Project Manager and District Landscape Architect for coordination and resolution.

The DBLA shall research and confirm any legally permitted outdoor advertising billboard (ODA) within
1,000-feet of the Project limits. The ODA sign(s) and 1,000-feet maximum vegetation protection zone limit
shall be indicated on the plans. The Design-Build Firm’s Landscape Architect shall provide a copy of all
correspondence and attachments to the Department’s District Landscape Architect.

The DBLA shall conduct a visual survey of existing vegetation within and adjacent to the Right-of-Way of
the project. General locations of existing vegetation that will remain after roadway and associated
improvements are completed shall be shown with notations of general plant species in each location on the
Opportunity Plan. DBLA shall identify proposed buffer areas as needed.

The DBLA shall meet with the District Landscape Architect prior to the beginning of work for the purposes
of coordination and to discuss adherence to the Highway Beautification Policy. No proposed planting areas
indicated on the Opportunity Plan can occur in: federal and/or state jurisdictional wetlands or other surface
waters; within open water bodies; in the bottom of stormwater management facilities; or use obligate
wetlands or facultative wetland species within 25 feet of the seasonal high water of wetlands or other surface
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waters. Limited plantings may occur on the slopes and bottom of stormwater management facilities once
coordinated with the District EMO office, District Drainage Engineer and the District Landscape Architect.
Trees may not be planted within 5 feet of storm sewer pipes and utilities.

VII. Technical Proposal Requirements:

A. General:

Each Design-Build Firm being considered for this Project is required to submit a Technical Proposal. The
proposal shall include sufficient information to enable the Department to evaluate the capability of the
Design-Build Firm to provide the desired services. The data shall be significant to the Project and shall be
innovative, when appropriate, and practical.

B. Submittal Requirements:

The Technical Proposal shall be bound with the information, paper size and page limitation requirements
as listed herein.

A copy of the written Technical Proposal must also be submitted in .pdf format including bookmarks for
each section on a CD, DVD, or Flash Drive. Bookmarks which provide links to content within the
Technical Proposal are allowed. Bookmarks which provide links directing to information not included
within the content of the Technical Proposal shall not be utilized. No macros will be allowed. Minimum
font size of ten (10) shall be used. Times New Roman shall be the required font type. For the hard copies,
the Technical Proposal can be submitted in separate volumes and the volume cover shall clearly identify
documents included in the specific volume.

Only upon request by the Department, provide calculations, studies and/or research to support features
identified in the Technical Proposal. This only applies during the Technical Proposal Evaluation phase.

Submit one (1) original, one (1) CD’s, DVD’s or Flash Drives containing the Technical Proposal in .pdf
format and four (4) collated, complete sets of hard copies of the Technical Proposal to:

Richard Norris
FDOT D3 Professional Services Administrator
1074 Highway 90
Chipley, Florida 32428

The minimum information to be included:

Section 1: Project Approach
• Paper size: 8½" x 11". The maximum number of pages shall be 15 single-

sided, typed pages including text, graphics, tables, charts, and photographs.
Double-sided 8½" x 11" sheets will be counted as 2 pages. 11" x 17 " sheets
are prohibited in this section.

• Describe how the proposed design solutions and construction means and
methods meet the project needs described in this Request for Proposal.
Provide sufficient information to convey a thorough knowledge and
understanding of the project and to provide confidence the design and
construction can be completed as proposed.
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• Provide the term, measureable standards, and remedial work plan for any
proposed Value Added features that are not Value Added features included in
this RFP, or for extending the Value Added period of a feature that is included
in this RFP. Describe any material requirements that are exceeded.

• Provide a Written Schedule Narrative that describes the Design and
Construction phases and illustrates how each phase will be scheduled to meet
the Project needs required of this Request for Proposal. Bar or Gantt charts
are prohibited. Do not reveal or describe the Proposed Contract Time.
Proposed Contract Time will be evaluated when Bid Price Proposals are
received.

• Provide the name of the Utility Coordination Manager

Section 2: Plans and Technical Special Provisions
• Plan and Profile views of the proposed improvements shall be submitted in

roll-plot format. The maximum width of the roll-plots shall be 36”. The
maximum length of the roll-plot shall be 6’. No more than 5 roll-plots may be
submitted.

Inclusion of additional information on the roll-plot, other than depictions of
the Plan and Profile views, is allowed provided it clarifies the plan and profile
views. However, the Department may determine that such additional
information is excessive and may require the Design-Build Firm to revise and
resubmit the roll-plots. If this occurs, the Design-Build Firm will have 2
business days to revise and resubmit the roll-plots upon notification by the
Department. All other information not included on the roll plots, such as
typical sections, special emphasis details, structure plans, etc., shall be
provided on 11”x17” sheets.

• Provide noise wall details that include consideration for minimizing impact to
the overhead electric line (construction and utility access for maintainability).

• Provide profile view of vertical profile adjustments at the SR 8 (I-10)
interchange.

• Provide Landscape Opportunity Plan sheets that depict a Bold Landscape
design for the entire project limits. The Landscape Plan shall include
graphic plant symbols that show the plant location, plant type, plant
quantity, plant botanical and common name and installed plant size. The
planting areas should be shown in bubble format. Paper size shall be
11”x17”.

• Right-of-Way Maps and Legal Descriptions (including area in square feet) of
any proposed additional Right-of-Way parcels if applicable and approved
through the ATC process. Provide Technical Proposal Plans in accordance
with the requirements of the Plans Preparation Manual, except as modified
herein.

• The Plans shall complement the Project Approach.

• Provide any Technical Special Provisions which apply to the proposed work.
Paper Size: 8½" x 11".
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C. Evaluation Criteria:

The Department shall evaluate the written Technical Proposal by each Design-Build Firm. The Design-
Build Firm should not discuss or reveal elements of the price proposal in the written proposals. A technical
score for each Design-Build Firm will be based on the following criteria:

Item Value

1.
2.
3.
4.

Design
Construction
Innovation
Value Added

30
30
10
10

Maximum Score 80

The following is a description of each of the above referenced items:

1. Design (30 points)

Credit will be given for the quality and suitability of the following elements:

• Structures design
• Roadway design / and safety
• Drainage design
• Environmental Design
• Design coordination plan minimizing design changes
• Geotechnical investigation plan
• Geotechnical load test program
• Minimizing impacts through design to:

o Environment
o Public
o Adjacent Properties
o Structures

• Traffic Control Plan design
• Utility Coordination and minimization of impacts
• Design considerations which improve recycling and reuse opportunities

Credit will be given for drainage designs that address temporary drainage needs and proper consideration
avoidance of downstream impacts to adjacent property owners.

Credit will be given for maintenance of traffic considerations that address the potential development of
businesses along the project that will result in increased vehicular traffic throughout the life of the
construction project.

Credit will be given for design and utility coordination efforts that minimize the potential for adverse
impacts and project delays due to utility involvement.
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Credit will be given for development of design approaches which minimize periodic and routine
maintenance. The following elements should be considered: access to provide adequate inspections and
maintenance, access to structure, and impacts to long term maintenance costs.

Credit will be given for plan to ensure technical proposal commitments are addressed in final design.

2. Construction (30 points)

Credit will be given for the quality and suitability of the following elements:

• Safety
• Structures construction
• Roadway construction
• Drainage construction
• Construction coordination plan minimizing construction changes
• Minimizing impacts through construction to:

o Environment
o Public
o Adjacent Properties
o Structures

• Implementation of the Environmental design and Erosion/Sediment Control
Plan

• Implementation of the Maintenance of Traffic Plan
• Implementation of the Incident Management Plan
• Utility Coordination and Construction

Credit will be given for developing and deploying construction techniques that enhance project durability,
reduce long term and routine maintenance, and those techniques which enhance public and worker safety.
This shall include, but not be limited to, minimization of lane and driveway closures, lane widths, visual
obstructions, construction sequencing, and drastic reductions in speed limits.

Credit will be given for insuring all environmental commitments are honored.

Credit will be given for construction and utility coordination efforts that minimize the potential for adverse
impacts and project delays due to utility conflicts.

Credit will be given for plan to ensure technical proposal commitments are addressed during construction.

3. Innovation (10 points)

Credit will be given for introducing and implementing innovative design approaches and construction
techniques which address the following elements:

• Minimize or eliminate Utility relocations
• Materials
• Workmanship
• Enhance Design and Construction aspects related to future expansion of the

transportation facility
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4. Value Added (10 points)

Credit will be given for the following Value Added features:

• Broadening the extent of the Value Added features of this RFP while
maintaining existing threshold requirements

• Exceeding minimum material requirements to enhance durability of project
components

• Providing additional Value Added project features proposed by the Design-
Build Firm

The following Value Added features have been identified by the Department as a requirement for this
project. The Design-Build Firm may propose to broaden the extent of these Value Added features.

Value Added Feature Minimum Value Added Period
Value Added Asphalt 3 years
Value Added Concrete Pavement 5 years
Value Added Bridge Components 5 years

D. Final Selection Formula:

The Department shall publicly open the sealed bid proposals and calculate an adjusted score using the

[( 15.0
1

X
TS

TS
) + ( 70.0

1
X

ABPP

ABPP
) + ( 15.0

1
X

PCT

PCT
)] X 100 = AS

AS = Adjusted Score
BPP = Bid Price Proposal
BPP1 = Lowest Responsive Bid Price Proposal
TVC = Time Value Costs ($15,000 per day)
PCT = Proposed Contract Time
PCT1 = Lowest Responsive Proposed Contract Time
TS = Technical Score (Combination of Letter of Interest Score and Technical Proposal Score)
TS1= Highest Responsive Technical Score (Combination of Letter of Interest Score and Technical Proposal Score)
ABPP1 = Adjusted Lowest Responsive Bid Price Proposal = BPP1 + (TVC * PCTBPP1)
ABPP = Adjusted Bid Price Proposal = BPP + (TVC * PCT)
PCTBPP1 = Proposed Contract Time of Lowest Responsive Bid Price Proposal
*All numbers will be calculated to three decimal places.

The Design-Build Firm selected will be the Design-Build Firm whose adjusted score is highest.

The Department reserves the right to consider any proposal as non-responsive if any part of the Technical
Proposal does not meet established codes and criteria. If the Proposed Contract Time is greater than
Maximum Contract Time of 860 calendar days 680 calendar days the Bid Price Proposal will be
considered non-responsive.
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E. Final Selection Process:

After the sealed bids are received, the Department will have a public meeting for the announcement of the
Technical Scores and opening of sealed Bid Price Proposals. This meeting will be recorded. At this meeting,
the Department will announce the score for each member of the Technical Review Committee, by category,
for each Proposer and each Proposer’s Technical Score. Following announcement of the Technical Scores,
the sealed Bid Price Proposals will be opened and the adjusted scores calculated. The Selection Committee
should meet a minimum of two (2) calendar days (excluding weekends and Department observed holidays)
after the public opening of the Technical Scores and Bid Price Proposals. The Department’s Selection
Committee will review the evaluation of the Technical Review Committee and the Bid Price Proposal of
each Proposer as to the apparent highest adjusted score and make a final determination of the highest
adjusted score. The Selection Committee has the right to correct any errors in the evaluation and selection
process that may have been made. The Department is not obligated to award the contract and the Selection
Committee may decide to reject all proposals. If the Selection Committee decides not to reject all proposals,
the contract will be awarded to the Proposer determined by the Selection Committee to have the highest
adjusted score.

F. Stipend Awards:

The Department has elected to pay a stipend to a limited number of non-selected Short-Listed Design-Build
Firms to offset some of the costs of preparing the Proposals. The non-selected Short-Listed Design-Build
Firms meeting the stipend eligibility requirements of the Project Advertisement and complying with the
requirements contained in this section will ultimately be compensated. The stipend will only be payable
under the terms and conditions of the Design-Build Stipend Agreement and Project Advertisement, copies
of which are included with this Request for Proposal. This Request for Proposal does not commit the
Department or any other public agency to pay any costs incurred by an individual firm, partnership, or
corporation in the submission of Proposals except as set forth in the Design-Build Stipend Agreement. The
amount of the stipend will be $60,000 per non-selected Short-Listed Design-Build Firm that meets the
stipend eligibility requirements contained in the Project Advertisement. The stipend is not intended to
compensate any non-selected Short-Listed Design-Build Firm for the total cost of preparing the Technical
and Price Proposals. The Department reserves the right, upon payment of stipend, to use any of the concepts
or ideas within the Technical Proposals, as the Department deems appropriate.

In order for a Short-Listed Design-Build Firm to remain eligible for a stipend, the Short-Listed Design-
Build Firm must fully execute with original signatures and have delivered to the Department within one
(1) week after the Short-List protest period, one (1) original of the Design-Build Stipend Agreement, Form
No. 700-011-14. The Short-Listed Design-Build Firm shall reproduce the necessary copies. Terms of said
agreement are non-negotiable. A fully executed copy of the Design-Build Stipend Agreement will be
returned to the Short-Listed Design-Build Firm.

A non-selected Short-Listed Design-Build Firm eligible for stipend compensation must submit an invoice
for a lump sum payment of services after the selection/award process is complete. The invoice should
include a statement similar to the following: "All work necessary to prepare Technical Proposal and Price
Proposals in response to the Department's RFP for the subject Project".

VIII. Bid Proposal Requirements.

A. Bid Price Proposal:

Bid Price Proposals shall be submitted on the Bid Blank form attached hereto and shall include one lump
sum price for the Project and the number of calendar days within which the Proposer will complete the
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Project. The lump sum price shall include all costs for all design, geotechnical surveys, architectural
services, engineering services, Design-Build Firms quality plan, construction of the Project, and all other
work necessary to fully and timely complete that portion of the Project in accordance with the Contract
Documents, as well as all job site and home office overhead, and profit, it being understood that payment
of that amount for that portion of the Project will be full, complete, and final compensation for the work
required to complete that portion of the Project. One (1) hard copy Bid Price Proposal shall be hand
delivered in a separate sealed package to the following:

Richard Norris
FDOT D3 Professional Services Administrator
1074 Highway 90
Chipley, Florida 32428

The package shall indicate clearly that it is the Bid Price Proposal and shall identify clearly the Proposer’s
name, and Project description. The Bid Price Proposal shall be secured and unopened until the date specified
for opening of Bid Price Proposals.

Forms to be included with the Price Proposal:
• Design Build Bid Blank Form
• Design Build Bid Proposal Form
• Design Build Proposal Of (Proposer) Form
• Design Build Bid or Proposal Bond
• Vendor Certification Regarding Scrutinized Companies List


