
Schedule of Events 
Pensacola Bay Bridge Design Build (E3N51) 

November 23, 2015 
 

10/12/15 Advertisement 
11/02/15 Letters of Interest for Phase I of the procurement process due in District 

Office by 4:00 pm local time  
11/23/15 Proposal Evaluators submit Letter of Interest Scores to Contracting Unit 

12:00 pm local time 
12/03/15 Contracting Unit provides Letter of Interest scores and Proposal 

Evaluators comments to Selection Committee 2:00 pm local time 
12/07/15 Public Meeting of Selection Committee to review and confirm Letter of 

Interest scores 8:30 am local time 
12/07/15 Notification to Responsive Design-Build Firms of the Letter of Interest 

scores 10:00 am local time 
12/09/15 Deadline for all responsive Design-Build Firms to affirmatively declare 

intent to continue to Phase II of the procurement process 10:00 am local 
time  

12/09/15 Shortlist Posting 12:00 pm local time 
12/14/15 Final RFP provided to Design-Build Firms providing Affirmative 

Declaration of Intent to continue to Phase II of the procurement process 
12/17/15 Mandatory Pre-proposal meeting at 1:30 pm local time at FDOT, 1074 

Highway 90, Chipley, FL.  All Utility Agency/Owners that the 
Department contemplates an adjustment, protection, or relocation is 
possible are to be invited to the mandatory Pre-Proposal meeting. 

12/29/15 Advance Aesthetic Renderings due prior to mandatory Alternative 
Technical Concept Discussion No. 1 

01/06/16 & 
01/07/16 

Mandatory One-on-One Alternative Technical Concept Discussion 
Meeting No. 1 – Aesthetics Concepts. 90 Minutes will be allotted for this 
Meeting. The intent is for the Design-Build Firms to discuss their 
proposed Aesthetics Concepts at this ATC meeting.  

01/19/16 &  
01/22/16 

Mandatory One-on-One Alternative Technical Concept Discussion 
Meeting No. 2 – Aesthetics Concepts. 90 Minutes will be allotted for this 
Meeting.  The intent is for the Design-Build Firms to discuss their 
proposed Aesthetics Concepts at this ATC meeting.  

01/22/16 Deadline for Design-Build Firm to request participation in One-on-One 
Alternative Technical Concept Discussion Meeting No. 3 

01/28/16 Deadline for Design-Build Firm to submit preliminary list of One-on-One 
Alternative Technical  Concepts prior to Alternative Technical Concept 
Discussion Meeting No. 3 

02/04/16 &  
02/05/16 

One-on-One Alternative Technical Concept Discussion Meeting No. 3. 90 
Minutes will be allotted for this Meeting.   

02/05/16 Deadline for Design-Build Firm to request participation in One-on-One 
Alternative Technical Concept Discussion Meeting No. 4 

02/11/16 Deadline for Design-Build Firm to submit preliminary list of One-on-One 
Alternative Technical  Concepts prior to Alternative Technical Concept 
Discussion Meeting No. 4 



02/17/16 &  
02/18/16 

One-on-One Alternative Technical Concept Discussion Meeting No. 4. 90 
Minutes will be allotted for this Meeting.   

03/03/16 Deadline for submittal of Alternative Technical Concept Proposals 
2:00pm local time.   

03/03/16 Final deadline for submission of requests for Design Exceptions or Design 
Variations 2:00pm local time.   

04/21/16 Deadline for submittal of questions, for which a response is assured, prior 
to the submission of the Technical Proposal. All questions shall be 
submitted to the Pre-Bid Q&A website.  

04/28/16 Deadline for the Department to post responses to the Pre-Bid Q&A 
website for questions submitted by the Design-Build Firms prior to the 
submittal of the Technical Proposal. 

05/05/16 Technical Proposals due in District Office by 12:00 pm local time  
05/05/16 Deadline for Design-Build for to “opt out” of Technical Proposal Page 

Turn meeting. 
05/10/16 & 

05/11/16 
Technical Proposal Page Turn Meeting. Times will be assigned during the 
Pre-Proposal Meeting. 30 Minutes will be allotted for this Meeting.  

06/01/16 & 
06/02/16 

Question and Answer Session.  Times will be assigned during the pre-
proposal meeting. One hour will be allotted for questions and responses. 

06/09/16 Deadline for submittal of Written Clarification letter following Question 
and Answer Session 2:00 pm local time  

06/23/16 Deadline for submittal of questions, for which a response is assured, prior 
to the submission of the Price Proposal. All questions shall be submitted 
to the Pre-Bid Q&A website. 

06/30/16 Deadline for the Department to post responses to the Pre-Bid Q&A 
website for questions submitted by the Design-Build Firms prior to the 
submittal of the Price Proposal. 

07/07/16 Price Proposals due in District Office by 10:00 am local time.  
07/07/16 Public announcing of Technical Scores and opening of Price Proposals at 

10:30 am local time in FDOT, 1074 Highway 90, Chipley, FL 
07/18/16 Public Meeting of Selection Committee to determine intended Award 
07/19/16 Posting of the Department’s intended decision to Award 
08/05/16 Anticipated Award Date 
08/26/16 Anticipated Execution Date 

 


