Date Event

4/10/2015 Advertisement

5/1/2015 Letters of Interest for Phase I of the procurement process due in
Professional Services Office - District Five at 719 S. Woodland Blvd.
Deland, FL. 32720 by 5:00 pm eastern time

5/28/2015 Proposal Evaluators submit Letter of Interest Scores to Contracting Unit
5:00 pm eastern time

6/2/2015 Contracting Unit provides Letter of Interest scores and Proposal
Evaluators comments to Selection Committee 5:00 pm eastern time

Date Event

6/4/2015 Public Meeting of Selection Commuttee to review and confirm Letter of
Interest scores 1s scheduled at &:15 am eastern time in the Lake County
Conference room on 4% floor of District Five Office at 719 S. Woodland
Blvd. Deland. FL 32720

6/5/2015 Notification to Responsive Design-Build Firms of the Letter of Interest
scores 5:00 pm eastern fime

6/9/2015 Deadline for all responsive Design-Build firms to affirmatively declare
mtent to continue to Phase II of the procurement process 5:00 pm eastern
time

6/9/2015 Shortlist Posting 5:00 pm eastern time

6/9/2015 Final RFP provided to Design-Build firms providing Affirmative
Declaration of Intent to continue to Phase II of the procurement process
Mandatory Pre-proposal meeting at TBD of District Five Office at 719

6/16/2015 S. Woodland Blvd. Deland, FL 32720. All Utility Agency/Owners that
the Department contemplates an adjustment. protection, or relocation 1s
possible are to be invited to the mandatory Pre-Proposal meeting.

6/16/2015 Utility Pre-Proposal Meeting facilitated by the District Utility Engineer
at 1:00 pm eastern tume 1n District Five Office at 719 S. Woodland Blvd.
Deland, FL 32720.

6/24/2015 Deadline for Design-Buld Firm to request participation in One-on-One
Alternative Technical Concept Discussion Meeting No. 1
Deadline for Design-Build Firm to submut preliminary list of Alternative

7/1/2015 Technical Concepts prior to One-on-One Alternative Technical Concept
Discussion Meeting No. 1

7/7/2015 One-on-One Alternative Technical Concept Discussion Meeting No. 1.
90 Minutes will be allotted for thus Meeting.

7/7/2015 Deadline for Design-Build Firm to request participation in One-on-One
Alternative Techmical Concept Discussion Meeting No. 2

7/14/2015 Deadline for Design-Build Firm to submut preliminary list of Alternative
Techmeal Concepts prior to One-on-One Alternative Technical Concept
Discussion Meeting No. 2

7/21/2015 One-on-One Alternative Technical Concept Discussion Meeting No. 2.
90 Minutes will be allotted for this Meeting

8/4/2015 Deadline for submuttal of Alternative Technical Concept Proposals 5:00
pm local time.

8/4/2015 Final deadline for submission of requests for Design Exceptions or
Design Variations.
Deadline for submuttal of questions, for which a response 1s assured,

9/1/2015 prior to the subnussion of the Technical Proposal. All questions shall be
submuitted to the Pre-Bid Q&A website.
Deadline for the Department to post responses to the Pre-Bid Q&A

9/7/2015 website for questions submitted by the Design-Build Firms prior to the
submuttal of the Technical Proposal.

9/9/2015 Technical Proposals due to Professional Services Office in District Five
at 719 S. Woodland Blvd. Deland, FL 32720 by 5:00 pm eastern tume

9/9/2015 Deadline for Design-Build for to “opt out” of Technical Proposal Page
Turn meeting.

9/15/2015 Techmical Proposal Page Turn Meeting. Times will be assigned during

the Pre-Proposal Meeting. 30 Minutes will be allotted for this Meeting.




Date

Event

10/13/2015 Question and Answer Session. Times will be assigned during the pre-
proposal meeting. One hour will be allotted for questions and responses.

10/20/2015 Deadline for submuttal of Written Clarification letter following Question
and Answer Session to Professional Services Office in District Five at
719 S. Woodland Blvd. Deland, FL 32720 by 5:00 pm eastern tume
Deadline for subnuttal of questions, for which a response 1s assured,

10/20/2015 prior to the subnussion of the Price Proposal. All questions shall be
submutted to the Pre-Bid Q&A website.

Deadline for the Department to post responses to the Pre-Bid Q&A

10/26/2015 website for questions submitted by the Design-Build Firms prior to the
subnuttal of the Price Proposal.

10/28/2015 Price Proposals due in District Office to Professional Services Office in
District Five at 719 S. Woodland Blvd. Deland, FL 32720 by 2:00 pm
eastern fume.

10/28/2015 Public announcing of Technical Scores and opening of Price Proposals at
2:00 pm local time 1 XX Conference Room on Floor 37X of District
Five Office at 719 S. Woodland Blvd. Deland, FL. 32720

11/2/2015 Public Meeting of Selection Comnuttee to determune mtended Award

11/2/2015 Posting of the Department’s intended decision to Award

11/20/2015 Anticipated Award Date

11/30/2015 Anticipated Executfion Date




