
E5Y12 Schedule of Events 
 

Date Event 
05/20/15 Advertisement 
07/13/15 Re-Advertisement 
08/25/15 Re-Advertisement 

09/08/15 
Letters of Interest for Phase I of the procurement process due in District 
Office by 5:00 pm local time  

09/22/15 
Proposal Evaluators submit Letter of Interest Scores to Contracting Unit 
3:00 pm local time 

09/23/15 
Contracting Unit provides Letter of Interest scores and Proposal 
Evaluators comments to Selection Committee 3:00 pm local time 

09/28/15 
Public Meeting of Selection Committee to review and confirm Letter of 
Interest scores 8:15 am local time 

09/28/15 
Notification to Responsive Design-Build Firms of the Letter of Interest 
scores 12:00 pm local time 

09/30/15 
Deadline for all responsive Design-Build firms to affirmatively declare 
intent to continue to Phase II of the procurement process 12:00 pm local 
time  

09/30/15 
Shortlist Posting 5:00 pm local time at the District Office at 719 South 
Woodland Boulevard, DeLand, Florida 32720 

10/05/15 
Final RFP provided to Design-Build firms providing Affirmative 
Declaration of Intent to continue to Phase II of the procurement process 

10/12/15 

Mandatory Pre-proposal meeting at 10:00 am local time in the Cypress 
Conference Room in the District office at 719 South Woodland 
Boulevard, DeLand, FL 32720.  All Utility Agency/Owners that the 
Department contemplates an adjustment, protection, or relocation is 
possible are to be invited to the mandatory Pre-Proposal meeting. 

10/12/15 
Utility Pre-Proposal Meeting facilitated by the District Utility Engineer at 
11:00 am local time in the Cypress Conference Room in the District office 
at 719 South Woodland Boulevard, DeLand, FL 32720 

10/16/15 
Deadline for Design-Build Firm to request participation in One-on-
One Alternative Technical Concept Discussion Meeting No. 1 

10/21/15 
Deadline for Design-Build Firm to submit preliminary list of 
Alternative Technical  Concepts prior to One-on-One Alternative 
Technical Concept Discussion Meeting No. 1 

10/28/15 
One-on-One Alternative Technical Concept Discussion Meeting 
No. 1. 90 Minutes will be allotted for this Meeting.  

10/28/15 
Deadline for Design-Build Firm to request participation in One-on-One 
Alternative Technical Concept Discussion Meeting No. 2 

11/03/15 
Deadline for Design-Build Firm to submit preliminary list of One-
on-One Alternative Technical  Concepts prior to Alternative 
Technical Concept Discussion Meeting No. 2 

11/10/15 
One-on-One Alternative Technical Concept Discussion Meeting No. 2. 90 
Minutes will be allotted for this Meeting.   

11/12/15 Public Meeting of Selection Committee at 4:00 

11/18/15 
Deadline for submittal of Alternative Technical Concept Proposals 4:00 
pm local time.   

11/18/15 Final deadline for submission of requests for Design Exceptions or  



Date Event 
Design Variations 

12/01/15 
District Design Engineer completes review of Alternative Technical 
Concepts, Design Exceptions, and/or Design Variations and notifies 
Design-Build Forms 

12/15/15 
Deadline for submittal of questions, for which a response is assured, prior 
to the submission of the Technical Proposal. All questions shall be 
submitted to the Pre-Bid Q&A website.  

12/22/15 
Deadline for the Department to post responses to the Pre-Bid Q&A 
website for questions submitted by the Design-Build Firms prior to the 
submittal of the Technical Proposal. 

01/04/16 
Technical Proposals due in District Office by 2:30 p.m. local time at the 
District office at 719 South Woodland Boulevard, DeLand, Florida 32720 

01/04/16 
Deadline for Design-Build for to “opt out” of Technical Proposal Page 
Turn meeting. 

01/07/16 
Technical Proposal Page Turn Meeting. Times will be assigned during the 
Pre-Proposal Meeting. 30 Minutes will be allotted for this Meeting.  

01/27/16 
 Question and Answer Session.  Times will be assigned during the pre-
proposal meeting. One hour will be allotted for questions and responses. 

02/02/16 
Deadline for submittal of Written Clarification letter following Question 
and Answer Session 5:00 pm local time  

02/02/16 
Deadline for submittal of questions, for which a response is assured, prior 
to the submission of the Price Proposal. All questions shall be submitted 
to the Pre-Bid Q&A website. 

02/05/16 
Deadline for the Department to post responses to the Pre-Bid Q&A 
website for questions submitted by the Design-Build Firms prior to the 
submittal of the Price Proposal. 

02/10/16 
Price Proposals due in District Office by 2:30 pm local time at the District 
office at 719 South Woodland Boulevard, DeLand, Florida 32720.  

02/10/16 
Public announcing of Technical Scores and opening of Price Proposals at 
2:30 pm local time in the Volusia County Conference Room at the District 
office at 719 South Woodland Boulevard, DeLand, Florida 32720 

02/15/16 Public Meeting of Selection Committee to determine intended Award 
02/15/16 Posting of the Department’s intended decision to Award 
03/03/16 Anticipated Award Date 
03/25/16 Anticipated Execution Date 

 


