Date

Event

9/14/2015

Advertisement

10/5/2015

Letters of Interest for Phase I of the procurement process due in
Professional Services Office - District Five at 719 S. Woodland Blvd.
Deland. FL. 32720 by 5:00 pm eastern time

11/3/2015

Proposal Evaluators submit Letter of Interest Scores to Contracting Unit
5:00 pm eastern time

11/5/2015

Contracting Unit provides Letter of Interest scores and Proposal
Evaluators comments to Selection Committee 5:00 pm eastern time

11/10/2015

Public Meeting of Selection Comunittee to review and confirm Letter of
Interest scores is scheduled at 8:15 am eastern time in the Lake County
Conference room on 4 floor of District Five Office at 719 S.
Woodland Blvd. Deland. FL. 32720

11/10/2015

Notification to Responsive Design-Build Firms of the Letter of Interest
scores 5:00 pm eastern time

Date

Event

11/12/2015

Deadline for all responsive Design-Build firms to affirmatively declare
intent to continue to Phase II of the procurement process 5:00 pm
eastern time

11/12/2015

Shortlist Posting 5:00 pm eastern time

11/12/2015

Final RFP provided to Design-Build firms providing Affirmative
Declaration of Intent to continue to Phase II of the procurement process

11/18/2015

Mandatory Pre-proposal meeting at Volusia County Conference Room
of District Five Office at 719 S. Woodland Blvd. Deland, FL 32720.
All Utility Agency/Owners that the Department contemplates an
adjustment, protection, or relocation is possible are to be invited to the
mandatory Pre-Proposal meeting.

11/18/2015

Utility Pre-Proposal Meeting facilitated by the District Utility Engineer
at 1:00 pm eastern time in District Five Office at 719 S. Woodland
Blvd. Deland. FL 32720.

11/30/2015

Deadline for Design-Build Firm to request participation in One-on-One
Alternative Technical Concept Discussion Meeting No. 1

12/4/2015

Deadline for Design-Build Firm to submit preliminary list of
Alternative Technical Concepts prior to One-on-One Alternative
Technical Concept Discussion Meeting No. 1

12/11/2015

One-on-One Alternative Technical Concept Discussion Meeting No. 1.
90 Minutes will be allotted for this Meeting.




12/11/2015

Deadline for Design-Build Firm to request participation in One-on-One
Alternative Technical Concept Discussion Meeting No. 2

12/18/2015

Deadline for Design-Build Firm to submit preliminary list of
Alternative Technical Concepts prior to One-on-One Alternative
Technical Concept Discussion Meeting No. 2

1/6/2016

One-on-One Alternative Technical Concept Discussion Meeting No. 2.
90 Minutes will be allotted for this Meeting.

1/20/2016

Deadline for submittal of Alternative Technical Concept Proposals 5:00
pm local time.

1/20/2016

Final deadline for submission of requests for Design Exceptions or
Design Variations.

2/15/2016

Deadline for submittal of questions, for which a response is assured.
prior to the submission of the Technical Proposal. All questions shall be
submitted to the Pre-Bid Q&A website.

2/19/2016

Deadline for the Department to post responses to the Pre-Bid Q&A
website for questions submitted by the Design-Build Firms prior to the
submittal of the Technical Proposal.

2/22/2016

Technical Proposals due to Professional Services Office in District Five
at 719 S. Woodland Blvd. Deland, FL 32720 by 5:00 pm eastern time

2/22/2016

Deadline for Design-Build for to “opt out” of Technical Proposal Page
Turn meeting.

2/25/2016

Technical Proposal Page Turn Meeting. Times will be assigned during
the Pre-Proposal Meeting. 30 Minutes will be allotted for this Meeting,
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3/24/2016

Question and Answer Session. Times will be assigned during the pre-
proposal meeting. One hour will be allotted for questions and responses.

3/31/2016

Deadline for submittal of Written Clarification letter following
Question and Answer Session to Professional Services Office in District
Five at 719 S. Woodland Blvd. Deland, FL 32720 by 5:00 pm eastern

Date

Event

time

3/31/2016

Deadline for submittal of questions, for which a response is assured,
prior to the submission of the Price Proposal. All questions shall be
submitted to the Pre-Bid Q&A website.

4/6/2016

Deadline for the Department to post responses to the Pre-Bid Q&A
website for questions submitted by the Design-Build Firms prior to the
submittal of the Price Proposal.

4/8/2016

Price Proposals due in District Office to Professional Services Office in
District Five at 719 S. Woodland Blvd. Deland, FL 32720 by 2:00 pm
eastern time.

4/8/2016

Public announcing of Technical Scores and opening of Price Proposals
at 2:00 pm local time in XX Conference Room on Floor XX of District
Five Office at 719 S. Woodland Blvd. Deland, FL 32720

4/18/2016

Public Meeting of Selection Committee to determine intended Award

4/18/2016

Posting of the Department’s intended decision to Award

5/6/2016

Anticipated Award Date

5/16/2016

Anticipated Execution Date




