
E‐5Y16 – Revised Schedule of Events (09/28/2015) 

Date  Event 

09/11/15  Advertisement 

11/06/15  Letters of Interest for Phase I of the procurement process due in District 

Office by  5:00 pm local time  

12/02/15  Proposal Evaluators submit Letter of Interest Scores to Contracting Unit 

3:00 pm local time 

12/04/15   Contracting  Unit  provides  Letter  of  Interest  scores  and  Proposal 

Evaluators comments to Selection Committee 3:00 pm local time 

12/07/15  Public Meeting of Selection Committee to review and confirm Letter of 

Interest scores 8:15 am local time 

12/07/15  Notification  to Responsive Design‐Build Firms of  the Letter of  Interest 

scores 2:00 pm local time 

12/09/15 

 

Deadline for all responsive Design-Build firms to affirmatively declare 
intent to continue to Phase II of the procurement process 12:00 pm local 
time  

12/09/15  Shortlist Posting 5:00 pm local time 

12/14/15  Final  RFP  provided  to  Design‐Build  firms  providing  Affirmative 

Declaration of Intent to continue to Phase II of the procurement process

12/17/15 

 

Mandatory Pre‐proposal meeting at 10:00 am local time in  801 SunRail 

Drive. Site evaluation of the, CFRC Territory, OCC, Signals and Vehicles 

will occur at the pre‐proposal meeting, upon request .   All Utility 

Agency/Owners that the Department contemplates an adjustment, 

protection, or relocation is possible are to be invited to the mandatory 

Pre‐Proposal meeting. 

12/17/15  Utility Pre‐Proposal Meeting facilitated by the District Utility Engineer at 

11:00 am local time in Room 701 The Operations Control Center building, 

801 SunRail Drive, Sanford, FL 32771 

01/01/16  Final deadline for submission of requests for Design Exceptions or  Design 

Variations.   

02/12/16 

 

Deadline for submittal of questions, for which a response is assured, prior 

to  the  submission  of  the  Technical  Proposal.  All  questions  shall  be 

submitted to the Pre‐Bid Q&A website.  



02/26/16 

 

Deadline  for  the  Department  to  post  responses  to  the  Pre‐Bid  Q&A 

website for questions submitted by the Design‐Build Firms prior to the 

submittal of the Technical Proposal. 

03/04/16  Technical Proposals due  in District Office by 2:30 p.m.  local  time. The 

address is: 719 South Woodland Blvd. DeLand, Florida 32720 

03/04/16  Deadline  for Design‐Build  for  to  “opt out” of Technical Proposal Page 

Turn meeting. 

03/08/16  Technical Proposal Page Turn Meeting. Times will be assigned during the 

Pre‐Proposal Meeting. 30 Minutes will be allotted for this Meeting.  

03/24/16  Question and Answer Session.   Times will be assigned during  the pre‐

proposal meeting. One hour will be allotted for questions and responses.

03/30/16  Deadline for submittal of Written Clarification letter following Question 

and Answer Session 5:00pm local time  

03/30/16 

 

Deadline for submittal of questions, for which a response is assured, prior 

to the submission of the Price Proposal. All questions shall be submitted 

to the Pre‐Bid Q&A website. 

04/06/16 

 

Deadline  for  the  Department  to  post  responses  to  the  Pre‐Bid  Q&A 

website for questions submitted by the Design‐Build Firms prior to the 

submittal of the Price Proposal. 

04/13/16 

 

Price Proposals due in District Office by 2:30 pm local time. The address 

is: 719 South Woodland Blvd. DeLand, Florida 32720 

04/13/16 

 

Public announcing of Technical Scores and opening of Price Proposals at 

2:30 pm  local  time  in  in  the Cypress Conference Room at  the District 

Office on 719 South Woodland Blvd. DeLand, Florida 32720 

04/18/16  Public Meeting of Selection Committee to determine intended Award 

04/18/16  Posting of the Department’s intended decision to Award 

05/06/16  Anticipated Award Date 

05/23/16  Anticipated Execution Date 

 

 


