SCHEDULE OF EVENTS
DESIGN-BUILD PROJECT: E-5Y 16

Date Event

09/10/15 Advertisement

10/01/15 Letters of Interest for Phase | of the procurement process due in Digtrict
Office by 5:00 pmlocal time

10/27/15 Proposal Evaluators submit Letter of Interest Scores to Contracting Unit
3:00 pm local time

10/27/15 Contracting Unit provides Letter of Interest scores and Proposa
Evaluators comments to Selection Committee 3:00 pm local time

11/02/15 Public Meeting of Selection Committee to review and confirm Letter of
Interest scores 8:15 am local time

11/02/15 Notification to Responsive Design-Build Firms of the Letter of Interest
scores 2:00 pm local time

11/04/15 Deadline for all responsive Design-Build firms to affirmatively declare
intent to continue to Phase 11 of the procurement process 12:00 pm local
time

11/04/15 Shortlist Posting 5:00 pm local time

11/09/15 Find RFP provided to Design-Build firms providing Affirmative
Declaration of Intent to continue to Phase |1 of the procurement process

11/16/15 Mandatory Pre-proposal meeting at 10:00 am local time in 801 SunRail
Drive. Site evaluation of the, CFRC Territory, OCC, Signals and
Vehicleswill occur at the pre-proposal meeting, upon request . All
Utility Agency/Owners that the Department contempl ates an adjustment,
protection, or relocation is possible are to be invited to the mandatory
Pre-Proposal meeting.

11/16/15 Utility Pre-Proposal Meeting facilitated by the District Utility Engineer at
11:00 amlocal timein Room 701 The Operations Control Center building,
801 SunRail Drive, Sanford, FL 32771

12/01/15 Final deadline for submission of requests for Design Exceptions or
Design Variations.

01/08/16 Deadline for submittal of questions, for which aresponse is assured, prior
to the submission of the Technica Proposal. All questions shal be
submitted to the Pre-Bid Q& A website.

01/22/16 Deadline for the Department to post responses to the Pre-Bid Q&A
website for questions submitted by the Design-Build Firms prior to the
submittal of the Technical Proposal.

01/29/16 Technical Proposals due in District Office by 2:30 p.m. local time. The
addressis: 719 South Woodland Blvd. DelLand, Florida 32720

01/29/16 Deadline for Design-Build for to “opt out” of Technical Proposal Page
Turn meeting.

Technical Proposa Page Turn Meeting. Timeswill be assigned during the

02/02/16 Pre-Proposal Meeting. 30 Minutes will be allotted for this Meeting.

02/18/16 Question and Answer Session. Times will be assigned during the pre-
proposal meeting. One hour will be allotted for questions and responses.

02/24/16 Deadline for submittal of Written Clarification letter following Question




and Answer Session 5:00pm local time

02/24/16 Deadline for submittal of questions, for which aresponseisassured, prior
to the submission of the Price Proposal. All questions shall be submitted
to the Pre-Bid Q& A website.

02/29/16 Deadline for the Department to post responses to the Pre-Bid Q&A
website for questions submitted by the Design-Build Firms prior to the
submittal of the Price Proposal.

03/02/16 Price Proposals due in District Office by 2:30 pm local time. The address
is: 719 South Woodland Blvd. Del and, Florida 32720

03/02/16 Public announcing of Technical Scores and opening of Price Proposals at
2:30 pm local time in in the Cypress Conference Room at the District
Office on 719 South Woodland Blvd. Del_and, Florida 32720

03/07/16 Public Meeting of Selection Committee to determine intended Award

03/07/16 Posting of the Department’ s intended decision to Award

03/25/16 Anticipated Award Date

04/11/16 Anticipated Execution Date




