
Date Event 
November 30, 2015  Advertisement 

December 21, 2015 Letters of Interest for Phase I of the procurement process due in District 
Office by 5:00 pm local time. 

January 18, 2016 Proposal Evaluators submit Letter of Interest Scores to Contracting Unit 
3:00 pm local time. 

January 21, 2016 Contracting Unit provides Letter of Interest scores and Proposal 
Evaluators comments to Selection Committee 3:00 pm local time. 

January 25, 2016 Public Meeting of Selection Committee to review and confirm Letter of 
Interest scores 9:00 am local time. 

January 25, 2016 Notification to Responsive Design-Build Firms of the Letter of Interest 
scores 3:00 pm local time. 

January 27, 2016 
Deadline for all responsive Design-Build firms to affirmatively declare 
intent to continue to Phase II of the procurement process 3:00 pm local 
time.  

January 27, 2016 Shortlist Posting 5:00 pm local time. 

February 1, 2016 Final RFP provided to Design-Build firms providing Affirmative 
Declaration of Intent to continue to Phase II of the procurement process. 

February 8, 2016 

Mandatory Pre-proposal meeting at 10:00 am local time in DeLand, 
Florida, 719 S. Woodland Boulevard, 32720 .  All Utility 
Agency/Owners that the Department contemplates an adjustment, 
protection, or relocation is possible are to be invited to the mandatory 
Pre-Proposal meeting. 

February 8, 2016 
Utility Pre-Proposal Meeting facilitated by the District Utility Engineer 
at 11:00 am local time in DeLand, Florida, 719 S. Woodland Boulevard, 
32720.  

February 15, 2016 Deadline for Design-Build Firm to request participation in One-on-One 
Alternative Technical Concept Discussion Meeting No. 1 

February 22, 2016 
Deadline for Design-Build Firm to submit preliminary list of Alternative 
Technical  Concepts prior to One-on-One Alternative Technical Concept 
Discussion Meeting No. 1 

February 29, 2016 One-on-One Alternative Technical Concept Discussion Meeting No. 1. 
120 Minutes will be allotted for this Meeting.  

February 29, 2016 Deadline for Design-Build Firm to request participation in One-on-One 
Alternative Technical Concept Discussion Meeting No. 2 

March 07, 2016 
Deadline for Design-Build Firm to submit preliminary list of One-on-
One Alternative Technical  Concepts prior to Alternative Technical 
Concept Discussion Meeting No. 2 

March 14, 2016 One-on-One Alternative Technical Concept Discussion Meeting No. 2. 
90 Minutes will be allotted for this Meeting.   

March 28, 2016 Deadline for submittal of Alternative Technical Concept Proposals 4:00 
pm local time.   

March 28, 2016 Final deadline for submission of requests for Design Exceptions or  
Design Variations.   

April 25, 2016 
Deadline for submittal of questions, for which a response is assured, prior 
to the submission of the Technical Proposal. All questions shall be 
submitted to the Pre-Bid Q&A website.  

April 29, 2016 
Deadline for the Department to post responses to the Pre-Bid Q&A 
website for questions submitted by the Design-Build Firms prior to the 
submittal of the Technical Proposal. 



May 02, 2016 Technical Proposals due in District Office by 2:30 p.m. local time. 

May 02, 2016 Deadline for Design-Build for to “opt out” of Technical Proposal Page 
Turn meeting. 

May 09, 2016 Technical Proposal Page Turn Meeting. Times will be assigned during 
the Pre-Proposal Meeting. 30 Minutes will be allotted for this Meeting.  

May 31, 2016  Question and Answer Session.  Times will be assigned during the pre-
proposal meeting. One hour will be allotted for questions and responses. 

June 7, 2016 Deadline for submittal of Written Clarification letter following Question 
and Answer Session 5:00 pm local time.  

June 7, 2016 
Deadline for submittal of questions, for which a response is assured, prior 
to the submission of the Price Proposal. All questions shall be submitted 
to the Pre-Bid Q&A website. 

June 13, 2016 
Deadline for the Department to post responses to the Pre-Bid Q&A 
website for questions submitted by the Design-Build Firms prior to the 
submittal of the Price Proposal. 

June 15, 2016 Price Proposals due in District Office by 2:30 pm local time.  

June 15, 2016 
Public announcing of Technical Scores and opening of Price Proposals at 
2:30 pm local time in DeLand District Office, Volusia County 
Conference Room. 

June 20, 2016 Public Meeting of Selection Committee to determine intended Award. 
9:00 am. 

June 20, 2016 Posting of the Department’s intended decision to Award 
July 11, 2016 Anticipated Award Date 
July 26, 2016 Anticipated Execution Date 

 


