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DESIGN‐BUILD SCHEDULE OF EVENTS 

** Revised 09/28/16 with Addendum No. 5 **  

E‐5Y47  

Financial Projects Number(s): 238275‐7‐52‐01 

Federal Aid Project Number(s): 3141 036 P 

 

Wekiva Parkway (Section 6) 

From West of Old McDonald Road to East of River Oaks Circle 

Lake and Seminole County, Florida 
 

Date  Event 

May 4, 2016  Advertisement 

May 25, 2016  Letters of Interest for Phase I of the procurement process due in District 

Office by 5:00 PM local time  

June 20, 2016  Proposal Evaluators submit Letter of Interest Scores to Contracting Unit 

12:00 PM local time 

June 21, 2016  Contracting  Unit  provides  Letter  of  Interest  scores  and  Proposal 

Evaluators comments to Selection Committee 12:00 PM local time 

June 23, 2016  Public Meeting of Selection Committee to review and confirm Letter of 

Interest scores 8:15 AM local time 

June 23, 2016  Notification  to Responsive Design‐Build Firms of  the Letter of  Interest 

scores 12:00 PM local time 

June 29, 2016  Deadline for all responsive Design-Build firms to affirmatively declare 
intent to continue to Phase II of the procurement process 12:00 PM local 
time  

June 29, 2016  Shortlist Posting 5:00 PM local time 

July 12, 2016  Final  RFP  provided  to  Design‐Build  firms  providing  Affirmative 

Declaration of Intent to continue to Phase II of the procurement process

July 18, 2016  Mandatory Pre‐proposal meeting at 10:00 AM local time in FDOT 

District 5 Offices (719 S. Woodland Blvd, DeLand, FL) in the Cypress 

Conference room.  All Utility Agency/Owners that the Department 

contemplates an adjustment, protection, or relocation is possible are to 

be invited to the mandatory Pre‐Proposal meeting. 

July 26, 2016  Deadline  for Design‐Build Firm  to  request participation  in One‐on‐One 

Alternative Technical Concept Discussion Meeting No. 1 
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August 9, 2016  Deadline for Design‐Build Firm to submit preliminary  list of Alternative 

Technical  Concepts prior to One‐on‐One Alternative Technical Concept 

Discussion Meeting No. 1  

August 16, 2016  One‐on‐One Alternative Technical Concept Discussion Meeting No. 1. 90 

Minutes will be allotted for this Meeting.  

August 30, 2016  Deadline  for Design‐Build Firm  to  request participation  in One‐on‐One 

Alternative Technical Concept Discussion Meeting No. 2 

September 6, 

2016 

Deadline for Design‐Build Firm to submit preliminary list of One‐on‐One 

Alternative Technical   Concepts prior  to Alternative Technical Concept 

Discussion Meeting No. 2 

September 13, 

2016 

One‐on‐One  Alternative  Technical  Concept Discussion Meeting No.  2. 

120 Minutes will be allotted for this Meeting.   

September 19, 

2016 

Wekiva  River  Bridge  Aesthetics  and  Constructability  Package  –  Initial 

Submission ‐ 11:00 AM Local Time 

September 23, 

2016 

Mandatory  one‐on‐one  Wekiva  River  Bridge  Aesthetics  and 

Constructability  Presentation/Meeting  (60  Minute  Presentation,  30 

Minutes Q&A). 

September 30, 

2016 

Deadline  for  submittal of Alternative Technical Concept 5:00 PM  local 

time.    This  does  not  include  Alternative  Technical  Concepts  that  are 

directly related to addenda issued after September 23, 2016 which shall 

be submitted as a part of the Revised Wekiva River Bridge Aesthetics and 

Constructability Package 

September 30, 

2016 

Final deadline for submission of requests for Design Exceptions or Design 

Variations.  

October 26, 2016  Revised Wekiva River Bridge Aesthetics and Constructability Package – 

Revised Submission based on Addenda issued after September 23, 2016 

‐ 11:00 AM Local Time 

November 2, 2016  Second  Mandatory  one‐on‐one  Wekiva  River  Bridge  Aesthetics  and 

Constructability  Presentation/Meeting  (60  Minute  Presentation,  30 

Minutes Q&A).    This meeting  is  limited  to  a  discussion  of  only  those 

changes related to Addenda issued after September 23, 2016. 

November 9, 2016  Wekiva  River  Bridge  Aesthetics  and  Constructability  Package  –  Final 

Submission ‐ 5:00 PM Local Time.   

November 30, 

2016 

Wekiva  River  Bridge  Aesthetics  and  Constructability  Package  –  FDOT 

Notification  to  Design‐Build  Firms  of  evaluation  results  and  the  ATC 

responses – 5:00 PM Local Time. 
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January 3, 2017  Deadline for submittal of questions, for which a response is assured, prior 

to  the  submission  of  the  Technical  Proposal.  All  questions  shall  be 

submitted to the Pre‐Bid Q&A website.  

January 9, 2017  Deadline  for  the  Department  to  post  responses  to  the  Pre‐Bid  Q&A 

website for questions submitted by the Design‐Build Firms prior to the 

submittal of the Technical Proposal. 

January 11, 2017  Technical Proposals due in District Office by 2:30 PM local time.  

January 11, 2017  Deadline for Design‐Build to “opt out” of Technical Proposal Page Turn 

meeting. 

January 18, 2017  Technical Proposal Page Turn Meeting. Times will be assigned during the 

Pre‐Proposal Meeting. 60 Minutes will be allotted for this Meeting.  

February 16, 2017   Question and Answer Session.   Times will be assigned during  the pre‐

proposal  meeting.  60  Minutes  will  be  allotted  for  questions  and 

responses. 

February 23, 2017  Deadline for submittal of Written Clarification letter following Question 

and Answer Session 5:00 PM local time  

March 7, 2017  Deadline for submittal of questions, for which a response is assured, prior 

to the submission of the Price Proposal. All questions shall be submitted 

to the Pre‐Bid Q&A website. 

March 14, 2017  Deadline  for  the  Department  to  post  responses  to  the  Pre‐Bid  Q&A 

website for questions submitted by the Design‐Build Firms prior to the 

submittal of the Price Proposal. 

March 22, 2017  Price Proposals due in District Office by 2:30 PM local time.  

March 22, 2017  Public announcing of Technical Scores and opening of Price Proposals at 

2:30 PM local time in FDOT‐D5 Headquarters Building, 719 S. Woodland 

Blvd., DeLand, FL  32720 

March 27, 2017  Public Meeting of Selection Committee to determine intended Award 

March 27, 2017  Posting of the Department’s intended decision to Award 

April 17, 2017  Anticipated Award Date 

May 2, 2017  Anticipated Execution Date 

 


