
ACTIONS FROM THE DECEMBER 6, 2011 PROCUREMENT ACTIONS REVIEW AND APPROVAL COMMITTEE MEETING

Committee Members:  Gus Pego (Present), Harold Desdunes (Present), Debora Rivera (Present), Alicia Trujillo (Absent)

Meeting Date Item Proposed Action Committee's Decision Comments Project 

Manager

12/6/2011 12664 Final Selection Approved Consultant Selections Committee.  Traffic engineering 

roadway design and structural analysis consultant.  

Someone in the Consultant Management Section will 

become the project manager for this contract.  Someone 

from the Traffic Operations Office will be in the 

negotiations.  The Technical Review Committee (TRC) 

ranked the three shortlisted firms by presentations.  The 

committee selected AES Engineering, Inc.

Evelin 

Legcevic

12/6/2011 12635 Shortlist Selection Approved Consultant Selections Committee.  State Road (S.R.) 

922/96 Street from West Broadview Drive to east of E 

Bay Harbor Drive.  This contract will be a business 

development initiative (BDI), the only one this year.  All 

prime contractors and subcontractors must be small 

businesses.  All respondents submitted affidavits 

indicating they qualify as small businesses.  The district 

received eight letters of response from this 

advertisement.  The TRC will rank the shortlisted firms 

by interviews.  The committee shortlisted four firms:  

Biscayne Engineering Company, Inc.; Bolton Perez & 

Associates, Inc.; EBS Engineering, Inc. and Rodolfo 

Ibarra PE PA.

Vilma Croft



12/6/2011 12652 Shortlist Selection Approved Consultant Selections Committee.  Transportation 

systems Geographic Information Systems (GIS) data 

development and mapping.  This will replace an existing 

contract.  This will be a districtwide contract, primarily for 

use in the Intermodal Systems Planning Office, but other 

offices could use it.  The GIS consultants in the Right of 

Way (ROW) Office is creating a database for ROW 

administration and helping to develop the enterprise 

GIS.  When District Six has an enterprise GIS, everyone 

in the district can use it.  When there is an available 

vacancy, the district will hire one person to manage and 

'streamline' the enterprise GIS, and each office will have 

one person on a GIS committee.  The district received 

eight letters of response from this advertisement.  The 

TRC will rank the shortlisted firms by presentations.  The 

committee shortlisted five firms:  Burns & McDonnell; 

CTS Engineering, Inc.; Data Transfer Solutions; HDR 

Engineering, Inc. and Stanley Consultants, Inc.

Neil Lyn

12/6/2011 Districtwide 

Contracts

Gus Pego indicated that when the district is preparing to 

advertise and let contracts which can be used by more 

than one office in the district, the Technical Review 

Committee should be 'districtwide' with people who have 

expertise in the subject area.  Review the letters of 

response carefully.

12/6/2011 E-6H22 Award Contract Approved Reflective pavement markers (RPM's) installation in 

Miami-Dade County.  This contract has renewal options.  

This is a work order driven contract.  There were six 

bids, all found responsive.  Project budgetary ceiling 

amount $150,000; contractor's bid $162,450.  The 

contract has a term of 365 calendar days.  The 

committee awarded the contract to the lowest 

responsive bidder (Rogar Management & Consulting of 

Florida, LLC) at the budgetary ceiling amount until the 

awarded contractor acquires a performance bond.

Khaled 

(Sam) Al-

Said



12/6/2011 E-6H25 Award Contract Rejected Push-button contract for landscaping work at various 

locations.  It is rare to have a construction push-button 

contract for landscaping.  There were two bids, one of 

which was found responsive.  The second bidder's 

spreadsheet would not open so their bid was found 

nonresponsive.  Project budgetary ceiling amount 

$619,800; contractor's bid $1,601,291.  The contract has 

a term of 730 working (available) days.  The committee 

rejected all bids.  This contract was advertised 

previously but the district rejected all bids that time also.  

When it was advertised a second time the district 

accidentally used a wrong spreadsheet.  District Six will 

advertise this contract a third time; the process could 

take 60 to 90 days.

Paul Moss

12/6/2011 New District 

Contracts Bid 

Submittal 

Process

The Contractual Services Unit (CSU) has a new process 

by which bidders submit their bids electronically.  CSU 

needs quality control of the contract documents.

12/6/2011 Old Business None

12/6/2011 New Contract 

Actions

None

12/6/2011 BDE42 Time Extension Approved Time Extension 3.  Public involvement consultant 

services for the S.R. 826/Palmetto Expressway and S.R. 

25/U.S. 27/Okeechobee Road corridor projects.  Quest 

Corporation of America.  Original contract amount 

$400,000; current amount $1,150,000; 100% of contract 

committed; no additional funds are requested.  Three 

year contract, executed June 20, 2005, due to expire on 

December 19, 2011.  A six month time extension, to 

June 19, 2012, will enable the contractor to continue to 

provide public involvement services for the Palmetto 

Expressway Section 2 project.  Construction of the 

Section 2 project is scheduled for completion in 

February 2012.

Kathy 

Yeomans

12/6/2011 MIC Business/ 

Update

None



12/6/2011 APX68 Time Extension Approved Time Extension 1.  Joint Participation Agreement (JPA) 

with Monroe County for improvements (reconstructing a 

demolished bridge) to Tom's Harbor Channel Bridge 

(bridge # 904600) from Duck Key Drive to S.R. 5/U.S. 

1/Overseas Highway.  Original and current contract 

amount $1,570,780, of which $411,347 is local funds 

(LF); 100% of contract committed; no additional funds 

are requested.  Two year contract, executed on May 21, 

2010 and due to expire on June 30, 2012.  A seven 

month time extension, to January 31, 2013, is requested 

because the estimated construction completion is in 

December 2012 and the total contract closeout in 

January 2013.  This is part of the Small County 

Outreach Program (SCOP).

Pablo 

Orozco

12/6/2011 CIGP None

12/6/2011 Construction 

Supplemental

None

12/6/2011 Administrative 

Issues

None

12/6/2011 Meeting Time The meeting began at approximately 1:30 PM and 

ended at approximately 3:00 PM.


