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ATTACHMENTS 

 

The attachments listed below are by this reference hereby incorporated into and made a part of 

this Request for Proposal (RFP) as though fully set forth herein. 

  
Project Advertisement 

Division I Design-Build Specifications 

 Design-Build Utility Agreement (Form number 710-010-19) 

 Special Provisions 

 Legal Requirements and Responsibility to the Public – Preference to State 

Residents 

 Prosecution of Work – Regional Disputes Review Board 

 Prosecution of Work – Damage Recovery 

 Preservation of Property – Intelligent Transportation Systems 
Value Added Specifications 

Specification 475 Value Added Bridge Components 

 

REFERENCE DOCUMENTS 

The following documents are being provided with this RFP.  Except as specifically set forth in the body 

of this RFP, these documents are being provided for reference and general information only. They are not 

being incorporated into and are not being made part of the RFP, the contract documents or any other 

document that is connected or related to this Project except as otherwise specifically stated herein.  No 

information contained in these documents shall be construed as a representation of any field condition or 

any statement of facts upon which the Design-Build Firm can rely upon in performance of this contract.  

All information contained in these reference documents must be verified by a proper factual investigation. 

The bidder agrees that by accepting copies of the documents, any and all claims for damages, time or any 

other impacts based on the documents are expressly waived. 

 

Existing Bridge Plans* 

Existing Bridge Load Rating* 

Geotechnical Data- Soil Borings at Bridge Abutment Memorandum 

 

 *Requires a completed Exempt Documents Request Form (Form 050-020-26) 
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I. Introduction. 

 

The Florida Department of Transportation (Department) has issued this Request for Proposal (RFP) to solicit 

competitive bids and proposals from Proposers for the replacement of the concrete bridge decks in Span 3, 

replacement of all approach slabs, application of Class 5 coating, and replacement of all expansion joints on 

I-75 SB & NB over Harney Rd., Bridge Nos. 100475 and 100476. Proposals shall also include installation of 

an underdrain at the toe of the north side slope pavement to improve drainage.  

 

Description of Work 

I-75 SB & NB over Harney Road, Bridge Nos. 100475 and 100476, requires the replacement of the 

concrete bridge deck for Span 3 on both bridges, all four approach slabs and expansion joints. Class 5 

coating of all piers, columns, barrier walls and outside beam fascia shall be included. Drainage 

improvements at the slope pavement and sidewalk on the north side will include as detailed in Section 

IV.D of this RFP. Traffic control is a significant factor and all lanes shall remain open during the day. 

Lane closures are allowed at night as detailed in this RFP. 

 

Specifics include: 

 

Bridge Nos: 100475 and 100476 

Bridge Name: I-75 SB & NB over Harney Rd. 

BMP: 29.744 

Section ID: 10750000 

 

 Deck replacement shall be 7” thick meeting current FDOT standards. 

 Existing lane and shoulder widths shall be maintained in the final configuration. 

 Replacement of all approach slabs. Traffic will not be allowed on the repair area until the 

minimum compressive strength meets the requirements of Section 350-16 of FDOT Standard 

Specifications. Section 353 of the Standard Specifications may be used for approach slab 

replacement. Section 353 may used for bridge deck closure pours if the design build firm 

submits a technical special provision to incorporate Section 353 and 926 for accelerating 

admixtures and epoxy bonding agents.  

 Replacement of expansion joints with Standard Index 21110. 

 New pavement markings will be required for the entire bridge and approach slabs. 

 The project shall not reduce the live load capacity of the bridge. 

 

A. Design-Build Responsibility: 
 

The Design-Build Firm shall be responsible for survey, geotechnical investigation, design, acquisition of 

all permits not acquired by the Department, any and all information required to modify permits acquired 

by the Department, maintenance of traffic, demolition, and construction on or before the Project 

completion date indicated in the Proposal.  The Design-Build Firm will coordinate all utility relocations 

and reimburse all utility relocation costs for any Utility Agency/Owner (UA/O) determined to be eligible 

for reimbursement in Section VI.C of this RFP.   

 

The Design-Build Firm shall be responsible for compliance with Design and Construction Criteria (Section 

VI) which sets forth requirements regarding survey, design, construction, and maintenance of traffic 

during construction, requirements relative to Project management, scheduling, and coordination with 

other agencies and entities such as state and local government, utilities and the public.  

 

The Design-Build Firm shall be responsible for reviewing the approved Environmental Document of the 
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PD&E Study. 

 

The Design-Build Firm is responsible for coordinating with the District Environmental Office any 

engineering information related to Environmental Reevaluations. The Design-Build Firm will not be 

compensated for any additional costs or time associated with Reevaluation(s) resulting from proposed design 

changes.   

 

The Design-Build Firm may propose changes which differ from the approved Interchange Proposal Report (if 

applicable) and/or the Project Development & Environment (PD&E) Study. Proposed changes must be 

coordinated through the Department.  If changes are proposed to the configuration, the Design-Build Firm 

shall be responsible for preparing the necessary analyses and documentation required to satisfy requirements 

to obtain approval of the Department and , if applicable, FHWA.  The Design-Build Firm shall provide the 

required documentation for review and processing.  Approved revisions to the configuration may also be 

required to be included in the Reevaluation of the National Environmental Policy Act (NEPA) document or 

State Environmental Impact Report (SEIR) Reevaluations, per Section M (Environmental 

Services/Permits/Mitigation) of the RFP. The Design-Build Firm will not be compensated for any additional 

costs or time resulting from proposed changes. 

 

The Design-Build Firm shall examine the Contract Documents and the site of the proposed work carefully 

before submitting a Proposal for the work contemplated and shall investigate the conditions to be 

encountered, as to the character, quality, and quantities of work to be performed and materials to be furnished 

and as to the requirements of all Contract Documents.  Written notification of differing site conditions 

discovered during the design or construction phase of the Project will be given to the Department’s Project 

Manager. 

 

The Design-Build Firm shall examine boring data, where available, and make their own interpretation of 

the subsoil investigations and other preliminary data, and shall base their bid on their own opinion of the 

conditions likely to be encountered. The submission of a proposal is prima facie evidence that he Design-

Build Firm has made an examination as described in this provision. 

 

The Design-Build Firm shall demonstrate good Project management practices while working on this 

Project.  These include communication with the Department and others as necessary, management of time 

and resources, and documentation. 

 

B. Department Responsibility: 
 

The Department will provide contract administration, management services, construction engineering 

inspection services, environmental oversight, and quality acceptance reviews of all work associated with 

the development and preparation of the contract plans, permits, ,  and construction of the improvements.  

The Department will provide job specific information and/or functions as outlined in this document. 

 

In accordance with 23 CFR 636.109 of the FHWA, in a Federal Aid project, the Department shall have 

oversight, review, and approval of the permitting process. 

 

The Department will determine the environmental impacts and coordinate with the appropriate agencies 

during the preparation of NEPA or SEIR Reevaluations. For federal projects, the Department will 

coordinate and process Reevaluations with FHWA. 
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II. Schedule of Events. 

 

Below is the current schedule of the events that will take place in the procurement process.  The 

Department reserves the right to make changes or alterations to the schedule as the Department 

determines is in the best interests of the public.  Proposers will be notified sufficiently in advance of any 

changes or alterations in the schedule.  Unless otherwise notified in writing by the Department, the dates 

indicated below for submission of items or for other actions on the part of a Proposer shall constitute 

absolute deadlines for those activities and failure to fully comply by the time stated shall cause a Proposer 

to be disqualified. 

 

 

Date Event 

12/21/2012 Advertisement 

1/14/2013 Expanded Letters of Interest for Phase I of the procurement process due 

in District Office by 5:00 PM local time  

2/1/2013 Proposal Evaluators submit Expanded Letter of Interest Scores to 

Contracting Unit 5:00 PM local time 

2/5/2013 Contracting Unit provides Expanded Letter of Interest scores and 

comment of Proposal Evaluators to Selection Committee 5:00 PM local 

time 

2/8/2013 Public Meeting of Selection Committee to review and confirm Expanded 

Letter of Interest scores 10:00 AM local time 

2/11/2013 Notification to Responsive Design-Build Firms of the Expanded Letter 

of Interest scores 5:00 PM local time 

2/14/2013 Deadline for all responsive Design-Build firms to affirmatively declare 

intent to continue to Phase II of the procurement process 5:00 PM local 

time  

2/14/2013 Shortlist Posting 5:00 PM local time 

2/22/2013 Final RFP provided to Design-Build firms providing Affirmative 

Declaration of Intent to continue to Phase II of the procurement process 

 Deadline for submission of written questions prior to the pre-proposal 

meeting.  

2/28/2013 Pre-proposal meeting at 10:00 AM local time in 11201 N. McKinley 

Drive, Tampa. In the Auditorium  All impacted Utility Agency/Owners 

are to be invited to the mandatory Pre-proposal meeting. 

3/6/2013 Utility Pre-proposal Meeting facilitated by the District Utility Engineer 

at 8:00 am to 5:00 PM local time in 12101 N McKinley Rd, Tampa, FL 

33612 

3/8/2013 Final deadline for Shortlisted Teams to ATC Proposal Meeting for 

Round #1  5:00 PM local time 

3/12/2013 thru 

3/14/2013 

Alternative Technical Concept Meeting No. 1  

3/18/2013 Final deadline for Shortlisted Teams to ATC Proposal Meeting for 

Round #2  5:00 PM local time 

3/19/2013 thru 

3/21/2013 

Alternative Technical Concept Meeting No. 2   

3/26/2013 Deadline for submittal of Alternative Technical Concept Proposals xx:xx 

am/pm local time.   

3/29/2013 Information Cut-off date (Last Date Department may provide any 

information to Design-Build Firms prior to the submittal of Technical 
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Proposals) 

4/5/2013 Deadline for submittal of questions, for which a response is assured, 

prior to the submission of the Technical Proposal. All questions shall be 

submitted to the Pre-Bid Q&A website. 

4/9/2013 Deadline for the Department to post responses to the Pre-Bid Q&A 

website for questions submitted by the Design-Build Firms prior to the 

submittal of the Technical Proposal. 

4/16/2013 Technical Proposals due in District Office by 2:30 PM local time  

4/23/2013 Conduct Page-Turn Meetings with the Short-Listed Design-Build Teams 

(Exempt Meetings) 

4/30/2013 Question and Answer Session.  Times will be assigned during the pre-

proposal meeting. One hour will be allotted for questions and responses. 

5/6/2013 Deadline for submittal of Written Clarification letter following Question 

and Answer Session 5:00 PM local time  

5/8/2013 Deadline for Price Proposal from the Shortlisted Teams 

5/15/2013 Deadline for the Department to post responses to the Pre-Bid Q&A 

website for questions submitted by the Design-Build Firms prior to the 

submittal of the Price Proposal nad/or Issuing Contract Addenda. 

5/23/2013 Price Proposals due in District Office by 2:30 PM local time.  

5/23/2013 Public announcing of Technical Scores and opening of Price Proposals at 

2:30 p.m. local time FDOT District Headquarters, 11201 N. McKinley 

Drive, Tampa 

5/31/2013 Public Meeting of Selection Committee to determine intended Award 

FDOT District Headquarters, 11201 N. McKinley Drive, Tampa 

5/31/2013 Posting of the Department’s intended decision to Award (will remain 

posted for 4 days) 

6/6/2013 Anticipated Award Date 

6/27/2013 Anticipated Execution Date 

 

    

III. Threshold Requirements. 
 

A.  Qualifications: 
 

Proposers are required to be pre-qualified in all work types required for the Project. The technical 

qualification requirements of Florida Administrative Code (F.A.C.) Chapter 14-75 and all qualification 

requirements of F.A.C. Chapter 14-22, based on the applicable category of the Project, must be satisfied.   

 

B.  Joint Venture Firm: 
 

Two or more Firms submitting as a Joint Venture must meet the Joint Venture requirements of Section 

14-22.007, Florida Administrative Code.  Parties to a Joint Venture must submit a Declaration of Joint 

Venture and Power of Attorney Form No. 375-020-18, prior to the deadline for receipt of Letters of 

Interest.  

 

If the Proposer is a Joint Venture, the individual empowered by a properly executed Declaration of Joint 

Venture and Power of Attorney Form shall execute the proposal. The proposal shall clearly identify who 

will be responsible for the engineering, quality control, and geotechnical and construction portions of the 

Work. 
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C. Price Proposal Guarantee: 
 

A Price Proposal guaranty in an amount of not less than five percent (5%) of the total bid amount shall 

accompany each Proposer’s Price Proposal.  The Price Proposal guaranty may, at the discretion of the 

Proposer, be in the form of a cashier’s check, bank money order, bank draft of any national or state bank, 

certified check, or surety bond, payable to the Department.  The surety on any bid bond shall be a 

company recognized to execute bid bonds for contracts of the State of Florida.  The Price Proposal 

guaranty shall stand for the Proposer’s obligation to timely and properly execute the contract and supply 

all other submittals due therewith.  The amount of the Price Proposal guaranty shall be a liquidated sum, 

which shall be due in full in the event of default, regardless of the actual damages suffered.  The Price 

Proposal guaranty of all Proposers’ shall be released pursuant to 3-4 of the Division I Design-Build 

Specifications. 

 

D. Pre-Proposal Meeting: 
 

Attendance at the pre-proposal meeting is mandatory. Any affirmatively declared proposer failing to 

attend will be deemed non-responsive and automatically disqualified from further consideration.  All 

questions of Proposers to be discussed at the pre-proposal meeting must be submitted in writing by the 

deadline stated in the Schedule of Events.  The purpose of this meeting is to provide a forum for the 

Department to discuss with all concerned parties the proposed Project, the design and construction 

criteria, CPM schedule, and method of compensation, instructions for submitting proposals, design 

exceptions/variances, and other relevant issues. In the event that any discussions at the pre-proposal 

meeting require, in the Department's opinion, official additions, deletions, or clarifications of the Request 

for Proposal, the Design and Construction Criteria, or any other document, the Department will issue a 

written addendum to this Request for Proposals as the Department determines is appropriate.  No oral 

representations or discussions, which take place at the pre-proposal meeting, will be binding on the 

Department. FHWA will be invited on oversight Projects, in order to discuss the Project in detail and to 

clarify any concerns. Proposers shall direct all questions to the Departments Question and Answer 

website: http://www2.dot.state.fl.us/construction/bidquestionmain.asp. 

 

During and after the meeting, it is the responsibility of the Project Manager/Contracting Unit to ensure 

that each Proposer develops their technical proposal with the same information. If a Proposer receives 

information from the Department relating to the Project, the Department will ensure that all Proposers 

receive the same information in a timely fashion. The Project file will clearly document all 

communications with any Firm regarding the design and construction criteria by the Contracting Unit or 

the Project Manager.  

 

E. Technical Proposal Page-turn Meeting: 
 

The Department will meet with each Proposer, formally for thirty (30) minutes, for a page-turn meeting.  

FHWA will be invited on FA Oversight Projects. The purpose of the page-turn meeting is for the Design-

Build Firm to guide the Technical Review Committee through the Technical Proposal, highlighting 

sections within the Technical Proposal that the Design-Build Firm wishes to emphasize.  The page-turn 

meeting will occur between the date the Technical Proposal is due and the Question and Answer session 

occurs, per the Schedule of Events section of this RFP. The Department will terminate the page-turn 

meeting promptly at the end of the allotted time. The Department will audiotape record or videotape all or 

part of the page-turn meeting. All audiotape recordings or videotape recordings will become part of the 

Contract Documents. The page-turn meeting will not constitute discussions or negotiations. The Design-

Build Firm will not be permitted to ask questions of the Technical Review Committee during the page-

turn meeting. An unmodified aerial or map of the project limits provided by the Design-Build Firm is 

http://www2.dot.state.fl.us/construction/bidquestionmain.asp
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acceptable for reference during the page-turn meeting. The unmodified aerial or map may not be left with 

the Department upon conclusion of the page turn meeting. Use of other visual aids, electronic 

presentations, handouts, etc., during the page turn meeting is expressly prohibited.  Upon conclusion of 

the thirty (30) minutes, the Technical Review Committee is allowed five (5) minutes to ask questions 

pertaining to information highlighted by Design-Build Firm.   Participation in the page-turn meeting by 

the Design-Build Firm shall be limited to five (5) representatives from the Design-Build Firm. Design-

Build Firms desiring to opt out of the page-turn meeting may do so by submitting a request to the 

Department.   

 

F. Question and Answer Session: 
 

The Department may meet with each Proposer, formally, for a Question and Answer session.  FHWA shall 

be invited on FA Oversight Projects. The purpose of the Q & A session is for the Technical Review 

Committee to seek clarification and ask questions, as it relates to the Technical Proposal, of the Proposer.  

The Q & A session will occur a minimum of two (2) weeks after the date the Technical Proposal is due, 

and be part of the Overall Technical Proposal Scoring. The Proposers shall be given a minimum of one (1) 

week after the Q & A session to submit their Price Proposal. The Department may terminate the Q & A 

session promptly at the end of the allotted time. The Department may audiotape record or videotape all or 

part of the Q & A session. All audiotape recordings or videotape recordings will become part of the 

Contract Documents. The Q & A session will not constitute “discussions” or negotiations. Proposers will 

not be permitted to ask questions of the Department except to ask the meaning of a clarification question 

posed by the Department.  No supplemental materials, handouts, etc. will be allowed to be presented in the 

Q & A session. No additional time will be allowed to research answers. 

 

Within one (1) week of the Q & A session, the Design-Build Firm shall submit to the Department a written 

clarification letter summarizing the answers provided during the Q & A session. The Design-Build Firm 

shall not include information in the clarification letter which was not discussed during the Q&A session.  

In the event the Design-Build Firm includes additional information in the clarification letter which was not 

discussed during the Q&A session and is not otherwise included in the Technical Proposal, such additional 

information will not be considered by the Department during the evaluation of the Technical Proposal.   

 

The Department will provide some (not necessarily all) proposed questions to each Design-Build 

Firm as it relates to their technical proposal approximately 24 hours before the scheduled Q & A 

session. 
              

G. Protest Rights: 
 

Any person who is adversely affected by the specifications contained in this Request for Proposal must 

file a notice of intent to protest in writing within seventy-two hours of the receipt of this Request for 

Proposals.  The formal written protest shall be filed within ten days after the date of the notice of protest 

if filed.  The person filing the Protest must send the notice of intent and the formal written protest to: 

 

Clerk of Agency Proceedings 

Department of Transportation 

605 Suwannee Street, MS 58, Room 562 

Tallahassee, Florida 32399-0458 

 

The formal written protest must state with particularity the facts and law upon which the protest is based 

and be legible, on 8 ½ x 11-inch white paper and contain the following: 
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1. Name, address, telephone number, and Department identifying number on the Notice, if 

known, and name, address and telephone number of a representative, if any; and 

 

2. An explanation of how substantial interest will be affected by the action described in the 

Request for Proposals; and 

 

3. A statement of when and how the request for Proposals was received; and 

 

4. A statement of all disputed issues of material fact.  If there are none, this must be 

indicated; and 

 

5. A concise statement of the ultimate facts alleged, as well as the rules and statutes, which 

entitle to relief; and 

 

6. A demand for relief; and 

 

7. Conform to all other requirements set out in Florida Statutes (F.S.), Chapter 120 and 

F.A.C., Chapter 28-106, including but not limited to Section 120.57 F.S. and Rules 28-

106.301, F.A.C., as may be applicable. 

 

A formal hearing will be held if there are disputed issues of material fact.  If a formal hearing is held, this 

matter will be referred to the Division of Administrative Hearings, where witnesses and evidence may be 

presented and other witnesses may be cross-examined before an administrative law judge.  If there are no 

disputed issues of material fact, an informal hearing will be held, in which case the person filing the 

protest will have the right to provide the Department with any written documentation or legal arguments 

which they wish the Department to consider. 

 

Mediation pursuant to Section 120.573, F.S., may be available if agreed to by all parties, and on such 

terms as may be agreed upon by all parties.  The right to administrative hearing is not affected when 

mediation does not result in a settlement. 

 

Failure to file a protest within the time prescribed in Section 120.57(3), F.S., shall constitute a waiver of 

proceedings under Chapter 120, F.S. 

 

H. Non-Responsive Proposals: 
 

Proposals found to be non-responsive shall not be considered.  Proposals may be rejected if found to be in 

nonconformance with the requirements and instructions herein contained.  A proposal may be found to be 

non-responsive by reasons, including, but not limited to, failure to utilize or complete prescribed forms, 

conditional proposals, incomplete proposals, indefinite or ambiguous proposals, failure to meet deadlines 

and improper and/or undated signatures.   

 

Other conditions which may cause rejection of proposals include evidence of collusion among Proposers, 

obvious lack of experience or expertise to perform the required work, submission of more than one 

proposal for the same work from an individual, firm, joint venture, or corporation under the same or a 

different name (also included for Design-Build Projects are those proposals wherein the same Engineer is 

identified in more than one proposal), failure to perform or meet financial obligations on previous 

contracts, employment of unauthorized aliens in violation of Section 274A (e) of the Immigration and 

Nationalization Act, or in the event an individual, firm, partnership, or corporation is on the United States 

Comptroller General's List of Ineligible Design-Build Firms for Federally Financed or Assisted Projects.   
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Proposals will also be rejected if not delivered or received on or before the date and time specified as the 

due date for submission. 

 

I. Waiver of Irregularities: 
 

The Department may waive minor informalities or irregularities in proposals received where such is 

merely a matter of form and not substance, and the correction or waiver of which is not prejudicial to 

other Proposers.  Minor irregularities are defined as those that will not have an adverse effect on the 

Department's interest and will not affect the price of the Proposals by giving a Proposer an advantage or 

benefit not enjoyed by other Proposers.   

 

1. Any design submittals that are part of a proposal shall be deemed preliminary only. 

 

2. Preliminary design submittals may vary from the requirements of the Design and 

Construction Criteria. The Department, at their discretion, may elect to consider those 

variations in awarding points to the proposal rather than rejecting the entire proposal. 

 

3. In no event will any such elections by the Department be deemed to be a waiving of the 

Design and Construction Criteria. 

 

4. The Proposer who is selected for the Project will be required to fully comply with the 

Design and Construction Criteria for the price bid, regardless that the proposal may have 

been based on a variation from the Design and Construction Criteria. 

 

5. Proposers shall identify separately all innovative aspects as such in the Technical 

Proposal. An innovative aspect does not include revisions to specifications or established 

Department policies.  Innovation should be limited to Design-Build Firm’s means and 

methods, roadway alignments, approach to Project, use of new products, new uses for 

established products, etc. 

 

6. The Proposer shall obtain any necessary permits or permit modifications not already 

provided. 

 

7. Those changes to the Design Concept may be considered together with innovative 

construction techniques, as well as other areas, as the basis for grading the Technical 

Proposals in the area of innovative measures. 

 

J. Modification or Withdrawal of Technical Proposal: 

Proposers may modify or withdraw previously submitted Technical Proposals at any time prior to the 

Technical Proposal due date.  Requests for modification or withdrawal of a submitted Technical Proposal 

shall be in writing and shall be signed in the same manner as the Technical Proposal.  Upon receipt and 

acceptance of such a request, the entire Technical Proposal will be returned to the Proposer and not 

considered unless resubmitted by the due date and time.  Proposers may also send a change in sealed 

envelope to be opened at the same time as the Technical Proposal provided the change is submitted prior 

to the Technical Proposal due date. 

K. Department’s Responsibilities: 
 

This Request for Proposal does not commit the Department to make studies or designs for the preparation 
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of any proposal, nor to procure or contract for any articles or services.     

 

The Department does not guarantee the details pertaining to borings, as shown on any documents supplied 

by the Department, to be more than a general indication of the materials likely to be found adjacent to 

holes bored at the site of the work, approximately at the locations indicated.  

 

L. Design-Build Contract: 

 

The Department will enter into a Lump Sum contract with the successful Design-Build Firm. In 

accordance with Section V, the Design-Build Firm will provide a schedule of values to the Department 

for their approval. The total of the Schedule of Values will be the lump sum contract amount. 

The terms and conditions of this contract are fixed price and fixed time. The Design-Build Firm’s 

submitted bid (time and cost) is to be a lump sum bid for completing the scope of work detailed in the 

Request for Proposal.   

IV. Disadvantaged Business Enterprise (DBE) Program.  

  

A. DBE Availability Goal Percentage: 
 

The Department of Transportation has an overall eight and six tenths percent (8.6%) race-neutral DBE 

goal.  This means that the State’s goal is to spend at least 8.6% of the highway dollars with Certified 

DBE’s as prime Design-Build Firms or as subcontractors.  Race-neutral means that the Department 

believes that the 8.6% overall goal can be achieved through the normal competitive procurement process.  

The Department has reviewed this Project and assigned a DBE availability goal shown on the bid 

blank/contract front page under “% DBE Availability Goal”.  Although not a contract requirement, the 

Department believes that this DBE percentage can realistically be achieved on this Project based on the 

number of DBE’s associated with the different types of work that will be required. 

 

Under 49 Code of Federal Regulations Part 26, if the 8.6% goal is not achieved, the Department may be 

required to return to a race-conscious program where goals are imposed on individual contracts.  The 

Department encourages all of our Design-Build Firms to actively pursue obtaining bids and quotes from 

Certified DBE’s. 

 

B. Anticipated DBE Participation Statement: 
 

The Department is reporting to the Federal Highway Administration the planned commitments to use 

DBE’s.  This information is being collected through the Anticipated DBE Participation Statement.  This 

statement shall be submitted to the District Contract Compliance Manager/ Resident Compliance Officer 

who will then submit it electronically to the Equal Opportunity Office.  Although these statements WILL 

NOT become a mandatory part of the contract, they will assist the Department in tracking and reporting 

planned or estimated DBE utilization. 

 

C. Equal Opportunity Reporting System: 
 

The Design-Build Firm is required to report monthly, through the Department’s Equal Opportunity 

Reporting System on the Internet at, http://www.dot.state.fl.us/equalopportunityoffice/ actual payments, 

minority status, and the work type of all subcontractors and suppliers.  All DBE payments must be 

reported whether or not the prime initially planned to utilize the company.  Each month the prime must 

report actual payments to all DBE and MBE subcontractors and suppliers.  In order for the race neutral 

http://www.dot.state.fl.us/equalopportunityoffice/
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DBE Program to be successful, cooperation is imperative.   

 

D. DBE Supportive Services Providers: 
 

The Department has contracted with a consultant, referred to as DBE Supportive Services Provider, to 

provide managerial and technical assistance to DBE’s.  This consultant is also required to work with prime 

Design-Build Firms, who have been awarded contracts, to assist in identifying DBE’s that are available to 

participate on the Project.  The successful Design-Build Firm should meet with the DBE Supportive Services 

Provider to discuss the DBE’s that are available to work on this Project.  The current Provider for the State of 

Florida is serviced by Blackmon Roberts Group and can be reached at (863) 802-1280 in Lakeland or (305) 

777-0231 in Coral Gables. 

 

E. DBE Affirmative Action Plan: 
   

A DBE Affirmative Action Plan must be approved and on file with the Equal Opportunity Office prior to 

award of the contract for each prime Design-Build Firm. Update and resubmit the plan every three years. 

No Contract will be awarded until the Department approves the plan.   The DBE Affirmative Action Plan 

must be on your company’s letterhead, signed by a company official, dated and contain all elements of an 

effective DBE Affirmative Action Plan. These Plans should be mailed to: 

 

Florida Department of Transportation 

Equal Opportunity Office 

605 Suwannee Street, MS 65 

Tallahassee, FL  32399-0450 

 

Questions concerning the DBE Affirmative Action Plan may be directed to the Equal Opportunity Office 

by calling (850) 414-4747. 

 

F. Bidders Opportunity List: 
 

The Federal DBE Program requires States to maintain a database of all Firms that are participating, or 

attempting to participate, on DOT-assisted contracts. The list must include all Firms that bid on prime 

contracts or bid or quote subcontracts on DOT-assisted Projects, including both DBE’s and Non-DBE’s.    

 

On the Bidders Opportunity Form if the answers to numbers 2, 3, 4, or 5 are not known, leave them blank and 

the Department will complete the information.  This information should be returned with the bid package or 

proposal package or submitted to the Equal Opportunity Office within three days of submission.  It can be 

mailed to the Equal Opportunity Office or faxed to (850) 414-4879. 

 

  

V. PROJECT REQUIREMENTS AND PROVISIONS FOR WORK.      
   

 
A. Governing Regulations:  

 

The services performed by the Design-Build Firm shall be in compliance with all applicable Manuals and 

Guidelines including the Department, FHWA, AASHTO, and additional requirements specified in this 

document. Except to the extent inconsistent with the specific provisions in this document, the current 

edition, including updates, of the following Manuals and Guidelines shall be used in the performance of 

this work.  Current edition is defined as the edition in place and adopted by the Department at the date of 

advertisement of this contract with the exception of the Standard Specifications for Road and Bridge 
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Construction (Divisions II & III), Special Provisions and Supplemental Specifications, Manual on 

Uniform Traffic Control Devices (MUTCD), Design Standards and Design Standards Modifications.  The 

Design-Build Firm shall use the edition of the Standard Specifications for Road and Bridge Construction 

(Divisions II & III), Special Provisions and Supplemental Specifications, Design Standards and Design 

Standard Modifications in effect at the time the bid price proposals are due in the District Office. The 

Design-Build Firm shall use the 2009 edition of the MUTCD. It shall be the Design-Build Firm's 

responsibility to acquire and utilize the necessary manuals and guidelines that apply to the work required 

to complete this Project.  The services will include preparation of all documents necessary to complete the 

Project as described in Section I of this document. 

 
1. Florida Department of Transportation Roadway Plans Preparation Manuals (PPM) 

http://www.dot.state.fl.us/rddesign/PPMManual/PPM.shtm 
 

2. Florida Department of Transportation Design Standards 
http://www.dot.state.fl.us/rddesign/DesignStandards/Standards.shtm 
 

3. Florida Department of Transportation Standard Specifications for Road and Bridge 
Construction (Divisions II & III), Special Provisions and Supplemental Specifications 
http://www.dot.state.fl.us/specificationsoffice/Default.shtm 
 

4. Florida Department of Transportation Surveying Procedure 
http://www2.dot.state.fl.us/proceduraldocuments/procedures/bin/550030101.pdf  

  
5. Florida Department of Transportation EFB User Handbook (Electronic Field Book) 
 http://www.dot.state.fl.us/surveyingandmapping/regulations.shtm    
 
6. Florida Department of Transportation Drainage Manual 
  http://www.dot.state.fl.us/rddesign/dr/Manualsandhandbooks.shtm  
 
7. Florida Department of Transportation Soils and Foundations Handbook 

http://www.dot.state.fl.us/structures/Manuals/SFH.pdf  
 
8. Florida Department of Transportation Structures Manual 

http://www.dot.state.fl.us/structures/manlib.shtm 
 

9. Florida Department of Transportation Current Structures Design Bulletins 
 http://www.dot.state.fl.us/structures/Memos/currentbulletins.shtm 

  
10. Florida Department of Transportation Computer Aided Design and Drafting (CADD) 

Production Criteria Handbook 
http://www.dot.state.fl.us/ecso/downloads/publications/CriteriaHandBook/ 

  
11. Florida Department of Transportation Production Criteria Handbook CADD Structures 

Standards  
http://www.dot.state.fl.us/ecso/downloads/publications/CriteriaHandBook/  

   
12. Instructions for Design Standards 

http://www.dot.state.fl.us/structures/IDS/IDSportal.pdf  
 

13. AASHTO – A Policy on Geometric Design of Highways and Streets 
https://bookstore.transportation.org/item_details.aspx?ID=110  

  
14. MUTCD - 2009 

http://mutcd.fhwa.dot.gov/ 
  

15. Safe Mobility For Life Program Policy Statement 
http://www2.dot.state.fl.us/proceduraldocuments/procedures/bin/000750001.pdf 

http://www.dot.state.fl.us/rddesign/PPMManual/PPM.shtm
http://www.dot.state.fl.us/rddesign/DesignStandards/Standards.shtm
http://www.dot.state.fl.us/specificationsoffice/Default.shtm
http://www2.dot.state.fl.us/proceduraldocuments/procedures/bin/550030101.pdf
http://www.dot.state.fl.us/surveyingandmapping/regulations.shtm
http://www.dot.state.fl.us/rddesign/dr/Manualsandhandbooks.shtm
http://www.dot.state.fl.us/structures/Manuals/SFH.pdf
http://www.dot.state.fl.us/structures/manlib.shtm
http://www.dot.state.fl.us/structures/Memos/currentbulletins.shtm
http://www.dot.state.fl.us/structures/manlib.shtm
http://www.dot.state.fl.us/structures/manlib.shtm
http://www.dot.state.fl.us/structures/manlib.shtm
http://www.dot.state.fl.us/ecso/downloads/publications/CriteriaHandBook/
http://www.dot.state.fl.us/ecso/downloads/publications/CriteriaHandBook/
http://www.dot.state.fl.us/structures/IDS/IDSportal.pdf
https://bookstore.transportation.org/item_details.aspx?ID=110
http://mutcd.fhwa.dot.gov/
http://www2.dot.state.fl.us/proceduraldocuments/procedures/bin/000750001.pdf
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16. Traffic Engineering and Operations Safe Mobility for Life Program 

http://www.dot.state.fl.us/trafficoperations/Operations/SafetyisGolden.shtm  
  

17. Florida Department of Transportation American with Disabilities Act (ADA) Compliance 
– Facilities Access for Persons with Disabilities Procedure 
http://www2.dot.state.fl.us/proceduraldocuments/procedures/bin/625020015.pdf 

   
18. Florida Department of Transportation Florida Sampling and Testing Methods 

http://www.dot.state.fl.us/statematerialsoffice/administration/resources/library/publicatio
ns/fstm/disclaimer.shtm  

  
19. Florida Department of Transportation Flexible Pavement Coring and Evaluation 

Procedure 
http://www.dot.state.fl.us/statematerialsoffice/administration/resources/library/publicatio
ns/materialsmanual/documents/v1-section32-clean.pdf  
 

20. Florida Department of Transportation Design Bulletins and Update Memos 
http://www.dot.state.fl.us/rddesign/updates/files/updates.shtm 

      
21. Florida Department of Transportation Utility Accommodation Manual 

http://www.dot.state.fl.us/rddesign/utilities/UAM.shtm 
  

22. AASHTO LRFD Bridge Design Specifications 
https://bookstore.transportation.org/category_item.aspx?id=BR 

 
23. Florida Department of Transportation Flexible Pavement Design Manual 

http://www.dot.state.fl.us/pavementmanagement/PUBLICATIONS.shtm  
  

24. Florida Department of Transportation Rigid Pavement Design Manual 
http://www.dot.state.fl.us/pavementmanagement/PUBLICATIONS.shtm 
 

25. Florida Department of Transportation Pavement Type Selection Manual 
http://www.dot.state.fl.us/pavementmanagement/PUBLICATIONS.shtm 

 
26. Florida Department of Transportation Right of Way Manual 

http://www.dot.state.fl.us/rightofway/Documents.shtm 
 

27. Florida Department of Transportation Traffic Engineering Manual 
http://www.dot.state.fl.us/TrafficOperations//Operations/Studies/TEM/TEM.shtm  
   

28. Florida Department of Transportation Intelligent Transportation System Guide Book 
http://www.dot.state.fl.us/TrafficOperations/Doc_Library/Doc_Library.shtm 

 
29. Federal Highway Administration Checklist and Guidelines for Review of Geotechnical    

Reports and Preliminary Plans and Specifications 
http://www.fhwa.dot.gov/engineering/geotech/pubs/reviewguide/checklist.cfm 

  
30. Florida Department of Transportation Bicycle and Pedestrian Policies and Standards 

   http://www.dot.state.fl.us/safety/ped_bike/ped_bike_standards.shtm 
 

31. Federal Highway Administration Hydraulic Engineering Circular Number 18 (HEC 18). 
http://www.fhwa.dot.gov/engineering/hydraulics/library_arc.cfm?pub_number=17  

  
32. Florida Department of Transportation Manual of Uniform Minimum Standards for 

Design, Construction and Maintenance for Streets and Highways 
http://www.dot.state.fl.us/rddesign/FloridaGreenbook/FGB.shtm 
 

33. Florida Department of Transportation Project Development and Environment Manual, 

http://www.dot.state.fl.us/trafficoperations/Operations/SafetyisGolden.shtm
http://www2.dot.state.fl.us/proceduraldocuments/procedures/bin/625020015.pdf
http://www.dot.state.fl.us/statematerialsoffice/administration/resources/library/publications/fstm/disclaimer.shtm
http://www.dot.state.fl.us/statematerialsoffice/administration/resources/library/publications/fstm/disclaimer.shtm
http://www.dot.state.fl.us/statematerialsoffice/administration/resources/library/publications/materialsmanual/documents/v1-section32-clean.pdf
http://www.dot.state.fl.us/statematerialsoffice/administration/resources/library/publications/materialsmanual/documents/v1-section32-clean.pdf
http://www.dot.state.fl.us/rddesign/updates/files/updates.shtm
http://www.dot.state.fl.us/rddesign/utilities/UAM.shtm
https://bookstore.transportation.org/category_item.aspx?id=BR
http://www.dot.state.fl.us/pavementmanagement/PUBLICATIONS.shtm
http://www.dot.state.fl.us/pavementmanagement/PUBLICATIONS.shtm
http://www.dot.state.fl.us/pavementmanagement/PUBLICATIONS.shtm
http://www.dot.state.fl.us/rightofway/Documents.shtm
http://www.dot.state.fl.us/TrafficOperations/Operations/Studies/TEM/TEM.shtm
http://www.dot.state.fl.us/TrafficOperations/Doc_Library/Doc_Library.shtm
http://www.fhwa.dot.gov/engineering/geotech/pubs/reviewguide/checklist.cfm
http://www.fhwa.dot.gov/engineering/geotech/pubs/reviewguide/checklist.cfm
http://www.dot.state.fl.us/safety/ped_bike/ped_bike_standards.shtm
http://www.fhwa.dot.gov/engineering/hydraulics/library_arc.cfm?pub_number=17
http://www.dot.state.fl.us/rddesign/FloridaGreenbook/FGB.shtm
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Parts 1 and 2 
http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm 
 

34. Florida Statutes 
http://www.leg.state.fl.us/Statutes/index.cfm?Mode=View%20Statutes&Submenu=1&Ta
b=statutes&CFID=14677574&CFTOKEN=80981948 

 
B. Innovative Aspects: 

 

All innovative aspects shall be identified separately as such in the Technical Proposal.  

 

An innovative aspect does not include revisions to specifications, standards or established Department 

policies.  Innovation should be limited to Design-Build Firm’s means and methods, roadway alignments, 

approach to Project, etc. 

 

1. Alternative Technical Concept (ATC) Proposals 

 

The ATC process allows innovation, flexibility, time and cost savings on the design and construction of 

Design-Build Projects while providing the best value for the public.  ATC discussion meetings may be 

held in order for the Design-Build Firm to describe propose changes to supplied basic configurations, 

Project scope, design criteria, and/or construction criteria.  The alternative technical concept shall provide 

an approach that is equal to or better than what is required by the Request for Proposal (RFP), as 

determined by the Department.  Concepts which reduce quality, performance, or reliability should not be 

proposed.  A proposed concept is not an ATC if it is contemplated by the RFP. 

   

Each Design-Build Firm with proposed changes may request an ATC discussion meeting to describe the 

proposed changes. Any request for an ATC discussion meeting must be accompanied by a list of ATC’s 

to be reviewed and discussed during the ATC discussion meeting. This list may not be inclusive of all 

ATC’s to be discussed but it should be comprehensively sufficient to allow the Department to identify 

appropriate personnel which should attend the ATC discussion meeting.  The purpose of the ATC 

discussion meeting is to discuss the ATC proposals, answer questions that the Department may have 

related to the ATC proposal, review other relevant information and when possible establish whether the 

proposal meets the definition of an ATC thereby requiring the submittal of a formal ATC submittal. The 

meeting should be between representatives of the Design-Build Firm and/or the Design-Build Engineer of 

Record and District/Central Office staff as needed to provide feedback on the ATC proposal.  

 

2. Submittal of ATC Proposals 

       

All ATC submittals must be in writing.  

 

All ATC submittals shall be sequential numbered and include the following information and discussions: 

 

a) Description:  A description and conceptual drawings of the configuration of the 

ATC or other appropriate descriptive information, including, if appropriate, product 

details and a traffic operational analysis; 

 

b) Usage:  The locations where and an explanation of how the ATC would be used on 

the Project; 

 

c) Deviations:  References  to requirements of the RFP which are inconsistent with the 

proposed ATC, an explanation of the nature of the deviations from the requirements 

http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
http://www.leg.state.fl.us/Statutes/index.cfm?Tab=statutes&submenu=-1&CFID=14946597&CFTOKEN=78039563
http://www.leg.state.fl.us/Statutes/index.cfm?Tab=statutes&submenu=-1&CFID=14946597&CFTOKEN=78039563
http://www.leg.state.fl.us/Statutes/index.cfm?Tab=statutes&submenu=-1&CFID=14946597&CFTOKEN=78039563
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and a request for approval of such deviations along with suggested changes to the 

requirements of the RFP which would allow the alternative proposal; 

 

d) Analysis:  An analysis justifying use of the ATC and why the deviation, if any, from 

the requirements of the RFP should be allowed; 

 

e) Impacts: A preliminary analysis of potential impacts on vehicular traffic (both 

during and after construction), environmental impacts, community impacts, safety, 

and life-cycle Project and infrastructure costs, including impacts on the cost of 

repair, maintenance, and operation;  

 

f) Risks: A description of added risks to the Department or third parties associated 

with implementation of the ATC;  

 

g) Quality:  A description of how the ATC is equal or better in quality and 

performance than the requirements of the RFP; and 

 

h) Operations:  Any changes in operation requirements associated with the ATC, 

including ease of operations;   

 

i) Maintenance:  Any changes in maintenance requirements associated with the ATC, 

including ease of maintenance; 

 

j) Anticipated Life:  Any changes in the anticipated life of the item comprising the 

ATC; 

 

k) *Handback:  Any changes in Handback Requirements associated with the ATC; 

 

l) *Project Revenue: A preliminary analysis of potential impacts on Project Revenue; 

 

m) *Payments:  A preliminary analysis of potential impacts on the Upfront Concession 

Payment and Annual Lease Payment 

 

*  These submittal requirements will be needed for Public Private Partnership (PPP) Projects only. 

 

3. Review  of ATC Submittals 

 

After receipt of the ATC submittal, the District Design Engineer (DDE) will communicate with the 

appropriate staff (i.e. District Structures Engineer, District Construction Engineer, District Maintenance 

Engineer, State Structures Engineer, State Roadway Design Engineer, FHWA, as applicable) as 

necessary, and respond to the Design-Build Firm in writing as to whether the ATC is acceptable, not 

acceptable, or requires additional information within 14 calendar days of  receipt of the ATC submittal.  If 

the DDE or designee determines that more information is required for the review of an ATC, questions 

should be prepared by the DDE or designee to request and receive responses from the Design-Build Firm.  

The review should be completed within 14 calendar of the receipt of the ATC submittal.  If the review 

will require additional time, the Design-Build Firm should be notified in advance with an estimated 

timeframe for completion. 

 

 

If the ATC will result in changes to design standards or criteria, the changes will need to be approved in 
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accordance with the Department’s procedures prior to responding to the Design-Build Firm.   

 

The Project file will clearly document all communications with any Design-Build Firm.   

 

ATC’s are accepted by the Department at its discretion and the Department reserves the right to reject any 

ATC submitted. 

 

The Department will issue an addendum to the RFP subsequent to acceptance of any ATC.  Such a 

change will be approved by FHWA, as applicable.  Approved Design Exceptions or Design Variances 

will result in an addendum to the RFP.  

The Department reserves the right to disclose to all Design-Build Firms any issues raised during the ATC 

meetings, except to the extent that FDOT determines, in its sole discretion, such disclosure would reveal 

confidential or proprietary information of the ATC. 

4. Incorporation into Proposal 

The Design-Build Firm will have the option to include any ATC’s to which it received acceptance in their 

proposal and the Proposal Price should reflect any incorporated ATC’s. 

 

 

By submitting a Proposal, the Design-Build Firm agrees, if it is not selected, to disclosure of its work 

product to the successful Design-Build Firm, only after receipt of the designated stipend (if applicable) or 

after award of the contract whichever occurs first. 

 

C. Geotechnical Services: 

 

The Design-Build Firm shall be responsible for identifying and performing any geotechnical 

investigation, analysis and design of foundations, foundation construction, foundation load and integrity 

testing, and inspection dictated by the Project needs in accordance with Department guidelines, 

procedures and specifications.  All geotechnical work necessary shall be performed in accordance with 

the Governing Regulations. The Design-Build Firm shall be solely responsible for all geotechnical 

aspects of the Project. 

 

 

D. Environmental Permits: 

 

1. Storm Water and Surface Water: 

 

Plans shall be prepared in accordance with Chapters 373 and 403 (F.S.) and Chapters 40 and 62 (F.A.C.). 

 

2. Permits: 

 

All applicable data shall be prepared in accordance with Chapter 373 and 403, Florida Statutes, Chapters 

40 and 62, Florida Administrative Code; Rivers and Harbors Act of 1899, Section 404 of the Clean Water 

Act, 23 CFR 771, 23 CFR 636, and parts 114 and 115, Title 33, Code of Federal Regulations.  In addition 

to these Federal and State permitting requirements, any dredge and fill permitting required by local 

agencies shall be prepared in accordance with their specific regulations. Acquisition of all applicable 

permits will be the responsibility of the Design-Build Firm. Preparation of complete permit packages will 

be the responsibility of the Design-Build Firm. As the permittee, the Department is responsible for 

reviewing, approving, and signing, the permit application package including all permit modifications, or 
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subsequent permit applications.  This applies whether the project is Federal or state funded.  If any agency 

rejects or denies the permit application, it is the Design-Build Firm’s responsibility to make whatever 

changes necessary to ensure the permit is approved. 

 

The Design-Build Firm will be required to pay all permit fees. Any fines levied by permitting agencies 

shall be the responsibility of the Design-Build Firm. 

 

However, notwithstanding anything above to the contrary, upon the Design-Build Firm’s preliminary 

request for extension of Contract Time, pursuant to 8-7.3, being made directly to the District Construction 

Engineer, the Department reserves unto the District Construction Engineer, in their sole and absolute 

discretion, according to the parameters set forth below, the authority to make a determination to grant a 

non-compensable time extension for any impacts beyond the reasonable control of the Design-Build Firm 

in securing permits. Furthermore, as to any such impact, no modification provision will be considered by 

the District Construction Engineer unless the Design-Build Firm clearly establishes that it has 

continuously from the beginning of the Project aggressively, efficiently and effectively pursued the 

securing of the permits including the utilization of any and all reasonably available means and methods to 

overcome all impacts. There shall be no right of any kind on behalf of the Design-Build Firm to challenge 

or otherwise seek review or appeal in any forum of any determination made by the District Construction 

Engineer under this provision. 

 

E. Survey: 

 

The Design-Build Firm shall perform all surveying and mapping services necessary to complete the 

Project. Survey services must also comply with all pertinent Florida Statutes and applicable rules in the 

Florida Administrative Code. All field survey data will be furnished to the District Surveyor in a 

Department approved digital format, readily available for input and use in CADD Design files. All 

surveying and mapping work must be accomplished in accordance with the Department’s Surveying 

Procedure, Topic Nos. 550-030-101; Right-of-Way Mapping Procedure, Topic No. 550-030-015; Aerial 

Surveying Standards for Transportation Projects Procedure, Topic No. 550-020-002. This work must 

comply with the Minimum Technical Standards for Professional Surveyors and Mappers, Chapter 5J-17, 

Florida Administrative Code (F.A.C.), pursuant to Section 472.027, Florida Statutes (F.S.) and any 

special instructions from the Department. This survey also must comply with the Department of 

Environmental Protection Rule, Chapter 18-5, F.A.C. pursuant to Chapter 177, F.S., and the Department 

of Environmental Protection. 

 
F. Verification of Existing Conditions: 

  

The Design-Build Firm shall be responsible for verification of existing conditions, including research of 

all existing Department records and other information.  

  

By execution of the contract, the Design-Build Firm specifically acknowledges and agrees that the 

Design-Build Firm is contracting and being compensated for performing adequate investigations of 

existing site conditions sufficient to support the design developed by the Design-Build Firm and that any 

information is being provided merely to assist the Design-Build Firm in completing adequate site 

investigations. Notwithstanding any other provision in the contract documents to the contrary, no 

additional compensation will be paid in the event of any inaccuracies in the preliminary information. 
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G. Submittals: 

 

1. Plans: 

 

Plans must meet the minimum contents of a particular phase submittal prior to submission for review. The 

particular phase of each submittal shall be clearly indicated on the cover sheet. Component submittals 

must be accompanied by sufficient information for adjoining components or areas of work to allow for 

proper evaluation of the component under review.  

 

Submittals for Category I and II bridges are limited to the following component submittals: foundation, 

substructure, and superstructure.  Bridge component submittals must be accompanied by all supplemental 

information required for a complete review.  Submittals for individual component elements (i.e. Pier 2, 

Abutment 1, Span 4, etc.) and incomplete submittals will not be accepted.     

 

Category I and II bridge component submittals shall contain the following: 

 Plan sheets for the component under review developed to the specified level of 

detail (i.e. 90% plans, Final plans, etc.),  

 A complete set of the most developed plan sheets for all other major elements of 

the bridge. These sheets shall be marked “For Information Only” on the index 

sheet.  In no case shall a plan sheet be less than 30% complete. 

 Design documentation including a complete set of calculations, geotechnical 

reports, pertinent correspondence, etc. in support of the 90% and final component 

submittals.  

 For Category II bridges component submittals shall also include independent 

peer review documentation. 

 

The Design-Build Firm shall provide copies of required review documents as listed below. 

 

90% Component Plans 

4 sets of 11” X 17” roadway plans 

4 sets of 11” X 17” structure plans 

4 sets of 11” X 17” each component set, except ITS plans 

4 copies of Final Geotechnical Report (if provided) 

4 sets of documentation – roadway/drainage 

4 set of documentation - structures 

4copy of Technical Special Provisions 

Bridge Load Rating 

Independent Peer reviewer’s comments and comment responses 

  

 Final Component Plans   

    

4 sets of 11” X 17” roadway plans 

4 sets of 11” X 17” structure plans 

4 sets of 11” X 17” each component set, except ITS plans 

   

 4 sets of final documentation 

 1 signed and sealed copy of Specifications Package 

 2 sets of electronic copies of Technical Special Provisions on CD 

Independent Peer Reviewer’s signed and sealed cover letter that all comments have been 

addressed and resolved. 
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Construction Set: 

 

1 set of 11”X 17” copies of the signed and sealed plans for the Department to stamp 

“Released for construction” 

 

Final signed and sealed plans will be delivered to the Department’s Project Manager a 

minimum of fifteen (15) calendar days (excluding Holidays as defined in section 1-3 of 

the Specifications) prior to construction of that component.  Final signed and sealed plans 

related to Category II structures will be delivered to the Department’s Project Manager a 

minimum of twenty (20) calendar days (excluding Holidays as defined in section 1-3 of 

the Specifications) prior to construction of that component. The Department’s Project 

Manager will send a copy of a final signed and sealed plans to the appropriate office for 

review and comment. Once all comments have been satisfactorily resolved as determined 

by the Department, the Department’s Project Manger will initial, date and stamp each 

submittal as “Released for Construction”. Only signed and sealed plans which are 

stamped “Released for Construction” by the Department’s Project Manager are valid and 

all work that the Design-Build Firm performs in advance of the Department’s release of 

Plans will be at the Design-Build Firm’s risk. 

 

Record Set: 

  

The Design-Build Firm shall furnish to the Department, upon Project completion, the following: 

 

 1 set of 11” X 17” signed and sealed plans  

 2 sets of 11 "X 17” copies of the signed and sealed plans 

 1 signed and sealed copy of the Bridge Load Rating based on as-built conditions 

 1sets of final documentation (if different from final component submittal) 

 2 (two) Final Project CD’s 

  

The Design-Build Firm's Professional Engineer in responsible charge of the Project’s design shall 

professionally endorse (signed and sealed and certified) the record prints, the special provisions and all 

reference and support documents. The professional endorsement shall be performed in accordance with 

the Department Plans Preparation Manual.   

The Design-Build Firm shall complete the record set as the Project is being constructed.  The record set 

becomes the as-builts at the end of the Project. All changes shall be signed/sealed by the EOR.  The 

record set shall reflect all changes initiated by the Design-Build Firm or the Department in the form of 

revisions.  The record set shall be submitted on a Final Project CD upon Project completion.   

 

The CEI shall do a review of the record set prior to final acceptance in order to complete the record set.  

 

The CEI shall certify the final plans as per Section 4.5.7 of Chapter 4 of the Preparation and 

Documentation Manual (TOPIC No. 700-050-010). 
 

H. Contract Duration: 

  

The Design-Build Firm shall establish the contract duration for the subject Project.  In no event shall the 

contract duration exceed 250 calendar days. The schedule supporting the proposed contract duration will 

be submitted with the Technical Proposal and should identify if the work activity durations are based on 

calendar days or working days. The Proposed Contract Time (PCT) reflected in the schedule shall be the 
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same as the contract duration submitted with the bid proposal.   

 

I. Project Schedule: 

 

The Design-Build Firm shall submit a Project schedule, in accordance with Subarticle 8-3.2 (Design-

Build Division I Specifications), which supports the established contract duration submitted as part of the 

Proposal.  The Design-Build Firm’s schedule should allow for a fifteen (15) calendar day (excluding 

weekends and Department observed Holidays) review time for the Department’s review of all submittals 

with the exception of Category II structures. The review of Category II structures requires Central Office 

involvement and the schedule shall allow twenty (20) calendar days (excluding weekends and Department 

observed Holidays) for these reviews. 

 

The following Special Events have been identified in accordance with Specification 8-6.4: 

 

 All Events at Florida State Fairgrounds with an anticipated crowd of 35K or higher 

 All events at the Amphitheatre at the Florida St. Fairgrounds with an anticipated 

crowd of 15K or higher 

 Strawberry Festival – Plant City 

 

The minimum number of activities shall be those listed in the payout schedule and those listed below: 

 

 Anticipated Award Date 

 Design Submittals 

 Design Survey 

 Design Reviews by the Department and FHWA 

 Design Review / Acceptance Milestones 

 Materials Quality Tracking  

 Geotechnical Investigation 

 Start of Construction 

 Clearing and Grubbing 

 Construction Mobilization 

 Embankment/Excavation 

 Environmental Permit Acquisition 

 Utility Coordination 

 Foundation Design 

 Foundation Construction 

 Substructure Design 

 Substructure Construction 

 Superstructure Design 

 Superstructure Construction 

 Roadway Design 

 Roadway Construction 

 Signing and Pavement Marking Design 

 Signing and Pavement Marking Construction 

 Maintenance of Traffic Design 

 Permit Submittals 

 Maintenance of Traffic Set-Up (per duration) 

 Erosion Control 

 Holidays and Special Events (shown as non-work days) 
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 Additional Construction Milestones as determined by the Design-Build Firm 

 Final Completion Date for All Work 

  

J. Key Personnel/Staffing: 
 

The Design-Build Firm’s work shall be performed and directed by key personnel identified in the 

expanded letter of interest and/or technical proposal by the Design-Build Firm.  Any changes in the 

indicated personnel shall be subject to review and approval by the Department’s Project Manager. The 

Design-Build Firm shall have available a professional staff that meets the minimum training and 

experience set forth in Florida Statute Chapter 455. 

  

K. Meetings and Progress Reporting: 

 

The Design-Build Firm shall anticipate periodic meetings with Department personnel and other agencies 

as required for resolution of design and/or construction issues.  These meetings may include: 

 

 Department technical issue resolution 

 Permit agency coordination 

 Local government agency coordination 

 Scoping Meetings 

  

During design, the Design-Build Firm shall meet with the Department’s Project Manager on a monthly 

basis and provide a month look ahead of the activities to be completed during the upcoming month. 

 

During construction, the Design-Build Firm shall meet with the Department’s Project Manager on a 

weekly basis and provide a one-week look ahead for activities to be performed during the coming week. 

  

The Design-Build Firm shall, on a monthly basis, provide written progress reports that describe the items 

of concern and the work performed on each task.   
   

L. Public Involvement: 

 

1. General: 

 

Public involvement is an important aspect of the Project.  Public involvement includes communicating to 

all interested persons, groups, and government organizations information regarding the development of 

the Project.  A Public Involvement Consultant (PIC) has been hired by the Department to carry out an 

exhaustive Public Involvement Campaign and a marketing effort.  The Design-Build Firm will continue 

to be part of the Public Involvement effort but on a limited basis as described below. 

  

2. Community Awareness: 
  

The Design-Build Firm will review and comment on a Community Awareness Program provided by the 

PIC for the Project. 

  

3. Public Meetings: 

  

The Design-Build Firm shall provide all support necessary for the PIC to hold various public meetings, 

which may include: 
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 Kick-off or introductory meeting 

 Metropolitan Planning Organization (MPO) Citizens Advisory Committee Meetings 

 MPO Transportation Technical Committee Meetings 

 MPO Meetings 

 Public Information Meetings 

 Elected and appointed officials 

 Special interest groups (private groups, homeowners associations, environmental 

groups, minority groups and individuals) 

  

The Design-Build Firm shall include attendance at two meetings per month for the term of the contract to 

support the public involvement program.    

 

For any of the above type meetings the Design-Build Firm shall provide all technical assistance, data and 

information necessary for the PIC to produce display boards, printed material, video graphics, 

computerized graphics, etc., and information necessary for the day-to-day exchange of information with 

the public, all agencies and elected officials in order to keep them informed as to the progress and impacts 

that the proposed Project will create. This includes workshops, information meetings, and public hearings. 

  

The Design-Build Firm shall, on an as-needed basis, attend the meetings with an appropriate number of 

personnel to assist the Department's Project Representative/PIC. The Design-Build Firm shall forward all 

requests for group meetings to the PIC. The Design-Build Firm shall inform the PIC of any meetings with 

individuals that occur without prior notice. 

 

4. Public Workshops, Information Meetings: 

 

The Design-Build Firm shall provide all the support services listed in No. 3 above. 

All legal/display ads announcing workshops, information meetings, and public meetings will be prepared 

and paid for by the PIC. 

 

The Department will be responsible for the legal/display advertisements for design concept acceptance. 

The PIC will be responsible for preparing and mailing (includes postage) for all letters announcing 

workshops and information meetings. 

    
5. Public Involvement Data: 

 

The Design-Build Firm is responsible for the following: 

 

 Coordinating with the Public Involvement Consultant. 

 Identifying possible permit and review agencies and providing names and 

contact information for   theses agencies to the PIC. 

 Providing required expertise (staff members) to assist the PIC on an as-needed 

basis. 

 Preparing color graphic renderings and/or computer generated graphics to depict 

the proposed improvements for coordination with the Department, local 

governments, the Urban Design Guidelines Committee, and other agencies. 

 

The collection of public input occurs throughout the life of the Project and requires maintaining files, 

newspaper clippings, letters, and especially direct contacts before, during and after any of the public 

meetings. Articles such as those mentioned shall be provided to the PIC for their use and records. 
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In addition to collecting public input data, the Design-Build Firm may be asked by the PIC to prepare 

responses to any public inquiries as a result of the public involvement process. The Department shall 

review all responses prior to mailing. 

 

M. Quality Management Plan (QMP):  

  

1. Design: 

 

The Design-Build Firm shall be responsible for the professional quality, technical accuracy and 

coordination of all surveys, designs, drawings, specifications, geotechnical and other services furnished 

by the Design-Build Firm under this contract. 

  

The Design-Build Firm shall provide a Design Quality Management Plan, which describes the Quality 

Control (QC) procedures to be utilized to verify, independently check, and review all design drawings, 

specifications, and other documentation prepared as a part of the contract.  In addition the QMP shall 

establish a Quality Assurance (QA) program to confirm that the Quality Control procedures are followed.  

The Design-Build Firm shall describe how the checking and review processes are to be documented to 

verify that the required procedures were followed.  The QMP may be one utilized by the Design-Build 

Firm, as part of their normal operation or it may be one specifically designed for this Project.  The 

Design-Build Firm shall submit a QMP within fifteen (15) working days following issuance of the written 

Notice to Proceed.  A marked up set of prints from the Quality Control review will be sent in with each 

review submittal. The responsible Professional Engineers or Professional Surveyor that performed the 

Quality Control review, as well as the QA manager will sign a statement certifying that the review was 

conducted. 

  

The Design-Build Firm shall, without additional compensation, correct all errors or deficiencies in the 

surveys, designs, drawings, specifications and/or other services. 

   

No fabrication, casting, or construction will occur until all related design review and shop drawing review 

comments are resolved. 

 

2. Construction: 

 

The Design-Build Firm shall be responsible for developing and maintaining a Construction Quality 

Control Plan in accordance with Section 105 of Standard Specifications which describes their Quality 

Control procedures to verify, check, and maintain control of key construction processes and materials. 

 

The sampling, testing and reporting of all materials used shall be in compliance with the Sampling, 

Testing and Reporting Guide (STRG) provided by the Department. The Design-Build Firm will use the 

Department’s database(s) to allow audits of materials used to assure compliance with the STRG. The 

Department has listed the most commonly used materials and details in the Department’s database. When 

materials being used are not in the Department’s database list, the Design-Build Firm shall use 

appropriate material details from the STRG to report sampling and testing. Refer to the “Access 

Instruction for LIMS” for more information on how to gain access to the Department’s databases:  

http://www.dot.state.fl.us/statematerialsoffice/quality/programs/qualitycontrol/contractor.shtm  

  

Prepare and submit to the Engineer a Job Guide Schedule (JGS) using the Laboratory Information 

Management System (LIMS) in accordance with Section 105 of Standard Specifications. 

 

The Department shall maintain its rights to inspect construction activities and request any documentation 

http://www.dot.state.fl.us/statematerialsoffice/quality/programs/qualitycontrol/contractor.shtm
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from the Design-Build Firm to ensure quality products and services are being provided in accordance 

with the Department’s Materials Acceptance Program. 

 

N. Liaison Office: 

 
The Department and the Design-Build Firm will designate a Liaison Office and a Project Manager who 

shall be the representative of their respective organizations for the Project. 
  

O. Schedule of Values: 

 

The Design-Build Firm will be responsible for invoicing the Department based on current invoicing 

policy and procedure.  Invoicing will be based on the completion or percentage of completion of major, 

well-defined tasks as defined in the schedule of values.  Final payment will be made upon final 

acceptance by the Department of the Design-Build Project. Tracking DBE participation will be required 

under normal procedures according to the CPAM.  The Design-Build Firm must submit the schedule of 

values to the Department for approval.  No invoices shall be submitted prior to Department approval of 

the schedule of values. 

  

Upon receipt of the invoice, the Department’s Project Manager will make judgment on whether or not 

work of sufficient quality and quantity has been accomplished by comparing the reported percent 

complete against actual work accomplished. 
 

P. Computer Automation:  

 

The Project shall be developed utilizing computer automation systems in order to facilitate the 

development of the contract plans.  Various software and operating systems were developed to aid in 

assuring quality and conformance with Department of Transportation policies and procedures.  Seed 

Files, Cell Libraries, User Commands, MDL Applications and related programs developed for roadway 

design and drafting are available for the MicroStation V8 format in the FDOT CADD Software Suite.  

However, it is the responsibility of the Design-Build Firm to obtain and utilize current Department 

releases of all CADD applications. 

  

The Design-Build Firm's role and responsibilities are defined in the Department's CADD Manual.  The 

Design-Build Firm will be required to submit final documents and files which shall include complete 

CADD design and coordinate geometry files in Intergraph / Micro station format, as described in the 

above referenced document. 

  

The archived submittal shall also include either a TIMS database file, CADD Index file (generated from 

RDMENU) or documentation that shall contain the Project history, file descriptions of all (and only) 

Project files, reference file cross references, and plotting criteria a (e.g. batch, level symbology, view 

attributes, and display requirements).  A printed directory of the archived submittal shall be included. 

 

Q. Construction Engineering and Inspection: 

 

The Department is responsible for providing Construction Engineering and Inspection (CEI) and Quality 

Assurance Engineering. 

 

The Design-Build Firm is subject to the Department’s Independent Assurance (IA) Procedures. 
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R. Testing:  

 

The Department or its representative will perform verification and resolution testing services in 

accordance with the latest Specifications. On all Federal Aid Projects, the Department or its representative 

shall perform verification sampling and testing on site as well as off site locations such as pre-stress 

plants, batch plants, structural steel and weld, fabrication plants, etc. 

.  

S. Value Added: 

 

The Design-Build Firm may provide Value Added Project Features, in accordance with Article 5-14 of 

the Specifications for the following features: 

 Approach slabs 

 Superstructure  

 Concrete defects 

 And any other products or features the Design-Build Firm desires.  

The Design-Build Firm shall develop the Value Added criteria, measurable standards, and remedial work 

plans in the Design-Build Firm's technical proposal for features proposed by the Design-Build Firm. 

T. Adjoining Construction Projects:  

 

The Design-Build Firm shall be responsible for coordinating construction activities with other 

construction Projects that are impacted by or impact this Project.  This includes Projects under the 

jurisdiction of local governments, the Department, or other regional and state agencies.  Known adjacent 

construction project includes the FPID 408459-2-52-01, 408459-3-52-01 and 4055492-8-52-01 I-75 

Widening from Fowler to SR 56.   

 

U. Use of Department Owned Right of Way 

 

Use of Department owned Right of Way by the Design-Build Firm for the purpose of equipment or 

material storage, lay-down facilities, pre-cast material fabrication sites, batch plants for the production of 

asphalt, concrete or other construction related materials, etc. shall require advance approval by the 

Department. Use of Department owned Right of Way by the Design-Build Firm for these purposes is 

expressly limited to the Project(s) referenced in this RFP. 

 

V. Design Issue Escalation: 

 

The Department has established the issue escalation process for design questions and conflict resolution 

that the Design-Build Firm shall follow unless revised by the Partnering agreement. All issues are to be 

directed to the Department Project Manager. If the issue cannot be resolved at this level the Department 

Project Manager shall forward the issue to the next level in the process. The escalation process begins 

with the District Design Engineer, followed by the Director of Transportation Operations, and finally to 

the District Secretary. Each level shall have a maximum of three (3) calendar days (excluding weekends 

and Department observed holidays), to answer, resolve or address the issue. The three (3) calendar day 

(excluding weekends and Department observed holidays) period is a response time and does not infer 

resolution. Questions may be expressed verbally and followed up in writing. The Department Project 

Manager will respond in a timely manner but not to exceed three (3) calendar days (excluding weekends 
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and Department observed holidays). The Design-Build Firm shall provide any available supporting 

documentation. 

The Design-Build Firm shall provide a similar issue escalation process for their organization with 

personnel of similar levels of responsibility. 

 

The District Secretary will have the final authority on design decisions. 

 

W. Construction Clarification, Conflict Resolution, and Issue Escalation: 

 
In the event that construction problems occur, the resolution of those problems will be processed in one of 

the following two ways unless revised by a Partnering agreement: 

 If the resolution does not change the original intent of the technical 

proposal/RFP, then the Design-Build Firm Engineer of Record (EOR) will be 

responsible for developing the design solution to the construction problem and 

the District Resident Engineer will be responsible for review and response within 

ten (10) calendar days (excluding weekends and Department observed holidays). 

The District Resident Engineer will either concur with the proposed solution or, 

if the District Resident Engineer has concerns, the issue will be escalated as 

described in the process below. 

 

 If the resolution does alter the original intent of the technical proposal/RFP then 

the EOR will develop the proposed solution, copy in the District Resident 

Engineer, and send it to the District Construction Office for review and response 

through the Department Project Manager. The District Construction Office will 

respond to the proposed solution within ten (10) calendar days (excluding 

weekends and Department observed holidays). The District Construction Office 

will either concur with the proposed solution or, if the District Resident Engineer 

has concerns, the issue will be escalated as described in the process below. 

Changes to the original intent of the technical proposal/RFP will require a 

contract change order and FHWA approval. 

 

 The Department has established the issue escalation process for construction 

questions and conflict resolution that the Design-Build Firm shall follow unless 

revised by the Partnering agreement. All issues are to be directed to the 

Department Project Manager. If the issue cannot be resolved at this level the 

Department Project Manager shall forward the issue to the next level in the 

process. The escalation process begins with the District Construction Engineer, 

followed by the Director of Transportation Operations, and finally to the District 

Secretary. Each level shall have a maximum of three (3) calendar days 

(excluding weekends and Department observed holidays) to answer, resolve or 

address the issue. The three (3) calendar day (excluding weekends and 

Department observed holidays) period is a response time and does not infer 

resolution. Questions may be expressed verbally and followed up in writing. The 

Department Project Manager will respond in a timely manner but not to exceed 

three (3) calendar days (excluding weekends and Department observed holidays).  

The Design-Build Firm shall provide any available supporting documentation.  

The Design-Build Firm shall provide a similar issue escalation process for their organization with 

personnel of similar levels of responsibility. 
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Should an impasse develop, the Dispute Review Board shall assist in the resolution of disputes and 

claims arising out of the work on the Contract. 

 

VI. Design and Construction Criteria. 

 
A. General:  

 

The Design-Build Firm shall be responsible for: detailed plan checking as outlined in the Plans 

Preparation Manual (PPM); as described in the RFP; and the Design and Construction criteria package. 

This includes a checklist of the items listed in the PPM for each completed phase submittal. Bridge 

submittals may be broken into foundation, substructure, superstructure, approach spans and main channel 

spans.  Roadway submittals may be broken down into grading, drainage, walls, ITS, signing & pavement 

marking, signalization, landscaping and final geometry components. The component design must be in 

conformity with the Design and Construction Criteria requirements, approved preliminary layout and 

concept as provided in the Technical Proposal. 

 

Before construction activities can begin for a specific component, signed and sealed design plans and 

calculations supporting the design for that component must be reviewed by the Department. Component 

submittals shall be complete submittals along with all the supporting information necessary for review. 

The work must represent logical work activities and must show impacts on subsequent work on this 

Project. Any modification to the component construction due to subsequent design changes as the result 

of design development is solely the Design-Build Firm’s risk. Upon review by the Department, the plans 

will be stamped “Released for Construction” and initialed and dated by the reviewer.  Any construction 

initiated by the Design-Build Firm prior to receiving signed and sealed plans stamped “Released for 

Construction” shall be at the sole risk of the Design-Build Firm. 

 

Prior to submittal to the Department, all Category II bridge plans shall have a peer review analysis in 

accordance with PPM Volume 1 Chapter 26.  

 

All design and construction documents shall be prepared using the English system. 

 

 

The Design-Build Firm shall utilize a single dedicated person responsible for managing all utility 

coordination.  This person shall be contractually referred to as the Utility Coordination Manager and shall 

be identified in the Design-Build Firm’s proposal.  The Design-Build Firm shall notify the Department in 

writing of any change in the identity of the Utility Coordination Manager. The Utility Coordination 

Manager shall have the following knowledge, skills, and abilities:  

 

1. A minimum of 4 years of experience performing utility coordination in 

accordance with Department standards, policies, and procedures.    

2. Knowledge of the Department plans production process and utility coordination 

practices, 

3. Knowledge of Department agreements, standards, policies, and procedures.  

 

B. Utility Coordination:  

 

The Design-Build Firm’s Utility Coordination Manager shall be responsible for managing all utility 

coordination, including, but not limited to, the following: 
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1. Ensuring that all utility coordination and activities are conducted in accordance 

with the requirements of the Contract Documents. 

2. Identifying all existing utilities and coordinating any new installations. 

Reviewing proposed utility permit application packages and recommending 

approval/disapproval of each permit application based on the compatibility of the 

permit as related to the Design-Build firm’s plans. 

3. Scheduling utility meetings, keeping and distribution of minutes of all utility 

meetings, and ensuring expedient follow-up on all unresolved issues. 

4. Distributing all plans, conflict matrixes and changes to affected utility owners 

and making sure this information is properly coordinated. 

5. Identifying and coordinating the execution and performance under any agreement 

that is required for any utility work needed in with the Design-Build Project. 

Reviewing, approving, signing and coordinating the implementation of all Utility 

Work Schedules. 

6. Resolving utility conflicts. 

7. Obtaining and maintaining all appropriate Sunshine State One Call Tickets. 

8. Performing Constructability Reviews of plans prior to construction activities with 

regard to the installation, removal, temporary removal, de-energizing, 

deactivation, relocation, or adjustment of utilities. 

9. Providing periodic Project updates to the Department Project Manager and 

District Utility Office as requested. 

10. Coordination with the Department on any issues that arise concerning 

reimbursement of utility work costs. 

 

The following UA/O’s have been identified by the Department as having facilities within the Project 

corridor which may be impacted by the Project. Also provided below is a determination made by the 

Department as to the eligibility of reimbursement by the Design-Build Firm for each potentially impacted 

UA/O identified herein.    

 

UA/O Eligible for Reimbursement (Y/N) 

Fiberlight, LLC Y 

Bright House Networks Y 

Verizon Florida Y 

Level 3 Communications Y 

Qwest Communications Y 

Tampa Electric Company Y 

City of Temple Terrace Y 

Tampa Bay Water Y 

XO Communications Y 

 
C. Roadway Plans:  

 

General: 

 

The Design-Build Firm shall prepare the Roadway Plans Package. This work effort includes the roadway 

design and drainage analysis needed to prepare a complete set of Roadway Plans, Traffic Control Plans, 

Environmental Permits and other necessary documents. 
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  Design Analysis: 

The Design-Build Firm shall develop and submit a signed and sealed Typical Section Package, Pavement 

Design Package and Drainage Analysis Report for review and concurrence by the Department and FHWA 

on Federal Aid Oversights Projects.  

Any deviation from the Department’s design criteria will require a design variation and any deviation 

from AASHTO will require a design exception.  All such design variations and exceptions must be 

approved. 

These packages shall include the following: 

1. Typical Section Package: 

 Transmittal letter 

 Location Map 

 Roadway Typical Section(s) 

1. Minimum milling depth 

2. Identify if ARMI layer is required 

3. Minimum lane, shoulder, median widths 

4. Slopes requirements   

 Data Sheet 

 Design Speed 

 

2. Pavement Design Package: 

 

 Pavement Design 

1. Minimum design period 

2. Minimum ESAL’s 

3. Minimum design reliability factors 

4. Roadbed resilient modulus 

5. Minimum structural asphalt thickness 

6. Cross slope 

7. Identify the need for modified binder 

8. Pavement coring and evaluation 

 

3. Drainage Analysis: 

 

The Design-Build Firm shall be responsible for designing the drainage and stormwater management 

systems. All design work shall be in compliance with the Department’s Drainage Manual; Florida 

Administrative Code, chapter 14-86; Federal Aid Policy Guide 23 CFR 650A; and the requirements of the 

regulatory agencies.  This work will include the engineering analysis necessary to design any or all of the 

following: cross drains, French drains, roadway ditches, outfall ditches, storm sewers, retention/detention 

facilities, interchange drainage and water management, other drainage systems and elements of systems 

as required for a complete analysis. Full coordination with all permitting agencies, the district 

Environmental Management section and Drainage Design section will be required from the outset. Full 

documentation of all meetings and decisions are to be submitted to the District Drainage Design section. 

These activities and submittals should be coordinated through the Department’s Project Manager. 

 

The exact number of drainage basins, outfalls and water management facilities (retention/detention areas, 
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weirs, etc.) will be the Design-Build Firm’s responsibility.  

 

The objective is to obtain approved stormwater treatment/attenuation design. This service shall include, 

but is not limited to the following. 

 

Correcting the drainage at the slope pavement located at the north abutment by removing the toe of the 

slope between the bridges from the level of the bottom row of weep holes to the toe. The adjacent 

sidewalk will also require removal from the toe of the slope joint south of the joint to accommodate the 

repair. Remove the soil beneath the exposed portion and install geosynthetic liner, bedding stone and an 

underdrain system. The underdrain system should connect to the existing curb inlet located along the 

north side of Harney Road. Repair and restore the exposed section after underdrain installation is 

complete. 

 

Perform design and generate construction plans documenting the permitted systems function to criteria. 

 

Prior to proceeding with the Drainage Design, the Design-Build Firm shall meet with the District 

Drainage Engineer. The purpose of this meeting is to provide information to the Design-Build Firm that 

will better coordinate the Preliminary and Final Drainage Design efforts. This meeting is Mandatory and 

is to occur fifteen (15) calendar days (excluding weekends and Department observed holidays) prior to 

any submittals containing drainage components. 

 
D. Geometric: 

 
The Design-Build Firm shall design the geometric for the Project using the design standards that are most 

appropriate with proper consideration given to the design traffic volumes, adjacent land use, design 

consistency, aesthetics, ADA requirements, and this document.  

The design elements shall include, but not be limited to, the horizontal and vertical alignments, lane 

widths, shoulder widths, median widths, cross slopes, borders, sight distance, side slopes, front slopes and 

ditches. The geometric design developed by the Design-Build Firm shall be an engineering solution that 

is not merely an adherence to the minimum AASHTO and/or Department standards. 

E. Design Documentation, Computations and Quantities: 

 

The Design-Build Firm shall submit to the Department design notes and computations to document the 

design conclusions reached during the development of the construction plans. 

The design notes and computation sheets shall be fully titled, numbered, dated, indexed, and signed by 

the designer and the checker. Computer output forms and other oversized sheets shall be folded to a 

standard size 8½" x 11". The data shall be in a hard-back folder for submittal to the Department. At the 

Project completion, a final set of design notes and computations, signed by the Design-Build Firm, shall 

be submitted with the record set of plans and tracings. 

The design notes and calculations shall include, but not be limited to the following data: 

1. Design standards used for the Project 

2. Documentation of decisions reached resulting from meetings, telephone 

conversations or site visits 

3. Final quantities list 
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F. Structure Plans:  
  

1. Bridge Design Analysis: 

  

a. The Design-Build Firm shall submit to the Department final signed and 

sealed design documentation prepared during the development of the 

plans. 

  

b. The Design-Build Firm shall insure that the final geotechnical and 

hydraulic recommendations and reports required for bridge design are 

submitted with the 90% bridge plans. 

   

c. The Design-Build Firm shall "Load Rate" all bridges in accordance with 

the Department Procedure 850-010-035 and the Structures Manual.  The 

bridge load rating shall be submitted to the Department for review with 

the 90% superstructure submittal.  The as-bid load rating (based on the 

90% design plans) shall be provided to the Department before any traffic 

is placed on the bridge.  The as-bid load rating shall be signed and sealed 

by a Professional Engineer licensed in the State of Florida.  A final, 

signed and sealed copy of the Bridge Load Rating, updated for the as-

built conditions shall be submitted to the Department’s Project 

Representative and the District Structures Maintenance Engineer with the 

as-built bridge plans. 

  

d. The Design-Build Firm shall evaluate scour on all bridges over water 

using the procedures described in HEC 18. 
  
e. Any erection, demolition, and any proposed sheeting and/or shoring 

plans that may potentially impact the railroad must be submitted to and 

approved by the railroad.  This applies to areas adjacent to, within and 

over railroad rights of ways. 

 

f. The Engineer of Record for bridges shall analyze the effects of the 

construction related loads on the permanent structure.  These effects 

include but are not limited to:  construction equipment loads, change in 

segment length, change in construction sequence, etc.  The Engineer of 

Record shall review all specialty engineer submittals (camber curves, 

falsework systems, etc.) to ensure compliance with the contract plan 

requirements and intent. 

  

2. Criteria 

  

The Design-Build Firm shall incorporate the following into the design of this facility: 

  

a. All plans and designs are to be prepared in accordance with AASHTO 

LRFD Bridge Design Specifications, Department Standard 

Specifications, Structures Manual, Plans Preparation Manual, 

Department Standard Drawings, Supplemental Specifications, Special 

Provisions, and directions from the State Structures Design Engineer, 

Temporary Design Bulletins, Structures Design Office and / or District 

Structures Design Engineer. 
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c.  Critical Temporary Retaining Walls: Whenever the construction 

of a structural component (such as a wall, footing, or other such 

component) requires excavation that may endanger the public or an 

existing structure that is in use the Design-Build Firm must protect the 

existing facility and the public.  If a critical temporary retaining wall is, 

therefore, required during the construction stage only, it may be removed 

and reused after completion of the work.  Such systems as steel sheet 

pilings, soldier beams and lagging or other similar systems are 

commonly used. In such cases, the Design-Build Firm is responsible for 

designing detailing the wall in the set of contract plans.  These plans 

must be signed and sealed by the Structural Engineer in responsible 

charge of the wall design. 

 
G. Specifications: 
 

Department Specifications may not be modified or revised. The Design-Build Firm shall also include all 

Technical Special Provisions, which will apply to the work in the proposal. Technical Special Provisions 

shall be written only for items not addressed by Department Specifications, and shall not be used as a 

means of changing Department Specifications. The curing period for bridge decks in Section 400-16.4 of 

the Standard Specifications may be reduced from 7 days to 3 days.  

 

Before construction activities can begin, the Design-Build Firm shall prepare and submit a signed and 

sealed Construction Specifications Package for the Project, containing all applicable Division II and III 

Special Provisions and Supplement Specifications from the Specifications Workbook in effect at the time 

the Bid Price Proposals were due in the District Office. The Specifications Package shall be prepared, 

signed and sealed by the Design-Build Firms Engineer of Record who has successfully completed the 

mandatory Specifications Package Preparations Training.  

 

The website for completing the training is at the following URL address: 

 

http://www2.dot.state.fl.us/SpecificationsEstimates/PackagePreparation/TrainingConsultants.aspx 

 

Specification Workbooks are posted on the Department’s website at the following URL address: 

 

https://www2.dot.state.fl.us/SpecificationsPackage/Utilities/Membership/login.aspx?ReturnUrl=%2fspecifi

cationspackage%2fDefault.aspx.  

 

The signed and sealed Specifications Package shall also include individually signed and sealed Technical 

Special Provisions for any and all work not addressed by Department Specifications. Any Technical 

Special Provisions included in the signed and sealed Construction Specifications Package which had not 

been included in the proposal phase, may require a contract cost modification as a condition of approval.  

 

Upon review by the Department, the Construction Specifications Package will be stamped “Released for 

Construction” and initialed and dated by the reviewer. 

 

Any subsequent modifications to the Construction Specifications Package shall be prepared, signed and 

sealed as a Supplemental Specifications Package, subject to the same process for submittal, review, and, 

release for construction, as described above, for the original Construction Specifications Package. 

Construction work affected by Supplemental Specifications Packages shall not begin until stamped 

“Released for Construction” Supplemental Specification Package is obtained. 

http://www2.dot.state.fl.us/SpecificationsEstimates/PackagePreparation/TrainingConsultants.aspx
https://www2.dot.state.fl.us/SpecificationsPackage/Utilities/Membership/login.aspx?ReturnUrl=%2fspecificationspackage%2fDefault.aspx
https://www2.dot.state.fl.us/SpecificationsPackage/Utilities/Membership/login.aspx?ReturnUrl=%2fspecificationspackage%2fDefault.aspx
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H. Shop Drawings: 

 

The Design-Build Firm shall be responsible for the preparation and approval of all Shop Drawings. Shop 

Drawings shall be in conformance with the Departments Plans Preparation Manual when submitted to the 

Department and shall bear the stamp and signature of the Design-Build Firm’s Engineer of Record 

(EOR), and Specialty Engineer, as appropriate. The Department shall review the Shop Drawing(s) to 

evaluate compliance with Project requirements and provide any findings to the Design-Build Firm. The 

Departments procedural review of shop drawings is to assure that the Design-Build Firm’s EOR has 

approved and signed the drawing, the drawing has been independently reviewed and is in general 

conformance with the plans.  The Departments review is not meant to be a complete and detailed review. 

Upon review of the shop drawing, the Department will stamp “Released for Construction” or “Released 

for Construction as noted” and initialed and dated by the reviewer. 

 

Shop Drawing submittals must be accompanied by sufficient information for adjoining components or 

areas of work to allow for proper evaluation of the Shop Drawing(s) submitted for review. 

 

I. Sequence of Construction: 

 

The Design-Build Firm shall construct the work in a logical manner and with the following objectives as 

guides: 

1. Maintain or improve, to the maximum extent possible, the quality of existing traffic 

operations, both in terms of flow rate and safety, throughout the duration of the 

Project. 

2. Minimize the number of different Traffic Control Plan (TCP) phases, i.e., number of 

different diversions and detours for a given traffic movement. 

3. Take advantage of newly constructed portions of the permanent facility as soon as 

possible when it is in the best interest of traffic operations and construction activity. 

4. Maintain reasonable direct access to adjacent properties at all times, with the 

exception in areas of limited access right-of-way where direct access is not permitted. 

5. Proper coordination with adjacent construction Projects and maintaining agencies.  

J. Stormwater Pollution Prevention Plans (SWPPP) 

 

The Design-Build Firm shall prepare a Storm Water Pollution Prevention Plan (SWPPP) as required by 

the National Pollution Discharge Elimination System (NPDES). The Design-Build Firm shall refer to the 

Basis of Estimates, the PPM and Florida Department of Environmental Protection (FDEP) Rule 62-

621.300(4)(a) for information in regard to the SWPPP.  This SWPPP shall be submitted along with the 

Design-Build Firm’s Certification (FDEP Form 62-621.300(4)(b) NOTICE OF INTENT (NOI) TO USE 

GENERIC PERMIT FOR STORMWATER DISCHARGE FROM LARGE AND SMALL 

CONSTRUCTION ACTIVITIES) at least 15 calendar days (excluding Holidays as defined in Section 1-3 

of the Specifications) prior to beginning construction activities. 

 

K. Temporary Traffic Control Plan: 

 

1. Traffic Control Analysis: 

 

The Design-Build Firm shall design a safe and effective Temporary Traffic Control Plan to move 

vehicular traffic during all phases of construction. The areas shall include, but are not limited to, 

construction phasing, utility relocation, drainage structures, signalization, ditches, front slopes, back 
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slopes, drop offs within clear zone, and traffic monitoring sites. Special consideration shall be given to the 

drainage system when developing the construction phases. Positive drainage must be maintained at all 

times. 

 

The Design-Build Team will be permitted to submit a design variation to allow a 1-foot offset from the 

temporary or permanent traffic barrier to the travel lane. 

 

The Temporary Traffic Control Plan shall address how to assist with maintenance of traffic throughout 

the duration of the contract. 

 

The Temporary Traffic Control Plan shall be prepared by a certified designer who has completed the 

Department’s training course, and in accordance with the Department’s Design Standards and the 

Roadway Plans Preparation Manual. 

 

Transportation Management Plans (TMPs) are required for significant Projects which are defined as: 

 

1.  A Project that, alone or in combination with other concurrent Projects nearby, is anticipated to 

cause sustained work zone impacts. 

 

2.  All Interstate system Projects within the boundaries of a designated Transportation 

Management Area (TMA) that occupy a location for more than three days with either intermittent 

or continuous lane closures shall be considered as significant Projects. 

 

For significant Projects a TMP will consist of three components:  

 

(1) Temporary Traffic Control (TTC) plan component;  

(2) Transportation Operations (TO) component; and  

(3) Public Information (PI) component 

 

Additional information can be found in chapter 10 of the PPM. 

 

2. Temporary Traffic Control Plans: 

 

The Design-Build Firm shall utilize Index Series 600 of the Department’s Design Standards where 

applicable. Should these standards be inadequate, a detailed Temporary Traffic Control Plan shall be 

developed. The Design-Build Firm shall prepare plan sheets, notes, and details to include the following: 

typical section sheet(s), general notes and construction sequence sheet(s), typical detail sheet(s), traffic 

control plan sheet(s). 

 

The Design-Build Firm shall prepare additional plan sheets such as cross sections, profiles, drainage 

structures, retaining wall details, and sheet piling as necessary for proper construction and implementation 

of the Temporary Traffic Control Plan. 

 

3. Traffic Control Restrictions: 

 

Monday thru Friday Restrictions: 

There will be NO SINGLE LANE CLOSURES ALLOWED between the hours of 6:00 AM to 9:00 PM. 

DOUBLE LANE CLOSURES WILL NOT BE ALLOWED between the hours of 6:00 AM to 11:30 PM.  
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Saturday and Sunday Restrictions: 

SINGLE LANE CLOSURES WILL NOT BE ALLOWED between the hours of 8:00 AM to 9:00 PM, 

Northbound; and between the hours of 9:30 AM to 8:30 PM Southbound. DOUBLE LANE CLOSURES 

WILL NOT BE ALLOWED between the hours of 6:30 AM to 12:00 AM Northbound; and between the 

hours of 7:00 AM to 12:00 AM Southbound.  

 

General Traffic Control Restrictions: 

A lane may only be closed during active work periods. Rolling barricades will be allowed during the 

approved lane closure hours. All lane closures, including ramp closures, must be reported to the local 

emergency agencies, the media and the District 7 information officer. Also, the Design-Build Firm shall 

develop the Project to be able to provide for all lanes of traffic to be open in the event of an emergency or 

if the lane closure causes a driver delay greater than 20 minutes. 

 

NO LANE CLOSURES are allowed on the Project during the times shown below so as to minimize 

potential impacts to the following events: 

 

 All Events at Florida State Fairgrounds with an anticipated crowd of 35K or higher 

 All events at the Amphitheatre at the Florida St. Fairgrounds with an anticipated  

 crowd of 15K or higher 

 Strawberry Festival – Plant City 

 

The Design-Build Firm shall coordinate with Amos Castillo (813-307-1796) of Hillsborough County to 

obtain a Temporary Traffic Control Permit if a lane closure or detour is needed on Harney Road.   

 
L. Environmental Services/Permits/Mitigation: 

 
The Design-Build Firm will be responsible for preparing designs and proposing construction methods that 

are permitable. The Design-Build Firm will be responsible for any required permit fees. All permits 

required for a particular construction activity will be acquired prior to commencing the particular 

construction activity. Delays due to incomplete permit packages, agency rejection, agency denials, agency 

processing time, or any permit violations, except as provided herein, will be the responsibility of the 

Design-Build Firm, and will not be considered sufficient reason for time extension. As the permittee, 

FDOT is responsible for reviewing, approving, signing, and submitting the permit application package 

including all permit modifications, or subsequent permit applications. 

 

If, as a result of design changes proposed by the Design-Build Firm, additional environmental mitigation is 

required, it shall be the responsibility of the Design-Build Firm to pay for the mitigation. 

 

All coordination by the Design-Build Firm with the Department regarding gopher tortoises will be 

completed through the (Note to developer of RFP – choose one of the following: District Environmental 

Management Office, District Environmental Permit Office).  

 

The Design-Build Firm shall be responsible for an assessment of potential gopher tortoise habitats that 

could be impacted by the Project including any areas to be used for construction staging.  The habitat will 

be systematically surveyed according to the current guidelines published by the Florida Fish and Wildlife 

Conservation Commission (FWC). The Department must verify the completeness and accuracy of the 

assessment prior to any permitting or construction activities. The Department shall have two weeks to 

verify the assessment once submitted by the Firm.   
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If gopher tortoise burrows are found, practicable measures will be employed to avoid impacts. Any areas 

where the Design-Build Firm proposes to protect burrows to remain on-site with “exclusionary fencing” 

shall be reviewed and approved by the Department. The Design-Build Firm shall submit an “exclusionary 

fencing” plan for review prior to any “exclusionary fencing” installation. The Department shall have one 

week to review the “exclusionary fencing” plan once submitted by the Firm.   

 

If there are unavoidable impacts to gopher tortoise burrows the Design-Build Firm shall be responsible 

for preparing a permit application. The Department shall have one week to review the permit application 

once submitted by the Firm. After Department approval, the Design-Build Firm shall submit the 

application while acting as an authorized representative for the Department for permitting purposes only. 

The Firm will be responsible to obtain an FWC permit for the relocation of gopher tortoises and 

commensals, including responding to requests for additional information.  

 

Once the permit is obtained, the Design-Build Firm shall notify the Department at least one week prior to 

the relocation of gopher tortoises.  If relocations are phased throughout the construction, the Design-Build 

Firm shall notify the Department at least one week prior to each relocation phase.  The Department will 

provide oversight of the relocations and ensure permit compliance.  

 

The Design-Build Firm shall be responsible for any necessary time extensions or re-permitting in order to 

keep the relocation permit valid throughout the construction period. The Design-Build Firm shall provide 

the Department with draft copies of requests to modify the permits and/or requests for time extensions, 

for review and approval by the Department prior to submittal to the agencies. The Department shall have 

one week to review and provide comments on the draft submittals.  

 

 The Design-Build Firm shall provide the appropriate reports as required by the permit conditions, 

including closing out the permit. The Department shall have one week to review any reports developed by 

the Design-Build Firm prior to submittal to FWC.   

  

The Design-Build Firm shall note that permits for gopher tortoise relocation for areas outside of the 

Department owned right of way (i.e. utility easements; license agreements) cannot be obtained with the 

Department as the “permittee”, per FWC requirements. Should permits in areas outside of the right of 

way be required, the Department will still perform the oversight and of the process as described above.  

 

The Design-Build Firm will be required to pay all permit fees including any and all fees associated with 

the relocation of gopher tortoises. Any fines levied by permitting agencies shall be the responsibility of 

the Design-Build Firm. 

 

The following Project specific Environmental Services/Permits have been identified as specific 

requirements for this project:  

 

   Wildlife and Habitat 

 

M. Signing and Pavement Marking Plans: 
 

The Design-Build Firm shall prepare signing and pavement marking plans in accordance with Department 

criteria. 

 

N. ITS: 

 

The Design-Build Firm will be responsible for locating and protecting all existing ITS facilities. The 
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Design-Build Firm will use all efforts in order to avoid existing ITS facilities. The Design Build Firm will 

coordinate with the department for existing facility identification in accordance with Sunshine Law. ITS 

contact representative: Ramona Burke at 813-615-8613. The Design Build Firm will be responsible for 

maintaining locates once provided by the department. In the event relocation is necessary, the Design 

Build Firm will Design and Build all effected facilities in accordance with current local and state design 

and construction practices. 

VII. Technical Proposal Requirements.  

A. General:  

Each Design-Build Firm being considered for this Project is required to submit a Technical Proposal. The 

proposal shall include sufficient information to enable the Department to evaluate the capability of the 

Design-Build Firm to provide the desired services. The data shall be significant to the Project and shall be 

innovative, when appropriate, and practical.  

B. Submittal Requirements:  

The Technical Proposal shall be bound with tabs labeled for each Section with the information, paper size 

and page limitation requirements as listed below:  

 

A copy of the “Written Technical Proposal” must also be submitted in electronic format on a CD. The 

format shall be in Microsoft Word and the file saved in .pdf format and must include Bookmarks for each 

Section. No macros will be allowed. Minimum font size of ten (10) shall be used. Times New Roman 

shall be the required font type. Graphics, tables, charts and photographs not embedded as part of the text 

of the Technical Proposal shall be held to a maximum of 15 pages and will be considered as part of the 

total page count of the Technical Proposal. Internet loading of the Technical Proposal shall place in 

15 seconds or less. 

 

The maximum number of pages for the Technical Proposal shall be  12  typed pages. This page 

limitation does not include Section 4 Design Support Documents and Section 5 Preliminary Plans. Paper 

size shall be 8½” x 11”, additional larger charts and graphs may be provided if folded neatly to 8½” x 

11”. 

 

Submit 1 Original, and 4 copies of the Technical Proposal with 5 CDs to: 

John Ellis, 11201 N McKinley Drive, Tampa, FL 33612 

 

The minimum information to be included: 
   

  Section 1: General 

 Paper size: 8½" x 11" or larger if folded neatly to 8½" x 11" 

 Describe the Design-Build Firms approach to the following: 

1. Maintainability 

2. Design and Geotechnical Services Investigation 

3. Maintenance of Traffic 

4. Context Sensitive Design and Construction 

5. Construction Methods 
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  Section 2: Proposed Schedule 

 Paper size: 8½" x 11" or larger if folded neatly to 8½" x 11" 

 Identify if the Schedule is based on Calendar or Working Days 

 The minimum information to be included in the summary schedule of 

anticipated major milestones and their associated phasing as follows: 

                Anticipated Award Date 

                Design Schedule 

     Design Reviews by the Department 

     Geotechnical Investigations 

     Permitting 

     Start of Construction 

     Construction Milestones 

     Construction Phasing and major MOT shifts 

     Utility Relocations 

     Structure Completion Date 

     Final Completion Date for all Work 

  Section 3: Innovative Design 

 Paper size: 8½" x 11" 

 

The Design-Build Firm shall submit the innovative design concepts that 

minimize the impact to the traveling public. Innovative design will use 

accelerated bridge construction techniques and design methods.  

 

  Section 4: Design Support Documents 

 

 Paper size: 8½" x 11" 

 

Technical Special Provisions which apply to the work in the Proposal shall be 

identified. Technical Special Provisions shall be written only for those items not 

addressed by the Department’s Standard Specifications. 

 

The Design-Build firm shall be prepared to submit to the Department during the 

Technical Proposal Evaluation phase any calculations, studies and/or research to 

support features identified in the Technical Proposal and detailed in Section 5. 

Preliminary Plans. 

 
  Section 5: Preliminary Plans 

 

 Paper size: 11" x 17".  Plan and Profile views of the proposed improvements 

may be submitted in roll-plot format. The maximum width of the roll-plots 

shall be 36”.  

 

The minimum information to be included in the preliminary design requirements 

is as follows  
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Roadway 

 Project Limits 

 Pier and abutment location 

 Survey controls and bench marks 

 Stationing along Horizontal alignment 

 Connections to existing roadway 

 Utility provisions 

 Maintenance of traffic provisions 

 Roadway Typical Section 

 Technical Special Provisions  

 

Structures           

 General Notes         

 Plan and elevation         

 Begin and end bridge stations      

 Proposed Foundation Types and Location 

 Proposed Foundation Testing requirements      

 Span lengths        

 Minimum vertical and horizontal clearances     

 Location of expansion and fixed bearings     

 Basic material properties (concrete strengths, classifications) 

 Typical pier(s) and abutment details 

 Cross section of proposed superstructure showing type, size and locations of 

structural elements 

 Proposed means and methods of construction 

 Proposed method of removal of the existing structure and approaches and 

final disposition 

 Technical special provisions 

 Variations and documentation 

         
C. Evaluation Criteria:  

The Technical Review Committee shall evaluate the written Technical Proposal by each Design-Build 

Firm. The Design-Build Firm should not discuss or reveal elements of the price proposal in the written 

proposals. A technical score for each Design-Build Firm will be based on the following criteria: 
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Item  Value 

     

  1. 

  2. 

  3. 

Maintainability 

Value Added 

Schedule 

 10 

5 

10   

 

4. Design Services  20  

5. Maintenance of Traffic  20  

6. Construction Methods  15  

 

 Maximum Score 

  

80  

 

 

The following is a description of each of the above referenced items: 

1. Maintainability (10 points) 

Credit will be given for a design that minimizes periodic and routine maintenance. The following 

elements should be considered: access to provide adequate inspections and maintenance, maintenance of 

navigational system lighting, access to structure’s lighting system, and quality of construction materials. 

Credit will be assigned for exceeding minimum material requirements to enhance durability of structural 

components. 

2. Value Added (5 points) 

Credit will be given for the extent of the Value Added coverage. Credit will be given for exceeding 

minimum material requirements to enhance durability of structural components.  

 

3. Schedule (10 points) 

Credit will be given for a comprehensive and logical schedule that minimizes contract duration. Proper 

attention should be provided to the Project's critical path elements. 

4. Design Services (20 points) 

Credit will be given for the quality of the following elements:  

 Project design (roadway, structures, drainage, pavement, etc., as  

  applicable) 

 Design coordination and plans preparation schedule 

 Construction coordination plan minimizing design changes 

 

5. Maintenance of Traffic (20 points) 

Credit will be given for a MOT scheme that minimizes disruption of roadway traffic. This shall include, 

but not be limited to, minimization of lane and driveway closures, lane widths, visual obstructions, and 

drastic reductions in speed limits. The following elements should be considered accelerated bridge 

construction techniques and alternative construction materials that provide long term durability. 
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6. Construction Methods (15 points) 

Credit will be given for construction methods that minimize impacts to the traveling public, business 

owners, property owners and the environment; reduces costs; improves worker safety; and minimizes 

contract duration.  

D. Final Selection Formula:  

The Selection Committee shall publicly open the sealed bid proposals and calculate an adjusted score 

using the following formula:  

TS

BPP
 = Adjusted Score   

BPP = Bid Price Proposal 

 

 

TS = Technical Score (Combined Scores from ELOI and Technical Proposal)  
*This figure is used only in the calculation for the adjusted score and shall be used only 

if an incentive/disincentive provision is included in the Design-Build contract.   

 

The Design-Build Firm selected will be the Design-Build Firm whose adjusted score is lowest. 

The Department reserves the right to consider any proposal as non-responsive if any part of the Technical 

Proposal does not meet established codes and criteria. Also, if PCT is greater than Maximum Allowable 

Contract Time (MCT) (180) the proposal will be considered non-responsive. 

E. Final Selection Process:  

After the sealed bids are received, the Department will have a public meeting for the announcement of the 

Technical Scores and opening of sealed bids. This meeting will be recorded. At this meeting, the 

Department will announce the score for each member of the Technical Review Committee for each 

Proposer and each Proposer’s average Technical Score.  Following announcement of the technical scores, 

the sealed bid proposals will be opened and the adjusted scores calculated.  The Selection Committee 

should meet a minimum of two (2) calendar days (excluding weekends and Department observed 

holidays) after the public opening of the Technical Scores and Price Proposals. The Department’s 

Selection Committee will review the evaluation of the Technical Review Committee and the Price 

Proposal of each Proposer as to the apparent lowest adjusted score and make a final determination of the 

lowest adjusted score. The Selection Committee has the right to correct any errors in the evaluation and 

selection process that may have been made. The Department is not obligated to award the contract and the 

Selection Committee may decide to reject all proposals. If the Selection Committee decides not to reject 

all proposals, the contract will be awarded to the Proposer determined by the Selection Committee to have 

the lowest adjusted score. 

F. Stipend Awards:  

The Department has elected to pay a stipend to a limited number of non-selected Short-Listed Design-

Build Firms to offset some of the costs of preparing the Proposals.  The non-selected Short-Listed 

Design-Build Firms meeting the stipend eligibility requirements of the Project Advertisement and 

complying with the requirements contained in this section will ultimately be compensated.  The stipend 

will only be payable under the terms and conditions of the Design-Build Stipend Agreement and Project 
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Advertisement, copies of which are included with this Request for Proposal.  This Request for Proposal 

does not commit the Department or any other public agency to pay any costs incurred by an individual 

firm, partnership, or corporation in the submission of Proposals except as set forth in the Design-Build 

Stipend Agreement.  The amount of the stipend will be $15,000 per non-selected Short-Listed Design-

Build Firm that meets the stipend eligibility requirements contained in the Project Advertisement. The 

stipend is not intended to compensate any non-selected Short-Listed Design-Build Firm for the total cost 

of preparing the Technical and Price Proposals. The Department reserves the right, upon payment of 

stipend, to use any of the concepts or ideas within the Technical Proposals, as the Department deems 

appropriate. 

In order for a Short-Listed Design-Build Firm to remain eligible for  a stipend, the Short-Listed Design-

Build Firm must execute with original signatures and have delivered to the Department no later than one 

(1) week after the Short-List has been posted, four (4) originals of the Design-Build Stipend Agreement, 

Form No. 700-011-14. The Short-Listed Design-Build Firm shall reproduce the necessary copies.  Terms 

of said agreement are non-negotiable.  A fully executed copy of the Design-Build Stipend Agreement will 

be returned to the Short-Listed Design-Build Firm. 

A non-selected Short-Listed Design-Build Firm eligible for stipend compensation must submit an invoice 

for a lump sum payment of services after the selection/award process is complete.  The invoice should 

include a statement similar to the following: "All work necessary to prepare Technical Proposal and Price 

Proposals in response to the Department's RFP for the (insert Name of  Project"). 

VIII. Bid Proposal Requirements. 

A. Bid Price Proposal:  

Bid Price Proposals shall be submitted on the Bid Blank form attached hereto and shall include one lump 

sum price for the Project and the number of calendar days within which the Proposer will complete the 

Project.  The lump sum price shall include all costs for all design, geotechnical surveys, architectural 

services, engineering services, Design-Build Firms quality plan, construction of that portion of the 

Project, and all other work necessary to fully and timely complete that portion of the Project in 

accordance with the Contract Documents, as well as all job site and home office overhead, and profit, it 

being understood that payment of that amount for that portion of the Project will be full, complete, and 

final compensation for the work required to complete that portion of the Project. One (1) hard copy and 

two (2) digital copies of the Price Proposal shall be hand delivered in a separate sealed package to the 

following: 

  Contract Administration 

FDOT District 7 

Attention: John Ellis 

11201 N. McKinley Drive M.S. 7-830 

Tampa, FL 33612 

The package shall indicate clearly that it is the Price Proposal and shall identify clearly the Proposer’s 

name, and Project description. The Bid Price Proposal shall be secured and unopened until the date 

specified for opening of Price Proposals.  


