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PROJECT SCHEDULE UPDATE: December 13, 2012 
 
CONTRACT: E8M05 
 
All Electronic Toll (AET) Conversion Phase 5B Sawgrass Expressway 
 
 
Advertisement Date:    March 12, 2012 
Phase I ELOI Response Deadline:   April 3, 2012 Time:  5:00 PM 
*Technical Review Committee Meeting:  April 17, 2012 Time:  1:00 PM 
*Phase I Selection Cmte. Meeting:   May 2, 2012 Time: 11:30AM 
Notification to Responsive Firms of ELOI Scores: May 2, 2012 Time:  4:00 PM 
Deadline for Election to Participate in Phase II:         May 4, 2012 Time:  4:00 PM 
Posting of Shortlist    May 7, 2012 Time:  2:00 PM 
*Pre-Proposal Meeting:                  May 30, 2012 Time: 11:00 AM 
   (Meeting to be held at Florida Turnpike Enterprise  
    Pompano Operations Office, Milepost 65, Pompano  
    Beach Service Plaza, Pompano Beach, FL 33310) 
 
ATC Meeting NO. 1    June 6-7, 2012 Time: TBD 
Procurement Process Resumed   Aug. 20, 2012 Time: N/A 
ATC Meeting NO. 2                  Sept.20-21, 2012 Time: TBD 
ATC Meeting NO. 3                  Oct. 4-5, 2012 Time: TBD 
Phase II Technical Proposal Due Date:                Jan. 17, 2013 Time:  2:30 PM 
Page-Turn Meetings                               Jan. 22, 2013 Time: TBD 
Question & Answer Date:                  Feb. 7, 2013 Time: TBD 
*Technical Review Committee Meeting:  Feb. 18, 2013 Time:  1:00 PM 
Price Proposal Due Date:                  Feb. 25, 2013 Time:  2:30 PM 
*Proposal Opening:                  Feb. 25, 2013 Time:  2:30 PM 
*Final Selection Cmte. Meeting:                 Mar. 4, 2013 Time: 11:00 AM 
Posting of Award:    Mar. 4, 2013 Time: 1:00 PM 
*Denotes Public Meeting 
 
 
  
FLORIDA DEPARTMENT OF TRANSPORTATION – FLORIDA’S TURNPIKE 
Florida’s Turnpike Enterprise Headquarters 
Florida’s Turnpike Milepost 263, Building 5315 
Turkey Lake Service Plaza 
Ocoee, FL 34761  
ATTENTION: Rich Nethercote 
PHONE: 407-264-3885 
 


