
• FDOT Submits Statement of Interest   09/03/15 

• FHWA / FDOT NEPA Assignment Coordination Meeting  11/3/15 and 11/4/15 

• Informational Letter Sent To Agencies, Tribes and Stakeholders 10/30/15 

• Introductory Informational Webinar to Agencies    11/18/15 

• Individual Informational Meetings with Agencies: 
 Florida Department of Environmental Protection (FDEP)  10/22/15 
 State Historic Preservation Officer (SHPO)   11/12/15 
 Florida Fish and Wildlife Conservation Commission (FFWCC) 12/07/15 
 U.S. Coast Guard (USCG)    12/08/15 
 National Marine Fisheries Services (NMFS)  12/11/15 
 U.S. Fish and Wildlife Service (USFWS)   12/15/15 
 U.S. Environmental Protection Agency (USEPA)  12/17/15 
 Advisory Council of Historic Places (ACHP)  01/04/16 
 Metropolitan Planning Organization Advisory Council (MPOAC) 01/28/16 
 U.S. Army Corp of Engineers (USACE)   03/31/16 

• Follow Up Letter Sent to Tribes    01/25/16 

• Draft Application Provided to FHWA   02/09/16 

• Receive Comments from FHWA    03/03/16 

• Legal Sufficiency Training     02/22/16 

• Audit Training      02/23/16 and 02/24/16 

• Limited Waiver of Sovereign Immunity   04/05/16 

• Final Draft Application to FHWA      04/06/16 

• FHWA Final Comments     04/08/16  

• Public Notice of Application in Florida Administrative Register  04/15/16 to 05/16/16 

• Final Application to FHWA    05/31/16 

• Draft Memorandum of Understanding (MOU) to FHWA  05/31/16 

• Negotiate MOU     06/01/16 to 07/27/16 

• FHWA Legal Review and Comment Resolution    07/28/16 to 09/21/16 

• MOU Public Notice in Federal Register   09/22/16 to 10/20/16 

• MOU is Signed             11/30/16 

• Effective Date of Program    12/01/16 

• Six (6) Months to Finalize Programmatic Agreements (PAs) / MOUs 12/01/16 to 06/01/17 
Note: Dates tentatively scheduled 
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