
Topic No. 650-000-001   
Project Development and Environment Manual 
Utilities and Railroads  Effective: July 15, 2016 

 
 

 

Utilities and Railroads  Table of Contents 

PART 2, CHAPTER 10 
 

UTILITIES AND RAILROADS 

 

TABLE OF CONTENTS 

10.1 OVERVIEW ..................................................................................................... 10-1 

10.1.1 Legislative Authority .............................................................................. 10-1 

10.2 PROCEDURE .................................................................................................. 10-3 

10.2.1 Utility Procedure ....................................................................................... 10-4 

10.2.1.1 PD&E Project Scoping ..................................................................... 10-4 

10.2.1.2 PD&E Request Package .................................................................. 10-5 

10.2.1.3 Utility Coordination ........................................................................... 10-5 

10.2.1.4 Utility Assessment Package ............................................................. 10-6 

10.2.2 Railroad Procedure .................................................................................. 10-8 

10.3 ENVIRONMENTAL DOCUMENT .................................................................... 10-9 

10.3.1  Type 2 Categorical Exclusions .............................................................. 10-9 

10.3.2  Environmental Assessments and Environmental Impact Statements . 10-10 

10.3.3  State-Funded Projects ........................................................................ 10-10 

10.4 REEVALUATION OF UTILITY AND RAIL IMPACTS .................................... 10-10 

10.5 REFERENCES .............................................................................................. 10-10 

10.6 HISTORY ...................................................................................................... 10-12 

LIST OF TABLES 

Table 10-1 Legislation and Policies Related to Railroad Crossings and Utilities on 

Transportation Right of Way ....................................................................................... 10-2  



Topic No. 650-000-001   
Project Development and Environment Manual   
Utilities and Railroads  Effective: July 15, 2016 

 

 

Utilities and Railroads  10-1 

PART 2, CHAPTER 10 
 

UTILITIES AND RAILROADS 

10.1 OVERVIEW 

The purpose of this chapter is to provide guidance to the District Project Development 
and Environment (PD&E) Project Managers (PM), the District Utility Offices (DUO), and 
the District Railroad Coordinators (DRC) for identifying and documenting utility and/or 
railroad conflicts during the PD&E phase. A utility, as defined in the Florida Department 
of Transportation’s (FDOT) Utility Accommodation Manual (UAM), Topic No. 710-020-
001, is lines such as pipes, wires, pole lines, and appurtenances used to transport or 
transmit electricity, steam, gas, water, waste, voice or data communication, radio signals, 
or stormwater not discharged onto the FDOT Right of Way (ROW). The PM should 
coordinate with the DUO and the DRC early in the PD&E phase to identify potential 
conflicts between the proposed project, along with its associated improvements (e.g., 
drainage, landscaping, mitigation), and existing or future utilities and rail lines.  
 
Conflicts with utilities as well as railroad crossings affect both cost and schedule of a 
project, and also have the ability to influence the selection of the alternative. FDOT must 
consider the potential for encountering utilities and rail lines within the limits of every 
project, including associated pond sites and other off-site improvements. Coordination 
between the District, the Railroads and/or the Utility Agency/Owner (UAO) should begin 
early and continue throughout the project development process to plan for the expense 
and time required for utility conflict resolution and/or relocations and railroad crossings.  
 
For projects that do not have a PD&E phase, the coordination with UAOs will be done by 
the DUO and the District’s Design PM in accordance with the Plans Preparation Manual 
(PPM), Topic No. 625-000-007 and the Utility Accommodation Manual (UAM), Topic 
No. 710-020-001.    

10.1.1 Legislative Authority 

Table 10-1 provides a summary of the major legislation, rules, and policies that govern 
railroad crossings and utilities in FDOT ROW. 
  

http://www.dot.state.fl.us/programmanagement/utilities/Docs/UAM/UAM2010.pdf
http://www.dot.state.fl.us/programmanagement/utilities/Docs/UAM/UAM2010.pdf
http://www.dot.state.fl.us/rddesign/PPMManual/2015PPM.shtm
http://www.dot.state.fl.us/rddesign/PPMManual/2015PPM.shtm
http://www.dot.state.fl.us/programmanagement/utilities/Docs/UAM/UAM2010.pdf
http://www.dot.state.fl.us/programmanagement/utilities/Docs/UAM/UAM2010.pdf
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TABLE 10-1 

Legislation and Policies Related to Railroad Crossings and Utilities on 
Transportation Right of Way 

Title and Citation Relevance in PD&E 

Federal Legislation 

Utility Relocations Adjustments and Reimbursement 
[23 Code of Federal Regulations (CFR) § 645 (a)] 

Prescribes the policies, procedures, and 
reimbursement provisions for the adjustment and 
relocation of utility facilities on federal-aid and direct 
federal projects. 

Accommodation of Utilities [23 CFR § 645 (b)] Prescribes the policies and procedures for 
accommodating utility facilities and private lines on 
the right of way of federal-aid or direct federal 
highway projects. 

Railroad - Highway Projects [23 CFR § 646 (b)] Prescribes the policies and procedures for federal-
aid projects involving railroad facilities, including 
projects for the elimination of hazards of railroad-
highway crossings, and other projects which use 
railroad properties or which involve adjustments 
required by highway construction to either railroad 
facilities or facilities that are jointly owned or used by 
railroad and utility companies. 

State Legislation 

Use of right of way for utilities, Section 337.401, 
Florida Statutes (F.S.) 
 

Authorizes the FDOT and local governmental entities, 
to prescribe and enforce reasonable rules or 
regulations with reference to the placing and 
maintaining within the right of way limits of, across, or 
on any road or publicly owned rail corridors under 
their respective jurisdictions any utility.  

Relocation of Utilities, Section 337.403, F.S.  
 

Regulates the timeline and who is required to pay for 
the expense of removing or relocating a utility that is 
found to be unreasonably interfering in any way with 
the convenient, safe, or continuous use, or the 
maintenance, improvement, extension, or expansion 
of a facility. 

Regulation of Public Railroad-Highway Grade 
Crossings, Section 335.141, F.S. 

  
Provides FDOT regulatory authority over all public 
railroad-highway grade crossings in the state. 
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TABLE 10-1 

Legislation and Policies Related to Railroad Crossings and Utilities on 
Transportation Right of Way 

Title and Citation Relevance in PD&E 

Chapter 14-46, Florida Administrative Code  (F.A.C.), 
and the incorporated Utility Accommodation Manual 

Establishes requirements for accommodation of new 
and existing utilities across, on, or under 
transportation facilities within FDOT’s right of way. 

Railroad Safety and Clearance Standards, and Public 
Railroad-Highway Grade Crossings Rule, Chapter 14-
57, F.A.C. 
 

Governs the clearances at grade crossing as well as 
required warning signs, gates and lights 
 

FDOT Policies/Agreements 

FDOT Procedure No. 710-010-050, Utility Work 
Agreements and Certification Process 

Establishes a uniform procedure for the coordination 
of utilities on projects administered by FDOT. This 
includes the negotiation, execution, and submission of 
Utility agreements and supplements thereto, the 
processing and filing of critical documents, consultant 
services, the development of a Utility Work Schedule, 
and the processing and distribution of agreement 
packages. 

FDOT, Utility Agreements, Resolutions and Certificate 
of Incumbency  
 

A listing and copies of agreements between FDOT and 
utility companies. 

 

10.2 PROCEDURE 

Coordination, cooperation, and communication to eliminate, minimize, or mitigate utility 
or railroad related issues should be practiced throughout the PD&E phase. The District, 
through the PM, the DRC and the DUO, should coordinate often with the UAO and 
Railroads and provide project information as early as possible.  
 
Identification of Utilities and Railroads in a project area should begin prior to the PD&E 
phase.  During planning or corridor development, a Sunshine One Call 811 can help 
locate existing utilities.  This information can be used to avoid major utility or railroad 
conflicts in choosing corridors or alternatives to carry forward to the PD&E phase.  It will 
also be used in preparing the PD&E Scope of Service. 
 
During the development of alternatives, the DUO and PM should hold informational 
meetings with UAOs to discuss the PD&E Study as it relates to their existing and any 
proposed facilities. This early coordination will assist with the development of concept 
plans with the goal of avoiding conflicts with major utility facilities in the next phase of 



Topic No. 650-000-001   
Project Development and Environment Manual   
Utilities and Railroads  Effective: July 15, 2016 

 
 

 

Utilities and Railroads  10-4 

project development. All stakeholders benefit from early coordination and opportunities 
to reduce utility impacts, as well as impacts to future project scheduling and budgeting. 
Similarly, early coordination with the DRC and any Railroads impacted by PD&E projects 
is also required.   
 
UAOs and Railroads are project stakeholders and should be invited to public meetings 
and hearings, which will help them to receive direct feedback from customers on potential 
issues. Attendance of UAO and Railroads at public meetings also helps them to identify 
and resolve issues related to their facilities early in the process when adjustments to the 
project are more easily facilitated. 

10.2.1 Utility Procedure 

The process to address utilities during the PD&E phase is presented in four stages: PD&E 
Project Scoping; PD&E Request Package; UAO Coordination; and preparation of a Utility 
Assessment Package.  

10.2.1.1  PD&E Project Scoping 

The PM needs to coordinate with the DUO in preparing the Scope of Services for the 
PD&E Study. Information needed to prepare the scope is the anticipated number of UAOs 
that may be within the PD&E Study limits and the anticipated complexity of coordination 
with each UAO for the Utility Assessment Package. The UAOs in the project area may 
be identified using the Sunshine One Call, 811. When preparing the Scope of Services, 
requirements for UAO coordination and documentation in the Utility Assessment 
Package and Environmental Document will be determined. The Utility Assessment 
Package (See Section 10.2.1.4) is prepared either in-house by the DUO, or by the PD&E 
Consultant during the PD&E phase. Regardless of who prepares the Utility Assessment 
Package, the DUO is responsible for and must review and approve the Consultant’s 
product.   

PD&E projects with advanced preliminary design or final design in the PD&E phase, 
following the Statewide Acceleration and Transformation process in Part 1, Chapter 4, 
Project Development Process, will require a higher level of coordination with the UAOs 
than projects with a standard PD&E Study. While it is important to know the location of all 
utility facilities within the PD&E Study limits, the PD&E team should focus their efforts on 
utilities that could affect the preferred alternative, entail long duration coordination efforts, 
may be cost prohibitive to relocate, or for other reason rise beyond the level of ordinary 
utility coordination. These utility facilities may include substations and electrical 
transmission lines for power companies, large “hubs” for telecommunication lines, large 
gas or oil transmission mains, military communication lines and other underground lines.  
Some utilities have special agreements with FDOT (e.g., the Florida Gas Transmission 
(FGT) Global Agreement), some are fragile (e.g., large clay pipes, pipes that have been 
underground for decades) and some devices are misrepresented as utilities (e.g., 
wireless communication devices). Therefore, the level of engineering detail required for 

http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
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the PD&E Study should be discussed in depth with the DUO during scoping. In special 
cases, projects with significant utility concerns or, accelerated schedules may require 
detailed locations of utilities and in these cases, the DUO may request the PD&E Study 
to include additional survey work and possibly the need for Subsurface Utility Engineering 
(SUE) work.  

10.2.1.2 PD&E Request Package 

The PM is responsible for developing and submitting a PD&E Request Package (see 
Section 10.2.1.3) to the DUO early in the PD&E Study, after the proposed alternatives 
are developed. The PD&E Request Package should consist of the project typical 
section(s) and concept plans for each alternative under consideration. The typical section 
data provided should include roadway and shoulder width, median and border widths and 
respective treatments.  
 
The concept plans will show the location of all viable proposed alternatives for the project 
on an aerial photograph. The concept plans must contain the following information at a 
minimum: 
 

1. All paved areas; 
 

2. Bridges; 
 

3. Existing drainage structures; 
 

4. ROW lines and width; 
 

5. Access control lines; 
 

6. Horizontal alignment stationing; and, 
 

7. Special landscaping or mitigation areas. 
 

10.2.1.3 Utility Coordination  

Once the PD&E Request Package has been developed and submitted to the DUO, the 
DUO will notify the UAOs within the project area by forwarding them the PD&E Request 
Package. The transmittal to the UAOs should request existing and planned utility 
information for above ground and below ground utilities along or within the PD&E project 
area, as well as any existing easements or other property interests that may be affected 
by the project. The UAOs contacted by the DUO should review the concept plans and 
typical section(s) to identify this information, including at a minimum all major facilities, 
buildings, and other obstructions or encroachments of UAOs within or adjacent to the 
project corridor. Generally, the UAOs will respond in writing as well as by “marking” their 
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facilities on the concept plans, in accordance with Chapter 14-46, F.A.C. and 
incorporated in the UAM.  
 
A meeting to discuss utility impacts related to the alternatives should be held with each 
of the respective UAOs approximately 30 days after sending the PD&E Request Package. 
Each UAO should identify both existing and planned utility corridors and installations 
within the project alignments. If applicable discuss alternatives that may minimize or avoid 
conflicts, evaluate and consider recommended mitigation/avoidance strategies, discuss 
timelines for new installations or relocations that are anticipated to be unavoidable, as 
well as possible order of magnitude relocation costs and schedule impacts for those 
relocations. The DUO may also need to discuss property interests and possible 
encroachments/subordinations. However, no compensability determinations should be 
made. The DUO shall take any compensability requests to the Office of General Counsel 
for guidance. The possibility of a UAO entering into a Utility Work by Highway 
Contractor Agreement (UWHCA), Topic No. 710-010-21, should also be addressed.  
 
In addition, the DUO may need to meet individually with certain UAOs that need additional 
attention as described in Section 10.2 to better understand possible conflicts and discuss 
alternatives. 
 
If applicable, the PM, in conjunction with the District ROW Office, should consider the 
feasibility of joint ROW acquisition to minimize utility ROW replacement cost if feasible. 
This approach should be discussed in the Utilities and Railroads section of the 
Environmental Document and referenced in the Relocation Potential section in 
accordance with Section 10.3. In addition, if FGT is anticipated to require ROW per the 
Agreement and Global Settlement (August 21, 2013), this should be discussed with 
the Office of General Counsel and documented in the Environmental Document in the 
same fashion as joint ROW acquisitions.  
 
A listing of Agreements made between FDOT and UAOs, including the August 21, 2013 
Florida Gas Transmission Agreement and Global Settlement, can be found on the 
FDOT Utility Office website on the Utility Agreements, Resolutions and Certificate of 
Incumbency Table. 

10.2.1.4 Utility Assessment Package 

The information provided by the UAOs through coordination shall be used by the DUO in 
preparing the Utility Assessment Package.  For each of the proposed alternatives, the 
Utility Assessment Package will include: 
 

1. Names of all identified UAOs; 
 

2. One set of aerials denoting the location of major existing and planned utilities. 
Aerials should be developed in such a way that information regarding the major 
utility facilities is easily discernable. For example, in order for the PM to 

http://procnet.co.dot.state.fl.us/forms/informs/71001021.pdf
http://procnet.co.dot.state.fl.us/forms/informs/71001021.pdf
http://www.dot.state.fl.us/programmanagement/utilities/97LaterUA.shtm
http://www.dot.state.fl.us/programmanagement/utilities/97LaterUA.shtm
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understand the total impacts to the affected utilities, aerials may need to show 
multiple UAO facilities instead of each UAO being depicted on separate sets of 
aerials;  
 

3. A description of all existing and planned utilities; 
 

4. A discussion of mitigation/avoidance recommendations to reduce utility conflicts; 
 

5. A cost estimate and anticipated time frames for relocation of major facilities 
where conflicts are anticipated to be unavoidable; 
 

6. A discussion of joint ROW acquisition; 
 

7. A discussion of ROW needs for FGT, if applicable; 
  

8. A discussion of which UAOs are likely to enter into a UWHCA, including whether 
existing facilities are affected by the project or are proposed installations. Include 
cost and schedule impacts;  
 

9. A description of existing or proposed subordinations and encroachments; and, 
 

10. If it is determined that a UAO will not be affected by the proposed project, 
information concerning the UAO disposition shall be documented in the Utility 
Assessment Package. 

 
Any discussion in the Utility Assessment Package regarding conversations with UAO 
concerning compensation or legal determinations should be reviewed and approved by 
the District Office of General Counsel before being included.  
 
The Utility Assessment Package shall be provided to the PM for consideration in 
comparing alternatives and selecting a preferred alignment. The Environmental 
Document will include a summary of this package.  
 
If it is determined that a utility will not be affected by the proposed project, information 
concerning the disposition shall be included by the PM in the appropriate Environmental 
Document according to Section 10.3. 
 
Should there be an opportunity for FDOT to enter into a formal agreement with a UAO 
during the PD&E phase, the DUO and PM must be informed. Together the DUO and the 
PM will coordinate with the Office of General Counsel as appropriate to negotiate and 
execute the agreement with the UAO. Agreements reached during the PD&E phase will 
be documented with the Office of General Counsel and the PM, and will be included in 
the Utility Assessment Package maintained by the DUO. These agreements could 
include ROW acquisition, utility easements or preliminary engineering.  
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Commitments will be documented in the Commitments Section of the Environmental 
Document as well as the Project Commitment Record, Form No. 700-011-35.  For 
more information on commitments, refer to Part 2, Chapter 32, Commitments.  

10.2.2 Railroad Procedure 

For projects that include a railroad crossing, it is the responsibility of the PM to initiate 
coordination with the DRC, who will provide information concerning present and future 
use of the rail line and existing or proposed protection devices at the crossing. In addition, 
the DRC can provide information about rail crossings such as: crossing status (active or 
inactive), condition of the crossing, crash incidents, number of tracks, crossing purpose, 
railroad schedules, owner.  
 
Coordination with Railroads and local governments is required for any project that 
requires construction or reconstruction of a highway-rail grade crossing, in accordance 
with Section 337.11, F.S., see also Chapter 14-57, F.A.C. The DRC is responsible for 
this coordination. For projects that require closing or constructing a new grade crossing,  
Railroad Grade Crossing Application, Form No. 725-090-66 must be completed.  
Some of the information required for this form include: 
 

1. A safety analysis of the grade crossing,  
 

2. Discussion of land use and traffic generators served by the crossing, 
 

3. Existing and projected traffic,  
 

4. Effect on rail operations, and  
 

5. Effect on emergency vehicles access.  
 

See Railroad Grade Crossing Application, Form No. 725-090-66 for complete 
instructions.   
    
For design requirements, including vertical and horizontal clearances, for grade 
separated crossings and at grade crossings refer to Part 1, Chapter 6 “Railroad Crossing” 
of Plans Preparation Manual, Topic No. 625-000-007 and Chapter 14-57, F.A.C. The 
PM should also coordinate with the DRC to determine if there are any special 
requirements.  
 
The PM and the DRC need to work closely together and be cognizant of the project 
schedule. The level of coordination will vary depending on the level of engineering detail 
required for the PD&E phase. For standard PD&E projects followed by a traditional 
design-bid-build, it may be sufficient to simply begin coordination with the railroad to 
ensure both FDOT and the railroad company understand the impacts of each alternative 
when choosing the FDOT Recommended Alternative.  For a project following the 

http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=700-011-035
http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
http://www2.dot.state.fl.us/proceduraldocuments/forms/ByNumber.asp?formnumber=725-090-66
http://www2.dot.state.fl.us/proceduraldocuments/forms/ByNumber.asp?formnumber=725-090-66
http://www.dot.state.fl.us/rddesign/PPMManual/2016/Volume1/Chap06.pdf
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Statewide Acceleration and Transformation process (see Part 1 Chapter 4, Project 
Development Process) with advanced preliminary design or final design in the PD&E 
phase, or a project with the PD&E phase followed by a design-build contract, the 
coordination may require more detail such as deciding who will fund the at grade 
improvements, scheduling the work, determining if the railroad company will perform the 
construction. The DRC is responsible for this coordination. For more information see the 
Rail Handbook, Topic No. 725-080-002.  
 
Documentation of the coordination with the railroads must be included in the project files. 
The Environmental Document and Preliminary Engineering Report will discuss this 
coordination and involvement with a rail facility(ies) to the appropriate level of detail 
required to address any issues identified. 

10.3   ENVIRONMENTAL DOCUMENT 

Coordination with the Utilities and Railroads and related information from such 
coordination should be summarized in the appropriate sections of the Environmental 
Document. See Part 1, Chapter 2, Federal Highway Administration Class of Action 
Determination for a discussion of the different Classes of Action. 

10.3.1  Type 2 Categorical Exclusions 

Projects which are categorical exclusions (CEs) may have involvement with utilities and 
railroads as long as the involvement is determined not to be significant. The determination 
of significance should be agreed upon by the DUO, DRC, District Environmental 
Administrator, and the PM following the guidance in Part 1, Chapter 2, Federal Highway 
Administration Class of Action Determination. 

1. For a Type 2 Categorical Exclusion, Section D.7. of the Type 2 Categorical 
Exclusion Determination Form, Form No. 650-050-11 should be checked. 

2. If “NOINV” is marked for utilities and railroads, then there are no utilities or railroads 
on the recommended alternative;  

3. If “NONE” is marked for utilities and railroads, then they may be located within the 
recommended alternative but not be impacted by the project; 

4. If “NotSig” is marked, then it is anticipated that there is a need for utility relocation 
or revision to railroad crossing, but the relocation or revision will not result in 
significant disruption of utility or rail services to the public.  The supporting 
documentation for utilities should summarize the information contained in the 
Utilities Assessment Package.  For railroads, the supporting documentation 
should discuss the involvement with the railroad and address any issues identified 
during the coordination.  

http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/rail/publications/handbook.pdf
http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
http://procnet.co.dot.state.fl.us/forms/ByNumber.asp?formnumber=650-050-11
http://procnet.co.dot.state.fl.us/forms/ByNumber.asp?formnumber=650-050-11
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10.3.2  Environmental Assessments and Environmental Impact 
Statements  

For Environmental Assessments (EA) and Environmental Impact Statements (EIS), it is 
the PM’s responsibility to document project-related utility or railroad impacts. The 
documentation should include a summary of the information in the Utilities Assessment 
Package and a discussion of any issues identified with railroads in the Impacts section 
of the EA or the Environmental Consequences sections of the EIS.   

10.3.3  State-Funded Projects 

For State Environmental Impact Reports (SEIRs), the PM should include the results of 
the coordination in the Environmental Analysis section of the SEIR by placing an "X" in 
the appropriate column indicating the level of impact: 
  

1. If there are no utilities or railroads within the project area, mark the column 
indicating “NOINV.”  
 

2. If the project will benefit the utilities and railroads or public use of such, mark 
the column indicating “ENHANCE.”  
 

3. If there are utilities or railroads in the area but there is no impact, mark the 
column indicating “NO.”  
 

4. If there is a potential impact, mark the column “YES.”  
 
The PM should include justification for the decision in the Basis for Decision column and 
supplement with attachments as necessary to support the impact determination.  The 
supporting documentation for utilities should summarize the information in the Utilities 
Assessment Package.  For railroads, the supporting documentation should discuss the 
involvement with the railroad and address any issues identified during coordination.  

10.4   REEVALUATION OF UTILITY AND RAIL IMPACTS 

Prior to proceeding to each phase of project development, or if there have been changes 
to the design, there must be a project Reevaluation consistent with Part 1, Chapter 13, 
Reevaluations. The District Utilities staff and the DRC must be consulted during the 
reevaluation process to ensure that there are no changes to the anticipated impacts. 

10.5 REFERENCES 

American Association of State Highway and Transportation Officials, 2006. Tracking 
Compliance with Environmental Commitments/Use of Environmental Monitors. 
http://www.environment.transportation.org/pdf/programs/PG04.pdf. 

http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
http://www.environment.transportation.org/pdf/programs/PG04.pdf
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http://www.dot.state.fl.us/rail/publications/handbook.pdf
http://www2.dot.state.fl.us/proceduraldocuments/forms/informs/70001135.pdf
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=710-010-050
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=710-010-050
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=710-030-005
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=710-030-005
http://www.dot.state.fl.us/programmanagement/LAP/LAP_TOC.shtm
http://www.dot.state.fl.us/rddesign/PPMManual/2016PPM.shtm
http://www.dot.state.fl.us/SpecificationsOffice/Implemented/SpecBooks/
http://www.dot.state.fl.us/construction/manuals/cpam/CPAMManual.shtm
http://www.leg.state.fl.us/Statutes/
http://www.leg.state.fl.us/Statutes/
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