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SUBJECT: Litter Removal and Mowing

ISSUE BACKGROUND: Currently, the requirements for litter removal and! or mowing are addressed in
Specification Section 104: Prevention, Control, and Abatement of Erosion and Water Pollution; 570:
Performance Turf; and 580: Landscaping. This has created inconsistencies on how often litter removal
and mowing are to be performed, how they are to be paid, and how they are to be estimated and bid.

To address these inconsistencies, all references to litter removal and mowing will be removed
from Sections 104 and 570 and a new section, Section 107: Litter Removal and Mowing, will be
implemented. As a result of these changes, Section 570 will now only address the requirements for
establishing new turf, and Section 107 will address the requirements for litter removal and mowing of
existing vegetation as well as new turf, if any. There will be no changes to Section 580.

IMPLEMENTATION: Effective with the July 2010 letting, update the plans, pay items, and quantities
as shown below.

Estimate the Litter Removal and Mowing Area and Number of Cycles: Estimate the area for each
phase, based on the Temporary Traffic Control plans. It is not necessary to adjust for inlets, drains, slopes,
small variations in tree lines, etc. Estimate one litter removal and mowing cycle every 30 days, for the
duration of the project. Do not adjust the estimated number of cycles for growing season, special events,
or project location. Litter removal and mowing areas and cycles will be adjusted by the engineer during
construction, as needed.
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This bulletin was replaced by updated text in the 2010 BOE and PPM, to allow district to specify mowing/litter cycles. Refer to the current BOE and PPM for details. 
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Update Plans and Pay Item Notes: Update plans, to add pay items and quantities for Litter Removal and
Mowing.

Document the estimated area and number of cycles in the plans.
Provide a summary table in the plans showing the duration, estimated area, mowing

frequency, and estimated number of cycles for each phase and the estimated total area. Use a minimum of
1 cycle per phase; after dividing the phase duration by 30 days, round to the nearest cycle.

Update Pay Items: The following pay items will be valid through June 30, 2010:
104- 4- Mowing- per acre

The following pay items are effective with the July 2010 letting:
107- 1- Litter Removal- per acre
107- 2- Mowing- per acre

Payment will be based on the area calculated by the Engineer per litter removal or mowing cycle.

Update Budget and/or Authorization Estimate: Effective with the July 2010 letting, update Trns'port
quantities and prices for Litter Removal, Mowing, and Performance Turf.

Specifications: New Specifications will be included in the July 2010 Specification Workbook.

Plans Preparation Manual (PPM): Volume 2 of the Plans Preparation Manual (PPM) will be updated
with the January 1,2010 PPM update to include guidance for area measurement, number of cycles, and
total quantity estimation as follows:

1. Section 7.1: Replace the first paragraph with the following:

The summary of quantities sheet shows individual summaries of guardrail, crash cushions,
fence, turnouts, sodding, ditch pavement, side drains, mitered end sections, underdrains,
earthwork, litter removal and mowing when applicable. The tabulation shall show location
and quantities in the plans column (P). The final quantity column (F) is reserved for
construction and final estimates. As noted in Chapter 4, the necessary pay items and the
quantities shall be shown on the summary of pay items sheet.

2. Section 7.4: Add this new section:

7.4 Litter Removal and Mowing
The estimated litter removal and mowing areas shall be provided in the Summary of Litter
Removal and Mowing. For each phase, show the phase duration, frequency, estimated
number of cycles, estimated area per cycle and total area for each construction phase (See
Exhibit SQ-S).

The construction office estimates the duration for each phase of construction (based on the
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Temporary Traffic Control Plans) during the Phase III Plans Review. The litter removal
and mowing cycle frequency should be estimated as every 30 days, for the duration of each
construction phase (with a minimum of one cycle per phase). It is not necessary to adjust
the estimated number of cycles for growing season, special events, or project location.

The litter removal and mowing areas for each construction phase are based on the total
area of existing and proposed turf or vegetation to be mowed within the project limits. It is
not necessary to adjust for inlets, drains, slopes, ditch pavement, turnouts, driveways,
sidewalks, small variations in tree lines, or other similar areas.

The litter removal and mowing areas are multiplied by the number of cycles in each phase
to determine the estimated total areas per construction phase. Litter removal and mowing
areas and frequency will be adjusted by the engineer during construction, as needed.

3.

4.

Exhibit 7-1:

Exhibit SQ-5:

Delete the text in parentheses from Note 9.

Add New Exhibit showing Summary of Litter Removal and Mowing table:

SUMMARY OF UTTER REMOVAL AND MOWING

LITTER REMOVAL MONING

CaNST. DuRATION FREQ!JENCY AREA AREA REMARKS
PHASE !DAYS) !DAYS) CYCLES CYCLES

AC/CYCLE TOTAL lAC) AC/CYCLE TOTAL lAC)

i .rf2 30 I 8.7 8.7 i 8.7 8J

2 98 30
, 7.3 21.9 3 T.J 2f.9J

3 /14 30 4 5.8 23.2 4 !::J.B 23.2

4 68 30 2 5.8 /1.6 2 5.8 /1.6

P 65.4 F" 65.4
TOTAL TOTAL

F F

If you have any questions regarding the use of the above items, please contact Larry Ritchie, State
Construction Office, at 850-414-4168, or Robert Quigley, Roadway Design Office, at 850-414-4356.
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