LRE vs TRSN*PORT Notes

LRE

—Pre-Design, conceptual estimate, used
in establishing funding levels for future

years;

—Generates pay items and quantities
you can EXPECT to have, based on

project characteristics (typical sections,

length, etc).

Trnseport
—Design estimate, used in bid letting

processes;
—Contains KNOWN pay items and

guantities, based on complete (or nearly

complete) plans.

Pricing in LRE

LRE provides default County, Market
Area, or Statewide prices based on

recent bid history. The estimator can
manually adjust the default prices to

better reflect anticipated bid prices.

The District Estimates Staff can import

the project to TRSN*PORT CES for final

pricing. CES provides tools for pricing
based on project type, market area, and

bid quantity.
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Accessing LRE

LRE is an access-controlled internet application, requiring an FDOT RACF/mainframe user ID
and designated access to the LRE system. Consultants needing LRE access should contact
their FDOT Project Manager for direction, and should make plans to attend the LRE Users
training.

LRE can be accessed through links on the Specifications and Estimates Office website, the
Webgate, or http://www3.dot.state.fl.us/longrangeestimating

LRE Project Levels

Project:

Contains project identification information (Project number, District, County, Letting Date,
etc.)

Pulls data from Financial Management system

Version:

Allows several versions of the same project (for alternate designs)
Project totals are at the Version level

There is always a designated Primary version

Sequence:

Relates to typical section(s) on the project

User specified length for each sequence

12 typical section models available, representing construction type, median and
shoulder type

Default measurements & pay items describe assumed characteristics; these
can be changed, as necessary.

Component:

Relates to a design group of work on the project, or a pay item group
(Earthwork, Roadway, Drainage, Signing, Signalization, Bridges, etc.)
Components are either required or optional, based on the model
selected

Note that when the project is first created, the first version, and the first sequence are also
created.

Reports

Some of the commonly used reports are
listed below. For a complete list of reports,
refer to the Reports Tab within the LRE
application

R4*: Project Details Composite,
by version Summary of pay items
and quantities, in numeric order by
pay item. Like items that appear on
multiple sequences or components
are “rolled-up” for a total quantity.

R4: Project Details Composite, by
component Similar to R4, but
itemized by each component.

R7: LRE vs WPA Report A quick
look at LRE vs current WPA totals.
NOTE: Current year projects may
have moved to TRNS*PORT, and
may not be current in LRE.

District Summary Report Listing of
current projects within the District
file, sorted by FPID number, and
displaying the Project Description,
Project Manager, Letting FY, and
Project Total. Displays primary
versions of official projects only.

*Some reports require Coder/
Reviewer role. Other reports are
available with guest access




