
 

ORIGINATION FORM 
 

Date:  4/23/2013 

Originator:  David Sadler 

Contact Information:  State Construction Office/414-5203 

 

Specification Title:  Prosecution and Progress 

Specification Section, Article, or Subarticle Number:  8-10.2 

 

Why does the existing language need to be changed? Per Florida Statutes 337.18(2) require 

Department to establish liquidated damages every two years. 

 

Summary of the changes:  Revised Liquidated Damages rates. 

 

Are these changes applicable to all Department jobs?  If not, what are the restrictions? Yes   
 

Will these changes result in an increase or decrease in project costs?  If yes, what is the 

estimated change in costs?  Yes, they could increase cost if Contractor defaults on allowed 

contract time, amount is based on schedule provided times the number of delinquent days on the 

contract. 

 

With who have you discussed these changes?  none 

 

What other offices will be impacted by these changes?  none 

 

Are changes needed to the PPM, Design Standards, SDG, CPAM or other manual?  no 

 

Is a Design Bulletin, Construction Memo, or Estimates Bulletin needed?  no 

 

 

 

Contact the State Specifications Office for assistance in completing this form. 

Trey Tillander 850-414-4140 trey.tillander@dot.state.fl.us 

Frances Thomas 850-414-4101 frances.thomas@dot.state.fl.us 

Debbie Toole 850-414-4114 deborah.toole@dot.state.fl.us 

Andy Harper 850-414-4127 clifton.harper@dot.state.fl.us 
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M E M O R A N D U M 

 

DATE: May 2, 2013 

 

TO: Specification Review Distribution List 

 

FROM: Trey Tillander, Manager State Specifications and Estimates Office 

 

SUBJECT: Proposed Specification: 0081002 Prosecution and Progress. 

 

 In accordance with Specification Development Procedures, we are sending you a copy of 

a proposed specification change. 

 This change was proposed by David Sadler, Director, Office of Construction, to revise 

Liquidated Damages rates. 

 Please share this proposal with others within your responsibility. Review comments are 

due within four weeks and should be sent to Mail Station 75 or to my attention via e-mail at 

SP965TT or trey.tillander@dot.state.fl.us. Comments received after June 3, 2013, may not be 

considered. Your input is encouraged. 

 

TT/cah 

Attachment 

 



0081002 

All Jobs 

PROSECUTION AND PROGRESS. 

(REV 4-24-13) 

SUBARTICLE 8-10.2 (Pages 90 – 91) is deleted and the following substituted: 

 8-10.2 Amount of Liquidated Damages: Applicable liquidated damages are the 

amounts established in the following schedule: 

 

$50,000 and under ....................................................$836642 

Over $50,000 but less than $250,000.......................$884758 

$250,000 but less than $500,000...........................$1,074966 

$500,000 but less than $2,500,000.....................$1,7421,532 

$2,500,000 but less than $5,000,000..................$2,8762,374 

$5,000,000 but less than $10,000,000................$3,7703,226 

$10,000,000 but less than $15,000,000..............$4,6244,624 

$15,000,000 but less than $20,000,000..............$5,6964,276 

$20,000,000 and over ................................. $9,7887,864 plus 

............................... 0.00005 of any amount over $20 million 

............................................ (Round to nearest whole dollar) 

 

 


