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July 21, 2014 
 
Khoa Nguyen 
Director, Office of Technical Services 
Federal Highway Administration 
545 John Knox Road, Suite 200 
Tallahassee, Florida 32303 
 
Re: State Specifications and Estimates Office 
 Section 008 
 Proposed Specification: 0080803DB Prosecution of Work – Beginning Work (Design 

Build) 
 
Dear Mr. Nguyen: 
 
We are submitting, for your approval, two copies of the above referenced Supplemental 
Specification.  
 
This change was proposed by Rudy Powell of the State Construction Office to address how the 
Department will issue the Notice to Proceed and begin charging Contract Time on Design-Build 
Contracts 
 
Please review and transmit your comments, if any, within two weeks. Comments should be sent 
via email to SP965DS or daniel.scheer@dot.state.fl.us. 
 
If you have any questions relating to this specification change, please call me at 414-4130. 
 
      Sincerely, 
       
      Signature on File 
       
      Daniel Scheer, P.E. 
      State Specifications Engineer 
 
DS/ft 
Attachment 
cc: Florida Transportation Builders' Assoc. 
 State Construction Engineer



0080303DB 
Design Build Boilerplate 

  

PROSECUTION OF WORK – BEGINNING WORK (DESIGN BUILD). 
(REV 5-7-147-21-14) (7-14) 

SUBARTICLE 8-3.3 is deleted and the following substituted: 

 8-3.3 Beginning Work: The Department will issue the Notice to Proceed within 
20 calendar days, excluding Saturdays, Sundays and Holidays, after execution of the 
Contract. Notify the Engineer not less than five days in advance of the planned start day 
of work. Upon the receipt of such notice, tThe Engineer may give the Contractor Notice 
to Proceed and may designate the physical point or points on the project to start the work. 
In the Notice to Proceed, the Engineer may waive the five-day advance notice and 
authorize the Contractor to begin immediately. Notify the Engineer in writing at least two 
days in advance of the starting date of important features of the work. Do not commence 
work under the Contract until after the Department has issued the Notice to Proceed. The 
Department will issue the Notice to Proceed within 20 calendar days, excluding 
Saturdays, Sundays and Holidays, after execution of the Contract. 
 
 

SUBARTICLE 8-7.2 is deleted and the following substituted: 

 8-7.2 Date of Beginning of Contract Time: The date on which Contract Time 
begins is the date identified in the Notice to Proceed is issued by the 
Engineer
 

Department. 
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PROSECUTION OF WORK – BEGINNING WORK (DESIGN BUILD). 
(REV 7-21-14)  

SUBARTICLE 8-3.3 is deleted and the following substituted: 

 8-3.3 Beginning Work: The Department will issue the Notice to Proceed within 
20 calendar days, excluding Saturdays, Sundays and Holidays, after execution of the 
Contract. The Notice to Proceed may designate the physical point or points on the project 
to start the work. Do not commence work under the Contract until the Department has 
issued the Notice to Proceed.  
 
 

SUBARTICLE 8-7.2 is deleted and the following substituted: 

 8-7.2 Date of Beginning of Contract Time: The date on which Contract Time 
begins is the date the Notice to Proceed is issued by the Department. 
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