
1010000DB MOBILIZATION (DESIGN BUILD) 
COMMENTS FROM INTERNAL/INDUSTRY REVIEW 

Shailesh Patel 
 

Comment: (5-26-14) 
101-2.2 Partial Payments, (When the notice to proceed has been issued.) Would it be clearer if it 
said (After time starts)? Some jobs could have a lot of lead time. 
 
Response: 
 
****************************************************************************** 

Barbara Strickland 
D3 

850-330-1206 
 

Comment: (6-3-14) 
Comment from the DB Project Manager: 
 It states that “partial payment will be made at 25% of the mobilization shown in the schedule of 
values per month for the first four months until…”. The first few months on a typical design 
build contract are typically only design related. This “first four months” requirement seems to 
contradict the control that no more than 50% be paid prior to construction commencing. Can we 
revise to tie the first payments to a certain period of time in advance of construction? Otherwise I 
would remove the 4 month statement and let the no more than 50% statement stand on its own. 
 
Response: 
 
****************************************************************************** 

D4 Const. 
 

Comment: (6-10-14) 
101-2.1 Delete the "s" added to prices and items. Normally there should be one item for mobe 
unless multiple FM's 101-2.2 Suggest adding "of contract time" after "the forst four months" so 
everyone knows has the same reference point. 
 
Response: 
 
****************************************************************************** 

 


