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List of Acronyms and Abbreviations
CFX ...................................................................................... Central Florida Expressway Authority
CMB......................................................................................................Change Management Board
FDOT .................................................................................... Florida Department of Transportation
FTE .................................................................................................... Florida’s Turnpike Enterprise
ITS.............................................................................................. Intelligent Transportation Systems
MDX ........................................................................................ Miami-Dade Expressway Authority
SSUG .......................................................................................... SunGuide Software User’s Group
TEOO ............................................................................ Traffic Engineering and Operations Office
TSM&O .......................................................... Transportation Systems Management & Operations
TRC .................................................................................................... Technical Review Committee
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1

Introduction

To support the deployment of ITS, the State Traffic Engineering and Operations Office
(TEOO), Transportation Systems Management and Operations (TSM&O) Program has
developed standards for field devices, SunGuide® software (FDOT’s advanced traffic
management system software), and statewide Intelligent Transportation Systems (ITS)
architecture as well as center-to-center communications (ITS wide area network) to assure
regional transportation management centers will be able to communicate with one other.
Change is an inevitable consequence with the implementation of complex systems such as
ITS. Technology is always changing and what was state-of-the-art yesterday is obsolete
tomorrow. To ensure the State of Florida implements change consistently from District to
District and from agency to agency, a statewide Change Management Board (CMB)
process has been established.

2

Purpose

The purpose of the Change Management Board is to ensure that changes to ITS are
implemented through a controlled process that takes into consideration how the proposed
change will affect statewide systems, including the following areas: ITS architecture, ITS
standards and specifications, and ITS software.

3

General Information

The CMB was established to manage change to ITS and ITS software for the State of
Florida. The CMB is responsible for oversight of the change process for limited-access and
non-limited-access facilities that have been funded utilizing statewide managed funds set
aside for the deployment of ITS and managed by the TEOO’s ITS Program and other local
agencies. The CMB may elect to add other facilities into the purview of the CMB. Utilizing
the change management process for non-limited-access facilities will help ensure that the
proposed change will not hinder integration of these facilities into a statewide ITS network.

4

Change Management Board Organization

The CMB is composed of two components: the CMB itself and the SunGuide Software
Users Group (SSUG). The CMB is responsible for monitoring the deployment of ITS for
the State of Florida, reviewing requests for changes in ITS that have a statewide impact,
and determining the disposition of the change request. The SSUG is responsible for
performing a technical review of change requests of the SunGuide software and providing
a recommendation to the CMB. The SSUG is convened at the discretion of the CMB and
the makeup of the SSUG is tailored to meet all change requests received from the CMB.
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4.1

Change Management Board

The CMB membership consists of a representative from each of the seven Districts and the
Florida’s Turnpike Enterprise (FTE), members from FDOT’s State TEOO, and one or more
representatives from other agencies approved by the CMB. The CMB can invite additional
agencies to join the CMB – see New Membership to the Change Management Board
section for more details. The CMB Chairperson will maintain a membership list, with one
or more points of contact from each agency. Attachment A is the current membership of
the CMB.
There is no established term of service for CMB members. However, for the CMB to be
successful, each member must be committed to attend meetings, research, vote on, and
contribute to voting items. Representatives should be prepared to serve a minimum of two
years on the CMB. If any CMB agency has a change in its representation, a replacement
should be appointed within two weeks and the Chairperson should be notified of the change
in writing.
4.2

Chairperson’s Role and Responsibility

The Chairperson will change every two years with the new Chairperson determined by the
CMB as a normal Board action. The sitting Chairperson shall request nominations during
their second to last meeting and vote on a new Chairperson for the next term of two years
during the last meeting. If no nominations are presented, the CMB can ask the sitting
Chairperson to extend their term for either one or two years. If nominations were made as
the first item of business during the last meeting/teleconference of the sitting Chairperson,
the CMB will determine the new Chairperson. The new Chairperson shall be determined
as a result of a majority vote.
The Chairperson’s role includes ensuring that the meeting agenda contains change requests
proposed by CMB members, moderating meetings to ensure that requests are discussed
within the allotted time period, and conducting voting on any issues to determine if the
proposed solution should be implemented.
4.3

Co-chair Role and Responsibility

A Co-chair can be nominated and/or appointed to support the Chairperson for a period
agreed upon during the CMB meeting. Although the Co-chair is not required to hold the
position for the entire term of the Chairperson, they may be appointed for the entire length
of the current Chairperson’s term so that they can distribute the workload to coordinate
management of the CMB meetings.
When a new Chairperson is appointed, the former Chairperson can step into the Co-chair’s
role to help transition the newly appointed Chairperson. It is also helpful for a member to
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be appointed as a Co-chair prior to becoming the next Chairperson in order to fully
understand the roles and responsibilities.

4.4

SunGuide Software User’s Group

The SunGuide Software User’s Group (SSUG) consist of CMB members (voting and nonvoting) including staff from public agencies and consultant staff supporting these agencies.
This group meets on a periodic basis, typically via teleconference. This forum allows the
users to discuss upcoming software modifications and new issues that are essential to
improve the software and share current traffic management practices across Florida to
better utilize the software features.
The SunGuide contract manager or delegate shall bring any software change requests
needing the CMB’s attention to the CMB Chairperson and/or the State TEOO. For items
that originate from or have been thoroughly vetted through the SSUG, the SSUG will
capture any objections or concerns about the item and send that information along with the
item to the CMB.

5

Voting Process for the Change Management Board

Each CMB voting member agency, including FDOT Central Office, each FDOT district,
and invited agencies, has one vote apiece. State TEOO members are considered one FDOT
Central Office voting member.
Majority plus one of voting members of the CMB must be present to constitute a quorum.
A simple majority vote is required to approve a change request submitted to the CMB.
Current voting members are listed in Attachment A.

6

New Membership to the Change Management Board

The CMB membership may expand as other agencies join in supporting statewide
initiatives. Inclusion of a representative from another agency will be at the CMB’s
discretion and would be voted on as a normal CMB action. The inclusion of a new CMB
member would be at the request of a current member and nine votes are required to approve
the addition of the new voting member.
To become a voting member on the CMB, an agency must demonstrate their earnest desire
by meeting four criteria:
1. They must have the SunGuide software installed and be paying the $50,000 annual
maintenance fee.
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2. They must have funded an enhancement of the SunGuide software that provides
additional functionality and benefit for the other software users (i.e. other Districts
or agencies have a need of this additional functionality).
3. The member must petition to become a voting member.
4. The new voting member must be within the State of Florida.
An agency who does not meet these criteria can be added to the membership as a nonvoting CMB member. A non-voting CMB member can still provide input to the process if
a voting member sponsors their enhancement. In doing so, the member can participate in
any CMB discussions but cannot vote on any software modifications or any other program
the CMB has purview over.
The State TEOO, with the concurrence of the Chairperson, will update the CMB Process
for ITS Deployment in the State of Florida. Increased membership may affect the number
of members that need to be present for a quorum and that are needed to approve a change.

7

Non-Voting Membership to the Change Management
Board

CMB decisions may affect how other stakeholders within and outside of the CMB conduct
business. To better represent these stakeholders’ interests, non-voting membership will be
offered and will comprise of two levels. The first level will be short-term membership
where the member is allowed to participate on an issue-by-issue basis. The second level
will be long-term membership that addresses many issues. Non-voting members will act in
an advisory role only. Attachment A provides a list of voting and long-term, non-voting
members.
It is the responsibility of the voting members of the CMB to invite non-voting members to
participate. A vote is not required to acknowledge a new non-voting member. Non-voting
members should have a stake in CMB decisions and/or be able to provide relevant input to
the decision-making process. Voting CMB members shall introduce the short-term, nonvoting members to the CMB at the start of each meeting. Non-voting membership may be
drawn from one or more of the following:
➢
➢
➢
➢
➢
➢

Intelligent Transportation Society of Florida
Federal Highway Administration
Public agencies
Educational organizations
SSUG participants
Consultant/contractor staff

Version 7.0

6

Change Management Board
Process for Intelligent Transportation Systems Deployment in the State of Florida

Non-voting membership must be actively involved in deploying and/or operating ITS in
Florida.

8

Consultant Support

The State TEOO, through the use of the TSM&O General Consultant, will be responsible
for all of the administrative activities associated with the CMB operation. Consultant
support will be available to assist the CMB with administrative requirements (i.e. minutes,
documentation, database development, scheduling of meetings/teleconferences, etc.), and
assist the SSUG with technical reviews and determining if the CMB needs to act on a
change request. General consultant support will be provided through a Task Work Order.

9

SunGuide Development Process

The CMB centers most of its focus on the state’s traffic management software, the
SunGuide Software. Owned and developed by FDOT Central Office, continuing
development of this software requires CMB approval. The CMB’s ability to define, refine,
and approve the design and development of the SunGuide software directly affects how
efficient and effective its software development process can function. The following is the
development schedule and process goals of the SunGuide software. The CMB must be able
to provide the appropriate support in order for FDOT Central Office to meet these goals.
9.1

SunGuide Release Schedule

SunGuide Development Process targets four releases of the software per year, which
includes three minor releases and one major release. The more frequent minor releases are
intended to get smaller yet beneficial enhancements and fixes to SunGuide users as soon
as possible. The State TEOO will oversee ongoing testing of SunGuide releases throughout
the year, exercising the software and identifying software issues before the software is
deployed in a live production environment. If an enhancement fails testing, the State TEOO
will remove it from the release, if possible, and include it in a later release in order to keep
the release schedule on track.
Hotfixes are also available to be released on an ad hoc basis to address issue that require
immediate attention, i.e. frequent software crashes or issues that impact the ability to
manage incidents. In most cases, fixes are included in a minor release.
FDOT Central Office will offer installation support with all releases. However, onsite
installation support is only available for major releases. Remote installation support is
available for minor releases and hotfixes.
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9.2

CMB Approval of SunGuide Enhancements

In order to meet the target SunGuide development schedule, CMB approval is needed for
each significant enhancement. Larger enhancements are presented to the CMB as a normal
agenda item and voting for approval is conducted during the meeting. The CMB Chairman
will coordinate with the State TEOO to ensure CMB meetings are scheduled at a frequency
that best supports the planned SunGuide release schedule.
Smaller enhancements may be presented to CMB members outside of scheduled CMB
meetings. In this case, the CMB Chairman will e-mail CMB members with details of the
desired enhancement, a requested deadline for response, and provide the ability to cast a
vote. The CMB Chairman will use an online mechanism for collecting voting responses.
Voting results follow the same voting requirements as described in the Voting Process for
the Change Management Board section of this document. If a quorum of votes is not
achieved, the voting item will not successfully pass.
CMB Chairman will provide voting results to CMB members at the conclusion of a vote.

10 Meeting Frequency
The CMB will meet a minimum of three times per year, depending on the needs of the
SunGuide Development Process–see the SunGuide Development Process section for
additional details. The Chairperson, in coordination with the CMB members, will establish
the time and circumstances under which the CMB will convene. Convening the CMB may
be accomplished through the following methods: teleconference, videoconference, web
cast, or a face-to-face meeting depending on the nature of the issue to be discussed. Meeting
locations for face-to-face meetings will be rotated among CMB members’ offices to
provide equitable travel requirements for CMB members.
The SSUG will be convened more frequently than CMB meetings, in order to discuss
detailed design elements at length. The State TEOO will coordinate SSUG meeting dates
and times and will reserve teleconference or video conference phone numbers and/or
connection information. To address complex issues, the SSUG may choose to meet faceto-face to arrive at a recommendation for the CMB. At the discretion of the CMB, the
SSUG may be required to present its recommendation to the CMB in person.
The Chairperson and State TEOO will review all change requests as they are received and
come to a consensus as to whether the change request should go to the CMB through a
teleconference.
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11 Meeting Length
Meeting length will depend on the issue(s) to be resolved. It is anticipated that face-to-face
meetings will last no longer than one day. A worst-case scenario will require an overnight
stay. For an issue(s) that can be resolved through a teleconference, videoconference, or
web cast, the meeting length will be targeted at a half a day (four hours). The State TEOO
will schedule a teleconference line for all remote meetings to allow CMB members to go
to lunch and dial back in to wrap up any remaining issues should the remote meetings go
longer than the half day period.

12 Documentation of Change Management Board
Activities
Documentation of CMB activities will be in the form of minutes taken at the CMB
meetings and detailed documentation of the change request process. Minutes, agendas, and
documentation, etc. will be posted on the State TEOO ITS Program web site within two
weeks of the meeting date.
12.1 CMB Minutes
The State TEOO will assign staff to take meeting minutes at all CMB meetings, which will
include an overview of the discussions that took place during the CMB meeting as well as
any decisions that were made by the CMB. Meeting minutes will note action items with
the individual(s) responsible for the action item. The CMB Chairperson will follow up on
action items noted at previous CMB meetings and provide updates at the start of the next
CMB meeting.
12.2 Change Requests
SunGuide software change requests are documented within an enhancement request
ticketing system and are assigned unique ticket identifiers. Tickets maintain a history of
the enhancement including details discussed and decided upon at SSUG and CMB
meetings, as well as details of what release an enhancement is available. The State TEOO
will maintain the ticketing system under the SunGuide maintenance support contract.

13 Change Management Process
Change requests are submitted by a CMB member to the State TEOO. Change requests
may also be initiated by consultants and/or contractors doing business with FDOT;
however, the actual change request must be submitted by the CMB member to the State
TEOO. The change request should have, as part of the request, a detailed explanation of
the reason for the change. The change should be submitted to the designated ticketing
system to document the requested change and to assign a unique identifier to the change.
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The State TEOO will perform an initial screening of the change request to determine its
suitability for review by the SSUG and/or the CMB. If a detailed explanation of the reason
for the change request is not provided, the State TEOO may contact the requestor and
conduct ad hoc meetings to clarify details of the change request. General criteria for passing
the change request on to the CMB include the following:
➢ The change request has statewide significance
➢ The change will affect the operation of legacy systems
➢ The change request has the potential to provide an improvement to a system or
correct a deficiency
All program areas pertaining to the deployment and operation of ITS falls under the
purview of the CMB. The State TEOO will evaluate the change request and determine if it
is an appropriate program area to be addressed by the CMB. If the change request is
determined to be appropriate, it will be sent to the SSUG for review. The SSUG will
provide guidance, recommendation, and/or a refined enhancement to the CMB for final
approval.
The State TEOO will work with the initiator of a change request to establish the time frame
for taking action on the request. Establishment of the time frame will take into account the
nature of the request (critical versus non-critical), whether the SSUG needs to be convened,
the workload of the CMB, and the workload of the SunGuide software development
contractor who would be performing the required software changes. The State TEOO will
also provide a recommendation to the SSUG based on the review of the change request.
Should multiple requests for change be received simultaneously, the State TEOO will
establish the priority for evaluating the requests.
If a change request is rejected by the State TEOO, the requestor can either reevaluate the
request, modify as necessary and resubmit, or discontinue pursuit of the change request.
The SSUG and CMB will evaluate the change request and determine if the formation of an
additional technical review committee (TRC) will be necessary. The CMB can form an ad
hoc TRC if the SSUG or CMB determines it needs their expertise and knowledge to act on
the change request. The ramifications of the change will be evaluated. Based on the review,
the CMB will determine whether to accept or reject the change. If a TRC is formed, the
TRC will conduct an analysis of the change request and make a recommendation to the
CMB to accept or reject the change request.
Upon approval of the change request, the change will be implemented and the baseline
database updated to reflect the change.
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14 Annual Review
On an annual basis, the CMB may review changes that have been previously approved and
may make an assessment of the ramifications of those changes. Based on the actual
experience gained from the change, the CMB could determine if the decision to make the
change was correct and whether to continue with the change.
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ATTACHMENT A
List of Voting and Non-Voting CMB Members
Voting Members
1. District 1 – Mark Mathes (Alternate – Robbie Brown)
2. District 2 – Alex Varela (Alternate – Pete Vega)
3. District 3 – Amy DiRusso (Alternate – Mark Nallick)
4. District 4 – Dong Chen (Alternate – Dan Smith)
5. District 5 – Jeremy Dilmore (Alternate – Tushar Patel and Jim Stroz)
6. District 6 – Javier Rodriguez (Alternate –Alejandro Motta)
7. District 7 – Chester Chandler (Alternate –Romona Burke)
8. Florida’s Turnpike Enterprise – Eric Gordin (Alternate – John Easterling)
9. State TEOO – Russell Allen, Derek Vollmer, and Randy Pierce
10. MDX – Ivan Del Campo (Alternate – Wang Lee)
11. Central Florida Expressway Authority – Bryan Homayouni (Alternates – Corey
Quinn, Brent Poole)

Non-Voting Members
1. Federal Highway Administration – TBD
2. City of Tallahassee – Wayne Bryan (Alternate – J.J. McFadden)
3. Miami-Dade County – Hector Garnica and Martha Oliva
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