

**FDOT DRAFT TENTATIVE WORK PROGRAM**

FISCAL YEAR 2017-2021

STATUS OF KEY PROJECTS

IN

**ST. LUCIE**

**MPO Priority Projects**

<b>MPO#</b>	<b>FM</b>	<b>PROJECT DESCRIPTION</b>	<b>PHASE</b>	<b>ADOPTED</b>	<b>TENTATIVE</b>
	230256.6	SR-713/KINGS HWY FR 500' S OF SR-70 TO NORTH OF PICOS ROAD	ROW	Underway	Underway
			CST	17/18	17/18
	230256.7	SR-713/KINGS HWY FROM NORTH OF PICOS RD TO NORTH OF I-95 OVERPASS	ROW	Underway	Underway
			CST	18/19	18/19
	230256.8	SR-713/KING'S HWY FR SOUTH OF SR-70 TO NORTH OF PICOS RD LANDSCAPE	PE	18/19	18/19
			CST	20/21	20/21
	230338.4	SR-614/INDRIO ROAD FROM WEST OF SR-9/I-95 TO EAST OF SR-607/EMERSON AVE	ROW	Underway	Underway
			CST	15/16	Underway
	231440.2	W. MIDWAY RD/CR-712 FROM S. 25TH STREET/SR-615 TO SR-5/US-1	ROW	Underway	Underway
			CST	15/16	Underway
2	231440.3	W. MIDWAY RD/CR-712 FROM GLADES CUT OFF ROAD TO SELVITZ ROAD	PE	16/17	16/17
2	438543.1	W. MIDWAY RD/CR-712 FROM GLADES CUT OFF ROAD TO SELVITZ ROAD RESERVE	ROW	--	19/20
	422681.4	GATLIN BLVD. BETWEEN BRESCIA STREET AND EDGARCE STREET PARK AND RIDE	ROW	--	19/20
			CST	19/20	20/21
1	431752.2	PORT ST. LUCIE BLVD FROM PAAR DRIVE TO DARWIN BLVD	ROW	Underway	Underway
1	438544.1	PORT ST. LUCIE BLVD FROM PAAR DRIVE TO DARWIN BLVD RESERVE	CST	--	19/20
5	431752.3	PORT ST. LUCIE BLVD FROM BECKER ROAD TO PAAR DRIVE	PE	--	20/21
	435135.1	PORT ST. LUCIE BLVD @ GATLIN BLVD	CST	17/18	17/18
4	435245.1	ST.LUCIE COUNTY ATMS	PE	Underway	Underway
			CST	--	20/21
			PE	16/17	16/17
3	436868.1	SR-5/US-1 @ SR-70/VIRGINIA AVENUE	ROW	19/20	17/18 through 19/20
			CST	--	20/21
	438041.1	SR-713/KINGS HWY FROM NORTH OF PICOS RD TO NORTH OF SR-9/I-95 OVERPASS LANDSCAPE	PE	--	20/21
6	438379.1	SR-713/KINGS HWY FROM I-95 OVERPASS TO ST. LUCIE BOULEVARD	PE	--	18/19

**SIS Projects**

<b>MPO#</b>	<b>FM</b>	<b>PROJECT DESCRIPTION</b>	<b>PHASE</b>	<b>ADOPTED</b>	<b>TENTATIVE</b>
	435337.1	SR-9/I-95 AT ST. LUCIE WEST BLVD.	CST	18/19	18/19
	436617.1	I-95 BRIDGE DECK REPLACEMENT OVER CR-709 & FEC AND OVER TEN MILE CREEK	PE	15/16	Underway
			CST	16/17	16/17
	436646.1	SR-9/I-95 OVER GATLIN BLVD. & I-95 OVER CR-712 MIDWAY RD.	CST	15/16	Underway

**FDOT DRAFT TENTATIVE WORK PROGRAM**

FISCAL YEAR 2017-2021

STATUS OF KEY PROJECTS

IN

**ST. LUCIE**

**Seaport And Airport Projects**

<b>MPO#</b>	<b>FM</b>	<b>PROJECT DESCRIPTION</b>	<b>PHASE</b>	<b>ADOPTED</b>	<b>TENTATIVE</b>
	418172.1	ST.LUCIE COUNTY INTERNATIONAL AIRPORT CONSTRUCT CUSTOM FACILITY	CAP	Underway	Underway
	418271.1	ST.LUCIE COUNTY INTERNATIONAL AIRPORT MICROSURFACE RUNWAY 14/32	CAP	15/16	Underway
	429713.1	ST LUCIE AIRPORT EIS NORTH INDUSTRIAL PARK	CAP	16/17	16/17
	429714.1	ST. LUCIE COUNTY INTERNATIONAL AIRPORT SWPP UPDATE	CAP	16/17	16/17
	429716.1	ST. LUCIE AIRPORT UPDATE AIRPORT MASTER PLAN & ALP	CAP	15/16	Underway
	429717.1	ST. LUCIE COUNTY INTERN'L AIRPORT REHABILITATE TAXIWAY "D1"	CAP	15/16	Underway
	429718.1	ST. LUCIE COUNTY INTERN'L AIRPORT UPDATE MASTER DRAINAGE PLAN	CAP	15/16	Underway
	431000.1	ST. LUCIE AIRPORT DRAINAGE & EROSION CONTROL IMPROVEMENTS	CAP	16/17	16/17
	431028.1	ST LUCIE AIRPORT CONSTRUCT SURFACE TERMINAL PARKING	CAP	16/17	16/17
	431029.1	ST.LUCIE AIRPORT DESIGN & CONSTRUCT AIRPORT ACCESS/SERVICE ROAD	CAP	15/16	Underway
	431072.1	ST LUCIE AIRPORT NOISE OPS MONITORING SYS (NOMS)	CAP	16/17	16/17
	431518.1	ST. LUCIE AIRPORT DESIGN & CONSTRUCT SEGMENTED CIRCLE	CAP	16/17	16/17
	433145.1	ST. LUCIE AIRPORT STRENGTHEN RUNWAY 10R/28L	CAP	19/20	19/20
	433147.1	ST. LUCIE AIRPORT INSTALL SEGMENTED CIRCLE RUNWAY 10L/28R	CAP	17/18	17/18
	434634.1	ST.LUCIE COUNTY INTL AIRPORT, SECURITY PERIMETER FENCE & ACCESS	CAP	17/18 through 18/19	18/19
	434635.1	ST.LUCIE CO INT'L AIRPORT AIRFIELD SIGNAGE & LIGHTING	CAP	18/19	18/19
	436384.1	ST.LUCIE AIRPORT REHAB TAXIWAY "E" SOUTH OF RUNWAY 14/32	CAP	15/16	Underway
	436392.1	ST LUCIE AIRPORT ENVIRONMENTAL ASSESSMENT NOISE STUDY	CAP	16/17	17/18
	436583.1	FISHERMANS WHARF ROAD DEVELOPMENT	CAP	15/16	Underway
	<b>438791.1</b>	<b>PORT OF FT. PIERCE FISHERMAN'S WHARF</b>	<b>CAP</b>	<b>--</b>	<b>16/17</b>

**Bridge Replacement Projects**

<b>MPO#</b>	<b>FM</b>	<b>PROJECT DESCRIPTION</b>	<b>PHASE</b>	<b>ADOPTED</b>	<b>TENTATIVE</b>
	<b>429936.2</b>	<b>SR-A1A NORTH BRIDGE OVER ICWW BRIDGE #940045</b>	PE	15/16	Underway
ROW			--	<b>16/17 through 19/20</b>	
CST			18/19	18/19	
	434360.1	CR-712A/MCCARTY RD.BRDG #940031 OVER TEN MILE CREEK, REPLACEMENT	CST	16/17	16/17

**FDOT DRAFT TENTATIVE WORK PROGRAM**

FISCAL YEAR 2017-2021

STATUS OF KEY PROJECTS

IN

**ST. LUCIE**

**Transportation Alternatives Projects**

<b>MPO#</b>	<b>FM</b>	<b>PROJECT DESCRIPTION</b>	<b>PHASE</b>	<b>ADOPTED</b>	<b>TENTATIVE</b>
	431729.1	DEL RIO BLVD FROM PORT ST. LUCIE BLVD TO CALIFORNIA BLVD.	CST	15/16	Underway
			CEI	15/16	Underway
	433195.1	CAMEO BLVD FROM PORT ST.LUCIE BLVD TO CROSSTOWN PARKWAY	CST	15/16	Underway
			CEI	15/16	Underway
	435263.1	SELVITZ ROAD FROM BAYSHORE BLVD TO NORTH MACEDO BLVD.	CST	16/17	16/17
			CEI	16/17	16/17
	436859.1	TULIP BLVD. FROM COLLEGE PARK RD. TO CHERRY HILL RD.	PE	15/16	Underway
			CST	17/18	17/18
			CEI	17/18	17/18
	438130.1	PAAR DRIVE FROM SW PORT ST.LUCIE BLVD TO SW DARWIN BLVD	PE	--	16/17
			CST	--	18/19
			CEI	--	18/19

**County Incentive Grant Program (CIGP)/Transprotation Regional Incentive Program (TRIP) Projects**

<b>MPO#</b>	<b>FM</b>	<b>PROJECT DESCRIPTION</b>	<b>PHASE</b>	<b>ADOPTED</b>	<b>TENTATIVE</b>
	424143.1	SR-713 @ SR-614	ROW	Underway	Underway
	424143.2	SR-713 @ SR-614	CST	15/16 through 16/17	Underway through 16/17

CEI = Construction Engineering & Inspection

CST = Construction

OPS = Operations

PD&E = Project Development & Environmental

PE = Preliminary Engineering

PLN = Planning

ROW = Right Of Way