
 

  

 

 

Florida Department of Transportation 
JEB BUSH 

GOVERNOR 
605 Suwannee Street 

Tallahassee, FL  32399-0450 
JOSÉ ABREU 
SECRETARY 

 
March 31, 2005 
 
Mr. Donald Davis 
Program Operations Engineer 
Federal Highway Administration 
545 John Knox Road 
Tallahassee, Florida 32303 
 
Re: Office of Design, Specifications 
 Section 2 
 Proposed Specification:  00200LR  
 
Dear Mr. Davis: 
 
We are submitting, for your approval, two copies of a proposed Special Provision for the 
Preparation of Proposals. 
 
This change was proposed by David Sadler of the State Office of Construction to clarify 
language in the Special Provision regarding lane rentals and contract time. 
 
Please review and transmit your comments, if any, within two weeks. Comments should be sent 
via Email to SP965DB or duane.brautigam@dot.state.fl.us. 
 
If you have any questions relating to this specification change, please call Duane F. Brautigam, 
State Specifications Engineer at 414-4110. 
 
      Sincerely, 
 
      Signature on File 
 
      Duane F. Brautigam, P.E. 
      State Specifications Engineer 
 
DFB/ft 
Attachment 
cc: General Counsel 
 Florida Transportation Builders' Assoc. 
 State Construction Engineer



00200LRSP 
Lane Rental. 

(Use with proper authority). 
 Use with 00300LRSP,  

00800LRSP and 00801LRSP 

 

PREPARATION OF PROPOSALS. 
(REV 6-22-042-21-05) (FA 7-13-04) (1-05) 

SUBARTICLE 2-5.1 (of the Supplemental Specifications) is expanded by the following:  
 

  Determine the number of Lane Rental Days (LRD) required to perform the work 
specified and show this number in the proposal.  
  The following definitions will apply:  
   Lane Rental Day: The time period during which the Contractor closes one or 
more lanes as permitted by the Contract. The Engineer will not consider time periods less than 15 minutes 
in computing Lane Rental Days. The computation of Lane Rental Days will include moving operations. 
The number of lanes considered closed will be based on the number of lanes available prior to 
construction versus the number of lanes maintained through the project during any particular day. A lane 
is a mainline through lane or ramp.  
   Lane Rental Days will be computed in full day and half-day increments. A full 
day will be computed for any lane closure(s) or any combination of lane closures totaling over 12 hours in 
cumulative length over a 24 hour period. For purposes of computing Lane Rental Days, the 24 hour 
period will be continuous and will begin when the Contractor begins the closure. Computation of Lane 
Rental Days will continue until the closure is completely removed. A half-day will be computed for any 
lane closure(s) or any combination of lane closures totaling 12 hours or less cumulative in length within a 
24 hour period. Lane Rental Days will not be charged for any day that Contract time is not charged. Lane 
Rental Days will be charged for each calendar day without regard to whether Contract time is charged. 
   Daily Lane Rental Fee: The full day Daily Lane Rental Fee is $ _____________ 
per lane per day. The half day Daily Lane Rental Fee is 50% of the full day Daily Lane Rental Fee. The 
lane rental items will only be shown on the lead project on Contracts with multiple projects, but will 
cover work for all projects within the Contract. 
 
 



00200LRSP 
Lane Rental. 

(Use with proper authority). 
 Use with 00300LRSP,  

00800LRSP and 00801LRSP 

 

PREPARATION OF PROPOSALS. 
(REV 2-21-05)  

SUBARTICLE 2-5.1 (of the Supplemental Specifications) is expanded by the following: 
  

  Determine the number of Lane Rental Days (LRD) required to perform the work 
specified and show this number in the proposal.  
  The following definitions will apply:  
   Lane Rental Day: The time period during which the Contractor closes one or 
more lanes as permitted by the Contract. The Engineer will not consider time periods less than 15 minutes 
in computing Lane Rental Days. The computation of Lane Rental Days will include moving operations. 
The number of lanes considered closed will be based on the number of lanes available prior to 
construction versus the number of lanes maintained through the project during any particular day. A lane 
is a mainline through lane or ramp.  
   Lane Rental Days will be computed in full day and half-day increments. A full 
day will be computed for any lane closure(s) or any combination of lane closures totaling over 12 hours in 
cumulative length over a 24 hour period. For purposes of computing Lane Rental Days, the 24 hour 
period will be continuous and will begin when the Contractor begins the closure. Computation of Lane 
Rental Days will continue until the closure is completely removed. A half-day will be computed for any 
lane closure(s) or any combination of lane closures totaling 12 hours or less cumulative in length within a 
24 hour period. Lane Rental Days will be charged for each calendar day without regard to whether 
Contract time is charged. 
   Daily Lane Rental Fee: The full day Daily Lane Rental Fee is $ _____________ 
per lane per day. The half day Daily Lane Rental Fee is 50% of the full day Daily Lane Rental Fee. The 
lane rental items will only be shown on the lead project on Contracts with multiple projects, but will 
cover work for all projects within the Contract. 
 
 
 


