[bookmark: _GoBack]Note to developer of the RFP: An electronic copy of the RFP, with changes clearly identified, shall be submitted to the State Construction Office for review and approval prior to submittal to Design-Build Firms. All RFP’s which govern Projects where Category 1 structures are anticipated shall be reviewed and approved by the District Structures Engineer.  All RFP’s which govern Projects where Category 2 structures are anticipated shall be reviewed and approved by the State Structures Engineer.  All Design-Build Finance RFP’s shall be reviewed and approved by the Comptroller’s Office.  In addition, any major revisions to the RFP, innovative concepts used or RFP’s for unique Projects shall be reviewed by Central Office Legal. The Office of General Counsel’s Design-Build Legal Team shall review RFP’s for all Projects which involve utility relocation.  RFP requirements which have been modified in this document since the publishing of version 2016-01a (dated 04/12/2016) are highlighted herein. 

To aid in the development of Project specific RFP requirements a series of pre-scoping questions has been developed.  The pre-scoping questions cover many common issues that frequently arise on FDOT Projects and can be down loaded from the following website:
http://www.fdot.gov/construction/DesignBuild/DBRules/DB-PrescopingQuestions.pdf


NOTE:  When submitting a RFP for review, edits to this boilerplate document shall be clearly identifiable.  Deletions shall be stricken through (delete) and inserted language shall be underlined in color (underline).  Submitted RFPs with the changes made as indicated above will help shorten the review time for everyone involved.	
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ATTACHMENTS

Note to developer of the RFP: The RFP developer shall use the current edition of the Design-Build Boilerplate from the following link: http://www.dot.state.fl.us/specificationsoffice/Implemented/DesignBuild/Default.shtm as the basis for the Project Division I Specifications.  Current edition is defined as the edition in effect and adopted by the Department as of the date that the Bid Price Proposals are due in the District. The RFP developer shall identify (through coordination with the Design Project Manager, District Construction Office, and District Specifications Office) all Division I Special Provisions applicable to the Project which are to become part of the Division I Design-Build Specifications provided to the Design-Build Firm. The Specifications Workbook and /or Design-Build Pick-list in effect at the time Bid Price Proposals are due shall be used to identify all Division I Special Provisions to be used on the Project. The Attachments section below may be used by the district to list and provide to the D-B firm documents which specifically apply to the D-B Project governed by this RFP.  

Note to developer of the RFP: If a bridge will be widened as a part of the project, then an Attachment should be developed that includes a signed and sealed Load Rating that proves the bridge is a candidate for the concept widening.  It is important to note that the Load Rating is for the EXISTING condition and NOT the proposed widened condition shown in the Concept Plans.
The Attachments listed below are hereby incorporated into and made a part of this Request for Proposal (RFP) as though fully set forth herein.
	
Project Advertisement
Division I Design-Build Specifications (Note to developer of the RFP: Refer to the Note above for instructions related to this document)
Divisions II and III Special Provisions identified by the Department to be used on the Project: (Note to developer of the RFP: The RFP developer shall identify (through coordination with the Design Project Manager, District Construction Office, and District Specifications Office) all Division II and III Special Provisions applicable to the Project. The Specifications Workbook and /or Design-Build Pick-list in effect at the time Bid Price Proposals are due shall be used to identify all Division II and III Special Provisions to be used on the Project.
Mobilization (SP1010000DB) (Note to developer of the RFP: All D-B Projects)
Landscaping (SP5800000) (Note to developer of the RFP: When requested by DDE on Non-Federal Aid DB projects when Landscape Installation is part of Project scope)
Landscaping (SP5800000FA) (Note to developer of the RFP: When requested by DDE on Federal Aid DB Projects when Landscape Installation is part of Project scope)
Contractor Quality Control General Requirements (SP1050813DB) (Note to developer of the RFP: When Geotechnical Services are part of Project scope)
Structures Foundations (SP4550000DB) (Note to developer of the RFP: When Geotechnical Services are part of Project scope)
Value Added Developmental Specifications
Value Added Bridge Component (DEV475) (Note to developer of the RFP: When requested by DCE)
Pond Siting Report
Permits
Typical Section Package
Pavement Design
Approved Design Exceptions
Approved Design Variations

Note to developer of the RFP:  Verify that the following list of Bid Forms is current and appropriate for the project.

Bid Price Proposal Forms: 
1. Bid Blank (375-020-17) 
2. Design Build Proposal of Proposer (375-020-12) 
3. Design Build Bid Proposal Form (700-010-65)  
4. Bid or Proposal Bond (375-020-34) 
5. DBE Forms (as applicable)

REFERENCE DOCUMENTS
Note to developer of the RFP:  When reference documents such as concept plans, bridge concept reports, geotechnical data, survey data, bridge inspection reports, drainage calculations, Project development/summary reports, utility information/data, etc. are provided to the Design-Build Firm, the following language shall be used.  Immediately below this language provide a list of all reference documents being provided. This language shall not be modified.

The following documents are being provided with this RFP.  Except as specifically set forth in the body of this RFP, these documents are being provided for reference and general information only. They are not being incorporated into and are not being made part of the RFP, the contract documents or any other document that is connected or related to this Project except as otherwise specifically stated herein.  No information contained in these documents shall be construed as a representation of any field condition or any statement of facts upon which the Design-Build Firm can rely upon in performance of this contract.  All information contained in these reference documents must be verified by a proper factual investigation. The bidder agrees that by accepting copies of the documents, any and all claims for damages, time or any other impacts based on the documents are expressly waived.

Examples of Reference Documents
As-built Plans
Concept Plans
Bridge Concept Reports
Bridge Inspection Reports
Geotechnical Data
Inventory of Welding Inspection(s)
PD&E Study Environmental Document
Survey Data
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I. [bookmark: _Toc410890058]Introduction.	
[bookmark: Introduction]
The Florida Department of Transportation (Department) has issued this Request for Proposal (RFP) to solicit competitive bids and proposals from Proposers for a Task Work Order driven Districtwide Design-Build Push-Button Contract. The Task Work Orders derived from this contract may contain Federal Highway Administration (FHWA) mandates that require Federal Highway Administration approval as well as State mandates that require State approval.  The successful bidder will be responsible for the implementation of projects from concept to completion of construction. Typical projects will consist of: Note to developer of the RFP:  Expand this section by listing the types of projects which may be anticipated under the contract.

It is the Department’s intent to promote the use of innovative design concepts, components, details, or construction techniques for bridge structures as discussed in Chapter 26 of the Plan Preparation Manual (PPM).  The Design-Build Firm may submit a Technical Proposal that includes innovative concepts if they are discussed with the Department and approved in accordance to Chapter 26 of the PPM during the Alternative Technical Concept (ATC) process.  

Individual projects may be assigned for a period of three (3) years from the date of the Notice to Proceed (NTP) of this Contract being issued, with a maximum of three (3) optional annual renewals which must be approved by the Florida Department of Transportation Chief Engineer prior to renewal being issued, or until a total maximum accumulated compensation of $30,000,000 is reached, of which a maximum of $5,000,000 would be allocated for Task Work Order assignments during each year of the contract. Individual Task Work Order assignments will not exceed $1,000,000 and will not exceed 1 year in duration.   

All allocations shall be contingent upon sufficient legislative appropriation and additional funds may be added to increase the contract amount when they are available. The Department, however, does not guarantee any quantities or final compensation relative to this contract. Actual quantities and final compensation will be based on Task Work Orders issued during the contract period.

The types of projects that may be assigned under this Contract shall include, but not be limited to: Note to developer of the RFP:  Use this section to list they types of typical projects which may be assigned within the contract Examples may include: modifications and improvements to median openings, intersections, signing and pavement markings, traffic signals, highway lighting, and intelligent transportation systems (ITS). Elements of work may include roadways, structures, intersections, interchanges, geotechnical activities, surveys, drainage, signing and pavement markings, signalization, lighting, utility coordination and relocation, maintenance of traffic, cost estimates, environmental permits, specification packages and coordination, public involvement efforts, and all necessary incidental items for a complete project.  

The first Task Work Order under this Contract will authorize the analysis, design and construction of up to (XX) specific projects identified in the attached Scope of Services.  The Technical Proposal and the Price Bid Proposal shall address the Proposer’s qualifications for those specific projects.

For each subsequent Task Work Order, the Design-Build Firm shall be responsible for preliminary feasibility assessments, survey, geotechnical investigation, design, acquisition of all permits not acquired by the Department, any required modification of permits acquired by the Department, maintenance of traffic, demolition, and any other requirements to complete the plans for construction on or before the date indicated in the Task Work Order.  The Department will make available any existing as-built plans or other data related to each Task Work Order if they are available.

Description of Work

Note to developer of the RFP:  Expand this section by listing the proposed description of work expected within the contract. An example may include:

a. Constructability Analysis:

The purpose of this analysis phase is to provide the Florida Department of Transportation (FDOT) with professional services for conducting needed constructability analysis for assigned Task Work Orders. The analysis and conceptual recommendations produced by the Design-build Firm in this analysis will provide valuable input into the development of the design for the associated Task Work Orders with minimum of time impact, delay, or cancellation. 

Payment shall be made for services provided in this analysis as part of the design fee related to the construction cost when the task is able to proceed.  For those tasks that need to be cancelled as a result of the findings during the constructability analysis, the designer will be paid a fee based on a percent of the estimated construction cost established by the contractor as a response to this RFP.  This fee will also be utilized in determining the low bid option of the score and will be negotiated with the design-build firm prior to notice to proceed on each task.

The constructability analysis will not be required for every Task but will be identified in the scope of services for each Analysis Task when needed. 

b. Design-Build Phase:

	Design-Build services are required for various District-wide traffic operations push-button improvements that will be assigned as individual Task Work Orders as the specific projects are identified.  If there are issues in a specific project that must be in compliance with the Federal Highway Administration (FHWA) guidelines and requirements, these guidelines and requirements will be met before this Task Work Order can be issued. Each such assignment shall be made with the issuance of a Task Work Order authorization, which shall identify the assigned project, specify the Design-Build services to be performed, and state the compensation for the services and Task Time compensation in the NTP is subject to change based on the quantities established during the design phase.  No construction is to be started without an agreement between FDOT and the Contractor on the lump sum reimbursement.  No work shall begin on a specific project until a Task Work Order for that project has been authorized in writing by the Department under the Contract.  

	The Design and Construction Criteria, Section VI, sets forth requirements regarding survey, design, construction, and maintenance of traffic during construction; requirements relative to project management, scheduling, and coordination with other agencies and entities such as state and local government, utilities and environmental permitting agencies; and the public.

	The Design-Build Firm will coordinate all utility relocations. The Department will reserve the right to provide partial or complete design plan sets to the Design-Build Firm for their use in completion of an assigned Task Work Order.  The fee for design services may be revised based on the completeness of the plans.  This revision will be extended by way of a Work Order (WO) or Supplemental Agreement (SA). 

	The Design-Build Firm shall demonstrate good project management practices while working on the projects assigned under this Contract.  These practices include communication with the Department and others as necessary, management of time and resources, and providing the Department with complete documentation related to this contract when requested.

	The Department will provide contract administration, management services and quality acceptance reviews of all work associated with the development and preparation of the contract plans and construction of the improvements.  The Department will collaboratively provide job specific information and/or functions as outlined in this document.

c. Contract Tracking/Inventory and Evaluation Phase:

	The Department requires the Design-Build Firm to collect and utilize specific data before, during, and after construction of projects for reporting and evaluation purposes. The evaluation purposes directly support and measure the Federal Highway Administration’s safety goals and the Department’s mission to provide a safe and efficient transportation system that ensures the mobility of people and goods.  The Design-Build Firm shall provide a progress / status report on a yearly basis.

The intent of this Project is to replace, repair or rehabilitate all deficiencies within the Project limits such that maintenance work required upon Final Acceptance is limited to routine work.

A. [bookmark: _Toc131497809][bookmark: _Toc410890059][bookmark: DesignBuildResponsibility]Design-Build Responsibility

The Design-Build Firm shall be responsible for survey, geotechnical investigation, design, preparation of all documentation related to the acquisition of all permits not acquired by the Department, preparation of any and all information required to modify permits acquired by the Department if necessary, maintenance of traffic, demolition, and construction on or before the Project completion date indicated in the Proposal.  The Design-Build Firm shall coordinate all utility relocations.  

The Design-Build Firm shall be responsible for compliance with Design and Construction Criteria (Section VI) which sets forth requirements regarding survey, design, construction, and maintenance of traffic during construction, requirements relative to Project management, scheduling, and coordination with other agencies and entities such as state and local government, utilities and the public. 

The Design-Build Firm shall be responsible for reviewing the approved Environmental Document of the PD&E Study.

The Design-Build Firm is responsible for coordinating with the District Environmental Office any engineering information related to Environmental Reevaluations. The Design-Build Firm will not be compensated for any additional costs or time associated with Reevaluation(s) resulting from proposed design changes.  

The Design-Build Firm may propose changes which differ from the approved Interchange Proposal Report (if applicable) and/or the Project Development & Environment (PD&E) Study. Proposed changes must be coordinated through the Department.  If changes are proposed to the configuration, the Design-Build Firm shall be responsible for preparing the necessary documentation required for the Department to analyze and satisfy requirements to obtain approval of the Department and , if applicable, FHWA.  The Design-Build Firm shall provide the required documentation for review and processing.  Approved revisions to the configuration may also be required to be included in the Reevaluation of the National Environmental Policy Act (NEPA) document or State Environmental Impact Report (SEIR) Reevaluations, per Section M (Environmental Services/Permits/Mitigation) of the RFP. The Design-Build Firm will not be compensated for any additional costs or time resulting from proposed changes.

The Design-Build Firm shall examine the Contract Documents and the site of the proposed work carefully before submitting a Proposal for the work contemplated and shall investigate the conditions to be encountered, as to the character, quality, and quantities of work to be performed and materials to be furnished and as to the requirements of all Contract Documents.  Written notification of differing site conditions discovered during the design or construction phase of the Project will be given to the Department’s Project Manager.

The Design-Build Firm shall examine boring data, where available, and make their own interpretation of the subsoil investigations and other preliminary data, and shall base their bid on their own opinion of the conditions likely to be encountered. The submission of a proposal is prima fascia evidence that the Design-Build Firm has made an examination as described in this provision.

The Design-Build Firm shall demonstrate good Project management practices while working on this Project.  These include communication with the Department and others as necessary, management of time and resources, and documentation.  

Note to developer of the RFP: When required of the project scope, use the language below and identify frequencies of mowing and litter removal.

The Design-Build Firm will provide Litter Removal and Mowing in accordance with Specification Section 107 with a XXX mowing frequency and a XXX litter removal.

B. [bookmark: _Toc131497810][bookmark: _Toc410890060][bookmark: DepartmentResponsibility]Department Responsibility

The Department will provide contract administration, management services, construction engineering inspection services, environmental oversight, and quality acceptance reviews of all work associated with the development and preparation of the contract plans, permits, and construction of the improvements.  The Department will provide Project specific information and/or functions as outlined in this document.

In accordance with 23 CFR 636.109 of the FHWA, in a Federal Aid project, the Department shall have oversight, review, and approval authority of the permitting process.

The Department will determine the environmental impacts and coordinate with the appropriate agencies during the preparation of NEPA or SEIR Reevaluations. For federal projects, the Department will coordinate and process Reevaluations with FHWA.

II. [bookmark: ScheduleofEvents][bookmark: _Toc131497811][bookmark: _Toc410890061][bookmark: _Toc24164790]Schedule of Events.	

Below is the current schedule of the events that will take place in the procurement process.  The Department reserves the right to make changes or alterations to the schedule as the Department determines is in the best interests of the public.  Proposers will be notified sufficiently in advance of any changes or alterations in the schedule.  Unless otherwise notified in writing by the Department, the dates indicated below for submission of items or for other actions on the part of a Proposer shall constitute absolute deadlines for those activities and failure to fully comply by the time stated shall cause a Proposer to be disqualified.

[bookmark: _Toc131497812]Note to developer of the RFP: The Public Meeting of the Selection Committee should occur a minimum of two Department working days after the public opening of the Technical Scores and Price Proposals.  The Schedule of Events shown below should be modified to reflect the Schedule shown in the Project Advertisement.  All Utility Agency/Owners that the Department contemplates an adjustment, protection, or relocation is possible are to be invited to the mandatory Pre-proposal meeting. Following the Pre-proposal meeting, the District Utility Engineer is responsible for coordinating and facilitating meetings between each UA/O that the Department  contemplates an adjustment, protection, or relocation is possible each Design-Build firm. Unless otherwise approved by Central Office, the maximum number of days from Project Advertisement to Anticipated Contract Execution date shall not exceed 204 calendar days (excluding Department observed Holidays).  Do not issue Addendums 72 hours (excluding weekends and holidays) before the Technical Proposal and Price Proposal are due.

	
Date
	Event

	
	Advertisement

	
	Letters of Interest for Phase I of the procurement process due in District Office by xx:xx am/pm local time 

	
	Proposal Evaluators submit Letter of Interest Scores to Contracting Unit xx:xx am/pm local time

	
	Contracting Unit provides Letter of Interest scores and Proposal Evaluators comments to Selection Committee xx:xx am/pm local time

	
	Public Meeting of Selection Committee to review and confirm Letter of Interest scores xx:xx am/pm local time

	
	Notification to Responsive Design-Build Firms of the Letter of Interest scores xx:xx am/pm local time

	
	Deadline for all responsive Design-Build firms to affirmatively declare intent to continue to Phase II of the procurement process xx:xx am/pm local time 

	
	Shortlist Posting xx:xx am/pm local time

	
	Final RFP provided to Design-Build firms providing Affirmative Declaration of Intent to continue to Phase II of the procurement process

	
	Mandatory Pre-proposal meeting at xx:xx am/pm local time in <location with address>.  All Utility Agency/Owners that the Department contemplates an adjustment, protection, or relocation is possible are to be invited to the mandatory Pre-Proposal meeting.

	
	Utility Pre-Proposal Meeting facilitated by the District Utility Engineer at xx:xx am/pm local time in <location with address>.

	
	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 1

	
	Deadline for Design-Build Firm to submit preliminary list of Alternative Technical  Concepts prior to One-on-One Alternative Technical Concept Discussion Meeting No. 1

	
	One-on-One Alternative Technical Concept Discussion Meeting No. 1. 90 Minutes will be allotted for this Meeting. Note to the developer of the RFP: Assign entire day for One-on One ATC meeting No. 1 if fewer than 6 Design-Build Firms are Shortlisted.  Assign multiple days or date ranges for One-on-One ATC meeting No. 1 if 6 or more Design-Build Firms are Shortlisted.

	
	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 2

	
	Deadline for Design-Build Firm to submit preliminary list of One-on-One Alternative Technical  Concepts prior to Alternative Technical Concept Discussion Meeting No. 2

	
	One-on-One Alternative Technical Concept Discussion Meeting No. 2. 90 Minutes will be allotted for this Meeting.  Note to the developer of the RFP: Assign entire day for One-on One ATC meeting No. 2 if fewer than 6 Design-Build Firms are Shortlisted.  Assign multiple days or date ranges for One-on-One ATC meeting No. 2 if 6 or more Design-Build Firms are Shortlisted.

	
	Deadline for submittal of Alternative Technical Concept Proposals xx:xx am/pm local time.  

	
	Final deadline for submission of requests for Design Exceptions or  Design Variations. Note to the developer of the RFP: Make date same date as submittal of ATC.

	
	Addendum issued for approved Design Exceptions.

	
	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 3

	
	One-on-One Alternative Technical Concept Discussion Meeting No. 3. 60 Minutes will be allotted for this Meeting. This ATC meeting is for continuing discussion on ATCs submitted prior to Note to the developer of the RFP: Date (Make date same as deadline for submittal of ATCs and Design Exceptions/Variations) for which the Department requested additional information and were not approved or for new ATCs that are a direct response to an Addendum issued on or after Note to the developer of the RFP: Date (Make date same as Addendum of approved Design Exceptions). No other new ATC submittals will be accepted after Note to the developer of the RFP: Date (Make date same as Addendum of approved Design Exceptions) deadline.

	
	Deadline for submittal of Alternative Technical Concept Proposals for which the Department requested additional information and were not approved or for new ATCs that are a direct response to an Addendum issued on or after. Note to the developer of the RFP: Date (Make date same as Addendum issued for approved Design Exceptions).  Deadline is 5:00 pm local time.  

	
	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Technical Proposal. All questions shall be submitted to the Pre-Bid Q&A website. 

	
	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Technical Proposal.

	
	Note to the developer of the RFP: Do not issue Addendums 72 hours (excluding weekends and holidays) before the Technical Proposal is due.

	
	Technical Proposals due in District Office by xx: xx a.m./p.m. local time 

	
	Deadline for Design-Build for to “opt out” of Technical Proposal Page Turn meeting.

	
	Technical Proposal Page Turn Meeting. Times will be assigned during the Pre-Proposal Meeting. 30 Minutes will be allotted for this Meeting. 

	
	 Question and Answer Session.  Times will be assigned during the pre-proposal meeting. One hour will be allotted for questions and responses.

	
	Deadline for submittal of Written Clarification letter following Question and Answer Session xx:xx am/pm local time 

	
	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Price Proposal. All questions shall be submitted to the Pre-Bid Q&A website.

	
	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Price Proposal.

	
	Note to the developer of the RFP: Do not issue Addendums 72 hours (excluding weekends and holidays) before the Price Proposal is due.

	
	Price Proposals due in District Office by xx:xx am/pm local time. <at least one week after Q&A session

	
	Public announcing of Technical Scores and opening of Price Proposals at xx:xx am/pm local time in <location with address>

	
	Public Meeting of Selection Committee to determine intended Award

	
	Posting of the Department’s intended decision to Award

	
	Anticipated Award Date

	
	Anticipated Execution Date

	
	



III. [bookmark: ThresholdRequirements][bookmark: _Toc410890062][bookmark: _Toc24164791]Threshold Requirements.		

A. [bookmark: _Toc131497813][bookmark: _Toc410890063][bookmark: Qualifications]Qualifications

Proposers are required to be pre-qualified in all work types required for the project. The technical qualification requirements of Florida Administrative Code (F.A.C.) Chapter 14-75 and all qualification requirements of F.A.C. Chapter 14-22, based on the applicable category of the project, must be satisfied.  

B. [bookmark: _Toc131497814][bookmark: _Toc410890064][bookmark: JointVentureFirm]Joint Venture Firm

Two or more Firms submitting as a Joint Venture must meet the Joint Venture requirements of Section 14-22.007, F.A.C.  Parties to a Joint Venture must submit a Declaration of Joint Venture and Power of Attorney Form No. 375-020-18, prior to the deadline for receipt of Letters of Interest. If the Proposer is a Joint Venture, the individual empowered by a properly executed Declaration of Joint Venture and Power of Attorney Form shall execute the proposal. The proposal shall clearly identify who will be responsible for the engineering, quality control, and geotechnical and construction portions of the Work.  The Joint Venture shall provide an Affirmative Action Plan specifically for the Joint Venture.


C. [bookmark: _Toc131497815][bookmark: _Toc410890065][bookmark: PriceProposalGuarantee]Price Proposal Guarantee

A Price Proposal guaranty in an amount of not less than five percent (5%) of the total bid amount shall accompany each Proposer’s Price Proposal.  The Price Proposal guaranty may, at the discretion of the Proposer, be in the form of a cashier’s check, bank money order, bank draft of any national or state bank, certified check, or surety bond, payable to the Department.  The surety on any bid bond shall be a company recognized to execute bid bonds for contracts of the State of Florida.  The Price Proposal guaranty shall stand for the Proposer’s obligation to timely and properly execute the contract and supply all other submittals due therewith.  The amount of the Price Proposal guaranty shall be a liquidated sum, which shall be due in full in the event of default, regardless of the actual damages suffered.  The Price Proposal guaranty of all Proposers’ shall be released pursuant to 3-4 of the Division I Design-Build Specifications.

D. [bookmark: _Toc131497816][bookmark: _Toc410890066][bookmark: PreProposalMeeting]Pre-Proposal Meeting

Attendance at the pre-proposal meeting is mandatory. Any Proposer failing to attend will be deemed non-responsive and eliminated from further consideration.  The purpose of this meeting is to provide a forum for the Department to discuss with all concerned parties the proposed Project, the design and construction criteria, Critical Path Method (CPM) schedule, and method of compensation, instructions for submitting proposals, Design Exceptions, Design Variations, and other relevant issues. In the event that any discussions at the pre-proposal meeting require official additions, deletions, or clarifications of the Request for Proposal, the Design and Construction Criteria, or any other document, the Department will issue a written addendum to this Request for Proposals as the Department determines is appropriate.  No oral representations or discussions, which take place at the pre-proposal meeting, will be binding on the Department. FHWA will be invited on oversight Projects, in order to discuss the Project in detail and to clarify any concerns. Proposers shall direct all questions to the Departments Question and Answer website: 
https://fdotwp1.dot.state.fl.us/BidQuestionsAndAnswers/ 

Failure by a Proposer to attend or be represented at the pre-proposal meeting will constitute a non-responsive determination of their bid package.  Bids found to be non-responsive will not be considered.  All Proposers must be present and signed in prior to the start of the mandatory pre-proposal meeting.  The convener of the meeting will circulate the attendee sign in sheet at the time the meeting was advertised to begin.  Once all Proposers have signed, the sign in sheet will be taken and the meeting will “officially” begin.  Any Proposer not signed in at the “official” start of the meeting will be considered late and will not be allowed to propose on the Project.

E. [bookmark: _Toc410890067][bookmark: _Toc131497817][bookmark: TechnicalProposalPageTurnMeeting]Technical Proposal Page-Turn Meeting

The Department will meet with each Proposer, formally for thirty (30) minutes, for a page-turn meeting.  FHWA will be invited on FA Oversight Projects. The purpose of the page-turn meeting is for the Design-Build Firm to guide the Technical Review Committee through the Technical Proposal, highlighting sections within the Technical Proposal that the Design-Build Firm wishes to emphasize.  The page-turn meeting will occur between the date the Technical Proposal is due and the Question and Answer session occurs, per the Schedule of Events section of this RFP. The Department will terminate the page-turn meeting promptly at the end of the allotted time. The Department will record all of the page-turn meeting. All recordings will become part of the Contract Documents. The page-turn meeting will not constitute discussions or negotiations. The Design-Build Firm will not be permitted to ask questions of the Technical Review Committee during the page-turn meeting. An unmodified aerial or map of the project limits provided by the Design-Build Firm is acceptable for reference during the page-turn meeting. The unmodified aerial or map may not be left with the Department upon conclusion of the page turn meeting. Use of other visual aids, electronic presentations, handouts, etc., during the page turn meeting is expressly prohibited.  Upon conclusion of the thirty (30) minutes, the Technical Review Committee is allowed five (5) minutes to ask questions pertaining to information highlighted by Design-Build Firm.   Participation in the page-turn meeting by the Design-Build Firm shall be limited to eight (8) representatives from the Design-Build Firm. Design-Build Firms desiring to opt out of the page-turn meeting may do so by submitting a request to the Department.  

F. [bookmark: _Toc410890068][bookmark: QuestionandAnswerSession]Question and Answer Session

Note to Developer of the RFP:  The Department may allow the use of a virtual meeting.

The Department may meet with each Proposer, formally, for a Question and Answer (Q&A) session.  FHWA shall be invited on FA Oversight Projects. The purpose of the Q & A session is for the Department to seek clarification and ask questions, as it relates to the Technical Proposal, of the Proposer.  The Department may terminate the Q & A session promptly at the end of the allotted time. The Department shall record all or part of the Q & A session. All recordings will become part of the Contract Documents. The Q & A session will not constitute “discussionsor negotiations. Proposers will not be permitted to ask questions of the Department except to ask the meaning of a clarification question posed by the Department.  No supplemental materials, handouts, etc. will be allowed to be presented in the Q & A session. No additional time will be allowed to research answers.

Within one (1) week of the Q & A session, the Design-Build Firm shall submit to the Department a written clarification letter summarizing the answers provided during the Q & A session. The questions, answers, and written clarification letter will become part of the Contract Documents and will be considered by the Department as part of the Technical Proposal.  The Design-Build Firm shall not include information in the clarification letter which was not discussed during the Q&A session.  In the event the Design-Build Firm includes additional information in the clarification letter which was not discussed during the Q&A session and is not otherwise included in the Technical Proposal, such additional information will not be considered by the Department during the evaluation of the Technical Proposal.  

One  (1) week of the Q&A sessions, the Design-Build Firm shall submit to the Department a written statement as follows: “[insert name of the Design-Build Firm] confirms that, despite any provision in the Design-Build Firm’s Technical Proposal or any Q&A written clarification letter that may be inconsistent with the other requirements of the Contract Documents, [insert name of the Design-Build Firm] intends to comply fully with the requirements otherwise provided for in the Contract Documents, except for, pursuant to Section I – Order of Precedence – of the RFP, any [insert name of Design-Build Firm]’s statements, terms, concepts or designs that can reasonably be interrupted as offers provide higher quality items than otherwise required by the other Contract Documents or to perform services or meet standards in addition to or better than those otherwise required which such statements, terms, concepts and designs are the obligations of [insert name of the Design-Build Firm].” In case of the failure of the Design-Build Firm to timely provide such a written statement, the Department may determine the design-Build Firm to be deemed non-responsive.

The Department will provide some (not necessarily all) proposed questions to each Design-Build Firm as it relates to their Technical Proposal approximately 24 hours before the scheduled Q & A session.
													
G. [bookmark: _Toc131497818][bookmark: _Toc410890069][bookmark: ProtestRights]Protest Rights

Any person who is adversely affected by the specifications contained in this Request for Proposal must file a notice of intent to protest in writing within seventy-two hours of the posting of this Request for Proposals.  Pursuant to Sections 120.57(3) and 337.11, Florida Statutes, and Rule Chapter 28-110, F.A.C., any person adversely affected by the agency decision or intended decision shall file with the agency both a notice of protest in writing and bond within 72 hours after the posting of the notice of decision or intended decision, or posting of the solicitation with respect to a protest of the terms, conditions, and specifications contained in a solicitation and will file a formal written protest within 10 days after the filing of the notice of protest.  The formal written protest shall be filed within 10 days after the date of the notice of protest if filed. The person filing the Protest must send the notice of intent and the formal written protest to:

Clerk of Agency Proceedings
Department of Transportation
605 Suwannee Street, MS 58
Tallahassee, Florida 32399-0458


Failure to file a notice of protest or formal written protest within the time prescribed in section 120.57(3), Florida Statutes, or failure to post the bond or other security required by law within the time allowed for filing a bond shall constitute a waiver of proceedings under Chapter 120 Florida Statutes.

H. [bookmark: _Toc131497819][bookmark: _Toc410890070][bookmark: NonResponsiveProposals]Non-Responsive Proposals

Proposals found to be non-responsive shall not be considered.  Proposals may be rejected if found to be in nonconformance with the requirements and instructions herein contained.  A proposal may be found to be non-responsive by reasons, including, but not limited to, failure to utilize or complete prescribed forms, conditional proposals, incomplete proposals, indefinite or ambiguous proposals, failure to meet deadlines and improper and/or undated signatures.  

Other conditions which may cause rejection of proposals include evidence of collusion among Proposers, obvious lack of experience or expertise to perform the required work, submission of more than one proposal for the same work from an individual, firm, joint venture, or corporation under the same or a different name (also included for Design-Build projects are those proposals wherein the same Engineer is identified in more than one proposal), failure to perform or meet financial obligations on previous contracts, employment of unauthorized aliens in violation of Section 274A (e) of the Immigration and Nationalization Act, or in the event an individual, firm, partnership, or corporation is on the United States Comptroller General's List of Ineligible Design-Build Firms for Federally Financed or Assisted Projects. 

The Department will not give consideration to tentative or qualified commitments in the proposals.  For example, the Department will not give consideration to phrases as “we may” or “we are considering” in the evaluation process for the reason that they do not indicate a firm commitment.

Proposals will also be rejected if not delivered or received on or before the date and time specified as the due date for submission.

Any proposal submitted by a Proposer that did not sign-in at the mandatory pre-proposal meeting will be non-responsive.

I. [bookmark: _Toc131497820][bookmark: _Toc410890071][bookmark: WaiverofIrregularities]Waiver of Irregularities

The Department may waive minor informalities or irregularities in proposals received where such is merely a matter of form and not substance, and the correction or waiver of which is not prejudicial to other Proposers.  Minor irregularities are defined as those that will not have an adverse effect on the Department's interest and will not affect the price of the Proposals by giving a Proposer an advantage or benefit not enjoyed by other Proposers.  

1. Any design submittals that are part of a proposal shall be deemed preliminary only.

2. Preliminary design submittals may vary from the requirements of the Design and Construction Criteria. The Department, at their discretion, may elect to consider those variations in awarding points to the proposal rather than rejecting the entire proposal.

3. In no event will any such elections by the Department be deemed to be a waiving of the Design and Construction Criteria.

4. The Proposer who is selected for the project will be required to fully comply with the Design and Construction Criteria for the price bid, regardless that the proposal may have been based on a variation from the Design and Construction Criteria.

5. Proposers shall identify separately all innovative aspects as such in the Technical Proposal. An innovative aspect does not include revisions to specifications or established Department policies.  Innovation should be limited to Design-Build Firm’s means and methods, roadway alignments, approach to project, use of new products, new uses for established products, etc.

6. The Proposer shall obtain any necessary permits or permit modifications not already provided.

7. Those changes to the Design Concept may be considered together with innovative construction techniques, as well as other areas, as the basis for grading the Technical Proposals in the area of innovative measures.

J. [bookmark: _Toc131497821][bookmark: _Toc410890072][bookmark: ModificationorWithdrawalofTechnic]Modification or Withdrawal of Technical Proposal
Proposers may modify or withdraw previously submitted Technical Proposals at any time prior to the Technical Proposal due date.  Requests for modification or withdrawal of a submitted Technical Proposal shall be in writing and shall be signed in the same manner as the Technical Proposal.  Upon receipt and acceptance of such a request, the entire Technical Proposal will be returned to the Proposer and not considered unless resubmitted by the due date and time.  Proposers may also send a change in sealed envelope to be opened at the same time as the Technical Proposal provided the change is submitted prior to the Technical Proposal due date.
K. [bookmark: _Toc80594696][bookmark: _Toc102978015][bookmark: _Toc131497822][bookmark: _Toc410890073][bookmark: DepartmentsResponsibilities]Department’s Responsibilities

This Request for Proposal does not commit the Department to make studies or designs for the preparation of any proposal, nor to procure or contract for any articles or services.    

The Department does not guarantee the details pertaining to borings, as shown on any documents supplied by the Department, to be more than a general indication of the materials likely to be found adjacent to holes bored at the site of the work, approximately at the locations indicated.

L. [bookmark: _Toc80594697][bookmark: _Toc102978016][bookmark: _Toc131497823][bookmark: _Toc410890074][bookmark: DesignBuildContract]Design-Build Contract
The Department will enter into a Lump Sum contract with the successful Design-Build Firm. In accordance with Section V, the Design-Build Firm will provide a schedule of values to the Department for their approval. The total of the Schedule of Values will be the lump sum contract amount.
The terms and conditions of this contract are fixed price and fixed time. The Design-Build Firm’s submitted bid (time and cost) is to be a lump sum bid for completing the scope of work detailed in the Request for Proposal.
1.  Constructability Analysis (If required):

The major objective of this activity is to provide the Department the justification analysis and recommendations for each individual Task Work Order when it is requested to ensure the readiness for the work to be completed. This analysis will identify any potential conflicts of, but not limited to, above or underground utilities, Right of Way, environmental concerns, variations, exceptions, or any other issues that may cause delay or cancellation of Task Work Orders if these issues were not identified and resolved beforehand.  Each analysis shall require a final recommendation report and all documentation related to design variations, exceptions, etc. will be generated and processed by the Design-Build Firm.  The NEPA documentation will be prepared by the Department and will be provided to the Design-Build firm.  A constructability analysis may not be required for all Task Work Orders or all projects under a Task Work Order.  

a.)  DESCRIPTION OF CONSTRUCTABILITY ANALYSIS SERVICES: 

The constructability analysis required for a specific Task Work Order might include but in some cases might not be limited to a Utility Analysis, and a General and Design Standards Analysis.  Payment for each constructability analysis will be a predetermined compensation based on a percentage of the cost of construction as submitted in response to this RFP.  The period of performance will be negotiated and documented as part of each Task’s RFP.  

The Design-Build Firm shall prepare and submit complete feasibility summary reviews describing the analysis, findings, and improvement recommendations for specific locations requested by the Department. The proposed recommended improvements should be presented in sufficient detail to allow the contract scope to be prepared directly from this study or report.

Engineering cost estimates shall also be provided to the Department by the Design-Build Firm.  The Design-Build Firm will also be required to support the Department in the development, evaluation, and documentation identifying all utility facilities from the Utility Agency/Owners (UA/O) ensuring no conflicts exist between utility facilities and the Department’s construction project or determine that adjustments can be made without affecting construction costs or duration, such that the Task Work Order will have to be withdrawn.  The Department will make the final decision on whether or not to withdraw a Task Work Order.

The Design-Build Firm shall prepare and submit a final report with a copy of a preliminary plan set, identifying the status of the project with respect to the proposed scope of the assigned Task Work Order.  The Design-Build Firm shall also identify all utility facilities underground and/or topographic including FDOT ITS facilities.  This report shall be submitted to the Department Project Manager no later than thirty (30) days from the date this study Task Work Order is issued.  If there are potential Right of Way conflicts, utility conflicts, above or underground, the Design-Build Firm shall inform the Department via this report and provide design alternatives or suggest complete omission of this specific location.
 
If there are potential design standards variations or exceptions from the AASHTO and Department current Design Standards or Guidelines, the Design-Build Firm shall inform the Department via the report and provide specific areas of variations or exceptions required for the completion of the construction project.

The Design-Build Firm shall contact the appropriate Department Maintenance Office or local agencies if the project is off-system, to obtain the latest as-built plans available for each location in the assigned Task Work Order. The Design-Build Firm shall utilize the as-built plans to determine the available Right of Way and locations of utilities for the proposed improvements at each location. If adequate Right of Way information is not available in the as-built plans, the Consultant will contact the Departments Right of Way Office to obtain any available Right of Way data.

Based on the information obtained from the as-built plans, the Design-Build Firm shall conduct a field review of the existing conditions at each assigned locations to confirm the existing geometry, facilities, and to determine if there is adequate Right of Way and clear areas to construct the proposed improvements. Additionally, the Design-Build Firm will verify through the appropriate Department Construction and Maintenance offices and with other local agencies (i.e., Counties and local municipalities) that there are no conflicts with existing or proposed projects.

The Design-Build Firm shall prepare and submit one electronic and one paper formatted report of the complete constructability analysis from the information collected in the field, to the Department no later than thirty (30) days from the date this study Task Work Order is issued. The results of the initial engineering and constructability analysis shall be summarized in a pdf format document maximum 10 pages long with minimum font 10 Arial size.  The report shall include project design controls, physical constraints if any, aerial view or plan sheet with scale 1”=50’ including a baseline survey or construction baseline with assumed datum; design variations/exceptions required, coordination of on-going design projects by the department or private or public permit applications in the same vicinity, coordination with local agencies (i.e., cities, counties and other pertaining municipalities) for current LAP on-going projects.  The constructability analysis shall include improvement recommendations in sufficient detail to permit contract scope modifications if needed to be prepared directly from it. Adequate engineering cost estimates shall also be provided. 

b.)  PAYMENT METHOD

The Design-Build Firm will be paid one lump sum amount for each constructability analysis completed. The lump sum shall be paid for as a percentage of the proposed construction cost, and it shall not exceed two percent (2%) of the proposed engineer estimated construction cost. The Design-Build Firm shall propose and bid for this lump sum compensation along with the initial Task Work Order. This shall be used as a standard method of payment for all Task Work Orders assigned thereafter. 
2.  Design-Build Phase:

The Department will enter into a Task Work Order driven contract with the successful Design-Build Firm.  Compensation for the Initial Task Work Orders (projects described in this RFP) shall be a lump sum amount equal to the Price Proposal of the successful Design-Build Firm for the Initial Task Work Orders.  This lump sum amount includes the design cost, constructability analysis cost (if necessary) and the construction cost as described in Section V and Section VI of this RFP, and in each specified Task Work Order scope.
If there are potential design standards variations or exceptions from the AASHTO and Department current Design Standards or Guidelines, the Design-Build Firm will be responsible for obtaining them.

The Design-Build Firm shall contact the appropriate Department Maintenance offices or local agencies if the project is off-system, to obtain the latest as-built plans available for each location in the assigned Task Work Orders. The Design-Build Firm shall utilize the as-built plans to determine the available Right of Way. Right of Way for the proposed improvements at each location. If adequate Right of Way information is not available in the as-built plans, the Consultant will contact the Departments Right of Way. Right of Way Office to obtain any available Right of Way data.

The Design-Build Firm shall be responsible for utility coordination and obtaining utility location information.

Based on the information obtained from the as-built plans, the Design-Build Firm shall conduct a field review of the existing conditions at each assigned locations to confirm the existing geometry, facilities, and to determine if there is adequate Right of Way. Right of Way and clear areas to construct the proposed improvements.  Additionally, the Design-Build Firm will verify through the appropriate Department Construction and Maintenance offices and with other local agencies (i.e., Counties and local municipalities) that there are no conflicts with existing or proposed projects.

The Design-Build Firm is responsible to secure any and all necessary permits and licenses required to perform work within the Departments and/or any other local jurisdiction (i.e. cities or counties) rights of way in accordance with Section 7-2 of FDOT Standard Specification for Road and Bridge Construction.  This may include but not limited to: special use and/or Right of Way use permits.

The Price Bid Proposal shall itemize the Design Cost portion of the bid as a percentage of the Construction Cost. This Design Cost shall be proposed by the Proposer in the initial Task Work Orders and the level of complexity as low, medium or high shall be identified. This proposed percentage shall not exceed 20% of the proposed construction cost.  The lowest percentage will represent the least complexity and the highest percentage will represent the highest complexity.  This 20% does not include the reimbursement for the constructability analysis mentioned in section III.K.1.  For each Task Work Order after the initial assignment, the design cost of the lump sum compensation shall be a percentage of the proposed construction cost related to the level of complexity of the project (low, medium or high).

For each subsequent Task Work Order, the compensation amount for the design cost portion shall be negotiated (low, medium or high) as the projects are assigned. When the design cost portion is set for each Task Work Order, the Department shall not pay any additional design fees due to construction cost overruns or any other cost increases after any portion of this Task Work Order is designed. 
In the event that there is no design service provided by the Design-Build Firm, the Department will pay no design cost for that Task Work Order. In the event that there is a partial design service provided by the Design-Build Firm, the Department will pay the partial design cost for that Task Work Order. The amount for the partial design costs will be negotiated and reimbursed through a Work Order or Supplemental Agreement.  The Department reserves the right to provide a partial or a complete design plan set for each assigned Task Work Order.
For each Task Work Order issued after the initial assignment, the Department will provide a Task Work Order maximum budget and maximum duration as part of the Notice to Proceed. The final lump sum compensation covering the construction costs for each Task Work Order issued after the initial assignment will be based on the actual pay items and quantities that would be needed to complete the work as part of the final signed and sealed design documents, plus lump sum Mobilization (MOB) and lump sum Maintenance of Traffic (MOT).
In the construction cost portion for each project of the initial Task Work Orders, the lump sum  Maintenance of Traffic (MOT) (Pay Item 102-1) and the lump sum Mobilization (MOB) (Pay Item 101-1) shall be paid for as a percentage of the proposed construction cost, and this cost (MOT + MOB) shall not exceed 20% of the proposed construction cost. The MOT items, MOB items, and all other pay items that are necessary for this construction Task Work Order shall be listed with quantities and unit prices on the bid blank form. Pay item or unit prices submitted on this form shall be the same as those submitted in the Master Pay Item List. The MOB and MOT percentage (%) established on the initial Task Work Orders will be used on all subsequent Task Work Orders.
For pay item(s) in the subsequent Task Work Orders that may not be included on the pay item list, the Department must execute a Supplemental Agreement or Work Order that pay item(s) will be paid for at a unit price(s) to be negotiated in accordance with the Department’s specifications.

If the Department determines that the performance of the Design-Build Firm is not satisfactory, the Department may notify the Prime Contractor of the deficiency with the requirement that the deficiency be corrected within a specified time, but not less than 10 days.  Otherwise, the Agreement will be terminated at the end of such time or thirty (30) days, whichever is sooner.
If the Department requires termination of the Agreement for reasons other than unsatisfactory performance of the Design-Build Firm, the Department will notify the Prime Contractor of such termination, with instructions as to the effective date of work stoppage or specify the stage of work at which the Agreement is to be terminated.
If the Agreement is terminated before performance of work is completed, the Design-Build Firm will be paid for the work that was satisfactorily performed.  Payment is to be on the basis of substantiated costs, not to exceed an amount which is the same percentage of the contract price as the amount of work satisfactorily completed is a percentage of the total work called for by the Agreement.  Compensation will be made through a Supplemental Agreement or Work Order.
3.  Contract Tracking/Inventory and Evaluation Phase:

	The Department requires the Design-Build Firm to collect and utilize specific data before, during, and after construction of projects for reporting and evaluation purposes. The evaluation will directly support and measure the Federal Highway Administration’s safety goals and the Department’s mission.  

	The Design-Build Firm shall provide a progress / status report on a yearly basis.  The report will demonstrate the effectiveness of the completed Task Work Orders assigned as well as the overall benefits of each Task Work Order completed under this innovative type of contract.  The Design-Build Firm shall use the collected data and present it in a logical way to support and measure the effectiveness of the Design-Build Push Button Contract in terms of addressing traffic operations and safety, American Disability Acts (ADA), timeliness, efficiency, and whether or not this contract is an effective life-saving tool for the public. 

Supporting documentation will be required of under construction and completed projects.  The report will also provide the timeline in which each task was completed to demonstrate the time effectiveness of this kind of contract approach.  It is also required that the report contains a detailed description of all activities and deliverables submitted to the Department per Task Work Order assigned.  

When required by the Department, the Design-Build Firm shall prepare and submit at least one electronic and five paper form reports, with complete details as outlined above, no later than ninety (90) days from the requested date.  

Payment shall be made for services provided under this phase separate from the design and construction fees and is a one-time negotiated lump sum, implemented through a Work Order or Supplemental Agreement. 
[bookmark: _Toc410890075][bookmark: AcceptanceofWork]M.	Acceptance of Work:  

Completion of all work associated with a Task Work Order will be documented by the Department’s Resident Engineer as Partial Acceptance of the contract in accordance with Specifications 5-10.3.  The Department shall provide written notice of Partial Acceptance to the Contractor and the Contractor’s obligations for indemnification, defense and to hold the Department harmless under Section 7-12.1 shall cease for the accepted portion of the contract.  However, the Contractor shall be responsible under Section 7-12.1 as it applies to direct performance of work items of final striping, landscape establishment period, signalization “burn-in” or any other contract item which requires performance, warranty or maintenance after the completion of all other contract items for the accepted portion of the contract.

[bookmark: _Toc410890076][bookmark: TaskWorkOrderLiquidatedDamages]N.	Task Work Order Liquidated Damages:	

A maximum number of days for completion of all work associated with each Task Work Order shall be identified in the Task Work Order Notice to Proceed. 
Liquidated Damages shall be established and applied according to Section 8-10, Liquidated Damages for Failure to Complete Work, per the applicable edition of the Florida Department of Transportation Standard Specifications of Road and Bridge Construction, Liquidated Damages will be assessed for the contractors failure to complete all work and obtain Partial Acceptance of all work associated with a Task Work Order within the established Contract Time identified in the Task Work Order Notice to Proceed.
Completion of a Task will be established by the Engineer and will be based on the date the Engineer issues Partial Acceptance of all work associated with a Task Work Order. Contract time for the Task Work Order may be adjusted in accordance with Standard Specification 8-7, Computation of Contract Time.  Such extensions will be documented by the Department.

[bookmark: _Toc410890077][bookmark: PriceAdjustments]	O.	Price Adjustments

There will be no pay item unit price adjustments on this contract.  All references to any price adjustments included in the Standard Specifications for Road and Bridge Construction are not applicable to this contract.  
	

	
	
	
	
	
	



IV. [bookmark: DisadvantagedBusinessEnterprise][bookmark: _Toc131497824][bookmark: _Toc410890078][bookmark: _Toc24164792]Disadvantaged Business Enterprise (DBE) Program. 	
	
A. [bookmark: DBEAvailabilityGoalPercentage][bookmark: _Toc131497825][bookmark: _Toc410890079][bookmark: _Toc24164793]DBE Availability Goal Percentage:	

The Department of Transportation has an overall, race-neutral DBE goal.  This means that the State’s goal is to spend a portion of the highway dollars with Certified DBE’s as prime Design-Build Firms or as subcontractors.  Race-neutral means that the Department believes that the overall goal can be achieved through the normal competitive procurement process.  The Department has reviewed this Project and assigned a DBE availability goal shown in the Project Advertisement and on the bid blank/contract front page under “% DBE Availability Goal”.  The Department has determined that this DBE percentage can realistically be achieved on this Project based on the number of DBE’s associated with the different types of work that will be required.

Under 49 Code of Federal Regulations Part 26, if the overall goal is not achieved, the Department may be required to return to a race-conscious program where goals are imposed on individual contracts.  The Department encourages all of our Design-Build Firms to actively pursue obtaining bids and quotes from Certified DBE’s.

The Department is reporting to the Federal Highway Administration the planned commitments to use DBE’s.  This information is being collected through the Department’s Equal Opportunity Compliance (EOC) system.

B. [bookmark: DBESupportiveServicesProviders][bookmark: _Toc131497828][bookmark: _Toc410890080][bookmark: _Toc24164796]DBE Supportive Services Providers:	

The Department has contracted with a consultant, referred to as DBE Supportive Services Provider, to provide managerial and technical assistance to DBE’s.  This consultant is also required to work with prime Design-Build Firms, who have been awarded contracts, to assist in identifying DBE’s that are available to participate on the Project.  The successful Design-Build Firm should meet with the DBE Supportive Services Provider to discuss the DBE’s that are available to work on this Project.  The current DBE Supportive Services Provider for the State of Florida can be found in the Equal Opportunity website at:http://www.fdot.gov/equalopportunity/serviceproviders.shtm.


C. [bookmark: BiddersOpportunityList][bookmark: _Toc131497830][bookmark: _Toc410890081][bookmark: _Toc24164798]Bidders Opportunity List:	

The Federal DBE Program requires States to maintain a database of all Firms that are participating, or attempting to participate, on DOT-assisted contracts. The list must include all Firms that bid on prime contracts or bid or quote subcontracts on DOT-assisted Projects, including both DBE’s and Non-DBE’s.   

A Bid Opportunity List should be submitted through the Equal Opportunity Compliance system which is available at the Equal Opportunity Office Website.  This information should be returned to the Equal Opportunity Office within three days of submission.  

	
V. [bookmark: PROJECTREQUIREMENTSANDPROVISIONSF][bookmark: _Toc131497831][bookmark: _Toc410890082]PROJECT REQUIREMENTS AND PROVISIONS FOR WORK. 				
		
A. [bookmark: GoverningRegulations][bookmark: _Toc131497832][bookmark: _Toc410890083]Governing Regulations: 

The services performed by the Design-Build Firm shall be in compliance with all applicable Manuals and Guidelines including the Department, FHWA, AASHTO, and additional requirements specified in this document. Except to the extent inconsistent with the specific provisions in this document, the current edition, including updates, of the following Manuals and Guidelines shall be used in the performance of this work.  Current edition is defined as the edition in place and adopted by the Department at the date of advertisement of this contract with the exception of the Standard Specifications for Road and Bridge Construction (Divisions II & III), Special Provisions and Supplemental Specifications, Manual on Uniform Traffic Control Devices (MUTCD), Design Standards and Revised Index Drawings.  The Design-Build Firm shall use the edition of the Standard Specifications for Road and Bridge Construction (Divisions II & III), Special Provisions and Supplemental Specifications, Design Standards and Revised Index Drawings in effect at the time the bid price proposals are due in the District Office. The Design-Build Firm shall use the 2009 edition of the MUTCD (as amended in 2012).  It shall be the Design-Build Firm's responsibility to acquire and utilize the necessary manuals and guidelines that apply to the work required to complete this Project.  The services will include preparation of all documents necessary to complete the Project as described in Section I of this document.

Note to developer of the RFP:  The following list shall not be modified without prior approval from the State Construction Office.

1. Florida Department of Transportation Roadway Plans Preparation Manuals (PPM)
http://www.fdot.gov/roadway/PPMManual/PPM.shtm

2. Florida Department of Transportation Specifications Package Preparation Procedure
http://www.fdot.gov/programmanagement/PackagePreparation/Handbooks/630-010-005.pdf

3. Florida Department of Transportation Design Standards
http://www.fdot.gov/roadway/DesignStandards/Standards.shtm

4. Florida Department of Transportation Standard Specifications for Road and Bridge Construction (Divisions II & III), Special Provisions and Supplemental Specifications
http://www.fdot.gov/programmanagement/default.shtm

5. Florida Department of Transportation Surveying Procedure 550-030-101
http://www.fdot.gov/procedures/procedures.shtm

6. Florida Department of Transportation EFB User Handbook (Electronic Field Book)
	http://www.fdot.gov/geospatial/doc_pubs.shtm

7. Florida Department of Transportation Drainage Manual
http://www.fdot.gov/roadway/Drainage/ManualsandHandbooks.shtm

8. Florida Department of Transportation Soils and Foundations Handbook
http://www.fdot.gov/structures/Manuals/SFH.pdf

9. Florida Department of Transportation Structures Manual
http://www.fdot.gov/structures/DocsandPubs.shtm
10. Florida Department of Transportation Computer Aided Design and Drafting (CADD) Manual
http://www.fdot.gov/cadd/downloads/publications/CADDManual/default.shtm 

11. Florida Department of Transportation Computer Aided Design and Drafting (CADD) Production Criteria Handbook
http://www.fdot.gov/cadd/downloads/publications/CriteriaHandBook/
 
12. Florida Department of Transportation Production Criteria Handbook CADD Structures Standards 
		http://www.fdot.gov/cadd/downloads/publications/CriteriaHandBook/
  
13. Instructions for Design Standards
http://www.fdot.gov/structures/IDS/IDSportal.pdf

14. AASHTO – A Policy on Geometric Design of Highways and Streets
https://bookstore.transportation.org/collection_detail.aspx?ID=110

15. MUTCD - 2009
http://mutcd.fhwa.dot.gov/
 
16. Safe Mobility For Life Program Policy Statement
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=000-750-001

17. Traffic Engineering and Operations Safe Mobility for Life Program
http://www.fdot.gov/traffic/TrafficServices/SafetyisGolden.shtm/

18. Florida Department of Transportation American with Disabilities Act (ADA) Compliance – Facilities Access for Persons with Disabilities Procedure 625-020-015
http://www.fdot.gov/procedures/procedures.shtm

19. Florida Department of Transportation Florida Sampling and Testing Methods
http://www.fdot.gov/materials/administration/resources/library/publications/fstm/disclaimer.shtm

20. Florida Department of Transportation Flexible Pavement Coring and Evaluation Procedure
http://www.fdot.gov/materials/administration/resources/library/publications/materialsmanual/documents/v1-section32-clean.pdf

21. Florida Department of Transportation Design Bulletins and Update Memos
http://www.fdot.gov/roadway/Bulletin/Default.shtm
   
22. Florida Department of Transportation Utility Accommodation Manual
http://www.fdot.gov/programmanagement/utilities/UAM.shtm

23. AASHTO LRFD Bridge Design Specifications
https://bookstore.transportation.org/category_item.aspx?id=BR

24. Florida Department of Transportation Flexible Pavement Design Manual
http://www.fdot.gov/roadway/PM/publicationS.shtm

25. Florida Department of Transportation Rigid Pavement Design Manual
http://www.fdot.gov/roadway/PM/publicationS.shtm

26. Florida Department of Transportation Pavement Type Selection Manual
http://www.fdot.gov/roadway/PM/publicationS.shtm

27. Florida Department of Transportation Right of Way Manual
http://www.fdot.gov/rightofway/Documents.shtm

28. Florida Department of Transportation Traffic Engineering Manual
http://www.dot.state.fl.us/Trafficoperations/TrafficServices/Studies/TEM/tem.shtm
  
29. Florida Department of Transportation Intelligent Transportation System Guide Book
http://www.fdot.gov/traffic/Doc_Library/Doc_Library.shtm

30. Federal Highway Administration Checklist and Guidelines for Review of Geotechnical    Reports and Preliminary Plans and Specifications
http://www.fhwa.dot.gov/engineering/geotech/pubs/reviewguide/checklist.cfm

 
31. AASHTO Guide for the Development of Bicycle Facilities
 		https://bookstore.transportation.org/collection_detail.aspx?ID=116

32. Federal Highway Administration Hydraulic Engineering Circular Number 18 (HEC 18).
http://www.fhwa.dot.gov/engineering/hydraulics/library_arc.cfm?pub_number=17 
 
33. Florida Department of Transportation Manual of Uniform Minimum Standards for Design, Construction and Maintenance for Streets and Highways
http://www.fdot.gov/roadway/FloridaGreenbook/FGB.shtm

34. Florida Department of Transportation Project Development and Environment Manual, Parts 1 and 2
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm

35. Florida Department of Transportation Driveway Information Guide
http://www.fdot.gov/planning/systems/programs/sm/accman/pdfs/driveway2008.pdf

36. AASHTO Highway Safety Manual
http://www.highwaysafetymanual.org/

37. Florida Statutes
http://www.leg.state.fl.us/Statutes/index.cfm?Mode=View%20Statutes&Submenu=1&Tab=statutes&CFID=14677574&CFTOKEN=80981948


Note to Developer of the RFP: The Alternative Technical Concept Process shall be used on all Adjusted Score Design-Build projects unless an exception is obtained from Central Office. ATC meetings shall not be considered Public Meetings. One-on-One ATC meetings shall be recorded by the Department. Recordings of One-on-One ATC meetings, information presented to the Department by the Design-Build Firm during a One-on-One ATC meeting and ATC Proposals submitted by the Design-Build Firm shall be exempt from disclosure pursuant to a Public Records Request until such time as the Department has posted the intended Award notification. The RFP will indicate ATC Proposals which will not be considered by the Department (i.e. The Department is not open to changing Minimum Pavement Design requirements, reductions in scope, etc.). The Schedule of Events portion of the RFP shall include a deadline for submission of formal ATC Proposals, and shall accommodate 2 One-on-One ATC meetings per Short-Listed Design-Build Firm.  


B. [bookmark: InnovativeAspects][bookmark: _Toc410890084] Innovative Aspects:

All innovative aspects shall be identified separately as such in the Technical Proposal. 

An innovative aspect does not include revisions to specifications, standards or established Department policies.  Innovation should be limited to Design-Build Firm’s means and methods, roadway alignments, approach to Project, etc.

1. Alternative Technical Concept (ATC) Proposals

The ATC process allows innovation, flexibility, time and cost savings on the design and construction of Design-Build Projects while providing the best value for the public. Any deviation from the RFP that the Design-Build Firm seeks to obtain approval to utilize prior to Technical Proposal submission is, by definition, an ATC and therefore must be discussed and submitted to the Department for consideration through the ATC process. ATCs also include items defined in PPM Volume 1, Chapter 26.3.2.  The proposed ATC shall provide an approach that is equal to or better than the requirements of the RFP, as determined by the Department.  ATC Proposals which reduce scope, quality, performance, or reliability should not be proposed.  A proposed concept does not meet the definition of an ATC if the concept is contemplated by the RFP.

The Department will keep all ATC submissions confidential prior to the Final Selection of the Proposer to the fullest extent allowed by law, with few exceptions. Although the Department will issue an addendum for all ATC Proposals contained in the list below, the Department will endeavor to maintain confidentiality of the Design-Build Firms specific ATC proposal. Prior to approving ATC’s which would result in the issuance of an Addendum as a result of the item being listed below, the Design-Build Firm will be given the option to withdraw previously submitted ATC proposals. Any approved ATC Proposal related to following requirements described by this RFP shall result in the issuance of an Addendum to the RFP:

Note to developer of the RFP:  Include a list of RFP requirements which if approved through the ATC process, WILL result in the issuance of an Addendum to the RFP, as applicable.

· LIST ELEMENTS
· New Design Exceptions required or modifications to Department approved Design Exceptions already provided in the Attachments.
· Significant changes in scope as determined by the Department.


The following requirements described by this RFP may be modified by the Design-Build Firm provided they are presented in the One-on-One ATC discussion meeting, as defined below, and submitted to the Department for review and approval through the ATC process described herein. The Department may deem a Proposal Non-Responsive should the Design-Build Firm include but fail to present and obtain Department approval of the proposed alternates through the ATC process. Department approval of an ATC proposal that is related to the items listed below will NOT result in the issuance of an Addendum to the RFP.     

Note to developer of the RFP:  Include a list of RFP requirements which may be changed by the Design-Build Firm as proposed Alternates and would be considered favorably, by the Department, if presented and approved through the ATC process, and would NOT result in the issuance of an Addendum to the RFP.  Examples may include: Alternate Interchange Geometric Layouts depicted in the Concept Plans and identified as requirements in the RFP, Alternate Horizontal Alignments than those depicted in the Concept Plans and identified as requirements of the RFP, Alternate Vertical Alignments than those depicted in the Concept Plans and identified as requirements of the RFP, Design Exceptions and/or Design Variations which can be applied project wide and not location specific, etc.
****If the Department determines sections of the project have specific tolerances for changes to horizontal and/or vertical alignment, those sections and the tolerances must be clearly identified in the RFP.  If no tolerances are given in the RFP, all proposed changes to the horizontal and/or vertical alignments must be submitted through the ATC process.

· LIST ELEMENTS
· Modifications to the horizontal and/or vertical geometry requiring an ATC submittal as described in Section VI.F of this RFP.
· Modifications to the Typical Section Package directly related to the horizontal and/or vertical geometry.


1. One-on-One ATC Proposal Discussion Meetings

One-on-One ATC discussion meetings may be held in order for the Design-Build Firm to describe proposed changes to supplied basic configurations, Project scope, design criteria, and/or construction criteria. Each Design-Build Firm with proposed changes may request a One-on-One ATC discussion meeting to describe the proposed changes. The Design-Build Firm shall provide, by the deadline shown in the Schedule of Events of this RFP, a preliminary list of ATC proposals to be reviewed and discussed during the One-on-One ATC discussion meetings. This list may not be inclusive of all ATC’s to be discussed but it should be sufficiently comprehensive to allow the Department to identify appropriate personnel to participate in the One-on-One ATC discussion meetings.  The purpose of the One-on-One ATC discussion meeting is to discuss the ATC proposals, answer questions that the Department may have related to the ATC proposal, review other relevant information and when possible establish whether the proposal meets the definition of an ATC thereby requiring the submittal of a formal ATC submittal. The meeting should be between representatives of the Design-Build Firm and/or the Design-Build Engineer of Record and District/Central Office staff as needed to provide feedback on the ATC proposal. Immediately prior to the conclusion of the One-on-One ATC discussion meeting, the Department will advise the Design-Build Firm as to the following related to the ATC proposals which were discussed:

· The Proposal meets the criteria established herein as a qualifying ATC Proposal; therefore an ATC Proposal submission IS required, or
· The Proposal does not meet the criteria established herein as a qualifying ATC proposal since the Proposal is already allowed or contemplated by the original RFP; therefore an ATC Proposal submission is NOT required.

1. Submittal of ATC Proposals
						
All ATC submittals must be in writing and may be submitted at any time following the Shortlist Posting but shall be discussed and submitted prior to the deadline shown in the Schedule of Events of this RFP. 

All ATC submittals are required to be on plan sheets or on roll plots no wider than 36” and shall be sequentially numbered and include the following information and discussions:

1. Description:  A description and conceptual drawings of the configuration of the ATC or other appropriate descriptive information, including, if appropriate, product details and a traffic operational analysis;

1. Usage:  The locations where and an explanation of how the ATC would be used on the Project;

1. Deviations:  References  to requirements of the RFP which are inconsistent with the proposed ATC, an explanation of the nature of the deviations from the requirements and a request for approval of such deviations along with suggested changes to the requirements of the RFP which would allow the alternative proposal;

1. Analysis:  An analysis justifying use of the ATC and why the deviation, if any, from the requirements of the RFP should be allowed;

1. Impacts: A preliminary analysis of potential impacts on vehicular traffic (both during and after construction), environmental impacts, community impacts, safety, and life-cycle Project and infrastructure costs, including impacts on the cost of repair, maintenance, and operation; 

1. Risks: A description of added risks to the Department or third parties associated with implementation of the ATC; 

1. Quality:  A description of how the ATC is equal or better in quality and performance than the requirements of the RFP;

1. Operations:  Any changes in operation requirements associated with the ATC, including ease of operations;  

1. Maintenance:  Any changes in maintenance requirements associated with the ATC, including ease of maintenance;

1. Anticipated Life:  Any changes in the anticipated life of the item comprising the ATC;

1. *Handback:  Any changes in Handback Requirements associated with the ATC;

1. *Project Revenue: A preliminary analysis of potential impacts on Project Revenue;

1. *Payments:  A preliminary analysis of potential impacts on the Upfront Concession Payment and Annual Lease Payment

*  These submittal requirements will be needed for Public Private Partnership (PPP) Projects only.

1. Review and Approval of ATC Submittals

After receipt of the ATC submittal, the District Design Engineer (DDE), or designee, will communicate with the appropriate staff (i.e. District Structures Design Engineer, District Construction Engineer, District Maintenance Engineer, State Structures Engineer, State Roadway Design Engineer, FHWA, as applicable) as necessary, and respond to the Design-Build Firm in writing within 14 calendar days of  receipt of the ATC submittal as to whether the ATC is acceptable, not acceptable, or requires additional information.    If the DDE, or designee, determines that more information is required for the review of an ATC, questions should be prepared by the DDE, or designee, to request and receive responses from the Design-Build Firm.  If the review will require additional time, the Design-Build Firm should be notified in advance of the 14 day deadline with an estimated timeframe for completion.

Approved Design Exceptions required as part of an approved ATC submittal will result in the issuance of an addendum to the RFP notifying all Shortlisted Design-Build Firms of the approved Design Exception(s). Such a change will be approved by FHWA, as applicable. Prior to approving ATC’s which would result in the issuance of an Addendum as a result of a Design Exception, the Design-Build Firm will be given the option to withdraw previously submitted ATC proposals.
The Department reserves the right to disclose to all Design-Build Firms, via an Addendum to the RFP, any errors of the RFP that are identified during the One-on-One ATC meetings, except to the extent that the Department determines, in its sole discretion, such disclosure would reveal confidential or proprietary information of the ATC.
ATC’s are accepted by the Department at the Department’s discretion and the Department reserves the right to reject any ATC submitted. The Department reserves the right to issue an Addendum to the RFP based upon a previously denied ATC Proposal, without regard to the confidentiality of the denied ATC Proposal. All Department approvals of ATCs submissions are based upon the known impacts on the project at the time of submission.  The Department reserves the right to require a modification or amendment to a previously approved ATC as a result of a contract change which is issued by an addendum subsequent to the Department’s initial approval of the ATC.
1. Incorporation of Approved ATC’s into the Technical Proposal
The Design-Build Firm will have the option to include any Department Approved ATC’s in the Technical Proposal. The Proposal Price should reflect any incorporated ATC’s. All approved ATC’s that are incorporated into the Technical Proposal must be clearly identified in the Technical Proposal Plans and/or Roll Plots. The Technical Proposal shall also include a listing of the incorporated, approved ATCs.

[bookmark: _Toc131497841]
C. [bookmark: _Toc410890085][bookmark: GeotechnicalServices]Geotechnical Services:

1. [bookmark: _Toc24164805]	General Conditions:

The Design-Build Firm shall be responsible for identifying and performing any geotechnical investigation, analysis and design of foundations, foundation construction, foundation load and integrity testing, and inspection dictated by the Project needs in accordance with Department guidelines, procedures and specifications.  All geotechnical work necessary shall be performed in accordance with the Governing Regulations. The Design-Build Firm shall be solely responsible for all geotechnical aspects of the Project.

D. [bookmark: DepartmentCommitments][bookmark: _Toc410890086][bookmark: _Toc131497842]Department Commitments:

Note to developer of the RFP:  The following section should be used to identify all Department commitments to which the Design-Build Firm must adhere. 

The Design-Build Firm will be responsible for adhering to the project commitments identified below:

		
Note to developer of the RFP:  << List Project Commitments and include specific limit if applicable, and any current / future jurisdictional agreements. >>

E. [bookmark: EnvironmentalPermits][bookmark: _Toc410890087]Environmental Permits:
[bookmark: _Toc24164806]	
1. Storm Water and Surface Water:

Plans shall be prepared in accordance with Chapters 373 and 403 (F.S.) and Chapters 40 and 62 (F.A.C.).

2. Permits:

The Design-Build Firm shall be responsible for modifying the issued permits as necessary to accurately depict the final design. The Design-Build Firm shall be responsible for any necessary permit time extensions or re-permitting in order to keep the environmental permits valid throughout the construction period. The Design-Build Firm shall provide the Department with draft copies of any and all permit applications, including responses to agency Requests for Additional Information, requests to modify the permits and/or requests for permit time extensions, for review and approval by the Department prior to submittal to the agencies.

All applicable data shall be prepared in accordance with Chapter 373 and 403, Florida Statutes, Chapters 40 and 62, F.A.C.; Rivers and Harbors Act of 1899, Section 404 of the Clean Water Act, 23 CFR 771, 23 CFR 636, and parts 114 and 115, Title 33, Code of Federal Regulations. In addition to these Federal and State permitting requirements, any dredge and fill permitting required by local agencies shall be prepared in accordance with their specific regulations. Preparation of all documentation related to the acquisition of all applicable permits will be the responsibility of the Design-Build Firm. Preparation of complete permit packages will be the responsibility of the Design-Build Firm. The Design-Build Firm is responsible for the accuracy of all information included in permit application packages. As the permitee, the Department is responsible for reviewing, approving, and signing, the permit application package including all permit modifications, or subsequent permit applications.  This applies whether the project is Federal or state funded.  Once the Department has approved the permit application, the Design-Build Firm is responsible for submitting the permit application to the environmental permitting agency.  A copy (electronic and hard copy) of any and all correspondence with any of the environmental permitting agencies shall be sent to the District Environmental Management Office. If any agency rejects or denies the permit application, it is the Design-Build Firm’s responsibility to make whatever changes necessary to ensure the permit application is approved. The Design-Build Firm shall be responsible for any necessary permit extensions or re-permitting in order to keep the environmental permits valid throughout the construction period. The Design-Build Firm shall provide the Department with draft copies of any and all permit applications, including responses to agency Requests for Additional Information, requests to modify the permits and/or requests for permit extensions, for review and approval by the Department prior to submittal to the agencies.

The Design-Build Firm will be required to pay all permit fees. Any fines levied by permitting agencies shall be the responsibility of the Design-Build Firm. The Design-Build Firm shall be responsible for complying with all permit conditions.

The Department is responsible for providing mitigation of all wetland impacts identified following documents (Note to Developer of the RFP: List all appropriate permit documents here). If any design modifications by the Design-Build Firm propose to increase the amount of wetland impacts such that mitigation is required, the Design-Build Firm shall be responsible for providing the Department information on the amount and type of wetland impacts as soon as the impacts are identified (including temporary impacts and/or any anticipated impacts due to construction staging or construction methods). Prior to submitting a permit modification to a regulatory agency, the Design-Build Firm shall provide the Department a draft of all supporting information. The Department will have up to 15 calendar days (excluding weekends and Department observed holidays) to review and comment on the draft permit package.  The Design-Build Firm will address all comments by the Department and obtain Department approval, prior to submittal of the draft permit. The Design-Build Firm shall be solely responsible for all time and costs associated with providing the required information to the Department, as well as the time required by the Department to perform its review of the permit package, prior to submittal of the permit application(s) by the Design-Build Firm to the regulatory agency(ies).

Any additional mitigation required due to design modifications proposed by the Design-Build Firm shall be the responsibility of the Design-Build Firm and shall be satisfied through the purchase of mitigation bank credits.  The Design-Build Firm shall purchase credits directly from a permitted mitigation bank.  In the event that permitted mitigation bank credits are unavailable or insufficient to meet the Department project needs, the Design-Build Firm will be responsible for providing alternative mitigation consistent with the provisions of section 373.4137, Florida Statutes, and acceptable to the permitting agency(ies). The Design-Build Firm shall be solely responsible for all costs associated with  permitting activities and shall include all necessary permitting activities in their schedule.

However, notwithstanding anything above to the contrary, upon the Design-Build Firm’s preliminary request for extension of Contract Time, pursuant to 8-7.3, being made directly to the District Construction Engineer, the Department reserves unto the District Construction Engineer, in their sole and absolute discretion, according to the parameters set forth below, the authority to make a determination to grant a non-compensable time extension for any impacts beyond the reasonable control of the Design-Build Firm in securing permits. Furthermore, as to any such impact, no modification provision will be considered by the District Construction Engineer unless the Design-Build Firm clearly establishes that it has continuously from the beginning of the Project aggressively, efficiently and effectively pursued the securing of the permits including the utilization of any and all reasonably available means and methods to overcome all impacts. There shall be no right of any kind on behalf of the Design-Build Firm to challenge or otherwise seek review or appeal in any forum of any determination made by the District Construction Engineer under this provision.

F. [bookmark: RailroadCoordination][bookmark: _Toc131497843][bookmark: _Toc410890088]Railroad Coordination: 
[bookmark: _Toc24164807]	
The Department will conduct the required contract negotiations and plans review coordination.  All required Railroad Reimbursement Agreements will be between 	                    and the Department.  Copies of the approved Agreements will be made available to the Design-Build Firm.  The Design-Build Firm must comply with the terms of these agreements.  The Design-Build Firm must make the necessary arrangements with ____________prior to encroachments into the railroad rights-of-way.

Note to developer of the RFP: On projects involving CSX Transportation Inc., where it has been determined by the Department, based on the concept plans, that protective services (i.e. watchman or flagging services) will be required for less than 20 consecutive days (short-term), coordinate with the District Rail Office to ensure that CSX Transportation Inc., has been notified by the Department of the need for short-term protective services a minimum of 45 days before Bid Price Proposals are due to be received. On projects involving CSX Transportation Inc., where it has been determined by the Department, based on the concept plans, that protective services (i.e. watchman or flagging services) will be required for 20 or more consecutive days (long-term), coordinate with the District Rail Office to ensure that CSX Transportation Inc., has been notified by the Department of the need for long-term protective services a minimum of 6 months before Bid Price Proposals are due to be received.

Note to developer of the RFP: On projects involving CSX Transportation Inc., use the following paragraph if the Departments concept plans anticipate that no protective services (i.e. watchman or flagging services) will be required:  

Based on the Department’s Concept Plans, it is anticipated that no protective services (i.e., watchman or flagging services) furnished by CSX Transportation, Inc., will be required. The Design-Build Firm is responsible for providing the Engineer with a minimum of forty-five (45) days written advance notice if the Design-Build Firm’s design and construction concept requires protective services (i.e., watchman or flagging services) furnished by CSX Transportation, Inc. for less than twenty (20) consecutive days (short-term). The Design-Build Firm is responsible for providing the Engineer with a minimum of six (6) months written advance notice if the Design-Build Firm’s design and construction concept requires protective services (i.e., watchman or flagging services) furnished by CSX Transportation, Inc. for twenty (20) or more consecutive days (long-term). The Design-Build Firm shall submit schedule and schedule changes to the Engineer so the Department can coordinate the scheduling of protective services.

Note to developer of the RFP: On projects involving CSX Transportation Inc., use the following paragraph if the Departments concept plans anticipate that protective services (i.e. watchman or flagging services) will be required for less than 20 consecutive days (short-term):

Based on the Department’s Concept Plans, it is anticipated that protective services (i.e., watchman or flagging services) furnished by CSX Transportation, Inc., will be required for less than twenty (20) consecutive calendar days (short-term) and the Department has notified CSX Transportation, Inc. The Design-Build Firm shall submit schedule and schedule changes to the Engineer so the Department can coordinate the scheduling of protective services. The Design-Build Firm is responsible for providing the Engineer with a minimum of six (6) months written advance notice if the Design-Build Firm’s design and construction concept requires protective services (i.e., watchman or flagging services) furnished by CSX Transportation, Inc. for twenty (20) or more consecutive days (long-term). 

Note to developer of the RFP: On projects involving CSX Transportation Inc., use the following paragraph if the Departments concept plans anticipate that protective services (i.e. watchman or flagging services) will be required for 20 or more consecutive days (long-term):

Based on the Department’s Concept Plans, it is anticipated that protective services (i.e., watchman or flagging services) furnished by CSX Transportation, Inc., will be required for twenty (20) or more consecutive calendar days (long-term) and the Department has notified CSX Transportation, Inc. The Design-Build Firm shall submit schedule and schedule changes to the Engineer so the Department can coordinate the scheduling of protective services.

G. [bookmark: Survey][bookmark: _Toc131497844][bookmark: _Toc410890089]Survey:

The Design-Build Firm shall perform all surveying (Terrestrial, Mobile and/or Aerial) and mapping services necessary to complete the project. Survey services must also comply with all pertinent Florida Statutes (Chapters 177 and 472, F.S.) and applicable rules in the Florida Administrative Code (Rule Chapter 5J-17, F.A.C.). All field survey data will be furnished to the District Surveyor in a Department approved digital format, readily available for input and use in CADD Design files. All surveying and mapping work must be accomplished in accordance with the Department’s Surveying and Mapping Procedure, Topic Nos. 550-030-101, and the Surveying and Mapping Handbook.

Note to Developer of RFP:  The following paragraph should be added if Right of WayRight of Way Survey is required.

The Design-Build Firm shall provide final Right of Way survey and mapping services for the Project.  The scope of work shall include performing appropriate Right of Way survey for the proposed Project, including mainline alignment, side streets as needed, as well as all Right of Way interests.

The Design-Build Firm shall provide final Right of Way maps.  These maps and any associated sketches, legal descriptions and all associated necessary documentation, field data collection and any other supporting documentation shall be included as part of the Construction Set of plans submitted by the Design Build Firm.

H. [bookmark: VerificationofExistingConditions][bookmark: _Toc131497845][bookmark: _Toc410890090]Verification of Existing Conditions:
[bookmark: _Toc24164808] 	
The Design-Build Firm shall be responsible for verification of existing conditions, including research of all existing Department records and other information. 
 
By execution of the contract, the Design-Build Firm specifically acknowledges and agrees that the Design-Build Firm is contracting and being compensated for performing adequate investigations of existing site conditions sufficient to support the design developed by the Design-Build Firm and that any information is being provided merely to assist the Design-Build Firm in completing adequate site investigations. Notwithstanding any other provision in the contract documents to the contrary, no additional compensation will be paid in the event of any inaccuracies in the preliminary information.

I. [bookmark: _Toc386615338][bookmark: _Toc410890091][bookmark: Submittals][bookmark: _Toc131497846]Submittals:

1. Component Submittals:

The Design-Build Firm may submit components of the contract plans set instead of submitting the entire contract plan set; however, sufficient information from other components must be provided to allow for a complete review. In accordance with the Plans Preparation Manual, components of the contract plans set are roadway, signing and pavement marking, signalization, ITS, lighting, landscape, architectural, structural, and toll facilities. 

The Design-Build Firm may divide the project into separate areas and submit components for each area; however, sufficient information on adjoining areas must be provided to allow for a complete review. Submittals for bridges are limited to foundation, substructure, and superstructure.  For bridges over navigable waterways, submittals are limited to foundation, approach substructure, approach superstructure, main unit substructure, and main unit superstructure. Further dividing the foundation, substructure, or superstructure into individual elements (i.e. Pier 2, Abutment 1, Span 4, etc.) will not be accepted.    

 
2. Phase Submittals: 

The Design-Build Firm shall provide the documents for each phase submittal listed below to the Department’s Project Manager.  The particular phase shall be clearly indicated on the documents.  The Department’s Project Manager will send the documents to the appropriate office for review and comment.  Once all comments requiring a response from the Design-Build Firm have been satisfactorily resolved as determined by the Department, the Department’s Project Manager will initial, date and stamp the signed and sealed plans and specifications as “Released for Construction”.

Note to developer of the RFP:   Submittal Requirements shown below shall not be modified without prior approval of the Chief Engineer (via a request submitted through the State Construction Office). If sensitive structures are NOT identified, the Settlement and Vibration Monitoring Plans submittals may be removed.

90% Phase Submittal

___ copies of 11” X 17” plans
___ signed and sealed geotechnical report
___ copies of signed and sealed geotechnical report
___copies of Settlement and Vibration Monitoring Plan (SVMP) for Department acceptance and update throughout the construction period
___ copies of signed and sealed Bridge Hydraulic Report
___ copies of design documentation 
___ copy of Technical Special Provisions
Bridge Load Rating Calculations
Completed Bridge Load Rating Summary Detail Sheet
Load Rating Summary Form
Independent Peer reviewer’s comments and comment responses
___ CD’s containing the above information in .pdf format
 	
	Final Submittal  

___ sets of signed and sealed 11” X 17” plans
___ copies of signed and sealed 11” X 17” 
___ sets of signed and sealed design documentation
___ copies of signed and sealed design documentation
___ copies of Settlement and Vibration Monitoring Plan (SVMP)
	___ sets of final documentation
	1 signed and sealed copy of the Bridge Load Rating Summary Detail Sheet
	1 signed and sealed copy of the Load Rating Summary Form
1 signed and sealed copy of Construction Specifications Package or Supplemental Specifications Package
___ copies of signed and sealed copy of Construction Specifications Package or Supplemental Specifications Package
	2 sets of electronic copies of Technical Special Provisions on CD
Independent Peer Reviewer’s signed and sealed cover letter that all comments have been addressed and resolved.
___ CD’s containing the above information in .pdf format


The Design-Build Firm shall provide a list of all changes made to the plans or specifications that were not directly related to the 90% plans review comments. Significant changes (as determined by the Department) made as a part of the Final submittal, that were not reviewed or provided in response to the 90% submittal comments, may require an additional review phase prior to stamping the plans or specifications “Released for Construction.”

3. Requirements to Begin Construction:

The Design-Build Firm may choose to begin construction prior to completion of the Phase Submittals and the Department stamping the plans and specifications Released for Construction except for bridge construction.  To begin construction the Design-Build Firm shall submit signed and sealed plans for the specific activity; submit a signed and sealed Construction Specifications Package or Supplemental Specifications Package; obtain regulatory permits as required for the specific activity; obtain utility agreements and permits, if applicable; and provide five (5) days notice before starting the specific activity.  The plans to begin construction may be in any format including report with details, 8 1/2” X 11” sheets, or 11” X 17” sheets, and only the information needed by the Design-Build Firm to construct the specific activity needs to be shown.  Beginning construction prior to the Department stamping the plans and specifications Released for Construction does not reduce or eliminate the Phase Submittal requirements.

As-Built Set:
	
The Design-Build Firm's Professional Engineer in responsible charge of the Project’s design shall professionally endorse (sign, seal, and certify) the As-Built Plans, the special provisions and all reference and support documents. The professional endorsement shall be performed in accordance with the Department Plans Preparation Manual.  

The Design-Build Firm shall complete the As-Built Plans as the Project is being constructed.  All changes made subsequent to the “Released for Construction” Plans shall be signed/sealed by the EOR.  The As-Built Plans shall reflect all changes initiated by the Design-Build Firm or the Department in the form of revisions.  The As-Built Plans shall be submitted prior to Project completion for Department review and acceptance as a condition precedent to the Departments issuance of Final Acceptance.  

The Department  shall review, certify, and accept  the As-Built Plans prior to issuing Final Acceptance of the project in order to complete the As-Built Plans. 

The Department shall certify the As-Built Plans per Chapter 5.12 of the Construction Project Administration Manual (TOPIC No. 700-000-000).

The Design-Build Firm shall furnish to the Department, upon Project completion, the following:

· 1 set of 11” X 17” signed and sealed plans 
· ____ sets of 11 "X 17” copies of the signed and sealed plans
· ___ copy of Landscape Opportunity Plans
· 1 signed and sealed copy of the Bridge Load Rating based on as-built conditions
· ____ sets of final documentation (if different from final component submittal)
· 2 (two) Final Project CD’s

4. Milestones:
 
Component submittals, in addition to the plan submittals listed in the previous section will be required. In addition to various submittals mentioned throughout this document the following milestone submittals will be required. 

· <<List milestone submittals>>

5.	Railroad Submittals:
 
3 sets of the plan sheets listed below are required for review by the railroad. The sets are to be mailed to the District Rail Administrator. The required sheets are:
 
· Key Sheet
· Typical Section(s) 
· Plan & Profile Sheet(s) 
· Rail-highway grade crossing detail sheet 
· Signing and Pavement Marking Sheet(s) 
· Cross Section Sheets 
  

J. [bookmark: ContractandTaskWorkOrderDuration][bookmark: _Toc131497847][bookmark: _Toc410890092]Contract and Task Work Order Duration:
[bookmark: _Toc24164809] 	
The Department has established a Contract Duration of _____ calendar days for the subject Project.
  
Subsequent Task Work Orders will have Contract Time not to exceed 365 days.  The Contract Time for each subsequent Task work Order time will be documented in the Task Work Order Notice to Proceed.

K. [bookmark: ProjectSchedule][bookmark: _Toc131497848][bookmark: _Toc410890093][bookmark: _Toc24164810]Project Schedule:	 

Note to developer of the RFP:  The timeframes shown below for Department review of all submittals of the D-B firm shall not be modified without prior approval of the State Construction Office.

The Design-Build Firm shall submit a Schedule, in accordance with Subarticle 8-3.2 (Design-Build Division I Specifications). The Design-Build Firm’s Schedule shall allow for up to fifteen (15) calendar days (excluding weekends and Department observed Holidays) review time for the Department’s review of all submittals with the exception of Category 2 structures submittals. The review of Category 2 structures submittals requires Central Office involvement and the Schedule shall allow for up to twenty (20) calendar days (excluding weekends and Department observed Holidays) for these reviews.

The Department will perform the review of Foundation Construction submittals in accordance with Section 455.

The following Special Events have been identified in accordance with Specification 8-6.4:

Note to developer of the RFP:  This section should include a list of all Special Events per Section 8-6.4 of the Design-Build Division I specifications that are to be shown as non-working days in the Project Schedule per 8-3.2.3 of the D-B Division I specifications and have been identified to have a direct impact to traffic within the Project limits.  Coordinate with the District Construction Office for the Special Events occurring within the Contract Time period that will impact the traveling public within the Project area.

<<List the Special Events>>

The minimum number of activities included in the Schedule shall be those listed in the Schedule of Values and those listed below:

· Anticipated Award Date
· Design Submittals
· Shop Drawing Submittals
· Other Contractor-Initiated Submittals including RFI’s, RFM’s, RFC’s, and NCR’s
· Design Survey
· Submittal Reviews by the Department and FHWA
· Design Review / Acceptance Milestones
· Materials Quality Tracking 
· Geotechnical Investigation
· Start of Construction
· Clearing and Grubbing
· Construction Mobilization
· Embankment/Excavation
· Environmental Permit Acquisition
· Foundation Design
· Foundation Construction
· Substructure Design
· Substructure Construction
· Superstructure Design
· Superstructure Construction
· Walls Design
· Walls Construction
· Roadway Design
· Roadway Construction
· Signing and Pavement Marking Design
· Signing and Pavement Marking Construction
· Signalization and Intelligent Transportation System Design
· Signalization and Intelligent Transportation System Construction
· Lighting Design
· Lighting Construction
· Maintenance of Traffic Design
· Permit Submittals
· Maintenance of Traffic Set-Up (per duration)
· Erosion Control
· Holidays and Special Events (shown as non-work days)
· Additional Construction Milestones as determined by the Design-Build Firm
· Final Completion Date for All Work
 
L. [bookmark: KeyPersonnelStaffing][bookmark: _Toc131497849][bookmark: _Toc410890094]Key Personnel/Staffing:
[bookmark: _Toc24164811]	
The Design-Build Firm’s work shall be performed and directed by key personnel identified in the letter of interest and/or technical proposal by the Design-Build Firm.  In the event a change in key personnel is requested, the Design-Build Firm shall submit the qualifications of the proposed key personnel and include the reason for the proposed change. Any changes in the indicated personnel shall be subject to review and approval by the District Construction Engineer. The Department shall have sole discretion in determining whether or not the proposed substitutions in key personnel are comparable to the key personnel identified in the letter of interest and/or technical proposal. The Design-Build Firm shall have available professional staff meeting the minimum training and experience set forth in Florida Statute Chapter 455.

For each assigned Task Work Order, the Design-Build Firm shall designate a Project Manager who will be the representative of the Design-Build Firm. This person will be the key contact person between the Department and the Design-Build Firm for communication purposes including, but not limited to, design issues/resolutions, construction issues/resolutions, and all other issues. In the event the Design-Build Firm employs more than one designer and/or sub-contractor, this designated Project Manager will represent all of those designers and sub-contractors. At the Department’s discretion, during the design phase of an assigned Task Work Order, the Design-Build Firm shall provide a representative who is available on a continuing basis as required by the Department, and who is capable of providing continuous accurate design knowledge of information associated with an assigned Task Work Order.

M. [bookmark: _Toc410890095]Partner/Teaming Arrangement:
 
Partner/Teaming Arrangements of the Design-Build Firm (i.e., Prime Contractor or Lead Design Firm) cannot be changed after submittal of the Letter of Interest without written consent of the Department. In the event a change in the Partner/Teaming Arrangement is requested, the Design-Build Firm shall submit the reason for the proposed change. Any changes in the Partner/Teaming Arrangement shall be subject to review and approval by the Department’s Chief Engineer. The Department shall have sole discretion in determining whether or not the proposed substitutions in Partner/Teaming Arrangements are comparable to the Partner/Teaming Arrangements identified in the Letter of Interest and/or Technical Proposal.

N. [bookmark: MeetingsandProgressReporting][bookmark: _Toc131497850][bookmark: _Toc410890096]Meetings and Progress Reporting:
[bookmark: _Toc24164812]	
The Design-Build Firm shall anticipate periodic meetings with Department personnel and other agencies as required for resolution of design and/or construction issues.  These meetings may include:

· Department technical issue resolution
· Local government agency coordination
· Maintenance of Traffic Workshop
· Pavement Design Meeting
· Permit agency coordination
· Local government agency coordination
· Scoping Meetings
· System Integration Meetings
 
During design, the Design-Build Firm shall meet with the Department’s Project Manager on a monthly basis and provide a one month look ahead of the activities to be completed during the upcoming month.

During construction, the Design-Build Firm shall meet with the Department’s Project Manager on a weekly basis and provide a one-week look ahead for activities to be performed during the coming week.
 
The Design-Build Firm shall meet with the Department’s Project Manager at least thirty (30) calendar days before beginning system integration activities. The purpose of these meetings shall be to verify the Design-Build Firm’s ITS and signalization integration plans by reviewing site survey information, proposed splicing diagrams, IP addressing schemes, troubleshooting issues, and other design issues. In addition, at these meetings the Design-Build Firm shall identify any concerns regarding the Integration and provide detailed information on how such concerns will be addressed and/or minimized.

The Design-Build Firm shall provide all documentation required to support system integration meetings, including detailed functional narrative text, system and subsystem drawings and schematics. Also included shall be the documentation to demonstrate all elements of the proposed design which includes, but is not limited to: technical, functional, and operational requirements; ITS/communications; equipment; termination/patch panels; performance criteria; and details relating to interfaces to other ITS subsystems.

System Integration Meetings will be held on mutually agreeable dates.

All action items resulting from the System Integration Meeting shall be satisfactorily addressed by the Design-Build Firm and reviewed and approved by the Department.

The Design-Build Firm shall, on a monthly basis, provide written progress reports that describe the items of concern and the work performed on each task.  
 
Note to developer of the RFP: To be used if the Department is providing or acting as the PIC. Adjust the language if public involvement is included in the Design-Build contract.
		
O. [bookmark: PublicInvolvement][bookmark: _Toc131497851][bookmark: _Toc410890097]Public Involvement:
[bookmark: _Toc24164813]	
1. General:

Public involvement is an important aspect of the project.  Public involvement includes communicating to all interested persons, groups, and government organizations information regarding the development of the project.  A Public Involvement Consultant (PIC) has been hired by the Department to carry out an exhaustive Public Involvement Campaign and a marketing effort.  The Design-Build Firm will continue to be part of the Public Involvement effort but on a limited basis as described below.
2. Community Awareness:

The Design-Build Firm will review and comment on a Community Awareness Program provided by the PIC for the project.
3. Public Meetings:
 
The Design-Build Firm shall provide all support necessary for the PIC to hold various public meetings, which may include:
 
· Kick-off or introductory meeting
· Metropolitan Planning Organization (MPO) Citizens Advisory Committee Meetings
· MPO Transportation Technical Committee Meetings
· MPO Meetings
· Public Information Meetings
· Elected and appointed officials
· Special interest groups (private groups, homeowners associations, environmental groups, minority groups and individuals)
 
The Design-Build Firm shall include attendance at two meetings per month for the term of the contract to support the public involvement program.   

For any of the above type meetings the Design-Build Firm shall provide all technical assistance, data and information necessary for the PIC to produce display boards, printed material, video graphics, computerized graphics, etc., and information necessary for the day-to-day exchange of information with the public, all agencies and elected officials in order to keep them informed as to the progress and impacts that the proposed project will create. This includes workshops, information meetings, and public hearings.
 
The Design-Build Firm shall, on an as-needed basis, attend the meetings with an appropriate number of personnel to assist the Department's Project Representative/PIC. The Design-Build Firm shall forward all requests for group meetings to the PIC. The Design-Build Firm shall inform the PIC of any meetings with individuals that occur without prior notice.

4. Public Workshops, Information Meetings:

The Design-Build Firm shall provide all the support services listed in No. 3 above.
All legal/display ads announcing workshops, information meetings, and public meetings will be prepared and paid for by the PIC.

The Department will be responsible for the legal/display advertisements for design concept acceptance. The PIC will be responsible for preparing and mailing (includes postage) for all letters announcing workshops and information meetings.
 		
5. 	Public Involvement Data:

The Design-Build Firm is responsible for the following:

· Coordinating with the Public Involvement Consultant.
· Identifying possible permit and review agencies and providing names and contact information for these agencies to the PIC.
· Providing required expertise (staff members) to assist the PIC on an as-needed basis.
· Preparing color graphic renderings and/or computer generated graphics to depict the proposed improvements for coordination with the Department, local governments, the Urban Design Guidelines Committee, and other agencies.

The collection of public input occurs throughout the life of the project and requires maintaining files, newspaper clippings, letters, and especially direct contacts before, during and after any of the public meetings. Articles such as those mentioned shall be provided to the PIC for their use and records.

In addition to collecting public input data, the Design-Build Firm may be asked by the PIC to prepare responses to any public inquiries as a result of the public involvement process. The Department shall review all responses prior to mailing.

P. [bookmark: QualityManagementPlan][bookmark: _Toc131497852][bookmark: _Toc410890098]Quality Management Plan (QMP): 
1. [bookmark: _Toc24164814]	 	Design:

The Design-Build Firm shall be responsible for the professional quality, technical accuracy and coordination of all surveys, designs, drawings, specifications, geotechnical and other services furnished by the Design-Build Firm under this contract.
 
The Design-Build Firm shall provide a Design Quality Management Plan, which describes the Quality Control (QC) procedures to be utilized to verify, independently check, and review all design drawings, specifications, and other documentation prepared as a part of the contract.  In addition the QMP shall establish a Quality Assurance (QA) program to confirm that the Quality Control procedures are followed.  The Design-Build Firm shall describe how the checking and review processes are to be documented to verify that the required procedures were followed.  The QMP may be one utilized by the Design-Build Firm, as part of their normal operation or it may be one specifically designed for this project.  The Design-Build Firm shall submit a QMP within fifteen (15) working days following issuance of the written Notice to Proceed.  A marked up set of prints from the Quality Control review will be sent in with each review submittal. The responsible Professional Engineers or Professional Surveyor that performed the Quality Control review, as well as the QA manager will sign a statement certifying that the review was conducted.
 
The Design-Build Firm shall, without additional compensation, correct all errors or deficiencies in the surveys, designs, drawings, specifications and/or other services.
  

2. Construction:

The Design-Build Firm shall be responsible for developing and maintaining a Construction Quality Control Plan in accordance with Section 105 of Standard Specifications which describes their Quality Control procedures to verify, check, and maintain control of key construction processes and materials.

The sampling, testing and reporting of all materials used shall be in compliance with the Sampling, Testing and Reporting Guide (STRG) provided by the Department. The Design-Build Firm will use the Department’s database(s) to allow audits of materials used to assure compliance with the STRG. The Department has listed the most commonly used materials and details in the Department’s database. When materials being used are not in the Department’s database list, the Design-Build Firm shall use appropriate material details from the STRG to report sampling and testing. Refer to the State Materials Office website for instructions on gaining access to the Department’s databases:  http://www.fdot.gov/materials/quality/programs/qualitycontrol/contractor.shtm
	
Prepare and submit to the Engineer a Job Guide Schedule (JGS) using the Department database in accordance with Section 105 of the Standard Specifications.

The Department shall maintain its rights to inspect construction activities and request any documentation from the Design-Build Firm to ensure quality products and services are being provided in accordance with the Department’s Materials Acceptance Program.

Q. [bookmark: LiaisonOffice][bookmark: _Toc131497853][bookmark: _Toc410890099]Liaison Office:

The Department and the Design-Build Firm will designate a Liaison Office and a Project Manager who shall be the representative of their respective organizations for the project.

R. [bookmark: EngineersFieldOffice][bookmark: _Toc410890100]Engineers Field Office:

The Design-Build Firm will provide an Engineers Field Office in accordance with Special Provision 109.

Note to developer of the RFP:  Approval from the Director, Office of Construction shall be obtained prior to requiring the DB Firm to provide the Engineers Office as part of their Contract. The District Construction Engineer (DCE) shall be contacted and shall make the determination as to whether or not Engineers Field Office is to be used on this Project. The Engineers Field Office shall only be used on projects which will not be administered by a Full Service Consultant CEI Contract but will be administered by In-house FDOT personnel using the Hybrid Inspection Services Contract and the project is located in an area which is not within a reasonable distance to an FDOT Resident Office/Operations Center.  On those Projects where the DCE makes this determination and obtains approval from the Director, Office of Construction, coordinate with the District Specifications Office to develop a Modified Special Provision 109 (SP1090000) and provide the number of calendar days and the field office size in accordance with the Modified Special Provision.
  
S. [bookmark: ScheduleofValues][bookmark: _Toc131497854][bookmark: _Toc410890101]Schedule of Values:

Note to developer of the RFP:  Separate “Do Not Bid” line items should be included for any contingency amounts including, but not limited to: FHP, Partnering, Disputes Review Board and Initial Contingency Amount.
[bookmark: _Toc24164816] 	
[bookmark: OLE_LINK1][bookmark: OLE_LINK2]The Design-Build Firm is responsible for submitting estimates requesting payment.  Estimates requesting payment will be based on the completion or percentage of completion of tasks as defined in the schedule of values.  Final payment will be made upon final acceptance by the Department of the Design-Build project. Tracking DBE participation will be required under normal procedures according to the Construction Project Administration Manual. The Design-Build Firm must submit the schedule of values to the Department for approval.  No estimates requesting payment shall be submitted prior to Department approval of the schedule of values.
 
Upon receipt of the estimates requesting payment, the Department’s Project Manager will make judgment on whether or not work of sufficient quality and quantity has been accomplished by comparing the reported percent complete against actual work accomplished.

T. [bookmark: ComputerAutomation][bookmark: _Toc131497855][bookmark: _Toc410890102]Computer Automation: 
[bookmark: _Toc24164817]	
Project assigned by Task Work Orders shall be developed utilizing computer automation systems in order to facilitate the development of the contract plans.  Various software and operating systems were developed to aid in assuring quality and conformance with Department policies and procedures.  The Department supports MicroStation and GEOPAK as its standard graphics and roadway design platform as well as Autodesk’s AutoCAD Civil 3D as an alternate platform.  Seed Files, Cell Libraries, User Commands, MDL Applications and related programs developed for roadway design and drafting are available in the FDOT CADD Software Suite.  Furnish record documents for all building related components of the project in AutoCAD format. It is the responsibility of the Design-Build Firm to obtain and utilize current Department releases of all CADD applications.
 
The Design-Build Firm will be required to furnish the Project's CADD files after the plans have been Released for Construction. The Design-Build Firm's role and responsibilities are defined in the Department's CADD Manual.  The Design-Build Firm will be required to submit final documents and files which shall include complete CADD design and coordinate geometry files in Intergraph / MicroStation format.

As part of the Record/As-Built Set deliverables, field conditions shall be incorporated into MicroStation and/or AutoCAD design files.  Use the cloud revision utility as well as an “AB” revision triangle to denote field conditions on plan sheets.


U. [bookmark: ConstructionEngineeringandInspecti][bookmark: _Toc131497856][bookmark: _Toc410890103]Construction Engineering and Inspection:

The Department is responsible for providing Construction Engineering and Inspection (CEI) and Quality Assurance Engineering.
The Design-Build Firm is subject to the Department’s Independent Assurance (IA) Procedures.

V. [bookmark: Testing][bookmark: _Toc131497857][bookmark: _Toc410890104]Testing: 
[bookmark: _Toc24164819]
The Department or its representative will perform verification and resolution sampling and testing activities at both on site, as well as, off site locations such as pre-stress plants, batch plants, structural steel and weld, fabrication plants, etc. in accordance with the latest Specifications. 
. 
W. [bookmark: ValueAdded][bookmark: _Toc131497858][bookmark: _Toc410890105]Value Added:
[bookmark: _Toc24164820]	
The Design-Build Firm may provide Value Added Project Features, in accordance with Article 5-14 of the Specifications for the following features:
Note to developer of the RFP:  The list shown below is only a partial list.  Other features may be included however, the guaranteed value added criteria for any items will have to be developed by either FDOT staff and included in the RFP or by the Design-Build firm and included in the technical proposal as noted below.  
If developmental specifications are included in the contract via the statements below, the items covered in those specifications should not be listed here.  
<< Do not list features for which the Standard Specifications require a warranty bond>>
· Roadway features
· Roadway drainage systems, 
· Bearings (<< Delete if Section 475 is included >>)
· Expansion joints (<< Delete if Section 475 is included >>)
· Approach slabs
· Superstructure 
· Substructure
· Structure drainage systems (<< Delete if Section 475 is included >>)
· Paint systems (<< Delete if Section 475 is included >>)
· Concrete defects
· Structural steel defects
· Post-tensioning systems
· And any other products or features the Design-Build Firm desires. 
The Design-Build Firm shall develop the Value Added criteria, measurable standards, and remedial work plans in the Design-Build Firm's technical proposal for features proposed by the Design-Build Firm.
X. [bookmark: AdjoiningConstructionProjects][bookmark: _Toc131497859][bookmark: _Toc410890106]Adjoining Construction Projects: 
[bookmark: _Toc24164821]	
The Design-Build Firm shall be responsible for coordinating construction activities with other construction projects that are impacted by or impact this project.  This includes projects under the jurisdiction of local governments, the Department, or other regional and state agencies. 	

Y. [bookmark: _Toc386615353][bookmark: _Toc410890107]Issue Escalation:
	
In the event issues arise during prosecution of the work, the resolution of those issues will be processed as described below unless revised by a project specific Partnering Agreement:

The escalation process begins with the Construction Project Manager. All issues are to be directed to the Construction Project Manager. If the issue cannot be resolved by the Construction Project Manager in coordination with the Resident Engineer and Design Project Manager as applicable, the Construction Project Manager shall forward the issue to the District Construction Engineer who will coordinate with the District Design Engineer, as applicable. Each level shall have a maximum of five (5) calendar days (excluding weekends and Department observed holidays) to answer, resolve, or address the issue. The Design-Build Firm shall provide all supporting documentation relative to the issue being escalated.  The five (5) calendar day period (excluding weekends and Department observed holidays) begins when each level in the issue escalation process has received all required supporting documentation necessary to arrive at an informed and complete decision. The five (5) calendar day period (excluding weekends and Department observed holidays) is a response time and does not infer resolution. Questions asked by the Department may be expressed verbally and followed up in writing within one (1) calendar day (excluding weekends and Department observed holidays). Responses provided by the Design-Build Firm may be expressed verbally and followed up in writing within one (1) working day. Once a response is received from the District Construction Engineer, the Construction Project Manager will respond to the Design-Build Firm in a timely manner but not to exceed three (3) calendar days (excluding weekends and Department observed holidays).  

The Design-Build Firm shall provide a similar issue escalation process for their organization with personnel of similar levels of responsibility.

Should an impasse develop, the Dispute Review Board shall assist in the resolution of disputes and claims arising out of the work on the Contract.


[bookmark: _Toc410890108][bookmark: RoadwayPlansandSpecifications]	Z. 	Roadway Plans and Specifications

All plans and design for assigned Task Work Orders are to be prepared in accordance with the applicable standards adopted by AASHTO, Department’s Standard Specifications, Department’s current memorandums, and the current editions of the Department’s Roadway Plans Preparation Manual, Department’s Flexible Pavement Design Manual, and Department’s Drainage Manual and shall be accurate, legible, complete in design, drawn to the appropriate scale, and furnished in reproducible form on material acceptable to the Department.  The Design-Build Firm is to provide the Department with all Special Provision and Development Specifications particular to a given Task Work Order as part of the Roadway Plan submitted.  All plans of the proposed construction shall include a baseline survey and/or reference baseline construction to tie elements of proposed construction with stations/offsets for reference by construction personnel and as-built drawings.  This may be established in the field by location survey, recovery of previous survey records or as-built plans. 
 
AA. [bookmark: DrainagePlans][bookmark: _Toc107997267][bookmark: _Toc297734225][bookmark: _Toc410890109]Drainage Plans: 
[bookmark: _Toc24164800]	
All drainage plans and designs for assigned Task Work Orders are to be prepared in accordance with applicable Department’s memorandums, Department’s Drainage Manual, and 23 CFR 650, and the requirements in this document.  All plans of the proposed construction shall include a baseline survey and/or reference baseline construction to tie elements of proposed construction with stations/offsets for reference by construction personnel and as-built drawings.  This may be established in the field by location survey, recovery of previous survey records or as-built plans.

AB. [bookmark: StructuresPlans][bookmark: _Toc107997268][bookmark: _Toc297734226][bookmark: _Toc410890110]Structures Plans: 
[bookmark: _Toc24164801]	
All structures plans for assigned Task Work Orders shall be prepared in accordance with applicable Structures Manual, AASHTO LRFD Bridge Design Specifications and interims and other Department’s standards, policies, procedures, applicable temporary design bulletins and directions from the State Structures Design Engineer.  These plans shall be accurate, legible, complete in design, and drawn to appropriate scale and furnished in reproducible form on material acceptable to the Department.  All category level II bridge plans shall be peer reviewed by a pre-qualified independent firm not involved with the design team, prior to submittal to the Department.  All plans of the proposed construction shall include a baseline survey and/or reference baseline construction to tie elements of proposed construction with stations/offsets for reference by construction personnel and as-built drawings.  This may be established in the field by location survey, recovery of previous survey records or as-built plans. 

AC. [bookmark: SigningandMarkingPlans][bookmark: _Toc107997269][bookmark: _Toc297734227][bookmark: _Toc410890111]Signing and Marking Plans:
[bookmark: _Toc24164802]	
All Signing and Marking plans for assigned Task Work Orders are to be prepared in accordance with applicable design standards and practices (Manual on Uniform Traffic Control Devices), Department’s Standard Specifications, Indexes, Department’s Plans Preparation Manual, and shall be accurate, legible, complete in design, and drawn to the scale indicated in the Department's manuals and furnished in reproducible form.  All plans of the proposed construction shall include a baseline survey and/or reference baseline construction to tie elements of proposed construction with stations/offsets for reference by construction personnel and as-built drawings.  This may be established in the field by location survey, recovery of previous survey records or as-built plans.

AD. [bookmark: SignalizationPlans][bookmark: _Toc107997270][bookmark: _Toc297734228][bookmark: _Toc410890112]Signalization Plans:
[bookmark: _Toc24164803]	
All Signalization plans for assigned Task Work Orders are to be prepared in accordance with applicable design standards and practices, Department’s Standard Specifications, Indexes, Department’s Plans Preparation Manual, and shall be accurate, legible, complete in design, and drawn to the scale indicated in the Department's manuals and furnished in reproducible form.  All plans of the proposed construction shall include a baseline survey and/or reference baseline construction to tie elements of proposed construction with stations/offsets for reference by construction personnel and as-built drawings.  This may be established in the field by location survey, recovery of previous survey records or as-built plans.

AE. [bookmark: _Toc107997272][bookmark: _Toc297734229][bookmark: _Toc410890113]Lighting Plans:
[bookmark: _Toc24164804] 	
All Lighting plans for assigned Task Work Orders are to be prepared in accordance with applicable Department design standards, Department Standard Specifications, Indexes, Department’s Plans Preparation Manual, and instructions issued by the Department to the Consultant, and shall be accurate, legible, complete in design and drawn to the scale as directed by the Department, and furnished in reproducible form.  All plans of the proposed construction shall include a baseline survey and/or reference baseline construction to tie elements of proposed construction with stations/offsets for reference by construction personnel and as-built drawings.  This may be established in the field by location survey, recovery of previous survey records or as-built plans.

[bookmark: _Toc410890114][bookmark: PartialPayments]	FF. 	Partial Payments:

	The Department’s Construction Project Administrator will make partial payments on monthly estimates based on the amount of work that the Contractor completes during the month. The Department’s Construction Project Administrator will make approximate monthly payments, and the Department will correct all partial estimates and payments in the subsequent estimates and in the final estimate and payment.
 
The Department will base the amount of such payments on the total value of the work that the Contractor has performed to the date of the estimate, based on the certified submittal by the Contractor less quantities completed and the Contract prices, less payments previously made and less any retainage withheld.  Retainage does not apply to each Task Work Order.


VI. [bookmark: _Toc15198362][bookmark: DesignandConstructionCriteria][bookmark: _Toc131497862][bookmark: _Toc410890115][bookmark: _Toc15198363]Design and Construction Criteria.

A. [bookmark: GeneralDesignandConstructionCriteria][bookmark: _Toc131497863][bookmark: _Toc410890116]General:

All design and construction work completed under the Contract shall be in accordance with the United States Standard Measures.
[bookmark: _Toc131497864]
B. [bookmark: _Toc383589790][bookmark: _Toc410890117]Vibration and Settlement Monitoring:

Note to developer of RFP:  The language below may require editing according to project specific needs; some or all parts may not apply to the project and should be deleted as appropriate. Include special requirements in a separate volume or attachment, as applicable.

The Department has identified vibration sensitive sites along the Project corridor.  The Design-Build Firm shall be responsible for the identification of and coordination with vibration sensitive sites impacted by the Work for the duration of the construction period.

Note to developer of RFP:  Include a description and location of any sensitive sites/structures here. If necessary, prepare a separate volume or attachment and refer here to that volume or attachment.

The Design-Build Firm is responsible for evaluating the need for, design of, and the provision of any necessary precautionary features to protect existing structures from damage, including, at a minimum, selecting construction methods and procedures that will prevent damage.  The Design-Build Firm shall submit for Department acceptance a Settlement and Vibration Monitoring Plan (SVMP) as part of the 90% plans submittal and update the SVMP throughout the Construction Period. The Design-Build Firm is responsible for establishing maximum settlement and vibration thresholds equivalent to or lower than the Department Specification requirements for all construction activities, including vibratory compaction operations and excavations.
 
Submittals for Settlement and Vibration Monitoring Plan (SVMP) shall include the following as a minimum: 
1. Identify any existing structures in addition to those identified that will be monitored for vibrations during the construction period. 

1. Establish the maximum vibration levels. The maximum vibration levels  stated  for existing structures shall not be exceeded. 

1. Identify any existing structures in addition to those identified that will be monitored for settlement during the construction period. 
	
1. Establish the maximum settlement levels for the existing structures that must not be exceeded. The maximum settlement level stated shall not be exceeded.
	
1. Identify any existing structures in addition to those identified that require pre-construction and post-construction surveys. 

The Department will perform the review of Vibration and Settlement submittals in accordance with Department Specifications.

C. [bookmark: _Toc410890118][bookmark: GeotechnicalServicesB]Geotechnical Services

Note to developer of the RFP:  The following text should be used only when geologic conditions warrant after the preliminary geotechnical investigation is completed, and approved by the District Geotechnical Engineer (repeat as necessary or delete): 

From Station XXX+XX to Station XXX+XX (BL of Survey), bridges shall be supported using deep foundations tipped no higher than Elevation ____ ft NAVD.

Driven Pile Foundations for Bridges and Major Structures

Note to developer of the RFP:  The following text should be completed considering the soil and geology variability based on the preliminary geotechnical investigation and past experience in the regional geology. The bulleted items below need to be completed by a geotechnical engineer after the preliminary geotechnical investigation is completed, and approved by the District Geotechnical Engineer. 

The Design-Build Firm shall determine whether the resistance factors used for pile design will be based on static/statnamic load testing.  Prepare a Technical Special Provision (TSP) for tests other than the Modified Quick Test, such as Osterberg Cell Load Test or Statnamic Load Test. For Osterberg Cell Load Tests use the same loading and unloading intervals, as well as the same loading times specified for the Modified Quick Test. Comply with the instrumentation requirements of 455-2.4. Before the resistance factors for static/statnamic load testing may be used for pile foundations in any of the following areas of the Project, a minimum number of successful load tests must be performed in representative locations of that area:

· Station XXX+XX to Station XXX+XX (BL of Survey), (minimum  ___tests)
· Station XXX+XX to Station XXX+XX (BL of Survey), (minimum  ___tests)
· Station XXX+XX to Station XXX+XX (BL of Survey),( minimum  ___tests)
· Station XXX+XX to Station XXX+XX (BL of Survey), (minimum  ___tests)
The Design-Build Firm shall be responsible for the following:

1. Selection of pile type and size. 
2. Selection of test pile lengths, locations and quantity of test piles.
3. Selection of pile testing methods.
4. Determining the frequency of such testing unless otherwise stated herein.
5. Performance of the selected test pile program, including dynamic load test personnel and equipment.  The Department may observe the installation of test piles and all pile testing.
6. Preparing and submitting a Pile Installation Plan for the Department’s acceptance.
7. Selection of production pile lengths.  
8. Development of the driving criteria.
9. Driving piles to the required capacity and minimum penetration depth.
10. Inspecting and Recording the pile driving information.
11. Submitting Foundation Certification Packages. 
12. Providing safe access, and cooperating with the Department in verification of the piles, both during construction and after submittal of the certification package. 

Drilled Shaft Foundations for Bridges and Miscellaneous Structures

Note to developer of the RFP:  The following text should be completed considering the soil and geology variability based on the preliminary geotechnical investigation and past experience in the regional geology. The bulleted items below need to be completed by a geotechnical engineer after the preliminary geotechnical investigation is completed, and approved by the District Geotechnical Engineer. 

The Design-Build Firm shall determine whether the resistance factors used for drilled shaft design will be based on static/statnamic load testing. Prepare a Technical Special Provision (TSP) for tests other than the Modified Quick Test, such as Osterberg Cell Load Test or Statnamic Load Test. For Osterberg Cell Load Tests use the same loading and unloading intervals, as well as the same loading times specified for the Modified Quick Test. Comply with the instrumentation requirements of 455-2.4. Before the resistance factors for static/statnamic load testing may be used for drilled shafts in any of the following areas of the Project, a minimum number of successful load tests must be performed in representative locations of that area:

· Station XXX+XX to Station XXX+XX (BL of Survey), ( minimum  ___tests)
· Station XXX+XX to Station XXX+XX (BL of Survey), (minimum   ___tests)
· Station XXX+XX to Station XXX+XX (BL of Survey), (minimum  ___tests)
· Station XXX+XX to Station XXX+XX (BL of Survey), (minimum  ___tests)
The Design-Build Firm shall be responsible for the following:
1. Evaluating geotechnical conditions to determine the drilled shaft diameter and length and construction methods to be used.
2. Performing the subsurface investigation and drilling pilot holes prior to establishing the drilled shaft tip elevations and socket requirements. For redundant drilled shaft bridge foundations, perform at least one test boring in accordance with the Soils and Foundations Handbook at each bent/pier. Note to developer of the RFP:  Coordinate with District Geotechnical Engineer to determine whether this frequency needs to be increased due to site variability.
3. Determining the locations of the load test shafts and the types of tests that will be performed.
4. Performing pilot borings for test holes (also known as test shafts or method shafts) and load test shafts and providing the results to the Department at least one (1) working day before beginning construction of these shafts.
5. Preparing and submitting a Drilled Shaft Installation Plan for the Department’s acceptance.
6. Constructing the method shaft (test hole) and load test shafts successfully and conducting integrity tests on these shafts. 
7. Providing all personnel and equipment to perform a load test program on the load test shafts.  
8. Determining the production shaft lengths. 
9. Documenting and providing a report that includes all load test shaft data, analysis, and recommendations to the Department. 
10. Constructing all drilled shafts to the required tip elevation and socket requirement in accordance with the specifications.
11.  Inspecting and documenting the construction of all drilled shafts in accordance with the specifications.
12. Performing Cross-Hole Sonic Logging (CSL) or Thermal Integrity tests on all nonredundant drilled shafts supporting bridges.  For redundant drilled shaft bridge foundations and drilled shafts for miscellaneous structures, perform CSL or Thermal Integrity testing on any shaft suspected of containing defects. 
13. Repairing all detected defects and conducting post repair integrity testing using 3D tomographic imaging and gamma-gamma density logging.
14. Submitting Foundation Certification Packages in accordance with the specifications.
15. Providing safe access, and cooperating with the Department in verification of the drilled shafts, both during construction and after submittal of the certification package.

Spread Footings Foundations

The Design-Build Firm shall be responsible for the following:
1. Evaluating geotechnical conditions and designing the spread footing.
2. Constructing the spread footing to the required footing elevation, at the required soil or rock material, and at the required compaction levels, in accordance with the specifications.
3. Preparing and submitting an Auger Cast Pile Installation Plan for the Department’s acceptance.

4. Inspecting and documenting the spread footing construction.
5. Submitting Foundation Certification Packages in accordance with the specifications.
6. Providing safe access, and cooperating with the Department in verification of the spread footing, both during construction and after submittal of the certification package.


Auger Cast Piles for Sound Barrier Walls

The Design-Build Firm shall be responsible for the following: 
1. Evaluating geotechnical conditions and designing the foundations, including diameter and lengths.
2. Constructing all auger cast piles to the required tip elevation and socket requirements, in accordance with the specifications.
3. Preparing and submitting an Auger Cast Pile Installation Plan for the Department’s acceptance.
4. Inspecting and documenting the auger cast pile installation.
5. Submitting Foundation Certification Packages in accordance with the specifications. 
Providing safe access, and cooperating with the Department in verification of the auger cast piles, both during construction and after submittal of the certification package.
	
Specialty Geotechnical Services Requirements

Specialty geotechnical work is any alternative geotechnical work not covered by Department Specifications and requires the development of a Technical Special Provision (TSP). Any TSP for geotechnical work shall include the following:

· Criteria of measurable parameters to be met in order to accept the specialty geotechnical work, 
· A field testing and instrumentation program to verify design assumptions and performance,
· A quality control program to be performed by the Design-Build Firm that includes sampling and testing to ensure the material quality, products, and installation procedures meet , requirements,  
· A verification testing program to be performed by the Geotechnical Foundation Design Engineer of Record (GFDEOR) that includes inspection, sampling, and testing to verify the material, products, and procedures meet requirements. The TSP shall include language providing separate lab samples to be used for the Department’s independent verification. 
· A certification process

After construction of the specialty geotechnical work, the Design-Build Firm shall submit a certification package for Department’s review. The certification package shall include the results of all the field testing, instrumentation and lab testing performed and a signed and sealed letter by the  GFDEOR certifying that the specialty geotechnical work meets the requirements.  The Department may issue comments and require additional verification testing.

D. [bookmark: UtilityCoordination][bookmark: _Toc410890119]Utility Coordination:

Note to developer of the RFP: The Department is responsible to perform advanced utility coordination, including but not limited to consideration and performance of Subsurface Utility Exploration, in areas of the project as an effort to identify potentially impacted UA/O facilities thereby minimizing potential risk, in order to establish contract time or maximum contract time for the project, and to reduce the contingencies the Design-Build Firm might include due to limited information.  The Department is responsible for identifying Utility/Agency Owners (UA/O’s) having facilities within the proposed project limits. List all UA/O’s having facilities within the project limits that the Department contemplates an adjustment, protection, or relocation is possible,  and identify those UA/O’s having facilities eligible for reimbursement in the table below.  In the second table list all the Utility/Agency Owners (UA/O’s) having facilities within the proposed Project limits and at the District’s discretion list contact information.   Department Legal staff shall be contacted so as to make the determination of reimbursement eligibility. The District Utility Engineer is responsible for facilitating meetings between each that the Department contemplates an adjustment, protection, or relocation is possible UA/O and each Design-Build firm following the Pre-proposal Meeting.

The Design-Build Firm shall utilize a single dedicated person responsible for managing all utility coordination.  This person shall be contractually referred to as the Utility Coordination Manager and shall be identified in the Design-Build Firm’s proposal.  The Design-Build Firm shall notify the Department in writing of any change in the identity of the Utility Coordination Manager. The Utility Coordination Manager shall have the following knowledge, skills, and abilities: 

1. A minimum of 4 years of experience performing utility coordination in accordance with Department standards, policies, and procedures.   
2. Knowledge of the Department plans production process and utility coordination practices,
3. Knowledge of Department agreements, standards, policies, and procedures. 

The Design-Build Firm’s Utility Coordination Manager shall be responsible for managing all utility coordination, including, but not limited to, the following:

1. Ensuring that all utility coordination and activities are conducted in accordance with the requirements of the Contract Documents.
2. Identifying all existing utilities and coordinating any new installations. 
3. Reviewing proposed utility permit application packages and recommending approval/disapproval of each permit application based on the compatibility of the permit as related to the Design-Build firm’s plans.
4. Scheduling and attending utility meetings, preparing and distributing minutes of all utility meetings, and ensuring expedient follow-up on all unresolved issues.
5. Distributing all plans, conflict matrices and changes to affected Utility Agency/Owners and making sure this information is properly coordinated.
6. Identifying and coordinating the execution and performance under any agreement that is required for any utility work needed in with the Design-Build Project.
7. Preparing, reviewing, approving, signing, and coordinating the implementation of and submitting to the Department for review all Utility Agreements.
8. Resolving utility conflicts.
9. Obtaining and maintaining all appropriate “Sunshine State One Call of Florida” tickets.
10. Performing Constructability Reviews of plans prior to construction activities with regard to the installation, removal, temporary removal, de-energizing, deactivation, relocation, or adjustment of utilities.
11. Providing periodic Project updates to the Department Project Manager and District Utility Office as requested.
12. Coordination with the Department on any issues that arise concerning reimbursement of utility work costs.

Note to developer of the RFP:  In the first table below, list all UA/O’s having facilities within the project limits that the Department contemplates an adjustment, protection, or relocation is possible, and identify those UA/O’s having facilities eligible for reimbursement.  In the second table list all the Utility/Agency Owners (UA/O’s) having facilities within the proposed Project limits and at the District’s discretion list contact information.    As a supplement to this table, the district may elect to provide maps showing subordinated easements, meandering facility locations, etc., so as to clarify the information being provided to the D/B firm.  In those cases where a specific UA/O may have both reimbursable and non-reimbursable facilities located within the project limits, the UA/O and determination of eligibility for reimbursement should be shown. The cost estimate will only be included if the District has determined that the conceptual design and UAO estimate are developed to sufficient detail to make a sound decision on any savings that maybe shared with the Design-Build Firm based on their innovative concept.

The following Utility Agency/Owners (UA/O’s) have been identified by the Department as having facilities within the Project corridor for which the Department contemplates an adjustment, protection, or relocation is possible. Also provided below is a determination made by the Department as to the eligibility of reimbursement for each UA/O identified herein along with an identification of whether the UA/O or the Design-Build Firm will be responsible for performing the utility work.   
	
Table A Summary of Department Contemplated Adjustment, Protection, or Relocation
	UA/O
	Utility Relocation Type
	Cost Estimate
	Lump Sum Bid

	XXX
	XXX
	XXX
	XXX

	XXX
	XXX
	XXX
	XXX

	
	XXX
	XXX
	XXX




Table B - Summary of UAO having facilities within the Proposed Project Limits
	UAO
	Contact Information
	

	
	
	



The Design-Build Firm may request the utility to be relocated to accommodate changes from the conceptual plans; however, these relocations require the Department’s approval and the Department will not pay the Utility Agency/Owner (UA/O) or the Design-Build Firm for the utility relocation work regardless of the UA/O's eligibility for reimbursement.

For a reimbursable utility relocation where the UA/O desires the work to be done by their contractor, the
UA/O will perform the work in accordance with the utility work schedule and permit, and bill the Department directly.

DEVIATION FROM THE CONCEPTUAL UTILITY RELOCATION PLAN: If the Design-Build Firm chooses to deviate from the conceptual plans and the scope of the impact to a utility depicted in Appendix XX, and thereby causes a greater impact to a utility, the Design-Build Firm shall be solely responsible for all increased costs incurred by the utility owner associated with the increase in the scope of the impact to a utility from that depicted in Appendix XX. The Design-Build Firm shall obtain an agreement from the utility owner being impacted which outlines the changes to the scope of the impact to a utility from that depicted in Appendix XX. The agreement shall also address the Design-Build Firm's obligation to compensate the utility owner for the additional costs above the costs which would have been incurred without the Design Build Firm's increase in the scope of the impact to a utility from that depicted in Appendix XX. The Design-Build Firm shall also provide a draft utility permit application acceptable to the Department for the placement of the utility owner's facilities based on the final design. The Department shall not compensate or reimburse the Design-Build Firm for any cost created by a change in scope of the impact to a utility from that depicted in Appendix XX, or be liable for any time delays caused by a change in scope of the impact to a utility from that depicted in Appendix XX.



The relocation agreements, plans, work schedules and permit application are to be forwarded to the Department for review by the District Utility Office (DUO) and the Department’s Construction Manager. The DUO and the Department’s Construction Manager only review the documents and are not to sign them. Once reviewed, the utility permit application will be forwarded to the District Maintenance office for the permit to be signed and recorded or submitted through the One Stop Permitting (OSP) system.

E. [bookmark: RoadwayPlans][bookmark: _Toc131497865][bookmark: _Toc410890120]Roadway Plans:
[bookmark: _Toc15198381]
General:

[bookmark: _Toc15198382]When applicable to a Task Work Order as determined by the Department, the Design-Build Firm shall prepare the Roadway Plans Package. This work effort includes the roadway design and drainage analysis needed to prepare a complete set of Roadway Plans, Traffic Control Plans, Environmental Permits and other necessary documents.
[bookmark: _Toc15198383]		Design Analysis:
When applicable to a Task Work Order as determined by the Department, the Design-Build Firm shall develop and submit a signed and sealed Typical Section Package, Pavement Design Package and Drainage Analysis Report for review and concurrence by the Department and FHWA on Federal Aid Oversights Projects. 
Any deviation from the Department’s design criteria will require a Design Variation and any deviation from AASHTO will require a Design Exception.  All such Design Variations and Design Exceptions must be approved.
These packages shall include the following:
Note to developer of the RFP: As part of the RFP for all Design-Build Projects, Districts shall include the typical section criteria and the minimum pavement design.  The typical section design will identify the minimum lane widths, shoulder widths, median widths, cross slope and front slope requirements.  The minimum typical section criteria developed by the Department shall only be modified by the Design-Build firm through the ATC process.  Any requests to modify the typical section criteria by a Design-Build Firm will need to be approved by the Department through the ATC process.  The minimum pavement design will typically include the minimum design period, minimum ESAL’s, minimum design reliability factors, roadbed resilient modulus, minimum structural asphalt thickness, milling depth(s), cross slope and the need for modified binder.  Minimum pavement design criteria from the Pavement Design Package attachment should be included in the RFP. For resurfacing design, include the minimum milling depth and whether an ARMI layer is required.  Identify project specific pavement design(s) or variables as needed. The pavement coring and evaluation should be provided with the criteria.
F.  Roadway Design:
See PPM Volume 2; Chapter 2 for Roadway Design sheets, elements and completion level required for each submittal.
1. Typical Section Package:
· Transmittal letter
· Location Map
· Roadway Typical Section(s)
1. Pavement Description (Includes milling depth)
2. Minimum lane, shoulder, median widths
3. Slopes requirements	
4. Barriers
5. Right of Way
· Data Sheet
· Design Speed

2. Pavement Design Package:

· Pavement Design
1. Minimum design period
2. Minimum ESAL’s
3. Minimum design reliability factors
4. Resilient modulus for existing and proposed widening (show assumptions)
5. Roadbed resilient modulus
6. Minimum structural asphalt thickness
7. Cross slope
8. Identify the need for modified binder
9. Pavement coring and evaluation
10. Identify if ARMI layer is required
11. Minimum milling depth

The following documents have been provided by the Department and shall be used by the Design-Build Firm in the development of the pavement design: Note to Developer of the RFP:  Delete any items from the list below that are not applicable for the Project.  Consider including minimum milling depth requirements from the Pavement Survey and Evaluation Report as RFP text given that this report is included as a Reference Document.

· Attachment No. xx  FDOT AADT Traffic Data and Equivalent Single Axle Loading (ESAL) values
· Attachment No. xx  Resilient Modulus Recommendations and LBR
· Attachment No. xx  GTR (Section 13)
· Reference Document No. xx  FDOT Pavement Survey and Evaluation Report
· Reference Document No. xx  Profilograph Data

Use of the Mechanistic-Empirical Pavement Design Guide (MEPDG) for pavement design shall not be allowed.
3. Drainage Analysis:

When applicable to a Task Work Order as determined by the Department, the Design-Build Firm shall be responsible for designing the drainage and stormwater management systems. All design work shall be in compliance with the Department’s Drainage Manual; Florida Administrative Code, chapter 14-86; Federal Aid Policy Guide 23 CFR 650A; and the requirements of the regulatory agencies.  This work will include the engineering analysis necessary to design any or all of the following: cross drains, French drains, roadway ditches, outfall ditches, storm sewers, retention/detention facilities, interchange drainage and water management, other drainage systems and elements of systems as required for a complete analysis. Full coordination with all permitting agencies, the district Environmental Management section and Drainage Design section will be required from the outset. Full documentation of all meetings and decisions are to be submitted to the District Drainage Design section. These activities and submittals should be coordinated through the Department’s Project Manager.

The exact number of drainage basins, outfalls and water management facilities (retention/detention areas, weirs, etc.) will be the Design-Build Firm’s responsibility. 

The objective is to obtain approved stormwater treatment/attenuation design. This service shall include, but is not limited to the following.
____________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________

Perform design and generate construction plans documenting that the permitted systems function to criteria.

Note to developer of the RFP:  The following paragraph should be used if the Department desires the Design-Build firm to inspect the cross drains and storm drains and repair/replace as needed. The following paragraph should be deleted if the Department has performed an analysis of the existing cross drains and storm drains and that information is being provided to the Design-Build firm and describes the requirements for repair and/or replacement the existing cross drains and storm drains.    

The Design-Build Firm shall verify that all existing cross drains and storm sewers that are to remain have adequate hydraulic capacity and design life. Flood flow requirements will be determined in accordance with the Department’s procedures.  If any of these existing cross drains or storm sewers are found to be hydraulically inadequate or found to have insufficient design life, they must be replaced or supplemented in accordance with the drainage requirements of this RFP. If any existing cross drains or storm sewers require repairs but otherwise would have sufficient remaining design life, repairs shall be made in accordance with the requirements of this RFP.

The Design-Build Firm will consider optional culvert materials in accordance with the Department’s Drainage Manual Criteria.

Prior to proceeding with the Drainage Design, the Design-Build Firm shall meet with the District Drainage Engineer. The purpose of this meeting is to provide information to the Design-Build Firm that will better coordinate the Preliminary and Final Drainage Design efforts. This meeting is Mandatory and is to occur fifteen (15) calendar days (excluding weekends and Department observed holidays) prior to any submittals containing drainage components.

The Design-Build Firm shall provide the Department’s District Drainage Engineer a signed and sealed Drainage Design Report. It shall be a record set of all drainage computations, both hydrologic and hydraulic. The engineer shall include all necessary support data.

G. [bookmark: Geometric][bookmark: _Toc131497866][bookmark: _Toc410890121]Geometric Design:
The Design-Build Firm shall prepare the geometric design for the Project using the Design Standards and criteria that are most appropriate with proper consideration given to the design traffic volumes, adjacent land use, design consistency, aesthetics, ADA requirements, and this document. 
The design elements shall include, but not be limited to, the horizontal and vertical alignments, lane widths, shoulder widths, median widths, cross slopes, borders, sight distance, side slopes, front slopes and ditches. The geometric design developed by the Design-Build Firm shall be an engineering solution that is not merely an adherence to the minimum AASHTO and/or Department standards.
H. [bookmark: _Toc15198385][bookmark: _Toc131497867][bookmark: _Toc410890122][bookmark: DesignDocumentationCalculations]Design Documentation, Calculations,  and Computations:

The Design-Build Firm shall submit to the Department design documentation, notes, calculations, and computations to document the design conclusions reached during the development of the construction plans.
The design notes and computation sheets shall be fully titled, numbered, dated, indexed, and signed by the designer and the checker. Computer output forms and other oversized sheets shall be folded to a standard size 8½" x 11". The data shall be in a hard-back folder for submittal to the Department. At the Project completion, a final set of design notes and computations, signed by the Design-Build Firm, shall be submitted with the record set of plans and tracings.
	The design documentation, notes, calculations and computations shall include, but not be limited to the following data:
1. Design Standards and criteria used for the Project
2. Geometric design calculations for horizontal alignments
3. Vertical geometry calculations
4. Documentation of decisions reached resulting from meetings, telephone conversations or site visits

I. [bookmark: StructurePlans][bookmark: _Toc131497868][bookmark: _Toc410890123]Structure Plans: 
 
1. Bridge Design Analysis:

a. The Design-Build Firm shall submit to the Department final signed and sealed design documentation prepared during the development of the plans.
 
b. The Design-Build Firm shall insure that the final geotechnical and hydraulic recommendations and reports required for bridge design are submitted with the 90% bridge plans.
  
c. The Design-Build Firm shall "Load Rate" all bridges in accordance with the Department Procedure 850-010-035 and the Structures Manual.  The Bridge Load Rating Calculations, the Completed Bridge Load Rating Summary Detail Sheet, and the Load Rating Summary Form shall be submitted to the Department for review with the 90% superstructure submittal.  The final Bridge Load Rating Summary Sheet and Load Rating Summary Form shall be submitted to the Department for review with the Final superstructure submittal.    A final, signed and sealed Bridge Load Rating, updated for as-built conditions, shall be submitted to the Department for each phase of the bridge construction prior to placing traffic on the completed phase of the bridge. A final, signed and sealed Bridge Load Rating, updated for the as-built conditions as part of the As-Built Plans submittal, shall be submitted to the Department before any traffic is placed on the bridge. The Bridge Load Rating shall be signed and sealed by a Professional Engineer licensed in the State of Florida.
 
d. The Design-Build Firm shall evaluate scour on all bridges over water using the procedures described in HEC 18.
 
e. Any erection, demolition, and any proposed sheeting and/or shoring plans that may potentially impact the railroad must be submitted to and approved by the railroad.  This applies to areas adjacent to, within and over railroad rights of ways.

f. The Engineer of Record for bridges shall analyze the effects of the construction related loads on the permanent structure.  These effects include but are not limited to:  construction equipment loads, change in segment length, change in construction sequence, etc.  The Engineer of Record shall review all specialty engineer submittals (camber curves, falsework systems, etc.) to ensure compliance with the contract plan requirements and intent.
	
2.   Criteria
 
The Design-Build Firm shall incorporate the following into the design of this facility:
 
a.	All plans and designs are to be prepared in accordance with the Governing Regulations of Section V. A.
 
b.	 Bridge Widening: In general, match the existing as per the Department Structures Manual. 
 
c. Critical Temporary Retaining Walls: Whenever the construction of a structural component (such as a wall, footing, or other such component) requires excavation that may endanger the public or an existing structure that is in use the Design-Build Firm must protect the existing facility and the public.  If a critical temporary retaining wall is, therefore, required during the construction stage only, it may be removed and reused after completion of the work.  Such systems as steel sheet pilings, soldier beams and lagging or other similar systems are commonly used. In such cases, the Design-Build Firm is responsible for designing detailing the wall in the set of contract plans.  These plans must be signed and sealed by the Structural Engineer in responsible charge of the wall design.

Note to developer of the RFP: Partial Height Walls:  Partial height walls such as perched and toe-walls are generally not desirable due to maintenance issues related to mowing and maintaining adjacent fill slopes.  In general, full height walls better facilitate future widenings.  See Structures Design Guidelines Figure 3-20.  Include restrictions regarding partial height walls as deemed appropriate based on project specific requirements.

c. For bridges over navigable waterways, establish the required pier strengths using the MathCad program furnished by the Department if no specific pier strength is listed in the Design and Criteria Package.  The MathCad program furnished by the Department allows for the proposed bridge geometry to be input by the Engineer.  Other parameters such as water traffic, waterway characteristics, etc. may not be changed.  This assures that all Design-Build Firms are designing on the same assumptions other than the specific bridge layout that each is proposing.

J. [bookmark: Specifications][bookmark: _Toc131497869][bookmark: _Toc410890124]Specifications:

[bookmark: _Toc107997301]Note to developer of the RFP: As part of the RFP for all Design-Build projects, Districts must include the Division I (General Requirements and Covenants) Specification language developed by Central Office and to be compiled by the District Specification Office all Division I Special Provisions identified to be applicable to the project as the standard boilerplate for Design-Build Contracts. This language shall not be modified.

Department Specifications may not be modified or revised. Technical Special Provisions shall be written only for items not addressed by Department Specifications, and shall not be used as a means of changing Department Specifications.

The Design-Build Firm shall prepare and submit a signed and sealed Construction Specifications Package for the Project, containing all applicable Division II and III Special Provisions and Supplemental Specifications from the Specifications Workbook in effect at the time the Bid Price Proposals were due in the District Office, all Division II and III specifications provided as Attachments to this RFP, and any signed and sealed Technical Special Provisions.  Any subsequent modifications to the Construction Specifications Package shall be prepared, signed and sealed as a Supplemental Specifications Package. The Specifications Package shall be prepared, signed and sealed by the Design-Build Firms Engineer of Record who has successfully completed the mandatory Specifications Package Preparations Training.

The website for completing the training is at the following URL address:

http://www2.dot.state.fl.us/programmanagement/PackagePreparation/TrainingConsultants.aspx

Specification Workbooks are posted on the Department’s website at the following URL address:
 https://www2.dot.state.fl.us/SpecificationsPackage/Utilities/Membership/login.aspx?ReturnUrl=%2fspecificationspackage%2fDefault.aspx. 

Upon review and approval by the Department, the Construction Specifications Package will be stamped “Released for Construction” and initialed and dated by the Department. 

K. [bookmark: _Toc15198364][bookmark: ShopDrawings][bookmark: _Toc131497870][bookmark: _Toc410890125]Shop Drawings:

The Design-Build Firm shall be responsible for the preparation and approval of  Shop Drawings. Shop Drawings shall be in conformance with the Departments Plans Preparation Manual.  Shop Drawing submittals must be accompanied by sufficient information for adjoining components or areas of work to allow for proper evaluation of the Shop Drawing(s) submitted for review.
When required to be submitted to the Department, Shop Drawings and shall bear the stamp and signature of the Design-Build Firm’s Engineer of Record (EOR), and Specialty Engineer, as appropriate. The Department shall review the Shop Drawing(s) to evaluate compliance with project requirements and provide any findings to the Design-Build Firm. The Departments procedural review of Shop Drawings is to assure that the Design-Build Firm’s EOR has approved and signed the drawing, the drawing has been independently reviewed and is in general conformance with the plans.  The Departments review is not meant to be a complete and detailed review.  Upon review of the Shop Drawing, the Department will initial, date, and stamp the drawing “Released for Construction” or “Released for Construction as Noted”.

[bookmark: _Toc530664297][bookmark: _Toc530672753][bookmark: _Toc530672983][bookmark: _Toc530673026][bookmark: _Toc530673214][bookmark: _Toc530675400][bookmark: _Toc530675534][bookmark: _Toc530675786][bookmark: _Toc530675873][bookmark: _Toc530675995][bookmark: _Toc530676149][bookmark: _Toc530676248][bookmark: _Toc530695096][bookmark: _Toc530696320][bookmark: _Toc530696629][bookmark: _Toc530696731][bookmark: _Toc530696795][bookmark: _Toc8025025][bookmark: _Toc15198366]
L. [bookmark: SequenceofConstruction][bookmark: _Toc131497871][bookmark: _Toc410890126]Sequence of Construction:

The Design-Build Firm shall construct the work in a logical manner and with the following objectives as guides:
1. Maintain or improve, to the maximum extent possible, the quality of existing traffic operations, both in terms of flow rate and safety, throughout the duration of the project.
2. Minimize the number of different Traffic Control Plan (TCP) phases, i.e., number of different diversions and detours for a given traffic movement.
3. Take advantage of newly constructed portions of the permanent facility as soon as possible when it is in the best interest of traffic operations and construction activity.
4. Maintain reasonable direct access to adjacent properties at all times, with the exception in areas of limited access Right of Way where direct access is not permitted.
5. Coordinate with adjacent construction Projects and maintaining agencies.
M. [bookmark: _Toc399492668][bookmark: _Toc15198386][bookmark: _Toc131497872][bookmark: _Toc410890127][bookmark: StormwaterPollutionPreventionPlans][bookmark: _Toc15198387]Stormwater Pollution Prevention Plans (SWPPP):

The Design-Build Firm shall prepare a Storm Water Pollution Prevention Plan (SWPPP) as required by the National Pollution Discharge Elimination System (NPDES). The Design-Build Firm shall refer to the Department’s Project Development and Environment Manual and Florida Department of Environmental Protection (FDEP) Rule 62-621.300(4)(a) for information in regard to the SWPPP.  The SWPPP and the Design-Build Firm’s Certification (FDEP Form 62-621.300(4)(b) NOTICE OF INTENT (NOI) TO USE GENERIC PERMIT FOR STORMWATER DISCHARGE FROM LARGE AND SMALL CONSTRUCTION ACTIVITIES) shall be submitted for Department review and approval.  Department approval must be obtained prior to beginning construction activities.

N. [bookmark: TemporaryTrafficControlPlan][bookmark: _Toc131497873][bookmark: _Toc410890128]Temporary Traffic Control Plan:

1. Traffic Control Analysis:

The Design-Build Firm shall design a safe and effective Temporary Traffic Control Plan to move vehicular and pedestrian traffic during all phases of construction. Topics to be addressed shall include, but are not limited to, construction phasing, utility relocation, drainage structures, signalization, ditches, front slopes, back slopes, drop offs within clear zone, temporary roadway lighting and traffic monitoring sites. Special consideration shall be given to the drainage system when developing the construction phases. Positive drainage must be maintained at all times.

The Temporary Traffic Control Plan shall address how to assist with maintenance of traffic throughout the duration of the contract.

The Temporary Traffic Control Plan shall be prepared by a certified designer who has completed the Department’s Advanced Maintenance of Traffic training course, and in accordance with the Department’s Design Standards and the Plans Preparation Manual.

Transportation Management Plans (TMPs) are required for significant projects which are defined as:

1.  A project that, alone or in combination with other concurrent projects nearby, is anticipated to cause sustained work zone impacts.

2.  All Interstate system projects within the boundaries of a designated Transportation Management Area (TMA) that occupy a location for more than three days with either intermittent or continuous lane closures shall be considered as significant projects.

A TMP will consist of three components: 

(1) Temporary Traffic Control (TTC) plan component; 
(2) Transportation Operations (TO) component; and 
(3) Public Information (PI) component

Additional information can be found in Volume 1 / Chapter 10 of the PPM.


2.               Temporary Traffic Control Plans:

The Design-Build Firm shall utilize Index Series 600 of the Department’s Design Standards where applicable. Should these standards be inadequate, a detailed Temporary Traffic Control Plan shall be developed. The Design-Build Firm shall prepare plan sheets, notes, and details to include the following: typical section sheet(s), general notes and construction sequence sheet(s), typical detail sheet(s), traffic control plan sheet(s).

The Design-Build Firm shall prepare additional plan sheets such as detours, cross sections, profiles, drainage structures, temporary roadway lighting, retaining wall details, and sheet piling as necessary for proper construction and implementation of the Temporary Traffic Control Plan.

Note to developer of the RFP:  If the Project impacts pedestrian and bicycle facilities, include a subsection on “Pedestrian and Bicycle Access During Construction” that requires the Design-Build Firm to maintain existing pedestrian access on all sidewalks, transit facilities, and at all intersections.  Pedestrian sidewalks and paths shall be maintained and continue to conform to ADA requirements.  When the Design-Build Firm allows work areas to encroach upon a sidewalk or crosswalk area, and a minimum clear width of 4’ cannot be maintained for pedestrian use, an alternative accessible pedestrian route shall be provided.
Note to the developer of the RFP: The following section should include a list of all Local Events that have a direct impact to traffic within the Project limits.  Coordinate with the District Construction Office for the Local Events occurring within the Contract Time period that will impact the traveling public within the Project area.

3. Traffic Control Restrictions:

There will be NO LANE CLOSURES allowed between the hours of ________AM to _____PM. A lane may only be closed during active work periods. There will be NO PACING OPERATIONS allowed between the hours of ____ AM to ____ PM.  There will be no DETOURS allowed between the hours of ____ AM and ____ PM.   All lane closures, including ramp closures, must be reported to the local emergency agencies, the media and the District ________information officer. Also, the Design-Build Firm shall develop the Project to be able to provide for all lanes of traffic to be open in the event of an emergency.

NO LANE CLOSURES are allowed on the Project during the times shown below so as to minimize potential impacts to the following events:

<<List Events and Lane Closure Restriction Periods>>

O. [bookmark: _Toc15198395][bookmark: EnvironmentalServicesPermitsMitiga][bookmark: _Toc131497874][bookmark: _Toc410890129]Environmental Services/Permits/Mitigation:

The Design-Build Firm will be responsible for preparing designs and proposing construction methods that are permittable. The Design-Build Firm will be responsible for any required permit fees. All permits required for a particular construction activity will be acquired prior to commencing the particular construction activity. Delays due to incomplete or erroneous permit application packages, agency rejection, agency denials, agency processing time, or any permit violations, except as provided herein, will be the responsibility of the Design-Build Firm, and will not be considered sufficient reason for a time extension or additional compensation.

As the permittee, the Department is responsible for reviewing, approving, and signing the permit application package including all permit modifications, or subsequent permit applications.

Note to the developer of the RFP: The following paragraph should only be included when the Department’s investigation (as required by the Federal Endangered Species Act) determines that there is a potential impact to gopher tortoise habitat and an evaluation is necessary to mitigate such impact(s). 

The Department has conducted an investigation of the Project site and determined that potential gopher tortoise habitats could be impacted by the Project. All coordination by the Design-Build Firm with the Department regarding gopher tortoises will be completed through the (Note to the developer of the RFP: – choose one of the following:)District Environmental Management Office, District Environmental Permit Office.  If the Department has determined that suitable gopher tortoise habitat exists in the project area, then the Design-Build Firm shall be responsible for conducting the gopher tortoise burrow survey for the purpose of identifying potential gopher tortoise habitats that could be impacted by the Project including any areas to be used for construction staging. The habitat will be systematically surveyed according to the current Gopher Tortoise Permitting guidelines published by the Florida Fish and Wildlife Conservation Commission (FWC). The Department must verify the completeness and accuracy of the assessment prior to commencement of any permitting or construction activities.  Any areas where the Design-Build Firm proposes to protect burrows to remain on-site with “exclusionary fencing” shall be reviewed and approved by the Department. The Design-Build Firm shall submit an “exclusionary fencing” plan for review prior to any “exclusionary fencing” installation.  If there are unavoidable impacts to gopher tortoise burrows, the Design-Build Firm shall be responsible for preparing required documentation for the Department to obtain a FWC permit for the relocation of gopher tortoises and commensals from burrows which cannot be avoided. Preparation of complete permit packages will be the responsibility of the Design-Build Firm. As the “permittee”, the Department is responsible for reviewing and approving the permit application package including all permit modifications, or subsequent permit applications.  This applies whether the project is Federal or state funded.  Once the Department has approved the permit application, the Design-Build Firm is responsible for submitting the permit application to FWC.  A copy of the permit and any subsequent reports to FWC must be provided to the District Environmental Management Office or District Environmental Permit Office, as appropriate. If FWC rejects or denies the permit application, it is the Design-Build Firm’s responsibility to make whatever changes necessary to ensure the permit application is approved. Once the permit is obtained, the Design-Build Firm shall notify the Department at least one week prior to the relocation of gopher tortoises.  If gopher tortoise relocations are phased throughout the construction, the Design-Build Firm shall notify the Department at least one week prior to each relocation phase.  The Department will provide oversight of the relocations and ensure permit compliance.  The Design-Build Firm shall be responsible for any necessary permit extensions or re-permitting in order to keep the relocation permit valid throughout the construction period. The Design-Build Firm shall provide the Department with draft copies of requests to modify the permits and/or requests for permit extensions, for review and approval by the Department prior to submittal to the Agencies. The Design-Build Firm shall provide the appropriate reports as required by the permit conditions, including closing out the permit.  The Design-Build Firm shall note that permits for gopher tortoise relocation for areas outside of the Department owned Right of Way (i.e. utility easements; license agreements) cannot be obtained with the Department as the “permittee”, per FWC requirements. Should permits in areas outside of the Right of Way be required, the Department will still perform the oversight of the process as described above.  The Design-Build Firm will be required to pay all permit fees including any and all fees associated with the relocation of gopher tortoises. Any fines levied by permitting agencies shall be the responsibility of the Design-Build Firm.

The following Project specific Environmental Services/Permits have been identified as specific requirements for this project: (Note to the developer of the RFP: Use this section to list specific Environment Services/Permit requirements identified by the Central and/or District Environmental Management Offices such as:)
1. Cultural Resources
2. Section 4(f) (federal projects only)
3. Wetlands and Mitigation
4. Wildlife and Habitat
5. Contaminated Materials

Note to the developer of the RFP: The following paragraph should only be included when alternate design approaches are part of the project, the alternate design approach is intended to be used on projects which include specific project miscellaneous alternates and when one or more of the alternates may require a specific environmental permit and/or mitigation plan.

Unless specifically identified otherwise, the design and construction of any alternate design approach identified within this RFP is not a requirement of this RFP.  The Design-Build Firm is not responsible for any permitting or commenting agency coordination or other impacts to the permit processes that would be associated with any alternate design approach, unless the Design-Build Firm chooses to include the alternate design approach in its Proposal.

P. [bookmark: _Toc410890130][bookmark: SigningandPavementMarkingPlans]Signing and Pavement Marking Plans:

The Design-Build Firm shall prepare signing and pavement marking plans in accordance with Department criteria.

A Conceptual Signing Plan has been provided by the Department (Reference Document xx) identifying potential signing locations and language within the Project limits.  No structural analysis was performed for the Conceptual Signing Plan.

Note to Developer of the RFP:  Include any specific information regarding sign placement or structures that cannot be adjusted.  

The Design-Build Firm shall be responsible for the design of all new or retrofit sign supports (post, overhead span, overhead cantilever, bridge mount and any applicable foundations). The Design-Build Firm shall show all details (anchor bolt size, bolt circle, bolt length, etc.) as well as all design assumptions (wind loads, support reactions, etc.) used in the analysis.  Mounting types for various signs shall not be changed by the Design-Build Firm (i.e. if the proposed or existing sign is shown as overhead it shall be overhead and not changed to ground mount) unless approved by the Department.  Any existing sign structure to be removed shall not be relocated and reused, unless approved by the Department.

It shall be the Design-Build Firm’s responsibility to field inventory and show all existing signs within the Project limits and address all regulatory, warning and signage along the Project. Existing single and multi-post sign assemblies impacted by construction shall be entirely replaced and upgraded to meet current standards.  Existing sign assemblies not impacted by construction can remain.

Q. [bookmark: LightingPlans][bookmark: _Toc410890131]Lighting Plans:

The Design-Build Firm shall prepare lighting plans in accordance with Department criteria.

The Design-Build Firm shall develop and submit for approval, a Load Center/Circuit/Pole Number identification plan that is compatible with the adjacent lighting systems maintenance identification scheme.
	
Where existing roadway lighting circuit sources (services, load centers, etc.) are being removed, the Design-Build Firm shall either:
1. Provide a new load center per current codes and all applicable criteria.
2. Identify an existing load center capable of feeding the proposed lighting while meeting all current codes and all applicable criteria.

All modified load centers shall comply with all applicable criteria and shall be in like new condition. 

Existing light poles, luminaire arms, luminaires, and load centers identified for removal shall be coordinated with the Department as to whether these features will become the property of Design-Build Firm or salvaged, transported, and delivered to the Department for future use.

The Design-Build Firm shall perform detailed field reviews. Review and document all lighting (poles/luminaires, sign luminaires, etc.), circuiting, load centers, service points, utility transformers, etc., within the scope of work. This review includes: conductors, conduit, grounding, enclosures, voltages, mounting heights, pullboxes, etc. This review also includes circuits outside the scope of work that originate or touch this Project’s scope of work.

All deficiencies within the Project scope shall be identified and corrected. Deficiencies outside the Project scope shall be brought to the attention of the Department.

After the field reviews are completed, all damaged and/or non-functioning equipment shall be documented and forwarded to the Department prior to the start of construction. All damaged and/or non-functioning equipment within the scope of work are required to be replaced or repaired to meet all applicable criteria and shall be in like-new condition.

Where new electrical services are required, the Design-Build Firm shall coordinate the final locations of distribution transformer and service pole to minimize service and branch circuit conductors and conduit lengths. Preliminary electrical service locations have been coordinated with and provided by [Note to RFP Developer: Insert Utility Provider(s)]. The preliminary electrical service locations are shown in/on [Note to RFP Developer: Provide location]. Each service point shall be separately metered.

The Design-Build Firm shall comply with the requirements of each jurisdictional authority within the Project limits. Compliance with the jurisdictional authority includes but is not limited to: field reviews, technical meetings, special deliverable, etc.  It is the Design-build Firm’s responsibility to verify and comply with all jurisdictional authority’s requirements.
	
R. [bookmark: SignalizationandIntelligentTranspo][bookmark: _Toc410890132]Signalization and Intelligent Transportation System Plans:

1. General

The Design-Build Firm shall prepare Signalization and Intelligent Transportation Plans in accordance with Department criteria.

The Design-Build Firm shall prepare design plans and provide necessary documentation for the procurement and installation of the Signalization and Intelligent Transportation System devices as well as overall system construction and integration. The construction plan sheets shall be in accordance with Department requirements and include, but not be limited to:

• Project Layout / Overview sheets outlying the locations of field elements
• Detail sheets on:
· DMS Structure, DMS attachment, DMS display/layout
· CCTV structure, CCTV attachment, CCTV operation/layout
· MVDS structure, MDVS attachment, MDVS operation/layout
· Fiber optic splice and conduit
· Power Service Distribution
· Wiring and connection details
· Conduit, pull box, and vault installation
· Communication Hub and Field Cabinets
· System-level block diagrams
· Device-level block diagrams
· Field hub/router cabinet configuration details
· Fiber optic Splicing Diagrams
· System configuration/Wiring diagram/Equipment Interface for field equipment at individual locations and communications hubs.
· Maintenance of Communications (MOC) Plan

Anticipated DMS features and details:

	DMS Feature
	Approximate Location
	Direction
	Notes

	
	
	
	

	
	
	
	

	
	
	
	




The Design-Build firm is responsible for ensuring project compliance with the Regional ITS Architecture and Rule 940 as applicable. This includes, but is not limited to, the development or update of a concept of operations, the development or update of a system engineering master plan (SEMP), and requirement traceability verification (RTVM) as well as coordination of document review.   

The Design-Build Firm shall detail existing Signalization and Intelligent Transportation System equipment and report which devices will be removed, replaced, or impacted by project work.

2. Design and Engineering Services:
The Design-Build Firm shall be responsible for all Signalization and ITS design and engineering services relating to the Project.  All ITS system components shall be new unless otherwise identified for relocation.

The design of the new system shall integrate with the existing devices. The design shall include the necessary infrastructure and components to ensure proper connection of the new ITS components. This shall include but not be limited to all proposed ITS components of this project as well as existing sub-systems that remain or are re-deployed as the final project.

At a minimum, the ITS work in this project consists of the following major components:
· Replacement of any ITS System components that are impacted by the Design-Build Firm’s scope of work as approved by the Department.  All equipment shall be new unless otherwise specified.
· DMS – Includes sign support structures, static signs, and mounting brackets for lane control, lane status, toll amount, travel time and full size DMS.
· CCTV – Includes concrete poles, camera lowering devices and mountings to provide 100% CCTV coverage of the project corridor.  In addition, each express lane DMS shall have a dedicated verification CCTV.
· MVDS - Includes concrete poles and mountings to detect all general purpose and express lanes along the project corridor.  MVDS devices shall be spaced at ½ mile intervals on each side of the roadway.
· Removal of any ITS System components that are impacted by the Design-Build Firms scope of work as approved by the Department.
· Removal of the existing lateral drops from the backbone to the existing mainline toll facilities and from the existing ramp toll facilities that will or may be removed as part of this project. The lateral drops disconnected from the backbone shall be re-spliced “in-kind” to match respective fiber strand(s) and buffer tube(s) as approved by the Department. The existing lateral drop conduit(s), pull boxes and splice boxes shall be removed as described in Section C - Utility Coordination of this RFP.
· Testing of fiber optic backbone and lateral drops furnished and installed or modified by the Design-Build Firm.
· Testing of the Intelligent Transportation System.
· Testing of the end-to-end express lanes system.
· Coordinate with the Design-Build Firm to avoid conflicts with landscape plans within the Department Right of Way. While procedures are being revised to facilitate this increased collaboration and cooperation, the Design-Build Firm is required to ensure that the design and construction of each ITS project and each landscape project is entirely coordinated with existing and proposed ITS facilities and landscapes. Both programs have been determined to be important components of the state transportation system.

3. Construction and Integration Services:
The Design-Build Firm shall be responsible for all Signalization and ITS construction and integration services relating to the Project.

4. Testing and Acceptance:
All equipment furnished by the Design-Build Firm shall be subject to monitoring and testing to determine conformance with all applicable requirements.  The Design-Build Firm is responsible for the coordination and performance of material inspection and testing, field acceptance tests, and system acceptance tests.  The times and dates of tests must be accepted in writing by the FDOT Project Manager. The Design-Build Firm shall conduct all tests in the presence of the FDOT Project Manager or designated representative.

5. Existing Conditions
This section is intended to provide a general overview of the existing conditions of the Department’s ITS System and its components such as the fiber optic network (FON) communications infrastructure within the project limits. Refer to the concept plan for existing ITS equipment locations. In addition, the Design-Build Firm shall refer to the ITS As-Built Plans provided with this RFP as Reference Documents for additional information and shall be responsible for field verifying all existing site conditions within the project limits.
The ITS components shall be defined as follows:
· Closed Circuit Television (CCTV) Camera System:  The CCTV Camera System consists of pan-tilt-zoom (PTZ) cameras along the corridor that are typically spaced at one (1) mile intervals. The CCTV cameras are used by Department staff for incident management and traffic monitoring. The cameras are integrated and communicate with Local Hubs along the corridor via the single mode FOC communications backbone installed along the corridor.
· Dynamic Message Sign System (DMS).  The DMS consists of both mainline and arterial dynamic message signs (ADMS) and provide roadway information and travel times. The mainline DMS are located at select locations along the corridor.  The ADMS are located on each approach of select major arterials throughout the roadway system.  The mainline DMS are connected and communicate via the single mode FOC communications backbone installed along the corridor.  The ADMS communicate with wireless radios to a hub site connected to the single mode FOC communications backbone installed along the corridor.
· Vehicle Detection Systems (VDS):  The VDS consists of non-intrusive, microwave technology sensors used to collect vehicle volume, speed and occupancy data from mainline travel lanes. The detectors are typically located at approximately one-half (1/2) mile intervals. The detectors are installed on stand-alone concrete poles and/or attached to other ITS device structures in a side-fired configuration to detect data on a lane by lane basis. The VDS is used for incident detection by Department staff and communicate with the single mode FOC communications backbone installed along the corridor.
· Fiber Optic Network (FON):  The FON infrastructure provides communications for ITS and Tolls components. The FON is composed of the FOC communications backbone, lateral connections and communications equipment including but not limited to field and HUB Ethernet switches, port servers, routers, fiber patch panels installed at the various ITS device(s) serving as a local HUB.
· For clarification purposes, any reference in this RFP to the mainline fiber optic backbone that is installed along the corridor shall be defined as the “backbone”. The fiber optic cable between the backbone and a building (ramp and mainline locations) shall be defined as the “Tolls lateral”. The fiber optic cable between the backbone and ITS components shall be defined as the “ITS lateral”.
· The FOC communications backbone consists of a single mode fiber optic cable and four (4), 1.25-inch HDPE conduit, locate tone wire, warning tape, fiber route markers, pull boxes, and splice boxes. Three (3) of the four (4), 1.25-inch HDPE conduits are spare conduits. The backbone provides access points for the various ITS and Toll System components along the corridor for network connectivity as previously described. 
· The majority of ITS components are connected to the backbone through a lateral twelve (12) count single mode fiber optic cable inside two (2), 1.25-inch HDPE conduits of which one is a spare. ITS components on arterials, such as ADMS, connect with the backbone through a wireless access point (WAP) and LHUBs which are physically connected to the backbone through a lateral fiber optic cable connection.
· The Departments Communications Network includes but is not limited to the fiber optic drops from the backbone to each toll plaza as well as fiber optic cable that interconnects ramp toll plazas within the various interchanges and all other associated communications elements. The lateral drops for the existing toll plaza consist of a twenty-four (24) count single mode fiber optic cable for ramp plazas and forty-eight (48) count single mode fiber optic cable for mainline toll plazas. The lateral drops typically consist of two (2), 2 inch underground conduits of which one is a spare.

VII. [bookmark: TechnicalProposalRequirements][bookmark: _Toc131497875][bookmark: _Toc410890133][bookmark: _Toc24164824]Technical Proposal Requirements: 	
A. [bookmark: Generaltech][bookmark: _Toc131497876][bookmark: _Toc410890134][bookmark: _Toc24164825]General: 	
Each Design-Build Firm being considered for this project is required to submit a Technical Proposal. The proposal shall include sufficient information to enable the Department to evaluate the capability of the Design-Build Firm to provide the desired services. The data shall be significant to the project and shall be innovative, when appropriate, and practical. 
B. [bookmark: SubmittalRequirements][bookmark: _Toc131497877][bookmark: _Toc410890135]Submittal Requirements: 	
The Technical Proposal shall be bound with the information, paper size and page limitation requirements as listed herein.  

A copy of the written Technical Proposal must also be submitted in PDF format including bookmarks for each section on a CD, DVD or Flash Drive.  Bookmarks which provide links to content within the Technical Proposal are allowed. Bookmarks which provide direct to information not included within the content of the Technical Proposal shall not be utilized.  No macros will be allowed. Minimum font size of ten (10) shall be used. Times New Roman shall be the required font type. 
 
Only upon request by the Department, provide calculations, studies and/or research to support features identified in the Technical Proposal.  This only applies during the Technical Proposal Evaluation phase.

Submit 1 Original, _(Note to developer of the RFP: Max 7)___(#) CD’s, DVD’s or Flash Drives containing the Technical Proposal in PDF format and _(Note to developer of the RFP: Max 7)___(#) collated, complete sets of hard copies of the Technical Proposal to:___________________________________________________________________________






[bookmark: _Toc535910508][bookmark: _Toc535914942][bookmark: _Toc8025078][bookmark: _Toc15198410]The minimum information to be included:

Section 1: Project Approach
· Paper size: 8½" x 11".  The maximum number of pages shall be _(Note to developer of the RFP:  Maximum of 15)___(#), single-sided, typed pages including text, graphics, tables, charts, and photographs. Double-sided 8½" x 11" sheets will be counted as 2 pages. 11”x17” sheets are prohibited.   
· Describe how the proposed design solutions and construction means and methods meet the project needs described in this Request for Proposal.  Provide sufficient information to convey a thorough knowledge and understanding of the project and to provide confidence the design and construction can be completed as proposed.  
· Provide the term, measureable standards, and remedial work plan for any proposed Value Added features that are not Value Added features included in this RFP, or for extending the Value Added period of a feature that is included in this RFP. Describe any material requirements that are exceeded. 
· [bookmark: _Toc15198411][bookmark: _Toc8025079][bookmark: _Toc535914943][bookmark: _Toc535910509]Provide a Written Schedule Narrative that describes the Design and Construction phases and illustrates how each phase will be scheduled to meet the Project needs required of this Request for Proposal. Bar or Gantt charts are prohibited.  	
            Section 2:    Plans and Technical Special Provisions
1. Plan and Profile views of the proposed improvements shall be submitted in roll-plot format. The maximum width of the roll-plots shall be 36”. The maximum length of the roll-plot shall be 8’. Inclusion of additional information on the roll-plot, other than depictions of the Plan and Profile views, is allowed provided it clarifies the plan and profile views However, the Department may determine that such additional information is excessive and may require the Design-Build Firm to revise and resubmit the roll-plots. If this occurs, the Design-Build Firm will have 2 business days to revise and resubmit the roll-plots upon notification by the Department. All other information not included on the roll plots, such as typical sections, special emphasis details, structure plans, etc., shall be provided on 11”x17” sheets.
1. Provide Technical Proposal Plans in accordance with the requirements of the Plans Preparation Manual, except modified herein. Note to developer of the RFP: Use this section to identify and define Technical Proposal Plan requirements for any design element required of the project but not addressed in the Plans Preparation Manual Volume 2, Chapter 2, Section 2.4, Figure 2.2. (Including but not limited to items i.e. Key Sheet, Signalization, Lighting, Landscape Plans, Toll Facility Plans, etc.) The RFP developer must list the applicable design element and define the Technical Proposal Plan requirements for this specific design element. The Plans shall complement the Project Approach.
      		
C. [bookmark: EvaluationCriteria][bookmark: _Toc131497878][bookmark: _Toc410890136][bookmark: _Toc24164834]Evaluation Criteria:	 
Note to developer of the RFP: Ranges of Values for each Item have been provided to guide the assignment of Values for each Item. Deviations from these items and established ranges must be approved by Central Office. The “Credit will be given for” under each Item should be tailored to meet the individual needs of the Project. 
The Department shall evaluate the written Technical Proposal by each Design-Build Firm. The Design-Build Firm should not discuss or reveal elements of the price proposal in the written proposals. A technical score for each Design-Build Firm will be based on the following criteria:
	
Item
	
	
Value

	
	
	
	
	

	  1.
  2.
  3.
  4.
	Design
Construction
Innovation
Value Added
	
	25-40
25-40
0-10
5-10
	

	 
Maximum Score
	
	
80 
	



The following is a description of each of the above referenced items:
1. Design(_25-40_ points)
Credit will be given for the quality and suitability of the following elements: 
1. Structures design
1. Roadway design / and safety
1. Drainage design
1. Environmental Design
1. Design coordination plan minimizing design changes
1. Geotechnical investigation plan
1. Geotechnical load test program
1. Minimizing impacts through design to:
7. Environment
7. Public
7. Adjacent Properties
7. Structures
1. Traffic Control Plan design
1. Incident Management Plan 
1. Aesthetics
1. Utility Coordination and Design
1. Design considerations which improve recycling and reuse opportunities
 
Credit will be given for aesthetics features of the design including but not limited to the following: considerations in the geometry, suitability and consistency of structure type, structure finishes, shapes, proportions and form throughout the limits of the project. 
Architectural treatments such as tiles, colors, emblems, etc. will not be considered as primary aesthetic treatments.  
Credit will be given for design and utility coordination efforts that minimize the potential for adverse impacts and project delays due to utility involvement.
Credit will be given for development of design approaches which minimize periodic and routine maintenance. The following elements should be considered: access to provide adequate inspections and maintenance, access to structure’s lighting system, and impacts to long term maintenance costs.
2. Construction (_25-40_ points)
· Credit will be given for the quality and suitability of the following elements: Safety
· Structures construction
·  Roadway construction
·  Drainage construction
· Construction coordination plan minimizing construction changes
· Minimizing impacts through construction to:
· Environment
· Public
· Adjacent Properties
· Structures
· Implementation of the Environmental design and Erosion/Sediment Control Plan
· Implementation of the Maintenance of Traffic Plan
· Implementation of the Incident Management Plan
· Utility Coordination and Construction

Credit will be given for developing and deploying construction techniques that enhance project durability, reduce long term and routine maintenance, and those techniques which enhance public and worker safety. This shall include, but not be limited to, minimization of lane and driveway closures, lane widths, visual obstructions, construction sequencing, and drastic reductions in speed limits.
Credit will be given for insuring all environmental commitments are honored.
Credit will be given for construction and utility coordination efforts that minimize the potential for adverse impacts and project delays due to utility conflicts. 
3. Innovation (_0-10_ points)
Credit will be given for introducing and implementing innovative design approaches and construction techniques which address the following elements:

· Minimize or eliminate Utility relocations
· Materials
· Workmanship
· Enhance Design and Construction aspects related to future expansion of the transportation facility

4. Value Added (_5-10_ points)
Note to developer of the RFP: The following Section shall not be changed without prior approval from Central Office.

Credit will be given for the following Value Added features:

· Broadening the extent of the Value Added features of this RFP while maintaining existing threshold requirements
· Exceeding minimum material requirements to enhance durability of project components
· Providing additional Value Added project features proposed by the Design-Build Firm

The following Value Added features have been identified by the Department as being applicable to this project. The Design-Build Firm may propose to broaden the extent of these Value Added features.

	Value Added Feature
	Minimum Value Added Period

	Value Added Asphalt
	3 years

	Value Added Concrete Pavement
	5 years

	Value Added Bridge Components
	5 years



D. [bookmark: FinalSelectionFormula][bookmark: _Toc131497879][bookmark: _Toc410890137][bookmark: _Toc24164835]Final Selection Formula:	 
The Department shall publicly open the sealed bid proposals and calculate an adjusted score using the following formula: 

 = Adjusted Score  
BPP = Bid Price Proposal for Initial Task Work Orders assigned project locations as identified in this RFP including design cost, MOT, MOB and constructability analysis
ML = Master Pay Item Lists Pricing*
TS = Technical Score (Combined Scores from LOI and Technical Proposal)


*Note: The Department will provide the pay items and bid quantities in the Master Pay Item List, ML.  When pay items included in the Master Pay Item List are needed for the initially assigned project locations, the unit prices shall be identical.  If submitted unit prices for identical pay items are different, the lower of the prices shall be used for the current and all future Task Work Orders.
The Design-Build Firm selected will be the Design-Build Firm whose adjusted score is lowest.
E. [bookmark: FinalSelectionProcess][bookmark: _Toc131497880][bookmark: _Toc410890138][bookmark: _Toc24164836]Final Selection Process:	 
After the sealed bids are received, the Department will have a public meeting for the announcement of the Technical Scores and opening of sealed Bid Price Proposals. This meeting will be recorded. At this meeting, the Department will announce the score for each member of the Technical Review Committee,  by category, for each Proposer and each Proposer’s Technical Score.  Following announcement of the Technical Scores, the sealed Bid Price Proposals will be opened and the adjusted scores calculated.  The Selection Committee should meet a minimum of two (2) calendar days (excluding weekends and Department observed holidays) after the public opening of the Technical Scores and Bid Price Proposals.  The Department’s Selection Committee will review the evaluation of the Technical Review Committee and the Bid Price Proposal of each Proposer as to the apparent lowest adjusted score and make a final determination of the lowest adjusted score.    The Selection Committee has the right to correct any errors in the evaluation and selection process that may have been made.  The Department is not obligated to award the contract and the Selection Committee may decide to reject all proposals.  If the Selection Committee decides not to reject all proposals, the contract will be awarded to the Proposer determined by the Selection Committee to have the lowest adjusted score.
VIII. [bookmark: BIDPROPOSALREQUIREMENTS][bookmark: _Toc131497882][bookmark: _Toc410890139][bookmark: _Toc24164838]BID PROPOSAL REQUIREMENTS.	
A. [bookmark: BidPriceProposal][bookmark: _Toc131497883][bookmark: _Toc410890140]Bid Price Proposal: 
Bid Price Proposals shall be submitted on the Bid Blank form attached hereto and shall include one lump sum price for the Project and the number of calendar days within which the Proposer will complete the project.  The lump sum price shall include all costs for all design, geotechnical surveys, architectural services, engineering services, Design-Build Firms quality plan, construction of the Project, and all other work necessary to fully and timely complete that portion of the Project in accordance with the Contract Documents, as well as all job site and home office overhead, and profit, it being understood that payment of that amount for that portion of the Project will be full, complete, and final compensation for the work required to complete that portion of the Project. One (1) hard copy Bid Price Proposal shall be hand delivered in a separate sealed package to the following:
					
					
					
[bookmark: _Toc24164839]The package shall indicate clearly that it is the Bid Price Proposal and shall identify clearly the Proposer’s name, contract number, project number and Project description. The Bid Price Proposal shall be secured and unopened until the date specified for opening of Bid Price Proposals. 	
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