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July 6, 2012

Recipient

Company

Address

Address

RE:   UTILITY COMPANY NOTIFICATION
	Prime Contractor:
	     

	Fin No:

FAP No:

Contract No:     

County:  

Project Description:
	     


Dear      :

By letter dated Contractors Name FORMTEXT 

     
 your company was advised that , the Department’s Contractor for the referenced project, has submitted a detailed statement of claim for additional compensation based on costs incurred by the Contractor due to the failure of your company to adjust its facilities located within the project right-of-way in a timely manner.

A settlement meeting was held on 
The Department has reviewed the claim from the Contractor and has determined that the Contractor’s claim has merit. The Department has entered into an Agreement with the Contractor to provide additional compensation in the amount of $ AMOUNT to resolve the Contractor’s claim associated with the failure of your company to adjust its facilities located within the project right-of-way in a timely manner. 

As required by Utility Permit No. Permit Number your firm is responsible for defending any legal claims of the Department’s Contractor due to delays caused by your firms permitted work. The Department hereby demands that your firm provide reimbursement to the Department for these costs in the amount of $ AMOUNT.






Sincerely,







Name of Engineer






Operations Center Engineer
cc: David A. Sadler, P.E., Director, Office of Construction 

Jonathan M. Sands, P.E., District Construction Engineer

John Faison, District Utilities Engineer
     , Office of General Counsel 

Thomas L. Wright, Chief Counsel District One 

     , Project Administrator

Contractor 
File 
