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SECTION 11.8 
 

SUBMITTALS 
 

11.8.1  PURPOSE 
 
This procedure provides the Department’s Final Estimates personnel with information on a 
Contractor’s submittal for all asphalt used on the project. 
 
11.8.2  AUTHORITY 
 
Sections 20.23(3)(a) and  334.048(3), Florida Statutes (F.S.) 
 
11.8.2.1 REFERENCES 
 
Section 330, Standard Specifications for Road and Bridge Construction 
 
11.8.3   MONTHLY SUBMITTALS 

 
Each Contractor is required to complete, sign and submit a Certification of Quantities, 
Asphalt and Bituminous Materials, Conventional Projects, Form No. 700-050-66  in order 
to receive payment. This form is furnished by the Department and is required to be submitted 
to the Project Administrator (PA) on a monthly basis. This form shows all asphalt produced and 
accepted on a project and will be reported on the lead Financial Identification Number (FIN). A 
Contractor will only report the tons of materials that were accepted for the Contract (see note 
under Section 11.8.4 of this Manual). 
 
Note: For Lump Sum projects, Asphalt & Bituminous Adjustments worksheets will be 
completed by the Contractor and submitted monthly. The above mentioned form and the 
Worksheets are located on the State Construction website. 
 
11.8.4  RESIDENCY’S RESPONSIBILITY  
 
The PA shall keep a running total of each item’s tonnage for the period represented and 
compare these to the Certifications. Any discrepancies shall be resolved before authorizing 
payment on the progress estimate. These Certifications must be scanned into EDMS for 
reference as Final Estimates Package Backup. The Quality Control (QC) Manager shall 
resolve discrepancies appropriately. If a Certification of Quantities has been determined to 
show tonnage that wasn’t accepted on the project, the QC Manager must be notified for 
justification.  

 

http://www.leg.state.fl.us/Statutes/index.cfm?App_mode=Display_Statute&Search_String=&URL=0300-0399/0334/Sections/0334.048.html
http://www.dot.state.fl.us/programmanagement/Implemented/Specbooks/Default.shtm
http://www.dot.state.fl.us/Construction/fuel&bit/FuelForms.shtm
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Note: In some instances, the certifications will not match the asphalt quantity payable at the 
end of the project. This is due to removal and replacement for low Composite Pay Factors. 
When this occurs, there should be a note on the summary and running totals on the Lot 
Submittal Packages. The Contractor shall not be required to adjust previous Certifications 
due to removal and replacement. 
 
 


