
Right of Way Requirement Changes Tracking Form
Form Created:  June 07, 2004; Updated; June 05, 2009, April 24, 2012, October 07, 2013, August 6, 2015
	FPN:  
	Section:
	Project Description:  
	FDOT PM:

	Design Firm:
	EOR Name:
	Signature:
	Date:

	

	60% Phase II Plans Approved/Comment Resolution Date:
	R/W Req. & LOC to S&M (start 60% Map)
Date:
	60% Mapping Team Meeting (Parcel by Parcel  Review) Date:                    Initial No. of Parcels:

	100% R/W Map Complete Date:
	DOC’s to R/W Date:
	Final No. of Parcels:

	

	List Dates for Each Time Form is Updated With Changes:  


(1)  All dates are actual, not scheduled dates.

(2)  All rows are expanding, so please provide sufficient detail as required.  To insert a row go to Table, Insert, Rows (this allows the form to be kept in Parcel No. order).
(3)  The first four (4) columns below will be completed for all requirements/parcels with the initial date added being the same date r/w requirements are delivered to the R/W Surveyor
       to start  60% R/W Map stage.  The initial form is required to be submitted both electronically and signed hard copy.

(4)  The initial form will be completed during the 60% Mapping Team Meeting (parcel by parcel review) which will be held as soon as possible after delivery of the requirements.

(5)  The remaining columns will be completed for only those parcels that are proposed for changes after the Mapping Team Meeting through right of way certified clear. 
(6)  Any issue that can not be resolved during the parcel by parcel review and proposed changes occurring after the parcel by parcel review will be submitted to the Department Heads
      for review and decision on the direction to take.

(7)  Code:  01  Design Change to Scope (i.e. typical section , drainage design)

10  Tweaking of Design Due to Final Geometry Calcs on Property Lines
  02  Variance or Exception Granted





11  Avoid Impacts to Real Estate Improvements
  03  Permitting Issue






12  Reduce Damages to Remainder Property
         04  Utility Design Issue






13  Development of the Property
  05  Local Agency (JPA) Delay or Default




14  Real Estate Costs
  06  Design Accommodation versus R/W Take (i.e. wall vs. slope easement)
15  Real Estate Interest Change (i.e. fee to easement)

  07  Design Mistake






16  Property Owner’s Request
  08  Survey Mistake






17  Uneconomic Remnant
  09  Property Changes Resulting from Complete Title Work (i.e. property split)
18  Other
	Approximate

Survey Line

Station Lt. / Rt.
	Parcel No.

(Assigned By S&M)
	Fee,

PE,TE, LA
	Date Parcel Added
	Date of Request to Change Parcel
	Discipline Requesting Change (Design, R/W, S&M)
	Reason for Change

Code
	Date Change

Approved

GR,JA,FL,AB
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