
PSM Code Activity to Track Description CE 2 EA EIS SEIR SWAT

700 ETDM/ETAT PROGRAMMING SCREEN START ENTER START DATE FOR SCREENING EVENT Yes Yes Yes Yes

701
ETDM PROGRAMMING PRELIMINARY SUMMARY REPORT 

PUBLISHED
ENTER DATE FOR PRELIM PROGRAMMING SCREEN PUBLISH Yes Yes Yes Yes

702 ETDM PROGRAMMING FINAL SUMMARY REPORT PUBLISHED ENTER DATE FOR FINAL PROGRAMMING SCREEN PUBLISH Yes Yes Yes Yes

703 PD&E SCOPE AND SCHEDULE COMPLETION DATE FOR SCOPE AND SCHEDULE COMPLETION Yes Yes Yes Yes

224 ADVANCE NOTIFICATION DATE AN SENT (CAN BE SAME IF W/PROGRAMMING SCREEN) Yes Yes Yes Yes

705 PD&E ADVERTISEMENT PD&E ADVERTISEMENT DATE Yes Yes Yes Yes Yes

706 TYPE 2 CE START ENTER TYPE 2 START DATE Yes

707 EA START ENTER EA START DATE Yes

708 NOI ‐ EIS START ENTER NOTICE OF INTENT DATE Yes

709 SEIR START ENTER SEIR START DATE Yes Yes

710 PLANNING CONSISTENCY COMPLETION ENTER DATE FOR PLANNING CONSISTENCY Yes Yes Yes

711 ALTERNATIVES WORKSHOP DATES FOR ALTERNATIVES WORKSHOP(S) Yes Yes Yes YES

712 ALTERNATIVES DEVELOPMENT COMPLETE DATES FOR ALTERNATIVES DEVELOPMENT COMPLETE Yes Yes Yes YES

713 DISTRICT QC OF DRAFT ENVIRONMENTAL DOCUMENT DATES FOR INTERNAL DISTRICT QC OF DOCUMENT Yes Yes Yes Yes

714 DEIS TO SEMO DATE DEIS TO SEMO Yes

715 DEIS SEMO APPROVAL DATE OF SEMO APPROVAL Yes

716 DEIS TO FHWA DATE DEIS TO FHWA Yes

717 DEIS FHWA APPROVAL DATE FHWA APPROVAL OF DEIS Yes

718 EA TO SEMO DATE EA TO SEMO Yes

719 EA APPROVED SEMO DATE OF SEMO APPROVAL OF EA Yes

720 EA TO FHWA DATE EA TO FHWA Yes

721 EA APPROVED FHWA DATE FHWA APPROVAL OF EA Yes

722 TYPE 2 TO FHWA DATE FHWA APPROVAL OF TYPE 2 CE Yes

724 FEIS TO SEMO DATE FEIS SENT TO SEMO Yes

725 FEIS SEMO APPROVED DATE SEMO APPROVED FEIS Yes

726 FEIS TO FHWA DATE FEIS SENT TO FHWA Yes

727 FEIS FHWA APPROVED DATE FEIS APPROVED BY FHWA Yes

728 FEIS/ROD TO SEMO APPROVED DATE COMBINED FEIS/ROD APPROVED BY SEMO Yes

729 FEIS/ROD TO FHWA APPROVED DATE COMBINED FEIS/ROD APPROVED BY FHWA Yes

730 ROD TO SEMO APPROVED DATE WHEN ROD BY ITSELF WILL BE APPROVED BY SEMO Yes

731 ROD TO FHWA APPROVED DATE WHEN ROD BY ITSELF WILL BE APPROVED BY FHWA Yes

732 FONSI TO SEMO APPROVED DATE WHEN FONSI APPROVED BY SEMO Yes

733 FONSI TO FHWA APPROVED DATE WHEN FONSI APPROVED BY FHWA Yes

734 SEIR APPROVED DATE WHEN SEIR APPROVED BY DISTRICT SECRETARY Yes Yes

263 LDCA DATE OF LOCATION DESIGN CONCEPT APPROVAL Yes Yes Yes Yes

736 LDCA PUBLIC NOTICE DATE OF LOCATION DESIGN CONCEPT APPROVAL PUBLIC NOTICE Yes Yes Yes Yes

737 PREPARE ENVIRONMENTAL DOCUMENT REEVALUATIONS DATE TO COMPLETE REEVALUATIONS Yes Yes Yes Yes

Public Involvement PSM Codes 
365 PREPARE FOR PUBLIC MEETING USE FOR PREPARING FOR PUBLIC MEETING (292 & 365 TOGETHER) Yes Yes Yes Yes

292 PUBLIC INFO MEETING USE FOR PUBLIC MEETING (292 & 365 TOGETHER) Yes Yes Yes Yes

366 PREPARE FOR PUBLIC HEARING USE FOR PREPARING FOR PUBLIC HEARING (366 & 262 TOGETHER) Yes Yes Yes Yes

262 PUBLIC HEARING USE FOR PUBLIC HEARING (262 & 366 TOGETHER) Yes Yes Yes YES Yes

Use when COA unknown or project changes
740 NEPA COA UNKNOWN USE WHEN COA IS UNKNOWN AND CHANGE WHEN COA BECOMES KNOWN

135 E.M.O. STUDY GENERAL EMO WORK 

742 EA COA CHANGE USE TO DOCUMENT SHIFT TO EIS

743 ON HOLD USE IF PROJECT IS STOPPED IN PROCESS‐ DATE STOPPED

744 FEDERAL / STATE CHANGE USE TO DOCUMENT CHANGE FROM FEDERAL TO STATE PROCESS

Use when part of your project
750 WETLAND REPORT DATE EXPECT TO COMPLETE

751 SECTION 4(F) DATE EXPECT TO COMPLETE

752 INFORMAL USFWS INFORMAL CONSULTATION COMPLETE DATE EXPECT TO COMPLETE

753 FORMAL USFWS INFORMAL CONSULTATION COMPLETE DATE EXPECT TO COMPLETE ‐ ALLOW 135 DAYS TO COMPLETE

333 CULTURAL RESOURCES ASSESSMENT SURVEY DATE EXPECT TO COMPLETE

335 PD&E FINAL NOISE STUDY DATE EXPECT TO COMPLETE

756 SECTION 106 EFFECTS/ 267 F.S. DATE EXPECT TO COMPLETE

757 TRAFFIC ANALYSIS/REPORT DATE EXPECT TO COMPLETE

758 CORRIDOR ANALYSIS DATE EXPECT TO COMPLETE

759 TYPICAL SECTION SELECTION DATE EXPECT TO COMPLETE

760 PRELIMINARY ENGINEERING REPORT DATE EXPECT TO COMPLETE

761 NATURAL RESOURCE EVALUATION DATE EXPECT TO COMPLETE

762 SHPO CONSULTATION COMPLETE DATE EXPECT TO COMPLETE

763 NMFS INFORMAL CONSULTATION COMPLETE DATE EXPECT TO COMPLETE

764 NMFS FORMAL CONSULTATION COMPLETE DATE EXPECT TO COMPLETE ‐ ALLOW 135 DAYS TO COMPLETE

765 INTERCHANGE ACCESS REPORT DATE EXPECT TO COMPLETE

ACRONYMS COA = Class of Action

CE 2 = Type 2 Categorical Exclusion

EA = Environmental Assessment

EIS = Environmental Impact Statement

ETDM = Efficient Transportation Decision Making

FHWA = Federal Highway Administration

FONSI = Finding of No Significant Impact

NOI = Notice of Intent

PD&E = Project Development and Environment

ROD = Record of Decision

SEIR = State Environmental Impact Report

SEMO = State Environmental Management Office

Required by COA?

Environmental Management PSM Codes

Reports displaying Projected Finish vs Actual Finish  are always looking at the completion date for the PSM activity or milestone (even if it represents a start date [SEIR START]) ‐ in Primavera, these are 

Early Finish and Actual Finish for the coorespoding primavera activity

Primavera Activities ‐ for each tracked PSM code below, primavera MUST use EITHER the PSM code followed by all zeros  (705000000) or the PSM code followed by 10,000 (705010000) 

NOTES:

6/19/2015



PSM Code Activity to Track Description SWAT

705 PD&E Advertisement PD&E Advertisement date (projected and actual) Yes

709 SEIR Start Enter SEIR Start Date (projected and actual) Yes

262 Public Hearing Use for Public Meeting (292 & 365 together) Yes

302 60% Design Plans Enter date for 60% Design Plans complete (projected and actual) Yes

734 SEIR Approved Enter SEIR Approved Date (projected and actual) Yes

255 ROW Certified Enter Date when ROW Certification is expected (projected and actual Yes
204 Production Date Enter Production Date (projected and actual) Yes

*Projected and Actual Project Schedule Duration  derived from time from PD&E Advertisement (PSM 705) to Production Date (PSM 204) 

PSM Activity Codes Tracked on SWAT Dashboard



PSM Code Activity to Track Description

700 ETDM/ETAT PROGRAMMING SCREEN START ENTER START DATE FOR SCREENING EVENT

701 ETDM PROGRAMMING PRELIMINARY SUMMARY REPORT PUBLISHED ENTER DATE FOR PRELIM PROGRAMMING SCREEN PUBLISH

702 ETDM PROGRAMMING FINAL SUMMARY REPORT PUBLISHED ENTER DATE FOR FINAL PROGRAMMING SCREEN PUBLISH

703 PD&E SCOPE AND SCHEDULE COMPLETION DATE FOR SCOPE AND SCHEDULE COMPLETION

224 ADVANCE NOTIFICATION DATE AN SENT (CAN BE SAME IF W/PROGRAMMING SCREEN)

705 PD&E ADVERTISEMENT PD&E ADVERTISEMENT DATE

709 SEIR START ENTER SEIR START DATE

711 ALTERNATIVES WORKSHOP DATES FOR ALTERNATIVES WORKSHOP(S)

712 ALTERNATIVES DEVELOPMENT COMPLETE DATES FOR ALTERNATIVES DEVELOPMENT COMPLETE

713 DISTRICT QC OF DRAFT ENVIRONMENTAL DOCUMENT DATES FOR INTERNAL DISTRICT QC OF DOCUMENT

734 SEIR APPROVED DATE WHEN SEIR APPROVED BY DISTRICT SECRETARY

263 LDCA DATE OF LOCATION DESIGN CONCEPT APPROVAL

736 LDCA PUBLIC NOTICE DATE OF LOCATION DESIGN CONCEPT APPROVAL PUBLIC NOTICE

365 PREPARE FOR PUBLIC MEETING USE FOR PREPARING FOR PUBLIC MEETING (292 & 365 TOGETHER)

292 PUBLIC INFO MEETING USE FOR PUBLIC MEETING (292 & 365 TOGETHER)

And/OR

366 PREPARE FOR PUBLIC HEARING USE FOR PREPARING FOR PUBLIC HEARING (366 & 262 TOGETHER)

262 PUBLIC HEARING USE FOR PUBLIC HEARING (292 & 365 TOGETHER)

743 ON HOLD USE IF PROJECT IS STOPPED IN PROCESS‐ DATE STOPPED

744 FEDERAL / STATE CHANGE USE TO DOCUMENT CHANGE FROM FEDERAL TO STATE PROCESS

737 PREPARE ENVIRONMENTAL DOCUMENT REEVALUATIONS DATE TO COMPLETE REEVALUATIONS

Use when part of your project
750 WETLAND REPORT DATE EXPECT TO COMPLETE

751 SECTION 4(F) DATE EXPECT TO COMPLETE

752 INFORMAL USFWS INFORMAL CONSULTATION COMPLETE DATE EXPECT TO COMPLETE

753 FORMAL USFWS INFORMAL CONSULTATION COMPLETE DATE EXPECT TO COMPLETE ‐ ALLOW 135 DAYS TO COMPLETE

333 CULTURAL RESOURCES ASSESSMENT SURVEY DATE EXPECT TO COMPLETE

335 PD&E FINAL NOISE STUDY DATE EXPECT TO COMPLETE

756 SECTION 106 EFFECTS/ 267 F.S. DATE EXPECT TO COMPLETE

757 TRAFFIC ANALYSIS/REPORT DATE EXPECT TO COMPLETE

758 CORRIDOR ANALYSIS DATE EXPECT TO COMPLETE

759 TYPICAL SECTION SELECTION DATE EXPECT TO COMPLETE

760 PRELIMINARY ENGINEERING REPORT DATE EXPECT TO COMPLETE

761 NATURAL RESOURCE EVALUATION DATE EXPECT TO COMPLETE

762 SHPO CONSULTATION COMPLETE DATE EXPECT TO COMPLETE

763 NMFS INFORMAL CONSULTATION COMPLETE DATE EXPECT TO COMPLETE

764 NMFS FORMAL CONSULTATION COMPLETE DATE EXPECT TO COMPLETE ‐ ALLOW 135 DAYS TO COMPLETE

765 INTERCHANGE ACCESS REPORT DATE EXPECT TO COMPLETE

Environmental Management SEIR PSM Codes

*PSM codes listed above are mandatory for SEIRs

NOTES:
Primavera Activities ‐ for each tracked PSM code below, primavera MUST use EITHER the PSM code followed by all zeros  (705000000) or the PSM code followed by 10,000 (705010000) 

Reports displaying Projected Finish vs Actual Finish  are always looking at the completion date for the PSM activity or milestone (even if it represents a start date [SEIR START]) ‐ in Primavera, these are 

Early Finish and Actual Finish for the coorespoding primavera activity



PSM Code Activity to Track Description

700 ETDM/ETAT PROGRAMMING SCREEN START ENTER START DATE FOR SCREENING EVENT

701 ETDM PROGRAMMING PRELIMINARY SUMMARY REPORT PUBLISHED ENTER DATE FOR PRELIM PROGRAMMING SCREEN PUBLISH

702 ETDM PROGRAMMING FINAL SUMMARY REPORT PUBLISHED ENTER DATE FOR FINAL PROGRAMMING SCREEN PUBLISH

703 PD&E SCOPE AND SCHEDULE COMPLETION DATE FOR SCOPE AND SCHEDULE COMPLETION

224 ADVANCE NOTIFICATION DATE AN SENT (CAN BE SAME IF W/PROGRAMMING SCREEN)

705 PD&E ADVERTISEMENT PD&E ADVERTISEMENT DATE

706 TYPE 2 CE START ENTER TYPE 2 START DATE

710 PLANNING CONSISTENCY COMPLETION ENTER DATE FOR PLANNING CONSISTENCY

713 DISTRICT QC OF DRAFT ENVIRONMENTAL DOCUMENT DATES FOR INTERNAL DSITRICT QC OF DOCUMENT

722 TYPE 2 TO FHWA DATE FHWA APPROVAL OF TYPE 2 CE

263 LDCA DATE OF LDCA

736 LDCA PUBLIC NOTICE DATE OF LDCA PUBLIC NOTICE

365 PREPARE FOR PUBLIC MEETING USE FOR PREPARING FOR PUBLIC MEETING (292 & 365 TOGETHER)

292 PUBLIC INFO MEETING USE FOR PUBLIC MEETING (292 & 365 TOGETHER)

And/OR

366 PREPARE FOR PUBLIC HEARING USE FOR PREPARING FOR PUBLIC HEARING (366 & 262 TOGETHER)

262 PUBLIC HEARING USE FOR PUBLIC HEARING (262 & 366 TOGETHER)

737 PREPARE ENVIRONMENTAL DOCUMENT REEVALUATIONS DATE TO COMPLETE REEVALUATIONS

Use when part of your project
711 ALTERNATIVES WORKSHOP DATES FOR ALTERNATIVES WORKSHOP(S)

712 ALTERNATIVES DEVELOPMENT COMPLETE DATES FOR ALTERNATIVES DEVELOPMENT COMPLETE

750 WETLAND REPORT DATE EXPECT TO COMPLETE

751 SECTION 4(F) DATE EXPECT TO COMPLETE

752 INFORMAL USFWS INFORMAL CONSULTATION COMPLETE DATE EXPECT TO COMPLETE

753 FORMAL USFWS INFORMAL CONSULTATION COMPLETE DATE EXPECT TO COMPLETE

333 CULTURAL RESOURCES ASSESSMENT SURVEY DATE EXPECT TO COMPLETE

335 PD&E FINAL NOISE STUDY DATE EXPECT TO COMPLETE

756 SECTION 106 EFFECTS/ 267 F.S. DATE EXPECT TO COMPLETE

757 TRAFFIC ANALYSIS/REPORT DATE EXPECT TO COMPLETE

758 CORRIDOR ANALYSIS DATE EXPECT TO COMPLETE

759 TYPICAL SECTION SELECTION DATE EXPECT TO COMPLETE

760 PRELIMINARY ENGINEERING REPORT DATE EXPECT TO COMPLETE

761 NATURAL RESOURCE EVALUATION DATE EXPECT TO COMPLETE

762 SHPO CONSULTATION COMPLETE DATE EXPECT TO COMPLETE

763 NMFS INFORMAL CONSULTATION COMPLETE DATE EXPECT TO COMPLETE

764 NMFS FORMAL CONSULTATION COMPLETE DATE EXPECT TO COMPLETE ‐ ALLOW 135 DAYS TO COMPLETE

765 INTERCHANGE ACCESS REPORT DATE EXPECT TO COMPLETE

Type 2 Categorical Exclusion (CE) PSM Codes

*PSM codes listed above are mandatory for Type 2 CEs

NOTES:
Primavera Activities ‐ for each tracked PSM code below, primavera MUST use EITHER the PSM code followed by all zeros  (705000000) or the PSM code followed by 10,000 (705010000) 
Reports displaying Projected Finish vs Actual Finish  are always looking at the completion date for the PSM activity or milestone (even if it represents a start date [Type 2 CE  START]) ‐ in Primavera, these

are Early Finish and Actual Finish for the coorespoding primavera activity



PSM Code Activity to Track Description

700 ETDM/ETAT PROGRAMMING SCREEN START ENTER START DATE FOR SCREENING EVENT
701 ETDM PROGRAMMING PRELIMINARY SUMMARY REPORT PUBLISHED ENTER DATE FOR PRELIM PROGRAMMING SCREEN PUBLISH
702 ETDM PROGRAMMING FINAL SUMMARY REPORT PUBLISHED ENTER DATE FOR FINAL PROGRAMMING SCREEN PUBLISH
703 PD&E SCOPE AND SCHEDULE COMPLETION DATE FOR SCOPE AND SCHEDULE COMPLETION

224 ADVANCE NOTIFICATION DATE AN SENT (CAN BE SAME IF W/PROGRAMMING SCREEN)

705 PD&E ADVERTISEMENT PD&E ADVERTISEMENT DATE

707 EA START ENTER EA START DATE

710 PLANNING CONSISTENCY COMPLETION ENTER DATE FOR PLANNING CONSISTENCY

713 DISTRICT QC OF DRAFT ENVIRONMENTAL DOCUMENT DATES FOR INTERNAL DISTRICT QC OF DOCUMENT

718 EA TO SEMO DATE EA TO SEMO

719 EA APPROVED SEMO DATE OF SEMO APPROVAL OF EA

720 EA TO FHWA DATE EA TO FHWA

721 EA APPROVED FHWA DATE FHWA APPROVAL OF EA

365 PREPARE FOR PUBLIC MEETING USE FOR PREPARING FOR PUBLIC MEETING (292 & 365 TOGETHER)

292 PUBLIC INFO MEETING USE FOR PUBLIC MEETING (292 & 365 TOGETHER)

And/OR

366 PREPARE FOR PUBLIC HEARING USE FOR PREPARING FOR PUBLIC HEARING (366 & 262 TOGETHER)

262 PUBLIC HEARING USE FOR PUBLIC HEARING (262 & 366 TOGETHER)

732 FONSI TO SEMO APPROVED DATE WHEN FONSI APPROVED BY SEMO

733 FONSI TO FHWA APPROVED DATE WHEN FONSI APPROVED BY FHWA

263 LDCA DATE OF LOCATION DESIGN CONCEPT APPROVAL

736 LDCA PUBLIC NOTICE DATE OF LOCATION DESIGN CONCEPT APPROVAL PUBLIC NOTICE

742 EA COA CHANGE USE TO DOCUMENT SHIFT TO EIS ‐ THEN FOLLOW EIS SCHEDULE

737 PREPARE ENVIRONMENTAL DOCUMENT REEVALUATIONS DATE TO COMPLETE REEVALUATIONS

Use when part of your project
711 ALTERNATIVES WORKSHOP DATES FOR ALTERNATIVES WORKSHOP(S)

712 ALTERNATIVES DEVELOPMENT COMPLETE DATES FOR ALTERNATIVES DEVELOPMENT COMPLETE

750 WETLAND REPORT DATE EXPECT TO COMPLETE

751 SECTION 4(F) DATE EXPECT TO COMPLETE

752 INFORMAL USFWS INFORMAL CONSULTATION COMPLETE DATE EXPECT TO COMPLETE

753 FORMAL USFWS INFORMAL CONSULTATION COMPLETE DATE EXPECT TO COMPLETE ‐ ALLOW 135 DAYS

333 CULTURAL RESOURCES ASSESSMENT SURVEY DATE EXPECT TO COMPLETE

335 PD&E FINAL NOISE STUDY DATE EXPECT TO COMPLETE

756 SECTION 106 EFFECTS/ 267 F.S. DATE EXPECT TO COMPLETE

757 TRAFFIC ANALYSIS/REPORT DATE EXPECT TO COMPLETE

758 CORRIDOR ANALYSIS DATE EXPECT TO COMPLETE

759 TYPICAL SECTION SELECTION DATE EXPECT TO COMPLETE

760 PRELIMINARY ENGINEERING REPORT DATE EXPECT TO COMPLETE

761 NATURAL RESOURCE EVALUATION DATE EXPECT TO COMPLETE

762 SHPO CONSULTATION COMPLETE DATE EXPECT TO COMPLETE

763 NMFS INFORMAL CONSULTATION COMPLETE DATE EXPECT TO COMPLETE

764 NMFS FORMAL CONSULTATION COMPLETE DATE EXPECT TO COMPLETE ‐ ALLOW 135 DAYS TO COMPLETE

765 INTERCHANGE ACCESS REPORT DATE EXPECT TO COMPLETE

Environmental Assessments (EA) PSM Codes

*PSM codes listed above are mandatory for Environmental Assessments

NOTES:
Primavera Activities ‐ for each tracked PSM code below, primavera MUST use EITHER the PSM code followed by all zeros  (705000000) or the PSM code followed by 10,000 (705010000) 

Reports displaying Projected Finish vs Actual Finish  are always looking at the completion date for the PSM activity or milestone (even if it represents a start date [EA START]) ‐ in Primavera, these are 

Early Finish and Actual Finish for the coorespoding primavera activity



PSM Code Activity to Track Description

700 ETDM/ETAT PROGRAMMING SCREEN START ENTER START DATE FOR SCREENING EVENT

701 ETDM PROGRAMMING PRELIMINARY SUMMARY REPORT PUBLISHED ENTER DATE FOR PRELIM PROGRAMMING SCREEN PUBLISH

702 ETDM PROGRAMMING FINAL SUMMARY REPORT PUBLISHED ENTER DATE FOR FINAL PROGRAMMING SCREEN PUBLISH

703 PD&E SCOPE AND SCHEDULE COMPLETION DATE FOR SCOPE AND SCHEDULE COMPLETION

224 ADVANCE NOTIFICATION DATE AN SENT (CAN BE SAME IF W/PROGRAMMING SCREEN)

705 PD&E ADVERTISEMENT PD&E ADVERTISEMENT DATE

708 NOI ‐ EIS START ENTER NOTICE OF INTENT DATE

710 PLANNING CONSISTENCY COMPLETION ENTER DATE FOR PLANNING CONSISTENCY

711 ALTERNATIVES WORKSHOP DATES FOR ALTERNATIVES WORKSHOP(S)

712 ALTERNATIVES DEVELOPMENT COMPLETE DATES FOR ALTERNATIVES DEVELOPMENT COMPLETE

713 DISTRICT QC OF DRAFT ENVIRONMENTAL DOCUMENT DATES FOR INTERNAL DISTRICT QC OF DOCUMENT

714 DEIS TO SEMO DATE DEIS TO SEMO

715 DEIS SEMO APPROVAL DATE OF SEMO APPROVAL

716 DEIS TO FHWA DATE DEIS TO FHWA

717 DEIS FHWA APPROVAL DATE FHWA APPROVAL OF DEIS

366 PREPARE FOR PUBLIC HEARING USE FOR PREPARING FOR PUBLIC HEARING (366 & 262 TOGETHER)

262 PUBLIC HEARING USE FOR PUBLIC HEARING (262 & 366 TOGETHER)

724 FEIS TO SEMO DATE FEIS SENT TO SEMO

725 FEIS SEMO APPROVED DATE SEMO APPROVED FEIS

728 FEIS/ROD TO SEMO APPROVED DATE COMBINED FEIS/ROD APPROVED BY SEMO

729 FEIS/ROD TO FHWA APPROVED DATE COMBINED FEIS/ROD APPROVED BY FHWA

264 LDCA DATE OF LOCATION DESIGN CONCEPT APPROVAL

736 LDCA PUBLIC NOTICE DATE OF LOCATION DESIGN CONCEPT APPROVAL PUBLIC NOTICE

365 PREPARE FOR PUBLIC MEETING USE FOR PREPARING FOR PUBLIC MEETING (292 & 365 TOGETHER)

292 PUBLIC INFO MEETING USE FOR PUBLIC MEETING (292 & 365 TOGETHER)

726 FEIS TO FHWA DATE FEIS SENT TO FHWA

727 FEIS FHWA APPROVED DATE FEIS APPROVED BY FHWA

730 ROD TO SEMO APPROVED DATE WHEN ROD BY ITSELF WILL BE APPROVED BY SEMO

731 ROD TO FHWA APPROVED DATE WHEN ROD BY ITSELF WILL BE APPROVED BY FHWA

737 PREPARE ENVIRONMENTAL DOCUMENT REEVALUATIONS DATE TO COMPLETE REEVALUATIONS

743 ON HOLD USE IF PROJECT IS STOPPED IN PROCESS‐ DATE STOPPED

Use when part of your project
750 WETLAND REPORT DATE EXPECT TO COMPLETE

751 SECTION 4(F) DATE EXPECT TO COMPLETE

752 INFORMAL USFWS INFORMAL CONSULTATION COMPLETE DATE EXPECT TO COMPLETE

753 FORMAL USFWS INFORMAL CONSULTATION COMPLETE DATE EXPECT TO COMPLETE ‐ ALLOW 135 DAYS TO COMPLETE

333 CULTURAL RESOURCES ASSESSMENT SURVEY DATE EXPECT TO COMPLETE

335 PD&E FINAL NOISE STUDY DATE EXPECT TO COMPLETE

756 SECTION 106 EFFECTS/ 267 F.S. DATE EXPECT TO COMPLETE

757 TRAFFIC ANALYSIS/REPORT DATE EXPECT TO COMPLETE

758 CORRIDOR ANALYSIS DATE EXPECT TO COMPLETE

759 TYPICAL SECTION SELECTION DATE EXPECT TO COMPLETE

760 PRELIMINARY ENGINEERING REPORT DATE EXPECT TO COMPLETE

761 NATURAL RESOURCE EVALUATION DATE EXPECT TO COMPLETE

762 SHPO CONSULTATION COMPLETE DATE EXPECT TO COMPLETE

763 NMFS INFORMAL CONSULTATION COMPLETE DATE EXPECT TO COMPLETE

764 NMFS FORMAL CONSULTATION COMPLETE DATE EXPECT TO COMPLETE ‐ ALLOW 135 DAYS TO COMPLETE

765 INTERCHANGE ACCESS REPORT DATE EXPECT TO COMPLETE

Environmental Impact Statements (EIS) PSM Codes

*PSM codes listed above are mandatory for Enviromental Impact Statements (note FEIS/ROD should be combined ‐ if not ‐ use separate codes below)

NOTES:
Primavera Activities ‐ for each tracked PSM code below, primavera MUST use EITHER the PSM code followed by all zeros  (705000000) or the PSM code followed by 10,000 (705010000) 
Reports displaying Projected Finish vs Actual Finish  are always looking at the completion date for the PSM activity or milestone (even if it represents a start date [EA START]) ‐ in Primavera, these are

Early Finish and Actual Finish for the coorespoding primavera activity


