
 
 

MEASUREMENT AND PAYMENT. 

(REV 6-22-11) (FA 6-26-11) (1-12) 

 

SUBARTICLE 9-11 (of the Supplemental Specifications) is deleted and the following 

substituted: 

9-11 Submittals. 

 9-11.1 Submittal Instructions: The Contractor will prepare and certify a monthly 

invoice for each project in the Contract. Submit the invoice to the Engineer. The Engineer will 

not pay for any item of work until the invoice is approved. 

 9-11.2 Schedule of Values: Within 21 calendar days after contract award or at the 

preconstruction conference, whichever is earlier, prepare and submit a schedule of values to the 

Engineer for approval prior to invoicing. Assign the schedule of values to the scheduled work 

activities in the project schedule with the total being the lump sum contract amount. 

  The schedule of values will be the basis for determining monthly payments. 

Quantities will be compared with the project schedule to determine the percentage earned. The 

percentage shall be that portion of the work completed as compared to the total work contracted. 

 9-11.3 Contractor’s Invoice: The Contractor must make a request for payment by 

submitting a certified monthly invoice, no later than 12 O’clock noon, Monday, after the 

estimate cut-off date or as directed by the Engineer, based on the amount of work done or 

completed. The Contractor’s invoice must consist of the following: 

  (a) Contract Number, Financial Project Identification Number, Invoice Number, 

Invoice Date and the period that the invoice represents. 

  (b) The basis for arriving at the amount of the progress invoice including 

approximate quantities of work completed, less payments previously made and less an amount 

previously retained or withheld. 

 9-11.4 Payment to the Contractor: Upon receipt of the invoice and approval by the 

Engineer, payment will be made, less an amount retained or withheld per provisions included in 

the Contract. The monthly payments will be approximate only and will be subject to reduction 

for overpayments or increase for underpayments on preceding payments to the Contractor and to 

correction in the subsequent estimates and the final estimate and payment. 

 

 


