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EXPECTED IMPLEMENTATION JANUARY 2012

MEASUREMENT AND PAYMENT - SUBMITTALS.
(REV 5-2-11) (FA 5-12-11) (1-12)

SECTION 9 (Pages 95 - 106) is expanded by the following new Atrticle:

9-11 Submittals.

9-11.1 Submittal Instructions: The Contractor will prepare a progress invoice for each
project in the Contract. Submit the progress invoice to the Engineer. The Engineer will not pay
for any item of work until the progress invoice is approved.

9-11.2 Schedule of Values: Within 21 calendar days after contract award or at the
preconstruction conference, whichever is earlier, prepare and submit a schedule of values to the
Engineer for approval prior to invoicing. Assign the schedule of values to the scheduled work
activities in the project schedule with the total being the lump sum contract amount.

The schedule of values will be the basis for determining monthly payments.
Quantities will be compared with the project schedule to determine the percentage earned. The
percentage shall be that portion of the work completed as compared to the total work contracted.

9-11.3 Contractor’s Invoice: The Contractor must make a request for payment by
submitting an invoice, no later than 12 O’clock noon, Monday, after the estimate cut-off date or
as directed by the Engineer, based on the amount of work done or completed. The Contractor’s
invoice must consist of the following:

(a) Contract Number, Financial Project Identification Number, Invoice Number,
Invoice Date and the period that the invoice represents.

(b) The basis for arriving at the amount of the progress invoice including
approximate quantities of work completed, less payments previously made and less an amount
previously retained or withheld.

(c) Contract Summary showing the percentage of dollar value of completed work
based on the present Contract amount and the percentage of days used based on the present
Contract Days.

(d) Certify the number of gallons of gasoline used during the invoice period.

(e) Certify the number of gallons of diesel used during the invoice period.

() Certify the number of gallons of bituminous material used during the invoice
period.

(g) Certify weight of steel for indexed items.

9-11.4 Payment to the Contractor: Upon receipt of the progress invoice and approval
by the Engineer, payment will be made, less an amount retained or withheld per provisions
included in the Contract. The monthly payments will be approximate only and will be subject to
reduction for overpayments or increase for underpayments on preceding payments to the
Contractor and to correction in the subsequent estimates and the final estimate and payment.



