
 

005 CONTROL OF THE WORK. 

 (REV 5-5-15) (FA 5-12-15) (1-16) 

SUBARTICLE 5-1.4.1 is deleted and the following substituted: 

  5-1.4.1. Definitions: 
   1. Shop Drawings: All working, shop and erection drawings, associated 
trade literature, calculations, schedules, manuals and similar documents submitted by the 
Contractor to define some portion of the project work. The type of work includes both permanent 
and temporary works as appropriate to the project. 
   2. Permanent Works: All the permanent structures and parts thereof 
required of the completed Contract. 
   3. Temporary Works: Any temporary construction work necessary for the 
construction of the permanent works. This includes but is not limited to bracing, falsework, 
formwork, scaffolding, shoring, temporary earthworks, sheeting, cofferdams, and special 
erection equipment. 
   4. Construction Affecting Public Safety: Construction that may jeopardize 
public safety such as structures spanning functioning vehicular roadways, pedestrian walkways, 
railroads, navigation channels of navigable waterways and walls or other structure foundations 
located in embankments immediately adjacent to functioning roadways. It does not apply to 
those areas of the site under the Contractor’s control and outside the limits of normal public 
access. 
   5. Major and Unusual Structures: Bridges of complex geometry and/or 
complex design. Generally, this includes the following types of structures: 
    a. Bridges with an individual span longer than 300 feet. 
    b. Structurally continuous superstructures with spans over 150 feet. 
    c. Steel box and plate girder bridges. 
    d. Steel truss bridges. 
    e. Concrete segmental and longitudinally post-tensioned 
continuous girder bridges. 
    f. Cable stayed or suspension bridges. 
    g. Arch bridges. 
    h. Tunnels. 
    i. Movable bridges (specifically electrical and mechanical 
components). 
    j. Rehabilitation, widening, or lengthening of any of the above. 
   6. Special Erection Equipment includes launching gantries, beam and 
winch equipment, form travelers, stability towers, strong-backs, erection trusses, launching noses 
or similar items made purposely for construction of the structure. It does not apply to commonly 
available proprietary construction equipment such as cranes. 
   7. Falsework includes any temporary construction work used to support 
the permanent structure until it becomes self-supporting. Falsework includes steel or timber 
beams, girders, columns, piles and foundations, and any proprietary equipment including 
modular shoring frames, post shores, and adjustable horizontal shoring. 
   8. Formwork includes any structure or mold used to retain plastic or fluid 
concrete in its designated shape until it hardens. Formwork comprises common materials such as 



 

wood or metal sheets, battens, soldiers and walers, ties, proprietary forming systems such as 
stay-in-place metal forms, and proprietary supporting bolts, hangers and brackets. Formwork 
may be either permanent formwork requiring a shop drawing submittal such as stay-in-place 
metal or concrete forms, or may be temporary formwork which requires certification by the 
Specialty Engineer for Construction Affecting Public Safety and for Major and Unusual 
Structures. 
   9. Scaffolding is an elevated work platform used to support workmen, 
materials and equipment, but not intended to support the structure. 
   10. Shoring is a component of falsework such as horizontal, vertical or 
inclined support members. In this Section, this term is interchangeable with falsework. 
   11. Bracing is a temporary structural member(s) placed between beams, 
girders, piles columns, etc. to provide stability during construction activities. 
   12. Contractor Originated Designs: Items which the Contract Documents 
require the Contractor to design, detail and incorporate into the permanent works. 
 
 

SUBARTICLE 5-1.4.2 is deleted and the following substituted: 

  5-1.4.2 Work Items Requiring Shop Drawings: In general, the Department 
requires shop drawings for items of work not fully detailed in the plans which require additional 
drawings and coordination prior to constructing the item, including but not limited to: 
   1. Bridge components not fully detailed in the plans, i.e. segments, steel 
girder details, post-tensioning details, handrails, etc. 
   2. Retaining Wall Systems 
   3. Precast Box Culverts 
   4. Non-standard structures and components for drainage, lighting, 
signalization and signing 
   5. Building structures 
   6. Non-standard crash cushions and other nonstructural items 
   7. Design and structural details furnished by the Contractor in compliance 
with the Contract 
   8. Temporary Works affecting public safety 
   Additional clarification for certain types of bridge structures is provided in 
5-1.4.7. Other provisions of the Contract Documents may waive the requirement for submittals 
for certain items; i.e., items constructed from standard drawings or those complying with 
alternate details for prestressed members under Section 450. Review the Contract Documents to 
determine the submittals required. 
 
 

SUBARTICLE 5-1.4.5.1 is deleted and the following substituted: 

   5-1.4.5.1 General: Shop drawings are not required for prequalified items. 
For non-prequalified items, determine the submittal path to be followed based upon the identity 
of the Engineer of Record as shown adjacent to the title block on the structural plan sheets, and 
on the key sheets of roadway plans, signing, and pavement marking plans, and/or lighting plans. 
At the preconstruction conference, the Department will notify the Contractor of any changes in 



 

the submittal path and whether the Department’s or the Consultant’s red-ink review stamp will 
signify an officially reviewed shop drawing. 
    1. When the Florida Department of Transportation is the Engineer 
of Record, submit shop drawings to the appropriate Department Shop Drawing Review Office 
with a copy of the letter of transmittal sent to the Resident Engineer. For work requiring other 
information (e.g., catalog data, procedure manuals, fabrication/welding procedures, and 
maintenance and operating procedures), submit the required number of copies to the appropriate 
Department Shop Drawing Review Office. If not shown on the plans, the Department will 
furnish the mailing address of the appropriate Department Shop Drawing Review Office. Provide 
copies of material certifications and material tests to the Resident Engineer. 
    2. When the Engineer of Record is a consultant hired by the 
Department, submit shop drawings to the consultant with a copy of the letter of transmittal sent 
to the Resident Engineer and, when requested, to the appropriate Department Shop Drawing 
Review Office. For work requiring other documentation (e.g., catalog data, procedure manuals, 
fabrication/welding procedures, and maintenance and operating manuals), submit the required 
number of copies with the prints. If not shown on the plans, the Department will furnish the 
mailing address of the Consulting Engineer of Record. Provide copies of material certifications 
and material tests to the Resident Engineer. 
 
 

SUBARTICLE 5-1.4.7.3 is deleted and the following substituted: 

   5-1.4.7.3 Shop Drawings for Major and Unusual Structures: In 
addition to any other requirements, within 60 days from the Notice to Proceed, submit 
information to the Engineer outlining the integration of the Major and Unusual Structure into the 
overall approach to the project. Where applicable to the project, include, but do not limit this 
information to: 
    1. The overall construction program for the duration of the 
Contract. Clearly show the Milestone dates. (For example, the need to open a structure by a 
certain time for traffic operations.) 
    2. The overall construction sequence. The order in which 
individual structures are to be built, the sequence in which individual spans of girders or 
cantilevers are erected, and the sequence in which spans are to be made continuous. 
    3. The general location of any physical obstacles to construction 
that might impose restraints or otherwise affect the construction, and an outline of how to deal 
with such obstacles while building the structure(s). (For example, obstacles might include road, 
rail and waterway clearances, temporary diversions, transmission lines, utilities, property, and 
the Contractor’s own temporary works, such as haul roads, cofferdams, plant clearances and the 
like.) 
    4. The approximate location of any special lifting equipment in 
relation to the structure, including clearances required for the operation of the equipment. (For 
example, crane positions, operating radii and the like.) 
    5. The approximate location of any temporary falsework, and the 
conceptual outline of any special erection equipment. Provide the precise locations and details of 
attachments, fixing devices, loads, etc. in later detailed submittals. 



 

    6. An outline of the handling, transportation, and storage of 
fabricated components, such as girders or concrete segments. Provide the precise details in later 
detailed submittals. 
    7. Any other information pertinent to the proposed scheme or 
intended approach. 
   Clearly and concisely present the above information on as few drawings as 
possible in order to provide an overall, integrated summary of the intended approach to the 
project. The Department will use these drawings for information, review planning, and to assess 
the Contractor’s approach in relation to the intent of the original design. The delivery to and 
receipt by the Engineer does not constitute any Department acceptance or approval of the 
proposals shown thereon. Include the details of such proposals on subsequent detailed shop 
drawing submittals. Submit timely revisions and re-submittals for all variations from these 
overall scheme proposals. 
 
 

SUBARTICLE 5-12.2.2 is deleted and the following substituted: 

  5-12.2.2 Claims For Delay: Where the Contractor deems that additional 
compensation or a time extension is due on account of delay, differing site conditions, breach of 
Contract, or any other cause other than for work or materials not expressly provided for in the 
Contract (Extra Work) or which is by written directive of the Engineer expressly ordered by the 
Engineer pursuant to 4-3, the Contractor shall submit a written notice of intent to the Engineer 
within ten days after commencement of a delay to a controlling work item expressly notifying 
the Engineer that the Contractor intends to seek additional compensation, and if seeking a time 
extension, the Contractor shall also submit a preliminary request for time extension pursuant to 
8-7.3.2 within ten calendar days after commencement of a delay to a controlling work item, as to 
such delay and providing a reasonably complete description as to the cause and nature of the 
delay and the possible impacts to the Contractor’s work by such delay, and a request for Contract 
Time extension pursuant to 8-7.3.2 within thirty calendar days after the elimination of the delay. 
On projects with an original Contract amount of $3,000,000 or less within 90 calendar days after 
final acceptance of the project in accordance with 5-11, and on projects with an original Contract 
amount greater than $3,000,000 within 180 calendar days after final acceptance of the project in 
accordance with 5-11, the Contractor shall submit full and complete documentation as described 
in 5-12.3 and duly certified pursuant to 5-12.9. 
   If the Contractor fails to submit a certificate of claim as described in 
5-12.9, the Department will so notify the Contractor in writing. The Contractor shall have ten 
calendar days from receipt of the notice to resubmit the claim documentation, without change, 
with a certificate of claim as described in 5-12.9, without regard to whether the resubmission is 
within the applicable 90 or 180 calendar day deadline for submission of full and complete claim 
documentation. Failure by the Contractor to comply with the ten calendar day notice shall 
constitute a waiver of the claim. 
   There shall be no Contractor entitlement to any monetary compensation or 
time extension for any delays or delay impacts, whatsoever, that are not to a controlling work 
item, and then as to any such delay to a controlling work item entitlement to any monetary 
compensation or time extension shall only be to the extent such is otherwise provided for 
expressly under 4-3 or 5-12, except that in the instance of delay to a non-controlling item of 
work the Contractor may be compensated for the direct costs of idle labor or equipment only, at 



 

the rates set forth in 4-3.2.1(1) and (3), and then only to the extent the Contractor could not 
reasonably mitigate such idleness. 
 
 

SUBARTICLE 5-12.3 is deleted and the following substituted: 

 5-12.3 Content of Written Claim: As a condition precedent to the Contractor being 
entitled to additional compensation or a time extension under the Contract, for any claim, the 
Contractor shall submit a certified written claim to the Department which will include for each 
individual claim, at a minimum, the following information: 
  1. A detailed factual statement of the claim providing all necessary dates, 
locations, and items of work affected and included in each claim; 
  2. The date or dates on which actions resulting in the claim occurred or conditions 
resulting in the claim became evident; 
  3. Identification of all pertinent documents and the substance of any material oral 
communications relating to such claim and the name of the persons making such material oral 
communications; 
  4. Identification of the provisions of the Contract which support the claim and a 
statement of the reasons why such provisions support the claim, or alternatively, the provisions 
of the Contract which allegedly have been breached and the actions constituting such breach; 
  5. A detailed compilation of the amount of additional compensation sought and a 
breakdown of the amount sought as follows: 
   a. documented additional job site labor expenses; 
   b. documented additional cost of materials and supplies; 
   c. a list of additional equipment costs claimed, including each piece of 
equipment and the rental rate claimed for each; 
   d. any other additional direct costs or damages and the documents in 
support thereof; 
   e. any additional indirect costs or damages and all documentation in 
support thereof. 
  6. A detailed compilation of the specific dates and the exact number of calendar 
days sought for a time extension, the basis for entitlement to time for each day, all 
documentation of the delay, and a breakout of the number of days claimed for each identified 
event, circumstance or occurrence. 
  Further, the Contractor shall be prohibited from amending either the bases of 
entitlement or the amount of any compensation or time stated for any and all issues claimed in 
the Contractor’s written claim submitted hereunder, and any circuit court, arbitration, or other 
formal claims resolution proceeding shall be limited solely to the bases of entitlement and the 
amount of any compensation or time stated for any and all issues claimed in the Contractor’s 
written claim submitted hereunder. This shall not, however, preclude a Contractor from 
withdrawing or reducing any of the bases of entitlement and the amount of any compensation or 
time stated for any and all issues claimed in the Contractor’s written claim submitted hereunder 
at any time. 
 
 



 

SUBARTICLE 5-12.6.2.1 is deleted and the following substituted: 

   5-12.6.2.1 Compensation for Direct Costs, Indirect Costs, Expenses, 
and Profit thereon, of or from Delay: For any delay claim, the Contractor shall be entitled to 
monetary compensation for the actual idle labor and equipment, and indirect costs, expenses, and 
profit thereon, as provided for in 4-3.2.1(4) and solely for costs incurred beyond what reasonable 
mitigation thereof the Contractor could have undertaken. 
 
 

SUBARTICLE 5-12.10 is deleted and the following substituted: 

 5-12.10 Non-Recoverable Items: The parties agree that for any claim the Department 
will not have liability for the following items of damages or expense: 
  1. Loss of profit, incentives or bonuses; 
  2. Any claim for other than extra work or delay; 
  3. Consequential damages, including, but not limited to, loss of bonding capacity, 
loss of bidding opportunities, loss of credit standing, cost of financing, interest paid, loss of other 
work or insolvency; 
  4. Acceleration costs and expenses, except where the Department has expressly 
and specifically directed the Contractor in writing “to accelerate at the Department’s expense”; 
nor 
  5. Attorney fees, claims preparation expenses and costs of litigation. 
 
 


