
004 SCOPE OF THE WORK. 
 (REV 3-3-05) (FA 5-13-05) (1-06) 

SUBARTICLE 4-3.2 (Pages 18-20) is deleted and the following substituted: 

 4-3.2 Increase, Decrease or Alteration in the Work: The Engineer reserves the right to 
make alterations in the character of the work which involve a substantial change in the nature of 
the design or in the type of construction or which materially increases or decreases the cost or 
time of performance. Such alteration shall not constitute a breach of Contract, shall not invalidate 
the Contract or release the Surety. 
  Notwithstanding that the Contractor shall have no formal right whatsoever to any 
extra compensation or time extension deemed due by the Contractor for any cause unless and 
until the Contractor follows the procedures set forth in 5-12.2 for preservation, presentation and 
resolution of the claim, the Contractor may at any time, after having otherwise timely provided a 
notice of intent to claim or preliminary time extension request pursuant to 5-12.2 and 8-7.3.2, 
submit to the Department a request for equitable adjustment of compensation or time or other 
dispute resolution proposal. The Contractor shall in any request for equitable adjustment of 
compensation, time, or other dispute resolution proposal certify under oath and in writing, in 
accordance with the formalities required by Florida law, that the request is made in good faith, 
that any supportive data provided are accurate and complete to the Contractor’s best knowledge 
and belief, and that the amount of the request accurately reflects what the Contractor in good 
faith believes to be the Department’s responsibility. Such certification must be made by an 
officer or director of the Contractor with the authority to bind the Contractor.  Any such certified 
statements of entitlement and costs shall be subject to the audit provisions set forth in 5-12.14. 
While the submittal or review of a duly certified request for equitable adjustment shall neither 
create, modify, nor activate any legal rights or obligations as to the Contractor or the 
Department, the Department will review the content of any duly certified request for equitable 
adjustment or other dispute resolution proposal, with any further action or inaction by the 
Department thereafter being in its sole discretion. Any request for equitable adjustment that fails 
to fully comply with the certification requirements will not be reviewed by the Department. 
  The monetary compensation provided for below constitutes full and complete 
payment for such additional work and the Contractor shall have no right to any additional 
monetary compensation for any direct or indirect costs or profit for any such additional work 
beyond that expressly provided below. The Contractor shall be entitled to a time extension only 
to the extent that the performance of any portion of the additional work is a controlling work 
item and the performance of such controlling work item actually extends completion of the 
project due to no fault of the Contractor. All time related costs for actual performance of such 
additional work are included in the compensation already provided below and any time extension 
entitlement hereunder will be without additional monetary compensation. The Contractor shall 
have no right to any monetary compensation or damages whatsoever for any direct or indirect 
delay to a controlling work item arising out of or in any way related to the circumstances leading 
up to or resulting from additional work (but not relating to the actual performance of the 
additional work, which is paid for as otherwise provided herein), except only as provided for 
under 5-12.6.2.1. 



  4-3.2.1 Allowable Costs for Extra Work: The Engineer may direct in writing 
that extra work be done and, at the Engineer’s sole discretion, the Contractor will be paid 
pursuant to an agreed Supplemental Agreement or in the following manner: 
   (a) Labor and Burden: The Contractor will receive payment for actual 
costs of direct labor and burden for the additional or unforeseen work. Labor includes foremen 
actually engaged in the work; and will not include project supervisory personnel nor necessary 
on-site clerical staff, except when the additional or unforeseen work is a controlling work item 
and the performance of such controlling work item actually extends completion of the project 
due to no fault of the Contractor. Compensation for project supervisory personnel, but in no case 
higher than a Project Manager’s position, shall only be for the pro-rata time such supervisory 
personnel spent on the contract. In no case shall an officer or director of the Company, nor those 
persons who own more than 1 % of the Company, be considered as project supervisory 
personnel, direct labor or foremen hereunder. 
    Payment for burden shall be limited solely to the following: 
 

Table 4-3.2.1 
Item Rate 

FICA Rate established by Law 
FUTA/SUTA Rate established by Law 
Medical Insurance Actual 
Holidays, Sick & Vacation 
benefits Actual 

Retirement benefits Actual 

Workers Compensation 

Rates based on the National Council on Compensation Insurance 
basic rate tables  adjusted by Contractor’s actual experience 

modification factor in effect at the time of the additional work or 
unforeseen work. 

Per Diem Actual but not to exceed State of Florida’s rate 
Insurance* Actual 
*Compensation for Insurance is limited solely to General Liability Coverage and does not include any other insurance coverage 
(such as, but not limited to, Umbrella Coverage, Automobile Insurance, etc.). 
 
    At the Pre-construction conference, certify to the Engineer the 
following: 
     (1) A listing of on-site clerical staff, supervisory personnel 
and their pro-rated time assigned to the contract, 
     (2) Actual Rate for items listed in Table 4-3.2.1, 
     (3) Existence of employee benefit plan for Holiday, Sick 
and Vacation benefits and a Retirement Plan, and, 
     (4) Payment of Per Diem is a company practice for 
instances when compensation for Per Diem is requested. 
    Such certification must be made by an officer or director of the 
Contractor with authority to bind the Contractor. Timely certification is a condition precedent to 
any right of the Contractor to recover compensations for such costs, and failure to timely submit 
the certification will constitute a full, complete, absolute and irrevocable waiver by the 
Contractor of any right to recover such costs. Any subsequent changes shall be certified to the 



Engineer as part of the cost proposal or seven calendar days in advance of performing such extra 
work. 
   (b) Materials and Supplies: For materials accepted by the Engineer and 
used on the project, the Contractor will receive the actual cost of such materials incorporated into 
the work, including Contractor paid transportation charges (exclusive of equipment as hereinafter 
set forth). For supplies reasonably needed for performing the work, the Contractor will receive 
the actual cost of such supplies. 
   (c) Equipment: For any machinery or special equipment (other than small 
tools), including fuel and lubricant, the Contractor will receive 100% of the “Rental Rate Blue 
Book” for the actual time that such equipment is in operation on the work, and 50% of the 
“Rental Rate Blue Book” for the time the equipment is directed to standby and remain on the 
project site, to be calculated as indicated below. The equipment rates will be based on the latest 
edition (as of the date the work to be performed begins) of the “Rental Rate Blue Book for 
Construction Equipment” or the “Rental Rate Blue Book for Older Construction Equipment,” 
whichever is applicable, as published by Machinery Information Division of PRIMEDIA 
Information, Inc. (version current at the time of bid), using all instructions and adjustments 
contained therein and as modified below. On all projects, the Engineer will adjust the rates using 
regional adjustments and Rate Adjustment Tables according to the instructions in the Blue Book. 
    Allowable Equipment Rates will be established as set out below: 
     (1) Allowable Hourly Equipment Rate = Monthly Rate/176 
x Adjustment Factors x 100%. 
     (2) Allowable Hourly Operating Cost = Hourly Operating 
Cost x 100%. 
     (3) Allowable Rate Per Hour = Allowable Hourly 
Equipment Rate + Allowable Hourly Operating Cost. 
     (4) Standby Rate = Allowable Hourly Equipment Rate x 
50%. 
    The Monthly Rate is The Basic Machine Rate Plus Any 
Attachments. Standby rates will apply when equipment is not in operation and is directed by the 
Engineer to standby at the project site when needed again to complete work and the cost of 
moving the equipment will exceed the accumulated standby cost. Standby rates will not apply on 
any day the equipment operates for eight or more hours. Standby payment will be limited to only 
that number of hours which, when added to the operating time for that day equals eight hours. 
Standby payment will not be made on days that are not normally considered work days on the 
project. 
    The Department will allow for the cost of transporting the 
equipment to and from the location at which it will be used. If the equipment requires assembly 
or disassembly for transport, the Department will pay for the time to perform this work at the rate 
for standby equipment. 
    Equipment may include vehicles utilized only by Labor, as defined 
above. 
   (d) Indirect Costs, Expenses, and Profit: Compensation for all indirect 
costs, expenses, and profit of the Contractor, including but not limited to overhead of any kind, 
whether jobsite, field office, division office, regional office, home office, or otherwise, is 
expressly limited to the greater of either (1) or (2) below: 
 



    (1) Solely a mark-up of 17.5% on the payments in (a) through (c), 
above. 
     (i) Bond: The Contractor will receive compensation for any 
premium for acquiring a bond for such additional or unforeseen work; provided, however, that 
such payment for additional bond will only be paid upon presentment to the Department of clear 
and convincing proof that the Contractor has actually provided and paid for separate bond 
premiums for such additional or unforeseen work in such amount. 

(ii) The Contractor will be allowed a markup of 10% on the 
first $50,000 and a markup of 5% on any amount over $50,000 on any subcontract directly 
related to the additional or unforeseen work. Any such subcontractor mark-up will be allowed 
only by the prime Contractor and a first tier subcontractor, and the Contractor must elect the 
markup for any eligible first tier subcontractor to do so. 
    (2) Solely the formula set forth below and only as applied solely as 
to such number of calendar days of entitlement that are in excess of ten cumulative calendar days 
as defined below. 
 

     
B
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     Where A = Original Contract Amount 
      B = Original Contract Time 
      C = 8% 
      D = Average Overhead Per Day 
 
     Cumulative Calendar Days is defined as the cumulative 
total number of calendar days granted for time extension due to delay of a controlling work item 
caused solely by the Department is, or the cumulative total number of calendar days for which 
entitlement to a time extension due to delay of a controlling work item caused solely by the 
Department is otherwise ultimately determined in favor of the Contractor to be. 
     Further, in the event there are concurrent delays to one or 
more controlling work items, one or more being caused by the Department and one or more 
being caused by the Contractor, the Contractor shall be entitled to a time extension for each day 
that a controlling work item is delayed by the Department but shall have no right to nor receive 
any monetary compensation for any indirect costs for any days of concurrent delay. No 
compensation, whatsoever, will be paid to the Contractor for any jobsite overhead and other 
indirect impacts when the total number of calendar days granted for time extension due to delay 
of a controlling work item caused solely by the Department is, or the total number of calendar 
days for which entitlement to a time extension due to delay of a controlling work item caused 
solely by the Department is otherwise ultimately determined in favor of the Contractor to be, 
equal to or less than ten calendar days and the Contractor also fully assumes all monetary risk of 
any and all partial or single calendar day delay periods, due to delay of a controlling work item 
caused solely by the Department, that when cumulatively totaled together are equal to or less 
than ten calendar days and regardless of whether monetary compensation is otherwise provided 
for hereunder for one or more calendar days of time extension entitlement for each calendar day 
exceeding ten calendar days. All calculations under this provision shall exclude weather days, 
and days granted for performing additional work. 



  4-3.2.2 Subcontracted Work: For work performed by a subcontractor, 
compensation for the additional or unforeseen work shall be solely limited to as provided for in 
4-3.2.1 (a), (b), (c) and (d)(1), with the exception of, in the instance of subcontractor performed 
work only, the subcontractor may receive compensation for any premium for acquiring a bond 
for the additional or unforeseen work; provided, however, that such payment for additional 
subcontractor bond will only be paid upon presentment to the Department of clear and 
convincing proof that the subcontractor has actually provided and paid for separate bond 
premiums for such additional or unforeseen work in such amount. 
   The Contractor shall require the subcontractor to provide a certification, in 
accordance with 4-3.2.1(a), as part of the cost proposal and provide such to the Engineer. Such 
certification must be made by an officer or director of the subcontractor with authority to bind 
the subcontractor. Timely certification is a condition precedent to any right of the Contractor to 
recover compensation for such subcontractor costs, and failure to timely submit the certification 
will constitute a full, complete, absolute and irrevocable waiver by the Contractor of any right to 
recover such subcontractor costs. 
 

SUBARTICLE 4-3.9.8 (Page 25) is deleted and the following substituted: 

  4-3.9.8 Notice of Intellectual Property Interests and Department’s Future 
Rights to a VECP: 
   4-3.9.8.1 Notice of Intellectual Property Interests: The Contractor’s 
VECP submittal shall identify with specificity any and all forms of intellectual property rights 
that either the Contractor or any officer, shareholder, employee, consultant, or affiliate, of the 
Contractor, or any other entity who contributed in any measure to the substance of the 
Contractor’s VECP development, have or may have that are in whole or in part implicated in the 
VECP. Such required intellectual property rights notice includes, but is not limited to, disclosure 
of any: issued patents, copyrights, or licenses; pending patent, copyright or license applications; 
and any intellectual property rights that though not yet issued, applied for or intended to be 
pursued, could nevertheless otherwise be subsequently the subject of patent, copyright or license 
protection by the Contractor or others in the future. This notice requirement does not extend to 
intellectual property rights as to stand-alone or integral components of the VECP that are already 
on the Department’s QPL or design standard indexes, or are otherwise generally known in the 
industry as being subject to patent or copyright protection. 
   4-3.9.8.2 Department’s Future Rights to a VECP: Notwithstanding 7-3 
nor any other provision of the Standard Specifications, upon acceptance of a VECP, the 
Contractor hereby grants to the Department and its contractors (such grant being expressly 
limited solely to any and all existing or future Department construction projects and any other 
Department projects that are partially or wholly funded by or for the Department) a royalty-free 
and perpetual license under all forms of intellectual property rights to manufacture, to use, to 
design, to construct, to disclose, to reproduce, to prepare and fully utilize derivative works, to 
distribute, display and publish, in whole or in part, and to permit others to do any of the above, 
and to otherwise in any manner and for any purpose whatsoever do anything reasonably 
necessary to fully utilize any and all aspects of such VECP on any and all existing and future 
construction projects and any other Department projects. 
    Contractor shall hold harmless, indemnify and defend the 
Department and its contractors and others in privity therewith from and against any and all 
claims, liabilities, other obligations or losses, and reasonable expenses related thereto (including 



reasonable attorneys’ fees), which are incurred or are suffered by any breach of the foregoing 
grants, and regardless of whether such intellectual property rights were or were not disclosed by 
the Contractor pursuant to 4-3.9.8.1, unless the Department has by express written exception in 
the VECP acceptance process specifically released the Contractor from such obligation to hold 
harmless, indemnify and defend as to one or more disclosed intellectual property rights. 
 
 


