
Topic #625-000-007 January 1, 2006 
Plans Preparation Manual, Volume I - English Revised – January 1, 2007 
 
 

 
Bridge Project Development 26-i 

Chapter 26 

Bridge Project Development 

26.1 General .....................................................................................26-1 

26.2 Organization..............................................................................26-1 

26.3 Definitions .................................................................................26-2 
26.3.1 Category 1 Structures ...............................................26-2 
26.3.2 Category 2 Structures ...............................................26-2 

26.4 Abbreviations Used in Structures Design..................................26-3 

26.5 Responsibility ............................................................................26-5 

26.6 FHWA Oversight .......................................................................26-5 

26.7 Bridge Project Development .....................................................26-6 

26.8 Bridge Analysis .........................................................................26-7 
26.8.1 General .....................................................................26-7 
26.8.2 Contents....................................................................26-7 

26.9 Bridge Development Report (BDR)/30% Structures Plans .......26-9 
26.9.1 General .....................................................................26-9 
26.9.2 Contents..................................................................26-10 
26.9.3 Format.....................................................................26-12 
26.9.4 Aesthetics ...............................................................26-13 
26.9.5 Construction and Maintenance Considerations ......26-15 
26.9.6 Historical Significance Considerations ....................26-15 
26.9.7 Alternative Designs .................................................26-15 
26.9.8 Conclusions and Recommendations.......................26-16 
26.9.9 30% Structures Plans..............................................26-17 



Topic #625-000-007 January 1, 2006 
Plans Preparation Manual, Volume I - English Revised – January 1, 2007 
 
 

 
Bridge Project Development 26-ii 

26.10 Bridge Development Report (BDR) Submittal Checklist .........26-19 

26.11 Final Plans and Specifications Preparation.............................26-22 
26.11.1 General ...................................................................26-22 
26.11.2 60% Substructure Submittal / 60% Structures  

Plans .......................................................................26-22 
26.11.3 90% Structures Plans..............................................26-24 
26.11.4 100% Structures Plans and Specifications .............26-24 

26.12 Plans Assembly.......................................................................26-26 

26.13 Plans Submittal .......................................................................26-26 
26.13.1 Schedule .................................................................26-26 
26.13.2 Submittal Schedule .................................................26-26 

26.14 Review for Constructability and Maintainability .......................26-27 
26.14.1 Purpose...................................................................26-27 
26.14.2 Responsibility ..........................................................26-27 

26.15 Review for Biddability ..............................................................26-28 
26.15.1 Purpose...................................................................26-28 
26.15.2 Responsibility ..........................................................26-28 

26.16 Bridge Load Rating .................................................................26-28 

26.17 Review of Non-FDOT Funded Projects  
(New Construction) .................................................................26-29 

 
 
Exhibits 

Exhibit 26-A Bridge Development Report (BDR) Submittal  
Checklist .................................................................26-30 

 



Topic #625-000-007 January 1, 2006 
Plans Preparation Manual, Volume I - English Revised – January 1, 2007 
 
 

 
Bridge Project Development 26-1 

Chapter 26 

Bridge Project Development 

26.1 General 

All structural designs for new construction for the Florida Department of Transportation 
(FDOT) are developed under the direction of the Structures Design Office (SDO) and/or the 
District Structures Design Offices (DSDO).  All designs are to be developed in accordance 
with the Structures Manual which includes the Structures Design Guidelines (Topic No. 
625-020-150), the Structures Detailing Manual (Topic No. 625-020-200), this Manual, the 
Design Standards (Topic No. 625-010-003), and the AASHTO Standard Specifications 
for Highway Bridges or the AASHTO-LRFD Bridge Design Specifications as 
referenced in the Structures Manual, applicable FHWA Directives, and other criteria as 
specified by the Department.   

Designs for repair or rehabilitation of bridges are generally developed under the direction of 
the District Structures and Facilities Engineer (DSFE) and may not include all the submittal 
types discussed in this chapter. 

Structures for other agencies or authorities such as the Jacksonville Transportation 
Authority, various Expressway Authorities, etc. may be designed to meet the Department’s 
criteria or additional criteria as specified by the authority. 

For projects involving bridges over navigable water, the Project Manager must provide the 
District Structures and Facilities Engineer (DSFE) sufficient notification prior to engaging in 
any action in, on, or around the bridge.  Refer to Section 13.5.3 of this volume for further 
information. 

26.2 Organization 

The Structures Design Office (SDO) is a subdivision of the Office of Design under the 
direction of the State Highway Engineer and the Assistant Secretary for Transportation 
Policy.  The SDO is under the direction of the State Structures Design Engineer (SSDE). 
Each District, including the Turnpike, has a staff of structural design engineers that 
comprise the District Structures Design Office (DSDO), and which is under the direction of 
the District Structures Design Engineer (DSDE). 
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26.3 Definitions 

All structures have been grouped into the following two categories based upon design 
difficulty and complexity: 

26.3.1 Category 1 Structures 

Category 1 Structures consist of box or three-sided culverts, short span bridges (continuous 
reinforced slabs and prestressed slabs), simple span bridges with spans less than 150 feet, 
continuous straight steel plate girder bridges with spans less than 150 feet, bridge 
widenings for these structure types, retaining walls, roadway signing, signalization and 
lighting supports, sound barriers, and overhead sign structures. 

26.3.2 Category 2 Structures 

A structure will be classified as a Category 2 Structure  when any of the following are 
present: steel box girders, curved steel plate girders, span lengths equal to or greater than 
150 feet, cast-in-place concrete box girder bridges, concrete segmental bridges, continuous 
post-tensioned concrete bridges with or without pretensioning, steel truss bridges, cable 
stayed bridges, movable bridges, depressed roadways, tunnels, , non-redundant 
foundations, straddle piers, integral caps, bridges designed for vessel collision, or any 
design concepts, components, details or construction techniques with a history of less than 
five (5) years of use in Florida. 
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26.4 Abbreviations Used in Structures Design 

Terminology used in the area of Structures Design for the Florida Department of 
Transportation often is written or spoken in the form of abbreviations and/or acronyms.  
Following is a list of those terms frequently encountered in this manual and in other 
references used in structures design and include those commonly used for offices, 
organizations, materials, systems, features, equipment, conditions, and expertise: 

AASHTO American Association of State Highway and Transportation 
Officials 

ACI  American Concrete Institute 
ACIA  Assigned Commercial Inspection Agency 
ADA  Americans with Disabilities Act 
AISC  American Institute of Steel Construction 
ANSI  American National Standards Institute 
AREMA  American Railway Engineering and Maintenance Association 
ASTM  American Society for Testing and Materials 
AWS  American Welding Society 
BBS  Bulletin Board System 
BDR  Bridge Development Report 
BHR  Bridge Hydraulics Report 
BHRS  Bridge Hydraulics Recommendation Sheet 
CADD  Computer Aided Design and Drafting 
CEI  Construction Engineering and Inspection 
C.I.P. (C-I-P) Cast-in-Place (Concrete) 
CPAM  Construction Project Administration Manual 
CVN  Charpy V-Notch (Impact Testing) 
DSDE  District Structures Design Engineer 
DSDO  District Structures Design Office 
DSFE  District Structures and Facilities Engineer 
EMO  Environmental Management Office 
EOR  Engineer of Record 
FDOT  Florida Department of Transportation 
FHWA  Federal Highway Administration 
LRS  Low-relaxation Strands 
LRFD  Load and Resistance Factor Design 
MHW  Mean High Water 
MSE  Mechanically Stabilized Earth (Walls) 
MUTCD Manual on Uniform Traffic Control Devices 
NHS  National Highway System 
NHW  Normal High Water 
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NOAA  National Oceanic and Atmospheric Administration 
OIS  Office of Information Systems 
OSHA  Occupational Safety and Health Administration 
PDA  Pile Driving Analyzer 
PD&E  Project Development and Environment   
PPD  Plans Production Date 
PPM  Plans Preparation Manual 
QPL  Qualified Products List 
RDR  Required Driving Resistance 
SDO  Structures Design Office 
SIP (S-I-P) Stay-in-Place (Forms) 
SRS  Stress-relieved Strands 
SSDE  State Structures Design Engineer 
TAG  Technical Advisory Group (SDO and DSDEs) 
TFE (PTFE) Polytetrafluorethylene (Teflon) 
TRB  Transportation Research Board 
UBC  Ultimate Bearing Capacity 
UV  Ultraviolet 
VECP  Value Engineering Change Proposal 
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26.5 Responsibility 

The District Structures Design Office has total project development responsibility for 
projects involving Category 1 Structures, upon release by the Structures Design Office.  
The Structures Design Office has total project development responsibility for projects 
involving Category 2 Structures.  This responsibility for Category 2 Structures extends to 
rehabilitation projects and repairs of bridge components that qualify the structure as a 
Category 2 Structure. 

The District Project Manager shall coordinate with the District Structures Design Engineer 
who shall review and concur with the bridge aspect of all projects during the PD&E process 
in accordance with Chapter 9 of the PD&E Manual. 

The District Structures Design Engineer or the State Structures Design Engineer, as 
appropriate, shall concur/approve all bridge related work after location design approval is 
granted. 

To assure a uniform approach to a project, the engineer shall coordinate with the 
appropriate Structures Design Office to discuss structures related phase review comments 
and get concurrence on how to proceed. 

26.6 FHWA Oversight 

See Chapter 24 of this volume for FHWA requirements. 
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26.7 Bridge Project Development 

The following sections will define, clarify and list the information necessary to produce an 
acceptable and reproducible set of contract documents (special provisions, bridge contract 
drawings, etc.) ready for advertisement and construction. 

Bridge project development normally includes five phases of development.  The first phase 
of development, bridge analysis, occurs during the Project Development and Environment 
(PD&E) process.  After location design approval is granted, the second phase, Bridge 
Development Report/30%Structures Plans, is initiated.  After approval of the BDR, the final 
phases of work will begin.  The third phase is the 60% Structures Plans that consists of the 
substructure foundation submittal for all projects and 60% Structures Plans for most 
Category 2 Structures.  The fourth phase includes the 90% Structures Plans and 
specifications.  The fifth phase includes the 100% Structures Plans and specifications.  For 
efficiency, one engineering firm (one design team) should be responsible for the BDR and 
the final plans and specifications. 

For Category 2 bridges and some Category 1 bridges, step negotiations are suggested.  
Step negotiations are desirable because the final bridge type cannot be determined until 
the BDR is complete.  Utilizing this scenario, the first step of the negotiations would include 
the BDR/30% Structures Plans.  After submittal of the BDR/30% Structures Plans, 
negotiations for final three phases of work (60% Structures Plans, 90% Structures Plans 
and 100% Structures Plans) would begin.  Negotiations should not be finalized until the 
BDR/30% Structures Plans are approved by the DSDO or the SDO as appropriate. 
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26.8 Bridge Analysis 

26.8.1 General 

The Bridge Analysis is performed during the PD&E phase by qualified bridge engineers.  
The District Structures Design Engineer must concur with the findings of the bridge 
analysis, which is part of the preliminary engineering report.  The function of the bridge 
analysis is to determine the general attributes for the recommended bridge.  The specific 
attributes of the bridge will be defined in the BDR. 

For bridges over water, a location Hydraulics Report will be prepared in conjunction with the 
bridge analysis.  General site geotechnical knowledge is also required (usually from 
existing bridge plans) or, in some cases, it may be desirable to obtain borings. 

26.8.2 Contents 

The bridge analysis shall provide conceptual guidance for the bridge design consultant.  
Conceptual guidance on how the bridge should fit into the uniqueness of the site should be 
provided.  Bridge design and structure type should be left to the design team in the later 
phases of work.  Bridge analysis shall include the following: 
1. Environmental and site considerations. 
2. Vertical and horizontal clearances (existing and proposed). 
3. Disposition of existing structure. 
4. Vertical and horizontal geometry. 
5. Typical section. 
6. Conceptual ship/barge impact data (sample of recreational and commercial traffic). 
7. Identification of historical significance of bridge and surrounding structures. 
8. Aesthetic level for bridge and bridge approaches. 
9. Location Hydraulics Report. 
10. Bridge deck drainage considerations. 
11. Stream bottom profile. 
12. Conceptual geotechnical data. 
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13. For sites with movable bridge options, a life cycle cost comparison will be prepared 
and compared to a fixed bridge. 

14. Phase Construction Impacts. 
15. Construction time. 
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26.9 Bridge Development Report (BDR)/30% Structures 
Plans 

26.9.1 General 

The BDR is intended to establish all the basic parameters that will affect the work done in 
the Design and Plans Preparation phase.  Initiation of the BDR shall occur after location 
design approval (For some sites only a programmatic categorical exclusion will be required 
before initiation of the BDR).  Once approved, the BDR will define the continuing work by 
the Engineer of Record (EOR).  It is mandatory that the EOR obtain and coordinate the 
information and requirements of the offices and engineering disciplines whose input is 
essential to the preparation of an effective BDR.  Changes to the parameters after the BDR 
is approved could result in schedule delays and supplemental agreements; therefore, it is 
critical that District Offices, FHWA (if involved), the Structures Design Office and other 
involved agencies recognize the purpose and importance of the BDR.  The BDR phase of 
work will contain sufficient detail for the justification of the proposed bridge type.  For most 
projects, the 30% Structures Plans will be included as an appendix to the BDR.  The BDR 
is developed from information outlined on the Bridge Development Report Submittal 
Checklist shown in Exhibit 26-A, located at the end of this chapter.  This information is 
often provided by others; however, the EOR is responsible for ensuring that all of the 
information is adequate and appropriate.  If the data is not sufficient, the EOR must obtain 
the required information before the BDR can be completed and submitted. 

When alternate designs are considered, consistency between the alternates is essential in 
ensuring equitable competition and optimum cost-effectiveness.  This consistency includes 
uniformity of design criteria, material requirements and development of unit costs. 

The BDR should contain only supportable and defendable statements.  Subjective opinions 
or unsubstantiated statements are not acceptable.  All arguments must be clearly and 
logically defensible with calculations, sketches or other technical data. 

The quantity of work necessary to prepare the BDR depends upon the project's complexity; 
however, the usual work effort for bridge types normally encountered is: 
1. Minor Bridge Widenings:  The BDR will be a minor work effort; however, viable 

structural possibilities and economical options should be thoroughly investigated to 
determine if replacement of the bridge would be more appropriate than its widening.  
This is particularly true at sites where the existing bridge condition is marginal, 
where there has been a record of serious flooding or scouring, when the widening is 
part of a route improvement with a high potential for attracting traffic, if the existing 
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bridge has a history of structural problems (including vessel collision), or if the 
inventory rating is less than required by AASHTO and cannot be improved.  Load 
rating considerations that shall be included in the  BDR recommendations are 
provided in Section 7.1.1 of the Structures Design Guidelines.     

2. Minor Grade Separations or Small Water Crossings:  The BDR shall be a thorough 
document that adequately addresses all viable structure types; however, the BDR 
will not usually be an extensive document since the viable types of superstructure 
and substructure are generally limited.  Scour and vessel collision shall be 
considered. 

3. Major Bridges (including Movable) and Major Interchanges:  The BDR shall be an 
extensive and comprehensive document that thoroughly considers all viable structure 
types and considers all design parameters (such as vessel collision and scour). 

26.9.2 Contents 

The major items to be considered in the BDR are: 
1. General:  The bridge length, height and pier locations are subject to vertical and 

horizontal design clearance requirements such as those for clear zone, navigation 
and hydrology.  After these considerations are met, span lengths are governed by 
economics and aesthetic considerations.  Superstructure depths (grade separation 
structures in particular) shall be kept to the minimum that is consistent with good 
engineering practice.  Recommended span/depth ratios for steel superstructures are 
shown in AASHTO. 
The length of the bridge will be affected by: 
a. Opening required by the Bridge Hydraulic Report. 
b. Environmental Considerations. 
c. Railroad clearances and cross sections. 
d. Width of waterway and/or width of cross section of roadway being spanned 

including the use of retaining walls, or fender systems. 
2. Statical System:  The economic and engineering advantages of both simple span 

and continuous spans shall be addressed. 
3. Superstructure:  Some superstructure types that could be considered are 

prestressed concrete girders, inverted-tee sections, reinforced or prestressed 
concrete slabs, steel rolled sections or plate girders, steel or concrete box girders, 
and post tensioned slabs, bulb-tees or boxes. 

4. Substructures:  Some substructure types that could be considered are pile bents 
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and multi-column or hammerhead piers.  Variations of column shapes may be 
appropriate for aesthetic or economical requirements.   

5. Foundations:  Some foundation types that could be considered are steel and 
concrete piles, drilled shafts and spread footings. 

6. Vessel Collision:  Vessel collision forces will often have a major effect on the 
structural configuration and overall economics.  See vessel collision requirements in 
the Structures Design Guidelines. 

7. Scour:  The 100 year and 500 year predicted scour elevations will often have a 
major effect on the foundation design.  See the foundations and geotechnical 
requirements in the Structures Design Guidelines. 

8. Quantity estimates:  For minor bridges rough quantities (such as reinforcing steel 
based on weight per volume of concrete) may be sufficient.  For major and complex 
bridges the degree of accuracy may require more exact calculations keeping in mind 
that the intent is to establish relative and equitable costs between alternates and not 
necessarily to require the accuracy of the Final Estimate.  Also, for major and 
complex structures it may be necessary to develop unit costs from an analysis of 
fabrication, storage, delivery and erection costs of the different components. 

9. Unit costs:  Data available from the FDOT or contractors and suppliers should be 
used to arrive at unit costs.  The sources of all price data shall be recorded for later 
reference.  Base cost should be obtained from the BDR Estimating Section of the 
Structures Manual. 

10. Develop cost curves:  For each alternative establish the most economical span 
arrangement, i.e., minimum combined superstructure and substructure cost. 

11. Retaining Wall Study:  If retaining walls are present, a retaining wall study shall be 
included in the BDR.  This study will conform with the work as specified in Chapter 
30 of this volume and Chapter 4 of the Structures Design Guidelines. 

12. Movable Bridges:  For movable bridges the BDR shall include information on the 
type of equipment for the machinery and electrical drive systems, together with a 
general description of the control system to be utilized.  A written description and 
preliminary layouts of system components shall be included. 

13. Pedestrian Facilities:  If pedestrian facilities are included, the report shall describe 
the facilities anticipated and the means to be used to comply with ADA requirements. 

For rehabilitation project plans, the BDR stage shall include plans and written descriptions 
of those system components to be modified from the existing configuration, along with 
plans of the existing configuration.  Submittal of information described in the previous 
paragraph is not required unless the electrical and mechanical configuration is modified 
from the existing configuration. 
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26.9.3 Format 

The report shall use standard, letter-size pages with any larger sheets or drawings folded 
to fit the report size.  The report shall be neatly written and the contents presented in a 
logical sequence with narrative, as required, to explain the section contents.  An Executive 
Summary shall compare the relative features and costs of the alternates considered and 
recommend alternate(s) to be carried forward into the Final Structures Plans Preparation 
phase. 

The BDR shall be as self-contained as possible by including all arguments that establish, 
justify, support, or prove the conclusions.  It is acceptable to make reference to other 
documents that will be included in the final submittal package; however, any documentation 
that will help emphasize a point, support a statement, or clarify a conclusion shall be 
included.  Such documentation may include drawings, clear and concise views, or other 
such illustrated information. 

The BDR shall address construction time requirements and the effect that components, 
systems, site constraints and conditions, or other site characteristics or criteria have upon 
the construction time, whether additive or deductive. 

For most projects, the 30% Plans shall be an appendix to the BDR. 
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26.9.4 Aesthetics 
1. General:  Any bridge design must integrate three basic elements:  efficiency, 

economy and elegance.  Regardless of size and location, the quality of the 
structure, its aesthetic attributes and the resulting impact on its surroundings must 
be carefully considered.  Achieving the desired results involves: 
a. Full integration of the three basic elements listed previously. 
b. The EOR's willingness to accept the challenge and opportunity presented.  A 

successful bridge design will then be elegant or aesthetically pleasing in and 
of itself and will be compatible with the site by proper attention to form, 
shapes and proportions.  Attention to details is of primary importance in 
achieving a continuity of line and form.  In general, the rule of "form following 
function" shall be used. 

The designer must consider the totality of the structure as well as its individual 
components and the environment of its surroundings.  A disregard for continuity or 
lack of attention to detail can negate the best intent.  Formulas cannot be 
established; however, the ACI's Aesthetic Considerations for Concrete Bridges 
and the TRB's Bridge Aesthetics Around the World as well as authors such as 
David P. Billington can guide the designer.  A book developed by the Maryland 
Department of Transportation entitled Aesthetic Bridges provides excellent 
guidance.  In bridge aesthetics the designer is dealing with the basic structure itself; 
not with enhancement, additions or other superficial touches.  The EOR is expected 
to be well read on the subject of bridge aesthetics and committed to fulfilling both 
the structural and aesthetic needs of the site. 
The challenge differs for major and minor structures.  Indeed, the challenge may be 
greater the smaller the project.  Major structures, because of their longer spans, 
taller piers, or curving geometry often offer inherent opportunities not available for 
minor bridges. 
Some basic guidelines where aesthetics may play a more important role are: 
a. Bridges highly visible to large numbers of users (maritime and/or motorists). 
b. Bridges located in or adjacent to parks, recreational areas, or other major 

public gathering points. 
c. Pedestrian bridges. 
d. Bridges in urban areas in or adjacent to commercial and/or residential areas. 
e. Multi-bridge projects, such as interchanges, or corridors should attain 

conformity of theme and unifying appearance.  Avoid abrupt changes in 
structural features. 
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Considering these guidelines, the District will determine the level of aesthetic effort 
warranted on a project early in its development.  When significant aesthetic expense 
is proposed, such as is the case with Level Three (Level of Aesthetics), Federally 
funded projects require legitimate written justification. 

2. Levels of Aesthetics: 
Normally the District will establish one of the following three general levels of 
aesthetic consideration and effort at each structure's site: 
a. Level One:  Consists of cosmetic improvements to conventional Department 

bridge types, such as the use of color pigments in the concrete, texturing the 
surfaces, modifications to facia walls, beams, and surfaces, or more pleasing 
shapes for columns and/or caps. 

b. Level Two:  The emphasis is on full integration of efficiency, economy and 
elegance in all bridge components and the structure as a whole.  
Consideration should be given to structural systems that are inherently more 
pleasing, such as hammerhead or "T" shaped piers, oval or polygonal 
shaped columns, integral caps, piers in lieu of bents, smooth transitions at 
superstructure depth change locations, box-type superstructures, etc. 

c. Level Three:  The emphasis in this level applies more to the overall 
aesthetics when passing through or under an interchange or at other sites 
such as historic or highly urbanized areas where landscaping or unique 
neighborhood features must be considered.  The bridge itself shall comply 
with Level Two requirements.  This level of work may require, at the District's 
option, a subconsultant (architect to consider adjacent building styles, and 
landscape themes) with the necessary expertise and credentials to perform 
the desired work. 

These aesthetic levels are not exclusive.  For example, where the EOR believes a 
specific landscape feature might significantly enhance bridge site elegance, even on 
a Level 1 design, the recommendation should be offered for the Department's 
consideration.  For aesthetic Levels 2 and 3, public input into this issue may be 
appropriate.  The EOR may recommend particular public involvement to the 
Department for consideration or the district might specify such efforts at specific 
times during the BDR and/or final plan development phase of the project. 
The BDR shall include a summary of aesthetic considerations for the structure and 
the site.  The summary shall consist of sketches, drawings, etc. of recommended 
treatment as well as the options considered in the aesthetic study but not 
recommended as appropriate.  It shall also include an estimate of cost to implement 
the recommended aesthetic treatment. 
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26.9.5 Construction and Maintenance Considerations 

All viable structure concepts shall be evaluated for constructability.  Items such as member 
sizes, handling, fabricating, and transporting members as well as maintenance of traffic, 
construction staging, equipment access, equipment requirements, etc. must be considered. 
Special evaluation shall be made to insure against potential problems that may occur in 
obtaining permits and equipment to transport long and/or heavy members from point of 
manufacture to the project site.  The Department's Road Use Permits Office shall be 
contacted for questions concerning the feasibility of transporting long and/or heavy structural 
components.  Also, considerations for future maintenance inspection shall be taken into 
account in the structure's design.  Such considerations shall include those described in 
Section 26.14 of this Chapter and the bearings and joint requirements of the Structures 
Design Guidelines, or the need for 6'-0" minimum headroom inside steel or concrete box 
girder superstructures.  All special construction and maintenance requirements should be 
identified and appropriately considered in any concepts recommended for design.  A design 
is properly inspectable when it permits safe inspector access to all portions of the structure 
using equipment available to District Structures and Facilities personnel. 

26.9.6 Historical Significance Considerations 

When an older bridge is considered for rehabilitation or replacement, the Environmental 
Management Office will evaluate the historical significance of the structure.  A structure 
may be historically significant due to some of the following characteristics: 
1. The structure may be an historic example in the development of engineering. 
2. The crossing may be historically significant. 
3. The bridge may be associated with an historical property or area. 
4. The bridge might be associated with significant events or circumstances. 
5. National Register of Historic Places or on a state or local historical register.  If it is 

determined that the structure is historically significant, then the project should be 
developed to preserve the historic character of the structure. 

26.9.7 Alternative Designs 

The use of alternative designs for some larger or complex projects may result in more 
competitive bids and lower costs.  Accordingly, the EOR shall evaluate benefits from 
alternatives for the particular structure being developed and provide a recommendation for 
or against preparing alternative designs.  The alternative designs recommended shall be 
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supported by the evaluations included in the BDR.  As a guide, consider the following in 
evaluating justification for alternative designs: 
1. Alternative designs shall be considered for all structures that cost more than $25 

Million and a difference in alternate material (steel versus concrete) construction 
costs that are within twice the cost of producing the alternate plans. For example, 
alternative designs would be warranted if the additional preliminary engineering cost 
for final plans preparation is $1.5 million per alternate and the difference between 
the construction cost estimates utilizing FDOT estimating practices in the BDR was 
less than $3 million. 

2. For bridges that cost less than $25 million consider alternative designs when project 
issues reflect possible advantages (i.e., MOT, A+B) from competitive bids. 

3. For bridges estimated to cost more than $10 million consider evaluation of 
alternative designs whenever a unique design concept is proposed until such time 
that a bid history is established for the unique design. 

4. Projects containing multiple bridges with a reasonable mixture of concrete and steel 
designs do not require alternate designs. 

Steel box structures and steel plate girders should be evaluated including the differences in 
corrosion potential.  Box Girders are preferred over plate girders when located in extremely 
aggressive environments. 

26.9.8 Conclusions and Recommendations 

With due consideration for all applicable data, the engineer shall recommend the final 
bridge design system for the site.  Thorough justification for the selection will be presented 
which examines each element of data, and the total estimated construction cost of the 
recommended design shall be indicated in the BDR.  For most projects, the recommended 
design shall be supported by thirty percent plans (preliminary) as an appendix to the BDR. 

The following sections will define, clarify and list the information necessary to produce an 
acceptable and reproducible set of contract documents (special provisions, bridge contract 
drawings, etc.) ready for advertisement and construction.  The production of a bridge 
project commences with the Bridge Development Report (BDR) and ends with complete 
Contract Documents. 
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26.9.9 30% Structures Plans 

The 30% Structures Plans should be submitted with the Bridge Development Report for 
most structures.  The consultant’s scope of services should clearly state at what point are 
the 30% plans to be submitted.  If the 30% Structures Plans are submitted separately, the 
BDR shall contain enough information and drawings to depict the information needed to 
properly determine the type, size and location of the bridge.  The Phase 1 Geotechnical 
Report and the Hydraulic Report shall be included with the submittal containing the BDR. 

The 30% Structures Plans should show, as a minimum, the following information:  
1. General Notes Sheet:  As many general notes as possible should be included on 

this sheet at this stage.  Subsequent additions shall be made, when necessary, as 
the design progresses (for example of General Notes, see Chapter 3 of the 
Structures Detailing Manual). 

2. Plan and Elevation Sheet: provide contents as required by the Structures Detailing 
Manual. 

3. Substructures:  For piers or intermediate bents, show substructure elements and 
sizes including all deviations from the typical dimensions, foundation type including 
element spacing and the arrangement of piles or drilled shafts. 

4. Superstructure:  Include cross section showing lanes, shoulders, railings, slab 
thickness, beam type and spacing and web depth for steel girders.  If applicable, 
show geometric changes in shapes of various components.  Also show construction 
phases and maintenance of traffic data, outline of the existing structure and portions 
to be removed, and utilities (existing and proposed as available). 

5. Retaining Walls: Preliminary control drawings shall be submitted when proprietary or 
standard cast-in-place walls are proposed. Include control drawings for all critical 
temporary walls. 

6. Bridge Hydraulics Recommendation Sheet. 
7. Report of core borings. 
8. Preliminary bearing type(s). 
9. Proposed construction sequence and methods, indicate construction easements 

and methods of construction access. 
10. Preliminary aesthetic details. 
11. Preliminary post-tensioning layouts. 
12. Preliminary foundation layouts and installation table. 
13. Sidewalks:  If provided, show preliminary accessible elements. 
14. Any other special details required by the Engineer or details which are not normally 

used on Department projects. 
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In addition to these requirements, the following items will be included for moveable bridges: 
preliminary electrical and mechanical equipment layouts in plan and elevation, submarine 
cable routing, and single line electrical diagrams including service voltage.  All equipment 
shall be rough sized and supporting calculations shall be submitted. 

Requests for design exceptions and/or variations for structural design criteria, shall be 
included in the 30% Structures Plans Submittal.  Design exceptions and design variations 
shall be approved in accordance with Chapter 23 of this volume with concurrence of the 
DSDO or SDO as appropriate. 
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26.10 Bridge Development Report (BDR) Submittal 
Checklist 

The Bridge Development Report (BDR) Submittal Checklist (Exhibit 26-A) contains a list of 
the key supporting elements that are required for the preparation, submittal and review of a 
BDR.  This Checklist must be included with the BDR when submitted for review and 
consists of the following items: 

1.  Typical Sections for Roadway and Bridge 
The approved typical sections for both the bridge and roadway are required. 

2.  Roadway Plans 
Preliminary roadway plans covering the bridge vicinity are required. 

3. Maintenance of Traffic Requirements 
The Maintenance of Traffic Plan must show the number of required lanes as well as 
lane widths of all affected roadways. 

4. Bridge Hydraulics Report and Bridge Hydraulics Recommendation Sheet 
The Bridge Hydraulics Report (BHR) shall be prepared in accordance with the 
FDOT Drainage Manual.  It shall include the Bridge Hydraulic Recommendations 
Sheet (BHRS) and address the required hydraulic opening, clearances, scour and 
deck drainage requirements.  In addition to design water elevations normally shown, 
the BHRS shall include the Mean High Water (MHW) elevation for tidal crossings 
and Normal High Water (NHW) for non-tidal crossings.  Concurrence of the BHR by 
the District Drainage Engineer with the District Structures Design Engineer for 
Category 1 Structures and State Structures Design Engineer for Category 2 
Structures is required.   

5. Geotechnical Report 
The Bridge Geotechnical Report (Phase I) shall be prepared in accordance with 
Chapter 4 of the Structures Design Guidelines and the Department’s Soils and 
Foundation Handbook.  The report shall document a thorough investigation of all 
viable foundation types for the bridge and retaining walls.  Concurrence of the 
District Geotechnical Engineer is required for Category 1 Structures and of both the 
State and District Geotechnical Engineers for Category 2 Structures. 
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6 Bridge Corrosion Environment Report 
A Bridge Corrosion Report shall be prepared to determine the environmental 
classifications for the structure in accordance with the Structures Design 
Guidelines and must be approved by the District Materials Office. 

7. Existing Bridge Plans 
A set of prints of the existing (preferably as-built) bridge plans should be included for 
replacement structures and widenings.  This is of particular importance for 
widenings and phase construction.  These plans are not usually necessary for 
completely separate alignments or new interchanges unless the existing structures 
either will be used for new construction activities or will infringe upon the 
Contractor's allowed work zone. 

8. Existing Bridge Inspection Report 
A copy of the latest existing Bridge Inspection Report and Structures Inventory and 
Appraisal Form is required for all widenings and rehabilitations and may be required 
for new structures.  The existing paint system(s) on all significant metal elements of 
existing structures shall be identified.  The presence of lead-based paint and/or 
asbestos shall be clearly delineated. 

9. Utility Requirements 
All proposed utility attachments to the structure as well as all existing and proposed 
utilities in the vicinity of the structure shall be identified.  The requirements of the 
Department's Utility Accommodation Manual (Topic No. 710-020-001) shall be 
followed regarding attachments to the structure. 

10. Railroad Requirements 
Existing as well as future railroad requirements must be identified.  This will include 
all clearances as well as crash wall or other construction parameters.  Copies of 
correspondence with the Railroad Agency shall be included. 

11. Retaining Wall and Bulkhead Requirement 
All permanent and temporary retaining wall requirements shall be identified and the 
proposed type of wall shall be shown.  The type, location and extent of temporary 
walls to accommodate phased construction and/or maintenance of traffic must be 
identified. 
For water crossings where erosion and/or wave action is anticipated, the type, 
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location and extent of bulkhead production shall be identified.  The tie-back and 
anchor system proposed for use shall be included in the submittal. 

12. Lighting Requirements 
All proposed lighting on or under the structure shall be identified. 

13. ADA Access Requirements 
Any ADA access requirements that affect the structure shall be identified. 
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26.11 Final Plans and Specifications Preparation 

26.11.1 General 

Within this phase of work, for both Category 1 and 2 Structures, there are three phases of 
work; viz., 60% Substructure submittal or 60% Structure Plans, 90% Structure Plans and 
100% Structures Plans and Specifications.  For projects where preapproved proprietary 
wall systems cannot be used and fully designed proprietary wall plans are required, 
approved control drawings shall be submitted to the appropriate proprietary wall companies 
as soon as possible and no later than the 60% substructure submittal.  A copy of this 
submission shall be sent to the DSDO or SDO as appropriate.  At any time during the 
project development, the reviewer may require submittal of design calculations. 

After each of the phases, except the 100% Structures Plans Phase, review comments from 
the FDOT are sent to the EOR by letter and/or a marked-up set of prints.  The EOR must 
address each of the comments in writing and resolve each comment prior to the next 
submittal.  The FDOT 100% Structures Plans review comments are to be handled in the 
same manner; except that unresolved comments may be handled by telephone, in some 
instances, if confirmed in writing.  Also, for any phase, items and drawings from a preceding 
phase must be included.  These drawings shall reflect the comments resolved from the 
previous phase as well as the accumulated design and drafting effort required of the 
current phase. 

26.11.2 60% Substructure Submittal / 60% Structures Plans 

This submittal phase is divided into two distinct parts; viz., the 60% Substructure Submittal 
(required for all projects) and the 60% Structures Plans for Category 2 Structures and some 
Category 1 Structures. 
1. 60% Substructure Submittal: 

This submittal is required for every project and should be made a part of the 60% 
Structures Plans phase when that phase is part of the project.  The submission is 
only a partial plans set.  The purpose of this submittal  is to communicate essential 
project information to the Geotechnical and Hydraulic Engineers so that all 
remaining calculations can be performed using actual structural shapes, loads, and 
dimensions.  Plan sheets required for this submittal include: Plan & Elevation, 
Bridge Hydraulics Recommendation Sheet, Boring Logs, Foundation layout, 
Substructure Plans, and draft technical specifications. 
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60% Substructure Submittal Contents: 
a. Foundation Layouts 
b. Foundation Installation Notes 
c. Pile/Drilled Shaft Installation Table 
d. Footing Concrete Outlines (All Variations) 
e. Pier Concrete Outline (All Variations) 
f. Wall Plans - Control Drawings 
g. Pile Details 
h. List of Pay Items 
i. Lateral Stability Analysis Completed 
j. Phase II Geotechnical Report 
k. Draft Technical Specifications 
l. Reinforcement of Footing and Column 
m. Post-Tensioning Details 
n. Plan and Elevation Sheet 
o. Bridge Hydraulics Recommendation Sheet 
p. Boring Logs 

2. 60% Structures Plans: 
When a 60% Structures Plans submittal is required, all comments from earlier 
reviews shall have been resolved.  At this phase, the design should be 90% 
complete and the plans, 60% complete.  In addition to the documents required for 
the 60% Substructure Submittal, the 60% Structures Plans shall include a list of pay 
items to be used and plans containing the following details as applicable: final 
concrete outlines of all individual components, major reinforcing steel, final post-
tensioning layouts, steel box/I-girder details, segmental concrete box details, 
bearing details, seismic details, details of congested areas, details of unique 
features, accessible pedestrian facilities details, and other details as required.  For 
moveable bridges the following additional information is required: electrical 
calculations (for generator size, service voltage drop, short circuit, service size, 
automatic transfer switch, etc.), single line diagram showing equipment sizes and 
utilities, conduit and wire sizes, panelboard schedules, and light fixture schedules. 
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26.11.3 90% Structures Plans 

Upon approval of the BDR/30% Structures Plans or 60% Structures Plans, as applicable, 
90% Structures Plans  shall begin.   At this stage of plans development, the EOR shall 
have resolved the 30% and/or 60% Structures Plans review comments and developed the 
plans for completion.  The design and plan production shall be 100% complete.  This 
submittal shall include prints of the completed plans, Summary of Pay Items (complete with 
quantities), design calculations, Final Phase II Geotechnical Report, Addendums to 
Hydraulic Report and, if appropriate, Technical Special Provisions.  No sheet or detail 
should be missing at this stage. 

26.11.4 100% Structures Plans and Specifications 

After resolution of the 90% Structures Plan comments, the EOR shall make all authorized 
changes necessary to complete the plans and Technical Special Provisions.  The EOR 
shall provide a list of all changes made to the Plans or Specifications that were not directly 
related to the 90% Structures Plans review comments.  The intent is to help minimize the 
Department's review time and to help the Department's review office to focus on only those 
new items or details proposed by the EOR.  This will, in turn, help to expedite the project's 
authorization. 

The 100% Structures Plans submittal is divided into two distinct phases.  First, prints of the 
original drawings and technical special provisions are submitted 30 days prior to the 
District's Plans Production Date (PPD).  Secondly, once notified by the FDOT, the original 
drawings and all other documents are submitted to the District. 

Within the 30-day period allotted, the EOR will receive notification either of additional 
changes/corrections to be made or to submit the Final Plans as they are.  If at anytime 
during the 30-day period the EOR finds additional changes/corrections that should be 
made, the Structures Design Office responsible for plans approval (either the District 
Structures Design Engineer (DSDE) or the Structures Design Office (SDO) as appropriate) 
must be notified for discussion and resolution. 

Once all changes/corrections are made, or if no changes/corrections are necessary, the 
EOR shall submit all his work to the District prior to or on the PPD.  Submittal of this stage 
of the work shall include the original drawings, one record set of prints with each sheet 
sealed in accordance with Chapter 19 of this volume, quantities book assembled as 
specified in the Department's Basis of Estimates Handbook, sealed Technical Special 
Provisions (if required), and sealed Summary of Pay Items with estimated bridge quantities. 
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If included in the Scope of Services, original documents in electronic media such as CADD 
diskettes may also be required. 
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26.12 Plans Assembly 

Consult the Structures Detailing Manual for plans assembly, materials, content of plans, 
and other drafting information.  

26.13 Plans Submittal 

26.13.1 Schedule 

The District Project Manager is responsible for establishing the schedule of submittals with 
input from the EOR and either the District Structures Design Engineer for Category 1 or 
Structures Design Office for Category 2 projects. 

26.13.2 Submittal Schedule 

1. BDR/30% Structures Plans 
2. 60% Substructure Submittal/60% Structures Plans 
3. 90% Structures Plans  
4. 100% Structures Plans 
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26.14 Review for Constructability and Maintainability 

26.14.1 Purpose 

The purpose of this review is to provide reasonable and practical use of fabrication and 
construction techniques and equipment without overloading and/or overstressing 
components, provide for proper material handling and transportation, provide safe 
maintenance of traffic and provide an appropriate construction sequence.  Additionally, 
provide features which will retard bridge deterioration, permit reasonable access to all parts 
of the bridge for inspection and performance evaluation and provide features to facilitate 
replacement of damaged and/or deteriorated bridge components. 

26.14.2 Responsibility 

For Category 1 and 2 Structures, it will be the responsibility of the project manager or his 
designee to coordinate a review of both the 30% and 90% Structures Plans submittals by 
the appropriate District Construction and Maintenance personnel for constructability and 
maintainability.  For Category 1 Structures, technical issues shall be resolved by the 
appropriate DSDE.  For Category 2 Structures, technical issues shall be resolved by the 
SDO. 

The Construction and Maintenance Offices should be given adequate time to perform these 
reviews.  All comments from these reviews shall be addressed prior to the next submittal 
and its subsequent review. 
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26.15 Review for Biddability 

26.15.1 Purpose 

To prevent construction problems, the District Construction Office will review the plans to 
make certain the plans are clearly understandable, contain all pertinent notes and have 
sufficient and correct pay items.  During the biddability review, the Construction Office will 
check for the interface with the roadway segment of the project, utility agreements and 
environmental permits. 

26.15.2 Responsibility 

For Category 1 and 2 Structures, it will be the responsibility of the project manager to 
coordinate a review of the 90% Structures Plan submittal.  This review should occur at the 
same time as the Phase III Plans submittal for the roadway segments of the project. 

Additionally, for Category 2 Structures, it will be the responsibility of the Structures Design 
Office to coordinate a review of the 90% Structures Plans submittal. 

The Construction Offices should be given adequate time to perform these reviews.  All 
comments from these reviews shall be addressed prior to the 100% Structures Plans Stage 
submittal. 

26.16 Bridge Load Rating 

     The Engineer of Record shall load rate and submit the calculations with the 90% plan 
submittal for each structure in accordance with Department procedures as provided by the 
Maintenance Office and the Structures Design Office. 

The load rating of existing structures shall continue to be in accordance with established 
methodologies founded in the Bridge Load Rating, Permitting and Posting Manual 
(Topic No. 850-010-035).  These procedures are basically duplicated in Appendix D.6.1 of 
the Guide Manual for Condition Evaluation and Load Resistance Factor Rating 
(LRFR) of Highway Bridges dated October 2003. 

For load rating of structures for planned widening, see the Section 7.1.1 of the Structures 
Design Guidelines.   
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For load rating of new structures, perform a LRFR load rating analysis as defined in 
Structures Design Guidelines 1.7.  Report the LRFR inventory and operational rating 
factors and calculations using no posting avoidance techniques. 

26.17 Review of Non-FDOT Funded Projects (New 
Construction) 

FDOT review will be required whenever a privately funded structure crosses over 
Department owned right of way or when such work otherwise affects such a route; i.e., lane 
closures, access, R/W changes, etc.  FHWA review will be required whenever a privately 
funded structure crosses over an interstate route, or when such work otherwise affects 
such a route; i.e., lane closures, access, R/W changes, etc.  The extent of FDOT and 
FHWA review is that: 
1. Plans must meet all current clearance requirements (vertical and horizontal). 
2. Maintenance of traffic scheme for construction must be reviewed and approved. 
3. All attachments to the structure over the highway must be securely fastened. 
4. Design must be sealed by a licensed professional engineer. 
5. Design must be in accordance with a nationally recognized code such as AASHTO, 

ACI, AISC, etc. 
6. Plans must meet all District permit requirements and procedures. 
7. Only projects over or affecting a NHS facility shall be submitted to FHWA for 

approval. 
8. FDOT review for these structures shall be performed by the District Structures 

Design Office  for Category 1 and State Structures Design Office for Category 2 
Structures. 
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Exhibit 26-A Bridge Development Report (BDR) Submittal Checklist 
 

 
Project Name ___________________________________________________________ 
 
Financial Project ID       
 
 
FA No. ____________________  FHWA Oversight ( yes   no)     NHS ( yes   no) 
 
Date ______________________  FDOT Project Manager _______________________ 
 

ITEMS     STATUS(b) 
 

1. Typical Sections for Roadway and Bridge (a).......................... P    NA    C 
   2. Roadway Plans in Vicinity of Bridge (a)................................... P    NA    C 
   3. Maintenance of Traffic Requirements (a)................................. P    NA    C 
   4. Bridge Hydraulics Report (c).................................................... P    NA    C 
   5. Geotechnical Report (c)........................................................... P    NA    C 
   6. Bridge Corrosion Environmental Report (c)............................. P    NA    C 
   7. Existing Bridge Plans............................................................. P    NA    C 
   8. Existing Bridge Inspection Report.......................................... P    NA    C 
   9. Utility Requirements............................................................... P    NA    C 

10. Railroad Requirements.......................................................... P    NA    C 
11. Retaining Wall and Bulkhead Requirements......................... P    NA    C 
12. Lighting Requirements........................................................... P    NA    C 
13. ADA Access Requirements.................................................... P    NA    C 
14. Other...................................................................................... P    NA    C 

 
(a) Must be approved by District before BDR submittal. 

 
(b) Circle appropriate status: 

P - Provided    NA - Not Applicable   C - Comments attached  
 

(c) See approval requirements for these documents elsewhere in this chapter. 
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