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Section 10.8

AUGER CAST PILES

10.8.1 Purpose

To establish a procedure for the approval of the Contractor's Auger Cast Pile_(ACP)
Installation Plan, inspection and approval of mixing, pumping and demonstration of
cement grout, and inspection and approval of piles installed in accordance with Section
455, Structures Foundations, Standard Specifications and any supplements thereto.
This chapter also provides the procedure for the documentation of pile installation. This
procedure applies to conventional projects; for Design Build projects refer to Section
10.12.

10.8.2 Authority

Sections 20.23(3)(a), and 334.048(3), Florida Statutes (F.S.)

10.8.3 References

Section 455, Standard Specifications for Road and Bridge Construction and
Supplements thereto.

10.8.4 Definitions

District Construction Engineer (DCE): The authority for the entire construction activity
in the District.

Construction Engineering and Inspection (CEIl): In this procedure, it refers to the
Consultant personnel performing CEIl services or the Department’s personnel group
performing CEIl services.

Geotechnical Engineer: In this procedure, the Geotechnical Engineer may be the
District Geotechnical Engineer (DGE), any Department Engineer assigned to the project
by the DGE, the Consultant Geotechnical Engineer working directly for the DGE, or the
Geotechnical Engineer employed by the Department's Consultant CElI and performing
under the direction of the DCE and DGE.
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Resident Engineer (RE): The Engineer supervising the Project Administrator and is
responsible for the construction activity in the residency.

Project Administrator (PA): The employee responsible for the everyday construction
activity at the project under the direction of the Resident Engineer/Senior Project
Engineer.

Demonstration Pile: The pile which the Contractor is asked to construct to demonstrate
the dependability of the equipment, techniques, and source material prior to the start of
production pile installation to the satisfaction of the Engineer (Section 455-39.1).

10.8.5 Approval of Pile Installation Plan- Non-Bridge Foundations

System

(A) Resident Level Responsibilities

The RE (or PA) shall receive from the Contractor at the preconstruction conference or at
least 30 days prior to the construction of a demonstration pile a completed Auger Cast
Pile Installation Plan (ACPIP). Within one (1) working day, the RE (or PA) shall
forward the ACPIP to the Geotechnical Engineer for review and recommendations. The
RE (or PA) shall perform a concurrent separate review of the ACPIP and incorporate
their own comments to the ones received from the Geotechnical Engineer. The ACPIP
shall be evaluated and approved separately from other Quality Control Plans submitted
by the Contractor. If the Contractor includes the ACPIP in the Quality Control Plan
submittal, the PA shall detach the ACPIP from the Quality Control Plan submittal and
notify the Contractor in writing of such action.

The RE (or PA), within one (1) working day of receipt of the Geotechnical Engineer’s
comments and/or recommendations shall notify the Contractor of acceptance/ rejection
or request additional information and/or changes that may be necessary for pile
construction in accordance with the contract documents. The letter of rejection shall
contain the reason(s) for rejection of the ACPIP.

(B) District Materials and Research Office (DMRO) Level
Responsibilities

The Geotechnical Engineer shall make comments and/or recommendations to the RE of
the acceptance or rejection of the proposed pile installation equipment and techniques
within five (5) working days of receiving the ACPIP.
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10.8.6 Demonstration Pile Installation- Non-Bridge Foundations

(A) Resident Level Responsibilities

Demonstration pile installation shall be documented by the inspectors on the Auger
Cast-in-Place Pile Installation Record, Form Number 700-011-03. As soon as the
Contractor's schedule for installation of the demonstration pile is known, the PA shall
notify the Geotechnical Engineer of the schedule so the Geotechnical Engineer may
observe the installation of the demonstration pile and approve the suitability of
equipment, techniques, and source of materials.

The comments section of Form Number 700-011-03 shall describe any occurrences
during the installation of the pile or any information the recorder feels may be beneficial
to the Geotechnical Engineer or the PA.

During the demonstration pile installation, the inspector and the PA must verify the
equipment and techniques described in the approved ACPIP were used to install the
demonstration pile and sign the form in the appropriate place documenting this. The
original is retained in the project files. A completed form is to be sent to the
Geotechnical Engineer within 24 hours of field work completion for review and

approvalacceptance.

Upon receipt of the letter from the Geotechnical Engineer recommending approval of the
Contractor's means and methods of installation, the RE shall approve the
recommendation and send it to the Contractor within one (1) working day.

(B) DMRO Level Responsibilities

Within two (2) working days of the receipt of the demonstration pile data, the
Geotechnical Engineer shall review the demonstration pile data and give
recommendations_regarding the acceptance of the equipment, technigues and materials
used fer-the-preductionduring the demonstration pile installation. A letter, electronically
signed, shall be sent to the RE with the recommendations. Refer to Guidance
Documents 10-8-A, 10-8-B for Sample Letters.
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10.8.7 Production Pile Installation- Non-Bridge Foundations

Production pile installation shall be documented in the Auger Cast-in-Place Pile
Installation Record, Form Number 700-011-03. Inspectors monitoring and
documenting auger—eastpilesACP installation, including demonstration and production
piles, shall be Construction Training & Qualification Program (CTQP) qualified
ferinas Auger Cast Pile Inspector, or _have taken and passed the Department’s
Computer Based Training (CBT) Auger Cast Pile Inspector’s Qualification Course,
before the beginning of the pile installation. The course is available at the following
webpage:

http://wbt.dot.state.fl.us/ois/AugerCastPileCBT/index.shtm

10.8.8 Approval of Pile Installation Plan- Bridge Foundations

The Plans may include ACP for bridge foundations. In thisthat situation-case, unless
indicated otherwise in the Contract Documents, Developmental Specification
Dev455ACP shall be followed for both bridge and non-bridge structures in the project.

A separate ACPIP must be submitted by the Contractor for Bbridge Sstructures and non-
Bbridge structures.

Approval, procedures and responsibilities shall be in accordance with section 10.8.5.

10.8.9 Demonstration Piles, Load Test Piles, and Pilot Holes-
Bridge Foundations

As soon as the Contractor’s schedule for pilot holes and installation of demonstration
piles and load test piles is known, the PA shall notify the Geotechnical Engineer of the
schedule so the Geotechnical Engineer can be present.

(A)Resident Level Responsibilities

A drilling log shall be maintained during pilot hole operations on the Pilot Hole Log,
Form No. 700-010-35 by the Contractor’'s Consultant performing the soil borings to
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record the soils and rocks encountered, and document rock core measurements during
the drilling of the pilot hole.

Demonstration Ppiles and load test Ppiles shall be documented as described in section
10.8.6. Approval, procedures and responsibilities regarding the demonstration piles and
acceptance-ofthe pile-installation-shall be in accordance with section 10.8.6.

Completed installation forms of the Ppilot Hholes, Bdemonstration Ppiles and Lload Ftest
Ppiles shall be sent to the Geotechnical Engineer within 24 hours of field work
completion for review and use in the analysis and recommendations of the authorized
production tip elevations

(B) DMRO Level Responsibilities

A representative of the DGE office shall be available on site or over the phone to assist
the CEI and resolve questions during these initial phases of the ACP construction. The
DGE office shall assist the inspectors to monitor the ACP and fill the inspection logs

properly.

10.8.10 Authorized Pile Tip Elevations- Bridge Foundations

Authorized production ACP tip elevations are established utilizing the results of
the pilot holes, demonstration piles, load tests, rock core information and contract
documents. Actual ACP depths may vary from those shown on the Plans depending on
the subsurface soil/rock conditions encountered during ACP installation. { If no new
information is available since the pPlans were developed, plan-tip elevations on the
Plans are the authorized tip elevations and no authorization letter is required).

(A) Resident Level Responsibilities

Upon receipt of the Authorized ACP Tip Elevations letter from the Geotechnical
Engineer, the RE shall approve the recommendation and send it to the Contractor within
one (1) working day.

Completed forms of demonstration piles, load test piles and pilot holes shall be
sent to the Geotechnical Engineer within twenty-four (24) hours of field work completion
for review and use in recommending the production ACP lengths. All load test data, pilot
hole logs and core boring reports, if any, shall also be sent to the Geotechnical Engineer
within twenty-four (24) hours after being received from the Contractor. Installation of all
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ACP including Demonstration Piles, Load Test Piles and production ACP for bridges
must be inspected by personnel with CTOP QualifiedferQualification in Auger Cast
Pile Inspectoersinspectorion.

(B) DMRO Level Responsibilities

Within four (4) working days of receipt of the completed Demonstration Logs, Pilot Hole
Logs, rock core samples, and any Load Test Reports, the Geotechnical Engineer shall
writesentsend an Authorized Auger Cast Pile Tip Elevations letter to the RE or higher
authority recommending the ACP tip elevations to be used on the project. The RE or
higher authority shall send this letter to the pPrime Contractor authorizing production
ACP tip elevations as indicated in section 10.8.10 (A). A sample letter is included in this
chapter. Refer to Guidance Document 10-8-C for sample letter and distribution.

If requested by RE or PA, the Geotechnical Engineer may make a telephone call
or send an electronic mail to notify the PA of the ACP tip elevations.
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Guidance Document 10-8-A

SAMPLE LETTER NO. 1
PRODUCTION AUGER CAST PILE INSTALLATION

(ADDRESSEE) (DATE)

Financial Project ID:
FAP No.:

Contract No.:
County:

Dear ( ):

The District (put in which District, 1-7, Turnpike Enterprise) Geotechnical Office has
completed its review of the demonstration pile data of the Auger Cast Piles and
recommends acceptance of the installation of Production Piles with the equipment,
techniques, and source of materials utilized during installation of the Demonstration
Pile.

If you have any questions or require further information, please let us know.

Recommended for acceptance by:

District Geotechnical Engineer/Geotechnical Engineer

Authorized for contract administration purpose by:

Resident Engineer



Guidance Document 10-8-B

SAMPLE LETTER No. 2
PRODUCTION AUGER CAST PILE INSTALLATION

(ADDRESSEE) (DATE)

Re: Financial Project ID:
FAP No.:
Contract No.:
County:

Dear ( ):

The District (put in which District, 1-7, Turnpike Enterprise) Geotechnical Office has
completed its review of the demonstration pile data of the Auger Cast Piles and
recommends acceptance of the installation of Production Piles with the equipment,
techniques, and source of materials utilized during installation of the Demonstration
Pile.

If you have any questions or require further information, please let us know.

Recommended for acceptance by:

Consultant Geotechnical Engineer

Concurrence hy:

District Geotechnical Engineer (if required by District)

Authorized for contract administration purpose by:

Resident Engineer



Guidance Document 10-8-C

AUTHORIZED AUGER CAST PILE TIP ELEVATIONS

(ADDRESSEE) (DATE)

Re:
Financial Project ID:
Contract No.:

County:
Structure #

Dear ( ):

This office (or the Geotechnical Engineering Form) has completed its review of the test
load/core boring data for the subject bridge. Recommended Auger Cast Pile Tip
Elevations and rock socket lengths are as follows:

LOCATION PILE RECOMMENDED MINIMUM
SIZE PILE TIP SOCKET
ELEVATION LENGTH

If you have any questions or require further information, please let us know.

Recommended by:

District Geotechnical Engineer/ Geotechnical Engineer

Recommended for acceptance by: (when consultant generates the letter)

District Geotechnical Engineer

Authorized for contract administration purpose by:

Resident Engineer

(INITIALS/INITIALS)

CC: State Construction Geotechnical Engineer
State Structures Design Engineer's Office (State Design Geotechnical Engineer)
FHWA (only if Federal Aid oversight project)




