

## Environmental Management PSM Codes

**NOTES:**  
 Primavera Activities - for each tracked PSM code below, primavera **MUST** use EITHER the PSM code followed by all zeros (705000000) or the PSM code followed by 10,000 (705010000)  
 Reports displaying Projected Finish vs. Actual Finish are always looking at the completion date for the PSM activity or milestone (even if it represents a start date [SEIR START]) - in Primavera, these are Early Finish and Actual Finish for the corresponding primavera activity

PSM Code	Abbreviated Description	Activity to Track	Description	Required by COA?			
				CE 2	EA	EIS	SEIR
<b>PLANNING/PRE-PD&amp;E ACTIVITY CODES</b>							
746	SWAT PLANNING MEETING	SWAT PLANNING MEETING	Date of SWAT Planning Meeting	Yes	Yes	Yes	Yes
747	SWAT KICKOFF MEETING	SWAT KICKOFF MEETING	Date of SWAT Kick-Off Meeting	Yes	Yes	Yes	Yes
700	ETDM/ETAT PROG. SCREEN START	ETDM/ETAT PROGRAMMING SCREEN START	Enter Date when the Programming Screen is submitted to ETAT for review.	Yes	Yes	Yes	Yes
701	ETDM PROG PRELIM SUM REP PUB	ETDM PROGRAMMING PRELIMINARY SUMMARY REPORT PUBLISHED	Enter Date when the Preliminary Programming Summary Report is published and FDOT has addressed all the comments received. Class of Action has not been assigned.	Yes	Yes	Yes	Yes
702	ETDM PROG FINAL SUM REP PUB	ETDM PROGRAMMING FINAL SUMMARY REPORT PUBLISHED	Enter Date when the Final Programming Summary Report is published. The Programming Screen Summary is considered Final when Class of Action is assigned and accepted.	Yes	Yes	Yes	Yes
703	PD&E SCOPE AND SCHEDULE COMPL	PD&E SCOPE AND SCHEDULE COMPLETION	Date PD&E Scope and Schedule is completed	Yes	Yes	Yes	Yes
704	ASSIGN PD&E PROJECT MANAGER	ASSIGN PD&E PROJECT MANAGER	Date PD&E Manager is assigned	Yes	Yes	Yes	Yes
705	PD&E ADVERTISEMENT	PD&E ADVERTISEMENT	Date PD&E Project is advertised	Yes	Yes	Yes	Yes
<b>PD&amp;E PSM CODES</b>							
224	ADVANCE NOTIFICATION	ADVANCE NOTIFICATION	Date AN sent (can be same as Programming Screen Start if AN sent as part of Programming Screen)	Yes	Yes	Yes	Yes
706	TYPE 2 CE START	TYPE 2 CE START	Start Date for Type 2 CE	Yes			
707	EA START	EA START	Start Date for EA		Yes		
708	NOI - EIS START	NOI - EIS START	Date of Notice of Intent Publication in Federal Register. Start of EIS.			Yes	
709	SEIR START	SEIR START	Start Date for SEIR				Yes
710	PLANNING CONSISTENCY COMPL	PLANNING CONSISTENCY COMPLETION	Date when Planning Consistency is Complete	Yes	Yes	Yes	
712	ALTERNATIVES DEVELOPMENT COMPL	ALTERNATIVES DEVELOPMENT COMPLETE	Date Alternatives Concept identified for LDCA	Yes	Yes	Yes	Yes
713	DISTRICT QC OF DRAFT ENV DOC	DISTRICT QC OF DRAFT ENVIRONMENTAL DOCUMENT	Date District completed QC of Draft Environmental Documents (Environmental Documents are Type 2 CE, EA, EIS and SEIR)	Yes	Yes	Yes	Yes
714	DEIS TO OEM	DEIS TO OEM	Date Draft EIS is submitted to OEM			Yes	
715	DEIS OEM APPROVAL	DEIS OEM APPROVAL	Date OEM approves DEIS			Yes	
716	DEIS TO FHWA	DEIS TO FHWA	Date DEIS is submitted to FHWA			Yes	
717	DEIS FHWA APPROVAL	DEIS FHWA APPROVAL	Date FHWA Approves DEIS			Yes	
718	EA TO OEM	EA TO OEM	Date EA is submitted to OEM		Yes		
719	EA APPROVED OEM	EA APPROVED OEM	Date OEM approves EA		Yes		
720	EA TO FHWA	EA TO FHWA	Date EA is submitted to FHWA		Yes		
721	EA APPROVED FHWA	EA APPROVED FHWA	Date FHWA Approves EA		Yes		
722	TYPE 2 TO FHWA	TYPE 2 TO FHWA	Date Type 2 CE is approved to FHWA	Yes			
723	OEM - NOI REVIEW	REVIEW OF NOI BY OEM	Date of Notice of Intent Publication in Federal Register. Review of NOI			Yes	
724	FEIS TO OEM	FEIS TO OEM	Date FEIS is submitted to OEM			Yes	
725	FEIS OEM APPROVED	FEIS OEM APPROVED	Date OEM Approves FEIS			Yes	
726	FEIS TO FHWA	FEIS TO FHWA	Date FEIS is submitted to FHWA			Yes	
727	FEIS FHWA APPROVED	FEIS FHWA APPROVED	Date FHWA approves FEIS			Yes	
728	FEIS/ROD TO OEM APPROVED	FEIS/ROD TO OEM APPROVED	Date OEM approves FEIS/ROD			Yes	
729	FEIS/ROD TO FHWA APPROVED	FEIS/ROD TO FHWA APPROVED	Date FHWA approves FEIS/ROD			Yes	
730	ROD TO OEM APPROVED	ROD TO OEM APPROVED	Date OEM approves ROD			Yes	
731	ROD TO FHWA APPROVED	ROD TO FHWA APPROVED	Date FHWA approves ROD			Yes	
732	FONSI TO OEM APPROVED	FONSI TO OEM APPROVED	Date FONSI is approved by OEM		Yes		
733	FONSI TO FHWA APPROVED	FONSI TO FHWA APPROVED	Date FONSI is approved by FHWA		Yes		
734	SEIR APPROVED	SEIR APPROVED	Date SEIR is approved				Yes
735	CO-LEGAL SUFFICIENCY REVIEW	CO-LEGAL SUFFICIENCY REVIEW	Date Legal Sufficiency Review by FDOT CO Legal Staff is complete		Yes	Yes	
263	LDCA	LDCA	Date of Location Design Concept Approval	Yes	Yes	Yes	Yes
736	LDCA PUBLIC NOTICE	LDCA PUBLIC NOTICE	Date of LDCA Public Notice	Yes	Yes	Yes	Yes
738	FEDERAL REGISTER NOTICE	FEDERAL REGISTER NOTICE	Date Notice is printed in Federal Register		Yes	Yes	
749	TYPE 1 CE APPROVAL	TYPE 1 CE APPROVAL	Date of Type 1 CE Approval				
<b>RE-EVALUATION PSM CODES</b>							
737	ENV DOC REEVALUATIONS - PE	PREPARE ENVIRONMENTAL DOCUMENT REEVALUATIONS	Date Re-evaluation is completed for Preliminary Engineering	Yes	Yes	Yes	Yes
739	ENV DOC REEVALUATIONS - R/W	PREPARE ENVIRONMENTAL DOCUMENT REEVALUATIONS	Date Re-evaluation is completed for Right-of-Way	Yes	Yes	Yes	Yes
741	ENV DOC REEVAL - DESIGN CHANGE	ENV DOC REEVAL - DESIGN CHANGE	Date Re-evaluation is completed for Design	Yes	Yes	Yes	Yes
748	ENV DOC REEVAL- CONST ADVERTSMT	ENV DOC REEVAL- CONSTRUCTION ADVERTISEMENT	Date Re-evaluation is completed for Construction Advertisement	Yes	Yes	Yes	Yes
<b>PSM CODES WHEN COA IS UNKNOWN OR IF CHANGE IN COA</b>							
135	E.M.O. STUDY	E.M.O. STUDY	General EMO Work.	Yes	Yes	Yes	Yes
740	NEPA COA UNKNOWN	NEPA COA UNKNOWN	Use when COA is unknown.	Yes	Yes	Yes	
742	EA COA CHANGE	EA COA CHANGE	Use to document shift to EIS. Enter date when it is decided that COA is an EIS.		Yes		
743	ON HOLD	ON HOLD	Use if the project is stopped. Use date the project was stopped.	Yes	Yes	Yes	Yes
744	FEDERAL / STATE CHANGE	FEDERAL / STATE CHANGE	Enter Date when project is changed from Federal to State Process	Yes	Yes	Yes	Yes
745	OFF HOLD	OFF HOLD	Date project is taken off hold	Yes	Yes	Yes	Yes
<b>USE WHEN PART OF YOUR PROJECT</b>							
333	CULTURAL RESOURCES ASSESSMENT SURVEY	CULTURAL RESOURCES ASSESSMENT SURVEY	Date Cultural Resources Assessment Survey is completed	Yes	Yes	Yes	Yes
335	PD&E FINAL NOISE STUDY	PD&E FINAL NOISE STUDY	Date Final Noise Study Report is completed	Yes	Yes	Yes	Yes
750	WETLAND REPORT	WETLAND REPORT	Date Wetland Evaluation Report is complete	Yes	Yes	Yes	Yes
751	SECTION 4(F)	SECTION 4(F)	Date Section 4(f) is complete	Yes	Yes	Yes	
752	INFORMAL USFWS CONSLT COMP	INFORMAL USFWS CONSULTATION COMPLETE	Date Informal USFWS Consultation is complete. Usually date of letter from USFWS.	Yes	Yes	Yes	Yes
753	FORMAL USFWS CONSULT COMP	FORMAL USFWS CONSULTATION COMPLETE	Date Formal USFWS Consultation is complete. Allow 135 days to complete.	Yes	Yes	Yes	Yes
756	267 F.S. EFFECTS COMPLET	DHR CONSULTATION, 267 F.S.	Date of DHR Letter concurring with FDOT findings				Yes
757	TRAFFIC ANALYSIS/REPORT	TRAFFIC ANALYSIS/REPORT	Date Traffic Analysis/Report is completed	Yes	Yes	Yes	Yes
758	CORRIDOR ANALYSIS	CORRIDOR ANALYSIS	Date of Corridor Analysis Report is completed	Yes	Yes	Yes	Yes
759	TYPICAL SECTION SELECTION	TYPICAL SECTION SELECTION	Date Typical Section Package is signed	Yes	Yes	Yes	Yes
760	PRELIMINARY ENGINEERING REPORT	PRELIMINARY ENGINEERING REPORT	Date Preliminary Engineering Report is complete, signed and sealed.	Yes	Yes	Yes	Yes
761	NATURAL RESOURCE EVALUATION	NATURAL RESOURCE EVALUATION	Date Natural Resource Evaluation Report is finalized	Yes	Yes	Yes	Yes
762	SECTION 106 EFFECTS COMPLETE	SHPO CONSULTATION, SECTION 106 CONSULTATION	Date of SHPO Letter concurring with FDOT findings	Yes	Yes	Yes	
763	NMFS INFORMAL CONSULT COMP	NMFS INFORMAL CONSULTATION COMPLETE	Date of NMFS Letter concurring with FDOT Determination for Informal Consultation	Yes	Yes	Yes	Yes
764	NMFS FORMAL CONSULT COMP	NMFS FORMAL CONSULTATION COMPLETE	Date Formal NMFS Consultation is complete. Allow 135 days to complete.	Yes	Yes	Yes	Yes
765	INTERCHANGE ACCESS REPORT	INTERCHANGE ACCESS REPORT	Date of Interchange Access Report Approval	Yes	Yes	Yes	Yes
<b>PUBLIC INVOLVEMENT PSM CODES</b>							
365	PREPARE FOR PUBLIC MEETING	PREPARE FOR PUBLIC MEETING	Date you start Preparing for Public Information Meeting. This could include date of site review, newsletter, etc.	Yes	Yes	Yes	Yes
292	PUBLIC INFO MEETING	PUBLIC INFORMATION MEETING	Date of Public Information Meeting	Yes	Yes	Yes	Yes
711	ALTERNATIVES WORKSHOP	ALTERNATIVES WORKSHOP	Date of Alternatives Workshop	Yes	Yes	Yes	Yes
366	PREPARE FOR PUBLIC HEARING	PREPARE FOR PUBLIC HEARING	Date you start Preparing for Public Hearing. This could include date of site review, newsletter, etc.	Yes	Yes	Yes	Yes
262	PUBLIC HEARING	PUBLIC HEARING	Date Public Hearing is Held	Yes	Yes	Yes	Yes

**ACRONYMS**

COA = Class of Action  
 CE 2 = Type 2 Categorical Exclusion  
 EA = Environmental Assessment  
 EIS = Environmental Impact Statement  
 ETDM = Efficient Transportation Decision Making  
 FHWA = Federal Highway Administration  
 FONSI = Finding of No Significant Impact  
 NOI = Notice of Intent  
 PD&E = Project Development and Environment  
 ROD = Record of Decision  
 SEIR = State Environmental Impact Report  
 OEM = Office of Environmental Management  
 DHR= Division of Historic Resources