

PART 2, CHAPTER 22

COMMITMENTS

TABLE OF CONTENTS

22.1	OVERVIEW	22-1
22.1.1	Project Commitments.....	22-2
22.1.1.1	Local Agency Program Commitments.....	22-4
22.1.1.2	Permitting and Commitments	22-4
22.1.2	FDOT Commitment Tracking	22-5
22.2	PROCEDURE.....	22-6
22.2.1	Projects Not Qualifying for Screening	22-6
22.2.2	Projects Qualifying for Screening.....	22-6
22.2.3	Project Development and Environment Phase	22-7
22.2.3.1	Documenting Commitments	22-7
22.2.4	Re-evaluation.....	22-8
22.2.5	Design Phase	22-8
22.2.6	Right of Way Phase	22-9
22.2.7	Construction Phase	22-9
22.2.8	Operation and Maintenance Phase	22-9

22.3 REFERENCES 22-10

22.4 FORMS 22-10

22.5 HISTORY 22-11

LIST OF FIGURES

Figure 22-1 Project Commitment Record 22-12

PART 2, CHAPTER 22

COMMITMENTS

22.1 OVERVIEW

Pursuant to **23 United States Code (U.S.C.) § 327** and the implementing Memorandum of Understanding (MOU) executed on December 14, 2016, the Florida Department of Transportation (FDOT) has assumed Federal Highway Administration's (FHWA's) responsibilities under the **National Environmental Policy Act (NEPA)** for highway projects on the State Highway System (SHS) and Local Agency Program (LAP) projects off the SHS. In general, FDOT's assumption includes all highway projects in Florida whose source of federal funding comes from FHWA or which constitute a federal action through FHWA. This includes responsibilities for environmental review, interagency consultation and other activities pertaining to the review or approval of **NEPA** actions. Consistent with law and the MOU, FDOT will be the Lead Federal Agency for highway projects with approval authority resting in the Office of Environmental Management (OEM).

Commitments are an important component of a transportation project as they provide assurance to agencies and other stakeholders that identified issues will be addressed in a future phase of project delivery. The primary purpose of this chapter is to provide guidance to FDOT Districts on how to prepare the commitments section of an Environmental Document during the Project Development and Environment (PD&E) phase. This chapter also details how PD&E phase commitments are developed and the necessary coordination, tracking, and documentation required to ensure these obligations are transferred to future project phases and subsequently fulfilled. Because commitments made during the PD&E phase are implemented during future project phases, it is important to have coordination between staff from PD&E through the Operation and Maintenance phases to ensure the appropriate documentation and tracking of commitments are accomplished until commitments are completed.

FDOT requires that commitments be tracked through [Procedure No. 700-011-035, FDOT Commitment Tracking](#) and reviewed and documented in subsequent re-evaluations. This procedure provides guidance on tracking and documenting project commitments throughout Project Development, Design, Right of Way (ROW), Construction, and Operation and Maintenance phases. Commitments must be recorded on the **Project Commitment Record (PCR), Form No. 700-011-35**. See [Section 22.2.3.1](#) for guidance on how to document and track commitments.

Commitments established as a result of the PD&E Study and/or agency coordination must be documented in the Environmental Document [Categorical Exclusion (CE), Environmental Assessment (EA), Environmental Impact Statement (EIS), Non-Major

State Action (NMSA), or State Environmental Impact Report (SEIR)], and included in the project file.

22.1.1 Project Commitments

A FDOT commitment is an obligation to an external stakeholder to provide a feature, or perform an action, related to a project. Examples of commitments include:

- Design features meant to minimize adverse effects on identified environmental resources
- Actions during Design/Permitting phase meant to define in greater detail the presence/absence or potential impact on a resource
- Actions during construction to avoid impacts to protected resources

Project commitments may be established at any time during the PD&E, Design, ROW, Construction, and Operation and Maintenance phases of a project. Commitments are rarely established during the Planning phase of a project, due to inherent uncertainties in the evolution of a given project.

A PD&E phase commitment can be made as a result of coordination/consultation with agencies, the local community, or other stakeholders on social, cultural, physical, natural or engineering issues/resources. A **NEPA** commitment is an obligation identified and documented in the PD&E phase and subsequent re-evaluations, and is a binding commitment to avoid, minimize or mitigate project impacts in order to satisfy **NEPA** or other related laws.

FDOT may make commitments to the local community during PD&E, which could include context-sensitive solutions or design features like lighting, benches, bicycle or pedestrian facilities, aesthetic treatments, landscaping. Commitments may also be made during PD&E to support federal and/or state permitting. During the Design/Permitting phase, these commitments may become permit conditions at the discretion of the applicable regulatory agency and their status should be updated appropriately. For example, commitments regarding protected species or habitat impacts may be included in the permit at the discretion of the Florida Department of Environmental Protection (FDEP), Water Management District (WMD) or the U.S. Army Corps of Engineers (USACE). **Section 22.1.1.2** provides additional information on commitments and permitting.

The Project Manager for each project phase is responsible for establishing commitments (as appropriate) and ensuring that the commitments are properly documented. Each Project Manager is responsible for coordinating with others who may be tasked with implementing actions based on the project commitments, such as the District Environmental Office [District Environmental Management Office (DEMO), Planning and Environmental Management Office (PLEMO)], Design Office, Construction Office, District Permit Coordinator, ROW Office, or Maintenance Office.

Before making a commitment, the project manager must coordinate with staff from the other project phases to ensure the action involved is feasible. The commitment must be feasible in terms of necessity, practicality, cost, and timing. Continuous coordination is vital to ensure that all commitments are appropriate and once agreed to by FDOT, are implemented. All project commitments must be properly coordinated, documented, tracked, and implemented for the project to successfully advance to completion.

When making commitments the Project Manager must:

1. Ensure that commitments are clear and concise;
2. Ensure commitment language is coordinated with the appropriate subject matter expert;
3. Ensure that commitments do not contradict other commitments;
4. Consider the practical impact of the commitments on future project phases; and
5. Ensure the source of and reason for the commitment is fully documented in the project file.
6. Ensure that commitments are the result of agency consultation rather than regulatory requirements.

Project managers should be mindful of whether statewide precedence is being created when employing new or unique commitments, as well as making any long term obligations, procedural mechanisms or dedication of state resources needed to uphold commitments. For example, proposed preservation of FDOT ROW for a non-transportation related purpose, or monitoring in perpetuity should prompt further discussion within the District and OEM prior to making the commitment. The approval of a commitment is at the discretion of each District and is evaluated based upon the magnitude of impact it has on FDOT resources.

Project Managers must coordinate with appropriate District personnel prior to agreeing to a commitment that would obligate substantial FDOT resources. For example, during the PD&E phase a Project Manager can make a commitment to a resource agency to continue coordination with that agency during the Design phase, where environmental permits are typically obtained. This type of commitment does not typically require vetting within other project phases or by the District chain of command. However, a commitment to include a wildlife crossing during PD&E should prompt the Project Manager to coordinate with staff from other offices and obtain approval. A wildlife crossing could potentially obligate substantial funds, time, and effort from multiple offices and therefore should be thoroughly vetted before making such a commitment.

It is important to recognize that FDOT is required to follow the requirements detailed in its standard specifications, manuals, and handbooks. For example, a commitment should not be made to follow the [Standard Specifications for Road and Bridge Construction](#). The **Standard Specifications** also note that FDOT follow federal and state laws, rules, and regulations. Those should not be listed as commitments. For example, wetland mitigation is required as part of federal dredge and fill permits and or state environmental resource permits. Therefore wetland mitigation should not be listed as a commitment.

22.1.1.1 Local Agency Program Commitments

FDOT is statutorily empowered to contract with other Local Agencies to plan, develop, design, acquire ROW, and construct transportation facilities through LAP. FDOT reimburses these Local Agencies for services provided to the public. When FDOT contracts with any Local Agency for reimbursement using federal funds administered by the FHWA, FDOT must ensure Local Agencies comply with all applicable federal statutes, rules, and regulations.

When applicable, the Local Agency should maintain a commitment file with a summary of commitments made during the development of the project. The Local Agency should review the file to ensure that the commitments are incorporated into the Plans Specifications and Estimates.

FDOT's Project Manager must ensure that any commitments made by an implementing LAP Agency are discussed with FDOT, to ensure that commitments are documented clearly stating LAP Agency responsibility and that FDOT is not obligated to fulfill those commitments. FDOT should not make commitments on behalf of a LAP Agency. See [Local Agency Program Manual, Topic No. 525-010-300](#) for more information on LAP projects and LAP commitments.

22.1.1.2 Permitting and Commitments

Commitments regarding listed species and/or habitat that were identified during the PD&E phase may later be included as permit conditions. Permit conditions must be met in order to comply with an environmental permit and are developed in coordination with the applicable regulatory agency. These are typically developed during the Design phase when projects are typically permitted; however, in some instances, permitting may take place during the PD&E phase. Commitments that are included in project permits must be tracked as part of permit compliance. Failure to comply with permit conditions is a violation of the permit and may result in enforcement action against FDOT. It is critical that permit conditions are met, and appropriate documentation demonstrating the permit condition has been satisfied is submitted to the appropriate regulatory agency and included in the project file. See [Part 1, Chapter 12, Environmental Permits](#), for more information on environmental permitting.

An example of a commitment made during the PD&E phase that may be included as a permit condition include a commitment for species protection made in coordination with

a regulatory agency. Examples of species-specific commitments made during PD&E include:

- Re-initiate or continue consultation with the commenting wildlife agencies during permitting to better define potential species impacts
- Conduct species-specific pre-construction surveys (such as for the bald eagle) to verify nest presence/absence/activity
- Conduct species-specific pre-construction surveys (such as for the gopher tortoise) since the species protection would not result from federal permitting and the species is not wetland-dependent and automatically included in the state Environmental Resource Permit review
- Protect a species during construction (such as the Florida manatee, eastern indigo snake, and small-tooth sawfish)

Another commitment that may be included in an environmental permit is a commitment to avoid cultural or historical resources. For example, a commitment may be made to have an archaeological monitor on site during construction activities near a known historical archaeological site. This type of commitment would be made during the PD&E phase and coordinated with the appropriate regulatory agency. The commitment would then be included as a permit condition, at the discretion of the permitting agency during Design/permitting. When a commitment made in PD&E subsequently becomes a permit condition, its status should be updated appropriately.

22.1.2 FDOT Commitment Tracking

Guidance and procedures for documenting and tracking project commitments are in [Procedure No. 700-011-035, Project Commitment Tracking](#). As noted in the procedure, “It is imperative that any commitments made by the Department are sufficiently documented so they can be tracked throughout the life of the project, fulfilled during the appropriate time, and reviewed and documented for their completeness prior to final acceptance of the project.”

Commitments made by FDOT over the course of the project must be documented on the ***Project Commitment Record (PCR), Form No. 700-011-035*** included in ***Figure 22.1***. The ***PCR*** is the standard form for documenting, transmitting, and tracking project commitments. Commitments identified in the PD&E phase must be recorded in the ***PCR*** for transmittal to the Project Manager during the Design phase, as well as documented in the Commitments section of the Environmental Document (***Section 22.2.3.1***).

22.2 PROCEDURE

Some projects may qualify for Efficient Transportation Decision Making (ETDM) screening in the Environmental Screening Tool (EST). [Part 1, Chapter 2, Class of Action Determination for Highway Projects](#) and Chapter 2 of the [ETDM Manual, Topic No. 650-000-002](#) list the qualifications for ETDM screening. Regardless of whether a project is screened, commitments must be documented in the Environmental Document.

22.2.1 Projects Not Qualifying for Screening

For transportation projects not qualifying for EST screening, commitments are documented as a part of discussions and coordination with resource agencies, the public, and other stakeholders. Decisions and commitments must be documented in the Environmental Document and/or project file, and appropriately addressed through incorporation into the final design/construction plans. A **PCR** is also prepared for these types of projects. Documentation in the Environmental Document is as follows:

1. **Type 1 CE** - For these projects, complete a **Type 1 Categorical Exclusion Checklist, Form No. 650-050-12** according to [Part 1, Chapter 2, Class of Action Determination for Highway Projects](#). Include project commitments in the project file, and complete a **PCR** as detailed in [Section 22.1.2](#).
2. **Non-Major State Actions (NMSA)** - Complete a **Non-Major State Action Checklist, Form No. 650-050-30** ([Part 1, Chapter 10, State, Local, or Privately Funded Project Delivery](#)). For these projects include project commitments in the project file, and complete a **PCR** as detailed in [Section 22.1.2](#).
3. **Type 2 CE** - Some Type 2 CEs may not require screening through the EST. For these projects, commitments are documented on the **Type 2 Categorical Exclusion Determination Form, Form No. 650-050-11** as if the project was screened. See [Section 22.2.3.1](#) for guidance on documenting Type 2 CEs.

22.2.2 Projects Qualifying for Screening

For projects qualifying for EST screening, the proposed project is entered into a Planning or Programming Screen Event according to the [ETDM Manual, Topic No. 650-000-002](#). This screening initiates project-level coordination with the regulatory agencies and includes a Preliminary Environmental Discussion (PED) ([Part 1, Chapter 3, Preliminary Environmental Discussion and Advance Notification](#)).

Environmental Technical Advisory Team (ETAT) members review the proposed project and respond with comments. The ETAT members may provide recommendations to FDOT for minimizing potential environmental impacts. It is recommended that commitments not be made during ETDM Screening since the project is preliminary and many changes may occur as the project advances and through the PD&E phase.

22.2.3 Project Development and Environment Phase

During PD&E, FDOT should review the **Programming Screen Summary Report** to consider ETAT member recommendations. The Project Manager is responsible for collecting and maintaining correspondence with agencies/organizations (e.g., letters, emails), documenting coordination on project commitments as part of the project file, and adding commitments to the **PCR**. This documentation provides information for the next project phase.

Any recommendations made during ETDM screening should have been entered into the “General Project Recommendations” section of the **Programming Screen Summary Report**. If recommendations were made, the District reviews the recommendations during the PD&E phase to determine whether they continue to be applicable to the project. This may require contacting the ETAT member that made the recommendation, and discussing whether it is still applicable. If, through coordination, it is determined that a recommendation is no longer applicable, the Environmental Document should include a thorough discussion of the coordination with the ETAT member that led to this decision.

During the PD&E Study, FDOT may need to make project commitments to stakeholders in order to address social, cultural, physical natural or engineering issues and advance the project. See **Section 22.1.1** for guidance on preparing a project commitment. Once a Project Manager has identified a necessary commitment, they are responsible for coordinating with the District Design Office, Construction Office, District Permit Coordinator, ROW Office, or Maintenance Office to ensure the feasibility/viability of the commitment, and for obtaining approval on the commitment.

22.2.3.1 Documenting Commitments

Commitments established as a result of the PD&E Study and/or agency coordination must be documented in the Environmental Document, the **PCR**, and the project file. Commitments are documented in the **PCR** in accordance with **Section 22.1.2** and are transmitted to the Design and Construction Offices according to [Procedure No. 700-011-035, Project Commitment Tracking](#). The PD&E phase Project Manager must provide the **PCR** to the Design phase Project Manager.

Project commitments are documented in the Environmental Document and the **PCR**. The **PCR** is uploaded to the StateWide Environmental Project Tracker (SWEPT) to be included in the project file. Project commitments are documented in the Commitments section of the **Type 2 Categorical Exclusion Determination Form, Form No. 650-050-11**, EA, EIS, or SEIR. This section of the Environmental Document addresses all commitments which FDOT has entered into over the course of the PD&E Study. All commitments are listed verbatim as found in the body of the Environmental Document, accompanying technical reports, and as recorded on the **PCR**.

The Commitments section should include a list of commitments made, the agreed upon language, and the stakeholder(s) involved. It should include any commitments made

through coordination with agencies/organizations during the PD&E phase, as well as any validated recommendations identified in the ETDM screening events. Commitments may also be listed in associated technical reports (e.g., **Natural Resource Evaluation, Noise Study Report, Memorandum of Agreement**). These commitments should be included verbatim in the Commitments section of the Environmental Document and recorded on the **PCR**.

22.2.4 Re-evaluation

Any changes to commitments after approval of the Environmental Document must be documented in a re-evaluation as per [Part 1, Chapter 13, Re-evaluations](#). Re-evaluations prepared through this process should provide a status update of the commitments in the “Commitment Status” section of the **Re-evaluation Form, Form No. 650-050-29**. Any new commitments arising from subsequent agency negotiations or public involvement activities or otherwise are also listed, updated, and discussed.

22.2.5 Design Phase

During Design, the Design Project Manager is responsible for reviewing the **PCR** for project commitments made during the PD&E phase. The Design Project Manager should consult with the PD&E Project Manager, District Environmental Office and the Permit Coordinator as appropriate to ensure that project commitments are understood. The Design Project Manager should ensure that commitments impacting a project’s design are accurately incorporated in the project plan, contract documents and/or determine if special provisions will be required. The Design Project Manager should also coordinate with the Permit Coordinator to ensure commitments related to permit conditions (e.g., species protection measures) are addressed.

Some examples of PD&E commitments that can be included in the project plan or contract documents during Design phase include:

- Additional design features and details
- Renewed consultation with state and/or federal regulatory agencies
- Pre-construction species-specific wildlife surveys
- Construction requirements and/or restrictions
- Design changes
- Project specific plan notes

The Design Project Manager must update the **PCR** to document that PD&E project commitments were reviewed and included in the project design plans and/or contract

documents as appropriate. The Design Project Manager should ensure that the updated **PCR** is transmitted to the ROW or Construction Project Manager, as appropriate.

Prior to advancing the project to ROW or Construction phases, the Environmental Manager completes the appropriate Status of Environmental Certification Form, **Status of Environmental Certification for Federal Project, Form No. 650-050-13** or **Status of Environmental Certification for State Funded Project, Form No. 650-050-14**.

22.2.6 Right of Way Phase

During the ROW phase, the Project Manager is responsible for reviewing the **PCR** for project commitments that may impact project ROW. It is the Project Manager's responsibility to coordinate with previous phase managers as appropriate to ensure that project commitments are understood. An example of a PD&E commitment that may be implemented during ROW phase is a commitment to have an archaeological monitor on site during ROW demolition activities.

22.2.7 Construction Phase

The Project Manager in the Construction phase is responsible for reviewing the **PCR** for project commitments, to ensure that they have been included in the project's contract documents and/or plan set to be addressed during construction. During Construction, it is the Project Manager's responsibility to ensure that the project is constructed according to the project design plans and that all of the project commitments found in the **PCR** are met and documented prior to final acceptance.

The District should have a clearly established protocol in place to re-engage the Environmental Office or others to address project commitments as needed during construction.

During Construction Final Acceptance, the Project Manager is responsible for ensuring that the commitments were addressed including commitments specified in the contract plans, permit conditions and any commitments made during construction. This is handled by the Construction Office but may require Environmental Office involvement ([Chapter 8 of the Construction Project Administration Manual, Topic No. 700-000-000](#)).

22.2.8 Operation and Maintenance Phase

During the Operation and Maintenance phase, the Project Manager is responsible for reviewing the **PCR** for project commitments that may impact maintenance of the project. It is the Project Manager's responsibility to coordinate with previous phase managers as appropriate to ensure that project commitments are understood. An example of a PD&E commitment that could impact the Operation and Maintenance phase is a commitment to maintain landscaping at a higher standard than FDOT Maintenance requirements.

22.3 REFERENCES

American Association of State Highway and Transportation Officials. 2006. Practitioner's Handbook. Tracking Compliance with Environmental Commitments/ Use of Environmental Monitors

FDOT. Construction Project Administration Manual, Topic No. 700-000-000.
<http://www.dot.state.fl.us/construction/manuals/cpam/CPAMManual.shtm>

FDOT. Efficient Transportation Decision Making Manual, Topic No. 650-000-002.
<http://www.dot.state.fl.us/emo/pubs/etdm/etdmmanual.shtm>

FDOT. Local Agency Program Manual, Topic No. 525-010-300
http://www.dot.state.fl.us/programmanagement/LAP/LAP_TOC.shtm

FDOT. Plans Preparation Manual, Topic No. 625-000-007.
<http://www.dot.state.fl.us/rddesign/PPMManual/2015PPM.shtm>

FDOT. Project Commitment Tracking, Topic No. 700-011-035
<http://www2.dot.state.fl.us/proceduraldocuments/procedures/bin/700011035.pdf>

FDOT. Standard Specifications for Road and Bridge Construction.
<http://www.dot.state.fl.us/programmanagement/Specs.shtm>

Memorandum of Agreement Between FHWA and FDOT Concerning the State of Florida's Participation in the Surface Transportation Project Delivery Program Pursuant to 23 U.S.C. 327, December 14, 2016.
<http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-2016-1214.pdf>

22.4 FORMS

[Project Commitment Record Form, Topic No. 700-011-35](#)

Status of Environmental Certification for Federal Project, Form No. 650-050-13*

Status of Environmental Certification for State Funded Project, Form No. 650-050-14*

Re-evaluation Form, Topic No. 650-050-29*

Type 1 Categorical Exclusion Checklist, Form No. 650-050-12*

Type 2 Categorical Exclusion Determination Form, Form No. 650-050-11*

*To be completed in [SWEPT](#)

22.5 HISTORY

1/12/2000, 1/5/2009, 2/23/2016

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
 PROJECT COMMITMENTS RECORD

700-011-25
 Construction
 02-7

PROJECT DEVELOPMENT & ENVIRONMENT

Project Name: _____ Project Manager: _____ Environmental Document Approval Date: _____ FM#: _____ FAP#: _____
 Environmental Document Type: (Type 1 CE, Type 2 CE, EA, EIS, NMSA, SEIR)

Project Segment Number	Commitment	External Stakeholder	Env. Commit. ? (yes/no)	Implementation Phase	Status	Transmittal Date	Completion Date	Comments

DESIGN

Project Name: _____ Project Manager: _____ FM#: _____ FAP#: _____

Project Segment Number	Commitment	External Stakeholder	Env. Commitment ? (yes/no)	Confirmed no impact to Env. Commit. (yes/no)	Commitment Approval Date	Implementation Phase	Status	Transmittal Date	Completion Date	Comments

RIGHT OF WAY

Project Name: _____ Project Manager: _____ FM#: _____ FAP#: _____

Project Segment Number	Commitment	External Stakeholder	Env. Commitment ? (yes/no)	Confirmed no impact to Env. Commit. (yes/no)	Commitment Approval Date	Implementation Phase	Status	Transmittal Date	Completion Date	Comments

CONSTRUCTION

Project Name: _____ Project Manager: _____ FM#: _____ FAP#: _____

Figure 22-1 Project Commitment Record

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
PROJECT COMMITMENTS RECORD

700-011-35
 Construction
 02-7

Project Segment Number	Commitment	External Stakeholder	Env. Commitment? (yes/no)	Confirmed no impact to Env. Commit. (yes/no)	Commitment Approval Date	Implementation Phase	Status	Transmittal Date	Completion Date	Comments

OPERATION & MAINTENANCE

Project Name: _____ Project Manager: _____ FM#: _____ FAP#: _____

Project Segment Number	Commitment	External Stakeholder	Env. Commitment? (yes/no)	Confirmed no impact to Env. Commit. (yes/no)	Commitment Approval Date	Implementation Phase	Status	Transmittal Date	Completion Date	Comments

Figure 22-1 Project Commitment Record (2 of 2)