

FLORIDA DEPARTMENT OF TRANSPORTATION
RESEARCH CENTER

PROJECT SCHEDULE

Project Title _____ Title of Project _____ Update yr/mo to reflect time of submission--NOT PROJECT START DATE
 FDOT Project No. BC123-45 _____ FY 2006 Month Mar
 Research Agency University of X
 Principal Investigator Dr. X

RESEARCH TASK	1	2	3	4	5	6	7	8	9	10	11	12	ESTIMATED % COMPLETION
Task 1	10	25	45	75	100								45%
Task 2			25	50	75	100							25%
Task 3		10	20	30	50	60	80	90	100				25%
Task 4									25	50	75	100	0%
Overall % Complete Projected	7%	18%	26%	45%	58%	70%	75%	83%	88%	94%	97%	100%	This row represents projected overall progress.
Overall % Complete Actual	8%	20%	28%	This row represents actual progress and is updated with each progress report.									28%

NOTE: Items circled in red are to be updated with each quarterly submission of a report.