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PART 1, CHAPTER 1  

INTRODUCTION 

1.1 PURPOSE 

The process outlined in the Project Development and Environment (PD&E) Manual is 
the Florida Department of Transportation’s (FDOT’s) procedure for complying with the 
National Environmental Policy Act (NEPA) of 1969, Title 42 United States Code 
(U.S.C.) § 4321, et seq., and associated federal and state laws and regulations. The 
PD&E Manual provides project analysts and Project Managers with a framework for the 
consistent development of analysis, technical studies, and Environmental Documents for 
transportation projects to achieve compliance with federal and state laws, regulations, 
and requirements. The PD&E Manual also serves as FDOT’s standard policies and 
procedures, supporting quality control and quality assurance in project development.  
 
Pursuant to 23 U.S.C. § 327 and the implementing Memorandum of Understanding 
(MOU) executed on December 14, 2016, the FDOT has assumed Federal Highway 
Administration’s (FHWA’s) responsibilities under NEPA for highway projects on the State 
Highway System (SHS) and Local Agency Program (LAP) projects off the SHS. In 
general, FDOT’s assumption includes all highway projects in Florida whose source of 
federal funding comes from FHWA or which constitute a federal action through FHWA. 
This includes responsibilities for environmental review, interagency consultation and 
other activities pertaining to the review or approval of NEPA actions. Consistent with law 
and the MOU, FDOT will be the Lead Federal Agency for highway projects with approval 
authority resting in the Office of Environmental Management (OEM).   

1.2 AUTHORITY 

Sections 20.23(3)(a) and 334.048(3), Florida Statutes (F.S.) 

1.3 SCOPE 

This Manual is intended for use by FDOT Project Managers, environmental staff, and 
environmental practitioners, who conduct work on behalf of FDOT. The PD&E Manual is 
used by all FDOT program areas, including OEM, Office of General Counsel (OGC), 
District Environmental Offices [District Environmental Management Offices (DEMOs), 
and Planning and Environmental Management Offices (PLEMOs)], District Planning, 
District Design, District Right of Way (ROW), and District Construction Offices as well as 
their Central Office counterparts. PD&E Manual users outside FDOT include consultants 
and other state agencies, such as the Florida Department of Environmental Protection 
(FDEP), State Historic Preservation Officer (SHPO), Department of Economic 
Opportunity (DEO), Florida Fish and Wildlife Conservation Commission (FWC), and the 
FHWA Florida Division.  

http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
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1.4 BACKGROUND 

On November 21, 1991, the Secretary of FDOT approved Procedure Number 650-000-
001 (Chapter 1), establishing the use of the PD&E Manual for project development 
purposes. The approved procedure also established the process for modifying and 
updating the PD&E Manual. OEM is responsible for the maintaining this Manual. 
 
The PD&E Manual is comprised of two volumes (Parts 1 and 2) and is the primary 
resource for addressing the environmental requirements associated with planning, 
developing, and delivering highway projects. The PD&E Manual is a compilation of 
environmental procedures and processes related to environmental, cultural, historic, and 
social resources. The PD&E Manual provides project analysts and Project Managers with 
information necessary to develop projects that comply with federal and state laws.  
 
The PD&E Manual is designed to work in conjunction with FDOT handbooks, guidance 
documents and Design Standards that are used in FDOT’s project delivery process. The 
PD&E Manual aids project analysts and Project Managers in understanding various 
aspects of the environmental review processes which occur throughout the planning, 
project development, design, and construction phases. The PD&E Manual provides 
support and direction in various technical areas, including engineering analysis and 
environmental documentation, permitting, and public involvement. This Manual also 
provides analysts and Project Managers guidance for completing the environmental 
review process for state, local, and privately funded projects.   
 
As used herein, the term "environmental review process" means the process of preparing 
an Environmental Impact Statement (EIS), Environmental Assessment (EA), Categorical 
Exclusion (CE), or other document prepared under NEPA, and the process of permitting 
a project under any state or federal law other than NEPA.   
 
By using this Manual, project analysts and Project Managers can produce consistent 
technical and environmental documents, meeting the requirements of NEPA and other 
related federal and state laws, rules, and regulations. Following the procedures in this 
Manual supports projects in moving from the Planning phase to construction through 
sound environmental and engineering practices and decisions.  

1.5 DISTRIBUTION 

The PD&E Manual is available online through the OEM Website: 
http://www.dot.state.fl.us/emo/. 

1.6 REVISIONS 

While OEM has the ultimate responsibility for the development of, and updates to, this 
Manual, this responsibility is exercised in collaboration with the Districts. OEM regularly 
evaluates and updates the PD&E Manual in response to changing environmental 
requirements, standards, and policies consistent with the procedures established by 
FDOT’s Policy and Process Management Unit. Revisions to chapters are made as 
needed based on the last revision date, currency of information, District-identified issues 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
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or suggested modifications, changes in other FDOT Manuals, or changes in federal or 
state law, rule, policy or guidance.  
 
Chapters are reviewed annually by OEM for currency. OEM identifies chapters requiring 
revisions and updates the chapters over the course of the year. As chapters are updated, 
they are checked for consistency and for opportunities to clarify, simplify, and focus 
process and procedures.   
 
Any major changes or substantive revisions or additions (i.e., policy changes, new 
chapters) to the PD&E Manual, are approved by Executive Management through the 
process established in Procedure No. 025-020-002, Standard Operating System.  

1.7 TRAINING 

There is no mandatory training required by this Manual. However, training courses 
pertaining to topics in this Manual include: PD&E Process Training (BT-19-0034) and 
PD&E Part 1 Training (BT-19-0047). It is recommended that staff preparing 
Environmental Documents or performing environmental review tasks take these training 
courses. PD&E Process Training (BT-19-0034) is required for LAP agency certification. 

1.8 FORMS 

Forms required by this Manual are identified in applicable chapters. Links are provided 
in the PD&E Manual where applicable, for electronic forms that are available through 
FDOT’s Forms and Procedures website. 

1.9 REFERENCES 

Memorandum of Understanding Between FHWA and FDOT Concerning the State of 
Florida’s Participation in the Surface Transportation Project Delivery Program 
Pursuant to 23 U.S.C. 327, December 14, 2016. 
http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-
2016-1214.pdf 

 
National Environmental Policy Act of 1969 (Title 42 U.S.C. § 4321, et seq.) 
 
Title 23 CFR Part 771 - Environmental Impact and Related Procedures 
 
Title 23 U.S.C., Highways 

1.10 HISTORY 

10/25/2001, 6/27/2007: Pen & Ink to move History explanation to Background, 
7/29/2009: Pen and Ink to clarify the PD&E Manual update process, 6/17/2016 

http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
https://fdotewp2.dot.state.fl.us/ProceduresInformationManagementSystemIntranet/Procedures/ViewStaticDocument?topicNum=025-020-002
http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-2016-1214.pdf
http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-2016-1214.pdf
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PART 1, CHAPTER 2  

CLASS OF ACTION DETERMINATION FOR HIGHWAY 
PROJECTS 

 

2.1 OVERVIEW 

Pursuant to 23 United States Code (U.S.C.) § 327 and the implementing Memorandum 
of Understanding (MOU) executed on December 14, 2016, the Florida Department of 
Transportation (FDOT) has assumed Federal Highway Administration’s (FHWA’s) 
responsibilities under the National Environmental Policy Act (NEPA) for highway 
projects on the State Highway System (SHS) and Local Agency Program (LAP) projects 
off the SHS. In general, FDOT’s assumption includes all highway projects in Florida 
whose source of federal funding comes from FHWA or which constitute a federal action 
through FHWA. This includes responsibilities for environmental review, interagency 
consultation and other activities pertaining to the review or approval of NEPA actions. 
Consistent with law and the MOU, FDOT will be the Lead Federal Agency for highway 
projects with approval authority resting in the Office of Environmental Management 
(OEM). 

The Council on Environmental Quality (CEQ) promulgated regulations in 40 Code of 
Federal Regulations (CFR) parts 1500-1508 to implement NEPA. These regulations 
provide that the Environmental Document [Environmental Impact Statement (EIS)/Record 
of Decision (ROD), Finding of No Significant Impact (FONSI), or Categorical Exclusion 
(CE)] serves as the administrative record of compliance with the policies and procedures 
of NEPA and other environmental statutes and executive orders. The Project 
Development and Environment (PD&E) Manual, Topic No. 650-000-001 is used by 
FDOT to develop or assist in the processing of an Environmental Document. Adherence 
to the PD&E Manual, Topic No. 650-000-001 assures compliance with NEPA, its 
implementing regulations, and other related environmental laws. Throughout this Manual 
the process for preparing the Environmental Document for Type 2 CEs, Environmental 
Assessments (EAs), and EISs is referred to as the PD&E Study.  

 
The Class of Action (COA) Determination identifies the level of documentation required 
for a federal project. The COA Determination is made in consultation with the OEM for 
EAs, EISs, and Type 2 CEs. OEM has assumed the role and responsibility of FHWA in 
determining the COA of federal highway actions, serving as the Lead Federal Agency. 
For determining the COA for Federal Transit Administration (FTA) projects, see Part 1, 
Chapter 14, Transit Project Delivery. 

 
Other state and local agencies using federal funds or maintaining federal funding eligibility 
for transportation projects process projects through FDOT’s Local Agency Program (LAP) 
or by FDOT agreement. OEM has assumed the role of FHWA for LAP projects. The 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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District Environmental Offices [District Environmental Management Office (DEMO), 
Planning and Environmental Management Offices (PLEMO)] provide oversight and will 
be the liaison for LAP projects. To be considered a LAP project, funding has to be already 
programmed in the State Transportation Improvement Plan (STIP)/Transportation 
Improvement Plan (TIP). LAP projects are developed by a local agency that has received 
federal funds and is certified by FDOT (per FDOT LAP Manual, Topic No. 525-010-300) 
to administer FHWA federal-aid projects. LAP projects and those maintaining federal 
funding eligibility must follow the procedures in this Manual for the preparation of 
environmental documentation.  

 
When one of the following conditions exists, a transportation project is considered a 
federal action, and therefore must comply with NEPA: 
 

1. Federal funds or assistance is or is expected to be used during any phase of 
project development or implementation; 
 

2. Federal funding or assistance eligibility is being maintained for subsequent 
phases; 
 

3. Federal permit(s) is (are) required when based on consultation, the federal 
permitting agency has determined that an FDOT NEPA document is required to 
support the permit [e.g., U.S. Coast Guard (USCG) bridge permit, U.S. Army Corps 
of Engineers (USACE) Section 404 permit]; or 
 

4. Federal approval of an action is required [e.g., change in Interstate access control, 
use of Interstate Right of Way (ROW)]. 
 

There are three classes of actions defined in 23 CFR § 771.115 which establish the level 
of documentation required in the NEPA process.  
 

1. Class I: EISs. This COA applies to actions that significantly affect the environment 
as defined by CEQ regulations. The types of actions which normally require an EIS 
are: 

 
a. A new controlled-access freeway; 

 
b. A highway project of four or more lanes on new location; 

 
c. New construction or extension of fixed rail transit facilities (e.g., high speed 

or heavy rail, light rail, commuter rail); or 
 

d. New construction or extension of a separate roadway for buses or high 
occupancy vehicles not located within or separated from (e.g., elevated 
lanes for bus rapid transit or high occupancy vehicles) an existing highway 
facility. 

 

http://www.fdot.gov/programmanagement/LAP/LAP_TOC.shtm
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2. Class II: CEs. This COA applies to actions that do not individually or cumulatively 
have a significant environmental effect. These actions do not:  

 
a. Induce significant impacts to planned growth or land use for an area;  

 
b. Require the relocation of significant numbers of people;  

 
c. Have a significant impact on any natural, cultural, recreational, historic, or 

other resources;  
 

d. Involve significant air, noise, or water quality impacts; 
 

e. Have significant impacts on travel patterns; or 
 

f. Either individually or cumulatively, have any significant environmental 
impacts 

 
  CEs are exempt from the requirements to prepare an EA or EIS.  

  
3. Class III: EAs. This COA is assigned to actions in which the significance of the 

environmental impact is not clearly established. All actions that are not Class I or 
Class II are Class III. All actions in this class require the preparation of an EA to 
determine the appropriate environmental documentation required. 

 

The term significant as used in NEPA is described in 40 CFR § 1508.27, and requires 
consideration of both context and intensity (see insert). In many cases, the determination 
of significance will be obvious because of the absence of resources or because the 
proposed action does not impact resources. In other cases, the degree to which the 
project may affect a resource will need to be considered. Consideration of these types of 
effects should be done in consultation with 
District environmental staff, specific resource 
agencies as appropriate, and OEM. 
 
FDOT recognizes two types of CEs: Type 1 and 
Type 2 CEs. Type 1 CEs are those listed in 23 
CFR § 771.117(c) and identified in 23 CFR § 
771.117(d) and listed in Section 2.2.2.1. For all 
projects not listed as a Type 1 CE, the District 
must consult with OEM to determine the 
appropriate COA. If the project qualifies for 
screening, then it should be screened through 
FDOT’s Efficient Transportation Decision 
Making (ETDM) process according to the ETDM 
Manual Topic No. 650-000-002.  

 

The determination of significance 
per NEPA requires considerations 
of both context and intensity: 
 
Context: Context refers to the 
geographic, physical, natural, economic, 
and social settings of the action. 
 
Intensity: This refers to the severity or 
degree of impact.  The severity of the 
impacts must be viewed in both the 
larger and smaller contexts applicable to 
the action.   
 
See 40 CFR 1508.27 for more detail 

 

http://www.dot.state.fl.us/emo/pubs/etdm/etdmmanual.shtm
http://www.dot.state.fl.us/emo/pubs/etdm/etdmmanual.shtm
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ETDM is FDOT’s process to engage other agencies and the public early in project 
development. The decision of whether a project is entered into the EST is based on a 
qualifying project type and the conditions illustrated in the ETDM Screening Matrix for 
Qualifying Projects in Figure 2-1.  
 
Roadway project types qualifying for EST screening include:  
 

1. Additional through lanes which add capacity to an existing road;  
 

2. A new roadway, freeway or expressway; 
 

3. A highway which provides new access to an area; 
 

4. A new or reconstructed arterial highway (e.g., realignment); 
 

5. A new circumferential or belt highway that bypasses a community; 
 

6. Addition of interchanges or major interchange modifications to a completed 
freeway or expressway (based on coordination with OEM); or 

 
7. A new bridge which provides new access to an area, bridge replacements (e.g., 

non-Type 1 CE). 
 

FDOT must complete the Programming Screen in the EST for all transportation projects 
described above before making a COA determination. During the Programming Screen 
each qualifying project is reviewed by appropriate FDOT personnel (i.e., project manager, 
environmental specialist, design and drainage staff), Environmental Technical Advisory 
Team (ETAT) and OEM (see FDOT’s ETDM Manual, Topic No. 650-000-002). The 
District should coordinate with OEM prior to submitting a COA determination for approval. 
A District may choose to do additional studies or coordination prior to making the COA 
determination and submitting it for approval. The Final Programming Screen Summary 
Report documents the COA determination and type of environmental analyses needed.  

2.2 PROCEDURE 

Prior to the COA Determination, it is important to determine whether a project should be 
processed as a federal action, due to federal funding, federal permit or other approval as 
described in Section 2.2.1. Once a federal action is established, the next step is to 
determine if FDOT is the Lead Federal Agency. Once this is determined, the project 
should be screened through the EST or prepared as a Type 1 CE, as discussed in 
Section 2.2.2.1. For projects qualifying for EST screening, the COA is typically 
determined in the ETDM Programming Screen; however, in certain circumstances the 
District may decide to delay the COA determination until additional analysis is completed. 
The COA determination process for highway projects is summarized in Figure 2-2.  

http://www.dot.state.fl.us/emo/pubs/etdm/etdmmanual.shtm
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2.2.1 Determination of Federal Action 

Prior to initiating PD&E, the District must determine whether a project is going to be 
processed as a federal or state project. Projects involving a federal action, federal funds 
(including LAP), federal permits, or that are maintaining federal eligibility, must be 
processed in accordance with the procedures in the PD&E Manual, Topic No. 650-000-
001 (Section 2.1).  
 
Information related to funding type can be found in the Long Range Transportation Plan 
(LRTP), TIP and STIP depending on the project. If the project is not identified in those 
plans, then steps should be taken to fulfill FHWA’s planning consistency requirements as 
the project advances. The status must be included in the Environmental Document. This 
information is included in the planning consistency form located in Part 1, Chapter 4, 
Project Development Process and for Type 2 CEs, the Type 2 Categorical Exclusion 
Determination Form, Form No. 650-050-11 located in Part 1, Chapter 5, Type 2 
Categorical Exclusion. FHWA planning consistency requirements must be satisfied 
prior to requesting Location and Design Concept Acceptance (LDCA) from OEM. More 
information on FHWA’s planning consistency requirements can be found in Part 1, 
Chapter 4, Project Development Process. 

2.2.1.1   SWAT Planning Meeting 

Each District has an established State-Wide Acceleration Transformation (SWAT) team. 
The SWAT team is composed of a cross-functional multi-disciplinary team of FDOT staff 
with experience in project delivery. The SWAT team typically includes Work Program, 
Intermodal Systems Development (ISD)/Planning, Design, and Environmental Office 
staff.  
 
The District SWAT team is responsible for assisting Project Managers and consultants in 
achieving time savings through the state pre-construction process by scoping and 
scheduling projects proactively and realistically. Each District’s SWAT team holds an 
annual planning meeting(s) in the Work Program Cycle. The planning meeting may 
include the OEM project delivery staff at the request of the District. During the planning 
meeting, the SWAT team discusses the core elements of the purpose and need for each 
project to ensure the project aligns with the Metropolitan Planning Organizations (MPOs) 
LRTP. The outcome of the SWAT planning meeting is a recommendation of funding type 
for each project that is being considered in the Work Program, the potential for Design 
phase overlap, anticipated complexity, and the potential for consideration as an Advanced 
Production Project, Part V Chapter 1 Work Program Instructions, Production 
Management. To decide whether to use federal funds on the project, the SWAT planning 
meeting considers a variety of factors including environmental considerations, anticipated 
permits, Work Program Instructions, and expected time savings if the project would use 
the state project delivery process.  
 
Additionally, the SWAT planning meeting participants assign the preliminary COA for 
each project and recommend the list of projects to be screened through ETDM. During 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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the SWAT planning meeting, each project is recommended as either a state or federal 
project. Additionally, the project manager will assure a work program identifier of State 
Funded Only (SFO) is assigned to SFO projects. Refer to Part 1, Chapter 4, Project 
Development Process and Chapter 25, Work Program Instructions, Current Work 
Program for additional detail. 
 
When determining preliminary COAs for projects, the District SWAT team must be familiar 
with projects that must be federalized as listed in the Work Program Instructions, Part 
III - Chapter 25, Project Development and Environment. Federal actions are those 
which include actions which are: 
 

1. On an Interstate; 
 

2. Using or involving Interstate ROW (e.g., air rights); 
 

3. Projects within and impacting federal lands such as National Parks or Forests 
 

4. Transportation Alternatives (TA) program; 
 

5. FHWA Safety Program projects; or 
 

6. Off-System projects (projects not on the SHS). 
 
The SWAT team also considers the following when determining whether to use FHWA 
funds for projects: 

1. Impacts to work program flexibility based upon anticipated cost of construction 
 

2. Projects where protected species or habitat may be impacted and consultation 
under the Endangered Species Act (ESA) is necessary (Part 2, Chapter 16, 
Protected Species and Habitat). Section 7 would apply for federal projects or 
those with a federal nexus. Section 10 would apply for projects where there is no 
federal funding or federal nexus. 
 

3. Projects that require a federal permit, such as USCG bridge permit or USACE 
Section 404 permit. 

As further described in Part 1 Chapter 4, Project Development Process, COA 
considerations are taken into account by the SWAT team and are facilitated through 
review of ETDM Screening results and other information as available and completion of 
the SWAT Scoping Forms. 

2.2.2 Categorical Exclusions  

A CE is a project which, based upon past experience with similar actions, does not 
individually or cumulatively have a significant environmental effect, and is excluded from 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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the requirement to prepare an EA or an EIS. The definition of CE in 40 CFR § 1508.4 and 
23 CFR § 771.117 provides further guidance for projects where FDOT has assumed 
responsibilities from FHWA. CE determinations only apply to projects with a federal 
action. Generally, CEs are flexible documents that can vary based on the level of 
coordination and documentation needed to support the determination that an EA or EIS 
is not needed. 
 
In order for a project to be classified as a CE, it must meet the definition for CEs contained 
in 40 CFR § 1508.4 and meet certain criteria contained in 23 CFR § 771.117(a), listed 
below. The criteria must be met and documented as appropriate before a CE 
determination can be made. It must be sufficiently evident that projects: 

 
1. Do not involve significant environmental impacts; 
 
2. Do not induce significant impacts to planned growth or land use for the area; 

 
3. Do not require the relocation of significant numbers of people; 

 
4. Do not have a significant impact on any natural, cultural, recreational, 

historic, or other resource; 
 
5. Do not involve significant air, noise, or water quality impacts; 

 
6. Do not have significant impacts on travel patterns; or 

 
7. Do not otherwise, either individually or cumulatively, have any significant 

environmental impacts.  
 
In unusual circumstances [provided in 23 CFR § 771.117(b)] a project normally classified 
as a CE will require coordination with or a finding from OEM to determine if the CE 
classification is appropriate. FDOT may decide or OEM may require additional studies be 
performed prior to making a CE approval. These unusual circumstances may include: 

1. Significant environmental impacts; 

2. Substantial controversy on environmental grounds; 

3. Significant impact on properties protected by Section 4(f) of the U.S. 
Department of Transportation (USDOT) Act or Section 106 of the 
National Historic Preservation Act (NHPA); or 

4. Inconsistency with any federal, state, or local law, requirement, or 
administrative determination relating to environmental aspects of the action. 

For CE projects, the level of detail required to support the determination depends upon 
the magnitude of environmental impacts and the particular circumstances. Since projects 
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classified as CEs are generally minor in nature and have less than significant impacts, 
indirect and cumulative impacts assessments will generally not be warranted. There may 
be exceptions, which can be evaluated on a case-by-case basis.  

FDOT recognizes two types of CEs: 1. Type 1 CE: applies to projects or actions 
listed in 23 CFR § 771.117(c) or identified in 23 CFR § 771.117(d) 2. Type 2 CE: 
actions, which do not have significant effects based on past experience and 
therefore qualify as CEs, but require documentation and approval to support the 
determination that an EA or EIS is not needed. The decision requires consultation 
with and approval from OEM (see Part 1, Chapter 5, Type 2 Categorical 
Exclusion)  

 
Type 1 CEs are not typically screened in the EST; however, the EST may be utilized to 
view GIS data layers applicable to the project without initiating ETAT review. On occasion 
an EST screened project may result in a COA determination of Type 1 CE based on 
consultation with OEM.  
 
This section outlines the process used to confirm the validity of the CE determination and 
the required documentation for those projects. 

2.2.2.1   Type 1 Categorical Exclusions 

The District is authorized to determine whether a proposed action is a Type 1 CE if the 
action is listed in 23 CFR § 771.117(c) or identified in 23 CFR § 771.117(d). Subsections 
771.117(c)26, (c)(27) and (c)28, must also satisfy the criteria in subsection 771.117(e) 
(listed in Section 2.2.2.1.3) to qualify as a Type 1 CE. These actions normally do not 
require any further NEPA approvals by OEM.  
  
A Type 1 CE determination is made using a Type 1 Categorical Exclusion Checklist, 
Form No. 650-050-12 in the StateWide Environmental Project Tracker (SWEPT) (see 
Figure 2-4 and Section 2.2.2.1.4). The checklist is completed to determine if the project 
meets the criteria of 23 CFR § 771.117(c) or (d). If the project meets the criteria, the 
project is a Type 1 CE and this checklist will be the NEPA document. If the project does 
not meet the checklist criteria, coordination occurs with OEM as appropriate. This may 
require screening the project in the EST, completing a technical study to assess the 
impact to particular resources, coordination with a resource agency, and/or the 
preparation of Type 2 CE documentation. 

 Actions listed in 23 CFR 771.117(c) 

The following actions are listed in 23 CFR 771.117(c) and meet the criteria for CEs in the 
CEQ regulations and 23 CFR § 771.117(a) and normally do not require any further NEPA 
approvals by OEM: 
 

1. Activities which do not involve or lead directly to construction, such as planning 
and research activities; grants for training; engineering to define the elements of a 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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proposed action or alternatives so that social, economic, and environmental effects 
can be assessed; and federal-aid system revisions which establish classes of 
highways on the federal-aid highway system. 

 
2. Approval of utility installations along or across a transportation facility. 

 
3. Construction of bicycle and pedestrian lanes, paths, and facilities. 

 
4. Activities included in the State's Highway Safety Plan under 23 U.S.C. § 402. 

 
5. Transfer of federal lands pursuant to 23 U.S.C. § 107(d) and/or 23 U.S.C. § 317 

when the land transfer is in support of an action that is not otherwise subject to 
FHWA (OEM as Assigned) review under NEPA. 

 
6. The installation of noise barriers, or alterations, to existing publicly-owned buildings 

to provide for noise reduction. 
 

7. Landscaping. 
 

8. Installation of fencing, signs, pavement markings, small passenger shelters, traffic 
signals, and railroad warning devices where no substantial land acquisition or 
traffic disruption will occur. 

 
9. The following actions for transportation facilities damaged by an incident resulting 

in an emergency declared by the Governor of the State and concurred in by the 
Secretary, or a disaster or emergency declared by the President pursuant to the 
Robert T. Stafford Act (42 U.S.C. § 5121): 

 
a. Emergency repairs under 23 U.S.C. § 125; and 

 
b. The repair, reconstruction, restoration, retrofitting, or replacement of any 

road, highway, bridge, tunnel, or transit facility (such as a ferry dock or bus 
transfer station), including ancillary transportation facilities (such as 
pedestrian/bicycle paths and bike lanes), that is in operation or under 
construction when damaged and the action: 

i. Occurs within the existing ROW and in a manner that substantially 
conforms to the preexisting design, function, and location as the 
original (which may include upgrades to meet existing codes and 
standards as well as upgrades warranted to address conditions that 
have changed since the original construction); and 
 

ii. Is commenced within a 2-year period beginning on the date of the 
declaration. 

 
10.  Acquisition of scenic easements. 
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11.  Determination of payback under 23 U.S.C. § 156 for property previously  
 acquired with federal-aid participation. 

 
12.  Improvements to existing rest areas and truck weigh stations. 

 
13.  Ride-sharing activities. 

 
14.  Bus and rail car rehabilitation. 

 
15.  Alterations to facilities or vehicles in order to make them accessible for elderly  

 and handicapped persons. 
 

16.  Program administration, technical assistance activities, and operating  
 assistance to transit authorities to continue existing service or increase service  
 to meet routine changes in demand. 

 
17.  The purchase of vehicles by the applicant where the use of these vehicles can  

 be accommodated by existing facilities or by new facilities which themselves are  
 within a CE. 

 
18.  Track and railbed maintenance and improvements when carried out within the  

 existing ROW. 
 

19.  Purchase and installation of operating or maintenance equipment to be located  
 within the transit facility and with no significant impacts off the site. 

 
20.  Promulgation of rules, regulations, and directives. 

 
21.  Deployment of electronics, photonics, communications, or information processing  

 used singly or in combination, or as components of a fully integrated  
 system, to improve the efficiency or safety of a surface transportation system or  
 to enhance security or passenger convenience. Examples include, but are not  
 limited to, traffic control and detector devices, lane management systems,  
 electronic payment equipment, automatic vehicle locaters, automated  
 passenger counters, computer-aided dispatching systems, radio  
 communications systems, dynamic message signs, and security equipment  
 including surveillance and detection cameras on roadways and in transit facilities  
 and on buses. 

 
22.  Projects, as defined in 23 U.S.C. § 101, that would take place entirely within the  

 existing operational ROW. Existing operational ROW refers to ROW that has  
 been disturbed for an existing transportation facility or is maintained for a  
 transportation purpose. This area includes the features associated with the  
 physical footprint of the transportation facility (including the roadway, bridges,  
 interchanges, culverts, drainage, fixed guideways, mitigation areas, etc.) and  
 other areas maintained for transportation purposes such as clear zone, traffic  
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 control signage, landscaping, any rest areas with direct access to a controlled  
 access highway, areas maintained for safety and security of a transportation  
 facility, parking facilities with direct access to an existing transportation facility,  
 transit power substations, transit venting structures, and transit maintenance  
 facilities. Portions of the right-of-way that have not been disturbed or that are not  
 maintained for transportation purposes are not in the existing operational ROW. 
 

23.  Federally-funded projects:  
 

a. That receive less than $5,000,000 (as adjusted annually by the Secretary 
to reflect any increases in the Consumer Price Index prepared by the 
Department of Labor) of Federal funds; or 
 

b. With a total estimated cost of not more than $30,000,000 (as adjusted 
annually by the Secretary to reflect any increases in the Consumer Price 
Index prepared by the Department of Labor) and Federal funds comprising 
less than 15 percent of the total estimated project cost. 
 

24.  Localized geotechnical and other investigation to provide information for  
 preliminary design and for environmental analyses and permitting purposes,  
 such as drilling test bores for soil sampling; archeological investigations for  
 archeology resources assessment or similar survey; and wetland surveys. 

 
25.  Environmental restoration and pollution abatement actions to minimize or  

 mitigate the impacts of any existing transportation facility (including retrofitting  
 and construction of stormwater treatment systems to meet federal and state  
 requirements under Sections 401 and 402 of the Federal Water Pollution  
 Control Act (33 U.S.C. § 1341; § 1342) carried out to address water pollution  
 or environmental degradation. 

 
26.  Modernization of a highway by resurfacing, restoration, rehabilitation,  

 reconstruction, adding shoulders, or adding auxiliary lanes (including parking,  
 weaving, turning, and climbing lanes), if the action meets the constraints in 23  
 CFR § 771.117(e). 

27.  Highway safety or traffic operations improvement projects, including the  
 installation of ramp metering control devices and lighting, if the project meets  
 the constraints in 23 CFR § 771.117(e). 

 
28.  Bridge rehabilitation, reconstruction, or replacement or the construction of grade  

 separation to replace existing at-grade railroad crossings, if the actions meet  
 the constraints in 23 CFR § 771.117(e). 

 
29.  Purchase, construction, replacement, or rehabilitation of ferry vessels (including  

 improvements to ferry vessel safety, navigation, and security systems) that  
 would not require a change in the function of the ferry terminals and can be  
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 accommodated by existing facilities or by new facilities which themselves are  
 within a CE. 

 
30.  Rehabilitation or reconstruction of existing ferry facilities that occupy  

 substantially the same geographic footprint, do not result in a change in their  
 functional use, and do not result in a substantial increase in the existing facility's  
 capacity. Example actions include work on pedestrian and vehicle transfer  
 structures and associated utilities, buildings, and terminals. 
 

FHWA Informational Memo: Additional Flexibilities in Categorical Exclusions, dated 
May 22, 2017 provides additional clarification and flexibility in the use of CEs under 23 
CFR 771.117(c). 
 

1. Bridge removal. Removal may be a component of a bridge replacement project 
under 771.117(c)(28). If the bridge is not replaced, it could be considered a CE 
under 771.117(c)(22). 

 
2. Construction of new roundabouts or traffic circles are considered traffic operations 

improvement projects under 771.117(c)(27).  
 

3. Any highway project action, regardless of location within or outside a highway 
ROW, so long as the project receives less than $5,000,000 (adjusted annually by 
the Secretary to reflect any increases in the Consumer Price Index) of Federal 
funds [771.117(c)(23)]. 
 

4. Widening and improving existing transportation facilities by adding through lanes 
that add capacity within the existing operational ROW under 771.117(c)(22). It 
should be noted that a public hearing is required by Section 339.155, F.S. Refer 
to Part 1, Chapter 11, Public Involvement. 

 

5. Restoration, rehabilitation, or replacement of retaining walls within the existing 
operational ROW under 771.117(c)(22). 
 

6. Bank repairs to protect against stream erosion are considered environmental 
restoration and pollution abatement actions under 771.117(c)(25). 
 

7. Restoration, rehabilitation, or replacement of culverts, inlets, drainage pipes, and 
systems can be CEs under 771.117(c)(22) when done within an existing 
operational ROW or as highway modernization under 771.117(c)(26). 
 

8. Replacement of existing utility powerline poles for overhead utilities and installation 
of new poles are considered approval of utility installation projects under 
771.117(c)(2). 
 

 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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 Actions listed in 23 CFR § 771.117(d) 

The following actions or projects are included in 23 CFR § 771.117(d) and meet the 
criteria for CEs in the CEQ regulations and 23 CFR § 771.117(a) and may be designated 
as CEs: 
 

 1-3. [Reserved] 
 
4. Transportation corridor fringe parking facilities. 

 

5. Construction of new truck weigh stations or rest areas. 
 

6. Approvals for disposal of excess ROW or for joint or limited use of ROW, where 
the proposed use does not have significant adverse impacts. 

 
7. Approvals for changes in access control. 

 
8. Construction of new bus storage and maintenance facilities in areas used 

predominantly for industrial or transportation purposes where such construction is 
not inconsistent with existing zoning and located on or near a street with adequate 
capacity to handle anticipated bus and support vehicle traffic. 

 
9. Rehabilitation or reconstruction of existing rail and bus buildings and ancillary 

facilities where only minor amounts of additional land are required and there is not 
a substantial increase in the number of users. 

 
10.  Construction of bus transfer facilities (an open area consisting of passenger  

 shelters, boarding areas, kiosks and related street improvements) when located  
 in a commercial area or other high activity center in which there is adequate  
 street capacity for projected bus traffic. 

 
11.  Construction of rail storage and maintenance facilities in areas used  

 predominantly for industrial or transportation purposes where such construction  
 is not inconsistent with existing zoning and where there is no significant noise  
 impact on the surrounding community. 

 
12.  Acquisition of land for hardship or protective purposes. Hardship and protective  

 buying will be permitted only for a particular parcel or a limited number of  
 parcels. These types of land acquisition qualify for a CE only where the  
 acquisition will not limit the evaluation of alternatives, including shifts in  
 alignment for planned construction projects, which may be required in the  
 NEPA process. No project development on such land may proceed until the  
 NEPA process has been completed. 

 
a. Hardship acquisition is early acquisition of property by the applicant at the 

property owner's request to alleviate particular hardship to the owner, in 
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contrast to others, because of an inability to sell his property. This is justified 
when the property owner can document on the basis of health, safety or 
financial reasons that remaining in the property poses an undue hardship 
compared to others. 

 
b. Protective acquisition is done to prevent imminent development of a parcel 

which may be needed for a proposed transportation corridor or site. 
Documentation must clearly demonstrate that development of the land 
would preclude future transportation use and that such development is 
imminent. Advance acquisition is not permitted for the sole purpose of 
reducing the cost of property for a proposed project. 

 
13.  Actions described in 23 CFR § 771.117(c)(26), (27), and (28) that do not meet  

 the constraints in 23 CFR § 771.117(e). 

 Actions listed in 23 CFR § 771.117(e) 

According to 23 CFR § 771.117(e), actions described in 23 CFR § 771.117(c)(26), 
(c)(27), and (c)(28) may not be processed as CEs under 23 CFR § 771.117(c) if they 
involve: 
 

1. An acquisition of more than a minor amount of ROW or that would result in any 
residential or non-residential displacements; 

 
2. An action that needs a bridge permit from the USCG, or an action that does not 

meet the terms and conditions of a USACE nationwide or general permit under 
Section 404 of the Clean Water Act (CWA) and/or Section 10 of the Rivers and 
Harbors Act of 1899; 

 
3. A finding of “adverse effect” to historic properties under the NHPA, the use of a 

resource protected under 23 U.S.C. § 138 or 49 U.S.C. § 303 [Section 4(f)] except 
for actions resulting in de minimis impacts, or a finding of “may affect, likely to 
adversely affect” threatened or endangered species or critical habitat under the 
ESA; 

 
4. Construction of temporary access, or the closure of existing road, bridge, or ramps, 

that would result in major traffic disruptions; 
 

5. Changes in access control; or 
 

6. A floodplain encroachment other than functionally dependent uses (e.g., bridges, 
wetlands) or actions that facilitate open space use (e.g., recreational trails, bicycle 
and pedestrian paths); or construction activities in, across or adjacent to a river 
component designated or proposed for inclusion in the National System of Wild 
and Scenic Rivers. 
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 Coordination and Documentation  

For Type 1 CEs, coordination with appropriate resource agency personnel (this may be 
an ETAT representative) may need to take place (such as coordination on historic 
resources, wetlands, listed species) in order to verify the finding that there is no potential 
to significantly impact certain environmental resources. Coordination and documentation 
is also important because it may affect environmental permitting [e.g., State Historic 
Preservation Officer (SHPO) coordination in a Water Management District (WMD) permit]. 
Coordination with OEM may also be required in order to make findings under concurrent 
laws [such as the ESA and Section 4(f)] prior to finalizing the COA Determination.  

 
A public hearing is typically not required for CEs in accordance with Part 1, Chapter 11, 
Public Involvement. However, if the District determines that a sensitive community issue 
exists on or near the proposed project, a Community Awareness Memorandum (CAM) 
may be prepared recommending appropriate public involvement activities (see Part 1, 
Chapter 11, Public Involvement). 

 
Documentation consists of an evaluation checklist prepared after environmental analysis 
has been completed (see Figure 2-3, Type 1 Categorical Exclusion Checklist, Form 
No. 650-050-12). This checklist is prepared using SWEPT. This is typically completed at 
the end of the Plans, Specifications, and Estimates (PS&E) or 100% plans.  
 
The CE number/activity type from either 23 CFR § 771.117(c) or 23 CFR § 771.117(d) is 
selected at the beginning of the form. For projects that may fall under two or more actions, 
identify the CE designation that is most appropriate.  
 
Documentation of analysis, coordination, and results should be uploaded to SWEPT for 
the project file. This documentation should include the results of desktop and/or field 
review, agency consultation, and any supporting documents and/or technical reports 
required to substantiate the responses on the checklist. It is important to document that 
the project will not have significant impacts and that environmental issues have been 
addressed. Approval of the Type 1 Categorical Exclusion Checklist, Form No. 650-
050-12 will be granted by the District Environmental Manager or designee using SWEPT.  
  
 
Once the final Type 1 Categorical Exclusion Checklist, Form No. 650-050-12 is 
completed in SWEPT, the District Environmental Office will complete and provide the date 
of the determination on the Status of Environmental Certification For Federal Project, 
Form No. 650-050-13, as shown in Figure 2-4. This form is required as part of the 
contract documents for federal-aid construction projects and should be used when 
submitting all projects, including LAP projects, for approval to the Federal Aid Office. As 
specified by the LAP Manual, Topic No. 525-010-300, LAP agencies cannot make COA 
Determinations or certify projects for advancement. LAP agencies do not have signature 
authority for environmental certifications; therefore, the Status of Environmental 
Certification For Federal Project, Form No. 650-050-13 should be signed by 
appropriate FDOT personnel as noted on the form.  

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/programmanagement/LAP/LAP_TOC.shtm
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The District Federal Aid coordinator or the Federal Aid Management Office utilizes 
information from the Status of Environmental Certification For Federal Project, Form 
No. 650-050-13 to complete the Federal-Aid Project Authorization/Agreement Form 
(PR-1240 Form).  

2.2.2.2   Type 2 Categorical Exclusions 

For all projects that are not qualifying Type 1 CEs, the District must consult with OEM to 
determine whether the project should be developed through the MiCE Process, classified 
as a Type 2 CE, or be screened through the EST to determine the COA. For all Type 2 
CE projects, the level of detail required is dependent upon the type(s) and magnitude of 
environmental impacts.  

 
Type 2 CE documentation includes the Type 2 Categorical Exclusion Determination 
Form, Form No. 650-050-11, and supporting information. If a public hearing is held, the 
public hearing transcript is uploaded to SWEPT. Details on Type 2 CEs and guidance is 
provided in Part 1, Chapter 5, Type 2 Categorical Exclusion. Type 2 CE documentation 
is sent to the USCG when a bridge permit is required. Type 2 CE documentation is also 
sent to USACE whenever there is a Section 404 permit involvement. Type 2 CE 
documentation must be approved by OEM who provides LDCA allowing the project to 
proceed to the Design phase. 

2.2.3 Minor Categorical Exclusion Process 

The purpose of the MiCE process is to assist Districts in supporting CE determinations, 
and providing specific findings and documentation to address potential impacts to 
relevant environmental issues/or resources without causing the COA of the project to be 
elevated [23 CFR § 771 (a) and (b)]. MiCE is not a new COA, but rather a process which 
can be used to validate the determination that a project can be classified as a Type 1 CE, 
and, in some cases, a Type 2 CE (see Figure 2-2). This process provides guidance on 
managing project issues, documenting findings, and developing appropriate and focused 
documentation to support the CE determination. A finding implies that a decision must be 
made or a signature is needed by the District, OEM, and/or an appropriate resource 
agency. MiCE can apply to PD&E studies or projects in Design where the CE 
determination must be made.  

  
The following items should be assessed and/or documented in the Environmental 
Document and project file for projects being developed using the MiCE process:  
 

1. Existing conditions 
 

2. Potential impacts [e.g., Section 106 involvement, listed species, Section 4(f)] 
 

3. Anticipated/required consultations, permitting need(s) 
 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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4. Conclusions- need for findings/agency consultation  
 

5. Coordination with OEM 
 

This assessment defines the project context and provides the basis for the level of 
analysis. The results should identify issues requiring resolution in the Environmental 
Document. After coordinating the results of the assessment with OEM, a decision is made 
on the level of documentation necessary to validate the CE determination. This results in 
analysis that is focused on the issues requiring resolution.  

 
There are two scenarios in the MiCE process. The first scenario is for projects that would 
normally qualify as Type 1 CEs, but may involve potential environmental impacts requiring 
additional analysis and documentation to assure the COA is valid based on analysis or 
coordination with OEM.  
 
The second scenario is for projects that were screened in the EST or may qualify as a 
Type 2 CE. The MiCE process can be used to focus the environmental analysis on the 
issues which triggered the Type 2 CE COA.  

 
A MiCE Determination Key is provided in Figure 2-5 to help determine the appropriate 
level of documentation for the CE. It is important to note that the COA Determination is 
based on the context and intensity of impacts, therefore, the ultimate determination of the 
COA is made by OEM. 

2.2.4 Efficient Transportation Decision Making Qualifying Projects 

For projects qualifying for ETDM screening, the COA can be determined at the end of the 
Programming Screen (see FDOT’s ETDM Manual, Topic No.650-000-002). The District 
performs analysis to assist in determining the appropriate COA. The COA is proposed by 
the District and is approved by OEM. This determination, in addition to the potential effects 
for various environmental issues and the potential scope of work to be performed during 
the PD&E phase, is included in the Final Programming Screen Summary Report. 
 
The process for obtaining the environmental COA during the Programming Screen 
requires that the District ETDM Coordinator complete the Environmental Class of 
Action Recommendation Form, Form No. 650-050-16 (see Figure 2-6). The form 
should be completed as follows: 
 

1. Enter the project’s identifying information in the “Project Information” section. 
 

2. In the “Potential for Significant Impacts?” section depending on the project’s 
potential impacts on an issue/resource select:  
 

 Sig = The project is anticipated to have a significant impact on the particular 
issue/resource 
 

http://www.dot.state.fl.us/emo/pubs/etdm/etdmmanual.shtm
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 Sig? = There is a question of significance regarding the project’s potential 
impact to the issue/resource 

 

 NoSig = The project is not anticipated to have significant impacts to the 
issue/resource 
 

 NoInv = No involvement, the issue/resource is absent 
 

3. Comments must be entered when Sig or Sig? are selected, and may entered for 
NoSig and NoInv at the District’s discretion. 
 

4. Check the box for the recommended COA 
 

5. Upload the form to the EST 
 
The uploaded form is submitted together with the on-line COA Determination, through the 
EST to OEM for review and approval. After OEM and the District have agreed on the 
COA, OEM accepts it in the EST. After the COA determination is complete, the 
determination becomes part of the Final Programming Screen Summary Report. The 
COA Determination may be deferred to allow for technical studies and additional 
coordination, potentially leading to a reduced COA. 
  
Once the COA Determination is made, the level of documentation required for NEPA 
compliance is described in the respective chapters for a Type 2 CE, an EA, or an EIS in 
Part 1 of this Manual.  

2.2.5 Environmental Assessments and Environmental Impact 
Statements 

An EA is prepared when the significance of the environmental impact is unknown. 
Guidance on preparing EAs is provided in Part 1, Chapter 6, Environmental 
Assessment. An EIS is prepared when a project significantly affects the environment. 
Examples of the types of actions which would normally require an EIS are listed in 
Section 2.1. Guidance on preparing an EIS is provided in Part 1, Chapter 8, Draft 
Environmental Impact Statement, and Part 1, Chapter 9, Final Environmental Impact 
Statement. An EA or EIS must have sufficient documentation to support the COA 
Determination. Supporting information may include technical reports [e.g., PER, Noise 
Study Report (NSR), Natural Resources Evaluation (NRE)].  

2.2.6 Change of Class of Action  

Prior to the beginning of PD&E or even during PD&E, the District or OEM may seek to 
revisit the COA determination. Changes in the COA could arise if there are changes in 
the project’s scope or changes in impact status of issues. It should be noted if the project 
is an EIS (which is based on significant impacts) a change in COA may be difficult or not 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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warranted since a complete determination of significance is made upon completion of the 
analysis and approval by OEM. In addition it would require the withdrawal of the Notice 
of Intent (NOI) with cause from the Federal Register (FR). See Part 1, Chapter 8, Draft 
Environmental Impact Statement for information on the NOI. In all cases, OEM must 
be consulted if FDOT seeks modifications to a project’s approved COA to obtain approval 
for the proposed change. 

2.3 REFERENCES 

CEQ, Executive Office of the President. 1978. Regulations for Implementing the 
Procedural Provisions of the National Environmental Policy Act. Reprint 43 FR 
55978-56007, 40 CFR Parts 1500-1508 

FDOT. Local Agency Program Manual, Topic No. 525-010-300. 
http://www.fdot.gov/programmanagement/LAP/LAP_TOC.shtm 

FDOT. Efficient Transportation Decision Making Manual, Topic No. 650-000-002. 
http://www.dot.state.fl.us/emo/pubs/etdm/etdmmanual.shtm 

 
FHWA, October 30, 1987. Guidance for Preparing and Processing Environmental and 

Section 4(f) Documents, FHWA Technical Advisory T6640.8A 
 
FHWA, Memorandum: Additional Flexibilities In Categorical Exclusions, May 22, 2017. 
 
FHWA. 2003. Questions and Answers Regarding the Consideration of Indirect and 

Cumulative Impacts in the NEPA Process. 
http://www.environment.fhwa.dot.gov/projdev/qaimpact.asp  

 
FHWA. 2011. Supplement to January 28, 2008. Transportation Planning Requirements 

and Their Relationship to NEPA Process Completion, February 9, 2011 
 
Memorandum of Agreement Between FHWA and FDOT Concerning the State of 

Florida’s Participation in the Surface Transportation Project Delivery Program 
Pursuant to 23 U.S.C. 327, December 14, 2016. 
http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-
2016-1214.pdf 

 
National Environmental Policy Act, Section 7  
 
Title 23 CFR § 650, Subpart H, Conditions for determining if an activity requires a 

USCG permit  

Title 23 CFR § 771, Environmental Impact and Related Procedures 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/programmanagement/LAP/LAP_TOC.shtm
http://www.dot.state.fl.us/emo/pubs/etdm/etdmmanual.shtm
https://www.environment.fhwa.dot.gov/projdev/qaimpact.asp
http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-2016-1214.pdf
http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-2016-1214.pdf
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2.4 FORMS 

Environmental Class of Action Recommendation Form, Form No. 650-050-16 
 
Status of Environmental Certification For Federal Project, Form No. 650-050-13* 
 
Type 1 Categorical Exclusion Checklist, Form No. 650-050-12* 
 
Type 2 Categorical Exclusion Determination Form, Form No. 650-050-11* 
 
*To be completed in SWEPT 
   
Note: Hyperlinks are only for those with FDOT Intranet access only. Those without 

Intranet access may view or download forms at: http://www.fdot.gov/procedures/. 
Sign in is required. 

 

2.5 HISTORY 

1/12/2004, 1/31/2007, 3/06/2012, 2/03/2014, 8/2/2016 

https://www.fla-etat.org/est/swept/
http://www.fdot.gov/procedures/
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Figure 2-1 ETDM Screening Matrix for Qualifying Projects 
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Figure 2-2 Class of Action Determination Process for Highway Projects 
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TYPE 1 CATEGORICAL EXCLUSION CHECKLIST 

 
Financial Management No. ______________________________    
 
FAP No. ______________  
CE Number (Choose one option from dropdown): □(c) _______ or □ (d) ______ (Will be required for d-list 
projects to provide supporting documentation for all areas) 
 
Project Description (include project name, project limits, and brief description of the proposed scope of work):
 (TEXT BOX)         
 
Note: The items below consider the requirements described in 23 CFR § 771.117 (c) and (d) for listed 
Categorical Exclusions (CEs). The constraints of 23 CFR § 771.117(e) are addressed in this form for CEs 
identified as 23 CFR § 771.117 (c) (26), (27) and (28) or (d) list projects.  
 
Directions for bulleted verifications below: District should consider if the project has any of the significant 
impacts described. If project does not meet the criteria, STOP, this form does not apply. If the project does 
meet the criteria, check “verified” and proceed through the rest of the form.  
 

 This action will not induce significant impacts to planned growth or land use for the area; travel 
patterns; air or water quality; or cause substantial controversy on environmental grounds. 

 

☐ Verified 

 

 (This statement will only appear if c26, c27, c28 or d-list project is selected) The action will not 
cause changes in interchange access control; result in major traffic disruptions due to the 
construction of temporary access; or the closure of existing road, bridge, or ramps. 

 

☐ Verified 

 
REST OF FORM NOT ACCESSIBLE UNTIL Verified IS CHECKED 
 

1. Right of Way (ROW): (Pop-up will appear- if situation changes document in the project file)
   

☐ Within existing ROW  ☐ Minor acquisition without relocation and/or displacement 

☐Any acquisitions with relocations and/or displacements [Contact the Office of Environmental 

Management (OEM)] (If chosen warning label will appear if it is c26, c27, c28, or (d): This 
project has been identified as a c26, c27, c28 or (d) list project. By checking this box, the 
project does not meet the criteria of (e) and cannot proceed as a Type 1) 

 
2. Wetland impacts that would require a permit from the U.S. Army Corps of Engineers (USACE) under 

the Clean Water Act, Section 404, 33 U.S.C. § 1344 and/or section 10 of the Rivers  
and Harbors Act:    

☐ No Wetland(s) Present/ No Impacts ☐ Nationwide permit ☐ General Permit (SAJ 92) ☐ Standard 

Permit [Contact the Office of Environmental Management (OEM)] (If chosen warning label will 
appear if it is c26, c27, c28 or (d): This project has been identified as a c26, c27, c28 or (d) list 
project. By checking this box, the project does not meet the criteria of (e) and cannot proceed 
as a Type 1) 
 
 

 

Figure 2-3 Type 1 Categorical Exclusion Checklist  
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3. Bridge permits required from the United States Coast Guard (USCG):           

☐ No Waterway Crossing ☐ No USCG Bridge permit required ☐ USCG Bridge permit [Contact the 
Office of Environmental Management (OEM)] (If chosen warning label will appear if it is c26, c27, 
c28, or (d): This project has been identified as a c26, c27, c28 or (d) list project. By checking 
this box, the project does not meet the criteria of (e) and cannot proceed as a Type 1) 
 

4. The project involves a floodplain encroachment other than functionally dependent uses (e.g., bridges, 
wetlands) or actions that facilitate open space use (e.g., recreational trails, bicycle and pedestrian 
paths): 

☐ No Floodplain Present ☐ Functionally Dependent Use or Facilitate Open Space Use  

☐ Other Encroachment [Contact the Office of Environmental Management (OEM)] (If chosen 

warning label will appear if it is c26, c27, c28, or (d): This project has been identified as a c26, 
c27, c28 or (d) list project. By checking this box, the project does not meet the criteria of (e) 
and cannot proceed as a Type 1) 
 

5. Construction activities in, across or adjacent to a river component designated or proposed for 
inclusion in the National System of Wild and Scenic Rivers?  

☐ No Listed Rivers Present or not within the buffer zone of the listed river ☐ Northwest Fork of the 

Loxahatchee River (See PD&E Manual Chapter for limits) (automatically populated if applicable) 

☐ Wekiva River (See PD&E Manual Chapter for limits) (If chosen warning label will appear if it is 
c26, c27, c28, or (d): This project has been identified as a c26, c27, c28 or (d) list project. By 
checking this box, the project does not meet the criteria of (e) and cannot proceed as a Type 
1) 
 

6. Section 7 of the Endangered Species Act (ESA) of 1973, as amended:    
  

☐ No ESA listed species present 

☐ Determination of “No Effect” 

Identify species in text box. 
 

☐Used key, no consultation required 
Identify species in text box. 
 

☐Consultation with the US Fish and Wildlife Service or National Marine Fisheries Service, results in: 

(If selected, the following will appear) 

☐ May Affect, Not Likely to Adversely Affect (attach concurrence letter)  

☐ May Affect, Likely to Adversely Affect (If chosen warning label will appear if it is c26, c27, c28, 
or (d): This project has been identified as a c26, c27, c28 or (d) list project. By checking this 
box, the project does not meet the criteria of (e) and cannot proceed as a Type 1) 
 

7. Will the action impact any properties protected by Section 4(f) pursuant to 23 CFR § 774? 

☐ No potential Section 4(f) properties present  

 ☐ Section 4(f) resource(s) present or adjacent, but there is “no use” within the meaning of Section 

4(f)  
List resource(s) and describe basis of “no use” determination in text box. 
   

☐ Exception or Exemption [attach description of type and Official with Jurisdiction (OWJ) 

concurrence] [See 23CFR 774.13] (If selected a pop up will state, “Consult with OEM and record 
date of consultation” Fill in date in order to proceed.) 
List resource(s) in text box. 

Figure 2-3 Type 1 Categorical Exclusion Checklist (Page 2 of 3) 
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☐ de minimis (attach determination and OWJ concurrence) (If selected a pop up will state, 

“Consult with OEM and record date of consultation” Fill date in order to proceed.) 
List resource(s) in text box. 
  

 ☐ Programmatic or Individual Section 4(f) Evaluation required (If chosen warning label will appear 

if it is c26, c27, c28, or (d): This project has been identified as a c26, c27, c28 or (d) list project. 
By checking this box, the project does not meet the criteria of (e) and cannot proceed as a 
Type 1) 
 
 

8. Historic and/or Archaeological Resources protected under Section 106 of the National Historic  
Preservation Act:  

☐ No Historic or Archeological resources present within the APE 

Pursuant to Section 106 Programmatic Agreement (include appropriate documentation):  

☐ Determination of No Involvement ☐ Determination of “No Effect” ☐ Determination of “No Adverse 

Effect” 

☐ Determination of “Adverse Effect” (If chosen warning label will appear if it is c26, c27, c28, or 

(d): This project has been identified as a c26, c27, c28 or (d) list project. By checking this box, 
the project does not meet the criteria of (e) and cannot proceed as a Type 1) 
 

9. Noise considerations: 

☐ The project does not qualify for a Noise Analysis 

☐ The project does qualify for Noise Analysis (provide appropriate documentation): 

☐ Noise abatement is not warranted  ☐ Noise abatement is warranted (Provide decision) 

 
10. Contamination considerations: 

☐ The project was evaluated (Provide brief summary in text box and attach appropriate 

documentation.): 
 
IMPORTANT: If during the preparation of the form, an answer requires discussion with OEM, contact your 
OEM District Project Delivery Coordinator.  
 
The environmental review, consultation, and other actions required by applicable federal environmental laws 
for this project are being, or have been, carried out by FDOT pursuant to 23 U.S.C. § 327 and a 
Memorandum of Understanding dated December 14, 2016 and executed by FHWA and FDOT. 
 
This project has been reviewed and has been verified to meet the conditions of a Type 1 CE.  
 
 
Signature:  __________________________________________   Date: __________________                                                                       
         District Environmental Manager or designee   
 

 

 

 

 

 

Figure 2-3 Type 1 Categorical Exclusion Checklist (Page 3 of 3) 
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STATUS OF ENVIRONMENTAL CERTIFICATION 

FOR FEDERAL PROJECT 

 

Financial Management No.       

Federal Aid No.       

Project Description (include project title, limits, and brief description of the proposed scope 

of work):             

          

This project is a Categorical Exclusion under 23 CFR § 771.117: 

 □ A Type 1 Categorical Exclusion per □(c) ______ or □(d) _____ as 

determined on _____________ 
  

 □ A Type 2 Categorical Exclusion approved on     

 

The final environmental document for this project was a (check one):  

 □ A Finding of No Significant Impact under 23 CFR § 771.121 approved 

   on     

 □ A Record of Decision under 23 CFR § 771.127 approved on    

 

A reevaluation in accordance with 23 CFR § 771.129 was (check one): 

□   Approved on _____________________ 

□   Not required 

 

 

Signature:         Date:    

 Environmental Manager or designee 

 
 
 
 
 
 

Figure 2-4 Status of Environmental Certification for Federal Project
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Minor Categorical Exclusion Determination Key 
 
1. Was the project screened in the EST? 
 

No, go to 2 
Yes, go to 12 

 
2. After analysis are findings needed to advance the project? 

 
No, go to 3 
Yes, go to 4 

 
3. Districts may need to coordinate with agencies to meet regulatory and permit 

requirements (e.g., SHPO, FWS). Document with Type 1 Categorical Exclusion 
Checklist. Advance the project 

 
4. After coordination with agencies do findings need to be made by OEM? 

 
No, go to 5 
Yes, go to 6 

 
5. Complete the Type 1 Categorical Exclusion Checklist. Attach summary of 

coordination and the findings to the checklist. Advance the project  
 

6. Coordinate with OEM on the issues/resources requiring findings. Is an OEM signature 
required? 

 
No, go to 5 
Yes, go to 7 

 
7. Do the impact(s) requiring findings affect other environmental issues/resources? 

 
No, go to 8  
Yes, go to 9 

 
8. Document as a Type 2 CE focusing on resource/issue(s) that require resolution using 

the Type 2 Categorical Exclusion Determination Form. Summarize the 
coordination and attach the findings to the form. Submit for OEM approval and 
advance appropriately. 

 
 
 
 
 
 

Figure 2-5 Minor Categorical Exclusion Determination Key 
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9. Do these impacts require changes to the preliminary design (coordinate with 
engineer)? 

 
No, go to 8 
Yes, go to 10 

 
10. Are other issues/resources impacted by project changes? 

 
No, go to 8 
Yes, go to11 

 
11. Document as a Type 2 CE focusing on relevant issues that require resolution using 

the Type 2 Categorical Exclusion Determination Form. Provide supporting 
environmental and engineering documentation. Summarize the coordination and 
attach the findings for all affected issues to the form. Submit for OEM approval and 
advance appropriately. 

 
12. Do impacts require engineering modifications that affect other issues?  

 
No, go to 11 
Yes, go to 13 

 
13. Do the impacts to the other issues/resources require consideration of additional 

alternative(s)? 
 

No, go to 11 
Yes, go to 14 

 
14. Document as a Type 2 CE focusing on relevant issues that require resolution using 

the Type 2 Categorical Exclusion Determination Form. Provide supporting 
environmental and engineering documentation. Requires alternatives analysis 
documented in a Preliminary Engineering Report. Summarize the coordination and 
attach the findings for all affected issues to the form. Submit for OEM approval and 
advance appropriately.  

 
 
 
 
 
 
 
 
 
 
 

Figure 2-5 Minor Categorical Exclusion Determination Key (Page 2 of 2)
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ENVIRONMENTAL CLASS OF ACTION RECOMMENDATION FORM 
    
 

RECOMMENDED COA:    Type 2 CE        SEIR       EA        EIS 
 
Project Name:   
Project Limits:   
County:   
ETDM Number (If applicable):       
Financial Management Number:      
District:       
 
  Potential for Significant Impacts?* 
    
  Issues/Resources  Sig Sig? NoSig NoInv  Comments   
      
 A. SOCIAL & ECONOMIC 
  1. Social   [  ] [  ] [  ] [  ] __________________________ 
  2. Economic   [  ] [  ] [  ] [  ] __________________________ 
  3. Land Use Changes   [  ] [  ] [  ] [  ] __________________________ 
  4. Mobility   [  ] [  ] [  ] [  ] __________________________ 
  5. Aesthetic Effects   [  ] [  ] [  ] [  ] __________________________ 
  6. Relocation Potential   [  ] [  ] [  ] [  ] __________________________ 
  7. Farmland   [  ] [  ] [  ] [  ] __________________________ 
 B. CULTURAL  
  1. Section 4(f)   [  ] [  ] [  ] [  ] __________________________ 
  2. Historic Sites/Districts   [  ] [  ] [  ] [  ] __________________________ 
  3. Archaeological Sites   [  ] [  ] [  ] [  ] __________________________ 
  4. Recreational Areas   [  ] [  ] [  ] [  ] __________________________ 
 C. NATURAL  
  1. Wetlands and Other  
   Surface Waters   [  ] [  ] [  ] [  ] __________________________ 
  2. Aquatic Preserves and  
   Outstanding FL Waters   [  ] [  ] [  ] [  ] __________________________ 
  3. Water Quality and  
   Water Quantity   [  ] [  ] [  ] [  ] __________________________ 
  4. Wild and Scenic Rivers   [  ] [  ] [  ] [  ] __________________________ 
  5. Floodplains   [  ] [  ] [  ] [  ] __________________________ 
  6. Coastal Zone Consist.     [  ] [  ] [  ] [  ] __________________________ 
  7. Coastal Barrier     
   Resources   [  ] [  ] [  ] [  ] __________________________ 
  8. Protected Species and  
   Habitat   [  ] [  ] [  ] [  ] __________________________ 
  9.  Essential Fish Habitat   [  ] [  ] [  ] [  ] __________________________ 
 D. PHYSICAL  
  1. Highway Traffic Noise   [  ] [  ] [  ] [  ] __________________________ 
  2. Air Quality   [  ] [  ] [  ] [  ] __________________________ 
  3. Contamination    [  ] [  ] [  ] [  ] __________________________ 
  4. Utilities and Railroads   [  ] [  ] [  ] [  ] __________________________ 
  5. Construction   [  ] [  ] [  ] [  ] __________________________ 
  6. Bicycles and Pedestrians[  ] [  ] [  ] [  ] __________________________ 
  7. Navigation    [  ] [  ] [  ] [  ] __________________________ 
    
* Potential Impact Determination: Sig = Significant Impact; Sig? = Question of Significance; NoSig = No Significant 
Impact; NoInv = no involvement, Issue is absent    

Figure 2-6 Environmental Class of Action Recommendation Form 
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3 PART 1, CHAPTER 3 

PRELIMINARY ENVIRONMENTAL DISCUSSION AND 
ADVANCE NOTIFICATION 

3.1 OVERVIEW 

Pursuant to 23 United States Code (U.S.C.) § 327 and the implementing Memorandum 
of Understanding (MOU) executed on December 14, 2016, the Florida Department of 
Transportation (FDOT) has assumed Federal Highway Administration’s (FHWA’s) 
responsibilities under the National Environmental Policy Act (NEPA) for highway 
projects on the State Highway System (SHS) and Local Agency Program (LAP) projects 
off the SHS. In general, FDOT’s assumption includes all highway projects in Florida 
whose source of federal funding comes from FHWA or which constitute a federal action 
through FHWA. This includes responsibilities for environmental review, interagency 
consultation and other activities pertaining to the review or approval of NEPA actions. 
Consistent with law and the MOU, FDOT will be the Lead Federal Agency for highway 
projects with approval authority resting in the Office of Environmental Management 
(OEM). 
 
FDOT develops a Preliminary Environmental Discussion (PED) as a means to 
communicate project context and potential project effects to the public and local, state, 
federal, and tribal partners, known as the Environmental Technical Advisory Team 
(ETAT), during the Efficient Transportation Decision Making (ETDM) project screenings 
(see ETDM Manual, Topic No. 650-000-002) and through the Advance Notification (AN) 
package. A PED addresses each of the twenty-one ETDM issues reviewed by ETAT 
during an ETDM screening event and is required for each screened project.  
 
The PED is consistent with Title 23 U.S.C. which allows the project sponsor to provide 
information about the project context, potential project alternatives, analysis 
methodology, and agency involvement as it provides an opportunity for input from 
stakeholders. 
 
The PED is the District’s initial examination of a project’s potential involvement with 
environmental issues/resources and the District’s plans to address the issues as the 
project advances to further study. This could include identification of avoidance, 
minimization, or mitigation options. The Districts should develop alternative specific PEDs 
when multiple alternatives are screened. The PED used in combination with ETAT 
comments will assist the District in understanding the potential project effects and support 
preparation of the scope of the Project Development and Environment (PD&E) Study. At 
the end of an ETDM project screening event, a Summary Degree of Effect (SDOE) is 
generated by the District documenting the results of the screening event. SDOEs are 
published in the ETDM Summary Report and reflect a refined understanding of the 
project.  

 

http://www.fdot.gov/environment/pubs/etdm/etdmmanual.shtm
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FDOT informs agencies, tribal representatives, elected officials, and other interested 
stakeholders of a proposed transportation action through the AN. The AN also provides 
stakeholders an opportunity to provide input and become involved in a project. PEDs 
developed for a combined ETDM Programming Screening event and delivery of the AN 
package both use the same PEDs.  
 
The AN fulfills the project initiation notification as required by Title 23 U.S.C., Highways, 
the President's Executive Order 12372 (Intergovernmental Review of Federal 
Programs), and the Governor's Executive Order 95-359 (Florida State 
Clearinghouse). In addition, the AN may also provide notice of FDOT’s intent to apply 
for federal-aid through the FHWA on a project, by including the Application for Federal 
Assistance (SF-424) form requesting federal assistance.  
 
The AN is also used by FDOT to address consistency with the Florida Coastal 
Management Program (FCMP). The Florida Department of Environmental Protection 
(FDEP) is responsible for coordinating the State of Florida’s review of federal activities 
for consistency with the FCMP. FDEP uses the State Clearinghouse (SCH) as a means 
to facilitate and document the coordination process and makes a Federal Consistency 
Review Determination after receiving comments from appropriate state and local 
agencies, also known as consistency reviewers. For detailed information on FCMP and 
Federal Consistency Review Determination see Part 2, Chapter 14, Coastal Zone 
Consistency. Additionally, the AN alerts the Florida Department of Economic Opportunity 
(DEO) to provide comments regarding to a project’s compatibility with the Local 
Government Comprehensive Plans [Chapter 163, Florida Statutes (F.S.)]. 

 
FDOT uses the Environmental Screening Tool (EST) to distribute the AN package 
electronically. Hardcopies of AN packages should be provided when requested or as 
agreed to (e.g. Miccosukee Tribe of Indians). The AN may be completed during the 
Programming Screen or delayed until commencing the PD&E Study. Figure 3-1 shows 
the AN process. The decision to join or separate the Programming Screen or AN is made 
at the District’s discretion based on when PD&E is scheduled to start in the Work Program 
(see ETDM Manual, Topic No. 650-000-002, Chapters 4 and 5). Qualifying 
transportation projects should be entered into the EST as described in Chapter 4 of the 
ETDM Manual, Topic No. 650-000-002. See Part 1, Chapter 2, Class of Action 
Determination for Highway Projects for a list of qualifying project types. The EST also 
contains Geographic Information System (GIS) project and environmental information, 
which agencies, tribal representatives, and others can use during the Programming 
Screen to support their comments on a proposed project’s potential involvement of a 
resource, identify potential technical studies, and document the need for resource agency 
or tribal involvement. GIS data should not be the only source used to provide this 
information. Agency reviews and comments are provided within a 45-day timeframe (60 
days if an extension is granted) and are documented in the EST. The SCH has an 
additional 15 days after the end of the screening event to complete its consistency review.  

 
Comments from consistency reviewers regarding Federal Consistency Review are 
reviewed by the SCH, which makes a consistency determination as required by Section 
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380.23, F.S., and 15 Code of Federal Regulations (CFR) Part 930. The SCH issues a 
notice of inconsistency when it determines that a project is inconsistent. It should be 
noted, however, that the final consistency determination is made during the permitting 
process. The comments are documented in the Preliminary Programming Screen 
Summary Report. The input received is evaluated and used to advance or focus 
analysis, as appropriate, prior to the PD&E Study, develop the scope of services of the 
PD&E Study, and to assist in determining the appropriate Class of Action (COA) (Part 1, 
Chapter 2, Class of Action Determination for Highway Projects). The AN initiates the 
funding request from FDOT's Federal-Aid Management Office, as appropriate. 

3.2 PROCEDURE 

The PED and AN convey the District’s understanding of a project area prior to the ETDM 
screening events, stemming from a multi-disciplinary review based on local knowledge, 
FDOT analysis, and possible field review of the project.  

3.2.1  Preparation of the Preliminary Environmental Discussion 

FDOT uses the PED during the ETDM process to inform ETAT and other agencies, as 
appropriate, of the District’s initial understanding of the natural, physical, cultural, and 
community issues/resources in a project study area. The PED also discusses the process 
FDOT plans to use to address or evaluate issues and resources as the project advances 
through project development. The PED is based on local knowledge, planning studies, 
GIS Data and any other evaluations relevant to the project area. For instructions on how 
to develop the PED, follow Number 3, in Section 3.2.2.3.  
 
The PED is required for projects completing a Planning or Programming Screening event 
in ETDM. The PED is part of the standard text entered in the fact sheet of the AN package 
providing environmental setting information. When a PED is prepared, the information 
gathered from ETAT commentary (if prior screening event occurred), early studies, early 
stakeholder coordination should be used for early scoping efforts, advancing technical 
studies or focusing on relevant project activities for the next phase. Products resulting 
from previous studies that were used to develop the PED should be uploaded in the EST. 
The ETDM Coordinator or Project Manager is responsible for checking the data for 
completeness and accuracy. Coordination and review by other District representatives 
prior to PED release and/or response is strongly encouraged. Other District 
representatives may include the Environmental Manager, District Project Development 
Engineer and District Permits Coordinator. The OEM Project Delivery Coordinator (PDC) 
and Engineering Lead review and provide comments about the project description, 
purpose and need, and PED before the screening event notification is distributed. PDC’s 
have up to 14 days to provide comments and may also include subject matter experts.  

3.2.2 Preparation of the Advance Notification Package 

For projects that qualify for EST screening, the AN process may be initiated with the 
Programming Screen review or, separately prior to start of the PD&E Study. See Part 1, 
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Chapter 2, Class of Action Determination for Highway Projects for a list of qualifying 
project types. The only non-federal projects which may require an AN, and qualify for 
screening through the EST are FDOT projects that are prepared as a State Environmental 
Impact Report (SEIR) (Part 1, Chapter 10, State, Local, or Privately Funded Project 
Delivery).  

 
Projects that qualify for screening and involve a federal action, federal funds, or are 
desired to maintain federal eligibility, require a Federal Consistency Review 
Determination. Consistency reviews are completed when the AN Package is distributed. 
SEIRs may require a Federal Consistency Review Determination because they often 
involve a federal permit. For projects requiring a federal permit, coordination with the 
permitting agency is needed to determine if the Environmental Document prepared by the 
state will provide sufficient information to serve as the agency’s NEPA document [e.g., 
U.S. Coast Guard (USCG) bridge permits, U.S. Army Corps of Engineers (USACE) 
Section 404 permits].  
 
The AN package is prepared through the EST. See the EST User Handbook for guidance 
about using the EST. The AN package consists of a cover letter, location map(s), Fact 
Sheet, Application for Federal Assistance (SF-424) (if appropriate), and a transmittal 
list. 

3.2.2.1 Cover Letter 

The AN package includes a cover letter addressed to the SCH but it is distributed to all 
recipients of the AN package. The cover letter should be dated consistent with the project 
release date in the EST and include the project name, ETDM number, Financial 
Management Number if available, and Federal Aid Project Number if one has been 
assigned. A sample cover letter is shown in Figure 3-2. The cover letter, once signed by 
the District designee, is uploaded to the EST as part of an electronic AN package. If the 
project has been previously screened this should be noted in the cover letter (see Figure 
3-2). 

3.2.2.2   Location Maps 

The AN package contains a project location map (Figure 3-3) and may also include a 
project aerial map. These maps (and others if needed) can be uploaded to or generated 
by the EST. Maps should include the state road number (if applicable), the project's 
common name, City and/or County of location, project boundary/limits and any 
alternatives. The maps are combined with the rest of the information and distributed as a 
part of the AN package.  

3.2.2.3 Fact Sheet 

The Fact Sheet, developed by the analyst using project knowledge from a variety of 
sources including Statewide Acceleration Transformation (SWAT) scoping, provides an 
overview of the project and includes the project purpose and need, project description, 
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PED, and other details as listed below. The PED identifies the project’s potential 
involvement with environmental issues/resources. For projects with more than one 
alternative, the PED reflects differences between alternatives; for example, one option 
may not impact wetlands, when another will. The Fact Sheet enables reviewing agencies 
to have project information for field and desk-top reviews.  

 
The EST contains project related GIS information that can be used in the preparation of 
the Fact Sheet. The GIS summaries can also aid ETAT members during their review. For 
previously screened projects, the District may use the information from the most recent 
summary report to assist in preparing the Fact Sheet. This information is transmitted 
electronically to the ETAT and SCH through the EST. 
 
The Fact Sheet should include the following: 
 

1. Purpose and Need - The project’s purpose and need is derived from information 
obtained through coordination with the District Planning Office and other agency 
partners, such as the Metropolitan Planning Organization (MPO) or local 
government agency. This information should be consistent with information 
entered into the EST by the ETDM Coordinator or Project Manager. Part 2, 
Chapter 1, Project Description and Purpose and Need provides guidance on 
preparing the project’s purpose and need.  
 
The status of planning consistency should be summarized in this section and state 
if the proposed project is consistent with the Local Government Comprehensive 
Plan(s) through DEO’s review of FDOT’s Five Year Work Program pursuant to 
Section 339.135(4)(f), Florida Statutes. Consistency with the approved Long 
Range Transportation Plan (LRTP) should be identified for projects within MPO 
areas. This section identifies that the project is documented in the Transportation 
Improvement Program (TIP) and the State Transportation Improvement Program 
(STIP). For projects in non-MPO areas, identify consistency with the Local 
Government Comprehensive Plan(s), STIP and describe steps (such as funding 
for future phases) toward implementation of the project. It should be noted that in 
the EST, more detailed information can be entered specifically documenting the 
current status of planning requirements (see EST User Handbook). The 
requested information should be consistent with the Planning Requirements for 
Environmental Document Approvals Form, Form No. 650-050-41 (Part 1, 
Chapter 4, Project Development Process) that must be submitted with draft and 
final Environmental Documents for federal-aid highway projects. For Type 2 
Categorical Exclusions (CEs) this form is included in the Type 2 Categorical 
Exclusion Determination Form No. 650-050-11, (Part 1, Chapter 5, Type 2 
Categorical Exclusion).  

2. Project Description - This section includes a summary of project information, 
including the project limits, a description of the proposed improvements, such as 
addition of lanes, number of lanes, and major structural components (e.g., bridges, 
ramps). The description should list other planned or ongoing projects, either in 
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close proximity or that would directly affect the project being developed. It should 
include previous coordination efforts, proposed alternatives (if applicable), and a 
summary of public involvement. The project description should be consistent with 
information entered into the EST by the ETDM Coordinator or Project Manager. 

3. Preliminary Environmental Discussion - The PED is part of the text associated 
with the AN during the programming screen. This section is prepared by the District 
and includes the identification of environmental issues/resources including 
community features, a description of potential involvement with issues/resources, 
and a discussion of anticipated technical reports and permits. Please consult the 
appropriate chapters in Part 2 of this Manual for guidance on identifying issues 
associated with the categories below. 

a. Social and Economic  

1. Land Use Changes - Describe existing and future land uses in the 
project area and how the project may affect these uses. See Part 2, 
Chapter 4, Sociocultural Effects Evaluation. 

2. Social - Consider the community demographics (e.g., age, income, 
minority populations), underserved populations / environmental justice 
concerns, community cohesion, safety/emergency response, 
community character, community goals, and describe potential 
involvement with them as appropriate. See Part 2, Chapter 4, 
Sociocultural Effects Evaluation. 

3. Relocation Potential - Discuss potential Right of Way (ROW) 
acquisition needs for the project and whether relocations may be 
needed. See Part 2, Chapter 4, Sociocultural Effects Evaluation. 

4. Farmlands - Describe any farmlands in the project area and summarize 
their potential involvement. See Part 2, Chapter 6, Farmland.  

5. Aesthetic Effects - Describe the area’s existing aesthetic features and 
summarize the project’s potential involvement. See Part 2, Chapter 5, 
Aesthetic Effects. 

6. Economic - Describe the known economic condition of the area, 
ongoing or planned economic development efforts, and the project’s 
potential involvement. See Part 2, Chapter 4, Sociocultural Effects 
Evaluation.  

7. Mobility - Describe existing traffic conditions, travel modes, existing and 
planned transit routes in the area. Describe the project’s involvement 
with the movement of people, goods (e.g., freight), and services. See 
Part 2, Chapter 4, Sociocultural Effects Evaluation.   

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm


Topic No. 650-000-001    
Project Development and Environment Manual   
Preliminary Environmental Discussion and Advance Notification Effective: June 14, 2017 

 

Preliminary Environmental Discussion and Advance Notification  3-7 

b. Cultural - see Part 2 of this Manual 

1. Section 4(f) Potential - For U.S. Department of Transportation 
(USDOT) projects, identify properties potentially protected by Section 
4(f). Identify any public parks, publicly-owned recreation areas, and 
wildlife or waterfowl refuges located within the vicinity of the proposed 
project. Describe the potential involvement and how it may be evaluated 
in the PD&E phase. See Part 2, Chapter 7, Section 4(f) Resources.  

2.     Historic and Archaeological Sites - Within the vicinity of the proposed 
project, identify any known sites listed or eligible for listing on the 
National Register of Historic Places (NRHP). This includes, but is not 
limited to historic districts, objects, archaeological remains, and historic 
standing structures, including bridges. Describe the project’s potential 
involvement and how cultural resources will be evaluated. See Part 2, 
Chapter 8, Archaeological and Historical Resources.  

3. Recreation Areas - Identify any recreation areas, the project’s potential 
involvement, and how they may be evaluated. It should be noted that for 
USDOT projects these properties may be potentially protected by 
Section 4(f). Section 6(f) of Land and Water Conservation Fund Act 
(LWCFA) of 1965 (16 U.S.C. §§ 460l-5 through 460l-7 and 4601-11) 
prohibits the conversion of property acquired or developed with these 
grants to a non-recreational purpose without the approval of the National 
Park Service (NPS). Identify a project’s potential Section 6(f) 
involvement. The Land and Water Conservation Fund Act (LWCFA) 
expired on September 30, 2015, but was extended for 3 years in the 
Consolidated Appropriations Act 2016, until September 30, 2018 
(Public Law 114-113). 

c. Natural - see Part 2 of this Manual 

1. Wetlands and other Surface Waters - Discuss potential involvement 
with wetland and surface water resources. If known, identify the location 
of potential jurisdictional wetlands and surface waters as determined by 
the FDEP, Florida Water Management Districts (WMDs), and/or the 
USACE. Describe how wetlands and surface waters may be evaluated. 
See Part 2, Chapter 9, Wetlands and Other Surface Waters. 

2. Water Quality and Quantity - Provide a brief description of existing 
stormwater treatment and the possible options for treatment. Identify if 
the project is located within a sole source aquifer, and provide the name 
of the aquifer. The Environmental Protection Agency (EPA) will need to 
provide a Sole Source Aquifer letter, as appropriate. See Part 2, 
Chapter 11, Water Quality and Water Quantity. 
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3. Floodplains - State if the project is in the base floodplain or involves a 
regulated floodway, the project’s potential involvement, and how 
potential floodplain impacts will be evaluated. See Part 2, Chapter 13, 
Floodplains. 

4. Coastal Zone Consistency - State if the project, is subject to a 
consistency review, 15 CFR § 930. See Part 2, Chapter 14, Coastal 
Zone Consistency. 

5. Wildlife and Habitat - Identify threatened and endangered species that 
may inhabit or migrate through the project corridor, designated critical 
habitat involved with the project, wildlife habitat for listed species, and 
describe the project’s potential involvement, and how they may be 
evaluated. See Part 2, Chapter 16, Protected Species and Habitat. 

6. Coastal and Marine - Identify any Essential Fish Habitat (EFH) in the 
project vicinity and potential for involvement with managed species 
inhabiting, or migrating through the project vicinity as required by the 
Magnuson-Stevens Fishery Conservation Management Act 
(MSFCMA). Identify possible involvement with Habitat Areas of 
Particular Concern (HAPCs). Describe the project’s potential 
involvement, and how it may be evaluated. Identify if the project is 
located in the vicinity of, or is located within, a coastal barrier resource 
as defined by the Governor's Executive Order 81-105 and the Coastal 
Barrier Resources Act (CBRA). See Part 2, Chapter 17 Essential 
Fish Habitat and Part 2, Chapter 15, Coastal Barrier Resources. 

d. Physical - see Part 2 of this Manual 

1. Noise - Identify any potential noise sensitive sites within the vicinity of 
the project. Identify the likelihood of traffic noise impacts and 
performance of a noise study during PD&E. See Part 2, Chapter 18 
Highway Traffic Noise. 

2. Air Quality - Describe the air quality conformity designation of the 
project area and the need to perform a Carbon Monoxide (CO) analysis. 
See Part 2, Chapter 19, Air Quality. 

3. Contamination - Identify by industry or commercial type any known  
Hazardous Material Generators and/or potentially contaminated sites 
(e.g., petroleum) within the vicinity of the project. State how the project 
will be evaluated for contamination. See Part 2, Chapter 20, 
Contamination. 

4. Infrastructure - Provide a brief description of existing infrastructure  
(e.g., utilities, railroads, transit), the project’s potential involvement, and 
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how it may be evaluated. See Part 2, Chapter 21, Utilities and 
Railroads. 

5. Navigation - Identify if the project intersects a potentially navigable  
waterway, the project’s potential involvement, and how it may be  
evaluated. Describe the level of USCG involvement based on screening 
results. 

e. Special Designations – see Part 2 of this Manual 

1. Outstanding Florida Waters - Identify potential involvement with 
Outstanding Florida Waters. See Part 2, Chapter 10, Aquatic 
Preserves and Outstanding Florida Waters. 

2. Aquatic Preserves - Identify potential involvement with Aquatic 
Preserves. See Part 2, Chapter 10, Aquatic Preserves and 
Outstanding Florida Waters. 

3. Scenic Highways - Identify, by formal name, designated or candidate 
Scenic Highways in the project vicinity and potential for involvement. 
See Part 2, Chapter 5, Aesthetic Effects.  

4. Wild and Scenic Rivers - Identify potential involvement with rivers listed 
in the Nationwide Rivers Inventory including Wild and Scenic Rivers. 
See Part 2, Chapter 12, Wild and Scenic Rivers. 

4.  Anticipated Permits - Identify any anticipated permits.  

5.  Anticipated Technical Studies - Identify any anticipated technical studies.   

3.2.2.4   Application for Federal Assistance 

An Application for Federal Assistance (SF-424) is included as part of the AN package 
for those projects involving federal funding. An example of the federal form is provided in 
Figure 3-4. 

3.2.2.5 Transmittal List 

A transmittal list is a record of the recipients of the AN, and must be provided in the AN 
package. Recipients of the AN include: ETAT members, consistency reviewers, elected 
officials, federally recognized tribes, and other local, state, and federal agencies that 
need, or have requested, to be notified. An example list of agencies and organizations 
that the AN package is typically distributed to is included in Figure 3-5. All contacts listed 
are not applicable for all projects. The OEM maintains contact information in the EST 
database for mandatory AN contacts. Districts should verify contacts in that list and 
communicate any updates or discrepancies to OEM. The District is responsible for adding 
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additional project-specific contacts to the list. The EST provides a tool for adding new 
contacts. For guidance on adding and managing contacts see the EST User Handbook.  

3.2.3 Distribution of the Advance Notification Package 

After the District performs a final quality review of project data, the completed AN package 
is transmitted to OEM using the EST for review. PDCs have up to 14 days to provide 
comments. OEM comments are accompanied by three options; approved to screen 
without edits, approved to screen with edits, or revise and resubmit to OEM for another 
review. Upon receiving OEM approval, the District uses the EST to transmit the AN 
package. An email notification is automatically customized according to the type of review 
the recipient conducts and may be tailored further to include project-specific review 
instructions. See Figure 3-6 for a sample Programming Screen Notification with an AN 
package. The email includes a link to the AN package. The email is sent to the following 
recipients: 

1. ETAT Members 

2. FDOT Community Liaison Coordinator (CLC) 

3. Interested parties who may set up notification preference through the ETDM Public 
Access Website 

4. Florida SCH 

5. Agencies on the SCH contact list when the Consistency Reviewer of the agency is 
not the same as the ETAT reviewer (if the project requires a Federal Consistency 
Review) 

6. Other AN package recipients not included in the above, such as regional planning 
council and local government officials 

The District may mail hardcopies of the package to other recipients, as requested. For 
instance, several federally recognized Native American Tribes request hardcopy 
packages be mailed to a specified location (refer to the Native American Coordination 
website for more details, addresses, and tribal preferences). The Native American 
Coordination website includes a list of the Tribal Chief or Chairperson as well as the tribal 
historic preservation official(s). The Tribal Chief or Chairperson should be sent an AN 
package. An additional letter should be distributed with the AN to preservation officials to 
inform these officials that FDOT is initiating its cultural resources identification and 
evaluation process for the project. See Figure 3-7 for a cover letter for preservation 
officials. Regardless of how the AN package is distributed, the transmittal list should be 
documented in the EST. Other interested parties may include federal, state, or local 
agencies such as police and fire departments, and schools that are not part of the ETAT 
or a consistency reviewer. Additional recipients may be identified and entered in the EST 
as necessary by the District. Figure 3-8 provides addresses for organizations and/or 
agencies that may not be represented by an ETAT member or a consistency reviewer, 

https://etdmpub.fla-etat.org/est/?startPageId=493&keywords=EST&categoryList=82
http://www.fdot.gov/environment/NA%20Website%20Files/index.shtm
http://www.fdot.gov/environment/NA%20Website%20Files/index.shtm
http://www.fdot.gov/environment/NA%20Website%20Files/index.shtm
http://www.fdot.gov/environment/NA%20Website%20Files/index.shtm


Topic No. 650-000-001    
Project Development and Environment Manual   
Preliminary Environmental Discussion and Advance Notification Effective: June 14, 2017 

 

Preliminary Environmental Discussion and Advance Notification  3-11 

but are required to receive a copy of the AN package. This list is maintained in the EST 
by OEM. If a correction is needed, please notify OEM.  

3.2.4   Comments and Responses 

Recipients have 45 days from the date of transmittal of the AN package to provide 
comments (electronically or hardcopy) to FDOT. A 15-day extension may be granted by 
the District upon request by the reviewing party. Requests can be verbal (e.g., in person 
or phone call) or written (e.g., letter, email, or interacting with the EST). Agencies failing 
to respond by the end of the review period, but which have jurisdiction by law or are 
anticipated to have an interest in the proposed action, may be contacted at the District’s 
discretion to solicit their comments. 
 
At the end of the comment period, the SCH has an additional 15 days to review the 
consistency reviewer’s comments and provide a federal consistency determination that 
the requirements pursuant to Chapter 163, F.S. are met. The SCH uses comments 
received from consistency reviewers as the basis for its consistency determination. When 
a project is determined to be inconsistent with the FCMP, a notice of inconsistency is 
issued by FDEP pursuant to 15 CFR Part 930 and Section 380.23, Florida Statutes. 
The determination must cite the section of the relevant statute under the agency’s 
authority with which the project is inconsistent, and must identify actions that can be taken 
to resolve the inconsistency.  
 
The District reviews and addresses ETAT comments prior to the publication of the 
Preliminary Programming Screen Summary Report. When the AN process is 
completed after the Programming Screen review and before the COA determination, 
FDOT responds to AN comments in the EST and then re-publishes the Preliminary 
Programming Screen Summary Report. Once published, the Preliminary 
Programming Screen Summary Report documents the screening event (ETAT 
comments), the Federal Consistency Determination, and the AN comments, as well as 
the District’s responses to comments received, as appropriate.  

 
Once the report is published, an email notification is automatically distributed informing 
the ETAT and those who received the AN package electronically of the updated status. 
Copies of the Preliminary Programming Screen Summary Report can be sent by the 
District to other interested parties if requested. Information from the summary report is 
then used to advance or focus analyses prior to the PD&E Study, develop the scope of 
services of the PD&E Study, and assist with the COA determination as discussed in Part 
1, Chapter 2, Class of Action Determination for Highway Projects. The Final 
Programming Screen Summary Report contains the same information as the 
Preliminary Programming Screening Summary Report with the addition of an 
approved COA determination. 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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3.2.5 Agency Roles 

During the comment period, agencies may request, or be invited, to serve as Cooperating 
or Participating Agencies on a project. Agency roles must be designated and approved 
by the Lead Agency prior to determining the COA. These designations describe various 
levels of involvement in the environmental review process.  
 

1. Lead Agency - The Lead Agency is the agency having primary responsibility for 
the Environmental Document, determining the preferred alternative in the PD&E 
phase, and inviting Cooperating and Participating Agencies. The District is the 
Lead Agency for non-federal projects. OEM is the Lead Agency for federal highway 
transportation projects. Otherwise, a federal agency will be the Lead Agency and 
under Title 23 U.S.C. § 139(c)(3), and FDOT serves as the joint lead agency. 
FDOT identifies whether a project will be processed as a federal or state project 
through consideration and coordination during the SWAT Planning Meeting. 
Potential Lead Agencies are identified during the Programming Screen to expedite 
the COA process. 

 
2. Cooperating Agency - According to the Council on Environmental Quality (CEQ) 

(40 CFR § 1508.5), a cooperating agency is defined as any federal agency, other 
than a lead agency, that has jurisdiction by law or special expertise with respect to 
any environmental impact involved in a proposed project or project alternative. A 
state or local agency of similar qualifications (or a Native American Tribe when the 
effects are on lands of tribal interest) may, by agreement with the lead agency(ies), 
also become a cooperating agency.  

 
During the Programming Screen, an agency can request to be a Cooperating 
Agency or during project review, FDOT Districts can recommend Cooperating 
Agencies; however, the Lead Agency is responsible for officially inviting and 
approving the Cooperating Agencies.  

 
Cooperating Agencies have a higher degree of authority, responsibility, and 
involvement in the environmental review process. Because the Cooperating 
Agencies have legal/jurisdiction requirements tied to the preparation of the 
Environmental Document, they may be called upon to review the pre-circulated 
Environmental Document on a case-by-case basis as determined by the lead 
agency. Cooperating Agencies must be included when establishing the schedule. 

 
The CEQ regulations [40 CFR § 1501.6(b)(3)] permit a Cooperating Agency to 
“assume on request of the Lead Agency responsibility for developing information 
and preparing environmental analyses including portions of the environmental 
impact statement concerning which the cooperating agency has special expertise.” 
An additional distinction is that, pursuant to 40 CFR § 1506.3(c), “a Cooperating 
Agency may adopt without re-circulating the environmental impact statement of a 
Lead Agency when, after an independent review of the statement, the Cooperating 
Agency concludes that its comments and suggestions have been satisfied”. 
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Cooperating Agencies may be determined during the Programming Screen or 
during the PD&E Study. 
 

3. Participating Agency - Other agencies with expertise or jurisdiction relevant to 
the project that are invited by the Lead Agency (pursuant to 23 U.S.C. § 139) to 
respond to requests for technical assistance, attend scoping and coordination 
meetings, attend joint field reviews, provide substantive and early input on issues 
of concern, scope agreements for issues and required technical studies, review 
Lead Agency-approved draft/final Environmental Documents. Designation as a 
Participating Agency does not indicate project support and does not provide an 
agency with increased oversight or approval authority above its statutory limits. It 
is not necessary to invite agencies as Participating Agencies that have only a 
tangential, speculative, or remote interest in the project. Examples of a 
Participating Agency include: federal, state, tribal, regional, and local government 
agencies. Nongovernmental organizations and private entities cannot serve as 
Participating Agencies. 

 
Per 23 U.S.C. § 139(d) the Lead Agency is responsible for inviting and approving 
Participating Agencies in the NEPA process. An agency may request to serve as 
a Participating Agency. The Lead Agency may invite agencies that are not ETAT 
members to be involved as Participating Agencies.  
 

 Per 23 U.S.C. § 139, responsibilities of the Participating Agencies include:  
 
a. Participating in the NEPA process at the earliest possible time, especially 

with regard to the development of the purpose and need, range of 
alternatives, methodologies, and the level of detail for the analysis of 
alternatives. 
 

b. Identifying, as early as practicable, any issues of concern regarding the 
project’s potential environmental, socio-economic, community, or other 
impacts.  

 
c. Participating in the issue resolution process.  

 
d. Providing meaningful and timely input on unresolved issues. 

 
e. Participating in the scoping process. The scoping process should be 

designed so that interested agencies are invited to participate and have 
an opportunity for involvement in the process.  
 

f. Reviewing ancillary project documentation as a means of providing 
expert review and providing commentary or concurrence as appropriate. 
 

g. Reviewing at the discretion of the lead agency, the Environmental 
Document before it is approved for public availability. 
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3.2.6 Issue Resolution 

If the SCH finds the project to be inconsistent with the FCMP and an inconsistency 
determination is provided during the AN review, the project will go through the ETDM 
issue resolution process (see Chapter 2 of the ETDM Manual, Topic No. 650-000-002). 
The ETDM Issue Resolution process seeks to find solutions to complex issues among 
agencies by identifying mutually agreeable activities or conditions that will address a 
resource concern (natural, physical, social or cultural) while meeting the transportation 
need. Issue resolution activities may continue through future project delivery phases as 
detailed analysis begins and more information becomes available. Once the issue has 
been resolved, the entire issue resolution process will be documented in the EST and the 
Environmental Document. The EST User Handbook provides additional guidance on 
tracking and documenting the issue resolution process. Should a federal agency disagree 
with the decision, the Federal Dispute Resolution process may be initiated. If there are 
unresolved issues for federal highway projects undergoing NEPA review, then the “issue 
resolution” process set out in 23 U.S.C. § 139(h)(4) will apply.  

3.2.7  Project Status Update 

Recipients of the Programming Screen Notification and/or AN must be notified when one 
or more of the following conditions occur: 
 

1. It has been 4 years or longer and no project activities have occurred since the 
distribution of the AN; 
 

2. There is a change in project logical termini (expanded); and/or 
 

3. There is a change in project concept(s) (e.g., new or revised alignments, addition 
of a new interchange, addition of express lanes). 

 
If the project has not entered the PD&E phase, the AN must be reprocessed and will 
include an updated Programming Screen. Entering the PD&E phase is defined as work 
occurring on the project after the official start date of the PD&E Study represented by 
Project Schedule and Management (PSM) codes (Type 2 CE Start = 706, EA Start = 707, 
NOI-EIS Start = 708, or SEIR Start = 709). The start of the PD&E phase date is project-
specific and determined by the Project Manager. It represents the date the project team 
begins the PD&E Study activities, thus signaling the beginning of NEPA coordination and 
analysis for federally funded projects, and the beginning of coordination and analysis to 
support development of a SEIR for state-funded projects. For an Environmental Impact 
Statement (EIS), Notice of Intent (NOI) serves as the official start date. 
 
An updated AN package is prepared in accordance with Section 3.2.2. On federal 
highway projects, the District must coordinate with OEM.  

 
The Project Manager in coordination with the ETDM Coordinator updates project 
information in the AN package in the EST, and sends the updated package to the 

http://www.fdot.gov/environment/pubs/etdm/etdmmanual.shtm
https://etdmpub.fla-etat.org/est/?startPageId=493&keywords=EST&categoryList=82
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recipients of the original AN. The cover letter (Figure 3-2) should reference the earlier AN 
(including the State Application Identifier number) and include the reason(s) the new AN 
is being transmitted. 
 
If the project has entered the PD&E phase, the project is not required to go back through 
the Programming Screen. Instead, the District will prepare a project status fact sheet 
which includes the following information: 
 

1. Details about the project [project title, ETDM number, Financial Management 
Number, Draft Environmental Impact Statement (DEIS) number if it applies]  

2. Brief project description including the COA  

3. Brief statement regarding current status of project, including any changes 
which have occurred since the original submittal  

4. Current schedule of the project  

5. Contact Information 

The project status fact sheet is sent to the same recipients of the Programming Screen 
notification and/or AN. 

3.3 REFERENCES 

Chapter 163, F.S. 
http://www.leg.state.fl.us/Statutes/index.cfm?App_mode=Display_Statute&URL=
0100-0199/0163/0163ContentsIndex.html 

Federal Register, 1982, Presidential Executive Order 12372. FR Vol. 47, No. 137 

FDEP. Intergovernmental Programs Procedure and Reference Manual. 
http://www.dep.state.fl.us/secretary/oip/state_clearinghouse/manual.htm 

FDEP. State Clearinghouse Manual 
http://www.dep.state.fl.us/secretary/oip/state_clearinghouse/manual.htm 

FDOT. Efficient Transportation Decision Making Manual Topic No. 650-000-002. 
http://www.fdot.gov/environment/pubs/etdm/etdmmanual.shtm  

FDOT. EST User Handbook. https://etdmpub.fla-
etat.org/est/?startPageId=493&keywords=EST&categoryList=82  

FHWA. Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for 
Users (SAFETEA-LU) Final Guidance, November 15, 2006. 
http://search.usa.gov/search?utf8=%E2%9C%93&affiliate=dot-
fhwa&query=SAFETEA-LU+Guidance&commit.x=12&commit.y=12 
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Letter, December 7, 2007, USCG, discussing programmatic approach as a cooperating 
agency 

Memorandum of Agreement Between FHWA and FDOT Concerning the State of Florida’s 
Participation in the Surface Transportation Project Delivery Program Pursuant to 23 
U.S.C. 327, December 14, 2016. http://www.fdot.gov/environment/pubs/Executed-
FDOT-NEPA-Assignment-MOU-2016-1214.pdf 

Section 380.23, F.S. 
http://www.leg.state.fl.us/statutes/index.cfm?StatuteYear=2015&AppMode=Displ
ay_Results&Mode=Search%2520Statutes&Submenu=2&Tab=statutes&Search_
String=Section+380.23 

State of Florida, Office of the Governor, September 29, 1997, Executive Order 95-359 

Title 15 CFR § 930, 197, Federal Consistency With Approved Coastal Management 
Programs (Subpart F). http://www.ecfr.gov/cgi-bin/text-
idx?SID=758bac6dae3a9a678ef77e197eb29e14&mc=true&node=pt15.3.930&rg
n=div5  

Title 40 CFR § 1500-1508. Council on Environmental Quality, Regulations for 
Implementing the Procedural Provisions of the National Environmental Policy 
Act. http://www.ecfr.gov/cgi-bin/text-
idx?SID=d0bc3539af1d24b33a217c6618118ea9&mc=true&tpl=/ecfrbrowse/Title4
0/40cfrv37_02.tpl#1500 

Title 23 U.S.C. Highways.  

3.4 FORMS 

Planning Requirements for Environmental Document Approvals Form, Form No. 650-
050-42 
  
Type 2 Categorical Exclusion Determination Form, Form No. 650-050-11* 
 
*To be completed in SWEPT  
 
Note: Hyperlinks are only for those with FDOT Intranet access only. Those without 

Intranet access may view or download forms at: http://www.fdot.gov/procedures/. 
Sign in is required. 

3.5 HISTORY 

2/28/2005, 11/5/2007, 10/19/2012, 8/22/2016 
  

http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-2016-1214.pdf
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http://www.leg.state.fl.us/statutes/index.cfm?StatuteYear=2015&AppMode=Display_Results&Mode=Search%2520Statutes&Submenu=2&Tab=statutes&Search_String=Section+380.23
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http://www.leg.state.fl.us/statutes/index.cfm?StatuteYear=2015&AppMode=Display_Results&Mode=Search%2520Statutes&Submenu=2&Tab=statutes&Search_String=Section+380.23
http://www.ecfr.gov/cgi-bin/text-idx?SID=758bac6dae3a9a678ef77e197eb29e14&mc=true&node=pt15.3.930&rgn=div5
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http://www.fdot.gov/procedures/
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Figure 3-1 Advance Notification Process 
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        (DATE) 
Florida State Clearinghouse 
Department of Environmental Protection 
3900 Commonwealth Boulevard 
Mail Station 47 
Tallahassee, Florida  32399-3000 
 
SUBJECT: Advance Notification 

Project Name 
ETDM Number 
Federal Aid Project Number X-XXX(X)-X 

  Financial Management Number XXXXXXXXXXX  
  ___________________ County, Florida 
Dear Name: 
 
This Advance Notification (AN) package is being sent to your office for distribution to 
State agencies that conduct federal consistency reviews (consistency reviewers) in 
accordance with the Coastal Zone Management Act and Presidential Executive Order 
12372. Although we will request specific comments during the permitting process, we 
are asking that consistency reviewers examine the attached information and provide us 
with their comments. 
 
Consistency reviewers have 45 days from the Programming Screening Notification to 
provide their comments. Once you have received their comments, please submit a 
consistency determination for the State of Florida within 60 days of the Programming 
Screen Notification. If you need more review time, send a written request for an 
extension to our office within the initial 60 day comment period 
 
(Projects that qualify for screening and involve a federal action, federal funds, or are 
maintaining federal eligibility, require a Federal Consistency Review Determination. If 
any of these conditions are anticipated for any phase through construction, then add the 
following statement): 
 

"This is a federal action. The environmental review, consultation, and other actions 
required by applicable federal environmental laws for this project are being, or have 
been, carried out by the Florida Department of Transportation (FDOT) pursuant to 23 
U.S.C. § 327 and a Memorandum of Understanding dated December 14, 2016 and 
executed by the Federal Highway Administration and FDOT. -FDOT will determine what 
type of environmental documentation will be necessary. The determination will be based 
upon in-house environmental evaluations and comments received through coordination 
with other agencies. Please provide a consistency review for this project in accordance 
with the State's Coastal Zone Management Program. 

In addition, please review this project’s consistency, to the maximum extent feasible, 
with the requirements of Chapter 163 of the Florida Statutes." 

 
Figure 3-2 Cover Letter to the State Clearinghouse 
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(DATE) 
Page 2 

If a project is non-federal, then include the following statement: 
 

"This is a non-federal action and the Florida Department of Transportation 
will determine what type of environmental documentation will be 
necessary. The determination will be based upon in-house environmental 
evaluations and comments from other agencies. A consistency review for 
this project is not required by 15 CFR Part 930 because no federal actions 
are involved.  

  
In addition, please review this project’s consistency, to the maximum extent 
feasible, with the requirements of Chapter 163 of the Florida Statutes." 
 
Conditional if previously screened – insert the following paragraph: 
The project was previously reviewed through the Environmental Screening 
Tool as part of the Efficient Transportation Decision Making (ETDM) 
Programming Screen. The project is listed as ____________________. 
The Programming Screen Summary Report was published on _______. 
The Environmental Technical Advisory Team (ETAT) members may review 
this report on the ETDM website. Non-ETAT agencies may review this 
report on the public access website located at: http://etdmpub.fla-etat.org/. 

 
Your comments should be submitted via the EST if you are an ETAT representative, or 
emailed or mailed to the District contact: 
 
 District Environmental Office  
 Florida Department of Transportation 
 Street address XXXX 
 District / City, Florida  XXXXX 
 Email address 
 

   Sincerely, 
          

 Manager of District office in charge of 
PD&E studies as appropriate based 
on District organizational structure  

 
Attachment 

 
 
 
 
 
 
 

Figure 3-2 Cover Letter to the State Clearinghouse (Page 2 of 2) 
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Figure 3-3 Example of Project Location Map 
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Figure 3-4 Application for Federal Assistance 
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Figure 3-4 Application for Federal Assistance (Page 2 of 3) 
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Figure 3-4 Application for Federal Assistance (Page 3 of 3) 
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Federal Emergency Management Agency - Mitigation Division, Chief 
Federal Railroad Administration – Director 
Federal Railroad Administration 
U.S. Department of Interior - Bureau of Land Management, Southeastern States Office 
U.S. Department of Housing and Urban Development, Regional Environmental Officer 
U.S. Department of Interior - U.S. Geological Survey Chief 
U.S. Environmental Protection Agency - ETAT Representative  
U.S. Department of Interior – U.S. Fish and Wildlife Service - ETAT Representative 
U.S. Army Corps of Engineers - Regulatory Branch - ETAT Representative 
U.S. Department of Commerce - National Marine Fisheries Service – Southeast Regional 

Administrator or Southeast Regional Director 
U.S. Department of Commerce - National Marine Fisheries Service - Habitat Conservation 

Division - ETAT Representative 
U.S. Department of Agriculture - Southern Region 
U.S. Department of Interior - National Park Service - Southeast Regional Office - ETAT 

Representative 
Federal Aviation Administration - Airports District Office 
U.S. Department of Health and Human Services – National Center for Environmental Health  
U.S. Department of Interior - Bureau of Indian Affairs - Office of Trust Responsibilities 
U.S. Coast Guard - Commander (obr) - Eighth District - ETAT Representative (District 3 

only) 
U.S. Coast Guard - Commander (oan) - Seventh District - ETAT Representative 
Florida Inland Navigation District 
Poarch Band of Creek Indians of Alabama 
Muscogee (Creek) Nation of Oklahoma 
Seminole Tribe of Florida - ETAT Representative 
Miccosukee Tribe of Indians of Florida - ETAT Representative 
Seminole Nation of Oklahoma 
Mississippi Band of Choctaw Indians (see Figure 3.7 for applicability) 
Florida Fish and Wildlife Conservation Commission - ETAT Representative 
U.S. Forest Service - ETAT Representative 
Florida Department of Environmental Protection - ETAT Representative 
Florida Department of Environmental Protection- State Clearinghouse 
Florida Department of State - ETAT Representative 
Florida Department of Economic Opportunity – ETAT Representative 
Florida Department of Agriculture and Consumer Services - ETAT Representative 
Federal Transit Administrator - ETAT Representative  
Regional Planning Council 
Water Management District - ETAT Representative 
Engineer/Manager, Environmental Office 
Local Government Officials 

 
 

 
 
 

Figure 3-5 Example Transmittal List 
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FROM: [FDOT ETDM Coordinator] 
TO:   [ETAT Member, ETDM Coordinator Management Team, FDOT CLC, FDOT 

CLC Primary, FDOT ETDM Coordinator Primary, MPO CLC Primary, MPO 
CLC, MPO ETDM Coordinator Primary, MPO ETDM Coordinator, Advance 
Notification – Commenting Interested Parties, Consistency Reviewers, 
Project Managers, District Environmental Manager, State Clearinghouse 
Coordinator, Federal Consistency – Commenting Interested Party] 

 
Subject: Notice: ETDM Programming Screen and Federal Consistency Review have 
begun  
 
The ETDM Programming Screen and the Florida State Clearinghouse federal 
consistency review period have begun for the following project. This notice also 
constitutes the Advance Notification in accordance with Presidential Executive Order 
12372. Please review instructions below and then proceed to the Environmental 
Screening Tool to submit your comments at:  
 
www.fla-etat.org 
 
ETDM #                  :  __________ 
PROJECT NAME            :  __________ 
ALTERNATIVE             :  __________ 
MODES                   :  __________ 
PHASE                   :  __________ 
DISTRICT                :  __________ 
COUNTY                  :  __________ 
PLANNING ORGANIZATION   :  __________ 
POTENTIAL LEAD AGENCIES :  __________ 
 
ETDM COORDINATOR        :  __________ 
                           Phone:__________                           Email:  
 
PROJECT MANAGER         :  __________ 
 
 
<Click to view the Advance Notification Package> Link:  http://etdmpub.fla-
etat.org/est/AN_Package.jsp?pkg=2085 

 

 
 
 
 
 
 

Figure 3-6 Sample Programming Screen Notification  

http://www.fla-etat.org/
http://etdmpub.fla-etat.org/est/AN_Package.jsp?pkg=2085
http://etdmpub.fla-etat.org/est/AN_Package.jsp?pkg=2085
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The review period starts today XX-XXX-XX, and will end in 45 days, on XX-XXX-XX. 
 
=============================================================== 
 
The following Water Management District(s) should review this project: 
 
____________________________________ 
 
=============================================================== 
 
INSTRUCTIONS FOR ETDM PROGRAMMING SCREEN REVIEW ETAT reviewers are 
asked to proceed with their Programming Screen review of the above-referenced 
project. Those ETAT reviewers who also serve as Federal Consistency Reviewers for 
their agency should reference the "Federal Consistency Review" instructions below. 
Those agencies that use different personnel to perform the ETDM and federal 
consistency reviews should coordinate internally to ensure that the Federal Consistency 
Review and the ETDM comments are not in conflict.  
 
Your review of this project should include:  
* Review of Project Description and Purpose and Need  
* Commentary on potential direct and indirect effects. Consider:  
 - Standardized GIS analyses provided in the EST  
 - Studies and other data about the area  
 - Your professional knowledge about potential effects in the area 
* Assignment of degree of effect 
* Scoping recommendations for future project development phase to address:  
 - Potential technical studies necessary to evaluate potential project effects  
 - Identify critical issues/resources for analysis during PD&E  
 
Your commentary and input will be used to assist in determining the Class of Action for 
the NEPA study.  
 
For those involved in Sociocultural Effects Evaluations, please review the 'Sociocultural 
Effects Evaluation- Guidelines for the ETDM Process' document at 
http://www.dot.state.fl.us/emo/pubs/sce/sce.htm.  
 
If you have any technical questions, need assistance, or require additional training, the 
following three options are available to you:  
1) Contact the ETDM Help Desk at 850-414-5334 or help@fla-etat.org 
2) Contact ETDM Coordinator or CLC 
3) Contact Project Manager 
 
 
 

Figure 3-6 Sample Programming Screen Notification (Page 2 of 3) 

http://www.dot.state.fl.us/emo/pubs/sce/sce.htm
mailto:help@fla-etat.org
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NOTICE TO MPO ETDM Coordinators and CLCs: Some projects may not fall within 
your geographic jurisdiction; however, the Department would not want to prevent you 
from commenting on a project if you believe that it may impact your organization. 
Therefore, you are being notified of any project entering a review cycle within your 
FDOT District. 
================================================================== 
 
INSTRUCTIONS FOR FEDERAL CONSISTENCY REVIEW The Florida State 
Clearinghouse requests that applicable state agency contacts review the referenced 
project for consistency with the Florida Coastal Management Program. If you are not the 
designated Clearinghouse contact for your agency, please advise the designated 
contact of this notice. Those agencies that use different personnel to perform the ETDM 
and Clearinghouse reviews should coordinate internally to ensure that the Federal 
Consistency Review and the ETDM comments are not in conflict. 
 
State reviewers should note that if a finding of inconsistency is made, the finding must 
cite the section of the relevant statute under that agency's authority with which the 
project is inconsistent, and must identify actions that can be taken to resolve the 
conflict. Prior to actually issuing a finding of inconsistency, the reviewing agency should 
immediately notify the Clearinghouse of identified problems (phone 850-245-2161). 
 
The Florida State Clearinghouse requests the participation of the regional planning 
councils and local governments in the federal consistency review process. Please note 
that participation is advisory in nature, based upon such issues as consistency with the 
strategic regional policy plan or the local government comprehensive plan, or conflict 
with other known area activities. 
 
Thank you, 
 
ETDM Coordinator and CLC 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 3-6 Sample Programming Screen Notification (Page 3 of 3)
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(DATE) 
Organization 
Title of preservation official 
Name of preservation official 
Street address 
City, Florida  Zip Code 
 
SUBJECT: Advance Notification 

Project Name 
ETDM Number 
Federal Aid Project Number X-XXX(X)-X 

  Financial Management Number XXXXXXXXXXX  
  ___________________ County, Florida 
Dear Name: 
 
This Advance Notification (AN) package is being sent to your office for distribution to 
State agencies that conduct federal consistency reviews (consistency reviewers) in 
accordance with the Coastal Zone Management Act and Presidential Executive Order 
12372. Although we will request specific comments during the permitting process, we 
are asking that consistency reviewers examine the attached information and provide us 
with their comments. 
 
Consistency reviewers have 45 days from the Programming Screening Notification to 
provide their comments. Once you have received their comments, please submit a 
consistency determination for the State of Florida within 60 days of the Programming 
Screen Notification. If you need more review time, send a written request for an 
extension to our office within the initial 60 day comment period 
 
(Projects that qualify for screening and involve a federal action, federal funds, or are 
maintaining federal eligibility, require a Federal Consistency Review Determination. If 
any of these conditions are anticipated for any phase through construction, then add the 
following statement): 
 

"This is a federal action. The environmental review, consultation, and other actions 
required by applicable federal environmental laws for this project are being, or have 
been, carried out by the Florida Department of Transportation (FDOT) pursuant to 23 
U.S.C. §327 and a Memorandum of Understanding dated December 14, 2016 and 
executed by the Federal Highway Administration and FDOT. -FDOT will determine what 
type of environmental documentation will be necessary. The determination will be based 
upon in-house environmental evaluations and comments received through coordination 
with other agencies. Please provide a consistency review for this project in accordance 
with the State's Coastal Zone Management Program. 

In addition, please review this project’s consistency, to the maximum extent feasible, 
with the requirements of Chapter 163 of the Florida Statutes." 

 
Figure 3-7 Cover Letter to the Preservation Officials 
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(DATE) 
Page 2 

If a project is non-federal, then include the following statement: 
 

"This is a non-federal action and the Florida Department of Transportation 
will determine what type of environmental documentation will be 
necessary. The determination will be based upon in-house environmental 
evaluations and comments from other agencies. A consistency review for 
this project is not required by 15 CFR Part 930 because no federal actions 
are involved.  

  
In addition, please review this project’s consistency, to the maximum extent 
feasible, with the requirements of Chapter 163 of the Florida Statutes." 
 
Conditional if previously screened – insert the following paragraph: 
The project was previously reviewed through the Environmental Screening 
Tool as part of the Efficient Transportation Decision Making (ETDM) 
Programming Screen. The project is listed as ____________________. 
The Programming Screen Summary Report was published on _______. 
The Environmental Technical Advisory Team (ETAT) members may review 
this report on the ETDM website. Non-ETAT agencies may review this 
report on the public access website located at: http://etdmpub.fla-etat.org/. 

 
Please inform FDOT if you have any concerns related to historic or archaeological 
resources of importance to you or if wish to be a consulting party under Section 106 of 
the National Historic Preservation Act of 1966 (as amended). Furthermore, if there are 
any traditional religious and/or culturally important places in or the project area which 
you want FDOT to consider in the development of this project, you may contact FDOT 
to identify your concern. The information regarding any such properties will be kept 
confidential. 
 
Should you wish to inform FDOT on how to proceed to address the Tribe’s concerns, 
you may provide this as well. Requests and comments should be forwarded to: 
 
Director, Office of Environmental Management 
Florida Department of Transportation 
605 Suwannee Street Tallahassee, Florida  
32399-0450.  
Email xxx or phone (850) 414-4316.  
 
Or you may contact the State Cultural Resources Coordinator at the same address: 
email xxx or phone (850) 414-5323. 
 
 

Figure 3-7 Cover Letter to the Preservation Officials (Page 2 of 3)
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Your comments should be submitted via the EST, or emailed or mailed to the District 
contact: 
 
 District Environmental Office  
 Florida Department of Transportation 
 Street address XXXX 
 District / City, Florida  XXXXX 
 Email address 
 

   Sincerely, 
          

 Manager of District office in charge of 
PD&E studies as appropriate based 
on District organizational structure  

 
Attachment 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 3-7 Cover Letter to the Preservation Officials (Page 3 of 3)
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FEDERAL AND STATE AGENCIES  

Orlando Airports District Office 
Federal Aviation Administration 

5950 Hazeltine National Dr.,Suite 400 

Orlando, FL  32822 

Southeast Regional Office 

National Park Service 

U.S. Department of Interior 

75 Spring St., SW, Suite 1130 

Atlanta, GA  30303 

Director 
Region IV Mitigation Division 
Federal Emergency Management Agency 
3003 Chamblee Tucker Road 
Atlanta, GA  30341-4148 

National Center for Environmental Health  

Centers for Disease Control and Prevention 

U. S. Dept. of Health and Human Services 

1600 Clifton Rd. 

Atlanta, GA  30333 

Regional Administrator 
Federal Railroad Administration 
61 Forsyth Street SW, Suite 16T20 
Atlanta, GA  30303-3104 
 
Director  
Office of Public Engagement 
Federal Railroad Administration 
1200 New Jersey Ave. SE, Mail Stop 10 
Washington DC, 20590 

Director 
U.S. Department of Interior, USGS 
Florida Water Science Center 
12703 Research Parkway 
Orlando, FL  32826 

(FDOT District 3 and parts of 2) 
Commander  

U.S. Coast Guard Eighth District 

500 Poydras Street 
New Orleans, LA  70130-3310 

Chief 
Division of Natural Resources 
Office of Trust Services 
Bureau of Indian Affairs 
U.S. Department of Interior 
1849 C Street, NW 
MS-4620-MIB 
Washington, D.C.  20240  
(Only when a project may potentially involve 
Indians) 

Field Manager 
Southeastern States Field Office 
Bureau of Land Management 
U.S. Department of Interior 
411 Briarwood Drive, Suite 404 
Jackson, MS  39206 

Regional Environmental Officer 
U.S. Dept. of Housing and Urban Development 
Five Points Plaza 
40 Marietta St. 
Atlanta, GA  30303-2086 

Southeast Regional Administrator 

National Marine Fisheries Service 

National Oceanic and Atmospheric Administration 

263 13th Ave, South 

St Petersburg, FL 33701  

In addition, for actions involving the FL Keys: 

Southeast Regional Director 

National Marine Sanctuaries Program 

National Oceanic and Atmospheric Administration 

33 East Quay Rd 

Key West, FL  33040  

Chief 
Office of Parks Planning 
Division of Recreation and Parks 
Department of Environmental Protection 
3900 Commonwealth Boulevard 
Tallahassee, Florida 32399 
(850)245-3051  
(for projects in the vicinity of Florida State Parks) 

Florida Inland Navigation District  

1314 Marcinski Road 

Jupiter, FL  33477 

 

 
 
 

Figure 3-8 Contact Information 
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PART 1, CHAPTER 4 

PROJECT DEVELOPMENT PROCESS 

4.1  OVERVIEW 

Pursuant to 23 United States Code (U.S.C.) § 327 and the implementing Memorandum 
of Understanding (MOU) executed on December 14, 2016, the Florida Department of 
Transportation (FDOT) has assumed Federal Highway Administration’s (FHWA’s) 
responsibilities under the National Environmental Policy Act (NEPA) for highway 
projects on the State Highway System (SHS) and Local Agency Program (LAP) projects 
off the SHS. In general, FDOT’s assumption includes all highway projects in Florida 
whose source of federal funding comes from FHWA or which constitute a federal action 
through FHWA. This includes responsibilities for environmental review, interagency 
consultation and other activities pertaining to the review or approval of NEPA actions. 
Consistent with law and the MOU, FDOT will be the Lead Federal Agency for highway 
projects with approval authority resting in the Office of Environmental Management 
(OEM).  

This chapter provides an overview of the project development and delivery process for 
transportation projects prepared by FDOT. This chapter is not applicable to Federal 
Transit Administration (FTA) led or Federal Railroad Administration (FRA) led projects. 
See Part 1, Chapter 14, Transit Project Delivery for guidance on how to develop FTA 
led projects. The project development process for Local Agency Program (LAP) projects 
should follow the procedure outlined in the Local Agency Program Manual, Topic No. 
525-010-300. Environmental review for LAP projects require preparation of a NEPA 
document and FDOT oversight by the Districts and OEM as appropriate. 

The project development and delivery process begins with planning studies and ends with 
a constructed project. The FDOT project development process is a comprehensive 
process involving: Planning, Project Development and Environment (PD&E), Design, 
Right of Way (ROW), and Construction phases. PD&E is the FDOT process for evaluating 
transportation project impacts and complying with the NEPA and applicable laws and 
regulations for federal projects and other regulations for state-funded projects. FDOT 
projects that are Type 1 Categorical Exclusions (Type 1 CEs) or Non-Major State Actions 
(NMSAs) do not have a PD&E phase. Environmental evaluations for Type 1 CEs and 
NMSAs are performed during the Design phase. Type 1 CEs are approved by the District 
Environmental Office. 

Communication among various offices involved in the project development process and 
transition of the project from one phase to another is critical to a project’s success. Project 
Managers are responsible for establishing and maintaining communication and 
coordination throughout the project development and delivery process. Figure 4–1 shows 
the project development and delivery process, along with the building blocks of each 
phase and how the phases connect with the PD&E process. It is important to understand 
the sequence and interrelation between these phases to successfully deliver a project. 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/programmanagement/LAP/LAP_TOC.shtm
http://www.dot.state.fl.us/programmanagement/LAP/LAP_TOC.shtm
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To deliver transportation projects, FDOT uses a variety of project delivery methods, which 
range from the traditional Design-Bid-Build to alternative contracting methods such as 
Design-Build and Public Private Partnership (P3) Concessionaire Agreements. The 
choice of delivery method depends on a variety of factors such as context of the project, 
status of the project, project schedule, risk factors, funding availability, level of complexity, 
and other project-specific factors.  

A project begins with the identification of transportation needs or deficiencies through a 
planning process that prioritizes short and long range transportation improvements. For 
qualifying projects, FDOT uses the Efficient Transportation Decision Making (ETDM) 
Environmental Screening Tool (EST) to gather project information and coordinate with 
resource and regulatory agencies, public and other project stakeholders about the 
project’s potential effect on the natural, physical, cultural, and community resources. This 
information is used to develop the scope of services for the PD&E Study. During the 
PD&E phase, FDOT performs alternatives analyses, conducts environmental studies, 
and prepares various technical studies and reports necessary to obtain the project’s 
Location and Design Concept Acceptance (LDCA). The PD&E phase identifies and 
addresses environmental issues, if any, on a project. Information obtained during PD&E 
phase is used to develop the scope of work for the Design phase. The scope of the Design 
phase also depends on the delivery method chosen for the project. The Design phase 
includes preparation of final construction plans, specifications and final estimates. 
However, the Design phase does not include final construction plans for projects that use 
alternative contracting methods. Typically, acquisition of ROW occurs concurrent with or 
just after the Design phase before the project moves into construction. 

The project development and delivery process described in this chapter supports the 
FDOT Statewide Acceleration Transformation (SWAT) process. SWAT streamlines 
project development by following a structured process to develop project scopes and 
schedules; reducing duplicative work; performing initial data collection and analysis 
ahead of the PD&E study; performing design activities concurrent with PD&E when 
possible; or overlapping Design phase with the PD&E Study to the maximum extent 
possible. The SWAT process applies to both state and federal PD&E studies. 
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Figure 4–1 Project Development Process 

4.1.1 Definitions 

Administrative Record – Project documents that are submitted by the Lead Agency to 
the court for a NEPA project involving litigation.  

Alternative Corridor Evaluation (ACE) – A study process used to identify and evaluate 
alternative corridors for the project with regard to transportation needs and environmental 
issues or concerns early in the project development process. This study links planning 
and the environmental review process. 

Build Alternatives – Project alternatives that require reconstruction or widening of 
existing facilities, or building a new facility in a new location consistent with the project’s 
purpose and need.  

Cost Feasible Plan (CFP) – A plan that consists of projects in a long range transportation 
plan that have been identified as being able to be funded within the 20-year planning 
horizon. 
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Federal Nexus– A term used when a project involves federal funding, federal permit, use 
of federal lands, or a federal program. 

Final Design – Any design activities following preliminary design and expressly lead to 
the preparation of final construction plans, detailed specifications, final quantities as 
defined by 23 Code of Federal Regulations (CFR) § 636.103.  

Lead Agency – The agency that oversees the preparation of, and approves an 
Environmental Document. 

Long Range Transportation Plan (LRTP) – A 20-year transportation plan that identifies 
current and future transportation needs based on population and employment growth, 
travel demand, and other considerations for a region.  

Major Project – A project with a total estimated cost of $500 million or more that is 
receiving (federal) financial assistance as defined by 23 U.S.C. § 106. At its discretion, 
FHWA can designate a project with a total cost of less than $500 million as a major project 
in situations where the projects require a substantial portion of the State Transportation 
Agency program resources, have a high level of public or congressional interest, are 
unusually complex, have extraordinary implications for the national transportation system, 
or are likely to exceed $500 million in total cost. This is not related to the environmental 
impacts of a project. 

Metropolitan Planning Organization (MPO) – A policy board of an organization created 
and designated to carry out the metropolitan transportation planning process. MPOs are 
required to represent localities in all urbanized areas of populations over 50,000, as 
determined by the U.S. Census. Also referred to as Transportation Planning Organization 
(TPO).  

NEPA Process – A process followed by the project sponsors and Lead Agencies to 
comply with the procedures and achieve the goals of the NEPA. The NEPA process, 
PD&E, and the federal process are used interchangeably throughout this Chapter. 

No-Action or No-Build Alternative – A project alternative that consists of the existing 
facility and any minor improvements already programmed that are not specifically tied to 
the proposed project. This alternative serves as the baseline for comparison against the 
various build alternatives.  

Planning Product – A detailed and timely decision, analysis, study, or other documented 
information that (a) is the result of an evaluation or decision making process carried out 
during transportation planning, including a detailed corridor plan or a transportation plan 
developed under 23 U.S.C. § 134 that fully analyzes impacts on mobility, adjacent 
communities, and the environment; (b) is intended to be adopted or incorporated by 
reference into the transportation project development process; and (c) has been approved 
by the State, all local and tribal governments where the project is located, and by any 
relevant MPO, as defined by 23 U.S.C. § 168(a)(2). 
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Preliminary Design – Activities that define the general project location and design 
concept. These include, but are not limited to, preliminary engineering and other activities 
and analysis, such as environmental assessments, topographic surveys, metes and 
bounds surveys, geotechnical investigations, hydrologic analysis, utility 
investigation/coordination, traffic studies, financial plans, revenue estimates, hazardous 
materials assessments, general estimates of the types and quantities of materials, and 
other work needed to establish parameters for the final design as defined by 23 CFR § 
636.103 and FHWA Order 6640.1A Policy on Permissible Project Related Activities 
During the NEPA Process.  

Project File – A file that documents the decision-making process and technical support 
during the PD&E Study and serves as the basis for the Administrative Record. 

Project Scoping – A project development activity that involves determining and 
documenting project goals and objectives, tasks, deliverables, schedule, cost and 
delivery method. 

Rail System Plan (RSP) – A plan that establishes a vision for passengers and freight rail 
transportation system. It identifies inventory of needs, establishes priorities for the 
investment and sets forth future action steps necessary to implement the plan. 

Reasonable Alternatives (Only applies to Environmental Impact Statements) –
Alternatives meeting the purpose and need which are practical or feasible from a technical 
and economic standpoint.  

Scope of Services – An attachment to the contractual agreement between FDOT and 
the procured consultant that outlines project tasks to be performed by the consultant. 
Development of a scope of services requires input and coordination with several offices 
within the District. FDOT has developed Standard Scopes of Services for procuring PD&E 
studies and Design services, and guidelines for estimating and negotiating staff hours. 

State Funds Only (SFO) project– A project that will be funded by state funds only. If it 
is determined that the project will be state funded only, then this must be maintained 
throughout all the work program phases, and the District must use the SFO item group 
identifier in the work program. 

State Highway System (SHS) – means as defined in Section 334.02(25), Florida 
Statutes (F.S.) 

State Transportation Improvement Program (STIP) – a federally mandated document 
which must include a listing of projects planned with federal participation in the next four 
fiscal years.  

State Process – FDOT process for environmental evaluation of projects that do not have 
a federal nexus or do not involve an Interstate Highway, FRA facility or FTA facility. 

Strategic Intermodal System (SIS) Plan – A plan that sets policies to guide decisions 
about which facilities are designated as part of the SIS (a high-priority network of 



Topic No. 650-000-001 
Project Development and Environment Manual 
Project Development Process  Effective: June 14, 2017 

 

 

Project Development Process 4–6 

transportation facilities critical to Florida’s economic competitiveness and quality of life), 
where future SIS investments should occur, and how to set priorities among these 
investments based on funding. 

Transit Development Plan (TDP) – A 10-year transit plan which is prepared by a transit 
agency to present agency’s planning, development and operation of public transit facilities 
(service or infrastructure). TDPs are required for grant program recipients of Public 
Transit Block Grant Program Section 341.052, F.S. 

Transportation Improvement Program (TIP) – Is the staged multiyear program of 

transportation improvement projects developed by a Metropolitan Planning Organization 

consistent with the Long Range Transportation Plan.  

4.2 PROCEDURE 

4.2.1  Planning Process 

The project planning process begins when MPOs, FDOT, and other authorities such as 
military, identify transportation needs and projects that would meet those needs. The 
following planning products assist in documenting transportation needs: Long Range 
Transportation Plan (LRTP), Cost Feasible Plans (CFP), Strategic Intermodal System 
(SIS) Plans, Transit Development Plans (TDPs), Local Government Comprehensive 
Plans (LGCP), Municipal or Citywide Transportation Master Plans, and corridor planning 
studies. At the MPO level, project needs are matched and prioritized to available funding 

for projects in the MPO/TPO LRTPs. At the state level, FDOT develops cost‐feasible 
plans for the SHS and Florida Rail System Plan (RSP). Priority projects are selected 

annually from these cost‐feasible plans and are presented to the Florida Legislature as a 
tentative Five-Year Work Program. Projects included in the Work Program and approved 
by the legislature may wait for funding for up to five years before significant work can 
proceed. 

FDOT coordinates with the various MPOs/TPOs and local stakeholders throughout the 
state to develop a vision for the State’s transportation system. This includes the 
establishment of goals, objectives and policies to sustain and support the growth of the 
State’s population and economy. Additionally, FDOT provides guidance and technical 
assistance for transit providers for their TDPs.  

During the Planning phase, the purpose and need for the project is established based on 
identified transportation problems or deficiencies. Transportation land use and other 
planning data are the primary source of information used to establish or define the 
purpose and need for the project. Involvement of the public and participating agencies is 
required when defining the purpose and need and range of alternatives. 

Project technical studies can be performed within the Planning phase to define or refine 
project parameters, project definition and the purpose and need for the project. The 
planning studies inform the development of the scope of work for PD&E studies. 
Alternatives development may begin during the Planning phase. All project alternatives 
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considered during the PD&E Study, including those eliminated from further consideration 
during the Planning phase must be properly documented, or included by reference, in the 
Environmental Document. 

4.2.2  Linking Planning and Environmental Review 

Linking Planning and NEPA provides a connection between planning-level and project-
level decisions. Planning decisions and the environmental review process should be 
seamlessly integrated to eliminate duplication of both effort and data, and minimize delays 
in project delivery. The benefit of linking planning decisions and the PD&E Study is the 
ability to reuse data gathered, methodology used, results obtained, and decisions made 
during the Planning phase to streamline the project delivery. Other benefits include the 
ability to identify environmental issues before developing the scope of the PD&E Study 
and focus the analyses and technical studies conducted during the PD&E Study to issues 
that have potential to impact the project.  

Pursuant to 23 U.S.C. § 168 and 23 CFR § 450.318, results or decisions from a system-
level corridor or subarea planning study may be used in the NEPA analysis if they meet 
certain conditions. Appendix A of 23 CFR Part 450 - Linking the Transportation 
Planning and NEPA Processes details how to adopt or incorporate by reference 
information from transportation planning into NEPA documents and/or environmental 
review process under existing laws. Appendix A of 23 CFR Part 450 is intended to be 
non-binding and voluntary. 

The following decisions from a planning product for a transportation project, codified in 
23 U.S.C. § 168(c)(1), may be adopted or incorporated by reference into the NEPA 
process: 

1. Whether tolling, private financial assistance, or other special financial measures 
are necessary to implement the project; 

2. A decision with respect to general travel corridor or modal choice, including a 
decision to implement corridor or subarea study recommendations to advance 
different modal solutions as separate projects with independent utility; 

3. The purpose and need for the proposed action; 

4. Preliminary screening of alternatives and elimination of unreasonable alternatives; 

5. A basic description of the environmental setting;  

6. A decision with respect to methodologies for analysis; and/or, 

7. An identification of programmatic level mitigation for potential impacts of a project, 
including a programmatic mitigation plan developed in accordance with 23 U.S.C. 
§ 169, that the relevant agency determines are more effectively addressed on a 
national or regional scale, including: 
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a. Measures to avoid, minimize, and mitigate impacts at a national or regional 
scale of proposed transportation investments on environmental resources, 
including regional ecosystem and water resources; and 

b. Potential mitigation activities, locations, and investments. 

The following planning analyses from a planning product for a transportation project, 
codified in 23 U.S.C. § 168(c)(2), may be adopted or incorporated by reference into the 
NEPA process: 

1. Travel demands; 

2. Regional development and growth; 

3. Local land use, growth management, and development; 

4. Population and employment; 

5. Natural and built environmental conditions; 

6. Environmental resources and environmentally sensitive areas; 

7. Potential environmental effects, including the identification of resources of 
concern and potential direct, indirect, and cumulative effects on those resources; 
and, 

8. Mitigation needs for a proposed project, or for programmatic level mitigation, for 
potential effects that the Lead Agency determines are most effectively addressed 
at a regional or national program level. 

The degree to which information, analyses, or decisions from the planning process can 
be adopted or incorporated by reference into the NEPA process depends upon how well 
the planning products meet standards applicable under the NEPA and associated 
implementing regulations (23 CFR Part 771 and 40 CFR §§ 1500-1508). The relevant 
agency in the environmental review process may adopt or incorporate by reference 
decisions from a planning product when the Lead Federal Agency determines that the 
conditions set forth in 23 U.S.C. § 168(d) and restated below are met: 

1. The planning product was developed through a planning process conducted 
pursuant to applicable federal law. 

2. The planning product was developed in consultation with appropriate federal and 
State resource agencies and Indian Tribes. 

3. The planning process included broad multidisciplinary consideration of systems-
level or corridor-wide transportation needs and potential effects, including effects 
on the human and natural environment. 
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4. The planning process included public notice that the planning products produced 
in the planning process may be adopted during a subsequent environmental 
review process in accordance with this section. 

5. During the environmental review process, the relevant agency has: 

a. Made the planning documents available for public review and comment by 
members of the general public and federal, state, local, and tribal governments 
that may have an interest in the proposed project; 

b. Provided notice of the intention of the relevant agency to adopt or incorporate 
by reference the planning product; and, 

c. Considered any resulting comments. 

6. There is no significant new information or new circumstance that has a reasonable 
likelihood of affecting the continued validity or appropriateness of the planning 
product. 

7. The planning product has a rational basis and is based on reliable and reasonably 
current data and reasonable and scientifically acceptable methodologies. 

8. The planning product is documented in sufficient detail to support the decision or 
the results of the analysis and to meet requirements for use of the information in 
the environmental review process. 

9. The planning product is appropriate for adoption or incorporation by reference and 
use in the environmental review process for the project and is incorporated in 
accordance with, and is sufficient to meet the requirements of, the NEPA and 40 
CFR § 1502.21 [as in effect on the date of enactment of the Fixing America’s 
Surface Transportation (FAST) Act]. 

10. The planning product was approved within the 5-year period ending on the date 
on which the information is adopted or incorporated by reference. 

Linking planning and NEPA does not mean the planning products should be prepared to 
a level comparable to a NEPA analysis. Pursuant to 23 U.S.C § 134(o), 23 U.S.C. § 135(j) 
and 49 U.S.C. § 5305(h), transportation plans and programs are exempted from NEPA 
review. Environmental evaluations that are conducted during the Planning phase are not 
required to address all regulatory requirements that should be addressed by the NEPA 
analysis. To ensure that the public is provided an opportunity for input and proper 
disclosure that FDOT may adopt a planning product, the following public notice must be 
inserted in the planning products that are to be adopted in a subsequent environmental 
review process: 

The Florida Department of Transportation may adopt this planning product 
into the environmental review process, pursuant to Title 23 USC § 168(4)(d) 
or the state project development process. 
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If the planning product being adopted into the NEPA analysis is older than 5 years (from 
the date the product was approved), the information used to prepare the planning product 
must be reviewed to check whether conditions or planning context have changed since 
its approval. If the conditions or planning context have not changed, the PD&E Study may 
use the information from the planning product and explain why that information is valid to 
the NEPA decision-making process. The OEM must be consulted when making this 
decision. 

4.2.3  ETDM Screening 

The purpose of the ETDM process is to provide early identification of potential 
environmental considerations in transportation planning to streamline project delivery. 
This process supports FDOT’s environmental policy to “protect and preserve the quality 
of life, and the natural, physical, social and cultural resources of the state, while 
expeditiously developing safe, cost effective, and efficient transportation systems” 
(Environmental Policy, Topic No. 000-625-001). The ETDM process provides agencies 
and other stakeholders the opportunity for early input on proposed transportation projects. 
The objectives of the ETDM process are: 

1. Early identification of potential issues for project scope development; 

2. Early consideration of environmental issues in the planning process; 

3. Full and early public and Environmental Technical Advisory Team (ETAT) member 
participation; 

4. Linkage between Planning and PD&E (including NEPA); and, 

5. Incorporation of appropriate dispute resolution mechanisms during the planning 
process. 

These objectives are accomplished through stakeholder involvement, early consideration 
of environmental effects, integrating processes which were previously conducted 
sequentially, using interactive techniques and innovative technologies.  

The ETDM process facilitates early interaction among transportation planners; federal, state, 
and local agencies; Native American Tribes; and affected communities. Through this process, 
FDOT provides the opportunity for early stakeholder input on qualifying transportation 
projects, which helps support planning decisions and develop the PD&E project scope with a 
clearer understanding of the environmental setting and potential concerns. The types of 
transportation projects that qualify for screening are listed in the ETDM Manual, Topic No. 
650-000-002. 

Intergovernmental coordination is accomplished through an ETAT assigned to each of the 
seven FDOT Districts and Florida Turnpike. ETAT includes representatives from 
MPOs/TPOs, federal and state agencies, and participating Native American Tribes. Agency 
agreements between the FDOT and other state and federal agencies document the 

http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=000-625-001
http://www.dot.state.fl.us/emo/pubs/etdm/650-000-002_ETDM_Manual_Ch3_Approved-2015-1201-current.pdf
http://www.dot.state.fl.us/emo/pubs/etdm/650-000-002_ETDM_Manual_Ch3_Approved-2015-1201-current.pdf
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interagency understandings and agency-specific requirements for participating as an ETAT 
member in the ETDM process.  

ETAT members use the EST to review project information, identify potential project effects, 
and submit comments to FDOT. This web-based Geographic Information system (GIS) 
database and mapping tool provides access to project information and data about natural, 
physical, cultural, and community resources in the project area. The comments and other 
information are made available to the public on the ETDM public access site. See ETDM 
Manual, Topic No. 650-000-002 for more information about the EST. 

The ETDM process consists of the Planning Screen and the Programming Screen. The 
Planning Screen best occurs when considering projects for inclusion or prioritization within a 
CFP. The Programming Screen can support development of FDOT’s Five Year Work 
Program and informs the preparation of the scope of services for the PD&E Study. The results 
of the screening events link the transportation Planning phase and the PD&E phase. Each 
screening event centers on a project review and includes project preparation activities and 
follow-up tasks occurring before and after the review.  

The ETDM Coordinator for the project sponsor (i.e., FDOT District, Florida Turnpike 
Enterprise, or MPO/TPO) uses the EST to notify the ETAT when a project is ready for review. 
At the same time, the information is published on the ETDM public access site. During the 
review period, ETAT members and the public have the opportunity to provide input about 
potential project effects. The project sponsor also begins to identify potential effects on 
surrounding communities. They seek to receive information on community preferences and 
concerns, as well as identify potential controversies related to the project. ETAT members 
perform multidisciplinary reviews specific to their area of expertise within their jurisdictions 
(e.g., wetlands, land use). These reviews help to: 

1. Evaluate the feasibility of a proposed project. 

2. Allow for early identification of potential avoidance, minimization, and mitigation 
opportunities. 

3. Identify environmental issues that need focused attention during the PD&E phase. 

4. Create documentation and analyses in support of the PD&E phase. The ETDM process 
meets the requirements set forth in 23 USC § 168(d), for the adoption of planning 
products into the PD&E phase. 

The Programming Screen provides opportunities for ETAT members and the public to 
review and comment on qualifying priority projects being considered for inclusion in the 
TIP, Five Year Work Program or being advanced to the PD&E phase. ETAT members’ 
comments assist with project scoping; and identification of opportunities for avoidance, 
minimization, and mitigation of potential project impacts. The Programming Screen 
Summary Report summarizes recommendations and results from the ETAT reviews. 
FDOT uses the report to advance or focus analyses and studies conducted prior to the 
PD&E phase (as appropriate), develop the scope of services for the PD&E Study, and 
assist in determining the appropriate Class of Action (COA) for the project. 

https://etdmpub.fla-etat.org/
http://www.dot.state.fl.us/emo/pubs/etdm/650-000-002_ETDM_Manual_Ch1_2013-0730.pdf
http://www.dot.state.fl.us/emo/pubs/etdm/650-000-002_ETDM_Manual_Ch1_2013-0730.pdf
https://etdmpub.fla-etat.org/
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The ETDM Programming Screen Summary Report also contains screening 
documentation of project alternatives developed as part of the planning and project 
screening. Alternatives should support the purpose and need for a project in accordance 
with all applicable laws and regulations, through the balancing of engineering, 
environmental, and economic aspects while considering comments received through the 
Programming Screen. 

Within the ETDM process, Environmental Scoping Process (as required by 40 CFR § 
1501.7, for EISs only) begins with ETAT reviews during the EST screening events. This 
process continues throughout the Planning phase and early stages in the preparation of 
an EIS. Details on the Environmental Scoping Process is in Part 1, Chapter 8, Draft 
Environmental Impact Statement and the process to conduct a Scoping meeting is in 
Part 1, Chapter 11, Public Involvement. 

4.2.4  Alternative Corridor Evaluation 

FDOT uses the Alternative Corridor Evaluation (ACE) process to identify, evaluate, and 
eliminate alternative corridors on qualifying projects prior to the PD&E phase. The 
decisions made in an ACE can be used to refine the purpose and need for a project; 
determine the project area; define general travel modes or corridors; describe general 
environmental setting for a project; identify preliminary environmental impacts and 
environmental mitigation; and develop and refine a range of alternatives to be considered 
in detail during the PD&E Study. The ACE process links planning and NEPA. However, 
adoption and use of ACE decisions in the NEPA process is subject to a determination by 
the OEM. 

The ACE is typically performed as part of the ETDM screening efforts that precede the 
PD&E phase. The Districts should use the ACE process to support potential 
Environmental Impact Statement (EIS) and certain Environmental Assessment (EA) 
projects. The ACE process may also be used to eliminate corridors that are part of the 
State Environmental Impact Report (SEIR) when new alignments are under 
consideration. Projects that qualify for the ACE process include: 

1. New alignments – new roadways; new roadway connections or extensions; 

2. Major realignments; 

3. Major bypasses – truck bypasses, city/town bypasses; and, 

4. Other alignments based on consultation with OEM. 

Additionally, new alignments or major realignments for transit corridors, freight corridors 
(that are not bypasses), and bicycle or trail corridors can be evaluated using the ACE 
process. See Part 1, Chapter 14, Transit Project Delivery, for guidance on corridor 
analysis for transit projects. 

The ACE process identifies and evaluates corridor alternatives using the Methodology 
Memorandum (MM) agreed upon by the project stakeholders. The results of the ACE 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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are documented in the Alternative Corridor Evaluation Report (ACER). The ACER is 
used in the NEPA process to support a decision to eliminate from further study corridors 
that are not feasible or do not meet the purpose and need for the project. Public 
involvement and resource agency coordination in the ACE process is done through the 
ETDM screening process. The ETDM screening facilitates demonstration and 
documentation that alternatives considered during the ACE process followed a proper 
consultation and received support from regulatory and resource agencies and affected 
stakeholders (see ETDM Manual, Topic No. 650-000-002).  

The level of detail in the analysis of an ACE is higher than that used to prepare a typical 
planning product, but less than that of a PD&E Study. The ACER must establish and 
document criteria and the public involvement process used to evaluate and eliminate 
alternatives that are not feasible or do not meet the purpose and need for the project. 
Such documentation is essential to incorporate ACER results into the NEPA process. 
The cover of the ACER must include the public notice stated in Section 4.2.2.  

The ACE process varies depending on whether it is started in the Planning Screen, or 
Programming Screen. Chapter 3 and Chapter 4 of the ETDM Manual, Topic No. 650-
000-002 explain how to conduct an ACE during the Planning Screen and Programming 
Screen, respectively. The following sections summarize the basic steps of the ACE 
process.  

4.2.4.1  Define the Initial Corridors 

Appropriate District Project Managers, planners, engineers and SWAT team members 
coordinate internally to identify and define a reasonable range of alternative corridors that 
address project needs. The corridors can range from swaths to broad corridors to 
narrower alignments. The naming of each corridor or alternative must remain consistent 
throughout the ACE and be carried through the PD&E phase. The District must consider 
any initial corridor alternatives from previously completed planning activities such as 
planning-level corridor/subarea/feasibility studies, multimodal corridor plans, vision 
plans, or master plans that might inform the ACE process. If no corridor alternatives 
were previously developed, the District must define initial corridors within the ACE 
study area. The District can add additional corridors at its discretion after consideration 
of known environmental issues, comments from ETAT members, and the ability of the 
corridor to meet the purpose and need for the project. 

When evaluating major urban corridors, the District must consider the need for public 
transportation systems, facilities and services, and alternative corridors that will address 
multimodal transportation needs consistent with Major Urban Corridor Studies Policy, 
Topic No. 000-725-010. Such consideration can include analysis for reasonable corridors 
based on the presence of alternative transportation modes and the feasibility of 
developing an interconnected multimodal transportation system. Multimodal options that 
must be considered include, but are not limited to, fixed guide way facilities and expanded 
bus service with supporting facilities. The policy requires each major urban corridor study 
to determine if there is justification for continued consideration of public transportation 
systems, and facilities or services in conjunction with the development of the corridor.  

http://www.dot.state.fl.us/emo/pubs/etdm/etdmmanual.shtm
http://www.dot.state.fl.us/emo/pubs/etdm/etdmmanual.shtm
http://www.dot.state.fl.us/emo/pubs/etdm/etdmmanual.shtm
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=000-725-010
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=000-725-010
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Consideration of alternative transportation modes, particularly in urban areas, should 
include the need for bicycle and pedestrians facilities. See Part 2, Chapter 3, 
Engineering Analysis for more guidance. 

4.2.4.2  Decide to Advance Project 

The District considers the involvement and potential impacts to environmental 
issues/resources and the presence of any fatal flaws on the project to decide if the project 
should be advanced. In making decisions, the District may consider GIS data, known 
environmental issues in the area, and early project stakeholders’ comments, and other 
data and information that would help determine the appropriate level of detail of analysis 
for the range of alternatives being considered. Once the decision has been made to 
advance the project, the District defines the goals for the ACE process (e.g., performing 
an action plan level corridor analysis or determining reasonable alternatives for the PD&E 
Study). 

4.2.4.3 Develop Methodology Memorandum 

The District develops an MM based on stakeholder comments and other information 
regarding the project environmental context. The MM is a technical memorandum 
which describes the goals of the ACE, identifies alternative corridors, and details the 
data and procedure the District will use to develop, evaluate, and screen alternative 
corridors. The MM also details the process, including public involvement, and criteria 
that form the basis for decision-making. The MM includes the following: 

1. Background 

a. Contact personnel 

b. Basic project information 

1. Previous planning studies or relevant information 

2. Known project issues of concern 

c. Project description 

d. Purpose and need for the project 

2. Goals and objectives of the ACE 

a. Provide the status in project delivery 

b. Define the goals and objectives of the study 

c. Identify the decision points/milestones 

3. Methods to analyze the alternative corridors and make decisions 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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a. Describe needs for alternative modes such as transit, freight, or 
pedestrian/bicycle facilities  

b. Describe alternative corridors  

c. Describe data needs 

d. Describe criteria to evaluate and screen alternative corridors 

e. Describe the data analysis tools [e.g., EST, Land Suitability Mapping (LSM), 
Quantum] 

In the following situations, the MM may be reviewed by project stakeholders more than 
once: 

1. There is a change in project termini (expanded); 

2. There is a change in purpose and need for the project; 

3. There is significant change in project concept(s) (e.g., alignment, typical section, 
interchange/intersection configuration); 

4. There is significant change in alternative mode components such as pedestrian, 
bicycle, transit, freight facilities; 

5. There is a change in supporting data that may affect the methodology and any 
resulting decisions made from it (e.g., population changes, economic changes, 
land use changes); and, 

6. There are significant revisions (based on stakeholders input) to the methodology 
to analyze the alternative corridors and make decision. 

During the ETDM screening, the ETAT reviews, comments, and agrees on the MM in the 
EST. The OEM concurs with the MM after the ETAT comment period, through the EST. 
See ETDM Manual for procedures on how to develop a MM using the EST. 

4.2.4.4  Refine Corridors 

The District evaluates the corridors using the criteria established and agreed upon in the 
MM. In studying the alternatives and considering input from ETAT and other project 
stakeholders, the District may refine corridors to avoid potential environmental effects. 
The refinement of corridors to avoid potential effects also considers the corridor vision, 
purpose and need, and potential environmental impacts. 

4.2.4.5  Prepare Alternative Corridor Evaluation Report 

The ACER summarizes the alternative corridors analysis and documents the alternatives 
that are eliminated or carried forward to the PD&E Study (pursuant to 23 U.S.C. § 168 

http://www.dot.state.fl.us/emo/pubs/etdm/650-000-002_ETDM_Manual_Ch4_Approved-2015-1201-current.pdf
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and Appendix A of 23 CFR Part 450). The ACER documents the basis for eliminating 
alternatives. Documentation regarding the elimination of alternatives in the ACER is part 
of the project’s Administrative Record for the NEPA process. It is critical to properly 
document the analysis, public and agency involvement, and resulting planning decisions 
in the ACER to ensure that these analyses meet requirements for use in the NEPA 
process. The ACER must document assumptions supporting planning analysis such as 
travel demand forecast year; forecast method and its rationale, and future year data. 
Additionally, the ACER must document policy assumptions related to land use, socio-
economic factors, transportation costs, and transportation network. The ACER also 
documents known unresolved project issues with the public, stakeholders or agencies. 

When completed, the ACER is uploaded into the EST for comment. The ETAT members 
have 30 days to acknowledge their understanding of the ACER and submit comments in 
the EST. After ETAT review, the ACER is submitted to the OEM for concurrence.  

The OEM considers the ACER for adoption and reviews the recommendations of the 
alternatives eliminated from further study or considered for additional study in the 
subsequent PD&E phase or concurrence. The District will make a formal request for 
adoption through either the EST or email. After OEM concurrence, the EDTM Coordinator 
publishes the Planning (or Programming) Screen Summary Report with the ACER. 

The ACER should be included in the project file as part of the supporting documentation 
of a PD&E Study and should be summarized in the “Alternatives Development” section 
of an EA or EIS (see Part 2, Chapter 3, Engineering Analysis). The Alternatives 
Considered but Eliminated section of an EA or EIS should include documentation 
explaining why an eliminated alternative did not meet the purpose and need or was 
otherwise unreasonable. The Alternatives Considered but Eliminated section should also 
include the coordination that assisted in making the determination with reference to the 
ACER.  

4.2.5  Scoping a PD&E Study 

The project scoping process in this chapter builds on the SWAT process. Project scoping 
is a project development activity that identifies and considers various project related 
issues which may affect cost and schedule; determines the work activities to be 
performed for the project; and develops or refines key project parameters and 
requirements sufficient to define the project. The project scoping process outlined in this 
chapter is applicable to both state and federally funded projects.  

The project scoping process discussed in this section is not the Environmental Scoping 
Process required by 23 CFR Part 771 for preparation of an EIS. For the Environmental 
Scoping Process, see Part 1, Chapter 8, Draft Environmental Impact Statement.  

Project scoping of a PD&E project starts towards the end of the planning process as the 
project transitions to the PD&E phase. Scoping helps to focus the project activities to 
issues that have a potential to impact the project and actions needed during the PD&E 
phase to avoid, minimize or mitigate a project’s potential impacts. Additionally, the 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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scoping process provides the foundation for a PD&E Study. Scoping requires 
coordination of project stakeholders within and outside the District to realize best options 
to deliver the project.  

The PD&E scope of services documents the project parameters and the level of 
engineering and environmental analyses required to develop the project that will meet the 
purpose and need. The level of engineering and environmental analyses is 
commensurate with the project type and its context, and the significance of potential 
project impacts. A well-prepared PD&E scope produces a foundation upon which the 
project development occurs. Additionally, a well-prepared scope sets expectations for 
project management and project performance, establishes a realistic project delivery 
schedule, and provides a foundation for managing project change and risk. 

The PD&E Project Manager is responsible for scoping the PD&E Study. The PD&E 
Project Manager should use the guidance in this section to identify work activities and 
deliverables, and prepare the preliminary schedule to deliver the project. During project 
scoping, the Project Manager must work collaboratively with District staff and other project 
stakeholders (other agencies and local governments), as applicable, to identify project 
needs and potential issues that will be addressed by the PD&E Study. Early input from 
the various District offices and other project stakeholders is essential for developing 
effective project scopes that consider broader project issues.  

4.2.5.1  SWAT Process 

SWAT process is a project management approach that streamlines FDOT’s project 
delivery process through early coordination and communication among the different 
functional offices within the District. Both state and federally funded projects follow 
the SWAT process. See FDOT Quick Guide: Transforming our State Pre-Construction 
Process and SWAT training materials for more guidance.  

The objectives of the SWAT process include continuous, active team engagement (for 
both federal and state funded projects); identification of State Funds Only (SFO) projects; 
adherence to established project schedules; and advancement of project activities to 
expedite project completion. SWAT promotes early collaboration and coordination during 
the scoping of projects to properly identify funding mechanisms, and develop a realistic 
project schedule. It also identifies opportunities to overlap activities in the Planning, 
PD&E, Design, and ROW phases.  

Each District has an established SWAT team composed of cross-functional, multi-
disciplinary staff experienced in project delivery. Members of the SWAT team include 
representatives from Work Program, Production/Scheduling, Intermodal Systems 
Development (ISD)/Planning, Design, ROW, and Environmental Management. Other 
staff from District functional offices are usually invited to participate in the SWAT team 
meetings. SWAT team members are experts who are involved at key milestones during 
planning and prior to development of the PD&E Scope of Services to ensure that project 
decisions get broad input and early support. The SWAT team actively engages with the 
ETDM Coordinator and Environmental Office staff to scope PD&E projects. Importantly, 

http://www.dot.state.fl.us/emo/pubs/Quick%20Guide%20Final%20PDF.pdf
http://www.dot.state.fl.us/emo/pubs/Quick%20Guide%20Final%20PDF.pdf
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the SWAT team works closely with the assigned Project Manager(s). The primary 
purpose of the SWAT team is to assist Project Managers in appropriately scoping projects 
to realize project delivery time savings, and identify the appropriate delivery method for 
each project. 

SWAT consists of planning, strategy, and kickoff team meetings. The purpose of these 
meetings is to plan and investigate the project parameters and requirements (such as 
objectives, deliverables, and milestones); the need and level of overlapping PD&E Study 
with Design phase; and project development approach before the projects advance to the 
PD&E phase. The SWAT team meetings use the Statewide Acceleration 
Transformation Scoping Form, Form No. 650-050-40 (Figure 4–2) to evaluate the 
project and determine project parameters that influence the development of the project. 

4.2.5.1.1  SWAT Planning Meeting 

Each District’s SWAT team holds an annual planning meeting(s) to review PD&E projects 
that will be included in the d the five-year Work Program. The planning meeting may 
include the OEM project delivery staff at the request of the District. The SWAT team 
should meet with District management prior to the planning meeting to obtain their input 
on projects being considered in the tentative Work Program. 

During the planning meeting, the SWAT team reviews and discusses the purpose and 
need for projects proposed to be added in the Work Program cycle. The SWAT team also 
reviews information from the ETDM planning screen, if available. The outcome of the 
SWAT planning meeting is a list of projects for Work Program development consideration 
with recommendations of funding type for each project; an initial view on the anticipated 
or hypothetical COA assigned to each project; the potential for Design phase overlap with 
PD&E phase; anticipated complexity and the potential for consideration as an Advanced 
Production Project (Work Program Instructions, Part V Chapter 1, Production 
Management); and a list of projects to be screened through the ETDM process.  

During the SWAT planning meeting, each project is recommended as either a state or 
federal project. An SFO identifier is assigned to state funded projects. Figure 4–3 shows 
the process followed by the SWAT team to decide how the projects will be funded. To 
decide whether to use federal funds on the project, the SWAT team considers factors 
such as environmental considerations, anticipated permits, Work Program Instructions, 
and expected time savings resulting from the state project delivery process.  

Projects that must follow the federal process or must stay federalized are listed in Work 
Program Instructions, Part III - Chapter 25, Project Development and Environment 
(PD&E). These projects are:  

1. Interstate projects; 

2. Projects using or involving Interstate right of way (e.g., air rights, adjacent); 

3. Projects within and impacting federal lands, such as National Parks or Forests; 

http://www.fdot.gov/workprogram/Development/PDFInstructions/WorkProgramInstructions.pdf
http://www.fdot.gov/workprogram/Development/PDFInstructions/WorkProgramInstructions.pdf
http://www.dot.state.fl.us/OWPB/Development/PDFInstructions/WorkProgramInstructions.pdf
http://www.dot.state.fl.us/OWPB/Development/PDFInstructions/WorkProgramInstructions.pdf
http://www.dot.state.fl.us/OWPB/Development/PDFInstructions/WorkProgramInstructions.pdf
http://www.dot.state.fl.us/OWPB/Development/PDFInstructions/WorkProgramInstructions.pdf
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4. Projects where a federally funded phase has occurred (funds expended); 

5. Projects where current work is federally funded; 

6. Transportation Alternatives (TA) program projects; 

7. FHWA Safety Program projects; 

8. Off-System projects; and, 

9. Projects qualifying as Type 1 CEs. 

The SWAT team also considers the following when determining whether to use federal 
funds for projects: 

1. Impacts to Work Program flexibility based upon anticipated cost of construction. 

2. Projects where protected species or habitat may be impacted and consultation 
under the Endangered Species Act (ESA) is necessary (Part 2, Chapter 16, 
Protected Species and Habitat). Section 7 of the ESA would apply for federal 
projects or those with a federal nexus. Section 10 of the ESA would apply for 
projects where there is no federal funding or federal nexus. 

3. Projects that require a federal permit, such as U.S. Coast Guard (USCG) bridge 
permit or U.S. Army Corps of Engineers (USACE), Section 404 permit.  

If federal funds have been used on a prior phase of the current project, coordination with 
OEM and the Office of General Counsel is required. 

SFO projects that do not qualify for ETDM Screening may proceed as NMSA projects. 
SFO projects that qualify for ETDM Screening, including those defined as major in 
Section 339.155(5)(b), F.S., proceed to PD&E as SEIR projects. For projects identified 
as SEIRs, the District SWAT team ranks them based on environmental and engineering 
complexity and expected number of PD&E days that would be saved using the state 
funded project delivery process. Projects that are funded through state, local, or private 
means must follow the requirements of Part 1, Chapter 10, State, Local, or Privately 
Funded Project Delivery.  

During the SWAT planning meeting, the SWAT team completes Section A of the 
Statewide Acceleration Transformation Scoping Form No. 650-050-40 (Figure 4–2) 
based on the District’s knowledge of project requirements and potential project impacts. 
Section A of the form documents the recommendations and agreed upon process 
resulting from the SWAT planning meeting. Section B of the form should be completed 
during the SWAT Strategy Meeting and updated during the SWAT kickoff meeting. The 
results of the SWAT planning meeting must be shared with Work Program staff 
responsible for advancing projects and the District management. This information should 
be retained in the project file. 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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4.2.5.1.2 SWAT Strategy Meeting 

The SWAT team holds a strategy meeting to develop high-level project delivery strategy 
and milestone schedules for each PD&E project identified in the Work Program. The 
strategy meeting helps the District to establish pre-PD&E milestones in the FDOT 
Production Schedule and Management (PSM) system with appropriate PSM codes. 
Examples of pre-PD&E milestones are ETDM screening events, Advance Notification, 
initiation of technical studies that may advance ahead of PD&E Study, SWAT kick-off 
meeting and PD&E advertisement. 

Project scope evaluation by the SWAT strategy meeting participants starts by revisiting 
Section A of the Statewide Acceleration Transformation Scoping Form, Form No. 
650-050-40 prepared during the SWAT planning meeting. The SWAT strategy meeting 
participants also complete Section B of the Statewide Acceleration Transformation 
Scoping Form based on available project information at the time of the meeting. During 
the strategy meeting, the SWAT team considers opportunities to overlap PD&E and 
Design phases when appropriate. In creating a preliminary project schedule, the SWAT 
team evaluates the risk associated with project design ambiguity and environmental 
complexity in a project schedule estimation matrix. Environmental complexity is estimated 
based on the likelihood of substantial environmental issues on the project, and the design 
ambiguity is a function of how quickly a preferred alternative can be determined in the 
PD&E process. 

Consideration may also be given to segmenting the project to expedite project delivery 
without compromising the NEPA process.  

4.2.5.1.3  Activities that May Advance Prior to PD&E 

As part of the SWAT process, the Districts must explore options to collect data and 
conduct technical studies and surveys ahead of the PD&E Study. Ideally, these activities 
should be completed before the SWAT kickoff meeting to assist in project scoping. Project 
activities that are advanced ahead of the PD&E Study can be accomplished using District 
staff, districtwide consultant contracts, or phase 22 (PD&E phase) funds to procure a 
consultant. Phase 22 funds can be used for PD&E activities prior to initiation of the PD&E 
Study, as per the Work Program Instructions.  

Project activities that may start ahead of a PD&E Study include: 

1. Design survey; 

2. Traffic data collection and traffic analysis; 

3. Preliminary geotechnical investigation; 

4. Existing condition analysis; 

5. Public involvement plan, including public outreach; 

http://www.dot.state.fl.us/OWPB/Development/PDFInstructions/WorkProgramInstructions.pdf


Topic No. 650-000-001 
Project Development and Environment Manual 
Project Development Process  Effective: June 14, 2017 

 

 

Project Development Process 4–21 

6. Long lead species surveys, if the time of year is right such that doing the species 
survey earlier prevents waiting during PD&E; 

7. Cultural resources assessment survey; 

8. Contamination screening; and, 

9. Other technical studies or coordination as project characteristics allow.  

4.2.5.1.4  SWAT Kickoff Meeting 

Each project that goes through PD&E must have a SWAT kickoff meeting. The kickoff 
meeting occurs approximately one year before the PD&E study is programmed. The 
purpose of the kickoff meeting is to identify and establish project objectives, identify the 
environmental conditions that may be affected by the project, determine how Design 
phase activities can be advanced concurrent with PD&E, determine appropriate 
contracting and project management scheme when PD&E and Design phases overlap, 
prepare the project’s scope of services, and create preliminary project schedule.  

The SWAT kickoff meeting includes members of the SWAT team, PD&E Project 
Manager, Design Project Manager, subject matter experts, and staff from Environmental 
Management, Environmental Permitting and Planning offices. The PD&E Project 
Manager’s role is to gather technical information necessary to scope the project and 
identify the subject matter experts to be invited to the kickoff meeting. Subject matter 
experts are involved as potential project issues are identified and their role in the kickoff 
meeting is to provide technical and analytical inputs within their areas of technical 
expertise. Additionally, the subject matter experts ensure that project related issues within 
their areas of expertise are raised and incorporated in the scope of services for the 
project. 

Project scope evaluation by the SWAT team starts by revisiting the Statewide 
Acceleration Transformation Scoping Form, Form No. 650-050-40 (Figure 4-2) 
prepared during the SWAT planning and strategy meeting. The SWAT kickoff meeting 
reviews Section A and updates Section B of the Statewide Acceleration 
Transformation Scoping Form, Form No. 650-050-40 based on available project 
information, funding determination, EDTM screening results, COA considerations, field 
observations, and the level of recommended design activities that will overlap with PD&E. 
The SWAT kickoff meeting also develops an efficient and effective project schedule and 
a scope of services for the project.  

The SWAT team along with the appropriate subject matter experts, determine or estimate 
the potential project impacts to environmental resources as either substantial, not 
substantial, enhancement, or no involvement. Environmental resources that are marked 
as “No Involvement” must have an acknowledgement that it was considered but not 
present on the Statewide Acceleration Transformation Scoping Form, Form No. 650-
050-40 and therefore the scope of services should only require the consultant to verify 
and include a statement to that effect in the Environment Document. Resources that are 
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marked as “No Substantial Impact,” “Enhance,” or “Substantial Impact” on the form must 
be included in the scope of services for analysis during the PD&E Study.  

When developing the schedule for advancing the PD&E Study, the SWAT team must 
determine PD&E activities (see Section 4.2.5.1.2) that can begin ahead of the PD&E 
Study initiation to take advantage of potential time savings.  

The results of the SWAT project kickoff meeting include a schedule for the project. The 
schedule includes a target number of months to complete the PD&E Study, 
recommended project management structure, recommended contracts procurement 
option, target number of months from the start of preparation of the Environmental 
Document to approval of the Environmental Document, anticipated COA, a draft scope of 
services, a list of technical documents required, and if appropriate a plan for a technical 
panel. Use of a technical panel can facilitate communication of project expectations with 
respect to project scope and schedule to prospective consultants. Additionally, the SWAT 
project kickoff meeting for state funded projects hypothesizes what the assigned federal 
COA would have been. 

4.2.5.1.5  Project Schedule 

To streamline development of PD&E schedules, FDOT has developed project schedule 
templates for PD&E studies (by COA) to support sequencing, implementation and 
execution of the Work Breakdown Structure (WBS) or task list. The project schedule 
templates provide consistent activity names at the deliverable level. The templates can 
be customized to meet the complexity and context of the project. The WBS provides an 
activity/task coding structure that is used in the PSM system. It also identifies the project 
milestones, activities and activity durations to successfully deliver the project. Table 4–1 
lists some of PD&E activities that must be tracked in the project schedule. Approved 
Environmental PSM codes can be downloaded from the OEM website. 

Table 4–1 PD&E Project Schedule and Management (PSM) Codes 

PSM Code Activity 

703 PD&E Scope and Schedule Completion 

705 PD&E Advertisement 

707 EA Start 

708 Notice of Intent (NOI), EIS Start 

709 SEIR Start 

710 Planning Consistency Completion 

711 Alternatives Workshop 

Entering the PD&E phase is defined as work occurring on the project after the official start 
date of the PD&E Study represented by project schedule and management (PSM) codes 
(Type 2 CE Start= 706, EA Start = 707, NOI-EIS Start=708, or SEIR Start = 709). The 
start of the PD&E phase date is project-specific and determined by the Project Manager. 

http://www.fdot.gov/environment/PSMCodes.shtm
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It represents the date the project team begins PD&E Study activities, thus signaling the 
beginning of NEPA coordination and analysis for federal projects, and the beginning of 
coordination and analysis to support development of a SEIR for state-funded projects. 
For an EIS, Notice of Intent (NOI) serves as the official start date. 

The PD&E Project Manager must work with the District Production Management Office 
to create a detailed schedule that uses PSM codes. As referenced in Section 4.2.5.1.3, 
the Project Manager will develop an informed schedule, using information recognized in 
the SWAT kickoff meeting, and convey the project schedule to the District Production 
Management Office staff who will enter identified schedule milestones in the PSM with 
corresponding codes prior to advertisement for consultant acquisition. Importantly, the 
Project Manager and Production Scheduler must ensure the project schedule has realistic 
timeframes and project work activities proceed in a logical order. The project schedule 
must include time required for document reviews by the District, OEM and Cooperating 
Agencies, as appropriate. The Project Manager must also communicate to the consultant, 
as applicable, the expectation of the project schedule.  

4.2.5.2  Level of Design Detail 

Engineering activities for a PD&E Study are performed to a level of detail that may be 
used to analyze and compare the effects of the alternatives on the social, natural, cultural, 
and physical environment. Therefore, the level of design detail required for a PD&E Study 
is project-specific. Depending on the context and schedule of the project being studied 
under the NEPA process, PD&E and Preliminary Design can begin concurrently provided 
that the preliminary design activities comply with 23 CFR Part 771 and 40 CFR §§ 1500-
1508. Essentially, the preliminary design activities must not limit the choice of reasonable 
alternatives [40 CFR §1506.1(a) and (b)]. Projects that follow the state process have 
more flexibility in advancing Design phase activities to the PD&E phase (see Part 1, 
Chapter 10, State, Local, or Privately Funded Project Delivery).  

4.2.5.2.1  Permissible Project Related Activities during NEPA  

FHWA Order 6640.1A, Policy on Permissible Project Related Activities during the 
NEPA Process, explains the level of preliminary design detail allowed in PD&E studies 
and aims to reduce project delivery time. To comply with and utilize the flexibility provided 
in this directive during PD&E, the Districts may perform preliminary design activities prior 
to a NEPA decision regardless of the project delivery method that is used. However, final 
design activities may not be advanced until a NEPA decision has been issued [23 CFR § 
771.113(a)]. Preliminary design activities to be completed by FDOT in the PD&E process 
are listed as “preliminary” (or “P”) in PPM, Volume 2, Chapter 2, Sequence of Plans, 
Topic No. 625-000-008. Most items are in the preliminary status through Phase II Plans 
of the Design Phase. Design items that are not listed in the Sequence of Plans 
Preparation chapter, but are identified in Appendix A of the FHWA Order 6640.1A, such 
as noise wall justification, can be advanced to preliminary design levels. Preliminary 
design is further addressed in PPM, Volume 1, Chapter 13, Initial Engineering Design 
Process, Topic No. 625-000-007.  

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/rddesign/PPMManual/PPM.shtm
http://www.dot.state.fl.us/rddesign/PPMManual/PPM.shtm
http://www.dot.state.fl.us/rddesign/PPMManual/PPM.shtm
http://www.dot.state.fl.us/rddesign/PPMManual/PPM.shtm
http://www.dot.state.fl.us/rddesign/PPMManual/PPM.shtm
http://www.dot.state.fl.us/rddesign/PPMManual/PPM.shtm
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Other activities necessary to establish the final design parameters for a project (as 
defined at 23 CFR § 636.103) may proceed as preliminary design so long as those 
activities do not materially affect the objective consideration of alternatives in the NEPA 
process or have an adverse environmental impact. The form in Figure 4–4 should be 
completed and signed by both the District and OEM to authorize preliminary design of 
those activities. Preliminary engineering activities are defined in 23 U.S.C. § 101(a)(4)(A) 
and are referenced in Guidance on Preliminary Engineering Authorizations in FMIS. 
The activities are eligible for Federal-Aid reimbursement once they are approved by 
FHWA.  

4.2.5.2.2 Overlapping PD&E and Design Phases  

The preliminary design activities for a project can commence during the PD&E process 
by overlapping PD&E and Design phases, or procuring the two phases concurrently. This 
is one of the objectives of the SWAT process. However, the Project Manager must be 
familiar with and consider the risks associated with overlapping preliminary design 
activities with PD&E. First, there is always the possibility that the No-Action (No-Build) 
Alternative could be chosen as the preferred alternative. Second, the preliminary design 
activities must be equally performed for all Build Alternatives. These risks include 
performing additional engineering analysis that would not be needed for alternatives 
which do not move forward. Third, OEM may prohibit any preliminary design activity if it 
is determined that such activity will materially affect the objective consideration of 
alternatives or cause an adverse environmental impact. See Section 4.2.5.2.1 for the 
level of preliminary design detail allowed in PD&E studies. To mitigate the risk, the Project 
Manager must work closely with the SWAT team before deciding to overlap the Design 
phase with the PD&E phase to ensure the consultant procurement process is vetted for 
issues that may prevent the project from moving forward.  

Design activities for federal projects must not be completed beyond Phase II (60%) design 
plans prior to OEM approval of the Environmental Document. There is no limitation to the 
level of design plans which may be completed concurrently with a SEIR. However, the 
SWAT team and Project Manager must be mindful of alternatives analysis considerations 
and other risks associated with advancing final design activities with SEIR particularly if 
a federal permit is involved.  

There are three options for dual procurement of PD&E and Design phases that the SWAT 
team and the Project Manager may consider. These options are: 

1. One contract for both PD&E and Design funded together; 

2. One contract for PD&E with an option for Design; and, 

3. Two overlapping contracts procured simultaneously or separately. 

Dual procurement options are shown in Figure 4–5. Project management structures for 
these options are shown in Figure 4–6. 
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4.2.5.3  Scope of Services 

The Project Manager must review the Programming Screen Summary Report before 
advancing the project to PD&E. The report helps the Project Manager to become familiar 
with the existing environmental setting and helps with the understanding of the 
environmental or social resources that may be impacted by the project. By reviewing the 
Programming Screen Summary Report, the Project Manager will also understand 
project needs and objectives as well as the level of analysis and documentation required 
to accomplish the project objectives. The Project Manager must gather other technical 
information needed to scope the project in addition to the Programming Screen 
Summary Report. This includes field visits and results of technical studies that were 
conducted prior to project scoping.  

When technical studies and surveys were completed prior to PD&E, the Project Manager 
must review the reports and adjust the scope of work by eliminating the activities or tasks 
that were previously completed and are still current or valid. Additionally, the Project 
Manager should explore opportunities to adopt or incorporate by reference planning 
analyses (such as interchange access request studies, traffic models, corridor studies, 
multimodal corridor studies, transit alternatives analysis, bicycle plans, feasibility studies, 
freight corridor studies) for the PD&E Study. See Section 4.2.2 for guidance on how to 
use planning products in the PD&E Study.  

The Project Manager must consult with the District Environmental Office for input 
regarding project activities and/or impacts. The Project Manager must work in concert 
with an interdisciplinary project team, largely composed of members from the District 
SWAT team, (from Planning, Environmental Management, Design, Right of Way, 
Construction) to complete the PD&E Study scope of services. The team must use the 
recommendations from the District SWAT kickoff meeting to complete the scope of 
services for the PD&E Study. The Project Manager must use the PD&E Study Standard 
Scope of Services development tool to prepare the scope of services for the project. 
The Project Manager must have a Statewide Environmental Project Tracker (SWEPT) 
account to access the scope of services development tool. 

Environmental resources determined to be absent in the project (or no involvement) 
through the ETDM screening, SWAT kickoff meeting, and/or field observations should not 
be included in the scope of services. The scope of services must require the consultant 
performing the PD&E Study to review the ETDM screening documentation for resources 
determined to be absent before including a statement to that effect in the Environmental 
Document. 

4.2.5.4 Alternative Project Delivery Methods 

The procurement process for alternative project delivery methods such as Design-Build 
and contract administration processes follow standard FDOT practices as specified in the 
Design-Build Procurement and Administration, Procedure No. 625-020-010. Districts 
are responsible for conducting the design-build procurement and contract administration 
processes for projects within their jurisdictions. The Project Finance Office in the Office 

http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=625-020-010
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of Comptroller provides support, coordination, and oversight for P3 projects that involve 
Design-Build-Finance or Design-Build-Finance-Operate-Maintain. Florida’s Turnpike 
Enterprise is responsible for conducting traffic and revenue studies for District projects 
that involve tolling.  

For Design-Build projects and other projects that follow the alternative delivery methods, 
FDOT ensures that the requirements set by 23 CFR Part 636 are met, which include 
those imposed to protect the objectivity and integrity of the NEPA process. The Design-
Build Procurement and Administration, Procedure No. 625-020-010 provides 
flexibility by allowing projects to be advertised and selected while the NEPA process is 
being concluded. This means the Design-Build firm may proceed with certain preliminary 
engineering activities while the NEPA process is being concluded. The procedure 
recognizes the requirement for obtaining NEPA approval before the District can issue the 
notice to commence construction, pursuant to 23 CFR § 771.113. Additionally, the 
procedure requires a Design-Build contract to have a termination clause if the No-Build 
Alternative is selected when the preliminary design phases are authorized in the Design-
Build contract prior to completion of NEPA. Pursuant to 23 CFR § 636.109(b)(6), the 
Design-Build firm must not prepare the NEPA document or have decision-making 
responsibility with respect to the NEPA process but can assist in preparation of 
information to support NEPA activities under the supervision of the District Environmental 
Office.  

4.2.5.5 Project Management Plan 

A successful project has the following characteristics: objectives are fulfilled and delivered 
within the planned budget and schedule, and FDOT quality metrics are met or exceeded. 
Each project must have a Project Management Plan (PMP), also called the Project Work 
Plan. The purpose of the PMP is to promote the efficient, organized, and timely 
completion of the work product according to schedule, budget, and contract requirements. 
The PMP details the project scope; defines the project delivery; and establishes project 
schedule, budget, resource allocation, communication plan, and the management 
methods used by the project team to deliver the project. Depending on the context and 
complexity of the project, the PMP may include a project Risk Management Plan, Change 
Management Plan, and Transition/Closure Plan. Part 1, Chapter 3, Project Work Plan 
of FDOT’s Project Management Handbook provides additional information about the 
development of PMPs.  

Pursuant to 23 U.S.C. § 106(h), Major Projects are required to have an FHWA approved 
PMP and an annual Financial Plan, including a phasing plan when applicable. The PMP 
for Major Projects must document procedures and processes that are in effect to provide 
timely information to the project decision makers to effectively manage the scope, costs, 
schedules, and quality of the project deliverables. The PMP also includes the role of the 
agency leadership and management team in the delivery of the project. The Project 
Manager must submit the draft PMP to FHWA at least 60 days prior to OEM approval of 
NEPA document for Major Projects. The Project Manager should work with the District 
Production Office to prepare the draft PMP prior to submitting to FHWA.  

http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=625-020-010
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=625-020-010
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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The Financial Plan for a Major Project is coordinated by the Project Finance Office in the 
Office of Comptroller and must be based on detailed estimates of project costs and the 
programmed funding for the project. The Initial Financial Plan and subsequent annual 
updates are prepared in accordance with FHWA guidance. The Financial Plans include 
an assessment of the appropriateness of the project delivery method. Visit the Project 
Finance Office SharePoint site on Major Project Financial Plans for more information.  

4.2.5.6  Quality Control 

The Project Manager is responsible for the quality and technical accuracy required for the 
Environmental Document and supporting technical studies. To reach quality objectives, 
each project must establish and follow Quality Assurance (QA) and Quality Control (QC) 
protocols. The Project Manager must make a conscious effort to maximize quality for 
every project. 

All work associated with a PD&E Study must adhere to a project specific QC Plan which 
will ensure that project deliverables conform to applicable laws, regulations and FDOT 
procedures. The QC Plan must address the internal QC process performed by the PD&E 
Study team. The Plan must ensure that quality is achieved through checking, reviewing, 
and oversight of work activities and deliverables by objective and qualified individuals who 
were not directly responsible for performing the initial work. The QC Plan must also 
include processes and procedures for QA measures to evaluate and document 
compliance of the QC process. Part 1, Chapter 16, Quality Assurance and Quality 
Control of FDOT’s Project Management Handbook provides additional information for 
the development of QC Plans.  

4.2.5.7  Risk Management  

Project risk management is the systematic process of identifying, analyzing, planning for, 
responding to, and monitoring project risk. It involves processes, tools, and techniques 
that help the Project Manager minimize the probability and consequences of adverse 
events by developing and following a risk management plan, which should identify the 
risks that need to be managed (the highest priority risks and possibly some or all of the 
intermediate priority risks) and the selected risk response strategy for each. The risk 
management plan should address technical, external (i.e., funding and political risks), 
environmental, and organizational resources that may prevent the project from achieving 
its objectives.  

Risk management is most effective when performed early in the life of a project and 
assessed continuously throughout the project. ETDM screening events (Section 4.2.3) 
and SWAT kickoff meetings (Section 4.2.5.1) are examples of project activities that are 
used to manage risk for PD&E projects. 

When a formal risk analysis is performed for the project, its outcome is documented in a 
risk register. The risk register is a document that identifies and quantifies risks and is 
tracked and passed from one phase of the project development process to another. Risk 
analysis can be qualitative or quantitative depending on the complexity of the project and 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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information that is known at the time of analysis. In many situations, risk analysis 
performed during PD&E is qualitative where risk trigger features are identified and their 
impact to the scope, schedule, budget, or quality are analyzed and prioritized for further 
action.  

Since risk management and analysis is an on-going process throughout the life of the 
project, Project Managers must continuously monitor and control, and identify and 
analyze new risks for their projects. This can be achieved by adding project risk to the 
agenda of project meetings. Part 1, Chapter 19, Risk Management of FDOT’s Project 
Management Handbook provides additional information for identifying and managing 
project risks.  

4.2.6  PD&E Phase 

The PD&E phase builds on the outcome of the ETDM screening, SWAT team meetings, 
prior planning products and ACE, as applicable, to further refine the project’s purpose 
and need. The PD&E phase may also identify project alternatives that satisfy the purpose 
and need for the project. Alternatives may include alignments, alternative modes, and 
typical sections that avoid or minimize environmental impacts. See Part 1, Chapter 14, 
Transit Project Delivery and Part 2, Chapter 3, Engineering Analysis for more 
information on alternatives analysis. Environmental analyses performed during PD&E 
evaluate the project’s effect on social, cultural, natural, and physical resources. During 
the environmental analysis, conceptual mitigation plans may be developed based on 
unavoidable impacts. See Part 2, Chapter 4 through Chapter 21, for procedures on how 
to perform environmental resource analyses. 

Throughout the PD&E process, interagency coordination is conducted to identify project 
impacts, permitting requirements, project commitments, and funding sources. 
Commitments identified during the PD&E process can include requirements for future 
coordination, avoidance and minimization and/or mitigation for unavoidable impacts to 
resources. These commitments are documented, in the Environmental Document and 
advanced, tracked, and implemented in later phases of the project through Project 
Commitment Record, Form No. 700-011-35. See Part 2, Chapter 22, Commitments 
for more information on commitments during the PD&E phase.  

4.2.6.1 Environmental Documents 

The COA for federal projects may have been determined during ETDM; however, a COA 
determination is not mandatory prior to advancing a project to PD&E phase. If the COA 
is known, the project may proceed as a CE, EA, or EIS. If the project is state-funded it 
may proceed as a SEIR.  

Processing 

Projects requiring a federal action or that use federal-aid funds must meet planning 
consistency requirements outlined in 23 CFR Part 450 prior to be submitted to OEM for 
LDCA. The planning consistency documentation for EAs and EISs submitted to OEM for 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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approval must include the appropriate planning consistency form (Figure 4–7 and Figure 
4–8) with attached LRTP, Transportation Improvement Program (TIP), and current State 
Transportation Improvement Program (STIP) pages. The Planning Requirements for 
Environmental Document Approvals with Segmented Implementation, Form No. 
650-050-42 (Figure 4–8) is to be completed for projects with segmented (phased) 
implementation. For information on documenting planning consistency in the 
Environmental Document and links to planning consistent spreadsheets, see Part 2, 
Chapter 1, Project Description and Purpose and Need and FDOT/FHWA 
Consistency Guidance, respectively. 

Type 2 Categorical Exclusions  

Type 2 CEs are projects with no known significant impacts but which may require more 
detailed analysis of relevant issues and public involvement. These projects go through a 
PD&E phase before advancing into the Design phase. The document of record for LDCA 
is the signed Type 2 Categorical Exclusion Determination Form, Form No. 650-050-
11. The Type 2 CE documentation consists of this form, the Preliminary Engineering 
Report, and if applicable, the public hearing transcript. Planning consistency information 
is included in the Type 2 Categorical Exclusion Determination Form, Form No. 650-
050-11. The processing and documentation of Type 2 CEs is discussed in Part 1, 
Chapter 5, Type 2 Categorical Exclusion. 

Environmental Assessments  

An Environmental Assessment (EA) is prepared for actions in which the significance of 
the environmental impact is unknown. Depending on the significance of the impacts, an 
EA will result in a Finding of No Significant Impact (FONSI) where the analysis of the 
technical studies indicates that no significant environmental impact will result from the 
proposed project or an EIS if the analysis indicates significant environmental impacts will 
result. In either case, these projects will require environmental technical studies to comply 
with NEPA, address agency comments, or -investigate potential impacts as necessary. 
The appropriate planning consistency form should be submitted to OEM with the EA to 
show the progression to consistency, and with the FONSI when LDCA is requested. The 
processing, review, and approval of an EA and a FONSI are discussed in Part 1, Chapter 
6, Environmental Assessment and Part 1, Chapter 7, Finding of No Significant 
Impact. 

Environmental Impact Statements  

All projects that are determined to have a significant environmental impact require an 
Environmental Impact Statement (EIS) and should address environmental issues 
identified during the Programming Screen and PD&E phase. The appropriate planning 
consistency form should be submitted to OEM with the DEIS to show the progression to 
consistency, and with the Final Environmental Impact Statement (FEIS) when LDCA is 
requested. An EIS receives LDCA once the Record of Decision (ROD) is approved by 
OEM. The processing, review, and approval of the DEIS and FEIS are described in Part 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/planning/policy/metrosupport/consistency.shtm
http://www.fdot.gov/planning/policy/metrosupport/consistency.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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1, Chapter 8, Draft Environmental Impact Statement and Part 1, Chapter 9, Final 
Environmental Impact Statement. 

State Funded Projects  

Transportation projects qualifying for EST screening, without federal involvement require 
a SEIR. When a Local Agency or other entity is the lead agency, a Project Environmental 
Impact Report (PEIR) should be prepared. PEIRs are used by non-FDOT entities when 
state funds are used or the project lies on a SIS, SHS facility, or a project advanced 
through a State Infrastructure Bank (SIB) loan. The processing, review, and approval of 
non-federal projects are described in Part 1, Chapter 10, State, Local and Privately 
Project Delivery. 

4.2.6.2  Environmental Technical Studies 

Environmental technical studies are performed and their results documented according 
to the appropriate Chapters in Part 2 of the PD&E Manual. Reports documenting these 
studies (Section 4.2.6.3) are prepared in response to the relevant environmental 
issues/resources. 

Technical reports are sent to OEM for review prior to submitting to appropriate agencies 
for coordination/consultation. After OEM review, technical reports are uploaded into the 
EST for review by the appropriate ETAT members. This allows the District to address 
ETAT comments or seek concurrence prior to finalizing the Environmental Document.  

Below is a list of some examples of environmental technical studies that may be 
performed during PD&E. This list is not all inclusive. 

1. Water Quality Impact Evaluation; 

2. Natural Resources Evaluation; 

3. Noise Study; 

4. Air Quality; 

5. Contamination Screening Evaluation/ Level I Contamination Assessment; 

6. Conceptual Stage Relocation; 

7. Section 4(f) Evaluation; 

8. Cultural Resource Assessment Survey; 

9. Sociocultural Effects Evaluation; and, 

10. Drainage and Floodplains Evaluation. 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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4.2.6.3  Project Reports and Documentation 

Documentation for a PD&E Study includes the Environmental Document, technical 
reports, data, memoranda, maps, meeting summaries, comment/response matrices. The 
PD&E Project Manager is responsible for collecting, maintaining, and filing documentation 
for a PD&E Study in the project file. The project file provides the supporting rationale and 
technical support behind the PD&E Study’s decision-making process. The Project 
Manager should begin compiling the project file at the start of the PD&E Study, continue 
to add documents throughout the study, and complete the file when a final decision is 
made. Complete and accurate documentation of the project file is needed to ensure 
decisions made during PD&E are passed to the next phase of the project development 
process. Additionally, a complete project file is essential to preparing and compiling a 
complete administrative record for the project. 

All project documents will be filed/stored in accordance with Records Management, 
Procedure No. 050-020-025 utilizing the process outlined in Part 1, Chapter 15, Project 
File and Records Management. 

Below is a list of reports and design information the Project Manager should maintain in 
the project file if completed in the PD&E phase. Additional environmental and technical 
reports (discussed in Section 4.2.4.3), which are the basis of PD&E decisions, must also 
be kept in the project file.  

1. Approved Environmental Document (Type 2 CE documentation, EA with FONSI, 
DEIS, FEIS/ROD, FEIS, ROD, or SEIR) 

2. Project Traffic Analysis Report 

3. Travel Analysis Report (if applicable) 

4. Typical Section Package 

5. Roundabout Technical Memorandum 

6. Public Involvement Plan (PIP) 

7. Major Intersection and Interchange Concepts (if applicable) 

8. Transportation Improvement Concepts (if applicable) 

9. Preliminary Engineering Report (PER) 

10. Alternatives Evaluation Memorandum (if applicable) 

11. Natural Resources Evaluation (wetlands, protected species and habitat, 
Essential Fish Habitat) 

12. Cultural Resource Assessment Survey 

http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=050-020-025
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=050-020-025
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm


Topic No. 650-000-001 
Project Development and Environment Manual 
Project Development Process  Effective: June 14, 2017 

 

 

Project Development Process 4–32 

13. Section 4f Evaluation Report 

14. Sociocultural Effects Evaluation Technical Memorandum 

15. Conceptual Stage Relocation Plan 

16. Noise Study Report 

17. Air Quality Technical Memorandum 

18. Contamination Screening Evaluation Report or Level 1 Contamination 
Assessment Report 

19. Water Quality Impact Evaluation Checklist 

20. Location Hydraulics Report (LHR) 

21. Planning Consistency Form (except for Type 2 CEs where it is included in the 
determination form) 

22. Preliminary stormwater design (including any drainage reports, preliminary 
drainage design, and/or Pond Siting Report) 

23. Preliminary plans for preferred alternative with right of way dimensions 

24. Comments and Coordination Report 

25. Utility Assessment Technical Memorandum 

26. Conceptual Transportation Management Plan (TMP)  

27. Preliminary bridge analysis with supporting location and design 
recommendations for each viable structure alternative (if applicable). 

28. Draft Bridge Hydraulic Report for the preferred alternative (if applicable) 

29. Preliminary Scour Analysis  

30. Copy of DEP Form 62-257.900(1)-Notice of Asbestos Renovation or 
Demolition (if completed during PD&E) 

31. Value Engineering Study Report (if applicable) 

32. Interchange Justification or Modification Report (if applicable) 

33. System Engineering Management Plan (if applicable) 

34. Design Exceptions/Variation Package (if applicable) 
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35. Project Commitment Record (PCR), Form No. 700-011-35 

4.2.7  Design and Construction 

The purpose of the Design phase is to prepare the detailed engineering design, contract 
plans, specifications, and estimates for the project. FDOT’s design process follows the 
design criteria and procedures established in the PPM, Volume 1, Topic No. 625-000-
007 and the requirements for preparation and assembly of contract plans established in 
PPM, Volume 2, Topic No. 625-000-008.  

The review of design and construction plans for design-bid-build projects (conventional 
projects) follows a standard four-phase submittal approach to facilitate review of the 
projects. The four submittal phases are Phase I, Phase II, Phase III, and Phase IV. 
Projects that are Type 1 CE or NMSA, typically have two phase reviews. The appropriate 
number of submittal phases for Type 1 CE and NMSA projects is determined when 
developing the scope of services. Design-Build projects have three standard submittal 
phases, namely Technical Proposal, 90% Component Plans and Final Component Plans. 
PPM, Volume 2, Chapter 2, Topic No. 625-000-008 identifies phase submittal 
requirements for both conventional and non-conventional projects. 

Phase I plans submittal allows for the establishment and review of preliminary geometry 
and grades, drainage design, traffic control, and right of way. Certain projects have a 
mandatory Value Engineering (VE) requirement that must be performed during the PD&E 
phase. If a mandatory VE study was not performed during PD&E, one should be 
conducted during the development of Phase I plans. See Procedure No 625-030-002, 
Value Engineering Program for further details on VE requirements.  

Phase II plans submittal includes the proposed plan and profile with complete drainage 
design. Design of the plans themselves is complete at the completion of Phase II. 
Completion of Phase II plans allows for permit application submittal and right of way 
mapping to start. ROW acquisition can also commence upon completion of the Phase II 
submittal. Throughout the remainder of the design process continued agency 
coordination will take place to address permitting requirements, address additional 
avoidance and minimization measures that can be taken, and develop mitigation plans.  

Phase III plans submittal includes completion of all plan sheets and quantity calculations. 
Phase IV is the final submittal of the project contract plans where specifications are 
complete and all corrections noted in the Phase III plans are complete.  

During the Design phase, the mitigation requirements are reconciled with actual impacts 
based on the final design features of the project. Prior to completion of the Design phase 
and commencement of construction, the project must undergo an environmental re-
evaluation to ensure that there are no conditions in place that would alter the original 
approval of the decision and commitments made during the PD&E Study. Any change in 
design or environment, or laws which may have come into effect since the approval of the 
final Environmental Document or any previous reevaluations are addressed. Part 1, 
Chapter 13, Re-evaluations explains the required re-evaluation process. 

http://www.dot.state.fl.us/rddesign/PPMManual/2016PPM.shtm
http://www.dot.state.fl.us/rddesign/PPMManual/2016PPM.shtm
http://www.dot.state.fl.us/rddesign/PPMManual/2016PPM.shtm
http://www.dot.state.fl.us/rddesign/PPMManual/2016/Volume2/V2Chap02.pdf
http://fdotewp2.dot.state.fl.us/ProceduresInformationManagementSystemIntranet/Procedures/ViewStaticDocument?topicNum=625-030-002
http://fdotewp2.dot.state.fl.us/ProceduresInformationManagementSystemIntranet/Procedures/ViewStaticDocument?topicNum=625-030-002
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm


Topic No. 650-000-001 
Project Development and Environment Manual 
Project Development Process  Effective: June 14, 2017 

 

 

Project Development Process 4–34 

4.2.8 Interagency Coordination and Public Involvement 

Public Involvement, which provides opportunity for input from interested and affected 
members of the public, local governments, and environmental, regulatory, and resource 
agencies, is required by both federal and state laws, as well as FDOT procedure (See 
Public Involvement Opportunities, Topic No. 000-525-050). Public involvement is 
required in all phases of a transportation project. The public involvement effort should be 
scaled to match the magnitude or complexity of the project, including potential project 
issues or challenges of a project, such as potential controversy, right of way acquisition, 
relocations, and access modifications. See Public Information Handbook for guidance 
on developing and implementing effective public involvement for transportation projects. 

During Planning and Programming screens of the ETDM process, regulatory and 
resource agencies and interested project stakeholders review and comment on a project’s 
potential effects on the natural and human environment. MPOs can input public 
comments from LRTP outreach activities into the EST during the ETDM Planning or 
Programming Screen. PD&E Project Managers use information from the EDTM Planning 
or Programming Screen Summary Report to plan and implement public involvement 
activities during the PD&E phase. 

Public Involvement during the PD&E phase begins the preparation of a PIP. The purpose 
of a PIP is to identify the potentially affected people in a community, identify special 
community needs to support the SCE evaluation and define the outreach methods and 
schedule to involve and gain their input. Depending on the COA for the project, different 
public involvement actions are used to meet federal and state requirements. See Part 1, 
Chapter 11, Public Involvement and Part 2, Chapter 4, Sociocultural Effects 
Evaluations for more information. 

Public Involvement activities during the Design phase typically begin by preparing a 
Community Awareness Plan (CAP) and may involve activities such as public information 
meetings or a design public hearing. See PPM, Volume 1, Chapter 1, Topic No. 625-
000-007 for more information. For projects that have completed a PD&E phase, the 
Design phase public involvement is built upon the public involvement activities conducted 
during the PD&E phase. 

Public Involvement during construction involves responding to public requests for 
information regarding construction activities and informing the public about construction 
activities such as lane closures, median changes, business access impacts, work hours, 
work zones, detours, temporary access, and grand openings. Through public 
involvement, FDOT provides up-to-date information and solicits public concerns related 
to the project. 

4.3  REFERENCES 

AASHTO Practitioner’s Handbook 10: Using the Transportation Planning Process to 
Support the NEPA Process  

 

http://fdotewp2.dot.state.fl.us/ProceduresInformationManagementSystemIntranet/Procedures/ViewStaticDocument?topicNum=000-525-050
http://www.dot.state.fl.us/emo/pubs/public_involvement/PI%20Handbook_December%2011%202014%20(2).pdf
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/rddesign/PPMManual/2016/Volume1/Chap01.pdf
http://www.dot.state.fl.us/rddesign/PPMManual/2016/Volume1/Chap01.pdf
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FDOT. Major Urban Corridor Studies. 
Policy No. 000-725-010.  
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/
FormsAndProcedures/ViewDocument?topicNum=000-725-010  

 
FDOT. Records Management, Procedure No. 050-020-025.  

http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/
FormsAndProcedures/ViewDocument?topicNum=050-020-025  

 
FDOT. Complete Streets. Topic No. 000-625-017.  

http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/
FormsAndProcedures/ViewDocument?topicNum=000-625-017  

 
FDOT. Efficient Transportation Decision Making Manual. Topic No. 650-000-002. 

http://www.dot.state.fl.us/emo/pubs/etdm/etdmmanual.shtm 
 
FDOT. 2015. Interchange Access Request User’s Guide.  

http://www.dot.state.fl.us/planning/systems/programs/SM/intjus/pdfs/FDOT%20I
AURG%20March%202015%20PA.pdf  
 

FDOT. 2015. FDOT Quick Guide: Transforming our State Pre-Construction Process. 
http://www.dot.state.fl.us/emo/pubs/Quick%20Guide%20Final%20PDF.pdf  

 
FDOT. Value Engineering Program. Topic No. 625-030-002.  

http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/
FormsAndProcedures/ViewDocument?topicNum=625-030-002  

 
FDOT. Plans Preparation Manual, Volume 1. Topic No. 625-000-007 and Volume 

2, Topic No. 625-000-008. 
http://www.dot.state.fl.us/rddesign/PPMManual/PPM.shtm 

 
FDOT. Information Technology Resources User’s Manual. Topic No. 

325-000-002. http://www.dot.state.fl.us/OIS/OISManual.shtm  
 

FDOT. Project Management Handbook.  
http://www.dot.state.fl.us/projectmanagementoffice/PMHandbook/pmhandbookin
dex.shtm  

 
FDOT. Quick Guide: Transforming our State Pre-Construction Process, dated February 

2015. http://www.dot.state.fl.us/emo/pubs/Quick Guide Final PDF.pdf  
 
FDOT. Work Program Instructions, FY 17/18-21/22.  

http://www.dot.state.fl.us/OWPB/Development/PDFInstructions/WorkProgramInst
ructions.pdf 
 

FDOT. Florida Transportation Plan. http://www.dot.state.fl.us/planning/ftp/  

http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=000-725-010
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=000-725-010
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=050-020-025
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=050-020-025
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=000-625-017
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=000-625-017
http://www.dot.state.fl.us/emo/pubs/etdm/etdmmanual.shtm
http://www.dot.state.fl.us/planning/systems/programs/SM/intjus/pdfs/FDOT%20IAURG%20March%202015%20PA.pdf
http://www.dot.state.fl.us/planning/systems/programs/SM/intjus/pdfs/FDOT%20IAURG%20March%202015%20PA.pdf
http://www.dot.state.fl.us/emo/pubs/Quick%20Guide%20Final%20PDF.pdf
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=625-030-002
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=625-030-002
http://www.dot.state.fl.us/rddesign/PPMManual/PPM.shtm
http://www.dot.state.fl.us/OIS/OISManual.shtm
http://www.fdot.gov/designsupport/PMHandbook/
http://www.fdot.gov/designsupport/PMHandbook/
http://www.dot.state.fl.us/emo/pubs/Quick%20Guide%20Final%20PDF.pdf
http://www.dot.state.fl.us/OWPB/Development/PDFInstructions/WorkProgramInstructions.pdf
http://www.dot.state.fl.us/OWPB/Development/PDFInstructions/WorkProgramInstructions.pdf
http://www.dot.state.fl.us/planning/ftp/
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FDOT. Florida’s Strategic Intermodal Systems (SIS) Plan. 2010.  

http://www.dot.state.fl.us/planning/sis/  
 

FHWA. 1987. Guidance for Preparing and Processing 
Environmental and Section 4(f) Documents. FHWA Technical Advisory T6640.8A  
 

FHWA. 2011. Guidance on Using Corridor and Subarea Planning to Inform NEPA 
 
FHWA. 2015. Guidance on Preliminary Engineering Authorizations in FMIS. 

http://www.fhwa.dot.gov/federalaid/150311.cfm  
 
FHWA. Linking the Transportation Planning and National Environmental Policy Act 

(NEPA) Processes. http://www.fhwa.dot.gov/hep/plannepa050222.pdf  
 
FHWA. October 1, 2010. ORDER Classification Code 6640.1A. Policy on Permissible  
 Project Related Activities during the NEPA Process 
 
Fixing America’s Surface Transportation (FAST) Act. 2015 

Memorandum of Agreement Between FHWA and FDOT Concerning the State of Florida’s 
Participation in the Surface Transportation Project Delivery Program Pursuant to 23 
U.S.C. 327, December 14, 2016. http://www.fdot.gov/environment/pubs/Executed-
FDOT-NEPA-Assignment-MOU-2016-1214.pdf 

Moving Ahead for Progress in the 21st Century (MAP-21), 2012 
 
Rule Chapter 14, Florida Administrative Code, Department of Transportation  
 
Section 335.065, F.S. Bicycle and pedestrian ways along state roads and transportation 

facilities. 
http://www.leg.state.fl.us/Statutes/index.cfm?App_mode=Display_Statute&Searc
h_String=&URL=0300-0399/0335/Sections/0335.065.html 

 
Title 23 CFR § 636.103 

4.4  FORMS 

Planning Requirements for Environmental Document Approvals, Form No. 650-050-41 

Planning Requirements for Environmental Document Approvals with Segmented 
Implementation, Form No. 650-050-42 

Project Commitment Record, Form No. 700-011-35  

Statewide Acceleration Transformation Scoping Form, Form No. 650-050-40 

http://www.dot.state.fl.us/planning/sis/
http://www.fhwa.dot.gov/federalaid/150311.cfm
http://www.fhwa.dot.gov/hep/plannepa050222.pdf
http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-2016-1214.pdf
http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-2016-1214.pdf
http://www.leg.state.fl.us/Statutes/index.cfm?App_mode=Display_Statute&Search_String=&URL=0300-0399/0335/Sections/0335.065.html
http://www.leg.state.fl.us/Statutes/index.cfm?App_mode=Display_Statute&Search_String=&URL=0300-0399/0335/Sections/0335.065.html
https://fmsinternal.fdot.gov/Anonymous/SendDocumentToClient?documentId=1566
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Type 2 Categorical Exclusion Determination Form, Form No. 650-050-11* 

*To be completed in SWEPT 

Note: Hyperlinks are only for those with FDOT Intranet access only. Those without 
Intranet access may view or download forms at: http://www.fdot.gov/procedures/. 
Sign in is required. 

4.5  HISTORY 

1/12/2000, 5/20/2008, 1/21/2011, 03/30/2015, 8/18/2016  

https://www.fla-etat.org/est/swept/
http://www.fdot.gov/procedures/
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STATEWIDE ACCELERATION TRANSFORMATION SCOPING FORM 

To be used for both Federal and State Funded Projects 

SECTION A 

1. PROJECT DESCRIPTION AND PURPOSE AND NEED 

a. Project Information 

Project Name:   

Project Limits:   

County:   

ETDM Number (If applicable):       

Financial Management Number:      

Project Manager:       

b. Background Information 

 

 

c. Proposed Improvements 

 

b. Purpose and Need 

 

 

2. FUNDING 

Funding type:       
 

 

Figure 4–2 Statewide Acceleration Transformation Scoping Form
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4. EVALUATION 

YES NO  

☐ ☐ Is this a transportation project qualifying for ETDM EST screening? 

☐ ☐ 

Will the project cause adverse impacts to local traffic/travel patterns, property 

access, community cohesiveness, or planned community growth or land use 

patterns? 

☐ ☐ Will the project cause adverse impacts to air, noise, or water? 

☐ ☐ Will the project cause adverse impacts to wetlands requiring a federal permit? 

☐ ☐ Will the project cause adverse impacts to navigation requiring a federal permit? 

☐ ☐ Will the project cause impacts to floodplains? 

☐ ☐ 
Will the project affect endangered or threatened species or their critical habitats 

requiring a federal finding? 

☐ ☐ 
Will the project require more than minor amounts of right of way and result in any 

residential or non-residential displacements? 

☐ ☐ 
Is there any potential involvement with properties protected under Section 4(f)  

requiring a finding from OEM? 

☐ ☐ 
Will the project affect any properties protected under Chapter 267, Florida 

Statutes? 

☐ ☐ 

Does the action have known contamination sites which would have more than a 

minimal impact to design, right of way, or construction activities and can’t be 

avoided or remediated? 

☐ ☐ 
Is a public hearing required in accordance with Part 1, Chapter 11 of the PD&E 

Manual and 339.155(5)(b), F.S.? 

☐ ☐ Will the project have substantial controversy on environmental grounds? 

 
 
5. ENVIRONMENT PERMITS 

Anticipated Permits: ______________________________________ 

 

 

6. CLASS OF ACTION 

Anticipated COA:  ______________________________________ 

 
 

 

 

 

Figure 4–2 Statewide Acceleration Transformation Scoping Form (Page 2 of 3)
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SECTION B 
1. POTENTIAL PROJECT IMPACTS TO ENVIRONMENTAL RESOURCES 

Issues/Resources Potential Impacts?   Supporting Information  
   Yes  No Enhance *NoInv 

A. SOCIAL and ECONOMIC 
1. Social ☐ ☐  ☐  ☐    

  2. Economic ☐ ☐  ☐  ☐    
3. Land Use Changes ☐ ☐  ☐  ☐    
4. Mobility ☐ ☐  ☐  ☐    
5. Aesthetic Effects  ☐ ☐  ☐  ☐    
6. Relocation Potential ☐ ☐  ☐  ☐    

B. CULTURAL  
1. Historic Sites/Districts ☐ ☐  ☐  ☐    
2. Archaeological Sites ☐ ☐  ☐  ☐    
3. Recreational Areas ☐ ☐  ☐  ☐    

C. NATURAL  
1. Wetlands and Other ☐ ☐  ☐  ☐    

Surface Waters 
2. Aquatic Preserves and  
 Outstanding FL Waters ☐ ☐  ☐  ☐    
3. Water Quality and Water  
 Quantity ☐ ☐  ☐  ☐    
4. Wild and Scenic Rivers ☐ ☐  ☐  ☐    
5. Floodplains ☐ ☐  ☐  ☐    
6. Coastal Barrier Resources ☐ ☐  ☐   ☐     
7. Protected Species and  
   Habitat ☐ ☐  ☐  ☐    
8. Essential Fish Habitat ☐ ☐  ☐  ☐    

D. PHYSICAL  
1. Highway Traffic Noise ☐ ☐  ☐  ☐    
2. Air Quality ☐ ☐  ☐  ☐    
3. Contamination ☐ ☐  ☐  ☐    
4. Utilities and Railroads ☐ ☐  ☐  ☐    
5. Construction  ☐ ☐  ☐  ☐    
6. Bicycles and Pedestrians  ☐ ☐  ☐  ☐    
7. Navigation ☐ ☐  ☐  ☐    

* NoInv = Issue absent, no involvement.  
 

2. ACTIVITIES TO BE ADVANCED PRIOR TO PD&E 

List the data collection, technical reports, and survey that can be advanced ahead of PD&E start. 

3. LEVEL OF DESIGN EFFORTS 

State whether design phase activities will be concurrent with PD&E. State level of design effort 

anticipated with PD&E. 

4. PROJECT DELIVERY METHOD 

State the anticipated delivery method. 

5. SCHEDULE 

List the project activities (their durations, milestones and constraints), deliverables, and estimated time in 

which they will be accomplished. 

6. RISK ASSUMPTIONS AND CONSTRAINTS 
List current or potential risks, constraints, or assumptions that may affect the project and set any 

contingency. 

Figure 4–2 Statewide Acceleration Transformation Scoping Form (Page 3 of 3)  
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Figure 4–4 Approval to Advance Preliminary Design Activities 
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Figure 4–5 Dual Procurement Options  
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Figure 4–6 Project Management Structures 
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Figure 4–7 Planning Requirements for Environmental Document Approvals  
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Figure 4–8 Planning Requirements for Environmental Document Approvals with 
Segmented Implementation 



Topic No. 650-000-001   
Project Development and Environment Manual   
Type 2 Categorical Exclusions Effective: June 14, 2017 

 

 

Type 2 Categorical Exclusions Table of Contents 

PART 1, CHAPTER 5 

TYPE 2 CATEGORICAL EXCLUSIONS 

TABLE OF CONTENTS 

 

5.1 OVERVIEW ....................................................................................................... 5-1 

5.2 PROCEDURE .................................................................................................... 5-2 

5.2.1 Procedures for Completion of the Type 2 Categorical Exclusion 

Determination Form .............................................................................. 5-3 

5.2.2 FDOT Document Review Process ...................................................... 5-11 

5.2.3 Actions Taken After Approval ............................................................. 5-12 

5.3 REFERENCES ................................................................................................ 5-13 

5.4 FORMS ........................................................................................................... 5-14 

5.5 HISTORY ........................................................................................................ 5-14 

 

LIST OF FIGURES 

Figure 5-1 Type 2 Categorical Exclusion Process ...................................................... 5-15 

Figure 5-2 Type 2 Categorical Exclusion Determination Form ................................... 5-16 

Figure 5-3 FDOT Document Review Process for Type 2 CEs ................................... 5-17 

 

 

file:///C:/Users/jcomellas/Desktop/Pt1Ch5--CEs-060717-finalmarkup.docx%23_Toc484607367


Topic No. 650-000-001   
Project Development and Environment Manual   
Type 2 Categorical Exclusions Effective: June 14, 2017 

 

 
Type 2 Categorical Exclusions 5-1 

PART 1, CHAPTER 5  

TYPE 2 CATEGORICAL EXCLUSIONS 
 

5.1 OVERVIEW 

Pursuant to 23 United States Code (U.S.C.) § 327 and the implementing Memorandum 
of Understanding (MOU) executed on December 14, 2016, the Florida Department of 
Transportation (FDOT) has assumed Federal Highway Administration’s (FHWA’s) 
responsibilities under the National Environmental Policy Act (NEPA) for highway 
projects on the State Highway System (SHS) and Local Agency Program (LAP) projects 
off the SHS. In general, FDOT’s assumption includes all highway projects in Florida 
whose source of federal funding comes from FHWA or which constitute a federal action 
through FHWA. This includes responsibilities for environmental review, interagency 
consultation and other activities pertaining to the review or approval of NEPA actions. 
Consistent with law and the MOU, FDOT will be the Lead Federal Agency for highway 
projects with approval authority resting in the Office of Environmental Management 
(OEM). 

A Categorical Exclusion (CE) is a project or a category of actions which do not individually 
or cumulatively have a significant environmental impact, and are excluded from the 
requirement to prepare an Environmental Assessment (EA) or an Environmental Impact 
Statement (EIS). A CE is defined in 40 Code of Federal Regulations (CFR) § 1508.4. 
Title 23 CFR § 771.115 prescribes the level of documentation required to comply with 
NEPA. See Part 1, Chapter 2, Class of Action Determination for Highway Projects 
for more information on Class of Action (COA) determinations.  

Generally, CEs are either listed, 23 CFR § 771.117(c), or documented, 23 CFR § 
771.117(d). Listed CEs, known as Type 1 CEs in Florida, are those project types listed in 
either the (c) or (d) list in the regulation. Type 1 CEs are discussed in Part 1, Chapter 2, 
Class of Action Determination for Highway Projects. Documented CEs, known as 
Type 2 CEs in Florida, pertain to a category of projects which do not have significant 
effects based on past experience and therefore qualify as CEs, but still require 
documentation and approval.  

Type 2 CEs require review and approval by OEM whereas a Type 1 CE determination is 
typically made by the District. Type 2 CEs require a higher level of public involvement 
than Type 1 CEs, and may require a public hearing, if the project is a major transportation 
improvement as described in Section 339.155(5), Florida Statutes (F.S.) and outlined 
in Part 1, Chapter 11, Public Involvement.  

The Type 2 CE Environmental Document must show that there are no significant impacts 
resulting from the proposed action and demonstrate that the project meets the criteria 
under 23 CFR § 771.117(a). For Type 2 CE projects, the level of detail required to reach 
these conclusions is dependent upon the complexity of the project and the significance 
of environmental impacts from the proposed action.  

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
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5.2 PROCEDURE 

This chapter outlines the required processing and documentation for Type 2 CE projects 
(Figure 5-1). The Environmental Document for a Type 2 CE (also referred to as Type 2 
CE documentation) includes the Type 2 Categorical Exclusion Determination Form, 
Form No. 650-050-11. This chapter provides guidance on completing the Type 2 
Categorical Exclusion Determination Form, Form No. 650-050-11. 

Type 2 CE documentation must demonstrate interagency coordination on respective 
jurisdictional issues and public involvement efforts to adequately support the conclusions. 
In addition, it must include all commitments made throughout the PD&E Study. A 
summary of coordination and/or consultation efforts and results, which verify the findings, 
should be included on the form and correspondence representing findings or concurrence 
should be attached. 

Type 2 CE documentation is the same regardless of whether the project is screened 
through the Environmental Screening Tool (EST), or processed using the Minor 
Categorical Exclusion (MiCE) process. The MiCE process is discussed in Part 1, Chapter 
2, Class of Action Determination for Highway Projects. For screened projects, the 
Environmental Technical Advisory Team (ETAT) comments contained in the 
Programming Screen Summary Report (ETDM Manual, Topic No. 650-000-002) are 
used to support the District’s analysis in the preparation of the Environmental Document. 
Issues raised by the ETAT are reflected in the Type 2 CE documentation and a reference 
should be added to where the Programming Screen Summary Report can be found. It 
is not necessary, however, to attach the Programming Screen Summary Report. 

For projects which fall under the criteria of 23 CFR § 771.117(a) which were not screened 
through the EST, the District is responsible for gathering enough information to scope the 
project and coordinating with OEM and applicable agencies according to the MiCE 
process.  

A Type 2 CE does not typically require consideration of multiple build alternatives during 
the screening process. However, in some situations, the impacts to issues/resources may 
result in the need to consider additional alternatives during the PD&E Study. This should 
not preclude a District from considering minor shifts in the alignment during Project 
Development and Environment (PD&E). Districts are encouraged to prepare up to 60% 
preliminary design during PD&E as described in Part 1, Chapter 4, Project 
Development Process. The Preliminary Engineering Report (PER) documents the 
engineering considerations and alternatives evaluation undertaken by FDOT and it should 
be referenced in the Type 2 Categorical Exclusion Determination Form, Form No. 
650-050-11 and included in the project file with the other technical reports. Guidance on 
completing a PER is provided in Part 2, Chapter 3, Engineering Analysis. 

During the PD&E Study, all necessary engineering and environmental work is performed 
and impacts are evaluated to verify that the initial COA determination as a Type 2 CE 
remains valid. Information to substantiate the impact determination of significant, not 
significant, or enhancement must be included or referenced on the form. If, during this 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/emo/pubs/etdm/etdmmanual.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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effort, a significant impact is identified, coordination will need to occur with OEM to revise 
the COA determination. Analysis may require supporting material or technical reports, 
such as, but not limited to, the Noise Study Report, Natural Resources Evaluation, 
Conceptual Stage Relocation Plan, and/or Contamination Screening Evaluation 
Report. These should be referenced and uploaded to the project file. 

5.2.1 Procedures for Completion of the Type 2 Categorical Exclusion 
Determination Form 

This section outlines the instructions for completing a Type 2 Categorical Exclusion 
Determination Form, Form No. 650-050-11 (Figure 5-2). The District must use the 
StateWide Environmental Project Tracker (SWEPT) application to complete the Type 2 
Categorical Exclusion Determination Form, Form No. 650-050-11. Each section must 
be completed, as appropriate.  

Section 1: Project Description and Purpose and Need 

a. Project Information:  
 
Provide the project name or title [including bridge number(s), if appropriate]; 
project limits; a list of the county(ies) involved; project numbers [Efficient 
Transportation Decision Making (ETDM) Number (if applicable), Financial 
Management Number, and Federal-Aid Project Number], Project Manager, and 
attach a project location map. 

b. Proposed Improvements: 

Briefly describe the proposed action and typical section(s). Use appropriate 
engineering detail to show the number of lanes and their width, major structures, 
proposed capacity and safety improvements, estimated Right of Way (ROW) to be 
acquired, and construction year (if available).  

This section must also include a summary of engineering detail required to address 
project impacts to comply with other applicable federal and state environmental laws, 
regulations, and executive orders, and discuss required avoidance alternatives, 
measures to minimize harm, and the incorporation of mitigation strategies into the 
project design. Sufficient detail should be provided to support the findings. 

c. Purpose and Need:  

Briefly describe the purpose, location, length, logical termini, of the project. Identify 
and describe the transportation need(s) and the purpose it is intended to satisfy (e.g., 
provide system continuity, alleviate traffic congestion, and/or correct safety or roadway 
deficiencies). If the project was screened through the EST, update the purpose and 
need, as appropriate to reflect current project conditions. See Part 2, Chapter 1, 
Project Description and Purpose and Need for detailed guidance on preparing the 
purpose and need. 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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d. Project Planning Consistency: 

The planning consistency table must be completed prior to submittal to OEM for 
Location and Design Concept Acceptance (LDCA) to verify that a project meets the 
planning requirements in 23 CFR § 450. Instructions on meeting the requirements are 
provided in Section 2 of the Supplement to January 28, 2008, Transportation 
Planning Requirements and their Relationship to NEPA Process Completion. 
The intent is to advance projects derived from transportation plans and clearly 
describe the steps toward implementation as described in those plans. 

The appropriate Long Range Transportation Plan (LRTP), Cost Feasible Plan (CFP) 
LRTP, Transportation Improvement Plan (TIP), and current State Transportation 
Improvement Plan (STIP) pages should be submitted to OEM with this determination 
form. For future phases (e.g., ROW or Design, and Construction) not currently shown 
on the referenced plans, this form should also document planned steps towards 
implementation, including the anticipated fiscal years. This should be coordinated with 
appropriate District Planning staff and may need to be documented in the appropriate 
plans as well.  

To address LRTP consistency for Type 2 CE projects that were not screened, 
coordinate with District planning staff and verify that the project is represented in the 
LRTP summary sheet (e.g., general sidewalk, pedestrian improvement, and safety 
projects), which shows projects that are not individually listed in the LRTP. Include a 
copy of the sheet with the determination form.  

Reporting should essentially be the same for projects with segmented implementation, 
with each segment added to the table. It is important to note that when the project is 
going to be divided into constructible segments, these segments should be described 
in the table. For example, if the project is 15 miles long and the first constructible 
segment is 5 miles, then the table should clearly describe the other segments. It is not 
sufficient to simply state that the remaining 10 miles may be segmented at some point 
in the future. For additional clarity, a map showing segmentation may also be included 
with the form. Again, it is important to identify the steps towards implementation of the 
entire project. 

Section 2: Cooperating Agency - Mark an "X" for the appropriate cooperating agency, 
based on early coordination with OEM. Cooperating agencies are determined following 
the procedures in 40 CFR § 1500 et seq. and associated FHWA guidance. If there are 
no cooperating agencies, mark “None” with an X.  

Section 3: Environmental Analysis - This section takes into consideration and 
addresses, as appropriate, the issues/resources listed in A-D. The issues/resources listed 
are evaluated using the pertinent chapters in Part 2 of the PD&E Manual, Topic No. 650-
000-001 to satisfy applicable federal and state environmental laws, regulations, and 
executive orders. The analysis should focus on the relevant issues and those requiring 
findings. A finding implies that a decision must be made or a signature is needed by OEM, 

http://www.dot.state.fl.us/planning/policy/metrosupport/Section2.pdf
http://www.dot.state.fl.us/planning/policy/metrosupport/Section2.pdf
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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and/or an appropriate resource agency. The analysis should document that the project 
has no significant impacts and address mitigation, if applicable.  

The analyst uses the results of the environmental analysis, knowledge of the project area, 
and input received through agencies and the public, to complete the form. An "X" is placed 
in the appropriate column, indicating the impact level as significant, not significant, 
enhanced, or no involvement. Reference to documentation must be provided in the 
Supporting Information column and supplemented with attachments, if necessary, to 
substantiate the impact determination. For clarity, the following definitions are provided 
to assist in documenting the magnitude of the impact of the project on the affected 
issue/resource. See Part 1, Chapter 2, Class of Action Determination for Highway 
Projects for guidance on significance: 

1. If the impact is significant per 40 CFR § 1508.27, mark the column “Yes” with an 
“X”. Coordinate with OEM if this determination is made because projects with 
significant impacts are not categorical exclusions and the COA may need to be 
modified. 

2. If the impact is not significant, mark the column “No” with an “X”. Not significant 
means the issue/resource is present and considered as potentially involved with 
the project. The project impact may range from none to substantial. The form 
should include a reference to the attachment containing supporting information. 

3. If the impact is enhanced, mark the column “Enhance” with an “X”. Enhance means 
the project has enhancements or benefits to the issue/resource. The form should 
include a reference to the attachment containing supporting information.  

4. If the issue/resource is not involved, mark the column “NoInv” with an “X”. No 
involvement means the environmental issue/resource in question is not part of or 
in any way involved with the project. If an issue /resource is marked in the "NoInv" 
column, no supporting documentation is needed.  

The following issue/resources must be addressed as appropriate: 

A. Social & Economic 

1. Social: Is there any potential for the project to effect community groups, 
neighborhoods, and variables of local community concern? Is there a likelihood 
of disproportionate impacts? Documentation should contain, if applicable, a 
brief summary of the assessment. Are there any areas of controversy resulting 
directly or indirectly from the project? Reference results of public hearings or 
any other public involvement. For guidance see Part 2, Chapter 4, 
Sociocultural Effects Evaluation. 

2. Economic: Is there any potential project effect on economic activity in the 
study area, local area, and region? Any potential impacts on property values 
and the local government tax base?  

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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3. Land Use Changes: Is there any potential for the project to induce secondary 
development or change existing land use patterns? For guidance see Part 2, 
Chapter 4, Sociocultural Effects Evaluation.  

4. Mobility: Is there any potential effect on mobility and accessibility in the study 
area with emphasis on non-driving population groups (i.e., elderly, young, 
disables, and low-income individuals)?  

5. Aesthetic Effects: Consider aesthetic effects in accordance with procedures 
in Part 2, Chapter 5, Aesthetic Effects. 

6. Relocation Potential: What is the relocation potential? Estimate the number 
and type of relocatees (residents, tenants, businesses, institutions or 
community facilities), and consider the relocation impact to groups protected 
by nondiscrimination laws. For guidance see Part 2, Chapter 4, Sociocultural 
Effects Evaluation.  

7. Farmland: Is there any involvement with Farmlands? For guidance see Part 
2, Chapter 6, Farmland. 

B. Cultural 

1. Section 4(f): Identify, by formal name, any existing or proposed Section 4(f) 
protected resources (i.e., public parks, recreational areas, wildlife and 
waterfowl refuges, and public or private historic and archeological sites) within 
the project study area. On an appended sheet discuss any project-related 
impacts to these properties and specifically identify any ROW or other 
acquisition from these resources which may be required to complete the 
project. It should be noted that Section 4(f) documentation will be prepared, 
reviewed and approved separately or concurrently depending on the level of 
documentation necessary to address and resolve the issue. For guidance on 
determining Section 4(f) applicability, see Part 2, Chapter 7, Section 4(f) 
Resources.  

2. Historic Sites and/or Districts: Consider potential involvement with 
properties listed or eligible for listing on The National Register of Historic 
Places. Include findings and necessary approvals per Part 2, Chapter 8, 
Archaeological and Historical Resources. Also include the applicable 
standard statement. It should be noted that significant historic properties are 
also protected by Section 4(f); for additional guidance and standard statement 
see Part 2, Chapter 7, Section 4(f) Resources. 

3. Archaeological Sites: Consider potential involvement with properties eligible 
or listed on The National Register of Historic Places. Include findings and 
necessary approvals per Part 2, Chapter 8, Archaeological and Historical 
Resources. Also include the applicable standard statement. Archaeological 
sites that are significant primarily for the information they contain are not 
protected by Section 4(f). Section 4(f), however, does protect archaeological 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm


Topic No. 650-000-001   
Project Development and Environment Manual   
Type 2 Categorical Exclusions Effective: June 14, 2017 

 

 
Type 2 Categorical Exclusions 5-7 

sites that are important for preservation in place. For additional guidance and 
standard statement see Part 2, Chapter 7, Section 4(f) Resources.  

4. Recreational Areas: Identify, by formal name, all recreation areas within the 
project study area. On the appended sheet discuss any project-related impacts 
to these properties and specifically identify any ROW or other acquisition from 
these resources which may be required to complete the project. For guidance 
see Part 2, Chapter 7, Section 4(f) Resources. 

C. Natural 

1. Wetlands and Other Surface Waters: Does the project involve wetlands or 
other surface waters? Identify the type of wetlands or other surface waters 
involved, their approximate acreage, and their overall functional value based 
on the Uniform Mitigation Assessment Methodology (UMAM), as appropriate. 
If wetlands are impacted, also include a brief discussion of proposed 
compensatory mitigation. The level of detail should be sufficient to clearly 
define wetland involvement, describe interagency coordination, and finalize the 
findings. Regardless, a wetland finding needs to be included. See Part 2, 
Chapter 9, Wetlands and Other Surface Waters for further guidance and 
standard statements. 

2. Aquatic Preserves and Outstanding Florida Waters: Are there any Aquatic 
Preserves or Outstanding Florida Waters in the project area? Identify any 
Aquatic Preserves or Outstanding Florida Waters, by name, and potential 
involvement (i.e., water quality impacts, retention, right of way needs). For 
guidance on documenting Aquatic Preserves or Outstanding Florida Waters 
see Part 2, Chapter 9, Aquatic Preserves and Outstanding Florida Waters. 
This chapter also provides a standard statement to use on projects located in 
an Aquatic Preserve without impacts. 

3. Water Quality and Water Quantity: What is the potential for water quality 
impacts? Consider potential ROW needs for roadway and retention ponds. 
Conduct a qualitative evaluation of potential project involvement using the 
Water Quality Impact Evaluation (WQIE) Checklist, Form No. 650-050-37, 
for all EST screened projects. Where a WQIE is required, include the standard 
statement provided in Part 2, Chapter 11, Water Quality and Water Quantity. 

4. Wild and Scenic Rivers: Identify any Wild and Scenic River or one identified 
on the Nationwide Rivers Inventory by name, and its potential involvement. For 
projects involving rivers included on the Nationwide Rivers Inventory that have 
no impacts on the river, include the standard statement per Part 2, Chapter 
12, Wild and Scenic Rivers. 

5. Floodplains: Determine if the 100-year floodplain is involved with the project 
and the type of effect, if applicable. Identify if a regulatory floodway is involved 
and provide a finding, as applicable. See Part 2, Chapter 13, Floodplains for 
further guidance and standard statements. 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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6. Coastal Zone Consistency: Determine if the project is consistent with the 
Florida Coastal Zone Management Program. See Part 2, Chapter 14, Coastal 
Zone Consistency.  

7. Coastal Barrier Resources: Consider access impacts to Coastal Barrier 
Resources protected under the Coastal Barrier Resources Act (CBRA) and 
Governor's Executive Order 81-105. For guidance see Part 2, Chapter 15, 
Coastal Barrier Resources. 

8. Protected Species and Habitat: Are there any potential impacts to protected 
species and habitat? Assess and consult for impacts as appropriate. Provide a 
finding if one is necessary. For guidance see Part 2, Chapter 16, Protected 
Species and Habitat. 

9. Essential Fish Habitat: Are there any potential impacts to Essential Fish 
Habitat? Assess and consult for impacts as appropriate. Include the applicable 
standard statement per Part 2, Chapter 17, Essential Fish Habitat. 

D. Physical 

1. Highway Traffic Noise: Is the consideration of noise impacts required under 
23 CFR § 772 or FDOT policy? Consider if implementation of the project will 
cause an increase in noise as a result of a qualitative review per Part 2, 
Chapter 18, Highway Traffic Noise.  

2. Air Quality: Will the implementation of the project cause an impact on air 
quality? Consider the potential for impacts as appropriate, in accordance with 
procedures in Part 2, Chapter 19, Air Quality.  

3. Contamination: NEPA requires the evaluation of this issue for impacts. If 
contamination is identified it must be documented with a description of how it 
will be addressed as the project advances. Determine the likelihood of 
contamination impacting the project, as appropriate, and include the applicable 
standard statement per Part 2, Chapter 20, Contamination. 

4. Utilities and Railroads: Discuss any involvement with utilities and/or rail 
systems. For guidance see Part 2, Chapter 21, Utilities and Railroads. 

5. Construction: Consider potential construction impacts relative to all topical 
categories and document, consistent with Part 2, Chapter 3, Engineering 
Analysis.  

6. Bicycles and Pedestrians: Consider alternatives that accommodate bicycles 
and pedestrians and the aspect of providing reasonable alternatives for users 
of all ages per Part 2, Chapter 3, Engineering Analysis. 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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7. Navigation: Consider any potential impacts to navigation for proposed 
construction, reconstruction, rehabilitation, or replacement of federally-aided or 
assisted projects over waters:  

a. Which are not used or are not susceptible to use in their natural condition 
or by reasonable improvement as a means to transport interstate or foreign 
commerce; and 

b. Which are not tidal; or 

c. If tidal, are used only by recreational boating, fishing, and other small 
vessels less than 21 feet in length. 

The District should coordinate with the U.S. Coast Guard (USCG) to determine if 
a bridge permit is required for the project during ETDM screening. The USCG 
representative can make the determination when the District provides the location 
of the project activity. 

If the USCG did not comment during ETDM, then to determine whether a project 
is exempt from a USCG navigational permit, the District needs to provide the 
following information to OEM to coordinate the determination with FHWA, as 
appropriate: 

a. Three (3) photographs taken at the proposed bridge site: one looking 
upstream, one looking downstream, and one looking along the alignment 
centerline across the bridge site. 

b. Provide name of waterway including: (1) Mileage along waterway measured 
from mouth or confluence; or (2) Tributary of (name of river) at mile ____. 

c. Geographical location including: road number, City, County and State 
(Latitude and Longitude in NAD 83 form). 

d. Section, Township, and Range, if applicable. 

e. Whether waters are tidally influenced at proposed bridge site and the range 
of tide (include tidal data source).  

f. Whether the waters are used to transport interstate or foreign commerce, 
and also indicate: 

1. If these waters are susceptible to use in their natural condition or by 
reasonable improvement as a means to support interstate or foreign 
commerce. 

2. If there are any planned waterway improvements to permit larger 
vessels to navigate based on coordination with U.S. Army Corps of 
Engineers (USACE) 



Topic No. 650-000-001   
Project Development and Environment Manual   
Type 2 Categorical Exclusions Effective: June 14, 2017 

 

 
Type 2 Categorical Exclusions 5-10 

g. Whether there are any natural or manmade obstructions, such as bridges, 
dams, or weirs, downstream or upstream. 

1. If obstructions exist, provide upstream/downstream location with 
relation to the proposed bridge. 

2. Provide a photograph of the bridge from the waterway showing 
channel spans. 

h. Names and addresses/locations of marinas, marine repair facilities, public 
boat ramps, private piers/docks along waterway within a half- mile of site. 

i. Location map and plans (if available) for the proposed bridge, including 
intended or desired vertical clearances above mean high water and 
intended or desired mean low water and horizontal clearance normal to axis 
of the waterway. 

j. Description of the navigational clearances provided by the existing 
bridge(s). 

k. Description of waterway characteristics at the bridge site(s), including width 
at mean high and mean low water, depth at mean high and mean low water, 
and currents. 

l. Description of the type, size, and number of vessels using the waterway, 
and when applicable, the number of documented bridge openings required 
to serve waterborne traffic. This includes the vertical clearance requirement 
for the known tallest vessel using the waterway, a representative 
photograph of vessels using the waterway, and the length of the largest type 
vessel using the waterway. If the types or dimensions of vessels using the 
waterways are not known, coordinate with USCG to determine if that 
agency has any of this information and document the results of the 
coordination. 

m. Description of any bridge-related boating accidents. 

n. Description of the potential impacts of the project on navigation including 
effects during the construction period 

o. The need for navigational lighting or signals or special notices to mariners 
for the proposed bridge and its construction activity. 

E. Anticipated Permits - List all anticipated federal and state permits by providing 
the name of the permitting agency, the name of the permit, and the permit status. 
For guidance see Part 1, Chapter 12, Environmental Permits. 

Section 4: Commitments - Document any commitments made by FDOT over the course 
of the project, per Part 2, Chapter 22, Commitments. These commitments should be 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm


Topic No. 650-000-001   
Project Development and Environment Manual   
Type 2 Categorical Exclusions Effective: June 14, 2017 

 

 
Type 2 Categorical Exclusions 5-11 

the same as those recorded in the Project Commitment Record (PCR), Form No. 700-
011-35 according to Procedure No. 700-011-035, Project Commitment Tracking. 

Section 5: Public Involvement - Mark the appropriate box regarding the status of public 
involvement. 

Section 6: District Determination – FDOT’s Project Manager and Environmental 
Manager or designee must sign and date this section.  

Section 7: Office of Environmental Management Concurrence - The Director of OEM 
or designee must sign and date this section. 

Section 8: Supporting Information – Documents referenced in the Supporting 
Information column of the form are included as attachments. Attachments may include 
coordination letters, memos, and summaries of the environmental analysis. As 
appropriate for each issue/resource, the evaluation and support documentation should 
include the necessary standard statements to show compliance with regulation. 
Environmental analysis material should be summarized and attached to the form in the 
order listed. Larger documents, such as the PER and technical reports, should be 
referenced and uploaded to the project file. The project file should contain the analytical 
documentation to support the project decisions (Section 5.3). 

5.2.2 FDOT Document Review Process  

The District is not required to send the Type 2 CE documentation to OEM prior to the 
public hearing, if held. After the public hearing, the District uploads the public hearing 
transcript to SWEPT and sends the Type 2 CE documentation for OEM review. FDOT’s 
Document Review Process is provided in Figure 5-3. 

After preparing the Type 2 CE documentation, the District conducts a quality control 
review and uses the SWEPT application to complete the Environmental Document 
Submittal Form, Form No. 650-050-15 for initial OEM review. The District uploads the 
Type 2 CE Determination Form, Form No. 650-050-11 and supporting information into 
the FDOT’s Electronic Review and Comment (ERC) application. 
  
Supporting information includes consistency documentation and agency correspondence 
containing concurrence or findings.  
 
The OEM Project Delivery Coordinator (PDC) confirms the document is complete and 
ready for review. If necessary, the District schedules a project briefing for OEM reviewers 
and the Office of General Counsel (OGC) reviewers, as needed. The OEM and OGC 
review team will have 30 calendar days to review the draft documents. OEM submits 
comments in the ERC. The District will address OEM comments and provide responses 
in the ERC. If necessary, the District will schedule a meeting with the project review team 
to discuss comments. 
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If there are Cooperating Agencies, the District uploads the Type 2 CE documentation to 
the EST and initiates the Cooperating Agency review concurrent with OEM review. The 
District will address Cooperating Agency comments in the EST. 
 
Once comments have been addressed, the District submits the revised Type 2 CE 
documentation along with the Environmental Document Submittal Form, Form 
No.650-050-15 for approval. The form is completed in SWEPT and the revised 
documents are uploaded in SWEPT. The OEM project review team has a 15-day period 
to confirm that comments have been addressed. Following confirmation by the PDC, an 
OEM Environmental Process Administrator recommends the Type 2 Categorical 
Exclusion Determination Form, Form No. 650-050-11 for approval by the Director of OEM, 
or designee. 

The approval of the Director of OEM, or designee, on the Type 2 Categorical Exclusion 
Determination Form, Form No. 650-050-11 provides concurrence with the COA and 
grants LDCA.  

Districts should maintain the project file according to Part 1, Chapter 15, Project File 
and Records Management. 

5.2.3 Actions Taken After Approval 

Once the Type 2 CE documentation is approved, the District must provide notification that 
LDCA has been granted. 

Distribution to Agencies and Stakeholders 

Announcement of LDCA is sent electronically to the Florida State Clearinghouse and the 
ETAT, which includes the Cooperating Agencies (e.g., USCG, USACE) and Participating 
Agencies through the EST. The District should also send the announcement to other 
interested state and federal agencies and other stakeholders. The announcement should 
be sent to Native American tribes according to their requested method of as reflected on 
the OEM Native American Coordination website. Others should be sent an electronic link 
to the document, unless a paper copy is requested.  

Public Announcement of LDCA 

The District publishes an announcement of LDCA in the same local newspaper(s) used 
for the public hearing notification, if one was held, informing the public that the project has 
received LDCA and is being advanced. If the Type 2 CE includes an individual Section 
4(f) evaluation, then the LDCA notice should also notice that the Final Section 4(f) 
Evaluation was approved by OEM. The District should coordinate internally to advance 
the project as appropriate (e.g., inform Directors, Design Office, Federal-Aid Office, Office 
of the Work Program). 

For bridge projects requiring a USCG bridge permit, a copy of the approved Type 2 CE 
documentation is sent to the USCG. For projects where there is Section 404 permit 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/NA%20Website%20Files/index.shtm
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involvement, the approved Type 2 CE documentation is sent to the USACE, as 
appropriate.  

5.3 REFERENCES 

FHWA, 1987. Guidance for Preparing and Processing Environmental and Section 4(f) 
Documents. http://environment.fhwa.dot.gov/projdev/impta6640.asp  

FHWA, 2011. Supplement to the Transportation Planning Requirements and Their 
Relationship to NEPA Process Completion. 
http://www.fhwa.dot.gov/planning/tpr_and_nepa/supplementmemo.cfm 

FDOT, Project Commitment Tracking, Procedure No. 700-011-035. 
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/
FormsAndProcedures/ViewDocument?topicNum=700-011-035 

FDOT, 2014. Section 2. Meeting Planning Requirements for NEPA Approval. 
http://www.dot.state.fl.us/planning/policy/metrosupport/Section2.pdf 

FDOT, Efficient Transportation Decision Making Manual. 
http://www.dot.state.fl.us/emo/pubs/etdm/etdmmanual.shtm 

FDOT and FHWA. Supplement to January 28, 2008, Transportation Planning 
Requirements and Their Relationship to NEPA Process Completion, February 9, 
2011 (revised by FHWA April 7, 2011) 

Memorandum of Agreement Between FHWA and FDOT Concerning the State of Florida’s 
Participation in the Surface Transportation Project Delivery Program Pursuant to 23 
U.S.C. 327, December 14, 2016. http://www.fdot.gov/environment/pubs/Executed-
FDOT-NEPA-Assignment-MOU-2016-1214.pdf 

National Environmental Policy Act of 1969 (NEPA) as amended (42 USC § 4321 et 
seq.). http://energy.gov/sites/prod/files/nepapub/nepa_documents/RedDont/Req-
NEPA.pdf 

Title 23 CFR 450, Planning Assistance and Standards  

Title 23 CFR 650(h), Navigational Clearances for Bridges  

Title 23 CFR 771, Environmental Impact and Related Procedures  

Title 40 CFR 1500-1508, Regulations for Implementing the Procedural Provisions of the 
National Environmental Policy Act. 1978. http://energy.gov/sites/prod/files/NEPA-
40CFR1500_1508.pdf 

Title 23 United States Code § 139(I), Efficient Environmental Reviews for Project 
Decisionmaking 

https://www.environment.fhwa.dot.gov/guidebook/vol2/doc7i.pdf
http://www.fhwa.dot.gov/planning/tpr_and_nepa/supplementmemo.cfm
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=700-011-035
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=700-011-035
http://www.dot.state.fl.us/planning/policy/metrosupport/Section2.pdf
http://www.dot.state.fl.us/emo/pubs/etdm/etdmmanual.shtm
http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-2016-1214.pdf
http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-2016-1214.pdf
http://energy.gov/sites/prod/files/nepapub/nepa_documents/RedDont/Req-NEPA.pdf
http://energy.gov/sites/prod/files/nepapub/nepa_documents/RedDont/Req-NEPA.pdf
http://energy.gov/sites/prod/files/NEPA-40CFR1500_1508.pdf
http://energy.gov/sites/prod/files/NEPA-40CFR1500_1508.pdf
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5.4 FORMS 

Environmental Document Submittal Form, Form No. 650-050-15* 

Project Commitment Record, Form No. 700-011-35 

Type 2 Categorical Exclusion Determination Form, Form No.650-050-11* 

Water Quality Impact Evaluation Checklist, Form No. 650-050-37 

*To be completed in SWEPT  

Note: Hyperlinks are only for those with FDOT Intranet access only. Those without 
Intranet access may view or download forms at: http://www.fdot.gov/procedures/.  
Sign in is required. 

5.5 HISTORY 

1/31/2007, 10/03/2012, 7/15/2016  

https://fmsinternal.fdot.gov/Anonymous/SendDocumentToClient?documentId=1566
https://www.fla-etat.org/est/swept/
http://www.fdot.gov/procedures/
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Figure 5-1 Type 2 Categorical Exclusion Process 
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STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION 

TYPE 2 CATEGORICAL EXCLUSION DETERMINATION FORM 

    
1. PROJECT DESCRIPTION AND PURPOSE AND NEED 
  
 a. Project Information: 

Project Name:   

Project Limits:   

County:   

ETDM Number (If applicable):       

Financial Management Number:      

Federal-Aid Project Number:       

Project Manager:       

 b. Proposed Improvements: 

 
 c. Purpose and Need: 
 

  d. Project Planning Consistency: disregard providing historical details, instead focus  
     on future phases of segments being advanced. If more than one segment is  
     being advanced additional tables should be added. 

 
Currently 
Adopted 
CFP-LRTP 

COMMENTS 

Y/N (If N, then provide detail on how implementation and fiscal constraint will be achieved) 

              

PHASE 

Currently 
Approved 

Currently 
Approved  TIP/STIP TIP/STIP 

COMMENTS TIP STIP $ FY 

PE (Final 
Design) 

Y/N Y/N $  

(If phase completed, note as such 
otherwise provide comments describing 
status and activities needed to achieve 
consistency) 

R/W Y/N Y/N $  

(If phase completed, note as such 
otherwise provide comments describing 
status and activities needed to achieve 
consistency) 

Construction Y/N Y/N $  
(provide comments as appropriate 
describing status and activities needed 
to achieve consistency) 

 
*Include pages from current TIP/STIP/LRTP 
 
 

Figure 5-2 Type 2 Categorical Exclusion Determination Form



Topic No. 650-000-001   
Project Development and Environment Manual   
Type 2 Categorical Exclusions Effective: June 14, 2017 

 

Type 2 Categorical Exclusions 5-17 

2. COOPERATING AGENCIES 
 [  ] USACE [  ] USCG [  ] USFWS [  ] EPA [  ] NMFS [  ] NONE  

 
3. ENVIRONMENTAL ANALYSIS 
    
  Significant Impacts?* 
    
  Issues/Resources  Yes No Enhance NoInv Supporting Information** 
       
 A. SOCIAL & ECONOMIC 
  1. Social   [  ] [  ] [  ] [  ] __________________________ 
  2. Economic   [  ] [  ] [  ] [  ] __________________________ 
  3. Land Use Changes   [  ] [  ] [  ] [  ] __________________________ 
  4. Mobility   [  ] [  ] [  ] [  ] __________________________ 
  5. Aesthetic Effects   [  ] [  ] [  ] [  ] __________________________ 
  6. Relocation Potential   [  ] [  ] [  ] [  ] __________________________ 
  7. Farmland   [  ] [  ] [  ] [  ] __________________________ 
 B. CULTURAL  
  1. Section 4(f)   [  ] [  ] [  ] [  ] __________________________ 
  2. Historic Sites/Districts   [  ] [  ] [  ] [  ] __________________________ 
  3. Archaeological Sites   [  ] [  ] [  ] [  ] __________________________ 
  4. Recreational Areas   [  ] [  ] [  ] [  ] __________________________ 
 C. NATURAL  
  1. Wetlands and Other  
   Surface Waters   [  ] [  ] [  ] [  ] __________________________ 
  2. Aquatic Preserves and  
   Outstanding FL Waters   [  ] [  ] [  ] [  ] __________________________ 
  3. Water Quality and Water 
   Quantity   [  ] [  ] [  ] [  ] __________________________ 
  4. Wild and Scenic Rivers   [  ] [  ] [  ] [  ] __________________________ 
  5. Floodplains   [  ] [  ] [  ] [  ] __________________________ 
  6. Coastal Zone Consist.     [  ] [  ] [  ] [  ] __________________________ 
  7. Coastal Barrier     
   Resources   [  ] [  ] [  ] [  ] __________________________ 
  8. Protected Species and  
   Habitat   [  ] [  ] [  ] [  ] __________________________ 
  9.  Essential Fish Habitat   [  ] [  ] [  ] [  ] __________________________ 
 D. PHYSICAL  
  1. Highway Traffic Noise   [  ] [  ] [  ] [  ] __________________________ 
  2. Air Quality   [  ] [  ] [  ] [  ] __________________________ 
  3. Contamination    [  ] [  ] [  ] [  ] __________________________ 
  4. Utilities and Railroads   [  ] [  ] [  ] [  ] __________________________ 
  5. Construction   [  ] [  ] [  ] [  ] __________________________ 
  6. Bicycles and Pedestrians[  ] [  ] [  ] [  ] __________________________ 
  7. Navigation    [  ] [  ] [  ] [  ] __________________________ 
   a. [  ] A USCG Permit IS NOT required.   
   b. [  ] A USCG Permit IS required.   
 
* Significant Impacts?: Yes = Significant Impact; No = No Significant Impact; Enhance = Enhancement; 
NoInv = Issue absent, no involvement  

**Supporting information is documented in the referenced attachment(s). 
 
 E. ANTICIPATED PERMITS  
      
 Figure 5-2 Type 2 Categorical Exclusion Determination Form (Page 2 of 3)
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4 COMMITMENTS 
 

5. PUBLIC INVOLVEMENT: 
 
  1. [  ] A public hearing is not required. 
  2. [  ] A public hearing will be held (insert date). This draft document is 

publically available and comments can be submitted to FDOT until 
(insert date) 

    District Contact Information: District Contact Name 
     District Contact Title 
     Florida Department of Transportation 
     Street Address 
     City, Florida, zip code 
     Phone: (xxx) xxx-xxxx 
     Email Address 
  3. [  ] A public hearing was held on (insert date) and the transcript is available.   
  4. [  ] An opportunity for a public hearing was afforded and was documented 

(insert date).   
 
6.    DISTRICT DETERMINATION 
 

This project has been developed without regard to race, color, national origin, age, sex, religion, 
disability, or family status. 

 
  ____________________________________ ___  / ___  / ___ 
 FDOT Project Manager   Date 
 
  ____________________________________ ___  / ___  / ___ 
  FDOT Environmental Manager or Designee  Date 
 
7.    OFFICE OF ENVIRONMENTAL MANAGEMENT CONCURRENCE 

 
Signature below constitutes Location and Design Concept Acceptance: 
 
The environmental review, consultation, and other actions required by applicable federal 
environmental laws for this project are being, or have been, carried out by the Florida Department of 
Transportation (FDOT) pursuant to 23 U.S.C. § 327 and a Memorandum of Understanding dated 
December 14, 2016 and executed by the Federal Highway Administration and FDOT. 

 
  __________________________________________  ___  / ___  / ___ 
  Director of the Office of Environmental Management  Date 
  or Designee 
 
8. SUPPORTING INFORMATION 

 
 
 

Figure 5-2 Type 2 Categorical Exclusion Determination Form (Page 3 of 3)
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Figure 5-3 FDOT Document Review Process for Type 2 CEs 
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PART 1 CHAPTER 6  

 ENVIRONMENTAL ASSESSMENT 
 

6.1 OVERVIEW 

Pursuant to 23 United States Code (U.S.C.) § 327 and the implementing Memorandum 
of Understanding (MOU) executed on December 14, 2016, the Florida Department of 
Transportation (FDOT) has assumed Federal Highway Administration’s (FHWA’s) 
responsibilities under the National Environmental Policy Act (NEPA) for highway 
projects on the State Highway System (SHS) and Local Agency Program (LAP) projects 
off the SHS. In general, FDOT’s assumption includes all highway projects in Florida 
whose source of federal funding comes from FHWA or which constitute a federal action 
through FHWA. This includes responsibilities for environmental review, interagency 
consultation and other activities pertaining to the review or approval of NEPA actions. 
Consistent with law and the MOU, FDOT will be the Lead Federal Agency for highway 
projects with approval authority resting in the Office of Environmental Management 
(OEM). 
 
This chapter provides guidance for the development of an Environmental Assessment 
(EA). An EA is a concise public document prepared when the significance of 
environmental impacts associated with a project are unknown, 40 CFR 1508.9.  
 
The EA should: 

 
1. Provide sufficient information and analysis for determining whether to                               

prepare a Finding of No Significant Impact (FONSI) or an Environmental Impact 
Statement (EIS) 

 
2. Aid in complying with NEPA and other applicable federal environmental laws, 

regulations, and Executive Orders when an EIS is not necessary 
 

 3. Facilitate preparation of an EIS when one is necessary 
 
The EA is prepared by the District in consultation with OEM and includes agency and 
public coordination. It is important for the Project Development and Environment (PD&E) 
scope of services to recognize the result of the study could be either a FONSI or an EIS.  
If after completing the EA, it is determined there are no significant impacts resulting from 
the project, a FONSI is prepared. However, if it is determined that the project will result in 
significant impacts, an EIS must be prepared. See Part 1, Chapter 2, Class of Action 
Determination for Highway Projects for guidance on significance. Significance is 
identified by the District, but the final determination is made by OEM. 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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6.2 PROCEDURE  

An EA is prepared by following the procedures in this chapter. A Public Involvement Plan 
(PIP) is developed and administered in accordance with procedures in Part 1, Chapter 
11, Public Involvement. Figure 6-1 shows the EA process.  

6.2.1 Environmental Assessment Preparation 

Although the regulations do not set page limits, the Council on Environmental Quality 
(CEQ) recommends that the length of EAs usually be less than 15 pages (40 Most Asked 
Questions Concerning CEQ’s NEPA Regulations). This implies that the document 
should be concise and focused on the relevant issues or resources where the significance 
of the impacts is in question. Comments submitted from the Environmental Technical 
Advisory Team (ETAT) during the Environmental Screening Tool (EST) screening should 
be used to focus the content of the EA.  

6.2.1.1  Cover Page and Table of Contents 

Sample cover pages for EAs, both with and without a Section 4(f) evaluation, are 
provided in Figure 6-2 and Figure 6-3. These cover pages are available as electronic 
forms, see Section 6.4 for form numbers and hyperlinks. 
 
The layout of the Table of Contents is provided in Figure 6-4. 

6.2.1.2  Project Description and Purpose and Need 

This section of an EA should be developed in accordance with Part 2, Chapter 1, Project 
Description and Purpose and Need. The EA document must include information 
reflecting the status of planning consistency [Long Range Transportation Plan (LRTP), 
State Transportation Improvement Plan (STIP), and Transportation Improvement Plan 
(TIP)]. Guidance on planning consistency is in Guidance for Meeting Planning 
Requirements for NEPA Approval and Part 2, Chapter 1, Project Description and 
Purpose and Need. Planning consistency must be met prior to requesting Location and 
Design Concept Acceptance (LDCA). 

6.2.1.3  Alternatives 

The EA must describe the alternatives in accordance with Part 2, Chapter 3, 
Engineering Analysis. This section provides guidance on engineering analysis and 
considerations concerning evaluation of existing conditions, selection of design 
parameters, development of alternatives, analysis of alternatives, selection of a 
recommended alternative, and documentation. 
 
An EA must evaluate at least one Build Alternative and a No-Action (No-Build) Alternative. 
The EA does not need to evaluate in detail all reasonable alternatives for the project, and 
may be prepared for one or more viable build alternatives. Additionally, any alternative 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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considered but eliminated prior to preparation of the EA should be discussed and the 
reasons for its elimination documented in the EA according to Part 2, Chapter 3, 
Engineering Analysis.  

6.2.1.4   Environmental Analysis  

The Environmental Analysis section includes discussion of existing conditions of the 
project area and potential impacts and/or enhancements the project may have on 
applicable issues/resources. The Table of Contents in Figure 6-4 provides a layout of 
subsections that should be included in the Environmental Analysis section. Table 6-1 
provides references to chapters in Part 2 of this Manual which provide guidance on 
addressing each issue/resource. Recall, the primary purpose of the EA is to determine 
whether an EIS is needed and thus the EA should focus on those resources which have 
a likelihood of being significantly impacted. If there is no involvement with, or impact to 
the issue/resource, the chapters listed in Table 6-1 provide standard statements to 
include in these subsections.  
 
The level of analysis for resources at issue should be sufficient to adequately identify the 
impacts and address comments provided by the ETAT, other agencies, interested parties, 
or the public during the Programming screen and/or the Advance Notification (AN) 
process. The analysis should also fulfill the resource agency consultative processes, 
address opportunities and approaches to mitigation when needed, and aid in coordination 
with the public or other interested stakeholders.  
 
In general, this section should provide sufficient detail to support the conclusions and 
provide the scientific and analytic basis for the comparison of project alternatives. Each 
issue/resource subheading must describe the potential impacts of the proposed project 
and the alternatives evaluated. It should also include discussion of enhancements and 
identify potential benefits to the issue/resource. The document should make full use of 
charts, tables, maps, and other graphics illustrating comparisons between the alternatives 
and their respective impacts (i.e., costs, residential displacements, noise impacts). 
Impacts that can be mitigated should be discussed.  

6.2.1.4.1 Anticipated Permits  

The Environmental Analysis section should include a subsection on anticipated permits, 
listing permits identified during the PD&E Study. This list should include the name of the 
permit, the name of the permitting agency, and the permit status. Documentation of 
regulatory agency coordination should be added to the project file. Coordination with the 
District Permit Coordinator should occur when preparing this section of the document.  

6.2.1.5  Comments and Coordination  

A Comments and Coordination section is included in an EA to summarize the public and 
agency comments and coordination involved in developing the project and the EA. This 
includes early comments received by the District during the AN, or if combined, the ETDM 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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Programming Screen, as well as documentation of meetings and coordination with 
government leaders, government agencies, community groups and individual citizens. 
This also includes documentation of the early coordination process.  
 
This section is divided up into three subsections:  
 

1. Discussion of ETDM Programming Screen and Advance Notification 
 

2. Coordination and Consultation 
 

3. Concluding Statement 

6.2.1.5.1 Discussion of Efficient Transportation Decision Making 
Programming Screen and Advance Notification 

The comments received by the District during the AN, or if combined, the ETDM 
Programming Screen, should be referenced, or summarized in a subsection of the 
Comments and Coordination section of the EA. This subsection must include the following 
information: 

1. The date of the AN distribution, or if combined with the ETDM Programming Screen, 
the screening date; 

2. A list of federal, state, local agencies and other interested parties that provided 
comments; 

3. A reference to relevant comments on the project and District responses. Reference 
the appropriate section where comments/District responses can be located. 

6.2.1.5.2 Coordination and Consultation 

This subsection summarizes the coordination and consultation which occurred with 
agencies, the public, and other interested parties during preparation of the EA. This 
should include a chronology of meetings, events, attendees, comments received, and 
District responses. This information can be exhibited as a table.  

6.2.1.5.3 Concluding Statement 

Since the draft document is subject to modification, place the following statement as the 
concluding statement for the Comments and Coordination section.  
 
 FDOT will not make a final decision on the proposed action or any alternative 

until a public hearing or the opportunity for a public hearing has been provided 
for this project and comments received have been taken into consideration. 
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6.2.1.6  Commitments 

This section, should contain all commitments made during the PD&E process and 
identified in associated technical reports (Part 2, Chapter 22, Commitments). In 
addition, commitments are transferred verbatim to the Project Commitment Record, 
Form No. 700-011-35. Appropriate sections of the EA should be referenced in the 
Commitments section to provide context.  

6.2.1.7  Appendix 

The Appendix is the final section of an EA. The Appendix contains documents which are 
necessary to the significance finding. This may include concurrence letters, 
determinations of effect, Memorandums of Understanding, and Referendums.  

6.2.1.7.1 Appendix Divider Page  

The Appendix divider page, should include a list of the documents provided. Material 
contained in the Appendix must be numbered for ease in referencing. The organization 
of material, into federal, state, and local groupings, or by chronological order, or some 
other category, is up to the preparer. A sample of the type of listing generally found on the 
divider page is provide in Figure 6-5. 

6.2.1.7.2 Correspondence Contained in the Appendix 

The following is a list of correspondence that is generally found in the Appendix: 
 

1. Letters from state agencies 
 

2. Letters from elected or appointed state officials 
 

3. Letters from local agencies and officials 
 

4. Letters from statewide and regional clearinghouses 
 

5. Letters from federal agencies 
 

6. Letters from elected or appointed federal officials 
 

7. Letters from cooperating agencies 
 

8. Letters from citizens or citizens groups 
 

9. Letters from private interest groups 
 
. 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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6.2.1.7.3 Types of Support Material Usually Found in the Appendix 

The following is a list of the types of support data usually incorporated into the Appendix 
of an EA. The preparer should note that this list is not all inclusive. 
 

1. Lists (i.e., meeting attendees) 
 

2. Resolutions 
 

3. Letters of Agreement 
 

4. Memoranda of Agreement (i.e., Section 106 - Historic Preservation Act) 
 

5. Special Reports 
 
a. Material prepared in connection with the Environmental Document 

which substantiates an analysis and is not contained under separate 
cover; 

 
b. Material which is analytical and is relevant to the decision to be made 

and is not contained under separate cover; and 
 

c. Material which, due to its nature, should be circulated with the EA. 
 
Items 5a through 5c are rarely used since most, if not all, of the support data and analysis 
developed for an EA is contained under separate cover and incorporated in the document 
by reference.  
 
Note, the Appendix should not contain materials that do not support the significance 
finding such as internal FDOT memos or letters between FDOT and its consultant, 
comments on draft documents, or ETDM Planning or Programming Screen Summary 
Reports. 

6.2.1.7.4 Material Incorporated by Reference 

Material contained under separate cover should be referenced in the EA and included in 
the project file. This includes technical reports (e.g., Traffic Report, Conceptual Stage 
Relocation Plan, Natural Resource Evaluation), technical memorandums, and studies. 
For a complete list of technical reports see Part 1, Chapter 4, Project Development 
Process. The documents referred to in the EA must be readily available for public review 
at the District office. An exception to this is during the public availability period of the 
document, when the document and support documentation are placed in other locations 
for public availability (Part 1, Chapter 11, Public Involvement). 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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6.2.2 FDOT Document Review Process 

The FDOT Document Review Process is provided in Figure 6-6. After preparing the EA, 
the District conducts a quality control review and uses the StateWide Environmental 
Project Tracker (SWEPT) application to complete the Environmental Document 
Submittal Form, Form No. 650-050-15 for initial OEM review. The District uploads the 
EA into the FDOT’s Electronic Review and Comment (ERC) application.  
 
The OEM Project Delivery Coordinator (PDC) confirms the document is complete and 
ready for review. If necessary, the District schedules a project briefing for OEM reviewers 
and the Office of General Counsel (OGC) reviewers, as needed. The OEM and OGC 
review team will have 30 calendar days to review the draft documents. OEM will provide 
comments in the ERC. The District will address OEM comments and provide responses 
in the ERC. If necessary, the District will schedule a meeting with the project review team 
to discuss comments. 
 
If there are Cooperating Agencies, the District uploads the EA to the EST and initiates the 
Cooperating Agency review concurrent with OEM review. The District will address 
Cooperating Agency comments in the EST.  
 
Once comments have been addressed, the District submits the revised document along 
with the Environmental Document Submittal Form, Form No.650-050-15 for approval. 
The form is completed in SWEPT and the revised documents are uploaded in SWEPT. 
The OEM project review team has a 15-day period to confirm that comments have been 
addressed. Following confirmation from the PDC the document can advance to OEM 
Environmental Process Administrator review. 
 
The OEM Environmental Process Administrators recommend the EA for approval. The 
Director of OEM, or designee, then approves the EA. 
 
Districts should maintain the project file according to Part 1, Chapter 15, Project File 
and Records Management. 

6.2.3 Actions Taken After Approval of the Environmental Assessment  

Distribution to Agencies and Stakeholders 
 
The approved EA is sent electronically to the Florida State Clearinghouse (SCH) and 
ETAT agencies, which includes Cooperating Agencies (e.g. USCG, USACE) and 
Participating Agencies, through the EST. The District should also send the document to 
other interested state and federal agencies and other stakeholders listed in Part 1, 
Chapter 3, Preliminary Environmental Discussion and Advance Notification, 
including contacts to which the AN was originally sent. The document should be sent to 
Native American tribes according to their requested method of communication as 
established on the OEM Native American Coordination website. Others should be sent 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/na%20website%20files/index.shtm
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an electronic link to the document, unless a paper copy is requested. See Figure 6-7 for 
a sample transmittal letter. 
 
Public Notice and Public Hearing 
 
The District places a notice in the local newspaper(s) which advertises the public hearing, 
announces that the approved document is available for public review, and provides the 
locations where the approved document can be inspected by the public, 23 CFR § 
771.119 (Part 1, Chapter 11, Public Involvement).     
 
The public hearing is held a minimum of twenty-one (21) days after the notice is placed 
in the local newspaper(s), 23 CFR § 771.119. Notice should also be placed on the agency 
website and in the Florida Administrative Register (FAR). 
 
Decision of FONSI or DEIS 
 
After the public hearing has been held, the comment period has closed, and comments 
have been addressed and determined to not be significant, the District prepares a FONSI 
according to procedures in Part 1, Chapter 7, Finding of No Significant Impact. If 
significant impacts are determined, a DEIS is prepared in accordance with Part 1, 
Chapter 8, Draft Environmental Impact Statement.  

6.3 REFERENCES  

CEQ, 40 Most Asked Questions Concerning CEQ’s NEPA Regulations, March 16, 1981 
 
CEQ, 1978. Regulations for Implementing the Procedural Provisions of the National 

Environmental Policy Act, 43 FR 55978-56007 and 40 CFR Parts 1500-1508 
  

FHWA, 1987. Guidance for Preparing and Processing Environmental and Section 4(f) 
Documents. http://environment.fhwa.dot.gov/projdev/impta6640.asp  

FHWA guidance on NEPA documentation. 
    http://environment.fhwa.dot.gov/projdev/docuea.asp 
 
FDOT. Efficient Transportation Decision Making (ETDM) Manual, Topic No. 650-000-002. 

http://www.fdot.gov/environment/pubs/etdm/etdmmanual.shtm  
 
Memorandum of Agreement Between FHWA and FDOT Concerning the State of 

Florida’s Participation in the Surface Transportation Project Delivery Program 
Pursuant to 23 U.S.C. 327, December 14, 2016. 
http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-
2016-1214.pdf 

 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://environment.fhwa.dot.gov/projdev/impta6640.asp
http://environment.fhwa.dot.gov/projdev/docuea.asp
http://www.fdot.gov/environment/pubs/etdm/etdmmanual.shtm
http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-2016-1214.pdf
http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-2016-1214.pdf
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Title 23 CFR Part 771, Environmental Impact and Related Procedures. 
http://www.ecfr.gov/cgi-
bin/retrieveECFR?gp=&SID=3f0e8ae65ee76fc13c0bc7a240e9fc59&mc=true&r=
PART&n=pt23.1.771 

Title 23 U.S.C. § 327. Surface Transportation Project Delivery Program. 
http://uscode.house.gov/view.xhtml?req=(title:23%20section:327%20edition:preli
m)%20OR%20(granuleid:USC-prelim-title23-
section327)&f=treesort&edition=prelim&num=0&jumpTo=true 

6.4 FORMS 

Environmental Assessment Cover Page, Form No. 650-050-31* 
 
Environmental Assessment/Draft Section 4(f) Evaluation Cover Page, Form No. 650-050-
32* 
 
Environmental Document Submittal Form, Form No. 650-050-15* 
 
Project Commitment Record Form, Form No. 700-011-35 
 
*To be completed in SWEPT 
 
Note: Hyperlinks are only for those with FDOT Intranet access only. Those without 

Intranet access may view or download forms at: http://www.fdot.gov/procedures/. 
Sign in is required. 

6.5 HISTORY 

11/1/2002, 1/31/2007, 8/27/2012, 10/21/2013: Pen and Ink to Section 6-2.3, 05/30/2014: 
Mandatory inclusion of OEM approval, 5/30/2014, 8/15/2016   

http://www.ecfr.gov/cgi-bin/retrieveECFR?gp=&SID=3f0e8ae65ee76fc13c0bc7a240e9fc59&mc=true&r=PART&n=pt23.1.771
http://www.ecfr.gov/cgi-bin/retrieveECFR?gp=&SID=3f0e8ae65ee76fc13c0bc7a240e9fc59&mc=true&r=PART&n=pt23.1.771
http://www.ecfr.gov/cgi-bin/retrieveECFR?gp=&SID=3f0e8ae65ee76fc13c0bc7a240e9fc59&mc=true&r=PART&n=pt23.1.771
http://uscode.house.gov/view.xhtml?req=(title:23%20section:327%20edition:prelim)%20OR%20(granuleid:USC-prelim-title23-section327)&f=treesort&edition=prelim&num=0&jumpTo=true
http://uscode.house.gov/view.xhtml?req=(title:23%20section:327%20edition:prelim)%20OR%20(granuleid:USC-prelim-title23-section327)&f=treesort&edition=prelim&num=0&jumpTo=true
http://uscode.house.gov/view.xhtml?req=(title:23%20section:327%20edition:prelim)%20OR%20(granuleid:USC-prelim-title23-section327)&f=treesort&edition=prelim&num=0&jumpTo=true
https://fmsinternal.fdot.gov/Anonymous/SendDocumentToClient?documentId=1566
https://www.fla-etat.org/est/swept/
http://www.fdot.gov/procedures/
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Table 6-1 Chapter References for Issue/Resources 

 

Issue/Resource Part Chapter 
Social and Economic 

Social 2 4 

Economic 2 4 

Land Use Changes 2 4 

Mobility 2 4 

Aesthetic Effects 2 5 

Relocation Potential 2 4 

Farmland 2 6 

Cultural 

Section 4 (f) 2 7 

Historic Sites/Districts 2 8 

Archaeological Sites 2 8 

Recreational Areas 2 7 

Natural 

Wetlands and Other Surface Waters 2 9 

Aquatic Preserves and Outstanding Florida Waters 2 10 

Water Quality and Water Quantity 2 11 

Wild and Scenic Rivers 2 12 

Floodplains 2 13 

Coastal Zone Consistency 2 14 

Coastal Barrier Resources 2 15 

Protected Species and Habitat 2 16 

Essential Fish Habitat 2 17 

Physical 

Highway Traffic Noise 2 18 

Air Quality 2 19 

Contamination 2 20 

Utilities and Railroads 2 21 

Construction 2 3 

Bicycles and Pedestrians 2 3 

Navigation 1 12 

Anticipated Permits 1 12 
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Figure 6-1 Environmental Assessment Process 
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ADMINISTRATIVE ACTION 

ENVIRONMENTAL ASSESSMENT 
 

Florida Department of Transportation 
In cooperation with the (list cooperating agencies) 

 
  Financial Management Number: xxxxx-xxxx 
  Federal Project Number: xxx-xxx-x(xx) 
  route, limits, County, Florida 
 

(Brief description of the project) 
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 

 
The environmental review, consultation, and other actions required by applicable federal 
environmental laws for this project are being, or have been, carried out by the Florida 
Department of Transportation (FDOT) pursuant to 23 U.S.C. § 327 and a Memorandum 
of Understanding dated December 14, 2016 and executed by the Federal Highway 
Administration and FDOT. 
 

. 
 
Approved For Public Notice 
 
 ___  / ___  / ___   _________________________________________ 
 Date  Director of the Office of Environmental Management 
   Florida Department of Transportation  
 
For additional information, contact: 
Name    Name  
District Contact Title  OEM Contact Title 
Florida Department of Transportation         Florida Department of Transportation 
Street Address    605 Suwannee Street, MS 37 
City, Florida, zip code  Tallahassee, Florida 32399 
Phone: (xxx) xxx-xxxx          Phone: (xxx) xxx-xxxx 
Email address   Email address 

 
 

 
 

 

 

Figure 6-2 Environmental Assessment Sample Cover Page 
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ADMINISTRATIVE ACTION 
ENVIRONMENTAL ASSESSMENT/DRAFT SECTION 4(f) EVALUATION 

 
Florida Department of Transportation 

In cooperation with the (list cooperating agencies) 
 
  Financial Management Number: xxxxx-xxxx 
  Federal Project Number: xxx-xxx-x(xx) 
  route, limits, County, Florida 
 

(Brief description of the project) 
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 

 
The environmental review, consultation, and other actions required by applicable federal 
environmental laws for this project are being, or have been, carried out by the Florida 
Department of Transportation (FDOT) pursuant to 23 U.S.C. § 327 and a Memorandum 
of Understanding dated December 14, 2016 and executed by the Federal Highway 
Administration and FDOT. 
 
 

Submitted pursuant 49 U.S.C. § 303. 
 
Approved For Public Notice 
 
 ___  / ___  / ___ _________________________________________ 
     Date  Director of the Office of Environmental Management 
   Florida Department of Transportation 
 
For additional information, contact: 
Name    Name  
District Contact Title  OEM Contact Title 
Florida Department of Transportation         Florida Department of Transportation 
Street address    605 Suwannee Street, MS 37 
City, Florida, zip code  Tallahassee, Florida 32399 
Phone: (xxx) xxx-xxxx          Phone: (xxx) xxx-xxxx 
Email address   Email address 

 
 
 
 

Figure 6-3 Environmental Assessment/Draft Section 4(f) Evaluation Sample Cover 
Page
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     (DATE) 
 
 
 
(FEDERAL, STATE, TRIBE, OR LOCAL AGENCY) 
(ADDRESS) 
 
 
 Subject: Environmental Assessment 
   (PROJECT NAME) 
   Financial Management Number XXXXX-XXXX 
   Federal-Aid Project No. X-XXX(X)-X 
   (NAME OF COUNTY), Florida 
 
Dear Mr./Ms.: 
 
Pursuant to the National Environmental Policy Act of 1969, the Florida Department of 
Transportation is transmitting the Environmental Assessment as approved by the Office 
of Environmental Management. The comment period for this document closes 30 days 
from publication in (insert name of newspaper). The document may be found at (insert 
link to website).  
 
 
     Sincerely, 
 
 
      

District Environmental Office 
      
 
Enclosures 
cc: OEM / without enclosure  
 

 
 
 

 
 
 
 
 
 
 

 
Figure 6-7 Sample Transmittal Letter for EA Distribution 
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PART 1, CHAPTER 7 

FINDING OF NO SIGNIFICANT IMPACT 
 

7.1 OVERVIEW 

Pursuant to 23 United States Code (U.S.C.) § 327 and the implementing Memorandum 
of Understanding (MOU) executed on December 14, 2016, the Florida Department of 
Transportation (FDOT) has assumed Federal Highway Administration’s (FHWA’s) 
responsibilities under the National Environmental Policy Act (NEPA) for highway 
projects on the State Highway System (SHS) and Local Agency Program (LAP) projects 
off the SHS. In general, FDOT’s assumption includes all highway projects in Florida 
whose source of federal funding comes from FHWA or which constitute a federal action 
through FHWA. This includes responsibilities for environmental review, interagency 
consultation and other activities pertaining to the review or approval of NEPA actions. 
Consistent with law and the MOU, FDOT will be the Lead Federal Agency for highway 
projects with approval authority resting in the Office of Environmental Management 
(OEM).  
 

A Finding of No Significant Impact (FONSI) is the NEPA decision document which briefly 
describes why the project will not have any significant environmental effect. This 
determination is based on the analysis contained in an Environmental Assessment (EA) 
which primary purpose is to determine the significance of impacts associated with a 
project. If there are significant impacts, an Environmental Impact Statement (EIS) must 
be prepared. If there are no significant impacts, a FONSI is prepared. Since a FONSI is 
attached to the EA, the term “EA with FONSI” is used for the final Environmental 
Document throughout this Manual. The EA with FONSI should document compliance with 
NEPA and other applicable environmental laws, Executive Orders, and related 
requirements (Technical Advisory T6640.8A). The EA with FONSI establishes the 
decisions reached by FDOT regarding a project and details the rationale behind the 
alternative selection and the finding itself. The EA documents the assessment, evaluation, 
and recommended action and resolves the question of significance. The FONSI serves 
as the decision-making document for the project. It discusses the environmental issues 
and reaches appropriate decisions regarding mitigation and other commitments.  

7.2 PROCEDURE  

7.2.1 Preparation of the EA with FONSI  

As part of the 30 day public review period for an EA, which at times may also include a 
public hearing, the public as well as agencies can provide comments on the EA. 
Comments received during the public review period must be addressed by the District 
and added to the Comments and Coordination Section along with the responses if a 
hearing is held. The District updates the EA to address any changes that have occurred 
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since the document became publically available. The District prepares the EA with FONSI 
if there are no significant impacts. The FONSI process is shown in Figure 7-1. 

7.2.1.1 Preparation of the Finding of No Significant Impact 

The FONSI is a separate document attached to the EA, which serves as the decision-
making document for the project and identifies the preferred alternative. The FONSI is 
based on OEM’s independent review of the analysis and technical documentation in the 
EA and is OEM’s determination that the impacts for the proposed project are not 
significant. The FONSI determines that no significant impacts will occur as a result of the 
project and provides the rationale behind the decision. 
 

7.2.1.1.1 Finding of No Significant Impact Cover Page 
 
The EA cover page is removed and replaced with a FONSI cover page. Sample cover 
pages, both with and without Section 4(f) evaluations are provided in Figure 7-2 through 
Figure 7-4. These cover pages are available as electronic forms, see Section 7.4 for 
form numbers and hyperlinks. 
 

7.2.1.1.2 Contents of a Finding of No Significant Impact 
 
The FONSI documents the decisions reached by OEM regarding the proposed project. It 
includes discussion of only those issues for which significance was in question and the 
determination that impacts were not significant. The FONSI briefly describes the preferred 
alternative and references the appropriate sections of the EA. 
 
The FONSI determination is made by OEM and in its findings, OEM takes full 
responsibility for the accuracy, scope, and contents of the Environmental Document.  

7.2.1.2 Updating the Environmental Assessment 

A divider page is placed between the FONSI and the EA, (in lieu of the EA cover page) 
which contains only the words "Environmental Assessment" in the center of the page.  
 
Appropriate sections of the EA are modified to reflect changes in environmental impact(s), 
cost, design, or other changes since approval of the EA.  
 

7.2.1.2.1 Updating the Project Description and Purpose and Need 
and the Alternatives Sections 

In the Project Description and Purpose and Need section, the applicable planning 
consistency form should be referenced and the form and Long Range Transportation Plan 
(LRTP), Transportation Improvement Program (TIP), and current State Transportation 
Improvement Program (STIP) pages should be included in the Appendix. The form must 
include information demonstrating the project’s fulfillment of planning consistency 



Topic No. 650-000-001 
Project Development and Environment Manual 
Finding of No Significant Impact  Effective: June 14, 2017 

 

Finding of No Significant Impact  7-3 
 

requirements. Planning consistency must be met prior to requesting Location and Design 
Concept Acceptance (LDCA). See Part 2, Chapter 1, Project Description and Purpose 
and Need for guidance on updating this section.  

In the Alternatives section, the Recommended Alternative subsection is replaced with a 
Preferred Alternative subsection. See Part 2, Chapter 3, Engineering Analysis for more 
information on preparing the Preferred Alternative section of the EA. 

7.2.1.2.2 Updating the Comments and Coordination Section 

The Comments and Coordination section is updated to include a summary of comments 
along with a response to each substantive comment received during the document review 
period. This should include documentation of subsequent coordination and consultation. 

The Concluding Statement subsection should be deleted and any new concurrence and 
coordination letters should be referenced and included in the Appendix.  
 
A new subsection should be added on the public hearing titled “Public Hearing”. This new 
subsection should include the date, time, and place of the hearing; describe the format of 
the public hearing and include the start and end time; provide a summary of the comments 
received (written and oral) regarding the proposed action both positive and negative, and 
the District's response to those comments; and a reference that the comments and 
responses are included in the Appendix. 

 

7.2.1.2.3 Updating the Commitments Section and the Appendix 

The Commitments section is updated to include any commitments made by FDOT since 
the EA was prepared. Any new commitments require internal coordination and once 
coordinated with the appropriate District office are included in the EA with FONSI and 
Project Commitment Record (PCR), Form 700-011-35 by the appropriate Project 
Manager. See Part 2, Chapter 22, Commitments for more information.  

The Appendix should be updated and separated into pre-hearing and post-hearing 
sections. New materials should be added to the post-hearing section, as applicable. 

7.2.2 FDOT Document Review Process 

The FDOT Document Review Process is provided in Figure 7-5. After preparing the EA 
with FONSI, the District conducts a quality control review and uses the StateWide 
Environmental Project Tracker (SWEPT) application to complete the Environmental 
Document Submittal Form, Form No. 650-050-15 for initial OEM review. The District 
uploads the EA with FONSI into the FDOT’s Electronic Review and Comment (ERC) 
application. The public hearing transcript (if a public hearing was held) and new materials 
incorporated by reference must be uploaded into SWEPT. 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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The Project Delivery Coordinator (PDC) confirms that the document is complete and 
ready for review. If necessary, the District schedules a project briefing for OEM and the 
Office of General Counsel (OGC) reviewers. The OEM and OGC review team will have 
30 calendar days to review the documents. OEM submits comments in the ERC. If 
necessary, the District will schedule a meeting with the project review team to discuss 
comments. 

If there are Cooperating Agencies [e.g. United States Coast Guard (USCG), United States 
Army Corps of Engineers (USACE)], the District uploads the EA with FONSI to the EST 
and initiates the Cooperating Agency review concurrent with OEM review. The District will 
address Cooperating Agency comments in the EST.  

Once comments have been addressed, the District submits the revised document along 
with the Environmental Document Submittal Form, Form No.650-050-15 for approval. 
The form is completed in SWEPT and the revised documents are uploaded in SWEPT. 
The OEM project review team has a 15-day period to confirm that comments have been 
addressed. Following confirmation from the PDC the document can advance to OEM 
Environmental Process Administrator review. 

The OEM Environmental Process Administrators recommend the EA with FONSI for 
approval. The Director of OEM, or designee, then approves the EA with FONSI, granting 
LDCA using SWEPT. 

Districts should maintain the project file according to Part 1, Chapter 15, Project File 
and Records Management. 

7.2.3 Actions Taken After Approval of the EA with FONSI 

Once the EA with FONSI is approved, the District must provide notification that LDCA has 
been granted concurrently with approval of the EA with FONSI.  
 
Distribution to Agencies and Stakeholders 
 
The District shares the approved document with the recipients of the EA using the EST. 
An electronic copy of the document is sent to the Florida State Clearinghouse and the 
Environmental Technical Advisory Team (ETAT), which includes the Cooperating 
Agencies (e.g., USCG, USACE) and Participating Agencies. The District should also send 
the document to other interested state and federal agencies, other stakeholders, and 
those who submitted substantive comments on the EA. The document should be sent to 
Native American tribes according to their requested method of communication as 
established on the OEM Native American Coordination website. Others should be sent 
an electronic link to the document, unless a paper copy is requested.  
 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/na%20website%20files/index.shtm
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Public Announcement of LDCA  
 
The District must publish an Announcement of LDCA in the same local newspaper(s) 
used for the public hearing notification or notice for public review if no hearing was held, 
informing the public that the project has received LDCA and is being advanced. The 
District ensures the EA with FONSI is available upon request by the public.  

7.2.4 Guidance on Limitation of Claims Notice 

Title 23 U.S.C. § 139(l) includes a provision for limiting the time period for filing claims 
and seeking judicial review of permits, licenses, or approvals issued by federal agencies 
for a highway or public transportation capital project. The provision establishes a statute 
of limitations period of 150 days for filing a challenge following publication of the notice in 
the Federal Register (FR) of the agency action(s). 
 

Upon submittal of an EA with FONSI to OEM for review, the District must discuss with 

OEM and OGC the need for publication of a Limitations of Claims Notice under 23 

U.S.C. § 139 (l). The District provides the necessary information for the Limitations of 

Claims Notice to OEM.  

 

OEM will provide FHWA the project information needed to publish the Limitations of 

Claims Notice in the FR. FHWA submits the notice to the FR.  
 
There may be occasions when associated federal agency approvals (e.g., USACE permit, 

USCG permit) will be received at or around the same time as the final NEPA approval. 

On those occasions, as part of the notice publication discussion, OEM and the District will 

confer as to whether one combined notice should be published for the NEPA document 

and any associated federal agency actions. If other federal agency permits, licenses or 

approvals will be obtained at a later phase of the project, notice of limitations of claims 

would be published at that time for the subsequent approval.  

7.3 REFERENCES 

Council of Environmental Quality. 1978. Regulation for Implementing the Procedural 
Provisions of the National Environmental Policy Act. 43 CFR § § 55978-56007 and 
40 CFR § § 1500-1508 

 
FHWA, 1987. Guidance for Preparing and Processing Environmental and Section 4(f) 

Documents. http://environment.fhwa.dot.gov/projdev/impta6640.asp  

Memorandum of Agreement Between FHWA and FDOT Concerning the State of 
Florida’s Participation in the Surface Transportation Project Delivery Program 
Pursuant to 23 U.S.C. 327, December 14, 2016. 

http://environment.fhwa.dot.gov/projdev/impta6640.asp
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http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-
2016-1214.pdf 

NEPA of 1969, as amended (42 U.S.C. § 4321 et seq.). 
http://energy.gov/sites/prod/files/nepapub/nepa_documents/RedDont/Req-
NEPA.pdf  

 
Title 23 CFR Part 771, Environmental Impact and Related Procedures. 

http://www.ecfr.gov/cgi-
bin/retrieveECFR?gp=&SID=3f0e8ae65ee76fc13c0bc7a240e9fc59&mc=true&r=PA
RT&n=pt23.1.771 

 
Title 23 U.S.C. § 139(l), Efficient environmental reviews for project decision making 
 
Title 23 U.S.C. § 327, Surface Transportation Project Delivery Program. 

http://uscode.house.gov/view.xhtml?req=(title:23%20section:327%20edition:prelim)
%20OR%20(granuleid:USC-prelim-title23-
section327)&f=treesort&edition=prelim&num=0&jumpTo=true 

7.4 FORMS 

Environmental Document Submittal Form, Form No. 650-050-15* 
 
Finding of No Significant Impact Cover Page, Form No. 650-050-33*  
 
Finding of No Significant Impact/Final Section 4(f) Evaluation Cover Page, Form No. 

650-050-34* 
 
Finding of No Significant Impact/Final Section 4(f) de minimis Approval Cover Page, 

Form No. 650-050-35* 
 
Project Commitment Record, Form No. 700-011-35 
 
*To be completed in SWEPT 
 
Note: Hyperlinks are only for those with FDOT Intranet access only. Those without 

Intranet access may view or download forms at: http://www.fdot.gov/procedures/. 
Sign in is required. 

7.5 HISTORY 

11/1/2002, 1/31/2007, 5/30/2014, 8/11/2016 
 

http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-2016-1214.pdf
http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-2016-1214.pdf
http://energy.gov/sites/prod/files/nepapub/nepa_documents/RedDont/Req-NEPA.pdf
http://energy.gov/sites/prod/files/nepapub/nepa_documents/RedDont/Req-NEPA.pdf
http://www.ecfr.gov/cgi-bin/retrieveECFR?gp=&SID=3f0e8ae65ee76fc13c0bc7a240e9fc59&mc=true&r=PART&n=pt23.1.771
http://www.ecfr.gov/cgi-bin/retrieveECFR?gp=&SID=3f0e8ae65ee76fc13c0bc7a240e9fc59&mc=true&r=PART&n=pt23.1.771
http://www.ecfr.gov/cgi-bin/retrieveECFR?gp=&SID=3f0e8ae65ee76fc13c0bc7a240e9fc59&mc=true&r=PART&n=pt23.1.771
http://uscode.house.gov/view.xhtml?req=(title:23%20section:327%20edition:prelim)%20OR%20(granuleid:USC-prelim-title23-section327)&f=treesort&edition=prelim&num=0&jumpTo=true
http://uscode.house.gov/view.xhtml?req=(title:23%20section:327%20edition:prelim)%20OR%20(granuleid:USC-prelim-title23-section327)&f=treesort&edition=prelim&num=0&jumpTo=true
http://uscode.house.gov/view.xhtml?req=(title:23%20section:327%20edition:prelim)%20OR%20(granuleid:USC-prelim-title23-section327)&f=treesort&edition=prelim&num=0&jumpTo=true
https://fmsinternal.fdot.gov/Anonymous/SendDocumentToClient?documentId=1566
https://www.fla-etat.org/est/swept/
http://www.fdot.gov/procedures/
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Figure 7-1 Finding of No Significant Impact Process
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ADMINISTRATIVE ACTION 
FINDING OF NO SIGNIFICANT IMPACT 

 
Florida Department of Transportation 

In cooperation with the (list cooperating agencies) 
 
  Financial Management Number: xxxxx-xxxx 
  Federal Project Number: xxx-xxx-x(xx) 
  route, limits, County, Florida 
 

(Brief description of the project) 
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 

 
The environmental review, consultation, and other actions required by applicable 
federal environmental laws for this project are being, or have been, carried out by 
the Florida Department of Transportation (FDOT) pursuant to 23 U.S.C. §327 and 
a Memorandum of Understanding dated December 14, 2016 and executed by the 
Federal Highway Administration and FDOT. 
 
The FDOT takes full responsibility for the accuracy, scope, and contents of the 
attached Environmental Assessment. 
 
The FDOT Office of Environmental Management (OEM) has determined that this 
project will not have any significant impact on the human environment. The Finding 
of No Significant Impact is based on the attached Environmental Assessment 
which has been independently evaluated by FDOT OEM and determined to 
adequately and accurately discuss the environmental issues and impacts of the 
proposed project. It provides sufficient evidence and analysis for determining that 
an Environmental Impact Statement is not required.  

 
 

 ___/___/___ ______________________________________ 
  Date Director of the Office of Environmental Management 
  Florida Department of Transportation  
 

(Abstract of EA) 
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 
 

For additional information, contact: 
Name    Name 
District Contact Title  OEM Contact Title 
Florida Department of Transportation         Florida Department of Transportation 
Street address   605 Suwannee Street, MS 37 
City, Florida, zip code  Tallahassee, Florida  32399 
Phone: (xxx) xxx-xxxx   Phone: (xxx) xxx-xxxx 
Email address  Email address 

Figure 7-2 Finding of No Significant Impact Sample Cover Page  
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ADMINISTRATIVE ACTION 
FINDING OF NO SIGNIFICANT IMPACT/FINAL SECTION 4(f) EVALUATION 

 
Florida Department of Transportation 

In cooperation with the (list cooperating agencies) 
 

  Financial Management Number: xxxxx-xxxx 
  Federal Project Number: xxx-xxx-x(xx) 
  route, limits, County, Florida 
 
XXXXXXXXXXXXXXXXXXX(Brief description of the project)XXXXXXXXXXXXXXXX 
 

The environmental review, consultation, and other actions required by applicable federal 
environmental laws for this project are being, or have been, carried out by the Florida 
Department of Transportation (FDOT) pursuant to 23 U.S.C. §327 and a Memorandum of 
Understanding dated December 14, 2016 and executed by the Federal Highway 
Administration and FDOT. 
 

The FDOT takes full responsibility for the accuracy, scope, and contents of the attached 
Environmental Assessment. 
 

The FDOT Office of Environmental Management (OEM) has determined that this project 
will not have any significant impact on the human environment. The Finding of No 
Significant Impact is based on the attached Environmental Assessment which has been 
independently evaluated by FDOT OEM and determined to adequately and accurately 
discuss the environmental issues and impacts of the proposed project. It provides 
sufficient evidence and analysis for determining that an Environmental Impact Statement 
is not required.  

 

Submitted pursuant to 49 U.S.C. § 303. 
 
 ___  / ___  / ___  _______________________________________ 
 Date Director of the Office of Environmental Management 
   Florida Department of Transportation 
 

XXXXXXXXXXXXXXXXXXXXXX(Abstract of EA)XXXXXXXXXXXXXXXXXXXXX 
 
 
For additional information, contact: 
Name    Name 
District Contact Title  OEM Contact Title 
Florida Department of Transportation         Florida Department of Transportation 
Street address    605 Suwannee Street, MS 37 
City, Florida, zip code  Tallahassee, Florida  32399 
Phone: (xxx) xxx-xxxx                        Phone: (xxx) xxx-xxxx 
Email address   Email address 

Figure 7-3 Finding of No Significant Impact/Final Section 4(f) Evaluation 
Sample Cover Page  
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ADMINISTRATIVE ACTION 
FINDING OF NO SIGNIFICANT IMPACT/FINAL SECTION 4(f) de minimis APPROVAL 

 
Florida Department of Transportation 

In cooperation with the (list cooperating agencies) 
 

  Financial Management Number: xxxxx-xxxx 
  Federal Project Number: xxx-xxx-x(xx) 
  route, limits, County, Florida 
 

(Brief description of the project) 
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 

 

The environmental review, consultation, and other actions required by applicable federal 
environmental laws for this project are being, or have been, carried out by the Florida 
Department of Transportation (FDOT) pursuant to 23 U.S.C. §327 and a Memorandum of 
Understanding dated December 14, 2016 and executed by the Federal Highway 
Administration and FDOT. 
 

The FDOT takes full responsibility for the accuracy, scope, and contents of the attached 
Environmental Assessment.  
 
The FDOT Office of Environmental Management (OEM) has determined that this project 
will not have any significant impact on the human environment. The Finding of No 
Significant Impact is based on the attached Environmental Assessment which has been 
independently evaluated by FDOT OEM and determined to adequately and accurately 
discuss the environmental issues and impacts of the proposed project. It provides 
sufficient evidence and analysis for determining that an Environmental Impact Statement 
is not required.  
 

Submitted pursuant to 49 U.S.C. § 303. 

 
 ___  / ___  / ___ _____________________________________ 
 Date Director of the Office of Environmental Management 
  Florida Department of Transportation 

 
(Abstract of EA) 

XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 
 

For additional information, contact: 
Name    Name 
District Contact Title  OEM Contact Title 
Florida Department of Transportation         Florida Department of Transportation 
Street address    605 Suwannee Street, MS 37 
City, Florida, zip code  Tallahassee, Florida  32399 
Phone: (xxx) xxx-xxxx          Phone: (xxx) xxx-xxxx 
Email address   Email address 

 
Figure 7-4 Finding of No Significant Impact/Final Section 4(f) de minimis 

Approval Sample Cover Page



Topic No. 650-000-001 
Project Development and Environment Manual 
Finding of No Significant Impact Effective: June 14, 2017 

 

Finding of No Significant Impact  7-11 
 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 7-5 FDOT Document Review Process for EA with FONSIs 
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PART 1, CHAPTER 8  

DRAFT ENVIRONMENTAL IMPACT STATEMENT 
 

8.1 OVERVIEW 

Pursuant to 23 United States Code (U.S.C.) § 327 and the implementing Memorandum 
of Understanding (MOU) executed on December 14, 2016, the Florida Department of 
Transportation (FDOT) has assumed Federal Highway Administration’s (FHWA’s) 
responsibilities under the National Environmental Policy Act (NEPA) for highway 
projects on the State Highway System (SHS) and Local Agency Program (LAP) projects 
off the SHS. In general, FDOT’s assumption includes all highway projects in Florida 
whose source of federal funding comes from FHWA or which constitute a federal action 
through FHWA. This includes responsibilities for environmental review, interagency 
consultation and other activities pertaining to the review or approval of NEPA actions. 
Consistent with law and the MOU, FDOT will be the Lead Federal Agency for highway 
projects with approval authority resting in the Office of Environmental Management 
(OEM). 
 
This chapter provides guidance for the development of a Draft Environmental Impact 
Statement (DEIS). A DEIS is prepared when a proposed project is anticipated to have a 
significant impact on issues and/or resources. Council on Environmental Quality (CEQ) 
regulations [40 Code of Federal Regulations (CFR) §§ 1500-1508] require lead 
agencies to “rigorously explore and objectively evaluate all reasonable alternatives” for a 
transportation project. Each alternative should be considered in an unbiased manner so 
related benefits and impacts can be evaluated and compared across alternatives. When 
applicable, reasonable alternatives should be developed through the Alternative Corridor 
Evaluation (ACE) process (Part 2, Chapter 3, Engineering Analysis). For 
Environmental Impact Statements (EISs), the regulations dictate that the study “shall 
provide full and fair discussion of significant environmental impacts and shall inform 

decision‐makers and the public of the reasonable alternatives which would avoid or 
minimize adverse impacts or enhance the quality of the human environment.” 

8.2 PROCEDURE 

The DEIS is prepared following the procedures in this chapter. After the Class of Action 
(COA) determination is approved by OEM, the District prepares a Notice of Intent (NOI) 
for OEM, and FHWA Division Office publishes the NOI in the Federal Register (FR). A 
Public Involvement Plan (PIP) is developed and administered in accordance with 
procedures in Part 1, Chapter 11, Public Involvement. Figure 8-1 shows the DEIS 
process.  
 
The following activities should be carried out by the District for EIS projects during project 
screening through the Environmental Screening Tool (EST) or before the initiation of the 
Project Development and Environment (PD&E) phase.  

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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1. Initiate the Programming Screen and/or prepare the Advance Notification (AN). 

a. Begins the coordination process and provides notification to agencies that 
the project is beginning. 

b. Provides status of project as it relates to inclusion in the cost feasible 
element of the Long Range Transportation Plan (LRTP), Transportation 
Improvement Plan (TIP), and State Transportation Improvement Plan 
(STIP) and provides opportunity for public and agency input. 

2. Identify Participating and cooperating agencies. 

3. Develop the PD&E Scope of Services based on Environmental Technical 
Advisory Team (ETAT) commentary and Environmental Scoping. 

4. Identify initial purpose and need. 

5. Identify Range of Reasonable Alternatives. 

6. Development of Coordination Plan. 

a. Fulfilled by Efficient Transportation Decision Making (ETDM) process 
through agency agreements, project screening, preparation of preliminary 
project schedule and by preparation of the PIP. 

7. Develop Project Schedule. 

a. Developed in consultation with OEM, Cooperating and Participating 
Agencies with concurrence no later than 90 days after publication of the 
NOI. 

8. Prepare draft NOI. 

8.2.1 Environmental Scoping Process 

The Environmental Scoping Process is a formal process for projects requiring an EIS (23 
CFR Part 771). It is an early and open process for determining the significant issues 
related to a proposed action and is required by 40 CFR § 1501.7 (CEQ Regulations). 
The Environmental Scoping Process begins with ETAT reviews during the ETDM EST 
screening events. Pursuant to Section 1313 of the Fixing America’s Surface 
Transportation (FAST) Act, concurrence, or issue resolution (between the Lead Agency 
and Cooperating Agencies) on the purpose and need must be achieved during the 
Environmental Scoping Process of an EIS.  
 
In addition to project screening and the AN, a District may hold a formal scoping meeting 
early in the project development process as a part of the Environmental Scoping Process. 
To determine whether a formal scoping meeting should be held, the District should 
consider information from the ETDM screening process and input from the agencies, as 
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well as coordinate with OEM. Details on how to conduct a scoping meeting are included 
in Part 1, Chapter 11, Public Involvement.  
 
The results of the ETDM Programming Screen and Environmental Scoping Process 
should be used to identify the affected environment and to focus the environmental 
analysis in the EIS on the relevant issues. The information gathered is used to develop 
the Scope of Services for the PD&E Study. The Scope of Services is not the same as the 
Environmental Scoping Process. See Part 1, Chapter 4, Project Development Process 
for guidance on developing a project’s Scope of Services. 
 
The EIS must discuss the Environmental Scoping Process, including all meetings held, 
coordination with participating and cooperating agencies, issues raised, and the District’s 
response and, as appropriate, any commitments. The Environmental Scoping Process is 
summarized in the Comments and Coordination section of the DEIS (Section 8.2.4.6).  

8.2.1.1  Prior Concurrence  

For selected projects, “prior concurrence” pursuant to 23 C.F.R. §771.125(c) is necessary 
before proceeding with key approvals under NEPA. This process is initiated when either 
a District or OEM identifies a particular project as being appropriate for prior concurrence 
to ensure that the project and environmental document in question are acceptable from 
a policy and program perspective. Prior concurrence may apply to FDOT approvals of 
draft or final EISs. Projects that require prior concurrence will be decided on a case-by-
case basis with the prior concurrence determination being made by the Assistant 
Secretary for Engineering and Operations or designee, after consulting with OGC, OEM 
and the District. Projects appropriate for prior concurrence consideration must meet one 
or more of the following criteria: 

 Impacts of unusual magnitude 

 High levels of controversy 

 Emerging or national policy issues under development 

 Issues for which the District seeks assistance 

This identification should occur at the earliest possible time in the project development 
process, but always before OEM makes its final NEPA decision. When the need for 
prior concurrence is determined, it will be documented through an e-mail initiated by 
either the District or OEM. The e-mail should identify: 

1. The key issues that are involved in the project  

2. Any project-specific coordination needs that are to be addressed 

3. OEM’s role in the pending NEPA/project development approvals 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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4. General time frames for communications between and needed actions by the 
District and OEM  

Prior concurrence will apply to projects as determined by the Assistant Secretary for 
Engineering and Operations or designee. In completing the prior concurrence review, the 
Environmental Process Administrators or designee will review the EIS at issue in the prior 
concurrence review and seek advice and input, as appropriate, from subject matter 
experts and OGC before the EIS that is the subject of prior concurrence is approved by 
the Director of OEM. 

8.2.2 Preparation of the Notice of Intent 

A NOI is published in the FR after OEM approves the COA and project schedule. The 
NOI informs stakeholders that an EIS is being prepared for the proposed project (A 
sample NOI is shown in Figure 8-2). Based on federal guidelines, the NEPA process for 
an EIS begins with the NOI and ends with the Final Environmental Impact 
Statement/Record of Decision (FEIS/ROD) or ROD.  

 
After the District drafts the NOI, it is forwarded to the FHWA Division Office for publication 
in the FR. A copy of the published notice must be included in the project file and included 
in the Appendix of the DEIS. FHWA will not publish the NOI in the FR until the project 
schedule has been approved by OEM.  

8.2.2.1   Notice of Intent Format 

The NOI must be prepared on 8 ½" X 11" white paper and typed in black ink. The margins 
must be 1 ½" for the left and 1" for all other margins. The text must be double-spaced 
(except heading title), and the heading must contain the following items: 

1. Billing Code No. 4910-22 (typed in brackets or parentheses) 

2. DEPARTMENT OF TRANSPORTATION (all in upper case letters) 

3. Federal Highway Administration 

4. ENVIRONMENTAL IMPACT STATEMENT; COUNTY OR CITY, STATE (all in 
upper case letters and single spaced) 

The body of the NOI must contain five (5) sections: AGENCY, ACTION, SUMMARY, FOR 
FURTHER INFORMATION CONTACT, and SUPPLEMENTARY PROJECT 
INFORMATION (Each section title is in upper case letters followed by a colon). 
 
Following these sections, the NOI must specify: 

1. Issued on: (indent 5 spaces and enter the date the document is signed). 

2. Signature line: [begin in the middle of the page; enter name and title of the Director 
of OEM, or designee, Tallahassee, Florida under the signature]. 
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8.2.2.2   Notice of Intent Content 

The following information must be contained in a NOI: 

1. AGENCY: FHWA, U.S. Department of Transportation (USDOT), FDOT 

2. ACTION: NOI to prepare an EIS 

3. SUMMARY: Begin this section with the following statement: 

The FHWA, on behalf of the Florida Department of Transportation (FDOT) is 
issuing this notice to advise the public that an Environmental Impact Statement will 
be prepared for a proposed project in ______ County, FL. 

4. FOR FURTHER INFORMATION CONTACT: This section should name the FDOT 
contacts who can answer questions about the proposed project and the EIS as it 
is being developed. 

5. SUPPLEMENTARY PROJECT INFORMATION:  

Begin this section with the following statement: 

The environmental review, consultation, and other actions required by applicable 
Federal environmental laws for this project are being, or have been carried out by 
FDOT pursuant to 23 U.S.C. § 327 and a Memorandum of Understanding dated 
December 14, 2016, and executed by FHWA and FDOT. 

This section should also contain the following project information: 

a. A brief description including location and termini, length, purpose and need; 

b. A brief description of the reasonable alternatives to accomplish the purpose 
and need. The no action alternative should always be listed; 

c. A statement disclosing that the agencies intend to prepare a single 
Environmental Document (FEIS/ROD) for the proposed project. The 
following statement must be included: 

The FDOT will issue a single Final Environmental Impact Statement and 
Record of Decision document pursuant to Title 23 U.S.C. Section 
139(n)(2). 

d. A brief description of the proposed Environmental Scoping Process. If a 
scoping meeting is scheduled, provide meeting information including time 
and location;  

e. The project website address if available; and  
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f. Place the following statement in parentheses directly above the signature 
and date of issuance: 

(Catalog of Federal Domestic Assistance Program Number 20.205, 
Highway Research, Planning and Construction. The regulations 
implementing Executive Order 12372 regarding intergovernmental 
consultation on Federal programs and activities apply to this program.) 

The NOI is transmitted by OEM to FHWA for publication in the FR. Publication of the NOI 
begins the NEPA process.  

8.2.3 Project Status Fact Sheet 

Once the NOI is published and NEPA has begun, the project is not required to go back 
through the Programming Screen. Instead, the District will prepare a project status fact 
sheet, if any of the following events have occurred: 

1. Four years have passed after the project has been initiated and no EIS has been 
approved for public availability; or 

2. The project termini have changed (expanded); or  

3. The project concepts have changed resulting in a change in anticipated 
impact(s). 

The project status fact sheet is sent to the same recipients as the Programming Screen 
Notification and/or AN (whichever is most recent) and includes: 

1. Details about the project (project title, ETDM number, Financial Management 
Number, DEIS number if it applies) 

2. Brief project description including the COA 

3. Brief statement regarding current status of the project, including any changes 
which have occurred since the original submittal 

4. Current project schedule  

5. Contact Information 

8.2.4 Draft Environmental Impact Statement Preparation  

8.2.4.1   Cover Page and Table of Contents 

Sample cover pages for DEISs, both with and without a Section 4(f) evaluation are 
provided in Figure 8-3 and Figure 8-4. A sample cover page for a Supplemental DEIS is 
provided in Figure 8-5. These cover pages are available as electronic forms, see Section 
8.5 for form numbers and hyperlinks. 
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An EIS number is assigned to the proposed project and included on the DEIS cover page. 
It is simply a combination of Agency-State-EIS-Year-Document Number-D (for Draft) for 
example: FHWA-FLA-EIS-17-01-D would be the first DEIS in Florida for the calendar year 
2017. Contact OEM for assistance when assigning the document number. The document 
number is updated with the submittal of the FEIS document (See Part 1, Chapter 9, Final 
Environmental Impact Statement). 
 
The layout for the Table of Contents is provided in Figure 8-6. 

8.2.4.2   Executive Summary 

The Executive Summary describes the proposed action and the conclusions of 
issue/resource analysis for a project and identifies avoidance, minimization, and/or 
mitigation measures.  
 
The sections of an Executive Summary for a DEIS include: 
  
Proposed Action: This section describes the proposed project and includes, at a 
minimum, the ETDM number, Financial Management number, name of the roadway, the 
project length and termini, a brief description of the existing facility, the type of proposed 
project including the number of lanes, any special features, and the name of the city, 
county, and state in which the project is located.  
 
Other Major Government Actions: This section addresses any major local, state, or 
federal actions proposed by other government entities in the same geographical area as 
the project. If such actions exist then the authorizing agency is identified, the project 
described, and the potential for coordination or conflict discussed. Any related 
correspondence or documentation is referenced.  
 
Alternatives Considered: This section contains a brief discussion of the reasonable 
alternatives considered including the No-Build alternative. Each alternative is discussed 
including the number of lanes, project limits, and any special features.  
 
Major Environmental Impacts: This section provides a brief overview of the major 
environmental issues addressed in the DEIS. This includes beneficial as well as adverse 
impacts. Appropriate sections of the DEIS are referenced where additional information is 
required.  
 
Areas of Controversy: This section is included when agencies and/or the public raise 
issues that are considered controversial. Describe and disclose areas of controversy and 
the steps taken to resolve them to date. Major unresolved issues should also be 
discussed.  
 
List of Other Government Actions Required: This section describes a list of federal 
actions required for the proposed project. This may include federal permits, land transfers, 
and Section 106 agreements.  

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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Irretrievable and Irreversible Commitment of Resources: This section briefly 
discusses the proposed action’s irretrievable and irreversible commitment of resources. 
This general discussion should broadly describe that the build alternatives would require 
a similar commitment of natural, physical, human, and fiscal resources.  
 
Measures to Avoid or Minimize Potential Adverse Impact: This section briefly 
discusses those measures taken to minimize or avoid adverse impacts to the 
environment. Appropriate sections of the DEIS are referenced and any mitigation 
measures proposed for the project are briefly outlined.  
 
Short-Term Impacts Versus Long-Term Benefits: This section addresses the short-
term effects of the project on the human environment as weighed against the overall long-
term benefits of the project. Appropriate sections of the DEIS are referenced. 

8.2.4.3   Project Description and Purpose and Need  

This section of a DEIS should be developed in accordance with Part 2, Chapter 1, 
Project Description and Purpose and Need. The DEIS must include information 
reflecting the status of planning consistency (LRTP, STIP, and TIP). Guidance on 
planning consistency is in Guidance for Meeting Planning Requirements for NEPA 
Approval and Part 2, Chapter 1, Project Description and Purpose and Need. Planning 
consistency must be met prior to requesting Location and Design Concept Acceptance 
(LDCA). 

8.2.4.4   Alternatives 

The DEIS must discuss impacts on the environment from the recommended alternative 
and other alternatives in a comparative form. The Alternatives section must meet the 
requirements of 40 CFR § 1502.14, as discussed in Part 2, Chapter 3, Engineering 
Analysis. The same chapter also provides guidance on preparing this section of the DEIS 
using the following subsections, as applicable: 

1. Alternatives Development; 

2. Alternatives Considered but Eliminated; 

3. Alternatives Considered for Additional Study; 

4. Comparative Alternatives Evaluation; and  

5. Recommended Alternative. 

8.2.4.5   Environmental Analysis 

The Environmental Analysis section discusses existing conditions of the project area and 
potential impacts and/or enhancements the project may have on applicable 
issues/resources. The Table of Contents in Figure 8-6 provides a layout of subsections 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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that should be included in the Environmental Analysis section. Table 8-1 provides 
references to chapters in Part 2 of this Manual which provide guidance on addressing 
each issue/resource. If there are potential impacts, each subsection should include 1) a 
discussion on the affected environment and 2) a discussion on the environmental 
consequences for the issue/resource. If there is no involvement with, or impact to the 
issue/resource, the chapters listed in Table 8-1 provide standard statements to include in 
these subsections.  
 
The level of analysis for resources at issue should be sufficient to adequately identify the 
impacts and address comments provided by the ETAT, other agencies, interested parties, 
or the public during the Programming screen and/or AN process. The analysis should 
also fulfill the resource agency consultative process, address opportunities and 
approaches to mitigation when needed, and aid in coordination with the public or other 
interested stakeholders. 

8.2.4.5.1 Affected Environment 

Each issue/resource subsection should provide a concise description of the existing 
social, economic, and environmental setting for the area affected by all reasonable 
alternatives for the project. It should contain a general description for the entire project 
area rather than a separate description for each proposed alternative. Discussion in this 
section should be in proportion to the significance of the impacts. 
 
Socially, economically, and environmentally sensitive locations or features in the 
proposed project impact area (e.g., neighborhoods, parks, hazardous material sites, 
historic resources, wetlands) should be identified on exhibits and briefly described in the 
text. Certain sensitive resource locations should be protected from being specifically 
identified (e.g., archeological sites, threatened or endangered species locations). 
 
The discussion should be focused on issues, data, and values which will have a bearing 
on possible impacts, mitigation measures, and on the selection of an alternative. 
Photographs, illustrations, and other graphics should be used with text to provide a clear 
understanding of the area and the important issues. Information can come from various 
sources including but not limited to previous studies (planning, feasibility, or corridor 
studies), ETDM Programming Screen, AN, local knowledge, the Environmental Scoping 
Process, field reviews, technical documents, and public involvement. When possible, 
some of the information for this section can be collected and drafted before the PD&E 
Study begins. 

8.2.4.5.2  Environmental Consequences 

The Environmental Analysis section must include a discussion of potential impacts and/or 
enhancements to issues/resources for each reasonable alternative where a potential for 
impact exists (FHWA Technical Advisory T6640.8A). Guidance to address specific 
issues/resources is provided in Part 2 of this Manual. 
 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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In general, the Environmental Analysis section should provide sufficient detail to support 
the conclusions and provide the scientific and analytic basis for the comparison of project 
alternatives. Each issue/resource subheading must describe the potential impacts of the 
proposed project and the alternatives evaluated. It should also include discussion of 
enhancements and identify any benefits to the issue/resource. The document should 
make full use of charts, tables, maps, and other graphics illustrating comparisons 
between the alternatives and their respective impacts (i.e., costs, residential 
displacements, noise impacts). Impacts that can be mitigated should be discussed. 
 
It is recommended that this section of the DEIS ensure: 
 

1. The document provides sufficient information on the environmental studies and 
technical reports, major assumptions made, and supporting information on the 
validity of the methodology; 

 
2. The document provides sufficient information (results of analysis) to establish the 

reasonableness of the conclusions reached regarding the recommended 
alternative and the project impacts; 

 
3. The document provides a description of mitigation measures, where applicable. 

Associated commitments may be needed to address mitigation. 
 

a. Mitigation measures should be discussed, as applicable, for each 
reasonable alternative 

Pursuant to 40 CFR § 1502.16, this section includes the environmental impacts of the 
alternatives including the proposed action, any adverse environmental effects which 
cannot be avoided should the proposal be implemented, the relationship between short-
term uses of man's environment and the maintenance and enhancement of long-term 
productivity, and any irreversible or irretrievable commitments or resources which would 
be involved in the proposal should it be implemented. 

Pursuant to 40 CFR § 1502.16, this section must include discussions of: 
 

1. Direct effects and their significance; 
 

2. Indirect effects and their significance; 
 

3. Possible conflicts between the proposed action and the objectives of federal, 
regional, state, and local (and in the case of a reservation, Indian tribe) land use 
plans, policies, and controls for the area concerned; 

 
4. The environmental effects of alternatives including the proposed action; 

 
5. Energy requirements and conservation potential of various alternatives and 

mitigation measures; 
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6. Natural or depletable resource requirements and conservation potential of various 
alternatives and mitigation measures; 

 
7. Urban quality, historic and cultural resources, and the design of the built 

environment, including the reuse and conservation potential of various alternatives 
and mitigation measures; 

 
8. Means to mitigate adverse environmental impacts. 

 
Once the analysis is completed a determination of significance is made for relevant 
issues/resources in coordination with OEM. 

8.2.4.5.3 Anticipated Permits  

The Environmental Analysis section should include a subsection on anticipated permits. 
Permits identified during the PD&E Study must be listed in this subsection. This list should 
include the name of the permit, the name of the permitting agency, and the permit status. 
Documentation of regulatory agency coordination should be added to the project file. 
Coordination with the District Permit Coordinator should occur during the preparation of 
this section of the document. See Part 1, Chapter 12, Environmental Permits for more 
information on documenting permits in the DEIS. 

8.2.4.5.4 Cumulative Impacts 

Because actions requiring a DEIS will have significant environmental impacts, a 
Cumulative Effects Evaluation (CEE) is required for resources determined to be of 
concern based on coordination and context. The CEE should describe the context and 
intensity of the impacts. Guidance on preparing this evaluation is provided in the 
Cumulative Effects Evaluation Handbook. This subsection should include a summary 
of the results of the CEE.  

8.2.4.6   Comments and Coordination 

A Comments and Coordination section is included in a DEIS in order to summarize the 
public and interagency comments and coordination involved in developing the project and 
the EIS. This includes documentation of meetings and coordination with government 
leaders, government agencies, community groups and individual citizens. This also 
includes documentation of the Environmental Scoping Process for the EIS.  
 
This section is divided up into four subsections:  

1. Discussion of ETDM Programing Screen and Advance Notification 

2. Discussion of the Environmental Scoping Process 

3. Coordination and Consultation 

4. Concluding Statement 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/cee/cee-handbook-2012-1218.pdf
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8.2.4.6.1 Discussion of Efficient Transportation Decision Making 
Programming Screen and Advance Notification 

The comments received by the District during the AN, or if combined, the ETDM 
Programming Screen should be referenced, or summarized in a subsection of the 
Comments and Coordination section of the DEIS. This subsection must include the following 
information: 

1. The date of the AN distribution, or if combined with the ETDM Programming Screen, 
the screening date; 

2. A list of federal, state, local agencies and other interested parties that provided 
comments; 

3. A reference to relevant comments on the project and District responses. Reference 
the appropriate section where comments/District responses can be located. 

8.2.4.6.2 Discussion of the Environmental Scoping Process 

This subsection describes the Environmental Scoping Process for the EIS and includes 
the following information: 

1. Dates and locations of EIS scoping meetings (if held); 

2. Agencies participating in the Environmental Scoping Process; 

3. A summary of meetings, discussions, and correspondence pertinent to the 
Environmental Scoping Process. 

8.2.4.6.3 Coordination and Consultation 

This subsection summarizes the coordination and consultation which occurred with 
agencies, the public, and other interested parties during preparation of the DEIS. This 
should include a chronology of meetings, events, attendees, comments received, and 
District responses. This information can be exhibited as a table.  
 
The final statement should be that a public hearing will be taking place, include the date 
and location if known. 

8.2.4.6.4 Concluding Statement 

Since the draft document is subject to modification, place the following statement as the 
concluding statement for the Comments and Coordination section.  
 
 FDOT will not make a final decision on the proposed action or any alternative 

until a public hearing has been held on this project and comments received 
have been taken into consideration. 
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8.2.4.7   Commitments 

This section, should contain all commitments made during the PD&E process and 
identified in associated technical reports (Part 2, Chapter 22, Commitments). In 
addition, commitments are transferred verbatim to the Project Commitment Record, 
Form No. 700-011-35. Appropriate sections of the DEIS should be referenced in the 
Commitments section to provide context.  

8.2.4.8   List of Preparers 

A list of preparers is required for EISs in accordance with 40 CFR § 1502.17. The list 
includes federal, state, or local agency personnel, including consultants, who were 
primarily responsible for preparing the EIS or associated technical studies. To make it 
easy to locate a specific individual, the list should be organized in order of federal, state, 
consultant, or other participants and describe the educational and professional 
experience of each preparer. It is also suggested that individuals listed for each 
organization be listed in alphabetical order.  
 
In preparing the list of preparers each person should be contacted to verify educational 
and professional experience and the number of years employed in their field. An example 
list of preparers is shown in Figure 8-7.  

8.2.4.9   Distribution List 

DEISs are circulated for comment to resource and regulatory agencies, non-
governmental organizations, elected officials, and other interested parties. Circulation is 
in accordance with the CEQ implementing regulations, 40 CFR §§ 1500-1508 (see 
Section 8.2.6). The DEIS must include a section providing a list of entities which will 
receive the DEIS. The list of entities is typically based on those that were sent the AN, 
including those that participated in the Environmental Scoping Process. Part 1, Chapter 
3, Preliminary Environmental Discussion and Advance Notification, provides a 
transmittal list and contact information for ANs.  

8.2.4.10 Index 

An index is included in all EISs to provide a detailed listing of major subject areas for the 
convenience of the reader. It is an alphabetical listing focusing on areas which have a 
significant impact on the surrounding environment and areas of community concern. An 
illustration of the typical content of an index is provided in Figure 8-8. 

8.2.4.11 Appendix 

The Appendix is the final section of a DEIS and its contents are prescribed by CEQ 
regulation, 40 CFR § 1502.18, which provides:  

If an agency prepares an Appendix to an EIS the Appendix shall: 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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(a) Consist of material prepared in connection with an Environmental Impact 
Statement [as distinct from material which is not so prepared and which is 
incorporated by reference (§1502.21)]. 

(b) Normally consist of material which substantiates any analysis fundamental to the 
impact statement. 

(c) Normally be analytic and relevant to the decision to be made. 

(d) Be circulated with the environmental impact statement or be readily available on 
request. 

 

Further, consistent with CEQ’s direction to reduce paperwork and the length of EISs, to 
focus the EIS on significant environmental issues and allow for incorporation by reference 
per 40 CFR § 1500.4, the Appendix should be limited to materials necessary to support 
FDOT’s analysis and decision-making, which are not otherwise readily available to the 
public or agencies for inspection during the comment period. See 40 CFR § 1502.21.  

8.2.4.11.1 Appendix Divider Page 

On the Appendix divider page, a listing should be provided of each document contained 
within. Material contained in the Appendix must be numbered for ease of reference. 
Document organization is at the discretion of the analyst. Examples include by 
organizational (federal/state/county) or chronological order. A sample of the type of listing 
generally found on the divider page is provide in Figure 8-9. 

8.2.4.11.2 Correspondence Contained in the Appendix 

The following is a list of correspondence that is generally found in the Appendix: 
 

1. Letters from state agencies 
 

2. Letters from elected or appointed state officials 
 

3. Letters from local agencies and officials 
 

4. Letters from statewide and regional clearinghouses 
 

5. Letters from federal agencies 
 

6. Letters from elected or appointed federal officials 
 

7. Letters from cooperating agencies 
 

8. Letters from citizens or citizen groups 
 

9. Letters from private interest groups 
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8.2.4.11.3 Types of Support Material Usually Found in the Appendix 

The following is a list of the types of support data usually incorporated into the Appendix 
of a DEIS. The preparer should note that this list is not all inclusive. 
 

1. Lists (i.e., meeting attendees) 
 

2. Resolutions 
 

3. Letters of Agreement 
 

4. Memoranda of Agreement (i.e., Section 106 - Historic Preservation Act) 
 

5. Special Reports 
 
a. Material prepared in connection with the Environmental Document 

which substantiates an analysis and is not contained under separate 
cover; 

 
b. Material which is analytical and is relevant to the decision to be made 

and is not contained under separate cover; and 
 

c. Material which, due to its nature, should be circulated with the DEIS. 
 
Items 5a through 5c are rarely used since most, if not all, of the support data and analysis 
developed for a DEIS is contained under separate cover and incorporated in the 
document by reference.  
 
Note, the Appendix should not contain materials such as internal FDOT memos or letters 
between FDOT and its consultant, comments on draft documents, or ETDM Planning or 
Programming Screen Summary Reports. 

8.2.4.11.4 Material Incorporated by Reference 

Material contained under separate cover should be referenced in the DEIS and included 
in the project file. This includes technical reports (e.g., Traffic Report, Conceptual Stage 
Relocation Plan, Natural Resource Evaluation), technical memorandums, and studies. 
For a complete list of technical documents see Part 1, Chapter 4, Project Development 
Process. The documents referred to in the DEIS must be readily available for public 
review at the District office. An exception to this is during the public availability period of 
the document, when the document and support documentation are placed in other 
locations for public availability (Part 1, Chapter 11, Public Involvement). 

8.2.5 FDOT Document Review Process 

The FDOT Document Review Process is provided in Figure 8-10. After preparing the 
DEIS, the District conducts a quality control review and uses the StateWide 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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Environmental Project Tracker (SWEPT) application to complete the Environmental 
Document Submittal Form, Form No. 650-050-15 for initial OEM and Office of General 
Counsel (OGC) review. The District uploads the DEIS into FDOT’s Electronic Review and 
Comment (ERC) application.  
 
The Project Delivery Coordinator (PDC) confirms the document is complete and ready for 
review. If necessary, the District schedules a project briefing for OEM and OGC 
reviewers. The OEM and OGC review team will have 30 calendar days to review the draft 
documents. OEM submits comments in the ERC. The District will address OEM 
comments and provide responses in the ERC. If necessary, the District will schedule a 
meeting with the project review team to discuss comments. 
 
If there are Cooperating Agencies, the District uploads the DEIS to the EST and initiates 
the Cooperating Agency review concurrent with OEM review. The District will address 
Cooperating Agency comments in the EST.  
 
Once comments have been addressed, the District submits the revised document along 
with the Environmental Document Submittal Form, Form No.650-050-15 for approval. 
The form is completed in SWEPT and the revised documents are uploaded in SWEPT. 
The OEM project review team has a 15-day period to confirm that comments have been 
addressed. Following confirmation from the PDC the document can advance to OEM 
Environmental Process Administrator review The OEM Environmental Process 
Administrators recommend the DEIS for approval. The Director of OEM, or designee, 
then approves the DEIS. 
 
Districts should maintain the project file according to Part 1, Chapter 15, Project File 
and Records Management. 

8.2.6 Actions After Approval of the DEIS 

When the DEIS is approved by OEM for public availability the District in coordination with 
OEM enters the deadline for formal comment submittal on the cover page established by 
calculating 45 calendar days after posting on the Environmental Protection Agencies’ 
(EPA’s) e-NEPA website indicating publication of the Notice of Availability in the FR.  
 
Distribution to Agencies and Stakeholders 
 
Distribution of the DEIS must occur before OEM sends the e-NEPA request for publication 
of the Notice of Availability in the FR to EPA (23 CFR § 771.123). The approved 
document is sent electronically to the SCH and the ETAT, which includes Cooperating 
Agencies (e.g., USCG, USACE) and Participating Agencies through the EST. The District 
should also send the document to other interested state and federal agencies and other 
stakeholders listed in Part 1, Chapter 3, Preliminary Environmental Discussion and 
Advance Notification, including those who received the AN. The document should be 
sent to Native American tribes according to their requested method of communication as 
established on the OEM Native American Coordination website. Others should be sent 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/na%20website%20files/index.shtm
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an electronic link to the document, unless a paper copy is requested. See Figure 8-11 
for a sample transmittal letter.  

 
Public Notice of Availability and Public Hearing 
 
The DEIS must be available to the public and transmitted to agencies for comment before 
OEM files the document with EPA (23 CFR § 771.123). The District places a notice in the 
local newspaper(s), which advertises the public hearing, announces that the approved 
document is available for public review, and provides the location(s) where the approved 
document can be inspected by the public (Part 1, Chapter 11, Public Involvement). The 
public hearing is held a minimum of 21 days after the notice is placed in the local 
newspaper(s), 40 CFR § 1506.6. Notice should also be placed on the agency website 
and in the Florida Administrative Register (FAR).  

 
The Notice of Availability is initiated when OEM files the DEIS with EPA. All DEISs must 
be electronically submitted to EPA using their e-NEPA online tool.  
 
The scanned document must meet the following requirements for submittal: 
 

1. PDF files must be no greater than 50MB. If the document is larger, divide it into 
chapters or subchapters 

 
2. Format the filenames with the chapter or subchapter number first, followed by its 

name. Example: Chapter 1- Project Description and Purpose and Need 
3. If submitting a single file, use the full EIS title as the filename 

 
4. All PDF documents must be formatted to be searchable 

 
5. All PDF files should have chapters and subchapters bookmarked and the 

bookmark view should be displayed upon opening the file 
 

After the District formats the document for e-NEPA, the District sends it to OEM, 
identifying the Title, Subject, Author, and Keywords for use as metadata for the submittal. 
OEM submits it to EPA using the e-NEPA online tool. EPA then publishes the Notice of 
Availability of the FEIS in the FR for a 45-day comment period (23 CFR § 771.123). 
Figure 8-12 is an example of a Notice of Availability in the FR. The District must monitor 
the FR for publication of the notice and upload it to the project file. 

 
After the public hearing has been held, the comment period closes, and all issues are 
addressed, the District prepares a FEIS/ROD or FEIS according to procedures in Part 
1, Chapter 9, Final Environmental Impact Statement. 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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8.3 REFERENCES 

American Association of State Highway and Transportation Officials (AASHTO). May 
2006. Improving the Quality of Environmental Documents: A Report of the Joint 
AASHTO/ACEC Committee in Cooperation with the Federal Highway 
Administration  

 
Council on Environmental Quality. 1978. Regulation for Implementing the Procedural 

Provisions of the National Environmental Policy Act. 43 CFR 55978-56007 and 40 
CFR 1500-1508 

 
FHWA. 1987. Technical Advisory T6640.8A. Guidance for Preparing and Processing 

Environmental and Section 4(f) Documents. October 30, 1987 
 
FAST Act 
 
FDOT. 2003. Federal Highway Administration and Federal Transit Administration Agency 

Operating Agreement Florida Department of Transportation  
 
FDOT. Efficient Transportation Decision Making (ETDM) Manual, Topic No. 650-000-002. 

http://www.dot.state.fl.us/emo/pubs/etdm/etdmmanual.shtm 
 
Memorandum of Agreement Between FHWA and FDOT Concerning the State of 

Florida’s Participation in the Surface Transportation Project Delivery Program 
Pursuant to 23 U.S.C. 327, December 14, 2016. 
http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-
2016-1214.pdf 

 
Title 23 CFR Part 771. Environmental Impact and Related Procedures. 

http://www.ecfr.gov/cgi-
bin/retrieveECFR?gp=&SID=3f0e8ae65ee76fc13c0bc7a240e9fc59&mc=true&r=P
ART&n=pt23.1.771 

 
Title 23 U.S.C. § 139. Efficient Environmental Reviews for Project Decisionmaking  
 
Title 23 U.S.C. § 327. Surface Transportation Project Delivery Program. 

http://uscode.house.gov/view.xhtml?req=(title:23%20section:327%20edition:preli
m)%20OR%20(granuleid:USC-prelim-title23-
section327)&f=treesort&edition=prelim&num=0&jumpTo=true 

 

8.4 FORMS 

Draft Environmental Impact Statement Cover Page, Form 650-050-18*  
 
Draft Environmental Impact Statement/Section 4(f) Evaluation Cover Page, Form 650-

050-19* 

http://www.dot.state.fl.us/emo/pubs/etdm/etdmmanual.shtm
http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-2016-1214.pdf
http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-2016-1214.pdf
http://www.ecfr.gov/cgi-bin/retrieveECFR?gp=&SID=3f0e8ae65ee76fc13c0bc7a240e9fc59&mc=true&r=PART&n=pt23.1.771
http://www.ecfr.gov/cgi-bin/retrieveECFR?gp=&SID=3f0e8ae65ee76fc13c0bc7a240e9fc59&mc=true&r=PART&n=pt23.1.771
http://www.ecfr.gov/cgi-bin/retrieveECFR?gp=&SID=3f0e8ae65ee76fc13c0bc7a240e9fc59&mc=true&r=PART&n=pt23.1.771
http://uscode.house.gov/view.xhtml?req=(title:23%20section:327%20edition:prelim)%20OR%20(granuleid:USC-prelim-title23-section327)&f=treesort&edition=prelim&num=0&jumpTo=true
http://uscode.house.gov/view.xhtml?req=(title:23%20section:327%20edition:prelim)%20OR%20(granuleid:USC-prelim-title23-section327)&f=treesort&edition=prelim&num=0&jumpTo=true
http://uscode.house.gov/view.xhtml?req=(title:23%20section:327%20edition:prelim)%20OR%20(granuleid:USC-prelim-title23-section327)&f=treesort&edition=prelim&num=0&jumpTo=true
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Environmental Document Submittal Form, Form No. 650-050-15* 
 
Planning Requirements for Environmental Document Approvals Form, Form 650-050-41 
 
Project Commitment Record, Form No. 700-011-35 
 
Supplemental Draft Environmental Impact Statement Cover Page, Form 650-050-20* 
 
*To be completed in SWEPT  
   
Note: Hyperlinks are only for those with FDOT Intranet access only. Those without 

Intranet access may view or download forms at: http://www.fdot.gov/procedures/. 
Sign in is required. 

 

8.5 HISTORY 

11/25/2002, 1/31/2007, 4/22/2011, 2/03/2014, 8/3/2016

https://fmsinternal.fdot.gov/Anonymous/SendDocumentToClient?documentId=1566
https://www.fla-etat.org/est/swept/
http://www.fdot.gov/procedures/
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Issue/Resource Part Chapter 
Social and Economic 

Social 2 4 

Economic 2 4 

Land Use Changes 2 4 

Mobility 2 4 

Aesthetic Effects 2 5 

Relocation Potential 2 4 

Farmland 2 6 

Cultural 

Section 4 (f) 2 7 

Historic Sites/Districts 2 8 

Archaeological Sites 2 8 

Recreational Areas 2 7 

Natural 

Wetlands and Other Surface Waters 2 9 

Aquatic Preserves and Outstanding Florida Waters 2 10 

Water Quality and Water Quantity 2 11 

Wild and Scenic Rivers 2 12 

Floodplains 2 13 

Coastal Zone Consistency 2 14 

Coastal Barrier Resources 2 15 

Protected Species and Habitat 2 16 

Essential Fish Habitat 2 17 

Physical 

Highway Traffic Noise 2 18 

Air Quality 2 19 

Contamination 2 20 

Utilities and Railroads 2 21 

Construction 2 3 

Bicycles and Pedestrians 2 3 

Navigation 1 12 

Anticipated Permits 1 12 

Cumulative Impacts  Cumulative Effects 
Evaluation Handbook 

 
 
 
 
 
 
 

Table 8-1 Chapter References for Issue/Resources
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Figure 8-1 Draft Environmental Impact Statement Process  
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(4910-22) 
 

DEPARTMENT OF TRANSPORTATION 
 

Federal Highway Administration 
 

ENVIRONMENTAL IMPACT STATEMENT; ________COUNTY, FLORIDA 
 

AGENCY: Federal Highway Administration (FHWA), DOT 
 

ACTION: Notice of Intent 
 

SUMMARY: The FHWA, on behalf of the Florida Department of Transportation (FDOT) 
is issuing this notice to advise the public that an Environmental Impact Statement (EIS) 
will be prepared for a proposed highway project in ________ County, Florida. 
 
FOR FURTHER INFORMATION CONTACT: (Name of District Contact), (Title), Florida 
Department of Transportation, (District Address), (City) Florida (Zip Code)  
 
SUPPLEMENTARY PROJECT INFORMATION:  
The environmental review, consultation, and other actions required by applicable Federal 
environmental laws for this project are being, or have been carried out by FDOT pursuant 
to 23 U.S.C. § 327 and a Memorandum of Understanding dated December 14, 2016, and 
executed by FHWA and FDOT.  
 
The Florida Department of Transportation will prepare an EIS for a proposal to improve 
SR XX in ________ County, Florida. The FDOT will issue a single Final Environmental 
Impact Statement and Record of Decision document pursuant to Title 23 U.S.C. Chapter 
139. In the DEIS the recommended alternative would become the preferred alternative if 
no substantial controversy or issues arise through the public and agency comment period. 
 
The proposed improvement would involve the reconstruction of SR XX from Interstate 
Route XX to SR XX, a distance of X miles. Improvements to the corridor are considered 
necessary to provide for the existing and projected traffic demand. 
 
Alternatives under consideration include (1) taking no action; (2) widening to a six or eight 
lane divided roadway; (3) widening to a six lane plus frontage roads on the portion of the 
project west of SR XX; and (4) alternate corridors. 
 
Letters describing the proposed action and soliciting comments will be sent to appropriate 
federal, state, and local agencies, and to private organizations and citizens who have 
expressed interest in this proposal. 
 

 
 

Figure 8-2 Sample Notice of Intent 
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A series of public meetings will be held in ________ City, ________ County between 
(month) and (month), (year). In addition a public hearing will be held. Notice will be 
provided of the time and place of the meetings and hearing. The Draft EIS will be made 
available for public and agency review and comment. A formal scoping meeting is 
planned at the project site during the early part of (year). Additional project information 
can be found at the following web address: ________________________________ 

 
To ensure that the full range of issues related to the proposed action are addressed and 
all significant issues identified, comments and suggestions are invited from all interested 
persons. Comments or questions concerning this proposed action and the EIS should be 
directed to the FDOT at the address provided above. 
 
(Catalog of Federal Domestic Assistance Program Number 20.205, Highway Research, 
Planning and Construction. The regulations implementing Executive Order 12372 
regarding inter-governmental consultation on Federal programs and activities apply to 
this program.) 

 
 
Issued On: (Month Date, Year) 
 
 
 
       ________________________________ 

Director of the Office of Environmental 
Management, or designee 

       Tallahassee, Florida 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 8-2 Sample Notice of Intent (Page 2 of 2) 
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FHWA-FLA-EIS 02-01-D 
Florida Department of Transportation 
Office of Environmental Management 
 

ADMINISTRATIVE ACTION 
 

DRAFT ENVIRONMENTAL IMPACT STATEMENT 
 

Florida Department of Transportation 
In cooperation with the (list cooperating agencies) 

 
  Financial Management Number: xxxxx-xxxx 
  Federal Project Number: xxx-xxx-x(xx) 
  route, limits, County, Florida 
 

(One paragraph abstract of the project) 
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX  
 
FDOT will issue a combined Final Environmental Impact Statement and Record of 
Decision document pursuant to Title 23 U.S.C. § 139. 
 
The environmental review, consultation, and other actions required by applicable federal 
environmental laws for this project are being, or have been, carried out by the Florida 
Department of Transportation (FDOT) pursuant to 23 U.S.C. § 327 and a Memorandum 
of Understanding dated December 14, 2016 and executed by the Federal Highway 
Administration and FDOT. 

Submitted pursuant to 42 U.S.C. § 4332(2)(c). 
 
 ___  / ___  / ___ _________________________________________ 
 Date  Director of the Office of Environmental Management 
   Florida Department of Transportation 
 
For additional information, contact: 
Name   Name 
District Contact Title  OEM Contact Title 
Florida Department of Transportation         Florida Department of Transportation 
Street address   605 Suwannee Street, MS 37 
City, Florida, zip code  Tallahassee, Florida 32399 
Phone: (xxx) xxx-xxxx           Phone: (xxx) xxx-xxxx 
Email address    Email address 
 
Comments must be received by the District contact person 
                         

By:  ______(date)______________ 
Figure 8-3 Draft Environmental Impact Statement Sample Cover Page  
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FHWA-FLA-EIS 02-01-D 
Florida Department of Transportation 
Office of Environmental Management 
 

ADMINISTRATIVE ACTION 
DRAFT ENVIRONMENTAL IMPACT STATEMENT/DRAFT SECTION 4(f) 

EVALUATION 
 

Florida Department of Transportation 
In cooperation with the (list cooperating agencies) 

  Financial Management Number: xxxxx-xxxx 
  Federal Project Number: xxx-xxx-x(xx) 
  route, limits, County, Florida 

  
(One paragraph abstract of the project) 

XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 
 
FDOT will issue a combined Final Environmental Impact Statement and Record of 
Decision document pursuant to Title 23 U.S.C. § 139. 
 
The environmental review, consultation, and other actions required by applicable federal 
environmental laws for this project are being, or have been, carried out by the Florida 
Department of Transportation (FDOT) pursuant to 23 U.S.C. § 327 and a Memorandum 
of Understanding dated December 14, 2016 and executed by the Federal Highway 
Administration and FDOT. 

Submitted pursuant to 42 U.S.C. § 4332(2)(c) and 49 U.S.C. § 303. 
 
 ___  / ___  / ___ __________________________________________ 
 Date  Director of the Office of Environmental Management 
   Florida Department of Transportation 
 
For additional information, contact: 
Name   Name  
District Contact Title  OEM Contact Title 
Florida Department of Transportation         Florida Department of Transportation 
Street address   605 Suwannee Street, MS 37 
City, Florida, zip code  Tallahassee, Florida 32399 
Phone: (xxx) xxx-xxxx   Phone: (xxx) xxx-xxxx 
Email address    Email address 

 

Comments must be received by the District contact person 
 

By:  ____(date)_______ 
Figure 8-4 Draft Environmental Impact Statement/Draft Section 4(f) Evaluation 

Sample Cover Page  
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FHWA-FLA-EIS 02-01-DS 
Florida Department of Transportation 
Office of Environmental Management 
 

ADMINISTRATIVE ACTION 
 

SUPPLEMENTAL DRAFT ENVIRONMENTAL IMPACT STATEMENT 
 

Florida Department of Transportation 
In cooperation with the (list cooperating agencies) 

 
  Financial Management Number: xxxxx-xxxx 
  Federal Project Number: xxx-xxx-x(xx) 
  route, limits, County, Florida 
 

(One paragraph abstract of the project) 
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 
 
FHWA will issue a combined Final Environmental Impact Statement and Record of 
Decision document pursuant to Title 23 U.S.C. § 139. 
 
The environmental review, consultation, and other actions required by applicable federal 
environmental laws for this project are being, or have been, carried out by the Florida 
Department of Transportation (FDOT) pursuant to 23 U.S.C. § 327 and a Memorandum 
of Understanding dated December 14, 2016 and executed by the Federal Highway 
Administration and FDOT. 

Submitted pursuant to 42 U.S.C. § 4332(2)(c). 
 
 ___  / ___  / ___  __________________________________________ 
 Date  Director of the Office of Environmental Management 
   Florida Department of Transportation 
 
For additional information, contact: 
Name   Name 
District Contact Title  OEM Contact Title 
Florida Department of Transportation         Florida Department of Transportation 
Street address   605 Suwannee Street, MS 37 
City, Florida, zip code  Tallahassee, Florida  32399 
Phone: (xxx) xxx-xxxx   Phone: (xxx) xxx-xxxx 
Email address    Email address 
 
Comments must be received by the District contact person 
  By: _______(date)____________ 

Figure 8-5 Supplemental Draft Environmental Impact Statement Sample Cover 
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Mr./Ms. (Name)  M.S. degree in Anthropology and ___ 
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preparation. 
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     (DATE) 
 
 
 
(FEDERAL, STATE, TRIBE, OR LOCAL AGENCY) 
(ADDRESS) 
 
 
 Subject: Draft Environmental Impact Statement 
   (PROJECT NAME) 
   Financial Management Number XXXXX-XXXX 
   Federal-Aid Project No. X-XXX(X)-X 
   (NAME OF COUNTY), Florida 
 
Dear Mr./Ms.: 
 
Pursuant to the National Environmental Policy Act of 1969, the Florida Department of 
Transportation is transmitting the Draft Environmental Impact Statement which has 
been approved for public availability. The review period for this document closes 45 
days from posting on the Federal Register through e-NEPA 
(http://www.epa.gov/compliance/nepa/eisdata.html).  
 
 
     Sincerely, 
 
 
      

District Environmental Office 
      
 
Enclosures 
cc: OEM / without enclosure  
 

 
 
 
 
 
 
 
 
 
 
 

Figure 8-11 Sample Transmittal Letter for DEIS Distribution
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33722   Federal Register / Vol. 49. No. 166 / Friday, August 24, 2005 / Notices 

 
_______________________________ 

 
 

[ER-FRL-2659-1] 
 

    Availability of Environmental Impact 
    Statements Filed August 13, 2015  
    Through August 17, 2015 
 
    Responsible Agency:  Office of Federal Activities. 
    General Information (202) 382-5073 or 
    (202) 382-5075 
 
    EIS No. 840363.  Draft.  FS. WY. 
    Bighorn National Forest Land and 
    Resource Management Plan. 
    Bighorn.  Sheridan Cos.  Due: November 26, 2015. 
    Contact Elana Green (702) 447-4710. 
 

EISNo. 840384. Draft. 
      FHWA. FL.FL-44     Upgrading.  
      CR 581 to Eastern Intersection of 
      FL 44/45 (US-41). Citrus County. 
      Due: October 9, 2015.   

     Contact: Director of the Office of  
Environmental Management 

        (904) 681-7223 
     
     
    EIS No. 840385.  Dsuppl. COE. 
    NC. Manteo Bay 
    Project.  Navigation Improvement 
    Dare County.  Due: October 9, 2015. 
    Contact Richard Jackson (919) 343-4745. 
 
 

 
 
 

Figure 8-12 Sample Notice of Availability Published by EPA in the Federal 
Register 
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PART 1, CHAPTER 9  

FINAL ENVIRONMENTAL IMPACT STATEMENT 

9.1 OVERVIEW 

Pursuant to 23 United States Code (U.S.C.) § 327 and the implementing Memorandum 
of Understanding (MOU) executed on December 14, 2016, the Florida Department of 
Transportation (FDOT) has assumed Federal Highway Administration’s (FHWA’s) 
responsibilities under the National Environmental Policy Act (NEPA) for highway 
projects on the State Highway System (SHS) and Local Agency Program (LAP) projects 
off the SHS. In general, FDOT’s assumption includes all highway projects in Florida 
whose source of federal funding comes from FHWA or which constitute a federal action 
through FHWA. This includes responsibilities for environmental review, interagency 
consultation and other activities pertaining to the review or approval of NEPA actions. 
Consistent with law and the MOU, FDOT will be the Lead Federal Agency for highway 
projects with approval authority resting in the Office of Environmental Management 
(OEM). 

A Final Environmental Impact Statement (FEIS) is the Environmental Document for 
actions that significantly affect the environment as defined by the Council on 
Environmental Quality (CEQ) regulations. It is prepared after a Draft Environmental 
Impact Statement (DEIS) is published/noticed in the Federal Register (FR) and public 
comments received have been considered. Title 23 U.S.C. § 139 directs the use of a 
combined FEIS and Record of Decision (FEIS/ROD) as the final project decision to the 
maximum extent practicable. The FEIS/ROD identifies the selected alternative and the 
FEIS identifies the preferred alternative. Both document the reasonable alternatives 
considered, discuss substantive comments received on the DEIS and responses, 
summarize public involvement, and describe the mitigation measures that are to be 
incorporated into the proposed action. To the extent practical, the FEIS/ROD or FEIS also 
documents compliance with all applicable environmental laws and Executive Orders, or 
provides reasonable assurance (23 CFR § 771.133) that their requirements can be met. 

9.2 PROCEDURE 

9.2.1 Preparation of the Final Environmental Impact Statement  

The public has the opportunity to provide comments to FDOT on a project, before, during 
and after the public. Federal, state, local agencies, and other stakeholders also have the 
opportunity to comment. The comments are appended to, and become part of, the public 
hearing transcript record (Part 1, Chapter 11, Public Involvement). Comments and 
issues raised at the public hearing, and other changes occurring since the approval of the 
DEIS must be considered and documented.  

The FEIS is prepared after the 45-day public comment period for the DEIS closes, based 
on the publication of the Notice of Availability in the FR. The date comments must be 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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received by is shown at the bottom of the cover page of the approved DEIS (see Part 1, 
Chapter 8, Draft Environmental Impact Statement).  

The FEIS may be prepared by completing an FEIS Errata Sheet, or updating the DEIS. 
Errata sheets may be prepared to describe the outcome of the public hearing, issues 
raised, and FDOT responses, including preliminary design changes since the approval of 
the DEIS. The document submitted to OEM is a FEIS/ROD (Section 9.2.2.1) or if 
conditions warrant, a FEIS (Section 9.2.2.2). If the District is submitting a FEIS, a Draft 
Record of Decision (DROD) should be prepared and submitted to OEM with the FEIS. 
The FEIS process is shown in Figure 9-1 and the FEIS/ROD process in Figure 9-2.  

 FEIS Errata Sheets 

Title 40 CFR § 1503.4(c) and Title 23 U.S.C. § 139 allow for the preparation of an FEIS 
by attaching errata sheets to the DEIS if certain conditions are met. The use of errata 
sheets is appropriate when comments received on a DEIS are minor, and the lead 
agency’s responses to those comments are limited to factual corrections or explanations 
of why the comments do not warrant further response.  

The errata sheets and the information required in an FEIS are attached to the DEIS for 
submittal to OEM as the FEIS; this documentation will undergo the legal sufficiency 
review required by 23 CFR § 771.125.  

The errata sheets should include, at a minimum, the following information: 

1. A list of factual corrections made to the DEIS with references to the relevant page 
numbers in the DEIS; 
 

2. A list and explanation of why the DEIS comments do not warrant further response 
in the FEIS, citing the sources, authorities, or reasons that support the explanation; 
and  
 

3. If appropriate, an indication of the circumstances that would trigger reappraisal or 
further response. 

In addition, the errata sheets should contain a section that includes the following, as 
referenced in Section VI(C) of the FHWA Technical Advisory T6640.8A:  

1. Identification of the preferred alternative and the reasons why it was selected;  
 

2. Final Section 4(f) evaluation or de minimis finding [23 U.S.C. § 138/49 U.S.C. § 
303 (23 CFR Part 774)], if applicable;  
 

3. Findings, including wetlands, floodplains, and Section 106 effects, as applicable;  
 

4. List of commitments including mitigation measures for the preferred alternative;  
 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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5. Copy or summary of comments received on the DEIS and in the public hearing 
and related responses. Include any coordination activities that have taken place 
since issuance of the DEIS; and  
 

6. Identification of any other findings to comply with applicable environmental laws, 
regulations, Executive Orders, and related requirements (with associated agency 
consultation documentation) where there is reasonable assurance that full 
compliance will occur after issuance of the FEIS. 

If using errata sheets a cover page will need to be prepared following instructions in 
Section 9.2.1.2.1. 

 Updating the Draft Environmental Impact Statement 

If the conditions required for preparing errata sheets cannot be met or if the District in 
coordination with OEM chooses not to use errata sheets, the DEIS is updated to become 
the FEIS. Appropriate sections of the document are modified to reflect changes in 
environmental impact(s), cost, design, or other changes since approval of the DEIS. 

9.2.1.2.1 Final Environmental Impact Statement Cover Page 

Sample cover pages for FEIS/RODs, both with and without Section 4(f) evaluations are 
provided in Figure 9-3 through Figure 9-5 and sample cover pages for FEISs, both with 
and without Section 4(f) evaluations are provided in Figure 9-6 through Figure 9-8. A 
sample cover page for a Final Supplemental Environmental Impact Statement is provided 
in Figure 9-9. These cover pages are available as electronic forms, see Section 9.4 for 
form numbers and hyperlinks. The EIS document number is updated with the new year, 
if applicable, and “D” is changed to “F”.  

An Executive Summary is prepared for a FEIS only when it is not combined with a ROD. 
For a combined FEIS/ROD, an Executive Summary is not needed. The Executive 
Summary of a FEIS is different than that of a DEIS, it discusses environmental impacts, 
alternatives considered, and the preferred alternative. Specific findings are documented, 
as are commitments made during the course of project development. Standard 
statements are used to document coordination and findings. These standard statements 
have been developed to document compliance with the NEPA, FHWA policy, 23 CFR 
Part 771, and other federal laws and requirements. Standard statements are in italics for 
easy reference and are found in applicable chapters in Part 2 of this Manual. The 
Executive Summary of a FEIS should include the following sections:  

Proposed Action: This section describes the proposed project and includes, at a 
minimum, the project’s Efficient Transportation Decision Making (ETDM) number, 
Financial Management number, name of the roadway, the project length and termini, a 
brief description of the existing facility, the type of proposed project including the number 
of lanes, any special features, and the name of the city, county, and state in which the 
project is located. 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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Other Government Actions and Permits Required: This section describes any local, 
state, or federal action proposed by other government entities in the same geographical 
area as the proposed project. The potential for conflict between those actions is 
discussed, and any coordination required is referenced. State and federal permits 
required for the project are identified.  

Alternatives Considered: This section contains a brief discussion of the alternatives 
studied for the project including the No-Build alternative. 

Unresolved Issues and Areas of Controversy: This section should only be included if 
there are major unresolved issues or areas of controversy. Describe and disclose 
unresolved issues and areas of controversy and the steps taken to resolve it/them to date.  

Preferred Alternative: This section identifies the preferred alternative for Location and 
Design Concept Acceptance (LDCA) and summarizes the rationale for the decision. 

Environmental Impacts: This section summarizes major environmental impacts, both 
beneficial and adverse, that may result from the project. For example, air quality, noise, 
relocations, or cultural resources.  

Wetlands Finding: This section addresses wetland impacts and any proposed wetland 
mitigation. When there is no practicable alternative to proposed impacts to wetlands, the 
FEIS must contain the Wetlands Finding required by Executive Order 11990 and by US 
Department of Transportation (USDOT) Order 5660.1A. If there is no wetlands 
involvement on a project, a finding is still provided. The finding simply states that there is 
no wetland involvement and cites Executive Order 11990. See Part 2, Chapter 9, 
Wetlands and Other Surface Waters for guidance on preparing the Wetland Finding 
and for the applicable standard statement to include in this section.  

Floodplain Finding: This section addresses project impacts on floodplains as required 
by Executive Order 11988 and regulatory floodway involvement as required by The 
Federal Aid Policy Guide, 23 CFR § 650A. If the project has no involvement with or is 
not located within a floodplain, a finding is still provided. See Part 2, Chapter 13, 
Floodplains for guidance on preparing the Floodplain Finding and for the applicable 
standard statement to include in this section.  

Coastal Zone Consistency (CZC): This section documents compliance with the Coastal 
Zone Management Act of 1972, 15 CFR Part 930, and the Coastal Zone Management 
Plan (CZMP) for the State of Florida which is called the Florida Coastal Management 
Program (FCMP). See Part 2, Chapter 14, Coastal Zone Consistency for the 
applicable standard statement. 

Cultural Resources: This section summarizes the analysis under Section 4(f), Section 
106, and associated findings. Where there is involvement with Section 4(f) or Section 
106 resources, the property must be identified and the impact on the resource(s) 
addressed, all proposed mitigation outlined and referenced, and a conclusion statement 
provided regarding the project’s effect on the resource. Standard statements can be found 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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in Part 2, Chapter 8, Archaeological and Historical Resources and Part 2, Chapter 
7, Section 4(f) Evaluation.  

Federally Listed Species and Habitat: This section summarizes the analysis of the 
project’s involvement with federally threatened and endangered species or their critical 
habitat protected under the Endangered Species Act and associated effect 
determination(s). If federally listed species are involved then they are identified, and any 
proposed mitigation is referenced. See Part 2, Chapter 16, Protected Species and 
Habitat for the applicable standard statement to include in this section. 

Farmland: This section documents consultation and coordination with the Natural 
Resources Conservation Service (NRCS) regarding a project’s impact on farmland. See 
Part 2, Chapter 6, Farmland for the applicable standard statement to include in this 
section.  

Irretrievable and Irreversible Commitment of Resources: This section briefly 
discusses the preferred alternative’s irretrievable and irreversible commitment of 
resources including natural, physical, human, and fiscal resources.  

Measures to Avoid or Minimize Potential Adverse Impact: This section briefly 
discusses measures taken to minimize or avoid adverse impacts on the environment. 
Appropriate sections of the document are referenced and any mitigation measures 
proposed for the project are briefly outlined. 

Short-Term Impacts Versus Long-Term Benefits: This section addresses the short-
term effects of the project on the human environment as weighed against the overall long-
term benefits of the project. Appropriate sections of the FEIS are referenced. 

9.2.1.2.2 Updating the Project Description and Purpose and Need and 
Alternatives Sections 

In the Project Description and Purpose and Need section, the applicable planning 
consistency form should be referenced, and included in the Appendix along with the 
supporting pages from Long Range Transportation Plan (LRTP), Transportation 
Improvement Program (TIP) and current State Transportation Improvement Program 
(STIP). The applicable planning consistency form must include information demonstrating 
the project’s fulfillment of FHWA’s planning consistency requirements (LRTP, TIP, and 
STIP). Planning consistency must be met prior to requesting LDCA. See Part 2, Chapter 
1, Project Description and Purpose and Need for guidance on updating this section.  

In the Alternatives section, the Recommended Alternative subsection is replaced with a 
Preferred Alternative subsection. See Part 2, Chapter 3, Engineering Analysis for more 
information on preparing the Preferred Alternative section of the FEIS. In the ROD the 
preferred alternative is identified as the selected alternative. 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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9.2.1.2.3 Updating the Environmental Analysis Section 

The Environmental Analysis section should provide sufficient information to support the 
conclusions reached regarding the preferred alternative and the project impacts. Each 
issue/resource subsection should be updated to identify the preferred alternative. This 
section should also be updated to include the results of any additional coordination with 
resource agencies, or project changes since the approval of the DEIS. Mitigation 
measures should be identified for the preferred alternative, if applicable. 

9.2.1.2.4 Updating the Comments and Coordination Section 

The Comments and Coordination section is updated to include a summary of comments 
along with a response to each substantive comment received during the document review 
period. This includes documentation of additional resource agency coordination and 
consultation, if applicable. 

The Concluding Statement subsection should be deleted and any new concurrence and 
coordination letters should be referenced and included in the Appendix.  

Environmental issues should be addressed, to the extent possible, prior to the submission 
of the FEIS/ROD or FEIS, when warranted. Where not possible, this section should 
clearly identify any remaining unresolved issues and the efforts taken to resolve the 
issues.  

A new subsection should be added on the public hearing titled “Public Hearing”. This new 
subsection should include the date, time, and place of the hearing; describe the format and 
include the start and end time; provide a summary of the comments received (written and 
oral) regarding the proposed action both positive and negative, and the District's response 
to those comments; and a reference that the comments and responses are included in the 
Appendix. 

9.2.1.2.5 Updating the Commitments Section 

The Commitments section is updated to include any commitments made by FDOT since 
the DEIS was prepared. Any new commitments require internal coordination and once 
coordinated with the appropriate District office shall be included in the FEIS and Project 
Commitment Record (PCR), Form 700-011-35 by the appropriate Project Manager. See 
Part 2, Chapter 22, Commitments for more information.  

9.2.1.2.6 Updating the Distribution List and the Appendix 

The Distribution List is updated to include those who submitted comments on the DEIS. 
The Appendix should be updated and separated into pre-hearing and post-hearing 
sections. Any new materials should be added to the post-hearing section, as applicable. 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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9.2.2 Preparation of the Record of Decision  

The ROD summarizes the findings of the FEIS and documents OEM’s final decision. It 
presents the basis for the selected alternative, identifies the mitigation measures that will 
be incorporated in the project, and documents any required Section 4(f) approvals. When 
submitting the FEIS separately, the District should prepare a DROD for inclusion as a 
component of the FEIS. The Record of Decision Cover Page, Form 650-050-28 should 
be used when submitting the ROD separate from the FEIS (see Figure 9-10). See for a 
sample ROD. This format is also used for preparing the ROD for an FEIS/ROD. 

 Combined FEIS and ROD (FEIS/ROD) 

A combined FEIS/ROD must meet the requirements of 23 U.S.C. § 139 and be consistent 
with FEIS and ROD guidance in the FHWA Technical Advisory T6640.8A. For instance, 
the project must meet planning consistency requirements, and, in air quality 
nonattainment and maintenance areas, comply with conformity regulations under the 
Clean Air Act (CAA) and EPA requirements [42 U.S.C. § 7506(c) and 40 CFR Part 93]. 

The FEIS and ROD should be prepared as a single document unless: 

1. The FEIS makes substantial changes to the proposed action that are relevant to 
environmental or safety concerns; or  

2. There are significant new circumstances or information relevant to environmental 
concerns that have a bearing on the proposed action or the impacts of the 
proposed action.  

When using a combined FEIS/ROD, it is important to consider possible effects on the 
timing of required coordination under other laws and the need for additional 
documentation to finalize determinations or findings. Through interagency coordination, 
agencies should be notified as early as possible that OEM is combining the FEIS and 
ROD. In situations where FHWA published a notice of availability for the DEIS prior to 
October 1, 2012, the Districts, in coordination with OEM, should notify agencies, the 
public, Native American tribes, and other interested parties that FDOT will issue a 
combined FEIS/ROD unless conditions exist that prevent issuance of a single document. 
At a minimum, notification should be made prior to publication of a combined FEIS/ROD. 

Districts must include the following statement when notifying the parties: 

FDOT will issue a single Final Environmental Impact Statement and Record of 
Decision document pursuant to Title 23 U.S.C. § 139.  

A legal sufficiency review is required for a combined FEIS/ROD. If OEM determines that 
a combined FEIS/ROD is not appropriate, the determination must be included in the 
project file.  

The format of the FEIS/ROD should be coordinated with OEM and created as follows: 

1. A combined FEIS/ROD document which attaches a ROD to an FEIS, or 
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2. A combined FEIS/ROD document which includes the ROD in place of the FEIS 

Executive Summary.  

9.2.2.1.1 Applying Errata Sheets and FEIS/ROD to a Project 

Errata sheets and the combined FEIS/ROD provisions (Title 23 U.S.C. § 139) can be 
used together, as long as the conditions of both are met. When both provisions are used, 
the FEIS/ROD will consist of a DEIS, errata sheets, responses to DEIS comments, and a 
ROD. 

 Separate Approval of the ROD 

If a project does not meet the conditions for a combined FEIS/ROD, then the FEIS and 
ROD are issued and approved separately. The DROD is prepared and submitted to OEM 
for review at the same time the FEIS is sent for approval. In these cases, the FEIS would 
be approved first and the ROD can only be approved following the 30-day public notice 
of availability of the FEIS in the FR. After the 30-day public notice period, OEM may 
approve the ROD which constitutes LDCA. 

9.2.3 FDOT Document Review Process 

The FDOT Document Review Process is provided in Figure 9-12. After preparing the 
FEIS/ROD or FEIS, the District conducts a quality control review and uses the StateWide 
Environmental Project Tracker (SWEPT) application to complete the Environmental 
Document Submittal Form, Form No. 650-050-15 for initial OEM review. The District 
uploads the FEIS/ROD or FEIS with DROD into the FDOT’s Electronic Review and 
Comment (ERC) application. The public hearing transcript and new materials 
incorporated by reference must be uploaded into SWEPT. 

The Project Delivery Coordinator (PDC) confirms that the document is complete and 
ready for review. If necessary, the District schedules a project briefing for OEM and the 
Office of General Counsel (OGC) reviewers. The OEM and OGC review team will have 
30 calendar days to review the documents. OEM submits comments in the ERC. The 
District will address OEM comments and provide responses in the ERC. If necessary, the 
District will schedule a meeting with the project review team to discuss comments. 

If there are Cooperating Agencies, the District uploads the FEIS/ROD or FEIS to the 
Environmental Screening Tool (EST) and initiates the Cooperating Agency review 
concurrent with OEM review. The District will address Cooperating Agency comments in 
the EST.  

Once comments have been addressed, the District submits the revised document along 
with the Environmental Document Submittal Form, Form No.650-050-15 for approval. 
The form is completed in SWEPT and the revised documents are uploaded in SWEPT. 
The OEM project review team has a 15-day period to confirm that comments have been 
addressed. Following confirmation from the PDC the document can advance to OEM 
Environmental Process Administrator review.  
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The OEM Environmental Process Administrators recommend the FEIS/ROD or FEIS for 
approval, which advances the document for Legal Sufficiency review by OGC. All 
FEIS/RODs and FEISs will undergo Legal Sufficiency Review. The Director of OEM or 
designee approves the FEIS/ROD or FEIS once the Legal Sufficiency Finding Memo 
is received.  

Districts should maintain the project file according to Part 1, Chapter 15, Project File 
and Records Management. 

9.2.4 Actions Taken After Approval of the FEIS/ROD or FEIS 

 FEIS/ROD 

Once the FEIS/ROD is approved, the District must provide notification that LDCA has 
been granted concurrently with the approval of the FEIS/ROD.  

Distribution to Agencies and Stakeholders 

The District should share the approved document with the recipients of the DEIS using 
the EST. An electronic copy of the document is sent to the Florida State Clearinghouse 
and the Environmental Technical Advisory Team (ETAT), which includes the Cooperating 
Agencies [e.g., US Coast Guard (USCG), US Army Corps of Engineers (USACE)] and 
Participating Agencies. The District should also send the document to other interested 
state and federal agencies, other stakeholders, and those who submitted substantive 
comments on the DEIS. The document should be sent to Native American tribes 
according to their requested method of communication as established on the OEM Native 
American Coordination website. Others should be sent an electronic link to the document, 
unless a paper copy is requested.  

Public Announcement of LDCA 

The District must publish an Announcement of LDCA in the same local newspaper(s) 
used for public hearing notification, informing the public that the project has received 
LDCA and is being advanced. The District ensures the FEIS/ROD is available upon 
request by the public. The District should coordinate internally to advance the project as 
appropriate (e.g., inform Directors, Design Office, Federal-Aid Office, Office of the Work 
Program).  

 FEIS 

Distribution to Agencies and Stakeholders 

After OEM approval of the FEIS, the document is sent through the EST to the Florida 
State Clearinghouse and the ETAT, which includes the Cooperating Agencies (e.g., 
USCG, USACE) and Participating Agencies. The District should also send the document 
to other interested state and federal agencies, other stakeholders, and those who 
submitted substantive comments on the DEIS. The document should be sent to Native 
American tribes according to their requested method of communication as established on 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/NA%20Website%20Files/index.shtm
http://www.fdot.gov/environment/NA%20Website%20Files/index.shtm
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the OEM Native American Coordination website. Others should be sent an electronic link 
to the document, unless a paper copy is needed. A sample transmittal letter is provided 
in Figure 9-13. 

Public Notice of Availability 

The District publishes a public notice in the same local newspaper(s) used for public 
hearing notification before sending an e-NEPA request for the publication of the Notice 
of Availability in the FR to Environmental Protection Agency (EPA) (23 CFR § 771.125).  

All FEISs must be electronically submitted to EPA using its e-NEPA online tool.  

The scanned document must meet the following requirements for submittal: 

1. PDF files must be no greater than 50MB. If the document is larger, divide it into 
chapters or subchapters 
 

2. Format the filenames with the chapter or subchapter number first, followed by its 
name. Example: Chapter 1- Project Description and Purpose and Need 
 

3. If submitting a single file, use the full EIS title as the filename 
 

4. All PDF documents must be formatted to be searchable 
 

5. All PDF files should have chapters and subchapters bookmarked and the 
bookmark view should be displayed upon opening the file 

After the District has completed formatting the document for e-NEPA, they send it to OEM, 
identifying the Title, Subject, Author, and Keywords for use as metadata for the submittal. 
OEM submits it to EPA using the e-NEPA online tool. EPA then publishes the Notice of 
Availability of the FEIS in the FR for a 30-day comment period (23 CFR § 771.125). The 
District must monitor the FR for publication of the notice and upload it to the project file. 

Approval of the ROD 

OEM may approve the ROD 30 days after publication of the notice in the FR. The District 
completes the Environmental Document Submittal Form, Form No.650-050-15 to 
request OEM approval. The form is completed in SWEPT and the ROD is uploaded in the 
ERC. By approving the ROD, the Director of OEM grants LDCA.  

Distribution to Agencies and Stakeholders 

The District should share the ROD with the recipients of the FEIS using the EST. An 
electronic copy of the document is sent to the Florida State Clearinghouse and ETAT, 
which includes the Cooperating Agencies (e.g., USCG, USACE), and Participating 
Agencies. The District should also send the ROD to other interested state and federal 
agencies, other stakeholders, and those who submitted substantive comments on the 
FEIS. The document should be sent to Native American tribes according to their 
requested method of communication as established on the OEM Native American 

http://www.fdot.gov/environment/NA%20Website%20Files/index.shtm
http://www.fdot.gov/environment/NA%20Website%20Files/index.shtm
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Coordination website. Others should be sent an electronic link to the document, unless a 
paper copy is needed.  

Public Announcement of LDCA 

The District must publish an Announcement of LDCA in the same local newspaper(s) 
used for public hearing notification, informing the public that the project has received 
LDCA and is being advanced. The District ensures the ROD is available upon request by 
the public. The District should coordinate internally to advance the project as appropriate 
(e.g., inform Directors, Design Office, Federal-Aid Office, Office of the Work Program).  

9.2.5 Guidance on Limitation of Claims Notice 

Title 23 U.S.C. § 139(l), includes a provision for limiting the time period for filing claims 
and seeking judicial review of permits, licenses, or approvals issued by federal agencies 
for a highway or public transportation capital project. The provision establishes a statute 
of limitations period of 150 days for filing a challenge following publication of the notice in 
the FR of the agency action(s).  

Upon submittal of an FEIS/ROD or FEIS to OEM for review, the District must discuss with 
OEM and OGC the need for publication of a Limitation of Claims Notice under 23 U.S.C. 
§ 139 (l). In most instances, FEIS/ROD and FEIS documents will require preparation of 
a Limitations of Claims Notice. 

The District provides the necessary information for the Limitations of Claims Notice to 
OEM. The OEM will provide FHWA the project information needed to publish the 
Limitations of Claims Notice in the FR. FHWA submits the notice to the FR.  

There may be occasions when associated federal agency approvals (e.g., USACE permit, 
USCG permit) will be received at or around the same time as the final NEPA approval. 
On those occasions, as part of the notice publication discussion, OEM and the District will 
confer as to whether one combined notice should be published for the NEPA document 
and any associated federal agency actions. If other federal agency permits, licenses, or 
approvals will be obtained at a later phase of the project, notice of limitation of claims 
would be published at that time for the subsequent approval. 

9.3 REFERENCES 

Council of Environmental Quality. 1978. Regulation for Implementing the Procedural 
Provisions of the National Environmental Policy Act (NEPA). 43 CFR §§ 55978-
56007 and 40 CFR §§ 1500-1508 

FHWA. Technical Advisory T6640.8A. Guidance for Preparing and Processing 
Environmental and Section 4(f) Documents. October 30, 1987  

FDOT, Project Commitment Tracking, Procedure No. 700-011-035 

Memorandum of Agreement Between FHWA and FDOT Concerning the State of 
Florida’s Participation in the Surface Transportation Project Delivery Program 

http://www.fdot.gov/environment/NA%20Website%20Files/index.shtm
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Pursuant to 23 U.S.C. 327, December 14, 2016. 
http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-
2016-1214.pdf 

Title 23 CFR Part 771, Environmental Impact and Related Procedures 

Title 23 U.S.C. § 139(l), Efficient Environmental Reviews for Project Decisionmaking 

Title 23 U.S.C. § 327. Surface Transportation Project Delivery Program. 
http://uscode.house.gov/view.xhtml?req=(title:23%20section:327%20edition:preli
m)%20OR%20(granuleid:USC-prelim-title23-
section327)&f=treesort&edition=prelim&num=0&jumpTo=true 

9.4 FORMS 

Environmental Document Submittal Form, Form No. 650-050-15* 

Final Environmental Impact Statement/Record of Decision Cover Page, Form 650-050-21* 

Final Environmental Impact Statement/Record of Decision/Section 4(f) Evaluation Cover 
Page, Form 650-050-22* 

Final Environmental Impact Statement/Record of Decision/Section 4(f) de minimis Approval 
Cover Page, Form 650-050-23* 

Final Environmental Impact Statement Cover Page, Form 650-050-25* 

Final Environmental Impact Statement/Section 4(f) Evaluation Cover Page, Form 650-050-
24* 

Final Environmental Impact Statement/Section 4(f) de minimis Approval Cover Page, Form 
650-050-26* 

Final Supplemental Environmental Impact Statement Cover Page, Form 650-050-27* 

Planning Requirements for Environmental Document Approvals Form, Form 650-050-41. 

Project Commitment Record, Form No. 700-011-35 

Record of Decision Cover Page, Form 650-050-28* 

*To be completed in SWEPT  

 Note: Hyperlinks are only for those with FDOT Intranet access only. Those without 
Intranet access may view or download forms at: http://www.fdot.gov/procedures/. 
Sign in is required. 

9.5 HISTORY 

11/25/2002, 1/31/2007, 1/5/2009, 7/12/2011, 2/03/2014, 7/15/2016  

http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-2016-1214.pdf
http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-2016-1214.pdf
http://uscode.house.gov/view.xhtml?req=(title:23%20section:327%20edition:prelim)%20OR%20(granuleid:USC-prelim-title23-section327)&f=treesort&edition=prelim&num=0&jumpTo=true
http://uscode.house.gov/view.xhtml?req=(title:23%20section:327%20edition:prelim)%20OR%20(granuleid:USC-prelim-title23-section327)&f=treesort&edition=prelim&num=0&jumpTo=true
http://uscode.house.gov/view.xhtml?req=(title:23%20section:327%20edition:prelim)%20OR%20(granuleid:USC-prelim-title23-section327)&f=treesort&edition=prelim&num=0&jumpTo=true
https://fmsinternal.fdot.gov/Anonymous/SendDocumentToClient?documentId=1566
https://www.fla-etat.org/est/swept/
http://www.fdot.gov/procedures/
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Figure 9-1 Final Environmental Impact Statement Process
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Figure 9-2 FEIS/ROD Process  
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FHWA-FLA-EIS 02-01-F 
Florida Department of Transportation 
Office of Environmental Management 
 

ADMINISTRATIVE ACTION 
 

FINAL ENVIRONMENTAL IMPACT STATEMENT/RECORD OF DECISION 
 

Florida Department of Transportation 
In cooperation with the (list cooperating agencies) 

 
  Financial Management Number: xxxxx-xxxx 
  Federal Project Number: xxx-xxx-x(xx) 
  route, limits, County, Florida 

 
(One paragraph abstract of the project) 

XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 
 
The environmental review, consultation, and other actions required by applicable federal 
environmental laws for this project are being, or have been, carried out by the Florida 
Department of Transportation (FDOT) pursuant to 23 U.S.C. § 327 and a Memorandum 
of Understanding dated December 14, 2016 and executed by the Federal Highway 
Administration and FDOT. 

 
Submitted pursuant to 42 U.S.C. § 4332(2)(c). 

 
 
 ___  / ___  / ___ _________________________________________ 
 Date  Director of the Office of Environmental Management 
   Florida Department of Transportation 
 
 
For additional information, contact: 
Name   Name 
District Contact Title  OEM Contact Title 
Florida Department of Transportation         Florida Department of Transportation 
Street address   605 Suwannee Street, MS 37 
City, Florida, zip code  Tallahassee, Florida  32399 
Phone:  (xxx) xxx-xxxx  Phone:  (xxx) xxx-xxxx 
Email address    Email address 

 

 
 
 

Figure 9-3 Final Environmental Impact Statement/Record of Decision Sample 
Cover Page
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FHWA-FLA-EIS 02-01-F 
Florida Department of Transportation  
Office of Environmental Management 
 

ADMINISTRATIVE ACTION 
 

FINAL ENVIRONMENTAL IMPACT STATEMENT/RECORD OF DECISION 
SECTION 4(f) EVALUATION 

 
Florida Department of Transportation 

In cooperation with the (list cooperating agencies) 
 
  Financial Management Number: xxxxx-xxxx 
  Federal Project Number: xxx-xxx-x(xx) 
  route, limits, County, Florida 

 
XXXXXXXXXXXXXXXXXX(One paragraph abstract of the project )XXXXXXXXXXXXXXXX 
 
The environmental review, consultation, and other actions required by applicable federal 
environmental laws for this project are being, or have been, carried out by FDOT pursuant to 
23 U.S.C. § 327 and a Memorandum of Understanding dated December 14, 2016 and 

executed by FHWA and FDOT. 
 

 
Submitted pursuant to 42 U.S.C. § 4332(2)(c) and 49 U.S.C. § 303. 

 
 
 ___  / ___  / ___ _________________________________________ 
 Date  Director of the Office of Environmental Management 
   Florida Department of Transportation 
 

 

For additional information, contact: 
Name   Name 
District Contact Title  OEM Contact Title 
Florida Department of Transportation          Florida Department of Transportation 
Street address   605 Suwannee Street, MS 37 
City, Florida, zip code  Tallahassee, Florida  32399 
Phone:  (xxx) xxx-xxxx   Phone:  (xxx) xxx-xxxx 
Email address    Email address 

 

 

Figure 9-4 Final Environmental Impact Statement/Record of Decision/Section 4(f) 
Evaluation Sample Cover Page 
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FHWA-FLA-EIS 02-01-F 
Florida Department of Transportation 
Office of Environmental Management 

 
ADMINISTRATIVE ACTION 

 
FINAL ENVIRONMENTAL IMPACT STATEMENT/RECORD OF DECISION 

SECTION 4(f) de minimis Approval 
 

Florida Department of Transportation 
In cooperation with the (list cooperating agencies) 

 
  Financial Management Number: xxxxx-xxxx 
  Federal Project Number: xxx-xxx-x(xx) 
  route, limits, County, Florida 
 

(One paragraph abstract of the project) 
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 

 
The environmental review, consultation, and other actions required by applicable federal 
environmental laws for this project are being, or have been, carried out by FDOT pursuant 
to 23 U.S.C. § 327 and a Memorandum of Understanding dated December 14, 2016 and 
executed by FHWA and FDOT. 

 
Submitted pursuant to 42 U.S.C. § 4332(2)(c) and 49 U.S.C. § 303. 

 
 
 ___  / ___  / ___ _________________________________________ 
 Date Director of the Office of Environmental Management 
   Florida Department of Transportation 
 
 
For additional information, contact: 
Name   Name 
District Contact Title  OEM Contact Title 
Florida Department of Transportation         Florida Department of Transportation 
Street address   605 Suwannee Street, MS 37 
City, Florida, zip code  Tallahassee, FL  32399 
Phone: (xxx) xxx-xxxx   Phone: (xxx) xxx-xxxx 
Email address    Email address 

 

Figure 9-5 Final Environmental Impact Statement/Record of Decision/Section 4(f) 
de minimis Approval Sample Cover Page  
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FHWA-FLA-EIS 02-01-F 
Florida Department of Transportation 
Office of Environmental Management 

 
ADMINISTRATIVE ACTION 

FINAL ENVIRONMENTAL IMPACT STATEMENT 
 

Florida Department of Transportation 
In cooperation with the (list cooperating agencies) 

 
  Financial Management Number: xxxxx-xxxx 
  Federal Project Number: xxx-xxx-x(xx) 
  route, limits, County, Florida 

  
(One paragraph abstract of the project) 

XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 
 
The environmental review, consultation, and other actions required by applicable federal 
environmental laws for this project are being, or have been, carried out by FDOT pursuant 
to 23 U.S.C. § 327 and a Memorandum of Understanding dated December 14, 2016 and 
executed by FHWA and FDOT. 

 
Submitted pursuant to 42 U.S.C. § 4332(2)(c). 

 
 
 ___  / ___  / ___ __________________________________________ 
 Date  Director of the Office of Environmental Management 
   Florida Department of Transportation 

 

 
For additional information, contact: 
Name   Name 
District Contact Title  OEM Contact Title 
Florida Department of Transportation         Florida Department of Transportation 
Street address   605 Suwannee Street, MS 37  
city, Florida, zip code  Tallahassee, Florida  32399 
Phone:  (xxx) xxx-xxxx   Phone:  (xxx) xxx-xxxx 
Email address    Email address 
 
Comments must be received by the District contact person 

 
By:  _________(date)__________ 

Figure 9-6 Final Environmental Impact Statement Sample Cover Page  
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FHWA-FLA-EIS 02-01-F 
Florida Department of Transportation 
Office of Environmental Management 
 

ADMINISTRATIVE ACTION 
FINAL ENVIRONMENTAL IMPACT STATEMENT/SECTION 4(f) EVALUATION 

 
Florida Department of Transportation 

In cooperation with the (list cooperating agencies) 
 

  Financial Management Number: xxxxx-xxxx 
  Federal Project Number: xxx-xxx-x(xx) 
  route, limits, County, Florida 
 
XXXXXXXXXXXXXXXXX(One paragraph abstract of the project)XXXXXXXXXXXXXXXXX 

 
The environmental review, consultation, and other actions required by applicable federal 
environmental laws for this project are being, or have been, carried out by FDOT pursuant 
to 23 U.S.C. § 327 and a Memorandum of Understanding dated December 14, 2016 and 
executed by FHWA and FDOT. 

 
 

Submitted pursuant to 42 U.S.C. § 4332(2)(c) and 49 U.S.C. § 303. 
 
 
 ___  / ___  / ___  ___________________________________________ 

 Date  Director of the Office of Environmental Management 
   Florida Department of Transportation 
 

 

For additional information, contact: 
Name   Name  
District Contact Title  OEM Contact Title 
Florida Department of Transportation         Florida Department of Transportation 
Street address   605 Suwannee Street MS 37 
City, Florida, zip code  Tallahassee, Florida 32399 
Phone: (xxx) xxx-xxxx   Phone: (xxx) xxx-xxxx 
Email address    Email address 
 
Comments must be received by the District contact person 

By:  ________(date)___________ 

 

Figure 9-7 Final Environmental Impact Statement/Section 4(f) Evaluation Sample 
Cover Page  
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FHWA-FLA-EIS 02-01-F 
Florida Department of Transportation 
Office of Environmental Management 
 

ADMINISTRATIVE ACTION 
FINAL ENVIRONMENTAL IMPACT STATEMENT/SECTION 4(f) de minimis Approval 

 
Florida Department of Transportation 

In cooperation with the (list cooperating agencies) 
 

  Financial Management Number: xxxxx-xxxx 
  Federal Project Number: xxx-xxx-x(xx) 
  route, limits, County, Florida 
 

(One paragraph abstract of the project) 
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 

 
The environmental review, consultation, and other actions required by applicable federal 
environmental laws for this project are being, or have been, carried out by FDOT pursuant 
to 23 U.S.C. § 327 and a Memorandum of Understanding dated December 14, 2016 and 
executed by FHWA and FDOT. 
 

Submitted pursuant to 42 U.S.C. § 4332(2)(c) and 49 U.S.C. § 303. 
 
 
 ___  / ___  / ___  _________________________________________ 
 Date  Director of the Office of Environmental Management 
   Florida Department of Transportation 
 
 
For additional information, contact: 
Name   Name  
District Contact Title  OEM Contact Title 
Florida Department of Transportation  Florida Department of Transportation 
Street address   605 Suwannee Street, MS 37 
City, Florida, zip code  Tallahassee, Florida 32399 
Phone: (xxx) xxx-xxxx   Phone: (xxx) xxx-xxxx 
Email address    Email address 
 
Comments must be received by the District contact person 

By:  _______(date)____________ 
 
 

Figure 9-8 Final Environmental Impact Statement/Section 4(f) de minimis 
Approval Sample Cover Page  
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FHWA-FLA-EIS 02-01-FS 
Florida Department of Transportation 
Office of Environmental Management  

 
ADMINISTRATIVE ACTION 

FINAL SUPPLEMENTAL ENVIRONMENTAL IMPACT STATEMENT 
 

Florida Department of Transportation 
In cooperation with the (list cooperating agencies) 

 
  Financial Management Number: xxxxx-xxxx 
  Federal Project Number: xxx-xxx-x(xx) 
  route, limits, County, Florida 
 

(One paragraph abstract of the project) 
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 

 
The environmental review, consultation, and other actions required by applicable federal 
environmental laws for this project are being, or have been, carried out by FDOT pursuant 
to 23 U.S.C. § 327 and a Memorandum of Understanding dated December 14, 2016 and 
executed by FHWA and FDOT. 

 
Submitted pursuant to 42 U.S.C. § 4332(2)(c). 

 
 
 ___  / ___  / ___ _________________________________________ 
 Date  Director of the Office of Environmental Management 
   Florida Department of Transportation 
 
 
For additional information, contact: 
Name   Name  
District Contact Title  OEM Contact Title 
Florida Department of Transportation         Florida Department of Transportation 
Street address   605 Suwannee Street, MS 37 
City, Florida, zip code  Tallahassee, Florida  32399 
Phone:  (xxx) xxx-xxxx   Phone:  (xxx) xxx-xxxx 
Email address    Email address 
  
Comments must be received by the District contact person 

By:  ________(date)___________ 
 

Figure 9-9 Final Supplemental Environmental Impact Statement Sample Cover 
Page  
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ADMINISTRATIVE ACTION 
 

RECORD OF DECISION 
 

for FHWA-FLA-EIS 02-01-F 
 
  Financial Management Number: xxxxx-xxxx 
  Federal Project Number: xxx-xxx-x(xx) 
  route, limits, County, Florida 

 
 
Based on the enclosed reasons, and upon consideration of all the social, economic, and 
environmental evaluations contained in the FEIS, with the input received from other 
agencies, organizations, and the public; the FDOT has determined that the FEIS 
preferred alternative (______), namely ____is hereby the selected alternative. It is the 
decision of the FDOT to adopt this alternative as the selected alternative for this project, 
and grant Location and Design Concept Acceptance. 
 
The environmental review, consultation, and other actions required by applicable federal 
environmental laws for this project are being, or have been, carried out by the Florida 
Department of Transportation (FDOT) pursuant to 23 U.S.C. § 327 and a Memorandum 
of Understanding dated December 14, 2016 and executed by the Federal Highway 
Administration and FDOT. 

 
 
 
 ___  / ___  / ___ _________________________________________ 
 Date  Director, Office of Environmental Management 
   Florida Department of Transportation 
 
 
For additional information, contact: 
 
Name   Name 
District Contact Title  Office of Environmental Management 
Florida Department of Transportation Contact Title 
Street Address    Florida Department of Transportation 
City, Florida, zip code  605 Suwannee Street, MS 37  
Phone: (xxx) xxx-xxxx  Tallahassee, Florida 32399 
Email Address    Phone: (xxx) xxx-xxxx 
    Email address    

 

 

Figure 9-10 Record of Decision Sample Cover Page



Topic No. 650-000-001 
Project Development and Environment Manual 
Final Environmental Impact Statement  Effective: June 14, 2017 
 

  

Final Environmental Impact Statement 9-23 
 

Record of Decision 
Name of Project 
 
State Road No.: ___________________ 
Financial Management No.: _______________ 
Federal Aid Project No.: _____________ 
County: ______________ 
Description: ______________ 
 
This is the Record of Decision (ROD) for the above referenced project proposed by the 
Florida Department of Transportation (FDOT) and further identified in the 
______________ Long Range Transportation Plan (LRTP), as adopted. The purpose and 
need for this project includes _____________________. This ROD is for the 
______________ Environmental Impact Statement (EIS) which is hereby incorporated by 
reference or attached  
 
Decision 
The FDOT in accordance with the National Environmental Policy Act (NEPA) and 
associated laws, regulations, and orders, proposes the construction of ______________. 
The selected alternative is _________________. The _______ mile project will begin at 
__________________and will connect with _____________________. The location map 
for the selected alternative can be viewed on page _ of this ROD. 
 
Background  
Public Information meetings were held on ________________________________  
The public hearing was held on _____________________________ 
 
Alternatives  
All alternatives, including the No-Action, were evaluated. A detailed discussion of the 
alternatives considered is included in the referenced EIS. 
 
No-Action Alternative 
The No-Action alternative was evaluated as a possible alternative to the proposed 
project… 
 
Transportation System Management and Operations Alternative 
Transportation System Management and Operations (TSM&O) alternatives were 
evaluated as a possible alternative… 
 
Build Alternatives 
 
Selected Alternative 
 

 

Figure 9-11 Record of Decision 
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Section 4(f) (If applicable) 
 
Major Issues Considered 
 
Measures to Minimize Harm 
This project incorporates all practical measures to avoid or minimize environmental harm. 
Although some impacts will occur, every effort will be made to minimize impacts through 
the institution of feasible measures applicable to each situation. Specific commitments 
have been made regarding… 
 
Monitoring Program (If applicable) 
The FDOT District ________ has made commitments to advance the project These 
commitments are tracked in accordance with FDOT’s Project Commitment Tracking 
Procedure, Topic No. 700-011-035.  
 
Through the Re-evaluation process the project is kept current, commitments are updated, 
permits are identified, and project changes are addressed. Required permits may include 
conditions for mitigation for impacts, monitoring and compliance measures.  
 
Comments on Final Environmental Impact Statement (Not for FEIS/ROD 
documents) 
 
The FEIS notice of availability was published in the Federal Register on ________, with 
a request that comments be postmarked by ____. The FDOT has taken into consideration 
all pertinent correspondence, documents, and technical reports postmarked through ___. 
FDOT has responded to all substantive comments received from interested parties 
regarding the content and accuracy of the FEIS and supporting studies for identification 
of the preferred alternative.  
 
Summary of Comments and Responses Concerning the FEIS 
Include a matrix addressing comments 
 
Conclusion 
For the foregoing reasons, and based upon consideration of all the social, economic, and 
environmental evaluations contained in the FEIS, with the input received from other 
agencies, organizations, and the public; the FDOT has determined that the FEIS 
preferred alternative (______), namely ____is hereby the selected alternative. It is the 
decision of the FDOT to adopt this alternative as the selected alternative for this project, 
and grant Location and Design Concept Acceptance. 
 
__________________________    ______________________ 
Name        Date 
Director of the Office of Environmental Management 
 

Figure 9-11 Record of Decision (Page 2 of 2) 
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     (DATE) 
 
 
 
(FEDERAL, STATE, TRIBE, OR LOCAL AGENCY) 
(ADDRESS) 
 
 
 Subject: Final Environmental Impact Statement 
   (PROJECT NAME) 
   Financial Management Number XXXXX-XXXX 
   Federal-Aid Project No. X-XXX(X)-X 
   (NAME OF COUNTY), Florida 
 
Dear Mr./Ms.: 
 
Pursuant to the National Environmental Policy Act of 1969, the Florida Department of 
Transportation is transmitting the Final Environmental Impact Statement as approved by 
the Office of Environmental Management. The review period for this document closes 30 
days from posting on the Federal Register through e-NEPA 
(http://www.epa.gov/compliance/nepa/eisdata.html).  
 
 
     Sincerely, 
 
 
      

District Environmental Office 
      
 
Enclosures 
cc: OEM / without enclosure 
 
 
 
 
 
 

 

Figure 9-13 Sample Transmittal Letter for FEIS Distribution  
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PART 1 CHAPTER 10  

STATE, LOCAL, OR PRIVATELY FUNDED PROJECT 
DELIVERY 

10.1  OVERVIEW 

Pursuant to 23 United States Code (U.S.C.) § 327 and the implementing Memorandum 
of Understanding (MOU) executed on December 14, 2016, the Florida Department of 
Transportation (FDOT) has assumed Federal Highway Administration’s (FHWA’s) 
responsibilities under the National Environmental Policy Act (NEPA) for highway 
projects on the State Highway System (SHS) and Local Agency Program (LAP) projects 
off the SHS. In general, FDOT’s assumption includes all highway projects in Florida 
whose source of federal funding comes from FHWA or which constitute a federal action 
through FHWA. This includes responsibilities for environmental review, interagency 
consultation and other activities pertaining to the review or approval of NEPA actions. 
Consistent with law and the MOU, FDOT will be the Lead Federal Agency for highway 
projects with approval authority resting in the Office of Environmental Management 
(OEM).  

This chapter describes the environmental evaluation process for the development of 
state, local, or privately funded projects. State funded projects are those advanced 
through the FDOT Work Program using only state transportation allocations, and for 
purposes of this chapter, do not require FHWA funding or OEM action pursuant to 23 
U.S.C. § 327 described above. This chapter also provides guidance on integration of the 
Statewide Acceleration Transformation (SWAT) process with state funded project 
delivery. Proposed projects on the interstate, using interstate right of way (ROW) or using 
FHWA funds, as well as LAP projects, require preparation of a federal NEPA document 
as described in Part 1 Chapter 4, Project Development Process and other related 
chapters of this Manual. See Chapter 25, Work Program Instructions, Current Work 
Program for additional information. 

This chapter focuses on FDOT projects; however, projects on state facilities may also be 
conducted by a local agency (e.g., county, city), Expressway Authority, or private entity 
(e.g., developer). The term “lead agency” is used throughout this chapter to mean the 
agency that is responsible for the project and thus has signature authority on the 
Environmental Document. The lead agency is not necessarily the funding agency. When 
a local agency or private entity is the lead agency, FDOT involvement may be required 
under certain conditions (see Section 10.2.2). 

Environmental evaluations are required for all state funded projects to comply with state 
and federal laws and FDOT policy. The level of assessment and documentation depends 
on the nature of the project, the potential for impacts, and the level of FDOT involvement. 
The type of environmental documentation for state funded projects depends upon the 
lead agency and the actions being taken.  

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/OWPB/Development/WP_instructions.shtm
http://www.dot.state.fl.us/OWPB/Development/WP_instructions.shtm
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This chapter directs the State Environmental Impact Report Form, Form No. 650-050-
43 for State Environmental Impact Reports (SEIRs) and the Non-Major State Action 
Checklist, Form No. 650-050-30 for Non-Major State Actions (NMSAs) serve as 
documentation for projects when FDOT is the lead agency. For other entities, the 
preparation of a Project Environmental Impact Report (PEIR) serves as the environmental 
documentation.  

10.2   PROCEDURE 

10.2.1 Florida Department of Transportation Projects 

When FDOT is the lead agency, the District or Florida’s Turnpike Enterprise (FTE) has 
responsibility for the preparation, review, and approval of these projects. See Figure 10-
1 for a flowchart of the FDOT State, Local, or Privately Funded Project Delivery Process 
discussed throughout this chapter.  

State funded Project Development and Environment (PD&E) studies for highway projects 
are documented in the form of a SEIR rather than a federal NEPA document. Identification 
of projects to advance as a SEIR rather than a NEPA document equivalent is an outcome 
of the SWAT process (Section 10.2.1.2). State funding should be used on projects 
whenever feasible (Chapter 25, Work Program Instructions, Current Work Program). 
If it is determined that the project will be state funded only, it is assigned a work program 
identifier of “State Funds Only (SFO)”. The SWAT approach to project delivery is provided 
in Figure 10-2. This chapter focuses on the SWAT process as it relates to state funded 
projects. Part 1 Chapter 4, Project Development Process further addresses the SWAT 
process for both state and federally funded projects. 

10.2.1.1  Efficient Transportation Decision Making Screenings 

The Efficient Transportation Decision Making (ETDM) Coordinator is provided a list of 
projects which should complete an ETDM Screening as a result of the SWAT planning 
meeting (Section 10.2.1.2.1) conducted during the annual five year Work Program 
development cycle. The District decides whether to initiate project screening with either 
an ETDM Planning Screen or Programming Screen event, based upon project 
complexity, timing, and whether or not an ETDM Planning Screen had already been 
completed. ETDM Planning Screen events may have been previously completed when 
considering projects during Long Range Transportation Plan updates. Minimally, the 
ETDM Programming Screen should be completed one year before PD&E phase funds 
are programmed. When entering information into the Environmental Screening Tool 
(EST), there is an option to select state or federal funding. Alternatively, when it is 
determined that a project will advance as a federally funded project or to maintain 
eligibility for federal funds, an explanation is required, see Chapter 25, Work Program 
Instructions, Current Work Program and Section 10.2.1.2. Also reference Part 1, 
Chapter 4, Project Development Process. 

The analysis and documentation completed for a state funded PD&E project is typically 
a SEIR. Information available from the ETDM Planning Screen may facilitate SWAT 

http://www.dot.state.fl.us/OWPB/Development/WP_instructions.shtm
http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/OWPB/Development/WP_instructions.shtm
http://www.dot.state.fl.us/OWPB/Development/WP_instructions.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm


Topic No. 650-000-001   
Project Development and Environment Manual   
State, Local, or Privately Funded Project Delivery Effective: June 14, 2017 

 

 

State, Local, or Privately Funded Project Delivery 10-3 

Planning Meetings during development of the 5-year Work Program. Information available 
from the ETDM Programming Screen may facilitate SWAT Kick-Off Meetings prior to the 
PD&E Study scope of services development. In this way, the ETDM Screening event 
results may be used to inform further project planning, project scoping and other SWAT 
activities prior to initiation of PD&E. 

An Advance Notification is circulated for qualifying state funded projects prior to PD&E 
study initiation either with or subsequent to the ETDM Programming Screen event. The 
project does not require a Federal Consistency Review with the State Clearinghouse as 
part of the Advance Notification (Part 2, Chapter 14, Coastal Zone Consistency). In 
these cases, Coastal Zone Consistency is typically provided as part of the Environmental 
Resource Permitting process if a federal permit is needed for the project.  

10.2.1.2 Statewide Acceleration Transformation Team and State 
Funded Projects 

The SWAT process is a project management approach that streamlines FDOT’s project 
delivery process through early coordination and communication between the different 
functional disciplines within the District. The goal of the SWAT process is to shorten 
project delivery times. See FDOT Quick Guide: Transforming our State Pre-
Construction Process and other SWAT training material for more guidance. Each 
District has an established SWAT team that is a composed of cross-functional, multi-
disciplinary staff experienced in project delivery.  

The SWAT process applies to both state and federally funded PD&E studies, and includes 
identification of whether or not a project can proceed through all phases with state funds 
only. Each District has an identified cross-functional SWAT Team. The District SWAT 
Team is involved at key points during planning and prior to the PD&E Study scope of 
services development. The SWAT process also includes scoping of project Design phase 
either concurrently or in overlap with the PD&E Study to the maximum extent possible.  
There is no limitation to the level of design plans which may be completed concurrently 
with a SEIR. However, the SWAT team and Project Manager must be mindful of 
alternatives analysis considerations and other risks associated with advancing final 
design activities with SEIR particularly if a federal permit is involved. 

SWAT consists of planning, strategy, and kickoff team meetings. The SWAT team 
meetings use the Statewide Acceleration Transformation Scoping Form, Form No. 
650-050-40 (shown in Figure 10–3) to evaluate the project and determine project 
parameters that influence the development of the project. 

10.2.1.2.1 SWAT Planning Meeting  

Each District’s SWAT team holds an annual planning meeting(s) in the Work Program 
Cycle. The planning meeting may include the OEM project delivery staff experts at the 
request of the District. During the planning meeting, the SWAT team discusses the core 
elements of the purpose and need for each project to ensure the project aligns with the 
Metropolitan Planning Organizations (MPOs) Long Range Transportation Plan (LRTP). 

http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/emo/pubs/Quick%20Guide%20Final%20PDF.pdf
http://www.dot.state.fl.us/emo/pubs/Quick%20Guide%20Final%20PDF.pdf
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The outcome of the SWAT planning meeting is a recommendation of funding type for 
each project that is being considered in the Work Program, the potential for Design phase 
overlap, anticipated complexity and the potential for consideration as an Advanced 
Production Project, Work Program Instructions, Part V Chapter 1, Production 
Management,. To decide whether to use federal funds on the project, the SWAT planning 
meeting considers a variety of factors including environmental considerations, anticipated 
permits, Work Program Instructions, and expected time savings if the project would use 
the state project delivery process. Additionally, the SWAT planning meeting participants 
assign the preliminary Class of Action (COA) for each project and recommend the list of 
projects to be screened through ETDM (see Section 10.2.1.1). During the SWAT 
planning meeting, each project is recommended as either a state or federal project. 
Additionally, the project manager will assure a work program identifier of SFO is assigned 
to state funded only projects. Refer to Part 1, Chapter 4, Project Development Process 
and Work Program Instructions, Part III Chapter 25, Project Development and 
Environment (PD&E) for additional detail.  

Projects that must follow the federal process or must stay federalized are listed in Work 
Program Instructions, Part III - Chapter 25, Project Development and Environment 
(PD&E). These projects are: 

1. On an Interstate 

2. Using or involving Interstate ROW (e.g., air rights, adjacent) 

3. Projects within and impacting federal lands such as National Parks or Forests. 

4. Projects where a federally funded phase has occurred (funds expended) 

5. Projects where current work is federally funded 

6. Transportation Alternatives (TA) program 

7. FHWA Safety Program projects 

8. Off-System projects 

9. Projects qualifying as Type 1 Categorical Exclusions (CEs) 

10. If federal funds have been used on a prior phase of the current project, coordination 
with OEM and Office of General Counsel is needed. 

The SWAT team also considers the following when determining whether to use FHWA 
funds for projects: 

1. Impacts to work program flexibility based upon anticipated cost of construction. 

2. Projects where protected species or habitat may be impacted and consultation 
under the Endangered Species Act (ESA) is necessary (Part 2, Chapter 16, 
Protected Species and Habitat). Section 7 would apply for federal projects or 

http://www.fdot.gov/workprogram/Development/PDFInstructions/WorkProgramInstructions.pdf
http://www.fdot.gov/workprogram/Development/PDFInstructions/WorkProgramInstructions.pdf
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/OWPB/Development/WP_instructions.shtm
http://www.dot.state.fl.us/OWPB/Development/WP_instructions.shtm
http://www.dot.state.fl.us/OWPB/Development/WP_instructions.shtm
http://www.dot.state.fl.us/OWPB/Development/WP_instructions.shtm
http://www.dot.state.fl.us/OWPB/Development/WP_instructions.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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those with a federal nexus. Section 10 would apply for projects where there is no 
federal funding or federal nexus. 

3. Projects that require a federal permit, such as U.S. Coast Guard (USCG) bridge 
permit or U.S. Army Corps of Engineers (USACE) Section 404 permit. 

SFO projects that do not qualify for ETDM Screening may proceed as NMSAs (see 
Section 10.2.1.4). SFO projects that qualify for ETDM Screening [including those defined 
as major in Section 339.155(5)(b), Florida Statutes (F.S.)], proceed to PD&E as SEIRs. 
For projects proceeding as SEIRs, the District SWAT team ranks them based on 
environmental and engineering complexity and expected number of PD&E days that 
would be saved using the state funded project delivery process.  

During the SWAT planning meeting, the SWAT team completes Section A of the 
Statewide Acceleration Transformation Scoping Form, Form No. 650-050-40 
(Figure 10-3) based on the District’s knowledge of project requirements and potential 
project impacts. Section A of the form documents the recommendations from the SWAT 
planning meeting and the process followed. See Section 10.2.1.3 for guidance on filling 
out the form.  

10.2.1.2.2 SWAT Strategy Meeting 

Following identification of a project in the work program cycle, the SWAT team holds a 
strategy meeting to develop, for each PD&E project, a high level project strategy and 
schedule to assure appropriate pre-PD&E milestones are established in FDOT’s Project 
Scheduling and Management (PSM) system with appropriate related PSM codes; such 
as completing any needed ETDM screening events, Advance Notification preparation, 
initiation of advance studies and the SWAT Kick-off meeting and PD&E advertisement. 
See Part 1, Chapter 4 Project Development Process for project activities or studies 
that may be advanced prior to PD&E. 

Project scope evaluation by the SWAT strategy meeting participants starts by revisiting 
the Statewide Acceleration Transformation Scoping Form, Form No. 650-050-40 
(Figure 10-3, Section A) prepared during the SWAT planning meeting. The SWAT 
strategy meeting participants review Section A and complete Section B of the Statewide 
Acceleration Transformation Scoping Form, Form No. 650-050-40 based on available 
project information to date. During the SWAT strategy meeting participants again evaluate 
the risk associated with project design ambiguity and environmental complexity in a 
project schedule. Environmental complexity is estimated based on the likelihood of 
substantial environmental issues on the project, and the design ambiguity is a function of 
how quickly a preferred alternative can be determined in the PD&E process. 
Consideration may also be given to segmenting the project to expedite project delivery. 

 

 

 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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10.2.1.2.3 SWAT Kickoff Meeting for State Funded Projects 

Each project must have a SWAT kickoff meeting. The kickoff meeting occurs 
approximately one year before PD&E funds are programmed. SWAT team kick-off 
meeting considerations include:  

 Project objectives,  
 

 Environmental conditions that may be affected by the project,  
 

 If and how Design phase activities can be advanced concurrent with PD&E,  
 

 Contracting and project management scheme when PD&E and design activities 
overlap, 
 

 Elements of the project’s scope of services, and  
 

 Development of an efficient and expedient preliminary project schedule.  

Project scope evaluation by the SWAT kickoff meeting participants starts by revisiting 
Section A and Section B the Statewide Acceleration Transformation Scoping Form, 
Form No. 650-050-40 (Figure 10-3) prepared during the SWAT planning and strategy 
meetings. The SWAT kickoff meeting participants review Section A and Section B of the 
form based on available project information, funding determination, ETDM screening 
results, COA considerations, field observations, and the level of recommended design 
activities that will overlap with PD&E. See Section 10.2.1.3 for guidance on preparing the 
form. The SWAT kickoff meeting participants also develop an expedited project schedule 
and a scope of services for the project in coordination with the assigned Project Manager.  

The SWAT kickoff meeting participants determine or estimate the potential project impact 
to environmental resources as potential, not potential, enhancement or no involvement. 
Items that are marked as “No Involvement (NoInv)” must have an acknowledgement that 
it was evaluated but not present, on the Statewide Acceleration Transformation 
Scoping Form, Form No. 650-050-40 and therefore should not be included in the scope 
of services for further evaluation, simply verification. Items that are marked as “No 
Potential Impact” or “Enhance” must include the reasoning on the form. Once these items 
are identified, they should be included in the scope of services for analysis during PD&E 
Study. Items that are marked “Potential Impact” on the form should be included in the 
scope of services, and provide reference to supporting documentation. 

When developing the schedule for advancing PD&E, the outcome of the kickoff meeting 
identifies project activities (see Part 1, Chapter 4, Project Development Process) that 
can begin prior to the initiation of the PD&E Study to take advantage of time savings. In 
addition, the kick off meeting identifies approaches for overlapping PD&E and Design 
phases when appropriate. In creating a preliminary project schedule, the SWAT kickoff 
meeting participants evaluate the risk associated with project design ambiguity and 
environmental complexity in a project schedule estimation matrix.  

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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The results of the SWAT project kickoff meeting include a schedule for the project. The 
schedule includes a target number of months to complete the PD&E Study, 
recommended project management structure, target number of months from start of the 
SEIR to completion of the SEIR as well as start of PD&E procurement to construction 
letting, a draft scope of services, a list of technical documents required, and if needed a 
plan for a technical panel. Use of a technical panel can facilitate communication of project 
expectations with respect to project scope and schedule to prospective consultants. 
Additionally, the SWAT project kickoff meeting for state funded projects estimates what 
the federal COA would have been for state funded projects. Schedules for state funded 
PD&E studies are entered into the FDOT SWAT SFO Project Dashboard in the StateWide 
Environmental Project Tracker (SWEPT) prior to consultant acquisition advertisement by 
the District’s designated editor. 

10.2.1.3 Statewide Acceleration Transformation Scoping Form 
Instructions for State Funded Projects 

Section A 

During the SWAT planning meeting, Section A of the Statewide Acceleration 
Transformation Scoping Form, Form No. 650-050-40 (Figure 10-3) is first prepared to 
assist with determining whether a NMSA or SEIR is recommended. The form is completed 
by providing the project description and purpose and need, as well as funding information. 
Section A. 3 provides a checklist to evaluate the potential impacts of the project. If any 
item is marked “Yes”, then it is discussed whether additional evaluation or a SEIR will be 
necessary. Consideration should be given to potential permitting requirements and 
needs. If all answers are “No” and the project type is not defined in Section 339.155(5)(b), 
F.S., as a major transportation improvement, the project is a NMSA. 

Section B 

During the SWAT strategy meeting and project kickoff meeting Section B of the 
Statewide Acceleration Transformation Scoping Form, Form No. 650-050-40 
(Figure 10-3) is prepared to aid in scope of services development for the project, narrow 
the number of issues to be considered, and determine the required level of analysis. The 
draft form prepared during the SWAT planning meeting (in which Section A was 
completed) must be revisited and added to by filling out Section B, Potential Project 
Impacts to Environmental Resources.  

1. POTENTIAL PROJECT IMPACTS TO ENVIRONMENTAL RESOURCES: The 
participants of the SWAT project kickoff meeting use information that is available 
such as ETDM Programming Screen, project aerials, or site visit documentations, 
coordination with the Project Manager and subject matter experts to fill out the 
form. The level of potential impact is determined based on the context and intensity 
of the impact on the issue/resource being analyzed: 

 If there is potential impact, mark the “Yes” column with an “X”.   

 If there is no potential impact, mark the “No” column with an “X”.  
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 If the project results in an enhancement, mark the “Enhance” column with 
an “X”.  

 If the issue/resource is not involved, mark the “NoInv” column with an “X”. 
No involvement means the environmental issue/resource in question is 
not present or in any way involved with the project.  

Items that are marked as “NoInv” must have an acknowledgement that it was 
evaluated, but not present on the form and therefore should not be included 
in the scope of services. 

Items that are marked as “No potential impact” or “Enhance”, must include the 
reasoning on the form. Once these items are identified, they should be included in 
the scope of services for analysis during SEIR preparation. 

Items that are marked “potential impact” on the form should be included in the 
scope of services, and provide reference to supporting documentation. 

10.2.1.4 Documentation of Non-Major State Actions 

NMSAs are only required when FDOT is the lead agency and do not require a PD&E 
Study. Projects that are to proceed as NMSA’s are typically identified during the SWAT 
Planning meeting. NMSAs require an environmental evaluation and completion of the 
Non-Major State Action Checklist, Form No. 650-050-30 (Figure 10-4) through 
SWEPT. See Section 10.2.1.4.1 for instructions on preparing the Non-Major State 
Action Checklist, Form No. 650-050-30. This checklist documents consideration of 
environmental impacts in the NMSA and the environmental evaluation is done concurrent 
with the Design phase.  

Environmental evaluations are required for all state funded projects to comply with state 
and federal laws and FDOT policy. If there is a state law that mirrors a federal law and if 
the NMSA project needs a federal permit/action such as USACE, USCG, U.S. Fish and 
Wildlife Service (USFWS), or National Marine Fisheries Service (NMFS), follow the 
federal provisions (Section 10.2.1.7). For example, if the project affects any historic or 
archaeological resources, then the project has to comply with Section 106 of the 
National Historic Preservation Act (NHPA). However, if no federal permit/action is 
required, consultation with the Florida Division of Historical Resources (DHR) is required 
(see Part 2, Chapter 8, Archaeological and Historical Resources). 

A NMSA does not require a public hearing but may necessitate public involvement 
activities in accordance with Part 1, Chapter 11, Public Involvement.  

The District Environmental Manager or designee should sign and date the Non-Major 
State Action Checklist, Form No. 650-050-30. The signed Non-Major State Action 
Checklist, Form No. 650-050-30 should be added to the project file and the project can 
be advanced. 

At the conclusion of the Design phase the District will re-evaluate the NMSA by updating 

http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
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the Non-Major State Action Checklist, Form No. 650-050-30 and signing it. After 
signing it, the District Environmental Manager or designee must complete, sign and date 
the Environmental Certification for State Funded Project, Form No. 650-050-14, as 
provided in Figure 10-5. 

10.2.1.4.1 Completing the Non-Major State Action Checklist 

The Non-Major State Action Checklist, Form No. 650-050-30 (Figure 10-4) should 
contain the following information: 

1. GENERAL INFORMATION: identifies the name of the project, its limits, county, 
and financial management number(s). 

2. PROJECT DESCRIPTION: includes a brief description of the existing conditions, 
purpose and need if known, and the proposed improvements (i.e., number of 
lanes, structure, median, and ROW). 

3. EVALUATION: provides a checklist to evaluate the potential impacts of the project. 
If any item is marked “Yes”, then it is discussed whether additional evaluation or a 
SEIR will be necessary. Consideration should be given to potential permitting 
requirements and needs. If all answers are “No” and the project type is not defined 
in Section 339.155(5)(b), F.S., as a major transportation improvement, the project 
is a NMSA.  

A place is provided for the District Environmental Manager or designee to sign and 
date the form. 

10.2.1.5 Documentation of a State Environmental Impact Report 

Information already filled out for Sections A and B of the Statewide Acceleration 
Transformation Scoping Form, Form No. 650-050-40 should be reviewed and used as 
supporting information for preparation of the State Environmental Impact Report Form, 
Form No. 650-050-43 (Figure 10-6) during the PD&E Study. This form should be a 
concise, targeted document based on the results of engineering and environmental 
analysis and coordination. 

The SEIR documents the social and economic, cultural, natural, and physical categories 
evaluated as part of the project. Additional information for each category is included in 
attachments, as needed. Technical reports or memorandums should be summarized in 
each section with reference to the corresponding document for more details. 

Other considerations for completing a SEIR are as follows: 

1. If no federal permit/action is required, consultation with the Florida Division of 
Historical Resources is required to address historic or archaeological resources. 
However, if a federal permit will be required then the project must comply with 
Section 106 of the NHPA. Additionally, if the project requires consultation with 
USFWS regarding federally listed species, consultation occurs under Section 10 
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of the ESA. See Part 2, Chapter 8, Historic and Archeological Resources and 
Part 2, Chapter 16, Protected Species and Habitat for guidance on these 
issues/resources. Also see Section 10.2.1.7 for additional guidance.  

2. Under the state funded project delivery process, Section 4(f) does not apply since 
there is no United States Department of Transportation (USDOT) action; however, 
coordination with the public entity of jurisdiction of the public recreation area should 
still occur [Part 2, Chapter 7, Section 4(f) Resources]. For example, coordination 
with the Florida Department of Environmental Protection (FDEP) is necessary on 
projects affecting state owned parks or other program areas such as the Florida 
Forever land acquisition program. 

3. SEIRs are not subject to Environmental Protection Agency (EPA) review since they 
do not receive federal financial assistance (Part 2, Chapter 11, Water Quality 
and Water Quantity).  

4. Farmland and Coastal Barrier Resources are not analyzed for SEIR projects since 
analysis of these resources is only required for federal projects.  

5. Planning consistency information is included in the SEIR, however; it is intended 
as an information tool and not required for the approval of the document. This 
information is used to inform planning and programming activities to assist in the 
timely advancement of project funds for the next phase of the project. A description 
of actions required for completion of the planning consistency information should 
be provided if not available at the time of document approval. 

6. There is no requirement for multiple alternatives, although there may be multiple 
alternatives if warranted by specific project considerations. There can be just one 
build alternative in addition to the no-action alternative, if determined appropriate. 

The public hearing process outlined in Part 1, Chapter 11, Public Involvement is 
followed when preparing a SEIR. Regardless of whether a project is state or federally 
funded, state law (Section 339.155, F.S.) requires a public hearing for the following types 
of projects: 1) increasing capacity through the addition of new lanes; 2) providing new 
access to a limited or controlled access facility (new interchanges); and 3) construction 
of a facility in a new location. It is FDOT’s policy to promote public involvement 
opportunities and information exchange activities in all functional areas using various 
techniques adapted to local area condition and project requirements (Public 
Involvement, Policy No. 000-525-050). For a project which does not require a public 
hearing, an opportunity for a public hearing may still be provided.  

In most cases, a public hearing will be held for a SEIR project. The SEIR should be made 
available to the public a minimum of 15 days prior to the public hearing. Before the public 
hearing, the State Environmental Impact Report Form, Form No. 650-050-43 must be 
approved for public availability by the District Environmental Office Manager, 
Environmental Manager, or Project Development Manager. Notice of the public hearing 
will be published in the local newspaper of general circulation and posted on the agency’s 
website and the Florida Administrative Register. 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=000-525-050
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=000-525-050
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OEM may review the SEIR at the District’s request. The District Secretary or designee 
signs and approves the SEIR and the District circulates it to relevant resource agencies 
and to offices responsible for the next phase of the project.  

The District Environmental Office will also complete and provide the date of the approval 
on the Environmental Certification for State Funded Project, Form No. 650-050-14 
form, as shown in Figure 10-5.  

Project commitment coordination is accomplished for state funded projects prior to and 
during the PD&E phase consistent with Part 2, Chapter 22, Commitments and 
Procedure No. 700-011-035, Project Commitment Tracking. Project commitments 
must be documented in the same way as federally funded projects. Commitments are 
coordinated and agreed upon by appropriate FDOT functional area representatives, and 
recorded using the Project Commitment Record, Form No. 700-011-35.  

Project files will be maintained within FDOT’s SWEPT application. 

10.2.1.5.1 Completing the State Environmental Impact Report Form 

The State Environmental Impact Report Form, Form No. 650-050-43 (Figure 10-6) is 
completed to produce the SEIR document. This is accomplished, in part, by using 
information included in the Statewide Acceleration Transformation Scoping Form, 
Form No. 650-050-40, and as a result of further environmental analysis and engineering 
analysis. Results are described in the State Environmental Impact Report Form, Form 
No. 650-050-43 to create a document which completely and concisely describes 
anticipated environmental impacts, coordination and consultation with resource agencies, 
public involvement, engineering analysis, permit status, commitments and resulting 
decisions. SEIR public availability and public hearing requirements are to be followed as 
described in Section 10.2.1.5. 

1. PROJECT DESCRIPTION AND PURPOSE AND NEED: Complete project 
information as indicated on the form. Briefly describe proposed improvements and 
purpose and need. Planning consistency information is updated. This information 
is intended to inform planning and programming activities in order to assist in the 
timely advancement of project funds and the next phase of the project. Both 
completed and pending planning and programming activities should be identified 
in the table provided and described in the text of the document. Actions to be taken 
to complete pending items should also be described in this section. 

2. ENVIRONMENTAL ANALYSIS: The results of the environmental evaluation, 
knowledge of the project area, and input received through agencies and the public, 
is used to complete the form. Using information provided through scoping efforts, 
the issues/resources are evaluated using the guidance from chapters in Part 2 of 
the PD&E Manual, Topic No. 650-000-001. This section must take into 
consideration and address, as appropriate, the issues/resources listed in Section 
2. A-D of Figure 10-6. 

http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=700-011-035
http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
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The items on the form that were checked during the SWAT project kickoff meeting 
should be revisited after analysis to ensure they are still appropriate.  

a. If the impact is substantial, mark the column “Yes” with an “X”. 

b. If the impact is not substantial, mark the column “No” with an “X”. Not 
substantial means the issue/resource is present and considered as 
potentially involved with the project. The project impact may range 
from none to substantial. The form should include a reference to the 
attachment containing supporting information. 

c. If the impact is enhanced, mark the column “Enhance” with an “X”. 
Enhance means the project has enhancements or benefits to the 
issue/resource. The form should include a reference to the 
attachment containing supporting information.  

d. If the issue/resource is not involved, mark the column “NoInv” with 
an “X”. No involvement means the environmental issue/resource in 
question is not part of or in any way involved with the project. If an 
issue /resource is marked in the "NoInv" column, no supporting 
documentation is needed.  

3. ANTICIPATED PERMITS: This section identifies permits that are anticipated for 
the project. Sufficient information for permitting agencies should be provided under 
the applicable issue/resource of Section C. For example, if a USACE permit is 
anticipated, supporting information should be included in Section 2.C.1. (Wetlands 
and Other Surface Waters), Section 2.C.7. (Protected Species and Habitat), and 
Section 2.C.8 (Essential Fish Habitat), if applicable. 

4. ENGINEERING ANALYSIS:  Engineering analysis and design detail are included 
in the SEIR, so there is no separate Preliminary Engineering Report (PER). 
Engineering analysis is prepared according to Part 1, Chapter 4, Project 
Development Process and Part 2, Chapter 3, Engineering Analysis. 

5. COMMITMENTS: This section discusses all commitments made on the project 
prior to and during the PD&E phase per Part 2, Chapter 22, Commitments. These 
commitments should be the same as those on the Project Commitment Record, 
Form No. 700-011-35.  

6. FDOT SELECTED ALTERNATIVE: A brief discussion of the FDOT Selected 
Alternative is included in this section. This is based upon the engineering and 
environmental analysis. When only one build alternative is evaluated, reference 
consideration of build and no-build alternatives with resulting recommendation. 

7. APPROVED FOR PUBLIC AVAILABILITY (Before public hearing when a public 
hearing is required):  This section contains a box to check to confirm the 
document has gone through a quality assurance/quality control (QA/QC) review 
and is approved for public availability, as well as a line for the signature of the 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
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Environmental Manager or Project Development Manager and date the project 
was accepted for public review.  

8. PUBLIC INVOLVMENT: The appropriate box regarding the status of public 
involvement is marked in this section. 

9. APPROVAL OF FINAL DOCUMENT: The nondiscrimination standard statement 
and a signature block are provided for District approval of the SEIR. The SEIR is 
electronically approved by the District Secretary or designee, in SWEPT. 

10. SUPPORTING INFORMATION: Documents referenced in the Supporting 
Information column of the form are included as attachments. Attachments may 
include coordination letters, memos, and summaries of the environmental 
analysis. The standard statements required for NEPA projects, provided in other 
chapters, may be used or modified as appropriate. Keep in mind, for state funded 
projects, regulatory and resource agencies and issues under their jurisdiction are 
the same as for federal projects, and using standard statements may save time. 
Environmental analysis material should be summarized and attached to the form 
in the order listed. Larger documents, such as technical reports, should be 
referenced and uploaded to the project file. The project file should contain the 
analytical documentation to support the project decisions. See Part 1, Chapter 15, 
Project File and Records Management for more guidance. 

10.2.1.6 Re-evaluation  

Re-evaluations should be conducted when a major design change occurs and prior to 
construction advertisement. Re-evaluation should also be conducted when there are 
changes in impact that would require additional consultation with an agency or 
coordination with the public. Re-evaluation is used to update status of commitments, 
coordination, permits, and other relevant information. Re-evaluation of a SEIR is prepared 
by using the form provided in Figure 10-7. Final approval is given by the District Secretary 
(or designee). The approved Re-evaluation is maintained in the project file and distributed 
to Design, ROW, and Construction Offices, or others as appropriate. 

10.2.1.6.1 State Environmental Impact Report Re-evaluation Form  

The State Environmental Impact Report Re-evaluation Form, Form No. 650-050-44 
(Figure 10-7) includes the following sections:  

Section 1 - GENERAL INFORMATION  

This section contains information about the originally approved SEIR and the segment(s) 
being advanced. Information provided includes:  

1. The change in project phase(s) for which the project segment(s) is (are) 
being re-evaluated (i.e., Preliminary Engineering, ROW, and Construction 
Advertisement) 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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2. SEIR date of approval.  

3. Project number(s): Financial Management and ETDM number(s) of the 
original approved document  

4. Project name, location, and limits covered under the originally approved 
SEIR 

5. Segment of highway being advanced: Financial Management number(s), 
location, and limits and identify as state-funded 

6. Prior Re-evaluations: A list of Re-evaluations previously prepared for the 
project, the type, and the date they were approved by the District.  

7. Planning consistency information is updated. This information is intended 
to inform planning and programming activities in order to assist in the 
timely advancement of project funds and the next phase of the project. 
Both completed and pending planning and programming activities should 
be identified in the table provided and described in the text of the 
document. Actions to be taken to complete pending items should also be 
described in this section. 

8. Name and title of the FDOT District preparer. 

Section 2 – EVALUATION OF CHANGES IN IMPACTS  

This section is used to document the evaluation of changes in impacts to affected 
issues/resources. This should also include an evaluation of impacts to new 
issues/resources, which may have been identified.  

If a change has occurred for a given issue/resource, then the analyst marks an "X" in the 
YES box. An explanation is then referenced in the Supporting Information column and 
provided as an attachment to discuss the nature of the change or updated information. 
This column should also include the title of the attachment and the page number (e.g., 
Attachment A, Page 10). If any new issues/resources are identified, they should be added 
to the form and addressed accordingly. If no change has occurred, the analyst marks an 
"X" in the NO box. 

Section 3 - EVALUATION OF MAJOR DESIGN CHANGES AND REVISED DESIGN 
CRITERIA 

This section includes design changes that have occurred since approval of the original 
SEIR or most recent Re-evaluation. The extent of the design change(s) and modification 
of impacts on the project area must be documented.  

Examples of design changes include, but are not limited to:  

1. Changes in typical section  
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2. Shifts in roadway alignment  

3. Changes in ROW needs 

4. Changes due to revised design control or criteria  

5. New Design Variations or Design Exceptions  

6. Changing a bridge to a box culvert  

7. Changes in drainage design and/or requirements 

If no major design changes have occurred, then it should be stated. 

Section 4 - COMMITMENT STATUS  

Section 4 includes a list of commitments and mitigation measures established in the 
approved SEIR along with their current status (completed, modified, added, or no longer 
applicable). Any changes in or to commitments require an explanation. New 
environmental commitments can arise from a variety of sources, such as subsequent 
agency negotiations or from public involvement. These commitments must be 
documented, i.e., listed, updated, and discussed. The Districts must review, verify, and 
update the Project Commitment Record, Form No. 700-011-35 per Procedure No. 
700-011-035, Project Commitment Tracking. It is important that commitments made by 
FDOT are documented. They must be tracked throughout the project and satisfied at the 
appropriate phase of the project. Commitments must be reviewed and documented for 
their completeness prior to final acceptance of the project. 

Section 5 - STATUS OF PERMITS  

This section identifies permits required for the project, provides a summary of their status, 
and documents any modifications since the SEIR approval or last Re-evaluation. The 
status of the permit(s) should be commensurate with the phase of the project and the type 
of Re-evaluation. For example, if the permit has been applied for, state the name of the 
permit, agency, date of application and number; if the permit has been issued, state the 
name of the permit, agency, date of issuance, and permit number. The preparer of the 
Re-evaluation must coordinate with the District Permit Coordinator to ensure complete 
documentation and timely permit issuance. If the permit has not been issued, construction 
activities cannot begin. 

Section 6 - CONCLUSION  

This section contains a statement about the Re-evaluation of the project, the validity of 
the findings in the SEIR, new findings (if necessary), and a recommendation for project 
advancement.  

If no changes affecting the original environmental determination have occurred, mark the 
box that states the following with an X: 

http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=700-011-035
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=700-011-035
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□The above SEIR has been re-evaluated. It has been determined that 

there have been no changes to the project that affect the original SEIR. 
Therefore, the SEIR determination remains valid. It is recommended that the 
project identified herein be advanced to the next phase. 

Section 7 – DISTRICT APPROVAL RECOMMENDATION 

The District Environmental Manager or Project Development Manager, or designee, will 
sign the signature line electronically in SWEPT and upload any consultation 
documentation. 

Section 8 - DISTRICT SECRETARY APPROVAL  

The District submits the Re-evaluation to the District Secretary. The District Secretary, or 
designee, approves the Re-evaluation by signing the State Environmental Impact 
Report Re-evaluation Form, Form No. 650-050-44 electronically in SWEPT. 

Section 9 - ATTACHMENTS 

Other supporting information such as summaries of reports and documentation of 
coordination may be attached.  

10.2.1.7 State Funded Projects with Federal Actions 

Federal permits, such as those from USCG or USACE, may be required for state funded 
projects and may require a NEPA document be prepared for one of those agencies. In 
such cases, consultation with the appropriate federal agency(ies) should be performed 
early. OEM can assist with this consultation.  

Projects that are state funded, may still have to follow the federal NEPA process if a 
federal permit is required, though FHWA will not be the lead agency. Federal 
permits/actions may be required by the USACE, USCG, or the USFWS. The permitting 
agency may become the Lead Federal Agency. They may adopt or modify the FDOT 
Environmental Document to use as their NEPA document or may request that FDOT 
prepare their NEPA document, depending on the results of coordination.  

If a federal permit/action is required, Section 106 of the NHPA is followed to address 
historic or archaeological resources (see Part 2, Chapter 8, Archaeological and 
Historical Resources) and Section 7 of the ESA is followed for federally listed species 
involvement (see Part 2, Chapter 16, Protected Species and Habitat).  

10.2.2 Local or Privately Funded Projects 

Section 334.30(3), F.S., provides “[e]ach private transportation facility constructed 
pursuant to this section shall comply with all requirements of federal, state, and local laws; 
state, regional and local comprehensive plans; department rules, policies, procedures 
and standards for transportation facilities; and any other conditions which the department 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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determines to be in the public’s best interest.”  Unsolicited public-private transportation 
projects must also comply with Chapter 14-107, Florida Administrative Code (F.A.C.).  

Construction of permanent features in FDOT ROW, performed and funded by others, and 
without FHWA funds, requires execution of an FDOT Construction Agreement, Form 
No. 850-040-89. The local or private entity must apply for a FDOT Construction 
Agreement, Form No. 850-040-89 through FDOT’s District Maintenance Office. The 
Construction Agreement application package must include evidence of acquisition of all 
applicable federal and state environmental permits. For local agency or private entity 
projects, the role of the District’s Environmental Office is to provide support in an advisory 
capacity as necessary to assist in advancing the project. Completion of environmental 
analysis and documentation, by the applicant, prior to environmental permit application, 
may follow the same process and format as a NMSA or SEIR; however, the local agency 
or private entity should recognize that these document types are reserved for FDOT 
funded projects. Instead, the supporting environmental documentation for local and 
privately funded projects constructed on FDOT ROW, necessary to acquire 
environmental permits and subsequently an FDOT Construction Agreement, Form No. 
850-040-89, may be referred to as a PEIR. The PEIR project analysis includes, both 
environmental and engineering analyses as described the PD&E Manual, Topic No. 650-
000-001, as applicable. Although the PEIR is not an FDOT document, it is prepared 
following the same procedures and requirements as the SEIR, Section 10.2.1.5.1. Figure 
10-8 provides a PEIR outline.  

In cases where a privately or locally funded project is developed under Chapter 14-107, 
FAC and, where jurisdiction will be transferred to FDOT at any time during project 
development, the District should work with the local agency or private entity to determine 
whether a PEIR or SEIR is required. If the project is to be transferred to the FDOT, a 
SEIR is likely the appropriate document. In such cases, the FDOT may coordinate, review 
and approve a document prepared by a local or private entity as a SEIR. The District 
should coordinate with the local agency or private entity to determine the level of analysis 
to satisfy documentation requirements. Prior to commencement of the study, the project 
sponsor should consult with the District to consider the following:  

1. How the PEIR (or SEIR) will be processed 

2. How it will be coordinated with FDOT 

3. Project schedule 

4. How public involvement and public hearing activities will be conducted 

5. How the project Re-evaluation will be coordinated with FDOT (see Section 
10.2.1.6)   

These decisions should be documented in the project file.  

A local agency may advance a project through any one of several state funding programs 
described in Chapter 339, F.S., and FDOT’s Work Program Instructions; examples 

http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
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include: County Incentive Grant Program (CIGP), Small County Outreach Program 
(SCOP), Small County Outreach for Municipalities and Communities (SCOE 
Municipalities), Transportation Regional Incentive Program (TRIP), and Small County 
Road Assistance Program (SCRAP). For these projects, if state funds only are being 
used, the local agency may prepare a PEIR to support its acquisition of appropriate 
environmental permits and satisfy other agreements with the FDOT. The local agency 
should follow the procedures outlined in this chapter and Figure 10-8 to prepare a PEIR.  

There may be instances when a local agency seeks to advance a project with FHWA 
funds in addition to state program funds and/or local funds. In such cases a federal 
Environmental Document would be prepared by the local agency with FDOT support as 
deemed appropriate through early project coordination (per FDOT Local Agency 
Program Manual, Topic No. 525-010-300). A thorough understanding of funding 
sources, system designation, proposed work activity and existing or proposed 
agreements, such as a Joint Participation Agreement (JPA) or Memorandum of 
Agreement (MOA), assists in determining if the project should advance as a PEIR, a SEIR 
or a federal Environmental Document. A private or local entity may not provide FDOT 
Environmental Certification to advance a project in the FDOT Work Program. At the option 
of the local agency or private entity, a PEIR project can be screened in the EST, if it 
satisfies qualifying project type (Part 1, Chapter 2, Class of Action Determination for 
Highway Projects) and the conditions of the ETDM Screening Matrix for Qualifying 
Projects in Chapter 2, of the ETDM Manual, Topic No. 650-000-002. The requesting 
entity should contact the District Environmental Office if they anticipate screening it in the 
EST.  

10.3  REFERENCES 

FDOT, Efficient Transportation Decision Making (ETDM) Manual, Topic No. 650-000-
002. http://www.dot.state.fl.us/emo/pubs/etdm/etdmmanual.shtm  

FDOT, Local Agency Program Manual, Topic No. 525-010-300 
http://www.fdot.gov/programmanagement/LAP/LAP_TOC.shtm 

FDOT, Project Commitment Tracking, Topic No. 700-011-035. 
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/
?viewBy=0&procType=pr  

FDOT, 2015a. FDOT Quick Guide: Transforming our State Pre-Construction Process 

FDOT, 2015b. Tentative Work Program- FY25/16-19-20, Chapter 25, Work Program 
Instructions  

Memorandum of Agreement Between FHWA and FDOT Concerning the State of Florida’s 
Participation in the Surface Transportation Project Delivery Program Pursuant to 23 
U.S.C. 327, December 14, 2016. http://www.fdot.gov/environment/pubs/Executed-
FDOT-NEPA-Assignment-MOU-2016-1214.pdf 

Rule 14-107, F.A.C. Public-Private Transportation Facilities 

http://www.fdot.gov/programmanagement/LAP/LAP_TOC.shtm
http://www.fdot.gov/programmanagement/LAP/LAP_TOC.shtm
http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/emo/pubs/etdm/etdmmanual.shtm
http://www.dot.state.fl.us/emo/pubs/etdm/etdmmanual.shtm
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/?viewBy=0&procType=pr
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/?viewBy=0&procType=pr
http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-2016-1214.pdf
http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-2016-1214.pdf


Topic No. 650-000-001   
Project Development and Environment Manual   
State, Local, or Privately Funded Project Delivery Effective: June 14, 2017 

 

 

State, Local, or Privately Funded Project Delivery 10-19 

Section 334.30, F.S., Public-private Transportation Facilities. 
http://www.leg.state.fl.us/Statutes/  

Section 338.223, F.S., Proposed Turnpike Projects. http://www.leg.state.fl.us/Statutes/  

Section 339.125, F.S., Covenants to complete on revenue-producing projects. 
http://www.leg.state.fl.us/Statutes/  

Section 339.155(5), F.S., Procedures for Public Participation in Planning. 
http://www.leg.state.fl.us/Statutes/  

Section 339.61, F.S., Florida Strategic Intermodal System (SIS); legislative findings, 
declaration, and intent. http://www.leg.state.fl.us/Statutes/  

10.4  FORMS 

Status of Environmental Certification for State Funded Project, Form No. 650-050-14* 

FDOT Construction Agreement, Form No. 850-040-89 

State Environmental Impact Report Form, Form No. 650-050-43 

Non-Major State Action Checklist, Form No. 650-050-30* 

Project Commitment Record, Form No. 700-011-35 

State Environmental Impact Report Re-evaluation Form, Form No. 650-050-44 

Statewide Acceleration Transformation Scoping Form, Form No. 650-050-40 

*To be completed in SWEPT 

Note: Hyperlinks are only for those with FDOT Intranet access only. Those without 
Intranet access may view or download forms at: http://www.fdot.gov/procedures/. Sign in 
is required. 

10.5  HISTORY 

01/10/2001, 5/26/2011, 8/4/2016  

http://www.leg.state.fl.us/Statutes/
http://www.leg.state.fl.us/Statutes/
http://www.leg.state.fl.us/Statutes/
http://www.leg.state.fl.us/Statutes/
http://www.leg.state.fl.us/Statutes/
https://fmsinternal.fdot.gov/Anonymous/SendDocumentToClient?documentId=1566
https://www.fla-etat.org/est/swept/
http://www.fdot.gov/procedures/
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Figure 10-1 FDOT State, Local, or Privately Funded Project Delivery Process  
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Figure 10-2 Statewide Acceleration Transformation Process  
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STATEWIDE ACCELERATION TRANSFORATION SCOPING FORM 

To be used for both Federal and State Funded Projects 

SECTION A 
 
1. PROJECT DESCRIPTION AND PURPOSE AND NEED 
  
 a. Project Information 
 

Project Name:   

Project Limits:   

County:   

ETDM Number (If applicable):       

Financial Management Number:      

Project Manager:       

 

 

 b. Background Information 

 

 c. Proposed Improvements 

 

 d. Purpose and Need 

2. FUNDING 

 

Funding type:       
 
 
 
 
 

 

 

 

 

Figure 10-3 Statewide Acceleration Transformation Scoping Form  
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3. EVALUATION 

 
YES NO  

☐ ☐ Is this a transportation project qualifying for ETDM EST screening? 

☐ ☐ 

Will the project cause adverse impacts to local traffic/travel patterns, property 

access, community cohesiveness, or planned community growth or land use 

patterns? 

☐ ☐ Will the project cause adverse impacts to air, noise, or water? 

☐ ☐ Will the project cause adverse impacts to wetlands requiring a federal permit? 

☐ ☐ Will the project cause adverse impacts to navigation requiring a federal permit? 

☐ ☐ Will the project cause impacts to floodplains? 

☐ ☐ 
Will the project affect endangered or threatened species or their critical habitats 

requiring a federal finding? 

☐ ☐ 
Will the project require more than minor amounts of right of way and result in any 

residential or non-residential displacements? 

☐ ☐ 
Is there any potential involvement with properties protected under Section 4(f) 

requiring a finding from OEM? 

☐ ☐ 
Will the project affect any properties protected under Chapter 267, Florida 

Statutes? 

☐ ☐ 

Does the action have known contamination sites which would have more than a 

minimal impact to design, right of way, or construction activities and can’t be 

avoided or remediated? 

☐ ☐ 
Is a public hearing required in accordance with Part 1, Chapter 11 of the PD&E 

Manual and 339.155(5)(b), F.S.? 

☐ ☐ Will the project have substantial controversy on environmental grounds? 

 
 
4. ENVIRONMENT PERMITS 

Anticipated Permits: ______________________________________ 
 
 
 
5. CLASS OF ACTION 

Anticipated COA:  ______________________________________ 
 

 

 

 

 

Figure 10-3 Statewide Acceleration Transformation Scoping Form (Page 2 of 3)  
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SECTION B 
 
1. POTENTIAL PROJECT IMPACTS TO ENVIRONMENTAL RESOURCES 

Issues/Resources Potential Impacts?   Supporting Information  
      Yes   No Enhance  *NoInv 

A. SOCIAL and ECONOMIC 
1. Social ☐ ☐  ☐  ☐    

  2. Economic ☐ ☐  ☐  ☐    
3. Land Use Changes ☐ ☐  ☐  ☐    
4. Mobility ☐ ☐  ☐  ☐    
5. Aesthetic Effects  ☐ ☐  ☐  ☐    
6. Relocation Potential ☐ ☐  ☐  ☐    

B. CULTURAL  
1. Historic Sites/Districts ☐ ☐  ☐  ☐    
2. Archaeological Sites ☐ ☐  ☐  ☐    
3. Recreational Areas ☐ ☐  ☐  ☐    

C. NATURAL  
1. Wetlands and Other ☐ ☐  ☐  ☐    

Surface Waters 
2. Aquatic Preserves and  
 Outstanding FL Waters ☐ ☐  ☐  ☐    
3. Water Quality and Quantity ☐ ☐  ☐  ☐    
4. Wild and Scenic Rivers ☐ ☐  ☐  ☐    
5. Floodplains ☐ ☐  ☐  ☐    
6. Coastal Barrier Resources ☐ ☐  ☐   ☐        
7. Protected Species and  
       Habitat ☐ ☐  ☐  ☐    
8. Essential Fish Habitat ☐ ☐  ☐  ☐    

D. PHYSICAL  
1. Highway Traffic Noise ☐ ☐  ☐  ☐    
2. Air Quality ☐ ☐  ☐  ☐    
3. Contamination ☐ ☐  ☐  ☐    
4. Utilities and Railroads ☐ ☐  ☐  ☐    
5. Construction  ☐ ☐  ☐  ☐    
6. Bicycles and Pedestrians  ☐ ☐  ☐  ☐    
7. Navigation ☐ ☐  ☐  ☐    

* NoInv = Issue absent, no involvement.  
 

2. ACTIVITIES TO BE ADVANCED PRIOR TO PD&E 

List the data collection, technical reports, and survey that can be advanced ahead of PD&E start. 

3. LEVEL OF DESIGN EFFORTS 

State whether design phase activities will be concurrent with PD&E. State level of design effort 

anticipated with PD&E. 

4. PROJECT DELIVERY METHOD 

State the anticipated delivery method. 

5. SCHEDULE 

List the project activities (their durations, milestones and constraints), deliverables, and estimated time in 

which they will be accomplished. 

6. RISK ASSUMPTIONS AND CONSTRAINTS 
List current or potential risks, constraints, or assumptions that may affect the project and set any 

contingency. 

Figure 10-3 Statewide Acceleration Transformation Scoping Form (Page 3 of 3)  
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NON-MAJOR STATE ACTION CHECKLIST 

 
1. GENERAL INFORMATION: 
 

Project Name:     
 

Project Limits:     
 
County:     
 
Financial Management Number:________________________ 
 

2. PROJECT DESCRIPTION: 
 
3. EVALUATION: 
 
YES    NO 
 
___     ____ Is this a transportation project qualifying for ETDM EST screening? (See Part 

1, Chapter 2, Class of Action Determination For Highway Projects, of the 
PD&E Manual) 

 
___     ____ Will the project cause adverse impacts to local traffic patterns, property 

access, community cohesiveness, or planned community growth or 
land use patterns?    
_______________________________________________________ 

 
___     ____ Will the project cause adverse impacts to air, noise, or water? 
   _____________________________________________________________ 
 
___     ____ Will the project cause adverse impacts to wetlands requiring a federal permit? 
   _____________________________________________________________ 
 
___    ____ Will the project cause adverse impacts to navigation requiring a federal 

permit? 
________________________________________________________ 

 
___     ___ Will the project cause impacts to floodplains in accordance with Part 2, 

Chapter 13 of the PD&E Manual? 
   _____________________________________________________________ 
 
___     ____ Will the project affect federally endangered or threatened species or their 

critical habitat? 
________________________________________________________ 

 
___     ___Will the project require more than minor amounts of right of way and result in 

any residential or non-residential displacements?  
____________________________________________________________ 

 

Figure 10-4 Non-Major State Action Checklist 
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YES    NO 
 
____     ___ Are properties protected under Chapter 267, F.S., adversely affected as 

determined in consultation with the Florida Division of Historical 
Resources? 

   _____________________________________________________________ 
 
___    ___ Does the action have known contamination sites which would have more than 

a minimal impact to design, right of way, or construction activities once 
assessed as described in Part 2, Chapter 20, Contamination of the PD&E 
Manual, and can’t be avoided or remediated? 

   ____________________________________________________________ 
 
___     ____ Will the project have substantial controversy on environmental grounds? 
   _____________________________________________________________ 
 
___     ____ Is a public hearing needed in accordance with Part 1, Chapter 11 of the PD&E 

Manual and Section 339.155(5)(b), F.S.? 
 
IF ALL ANSWERS ARE NO, THE PROJECT IS A NON-MAJOR STATE ACTION (SIGN 
BELOW) 
 
IF ANY ITEM IS MARKED YES, EVALUATE WHETHER A STATE ENVIRONMENTAL 
IMPACT REPORT (SEIR) WILL BE NECESSARY.  
 
This Checklist is the Environmental Document for a Non-Major State Action. Supporting 
documents are included in the project file. 
 
The project is not defined in Section 339.155(5)(b) of the Florida Statutes as a major 
transportation improvement (increasing the capacity of a facility through the addition of 
new lanes or providing new access to a limited or controlled access facility or construction 
of a facility in a new location) and based upon this project evaluation, it has been 
determined that the project is a Non-Major State Action. 
 
District Environmental Manager or designee: 
 
 
 
  ________________________                Date:        /       /____ 
 

 
 
 
 
 
 
 
 
 

Figure 10-4 Non-Major State Action Checklist (Page 2 of 2)  
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ENVIRONMENTAL CERTIFICATION FOR STATE FUNDED PROJECT 

 
 
 
 
 
FINANCIAL MANAGEMENT NUMBER: __________________ 
 
ETDM NUMBER (If applicable): __________________ 
 
PROJECT DESCRIPTION: ____________________________________ 
    _____________________________________ 
    _____________________________________ 
 
 
 

□ This project is a Non-Major State Action. It was verified on  

 _____________ and the action remains valid. 
 
 
 

□ This project is a State Environmental Impact Report (SEIR). The SEIR was 

approved on __________. 
 

A re-evaluation in accordance with the FDOT Project Development and 
Environment Manual Part 1, Chapter 10 was approved on   . 

 
 
 
 
SIGNATURE:   
 
 
_______________________________________DATE:___________________   
District Environmental Manager or designee     
 
 
 
 

 

Figure 10-5 Environmental Certification for State Funded Project Form  
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STATE ENVIRONMENTAL IMPACT REPORT FORM 
 
1. PROJECT DESCRIPTION AND PURPOSE AND NEED: 
 

a. Project Information: 
  
 Project Name:    

 
Project Limits:    

 
County:    

 
ETDM Number (If applicable):   

 
Financial Management Number: 

 
Project Manager: 

 
b. Proposed Improvements 

 
c. Purpose and Need: 
 
d. Project Planning Consistency: disregard providing historical details, instead 
focus on future phases of segments being advanced. If more than one segment 
is being advanced additional tables should be added. 
 

Currently 
Adopted 
CFP-LRTP 

COMMENTS 

Y/N (If N, then provide detail on how implementation and fiscal constraint will be achieved) 

              

PHASE 

Currently 
Approved 

Currently 
Approved  TIP/STIP TIP/STIP 

COMMENTS TIP STIP $ FY 

PE (Final 
Design) 

Y/N Y/N $  

(If phase completed, note as such 
otherwise provide comments  describing 
status and activities needed to achieve 
consistency) 

R/W Y/N Y/N $  

(If phase completed, note as such 
otherwise provide comments  describing 
status and activities needed to achieve 
consistency) 

Construction Y/N Y/N $  
(provide comments as appropriate 
describing status and activities needed 
to achieve consistency) 

*Include pages from current TIP/STIP/LRTP 
 

Figure 10-6 State Environmental Impact Report Form  
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2. ENVIRONMENTAL ANALYSIS 
 
Issues/Resources *Substantial Impacts?  **Supporting Information  
 Yes No Enhance NoInv 
 

A.  SOCIAL and ECONOMIC 
1. Social [  ] [  ] [  ] [  ]   

  2. Economic [  ] [  ] [  ] [  ]    
3. Land Use Changes [  ] [  ] [  ] [  ]    
4. Mobility [  ] [  ] [  ] [  ]    
5. Aesthetic Effects  [  ] [  ] [  ] [  ]    
6. Relocation Potential [  ] [  ] [  ] [  ]    

 

B. CULTURAL  
1. Historic Sites/Districts [  ] [  ] [  ] [  ]    
2. Archaeological Sites [  ] [  ] [  ] [  ]    
3. Recreational Areas [  ] [  ] [  ] [  ]    

 

C. NATURAL  
1. Wetlands and Other [  ] [  ] [  ] [  ]    

Surface Waters 
2. Aquatic Preserves and  
 Outstanding FL Waters [  ] [  ] [  ] [  ]    
3. Water Quality and Water  
 Quantity [  ] [  ] [  ] [  ]    
4. Wild and Scenic Rivers [  ] [  ] [  ] [  ]    
5. Floodplains [  ] [  ] [  ] [  ]    
6. Coastal Barrier Resources [  ] [X] [  ] [  ]          (unless federal funds sought in the future)   
7. Protected Species and  
 Habitat [  ] [  ] [  ] [  ]    

 8. Essential Fish Habitat         [  ] [  ] [  ] [  ]   
   

D. PHYSICAL  
1. Highway Traffic Noise [  ] [  ] [  ] [  ]    
2. Air Quality [  ] [  ] [  ] [  ]   

  3. Contamination [  ] [  ] [  ] [  ]    
4. Utilities and Railroads [  ] [  ] [  ] [  ]    
5. Construction  [  ] [  ] [  ] [  ]    
6. Bicycles and Pedestrians  [  ] [  ] [  ] [  ]    
7. Navigation [  ] [  ] [  ] [  ]    

 
 * Substantial Impacts?: Yes = Substantial Impact; No = No Substantial Impact; Enhance = 
Enhancement; NoInv = Issue absent, no involvement.  
 
 **Supporting information is documented in the referenced attachment(s).  
 

 
 
 
 
 
 

Figure 10-6 State Environmental Impact Report Form (Page 2 of 3)  
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3. ANTICIPATED PERMITS 
 

 Individual Dredge and Fill Permit- USACE 
 Nationwide Permit- USACE 
 Bridge Permit- USCG 
 Environmental Resource Permit _____________(FDEP or WMD) 
 __________________________________ 
 
For guidance on ensuring sufficient information for permitting agencies is included see Section 
10.2.1.5.1 of Part 1, Chapter 10 of the PD&E Manual 

 
4. ENGINEERING ANALYSIS 
 
5. COMMITMENTS 
 
6. FDOT SELECTED ALTERNATIVE 
 
7. □  APPROVED FOR PUBLIC AVAILABILITY (Before public hearing when a 

public hearing is required)   
 
 _________________________________     ___ /___ /___ 
 Environmental or Project Development    Date 

Manager or Administrator 
 
8. PUBLIC INVOLVEMENT:  

1. □ A public hearing is not required.  

2. □ A public hearing will be held (insert date). This draft document is publicly available and 

comments can be submitted to FDOT until (insert date) 
District Contact Information: District Contact Name 

District Contact Title 
Florida Department of Transportation 
Street Address 
City, Florida, zip code 
Phone: (xxx) xxx-xxxx 
Email Address 

3. □ A public hearing was held on (insert date) and the transcript is available.  

4. □ An opportunity for a public hearing was afforded and was documented (insert date). 

                                                               
9. APPROVAL OF FINAL DOCUMENT  
 

This project has been developed without regard to race, color, national origin, age, sex, religion, 
disability, or family status. 

 
The final SEIR reflects consideration of the PD&E Study and the public hearing. 
 
 
 ______________________________________           ___ /___ /___ 
 District Secretary or Designee    Date 

 
10. SUPPORTING INFORMATION 

Figure 10-6 State Environmental Impact Report Form (Page 3 of 3)  
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State Environmental Impact Report Re-evaluation Form  
 
1. GENERAL INFORMATION (originally approved SEIR) 
          

 a. Project Phase: ___________________________________  
 
 b. SEIR Date of Approval: ________________________   
 
 c. Project Numbers:      ________________     ____________ 
          Financial Management      ETDM  
          
 d. Project Name, Location and Limits (from original SEIR):  

__________________________________________________________________
__________________________________________________________________ 

  
 e. Segments of Highway Being Advanced: 

____________________________________________________________  
___________________________________________________________ 
____________________________________________________________ 
 

f. Prior Re-evaluations: 
____________________________________________________________ 
 

 g. Project Segment Planning Consistency. If more than one segment is being advanced 
additional tables should be added. Table does not need to include past/completed 
phases. 

 
Currently 
Adopted  
CFP-LRTP 

COMMENTS 

Y/N (If N, then provide detail on how implementation and fiscal constraint will be achieved) 

            

PHASE 

Currently 
Approved 

Currently 
Approved 

TIP/STIP TIP/STIP 
COMMENTS 

TIP STIP $ FY 

Identify phase(s) 
being authorized 
(e.g., PE, ROW, 

and/or 
Construction) 

Y/N Y/N $  

(If phase completed, 
note as such 

otherwise provide 
comments  describing 
status and activities 
needed to achieve 

consistency) 

  *Include pages from current TIP/STIP/LRTP 
   
  g. Name and title of FDOT Preparer: ___________________ 

Figure 10-7 State Environmental Impact Report Re-evaluation Form  
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2.  EVALUATION OF CHANGES IN IMPACTS  
 
     YES / NO  SUPPORTING INFORMATION  
A.  SOCIAL & ECONOMIC      
 1.  Social [  ] [  ]       
 2.  Economic [  ] [  ]       
 3.  Land Use Changes [  ] [  ]       
 4.  Mobility   [  ] [  ]       
 5.  Aesthetic Effects [  ] [  ]       
 6.  Relocation Potential [  ] [  ]       
  
B.  CULTURAL       
1.   Historic Sites/Districts   [  ] [  ]       
 2.  Archaeological Sites [  ] [  ]       
 3.  Recreational Areas [  ] [  ]       
 
C.  NATURAL       
 1.  Wetlands and Other  
  Surface Waters [  ] [  ]      
 2.  Aquatic Preserves and  

Outstanding FL Waters [  ] [  ]        
 3.  Water Quality and Water 
 Quality [  ] [  ]       
 4.  Wild and Scenic Rivers [  ] [  ]       
 5.  Floodplains [  ] [  ]       
 6.  Coastal Barrier Resources [  ] [X]  (unless federal funds sought in the future) 
 7.  Protected Species and Habitat [  ] [  ]       
 8.  Essential Fish Habitat [  ] [  ]       
 
D. PHYSICAL       
 1.  Highway Traffic Noise [  ] [  ]                             
 2.  Air Quality [  ] [  ]                              
 3.  Contamination [  ] [  ]        
 4.  Utilities and Railroads [  ] [  ]       
5.  Construction [  ] [  ]       
6.  Bicycles and Pedestrians [  ] [  ]       
7.  Navigation [  ] [  ]        

 
 
 
 
 
 
 
 

Figure 10-7 State Environmental Impact Report Re-evaluation Form (Page 2 of 3)  
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3.  EVALUATION OF MAJOR DESIGN CHANGES AND REVISED DESIGN 
CRITERIA (e.g., Typical Section Changes, Alignment Shifts, Right of Way Changes, 
Bridge to Box Culvert, Drainage Requirements, Revised Design Standards) 
 
4.  COMMITMENT STATUS 
 
5.  STATUS OF PERMITS  
 
6.  CONCLUSION  

 
If no changes affecting the original SEIR have occurred check the following: 
 

[  ] The above SEIR has been re-evaluated. It has been determined that there 
have been no changes to the project that affect the original SEIR. Therefore, 
the SEIR determination remains valid. It is recommended that the project 
identified herein be advanced to the next phase. 

 
7.  DISTRICT APPROVAL RECOMMENDATION 

                                  
 

Print Name 
             
                                                                                                                /    /   
District Environmental Engineer/Manager or designee    Date 

 
8.  DISTRICT SECRETARY APPROVAL  

            
 
 
 

Print Name 
                                                                                                                                                  
 /   /       
District Secretary or designee Date 
 

9.  ATTACHMENTS 
 
 
 
 
 
 
 
 

Figure 10-7 State Environmental Impact Report Re-evaluation Form (Page 3 of 3)  
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PROJECT ENVIRONMENTAL IMPACT REPORT 
 
1. PROJECT DESCRIPTION AND PURPOSE AND NEED: 
 
 a. Project Information: 

Project Name:     
 

Project Limits:     
 
County:________________________________________________________ 

 
ETDM Number (If applicable): ________________________ 
 
Financial Management Number:________________________ 
Project Manager:  
 

 b. Proposed Improvements: 
 

 c. Purpose and Need: 
 
2. ENVIRONMENTAL ANALYSIS 

  
*Issues/Resources *Substantial Impacts?  **Supporting Information  
 Yes No Enhance NoInv 
 

A.  SOCIAL and ECONOMIC 
1. Social [  ] [  ] [  ] [  ]   

  2. Economic [  ] [  ] [  ] [  ]    
3. Land Use Changes [  ] [  ] [  ] [  ]    
4. Mobility [  ] [  ] [  ] [  ]    
5. Aesthetic Effects  [  ] [  ] [  ] [  ]    
6. Relocation Potential [  ] [  ] [  ] [  ]    

 

B. CULTURAL  
1. Historic Sites/Districts [  ] [  ] [  ] [  ]    
2. Archaeological Sites [  ] [  ] [  ] [  ]    
3. Recreational Areas [  ] [  ] [  ] [  ]    

 

C. NATURAL  
1. Wetlands and Other [  ] [  ] [  ] [  ]    

Surface Waters 
2. Aquatic Preserves and 
 Outstanding FL Waters [  ] [  ] [  ] [  ]    
3. Water Quality and Water 
 Quantity [  ] [  ] [  ] [  ]    

 4. Wild and Scenic Rivers [  ] [  ] [  ] [  ]    
5. Floodplains [  ] [  ] [  ] [  ]    
 

Figure 10-8 Project Environmental Impact Report  
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*Issues/Resources  Substantial Impacts?  **Supporting Information  
 Yes No Enhance NoInv 
 
6. Coastal Barrier Resources [  ] [X] [  ] [  ]        (unless federal funds sought in the future)  
7. Protected Species and  
 Habitat [  ] [  ] [  ] [  ]    

 8. Essential Fish Habitat         [  ] [  ] [  ] [  ]   
  

D. PHYSICAL  
1. Highway Traffic Noise [  ] [  ] [  ] [  ]    
2. Air Quality [  ] [  ] [  ] [  ]    
3. Contamination [  ] [  ] [  ] [  ]    
4. Utilities and Railroads [  ] [  ] [  ] [  ]    
5. Construction  [  ] [  ] [  ] [  ]   

  6. Bicycles and Pedestrians  [  ] [  ] [  ] [  ]    
7. Navigation [  ] [  ] [  ] [  ]    

 
* Substantial Impacts?: Yes = Substantial Impact; No = No Substantial Impact; Enhance = 

Enhancement; NoInv = Issue absent, no involvement.  
 **Supporting information is documented in the referenced attachment(s).  
 
 
3. ANTICIPATED PERMITS 

 Individual Dredge and Fill Permit- USACE 
 Nationwide Permit- USACE 
 Bridge Permit- USCG 
 Environmental Resource Permit _____________(FDEP or WMD) 
 __________________________________ 

 
For guidance on ensuring sufficient information for permitting agencies is included see Section 
10.2.1.5.1 of Part 1, Chapter 10 of FDOT’s PD&E Manual 

 
 
4. ENGINEERING ANALYSIS 
 
 
5. COMMITMENTS  
 
 
6.  SELECTED ALTERNATIVE 
 
 
7.  □  APPROVED FOR PUBLIC AVAILABILITY (Before public hearing when a 

public hearing is required)  
 
  ___ /___ /___ 
  Date 
 
 
 
 
 

Figure 10-8 Project Environmental Impact Report (Page 2 of 3)  
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8. PUBLIC INVOLVEMENT:  

1. □ A public hearing is not required.  

2. □ A public hearing will be held (insert date). This draft document is publically available and 

comments can be submitted to (insert entity) until (insert date) 
Contact Information:  Contact Name 

Contact Title 
Entity 
Street Address 
City, Florida, zip code 
Phone: (xxx) xxx-xxxx 
Email Address 

3. □ A public hearing was held on (insert date) and the transcript is available.  

4. □ An opportunity for a public hearing was afforded and was documented (insert date). 

 
 
9. APPROVAL OF FINAL DOCUMENT  
 

This project has been developed without regard to race, color, national origin, age, sex, religion, 
disability, or family status. 

 
 The final PEIR reflects consideration of the PD&E Study and the Public Hearing. 
 
 
 
 ______________________________ __ /___ /___ 
 Signing Authority    Date 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 10-8 Project Environmental Impact Report (Page 3 of 3) 
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PART 1 CHAPTER 11  

PUBLIC INVOLVEMENT 

11.1  OVERVIEW 

Pursuant to 23 United States Code (U.S.C.) § 327 and the implementing Memorandum 
of Understanding (MOU) executed on December 14, 2016, the Florida Department of 
Transportation (FDOT) has assumed Federal Highway Administration’s (FHWA’s) 
responsibilities under the National Environmental Policy Act (NEPA) for highway 
projects on the State Highway System (SHS) and Local Agency Program (LAP) projects 
off the SHS. In general, FDOT’s assumption includes all highway projects in Florida 
whose source of federal funding comes from FHWA or which constitute a federal action 
through FHWA. This includes responsibilities for environmental review, interagency 
consultation and other activities pertaining to the review or approval of NEPA actions. 
Consistent with law and the MOU, FDOT will be the Lead Federal Agency for highway 
projects with approval authority resting in the Office of Environmental Management 
(OEM). 
 
This chapter contains FDOT’s procedure for public involvement during the Project 
Development and Environment (PD&E) phase of a transportation project. The intent of 
public involvement is to engage the public, including property owners, tenants, business 
owners and operators, public officials and agencies, facility users, interested individuals, 
and special interest groups, during the development of transportation projects. Early and 
continuous public involvement provides FDOT an opportunity to understand potential 
issues/impacts early in the project development process so they can be considered and 
solutions can be found prior to the final design phase.  
 
Public involvement should: 
 

1. Be inclusive of decision-makers and stakeholders, especially those who will be 
most affected. 

 
2. Emphasize partnering and consensus. 
 
3. Begin early in the project process, be proactive and ongoing.  
 
4. Be defined, structured, transparent, and clearly delineated at the beginning of 

the project.Use the most appropriate tools for each audience, by identifying the 
audience and needs for each project and any potential barriers to 
communication. 

 
While public involvement is an on-going process, activities are most prevalent during the 
PD&E phase. This coordination allows the public to provide input in transportation 
decisions resulting in the development of transportation systems that meet community 
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needs and desires. Through public involvement, FDOT can gain insight into an affected 
community and use this knowledge to evaluate the sociocultural effects of the project 
alternatives. Another important objective of this outreach is to engage other agencies and 
public entities tofacilitate  in identifying, evaluating, and addressing the potential project 
effects on the surrounding community. Public involvement, in conjunction with other 
sources of data, plays an essential role in the assessment of the social, economic, 
environmental, and relocation effects of transportation projects. 
 
FDOT's Public Involvement Policy, Topic No. 000-525-050, effective January 18, 2017, 
states: 
 

The Department recognizes the importance of involving the public in 
information exchange when providing transportation facilities and services 
to best meet the state’s transportation needs. Therefore, it is the policy of 
the Florida Department of Transportation to promote public involvement 
opportunities and information exchange activities in all functional areas 
using various techniques adapted to local area conditions and project 
requirements. 

 
FDOT's Environmental Policy, Topic No. 000-625-001, effective November 18, 2015, 
includes the following: 
 

…the Department will develop and implement environmental processes and 
procedures consistent with environmental laws and regulations, and will 
coordinate and provide the opportunity for input by federal, state and local 
environmental resource and regulatory agencies, non-governmental organizations 
and the public to assist the Department in achieving its mission. 

 
Note that links to references in this chapter are provided in Section 11.3. An additional 
resource for public involvement is the Public Involvement Handbook, published by 
FDOT’s OEM.  

 Public Participation and Public Input 

Public involvement is the active and meaningful solicitation of public participation in the 
development of transportation plans, programs and projects. The process offers the 
public a chance not only to be informed, but to inform agency decision-making to address 
public needs and preferences. Various federal and state regulations require that state 
departments of transportation and Metropolitan Planning Organizations 
(MPOs)/Transportation Planning Organizations (TPOs) proactively seek the involvement 
of all interested parties, including those traditionally underserved by the current 
transportation system.  

Public input can be a statement, fact, or opinion, received via a phone call, personal 
discussion, e-mail, letter, or through participation in a public forum. Comments may also 
be received in conjunction with public hearings, which are required for major 

http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=000-525-050
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=000-625-001
http://www.dot.state.fl.us/emo/pubs/public_involvement/PI%20Handbook_July%202015.pdf
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transportation improvements. Section 339.155(5)(b), Florida Statutes (F.S.) describes 
major transportation improvements as those increasing the capacity of a facility through 
the addition of new lanes, providing new access to a limited or controlled access facility, 
or construction of a facility in a new location. 

Comments received from the public serve several purposes. In addition to providing 
documentation for public involvement activities, they help inform the agency of community 
issues and needs that should be considered in designing transportation solutions that fit 
community needs. Information gleaned from public comments may also serve to inform 
future project phases. The public comment process includes the following: 

1. Collection 

2. Analysis 

3. Acknowledgement 

4. Distribution and Tracking 

5. Consideration 

6. Response 

7. Sharing 

8. Documentation 

The types of comments received help evaluate the individual public involvement activities, 
as well as the overall Public Involvement Plan (PIP), further explained in Section 11.2.1.  

 Compliance with Federal and State, Requirements 

All public involvement guidelines and recommendations in this chapter are in compliance 
with federal and state requirements. This chapter was reviewed and approved by FHWA 
for compliance with 23 Code of Federal Regulations (CFR) § 771.111 on (insert date). 

 Title VI / Nondiscrimination 

All FDOT project activities must comply with Title VI of the 1964 Civil Rights Act and 
related statutes, as referenced in FDOT’s Non-Discrimination Policy, Topic Number 
001-275-006 and implementing procedure Topic Number 275-010-010. This includes all 
federal and non-federal programs administered by FDOT and its sub-recipients.  

http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=001-275-006
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=001-275-006
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=275-010-010
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 Limited English Proficiency (Executive Order 13166) 

Presidential Executive Order 13166: Improving Access to Services for Persons with 
Limited English Proficiency (LEP), ensures people with LEP will have meaningful 
access to programs and activities of agencies receiving federal financial assistance.  
 
Guidance implementing Executive Order 13166 identifies four factors to  be balanced in 
assessing whether LEP services are needed on a case by case basis. These factors are: 
 

Factor 1: The number or proportion of LEP persons eligible to be served or likely 
to be encountered by a program, activity, or service of the recipient or grantee; 
 
Factor 2: The frequency with which LEP persons come in contact with the program; 
 
Factor 3: The nature and importance of the program, activity, or service provided 
by the recipient to people’s lives; and 
 
Factor 4: The resources available to the recipient and costs.  

 
When applying the Four Factors, the PIP accommodations for LEP may include 
translations of brochures, meeting invitations, and newsletters in the appropriate 
language(s). Notice of availability of workshops or public meetings should also be 
provided in appropriate languages. In addition, interpreters may be provided at workshops 
and public meetings. While recipients must take reasonable steps to address needs of 
LEP populations, FDOT has flexibility to assess language needs and decide steps to 
ensure meaningful access for LEP persons. 

 Plain Language Initiative 

All notices to the public should comply with the State’s Plain Language Initiative. This 
applies to presentations on websites, letters, advertisements, notices, applications, 
reports, pamphlets, and any other communication meant for public use. The initiative 
requires clear language, using the active voice and  containing only necessary information 
presented in a logical sequence. For help in complying with this initiative, contact your 
District’s Public Information Office. 
 
Beginning in 2003, FHWA, American Association of State Highway and Transportation 
Officials (AASHTO), and American Council of Engineering Companies (ACEC) 
cooperated in an effort to improve the readability of NEPA documents prepared for 
transportation projects. Their recommendations for quality NEPA documents were: 
 

1. Tell the story of the project so that the reader can easily understand the purpose 
and need of the project and the strengths and weaknesses of alternatives. 
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2. Keep the document as brief as possible by using clear, concise writing; an 
easy-to-use format; effective graphic and visual elements; and discussion of 
issues and impacts in proportion to their relative importance. 

 
3. Ensure that the document meets all legal requirements in a way that is easy to 

follow for regulators and technical reviewers. 
 

State of Florida requirements are included in the Governor’s Executive Order 07-01, 
Section 2 - Plain Language Initiative. Additional information is provided in the 
FHWA/AASHTO/ACEC report Improving the Quality of Environmental Documents. A 
link to this document is provided in Section 11.3.  

 Public Involvement During the Efficient Transportation 
Decision Making Process 

Florida’s Efficient Transportation Decision Making (ETDM) process was developed to 
streamline and incorporate information from the transportation planning process into the 
PD&E process. Information collected as part of the ETDM Planning and Programming 
screening events can assist in identifying project stakeholders and affected communities.  
  
Qualifying transportation projects are screened through the Environmental Screening Tool 
(EST). See Part 1, Chapter 2, Class of Action Determination for Highway Projects 
and the ETDM Manual, Topic No. 650-000-002 for a list of qualifying project types.  
 
PD&E Project Managers (PMs) can use information from the EST to plan and implement 
PIPs and activities. PMs should meet with the District ETDM Coordinator and Community 
Liaison Coordinator (CLC) for an understanding of the project’s background, issues that 
were identified during the Planning and Programming screening events, and suggestions 
on proceeding with development of the PIP. The CLC can assist with identifying 
audiences for PD&E outreach activities. 
 
The PM should review the Programming Screen Summary Report developed during 
the Programming Screen. The EST also provides access to a Sociocultural Data 
Report, which includes United States Census Bureau demographic data and currentland 
use data for the project area. The EST can also be used to generate mailing labels for 
property owners within the project boundary, as well as provide a list of community desired 
features. 
  
Information about transportation projects reviewed in the EST is available on the ETDM 
Public Access Site. The website provides contact information, general information, a 
project diary, project effects, maps, and a project search feature. The Project Effects 
menu provides comments received from the Environmental Technical Advisory Team 
(ETAT) and a data query feature for identifying natural, cultural, physical, and sociocultural 
resources in the project vicinity. The Project Diary menu provides various reports that 
describe a selected project and its alternatives. The public is not able to comment through 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/emo/pubs/etdm/etdmmanual.shtm
https://etdmpub.fla-etat.org/est/index.jsp?url=library.jsp
https://etdmpub.fla-etat.org/est/index.jsp?url=library.jsp
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the EST. However, contact information is provided and comments can be given to the 
ETDM Coordinator or through traditional public involvement activities.  
 
Additional information regarding the ETDM process and access to the ETDM Public 
Access Site is available at FDOT’s OEM website (see References for link to website) 
and in the ETDM Manual, Topic No. 650-000-002. 

 Public Involvement Based on Environmental Document Type 

A Class of Action (COA) Determination is required for all federal actionsand establishes 
the level of Environmental Documentation required to comply with NEPA, and the 
regulations of the Council on Environmental Quality (CEQ), 40 CFR, Parts 1500 through 
1508. The Environmental Documentation for state funded actions are Non-Major State 
Actions (NMSA) and State Environmental Impact Reports (SEIRs).  
 
The procedures for the COA Determination are described in Part 1, Chapter 2, Class of 
Action Determination for Highway Projects. The following sections illustrate the public 
involvement requirements and activities for each COA.  

 Categorical Exclusions 

Categorical Exclusions (CEs) are the lowest level COA requiring the least amount of 
documentation and analysis. Title 23 CFR § 771.117 establishes two types of CEs: Type 
1 - which are listed under section (c) and Type 2 which are documented under Section 
(d).11.1.4.1.1. 
 
For Type 1 CEs, a Community Awareness Memorandum (CAM) is prepared if the 
District determines that a sensitive community issue exists on or near the proposed 
improvement. This can reduce the potential for conflict as the project advances through 
future project phases (design, construction, and maintenance). The CAM is sent to the 
District Public Information Office (PIO) and other offices in the District that will be involved 
in the development of the improvement or that interact with the community. If a CAM is 
prepared, it should recommend public involvement activities that are appropriate to 
address community concerns and identify phases of project development at which they 
might occur. The format and content of the CAM are at the District’s discretion. 

11.1.4.1.1 Type 2 Categorical Exclusion 

Public involvement activities for Type 2 CEs (see Figure 11.1) include the following: 
 

1. The District initiates a PIP in compliance with state and federal rules, 
regulations, and policies. 
 

2. The District may conduct an elected officials/agency kick-off meeting and/or 
public kickoff meeting. In some cases, a formal letter may be used in place of 

https://etdmpub.fla-etat.org/est/index.jsp?url=library.jsp
https://etdmpub.fla-etat.org/est/index.jsp?url=library.jsp
http://www.dot.state.fl.us/emo/pubs/etdm/etdmmanual.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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a meeting. See Figure 11.10 for a sample Officials/ Agencies Kick-off Meeting 
Invitation. 

 
3. A public information meeting/workshop may be held to inform the public of 

alternative designs and potential impacts, and to receive input. 
 
4. A public hearing is required pursuant to Section 339.155(5), F.S., for a “Major 

Transportation Improvement”.  
 

5. For projects that are not a Major Transportation Improvement, the District may 
elect to hold a public hearing, provide an opportunity for a public hearing, or 
provide public involvement without a hearing (in consultation with OEM). 

 
6. The District uploads the public hearing transcript to the StateWide 

Enviornmental Project Tracker (SWEPT) and sends the the Type 2 CE 
documentation to OEM. 

 
7. A Location and Design Concept Acceptance (LDCA) announcement is 

published in the local newspaper.  

 Environmental Assessment  

Environmental Assessments (EAs) are used for projects where there is a question of 
significance. Public involvement activities for EAs (see Figure 11.2) include the following: 
 

1. The District initiates a PIP in compliance with state and federal rules, 
regulations, and policies. 
 

A Citizens Public Advisory Committee (CPAC) may be established (optional). 
 

2. The District may conduct an elected officials/agency kick-off meeting and/or 
public kickoff meeting. In some cases, a formal letter may be used in place of 
a meeting. See Figure 11.10 for a sample Officials/ Agencies Kick-off Meeting 
Invitation. 

 
3. A public information meeting/workshop may be held to inform the public of 

alternative designs and potential impacts, and to receive input. 
 
After approval of the EA, the District places a notice in the local newspaper stating the EA 
has been approved and where it is available for review. The same ad should include the 
notice of a public hearing. Notice of public hearings should also be placed on the agency 
website and in the Florida Administrative Register (FAR).  
 

4. A public hearing is conducted to comply with Section 339.155(5), F.S., as 
applicable). 
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5. After the public hearingthe District uploads the public hearing transcript to the 
SWEPT, and electronically submits it to OEM, and if significant impacts have 
been found, the District submits the EA with Finding of No Significant Impact 
(FONSI) to OEM for approval. If the project mpacts are determined to be 
significant, then the Environmental Impact Statement (EIS) process is followed 
(see Section 11.1.4.3). 

 
6. After the EA with FONSI is approved, the District publishes an announcement 

in the local newspaper to let the public know that LDCA has been received.  

 Environmental Impact Statement  

An EIS is prepared for an action with significant impacts. Public involvement activities for 
Draft and Final Environmental Impact Statements (DEIS and FEIS) (see Figure 11.3) 
include the following: 
 

1. Once a COA is approved and the decision is made to prepare an EIS, the 
District prepares a Notice of Intent (NOI) for publication in the Federal 
Register (FR) to inform the general public and stakeholders that an EIS is 
being prepared for the proposed project. The District submits the NOI to OEM, 
who sends it to FHWA to publish the notice in the FR. Refer to Part 1, Chapter 
8, Draft Environmental Impact Statement for additional information 
concerning the NOI. 
 

2. The District may hold a formal scoping meeting with OEM, government 
agencies, and other parties with an interest in or jurisdiction over the project 
area. This meeting is optional but the scoping process is required (Part 1, 
Chapter 8, Draft Environmental Impact Statement). 

 
3. The District initiates a PIP in compliance with state and federal rules, 

regulations, and policies. 
 

4. A Citizens Public Advisory Committee (CPAC) may be established (optional). 
 
5. The District may conduct an elected officials/agency kick-off meeting and/or 

public kickoff meeting. In some cases, a formal letter may be used in place of 
a meeting. See Figure 11.10 for a sample Officials/ Agencies Kick-off Meeting 
Invitation. 

 
6. Public information meetings/workshops may be held to inform the public of 

alternative designs and potential impacts, and receive input. 
 

After approval of the DEIS, the District places a notice in a local newspaper(s) stating that 
the DEIS has been approved and where it is available for review. The notice should also 
include the public hearing notice. Notice of the public hearing should also be placed on 
the agency website and in the FAR.  

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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7. The District provides OEM with a specifically formatted (see Part 1, Chapter 
8, Draft Environmental Impact Statement) PDF copy of the DEIS for upload 
into the U.S. Environmental Protection Agency’s (USEPA) e-NEPA site for 
publication in the FR. The EPA then publishes the Notice of Availability (NOA) 
of the DEIS in the FR for a 45-day comment period. 
 

8. A public hearing is conducted to comply with Section 339.155(5), F.S. 
 
9. The District may prepare the combined FEIS/Record of Decision (ROD) or 

FEIS after the 45-day public comment period for the DEIS closes. The District 
uploads the public hearing transcript to the SWEPT and submits the FEIS/ROD 
or FEIS to OEM for review. 

 
10. If a combined FEIS/ROD is prepared then LDCA is granted upon approval. The 

District must publish an Announcement of LDCA in the same local 
newspaper(s) used for public hearing notification, informing the public that the 
project has received LDCA and is being advanced. The District ensures the 
FEIS/ROD is available upon request by the public. 

 
11. If the FEIS is prepared separately from the ROD, the District places a notice in 

a local newspaper(s) stating that the FEIS has been approved and where it is 
available for review (see Figure 11.21 for a sample notice). The District 
provides OEM with a PDF copy of the FEIS for upload into USEPA’s e-NEPA 
site for publication in the FR. EPA  publishes the NOA of the FEIS for a 30-day 
comment period and OEM signs the ROD when the  comment period closes. A 
signed ROD constitutes OEM approval (LDCA). 

 
12. After receiving approval of the ROD,the District must publish an Announcement 

of LDCA in the same local newspaper(s) used for public hearing notification, 
informing the public that the project has received LDCA and is being advanced. 
For noticing of a ROD and LDCA, see Section 11.2.6. 

 
13. The District provides OEM the project information to prepare a Limitations of 

Claims Notice. OEM will provide FHWA this information for publication in the 
FR (Part 1, Chapter 9, Final Environmental Impact Statement). 

 State Environmental Impact Report  

The preparation of a SEIR is required for state-funded transportation projects that qualify 
for screening through the EST (See Part 1, Chapter 10, State, Local, or Privately 
Funded Project Delivery for a list of qualifying projects). If a SEIR is prepared, the 
District Secretary signs the SEIR for public availability prior to the public hearing.  
 
Public Involvement activities for SEIRs are similar to the activities outlined for a Type 2 
CE or EA. State law (Section 339.155, F.S.) requires a public hearing for the following 
types of projects: 

http://www.dot.state.fl.us/emo/pubs/pdeman/Pt1Ch9_020314-current.pdf
http://www.dot.state.fl.us/emo/pubs/pdeman/Pt1Ch9_020314-current.pdf
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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1. Increasing capacity  through the addition of new lanes;  

 
2. Providing new access to a limited or controlled access facility (new 

interchanges); and 
  

3. Construction of a facility in a new location. 
 
Public Involvement activities for SEIRs include the following: 
 

1. The District initiates a PIP in compliance with state and FDOT policies 
 
2. A CPAC may be established (optional). 
 
3. The District may conduct an elected officials/agency kick-off meeting and/or 

public kickoff meeting. In some cases, a formal letter may be used in place of 
a meeting. See Figure 11.10 for a sample Officials/ Agencies Kick-off Meeting 
Invitation. 

 
4. A public information meeting/workshop may be held to inform the public of 

alternative designs and potential impacts, and receive input. 
 

5. After approval of the SEIR by the District Secretary, the District places a notice 
in the local newspaper stating that the SEIR is available for review and noting 
the location where the document can be reviewed. The same ad includes the 
notice of a public hearing.  

 
A public hearing is conducted to comply with Section 339.155(5), F.S., and Section 
11.2.5. In addition to publication in a newspaper of general circulation, public hearing 
notice should also be placed on the agency website and in the FAR.  

 Non-Major State Action  

A NMSA does not require a public hearing, but may necessitate public involvement 
activities as determined by the District. See Part 1, Chapter 10, State, Local, or 
Privately Funded Project Delivery for more information about NMSAs. 

11.2  PROCEDURES 

 Developing a Public Involvement Plan 

A PIP is developed for transportation projects for which a Type 2 CE, EA, EIS, or SEIR is 
prepared. The District begins the development of a PIP immediately following the 
approval of the COA Determination (Part 1, Chapter 2, Class of Action Determination 
for Highway Projects). The development of a PIP depends on the COA determined, as 
well as the complexity of the project.  

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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The purpose of a PIP is to identify potentially affected people in a community and define 
the outreach methods and schedule to involve and gain their input. The information 
provided within the PIP includes a discussion of the project background and goals, 
identification of the affected public, and proposed outreach methods.  
 
As the PD&E phase continues, periodic updating of the PIP may be needed to keep it 
current with public involvement activities. The plan, its update (if prepared), a schedule of 
events, and all accumulated information exhibiting compliance with these procedures are 
incorporated into the project file and summarized in the Environmental Document.  

 Project Background 

The first step in developing a PIP is to research the project background by answering the 
following questions: 
 

1. What is the project history? 
 

2. Has the community previously heard of the project? If so, how long ago? 
 

3. Has the project situation (either the proposed improvement or the project 
environment) changed since the last public involvement activity? 

 
4. Have any commitments (either real or implied) been made or broken? 

 
5. What are the major concerns and issues on the project? 

 
6. Are there any known controversial issues on the project? 
 

Include in this section of the PIP a description of the project, its location, alternatives 
under consideration, and any information obtained by answering the questions listed 
above.  

 Project Goals 

In order to have an effective PIP, it is important to understandthe project goals. Answering 
the following questions can aid in that understanding. 
 

1. What decisions will be made during the current project phase? 
 

2. Is public input needed to help make those decisions? 
 

3. How will the project information be shared? 
Include in this section of the PIP a discussion of what the project is trying to achieve 
and/or any problems that need to be solved and how public input will factor into the 
decision-making process. 
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 Identification of Elected Officials and Agencies 

This section of the PIP involves identification of elected officials and agency 
representatives. The PIP should include a contact list of all the appropriate elected 
officials, including city, county, state, and federal representatives, whose 
jursidicational/political boundary intersects the project area. Native American Tribes must 
also be included. A contact list for Native American tribes is provided within FDOT’s 
Native American Coordination website. 
 
Agency representatives include local, state, regional, and federal agencies who may have 
an interest in the project or may be involved in the jurisdictional review process. The 
ETDM Public Access Site provides a list of the ETAT agency representatives. Additional 
agencies can be added, as necessary. The sample PIP shown in Figure 11.4 provides a 
general list of the elected officials and agencies that should be included. Elected official 
information should be updated after every election cycle, and the agency representatives 
list should be updated as appropriate. 

 Identification of Affected Communities and Stakeholders 

This section of the PIP involves identification of affected communities, property 
owners/tenants, business owners, community leaders, elected officials, agency 
representatives, and other parties that may have an interest in the project. The community 
that will be affected by the decisions made on a transportation project is defined by 
geographic and political boundaries, physical features, and socioeconomic conditions. 
Developing an efficient transportation system, where projects move forward smoothly, 
starts with the identification of affected persons and other stakeholders in the earliest 
planning stages and encourages their participation throughout the life of the project. The 
identified community, based on behavior patterns of individuals or groups, can provide 
the most significant and meaningful  input. 
 
Projects processed through the ETDM EST have undergone a Sociocultural Effects 
(SCE) evaluation as part of the screening process prior to the PD&E phase. Information 
regarding affected communities may be found under the project name on the ETDM 
Public Access Site (see Section 11.3 for link to website). The information compiled 
through the ETDM screening process can be used as a starting point and updated, as 
necessary, when incorporating into the PIP. 

 
The PIP contact list should include  names, addresses, telephone, and email information 
for local elected officials, key community leaders, adjacent landowners, business owners, 
chamber of commerce leaders, neighborhood association presidents, religious leaders, 
senior citizen center coordinators, day care center administrators, school principals. 
 
Under the provisions of 23 USC 135(f)(3) pertaining to the transportation planning 
process interested parties are broadly characterized as including the following: 
 

1. Citizens (Residents/Tenants) 

http://www.dot.state.fl.us/emo/NA%20Website%20Files/Contacts.shtm
http://www.dot.state.fl.us/emo/NA%20Website%20Files/Contacts.shtm
https://etdmpub.fla-etat.org/est/index.jsp?url=library.jsp
https://etdmpub.fla-etat.org/est/index.jsp?url=library.jsp
https://etdmpub.fla-etat.org/est/index.jsp?url=library.jsp
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2. Affected Public Agencies 

 
3. Representatives of Public Transportation Employees 

 
4. Freight Shippers 

 
5. Private Providers of Transportation 

 
6. Representatives of Users of Public Transportation 

 
7. Representatives of Users of Pedestrian Walkways and Bicycle Transportation 

Facilities 
 

8. Representatives of the Disabled 
 

9. Providers of Freight Transportation Services  
 

10. Other Interested Parties 
 
One quick resource for identifying a project area’s demographics is the Sociocultural Data 
Report (SDR) provided through the EST. The SDR provides a snapshot of a study area’s 
population, race, age, income, educational attainment, housing types, and language over 
the last three censuses and most recent American Community Survey. The output from 
the SDR is summarized in the PIP and added as an appendix and summarized in the 
Environmental Document. More information about the SDR can be found on FDOT's SCE 
Evaluation Process website. 
 
The demographics of the surrounding community should be identified to help tailor the 
PIP. A review of this information could help the project team determine the need for future 
translation services and if meeting notifications and advertisements may need to be 
provided in other languages. To reach people who may not read or speak English well, 
public involvement opportunities to develop relationships with community leaders within 
local health clinics, community centers, places of worship, advocacy groups, and schools 
should be included. The use of this network is an efficient method to reach those who 
monitor the pulse of the community as the plans and project move forward. Additional 
information regarding how to identify affected audiences can be found in the FDOT’s 
Public Involvement Handbook; PD&E Manual Part 2, Chapter 4, Sociocultural 
Effects Evaluation; and ETDM Manual, Topic No. 650-000-002. 

 Outreach Activities 

This section of the PIP defines the type and frequency of meetings that occur during the 
PD&E Study [for example, kickoff meeting(s), public information meeting/workshop(s), 
public hearing, small group meetings, presentations to county/city commissioners and 
MPO]; how the public will be notified; whether newsletters will be distributed and when; 

http://www.dot.state.fl.us/emo/pubs/sce/sce1.shtm
http://www.dot.state.fl.us/emo/pubs/sce/sce1.shtm
http://www.dot.state.fl.us/emo/pubs/public_involvement/PI%20Handbook_July%202015.pdf
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/emo/pubs/etdm/650-000-002_ETDM_Manual_Ch1_2013-0730.pdf
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and the overall public outreach schedule. Outreach activities are designed to offer 
everyone in a community the opportunity to participate in the PD&E effort. Public outreach 
activities take careful preparation and coordination. To determine the best activity format, 
ask the following questions: 
 

1. What is the purpose of the activity? 
 

2. With whom do you need to meet to accomplish your purpose? 
 

3. What format will be most appropriate for your purpose and audience? 
 

4. Where is the appropriate meeting location, based on the purpose, audience, 
and format? 

 
5. What type(s) of notification will you use? 

 
6. What materials and distribution methods are the most appropriate? 

 
7. Will it be necessary to use more than one type of material and/or distribution 

method to reach audiences due to dissimilar cultures? 
 
8. How will input be collected? 

  
A variety of public involvement methods are available. Methods should be chosen after 
the audience is identified and the nature of the message is identified. Nontraditional 
approaches should be considered to ensure the involvement of all parties, including the 
traditionally underserved (for example, elderly, disabled, low-income, minority, Native 
American, limited English proficiency, limited literacy). All public involvement activities and 
facilities must comply with the Americans with Disabilities Act (ADA) of 1990. 

 Analysis of Public Comments 

The public is the consumer of the transportation services provided by FDOT. The primary 
objective of any public involvement activity is to inform the public and solicit input as it 
relates to the proposed transportation improvements. The most common ways for the 
public in general to relate ideas, concerns, and input is through written or verbally 
submitted comments. All comments and concerns identified during public involvement 
activities should be analyzed in relationship to the project, its goals, and the overall impact 
to the community.  
 
The public comments serve several purposes. Public comments help build an 
understanding of community issues and needs that should be considered while designing 
transportation solutions that fit community needs. Comments help provide documentation 
for public involvement activities. See FDOT’s Public Involvement Handbook for more 
detailed information on documenting public involvement activities. 

http://www.dot.state.fl.us/emo/pubs/public_involvement/PI%20Handbook_July%202015.pdf
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 Formation of a Local Advisory Group 

A local advisory group (or CPAC) is an optional technique to involve local participants 
through the establishment of a committee or core group for advisory purposes, especially 
on highly controversial or sensitive projects. An advisory group can be formed for either 
a limited or an extended period of time, depending on the issues at hand. They usually 
meet regularly and are sometimes assigned the task of reaching out and informing others 
who may want to participate. An advisory group can help establish a working relationship 
with the community and take its pulse as a plan or project moves forward. They can aid 
in the transportation decision-making process to help select criteria or narrow a set of 
potential alternatives.  
 
A local advisory group is established early in the project to serve as a special resource to 
the project team. It is selected with the assistance of local governments, and is usually 
composed of local persons having an active role in the community, as well as 
representatives from affected/interested cities, counties, regional agencies, MPOs and 
committees, and neighborhood associations within the project area. The group meets at 
key milestones during the PD&E phase to assist in the evaluation of proposed 
transportation alternatives and to ensure that these alternatives are developed in the best 
interest of the local community, as well as all roadway users.  
 
It is important to note that the local advisory group is not a decision-making body and 
carries no authority. Care must be taken to solicit representatives from all interested 
groups. It is the District’s responsibility to outline the group’s role so that all members 
understand their function. The District must keep the group apprised of the project’s 
status; bring them together regularly; and at the conclusion of the project, thank and 
disband the group. Information regarding the establishment of an advisory group can be 
obtained through the FHWA’s Public Involvement website (see Section 11.3 for link to 
website). 

 Small Group Meetings 

Small group meetings may be held with groups of people who may have specific issues 
or concerns that may not involve the general public in the project area. This may include 
neighborhood associations, environmental groups or agencies, public interest groups, 
county or city staff, affected businesses, committees, or other concerned people who may 
be impacted by the proposed transportation improvements. Meetings organized by 
outside groups or individuals do not have to follow the notification or advertisement 
requirements typically associated with a public meeting or hearing. 

 Procedures for Holding a Public Meeting 

A public meeting is an effective tool to provide and receive information, create an 
exchange of ideas, consider transportation alternatives, and build consensus.  
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These meetings provide an opportunity for public engagement at regular intervals or 
project milestones prior to the public hearing, if applicable. An effective PIP will include 
several meetings and opportunities for participation so that no surprises are encountered 
by the public or project team during the public hearing. This section describes various 
types of meetings that may be considered, advertisement requirements, and logistical 
considerations. 

 Types of Public Meetings 

11.2.4.1.1 Scoping Meeting for Environmental Impact Statement 
Projects 

The Environmental Scoping Process is a formal process for projects requiring an EIS. 
Scoping is required by and described in 40 CFR Section 1501.7. Guidance on this 
process is provided in Part 1, Chapter 8, Draft Environmental Impact Statement. A 
formal scoping meeting (which is optional) may be held early in the development process 
as a part of the Environmental Scoping Process. To determine whether a scoping meeting 
should be held, information from the ETDM screening process and input/comments from 
the agencies, as well as coordination with OEM, should be considered. Scoping meetings, 
like other public meetings, are subject to the Sunshine Law. Notification to the public 
must be provided in the FAR and on the FDOT’s Public Notices website (see Sections 
11.2.4.5.4 and 11.2.4.5.5), and the public is permitted to attend and listen to the 
proceedings. The objectives of scoping are listed below. If a scoping meeting is held, 
these objectives should be discussed at the meeting. 
 

1. Invite the early participation of affected federal, state, and local agencies, any 
affected Native American tribe, and other interested persons (including those 
who might not be in accord with the action on environmental grounds). 

 
2. Determine the scope and significance of issues and the degree of analysis 

required in the EIS. This includes identification of the range of alternatives 
and impacts to be evaluated. 

 
3. Identify and eliminate from detailed study those issues that are not significant 

or have been covered by prior environmental studies, thereby narrowing 
discussion in the EIS to a brief presentation of why they will not have a 
significant effect on the human environment or providing a reference to their 
coverage elsewhere. 

 
4. Allocate assignments for preparation of the EIS among FDOT and 

cooperating agencies, with FDOT retaining responsibility for the EIS. 
 

5. Indicate any public EAs or impact statements that are being prepared and are 
related to, but are not part of, the scope of the EIS under consideration. 

 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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6. Identify other environmental review and consultation requirements so that 
FDOT and cooperating agencies may prepare, if possible, other required 
analyses and studies concurrently with, and integrated with, the EIS. This 
includes related surveys and studies required by the Fish and Wildlife 
Coordination Act of 1934 as amended, the National Historic Preservation 
Act (NHPA) of 1966, the Endangered Species Act of 1973, and other 
environmental review laws and executive orders. 

 
7. Identify whether any permits, licenses, or entitlements are necessary. 

Determine whether a joint public hearing can be held and outline the 
coordination required. 

 
8. Determine the relationship between the timing of the preparation of 

environmental analyses and the agency’s tentative planning and decision-
making schedule. 

 
A scoping meeting is initiated by an invitation letter sent by the District to relevant 
government agencies, public interest groups, and others with an interest in or knowledge 
about the project. The letter is formatted as in Figure 11.8 and as described below. 
 

1. Describe the project in the SUBJECT 
 

2. Give notice that a scoping meeting is being held and why 
 

3. Describe what FDOT expects as an outcome of the scoping meeting and the 
roles of the participants 

 
4. Provide an information package about the project and potential alternatives 

 
5. Provide a project location map 

 
6. Provide a meeting agenda 

 
7. Provide information on the date, time, and site of the scoping meeting, along 

with directions on how to get to the meeting 
 

8. Provide the name, telephone number, mailing address, and email address of a 
contact person. 

 
The format of a scoping meeting entails a formal presentation to fully acquaint all parties 
with the project. While a formal agenda should be followed, the setting and tone of the 
meeting should be relaxed and conducive to good interaction among attendees. 
 
To provide a first-hand look at the project location, a field review may be scheduled. After 
the field review, participants reconvene and further discuss potential project issues. 
Before adjourning, each agency is asked to state its position on the identified issues. The   
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cooperating agencies should be finalized and a determination made as to whether these 
agencies will contribute to the EIS or participate in its development, based on jurisdiction 
or expertise. Each agency’s position is included in a meeting summary (minutes) for use 
by FDOT.  
 
A copy of the meeting summary is forwarded to agencies that are interested in 
participating, but could not attend the scoping meeting. Circulation of the meeting minutes 
to all attendees, and those the invitation mailing list, is essential. The minutes of all events 
are included in the project files, and coordination is carried forth as the project progresses. 

11.2.4.1.2 Kick-off Meeting 

At the beginning of the PD&E phase, a meeting may be scheduled to acquaint the public 
and local officials with the proposed project and the study team. Items usually covered at 
the meeting include project justification, project priority in local and regional plans, corridor 
and alternative design concepts presently under review, potential environmental and/or 
engineering issues, project schedule, and a request for comments and concerns. This 
meeting is usually held either during a regularly scheduled meeting of the MPO/TPO, the 
County and/or City Commission/Council, or at a special meeting scheduled by the District, 
in which case, elected officials are invited to attend. Some Districts may prefer to combine 
the local officials’ kick-off meeting with a public kick-off meeting. Other Districts may have 
both types of kick-off meetings, depending on the project.  
 
The format of this meeting is generally informal, with a brief presentation followed by a 
question and answer period. Statements and suggestions made are documented in the 
project file. Minutes are kept in the project files. 

11.2.4.1.3 Public Information Meetings and Workshops 

Public information or public alternatives meetings/workshops may be held to acquaint the 
public with the proposed improvement and give interested persons an opportunity to 
review and comment on the alternative concepts being analyzed. The meeting is held in 
close proximity to the project to aid in public attendance.  
 
The format for an information meeting or workshop is at the discretion of the District; 
however, the format should facilitate good interaction and communication. The format is 
generally informal. A brief live or recorded presentation may be given and/or an open-
house format can be used for attendees to review project maps, alternative concepts, and 
other information, and discuss issues or concerns with District staff and other project team 
members. Tables should be provided for people to sit and write down their comments on 
a comment card or form. A sample comment form is provided within Figure 11.17. A 
summary of the meeting and comments received are placed in the project file. Reference 
material on holding effective meetings is available in FDOT’s Public Involvement 
Handbook.  

http://www.dot.state.fl.us/emo/pubs/public_involvement/PI%20Handbook_July%202015.pdf
http://www.dot.state.fl.us/emo/pubs/public_involvement/PI%20Handbook_July%202015.pdf
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 Public Meeting Format  and Layout 

Public meetings are typically held as an informal open house, where the public can review 
project materials and have one-on-one conversations with the study team. In some cases, 
such as a kick-off or scoping meeting, or a project with a lot of interest, a presentation 
may be given. 
 
For meetings that do not include a presentation, the layout of the meeting is generally 
divided into two areas. The first area includes registration and sign-in tables. All attendees 
are invited to sign-in at a registration table upon entering the room and names and 
addresses are taken as part of the public record. The second area includes maps and 
exhibits to convey project alternatives, typical sections, and project information. Comment 
tables should be provided to allow participants an opportunity to sit down and write their 
comments.  
 
If a presentation is provided, then a third area should be arranged with seating where the 
public can sit and watch the presentation. If a live presentation is made, attendees may 
expect the opportunity to ask questions. Decide ahead of time if questions or statements 
will be taken. 
 
A board with the standard nondiscrimination statement, along with the contact information 
for the District Title VI Coordinator and State Title VI Coordinator, must be displayed at 
the meeting. The standard nondiscrimination statement is as follows:  
 

Public participation is solicited without regard to race, color, national origin, 
age, sex, religion, disability, or family status. 

 Public Meeting Dates and Times 

All public meetings are typically held during the work week, Tuesday through Thursday, 
to facilitate maximum opportunity for the public to participate in the project development 
process. Public meetings usually begin at 5:30 or 6:00 in the evening and last one and 
one-half to two hours; however, consider the ages of the anticipated audience, 
transportation availability, location, access, and distance,  when determining the day/time 
of the meeting.  

 Selecting a Meeting Location 

Public meeting facilities are selected based on the anticipated size of attendance, 
proximity to the project, easy accessibility, safety, and public transportation availability. 
 
All public meetings must be held at a site that is ADA compliant and provides “reasonable 
accommodation” and access for disabled persons wishing to attend. FDOT has 
interpreted “reasonable accommodation” to mean that a site location and facility must be 
ADA compatible in design so that reasonable access is provided for disabled persons to 
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attend. FDOT does not provide transportation for disabled persons or pay for 
transportation of disabled persons to attend public meetings.  
  
When determining the size of the room needed for the public meeting, consider how 
project information will be communicated and feedback received. If a variety of 
information is to be communicated for the purpose of receiving feedback, then the room 
must have ample open space to accommodate multiple workstations, display boards, 
mingling, and some seating. If a large crowd is anticipated, the meeting location should 
have a room large enough to accommodate two or more identical sets of workstations 
and/or displays, allowing people to move about freely. Additional space may be required 
to accommodate seating if a live or recorded presentation will be given. 
 
The following questions should be considered when selecting a facility:  
 

1. If a sound system is needed, does the facility provide such equipment?  
 

2. Will the facility allow entry into the space early enough for time to set up? 
 

3. Is there a closing time that restricts time to remove meeting materials?  
 

4. Is there plenty of parking? 
 

5. Is the parking lot easily accessible from the meeting room? 
 

6. Is the parking lot well lit for a night meeting?  
 

7. Is there space for signage to direct people to the correct room?  
 

8. Is there a custodian or property manager on duty at the time of the meeting for 
emergency purposes?  
 

9. Should the local law enforcement office be contacted to request their staff be 
on hand at the meeting? 

 
The Jessica Lunsford Act was passed by the Florida Legislature and signed into law by 
Governor Bush in 2005. To assist Florida’s public schools in complying with the Jessica 
Lunsford Act, school facilities, grades K-12, should not be used for public meetings while 
students are present. However, in rare circumstances, public K-12 schools may be used 
when no students are present, as confirmed by an appropriate school principal. In cases 
where this exception is being considered, approval from FDOT’s Assistant Secretary of 
Engineering and Operations is required. Public schools include district public schools, 
charter schools, and alternative schools. Alternate facilities that may be used include 
colleges, universities, and private schools. 
 
All potential meeting sites should be physically investigated for suitability as a meeting 
location. A meeting facility should be approved by the District Project Manager and 
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reserved prior to advertising for a public meeting. Figure 11.7 is an example of a sample 
public meeting facility checklist that can be used as a guide when reviewing potential 
meeting sites. 

 Meeting Notification and Advertisement Requirements 

There are a variety of methods for notifying the affected community about an upcoming 
public meeting. Each method and corresponding requirement is discussed in the following 
sections. It is important to note that the following nondiscrimination standard statements 
must be included for all notification methods: 
 
 Public participation is solicited without regard to race, color, national origin, 

age, sex, religion, disability, or family status. 
 

Persons who require special accommodations under the Americans with 
Disabilities Act or persons who require translation services (free of charge) 
should contact _____________ at _________ at least seven days prior to 
the meeting. 

 
Similarly, the following standard statement related to project development must be 
included for all agency outreach and public involvement notification methods: 
 

The environmental review, consultation, and other actions required by 
applicable federal environmental laws for this project are being, or have 
been, carried-out by FDOT pursuant to 23 U.S.C. § 327 and a Memorandum 
of Understanding dated December 14, 2016, and executed by FHWA and 
FDOT. 

11.2.4.5.1 Notification to Elected Officials and Agencies  

Before holding a public meeting, a letter of invitation is sent to the local governments and 
agencies at least 25 but no more than 30 calendar days prior to the public meeting 
date. The letter of invitation should be received by the local governments and agencies 
before the public is notified by letter or advertisement. See Figure 11.15 for a sample 
letter of invitation to officials and agencies which, at a minimum, should include the 
following, either in the body of the letter or in an attachment: 
 

1. The purpose of the notification 
 
2. A description of the project 

 
3. The date, time, and location of the public meeting 
 
4. A statement requesting public participation  
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5. Notice of non-discrimination and information about ADA requests as provided 
in Section 11.2.4.5 
 

6. Notice of standard statement regarding FDOT assumption of FHWA NEPA 
responsibilities. Meeting notice and map 

 
7. A copy of the newspaper advertisement  

 
It is important to use the correct salutations and titles when addressing elected and 
appointed officials and agency contacts. See Figure 11.9 for a listing of salutations and 
titles. 

11.2.4.5.2 Notification to Property Owners and Tenants 

Real property owners, tenants, and leaseholders in whole or in part, within at least 300 
feet of the centerline [or Right of Way (ROW) line for interstates] of each proposed project 
alternative must be notified of an upcoming meeting. The names and addresses of 
property owners are obtained from the county property tax appraiser’s office. Notification 
must be received by property owners and tenants at least 14 to 21 calendar days prior 
to the date of the meeting. They are notified through the use of invitational letters sent 
by mail. It is also acceptable to include the invitation as part of a newsletter. Figure 11.16 
is an example of an invitational letter to property owners, which at a minimum should 
include the same elements as described in Section 11.2.4.5.1. 

11.2.4.5.3 Newspaper Advertisement 

Advertisement of a public meeting is not required, but should be published in the local 
newspaper(s) with general circulation in the vicinity of the project. The newspaper ad 
should include: 
 

1. The purpose of the public meeting 
 

2. Project description (the use of a project location map is suggested) 
 

3. Date, time, and location of the meeting 
 

4. Name, telephone number, and email address of a contact person for 
information on the meeting 

 
5. An address where written comments can be directed 
 
6. Standard statement on nondiscrimination compliance  
7. Notice of standard statement regarding FDOT assumption of FHWA NEPA 

responsibilities.  
 
8. A contact person and information for accommodation of disabilities under ADA 



Topic No. 650-000-001   
Project Development and Environment Manual   
Public Involvement Effective: June 14, 2017 

 

 

Public Involvement  11-23 

 
It is suggested that the newspaper ad be published a minimum of one time, 10 to 14 
days prior to the meeting. Figure 11.6 is an example of an ad for a public information 
meeting. An affidavit or proof of publication should be obtained from the newspaper. 

11.2.4.5.4 Florida Administrative Register Notice 

Section 120.525, F.S., requires that notices for all public meetings, workshops and 
hearings must be published in the FAR at least 7 calendar days prior to the event. 
All notices to be published in the FAR must be submitted electronically through the Florida 
Department of State’s e-rulemaking website at www.flrules.org. Each District should 
have one or more agency administrator to manage the agency’s submissions on the e-
rulemaking website. Some Districts allow consultants to make the submission. 

The FAR is published each weekday except on those days observed as official state 
holidays designated by Section 110.117, Florida Statutes. All materials to be published 
must be uploaded to the FAR website by 3:00 p.m. on the day prior to publication. For 
publication on Mondays, the ad must be uploaded to the website by 3:00 p.m. on the 
previous Friday. See Figure 11.13 for an example of a FAR notice. 

11.2.4.5.5 Florida Department of Transportation Public Notice 
Website 

To comply with Section 120.525, F.S., notice of all public meetings, workshops, and 
hearings must be published on FDOT’s Public Meeting Notices Website at least 7 
days before the meeting. Meeting notices are typically added to the website by District 
PIO. The information to be provided to the PIO includes the meeting title, the District 
number, meeting type, Financial Management (FM) Number, meeting date and time, 
location name and address, project website, and contact names and contact information. 
Include the standard nondiscrimination statement, NEPA Assignment statement and 
information about ADA requests. 

11.2.4.5.6 Press Release 

Press releases should only be used in appropriate circumstances and must be 
coordinated with the District PIO. On some projects, the press releases are prepared by 
the consultant and then submitted through the PIO. Writing a press release can result in 
positive media coverage by following a few simple rules. Figure 11.5 is an example of a 
press release. 
 

1. Submit press releases on FDOT letterhead. 
 

2. Type the press release, single-spaced, in an easy-to-read font. 
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3. Include a contact name and phone number, listed in a prominent place (most 
commonly on the right side of the page immediately above the headline on the 
press release). 
 

4. Summarize the press release with a headline that captures the essence of the 
entire release. Try to incorporate the five “Ws” - who, what, when, where, and 
why. Also incorporate the five “Ws” in the body of the message: Who is the 
contact person? What is happening? When is the activity or meeting taking 
place? Where will the activity be held? Why is the activity taking place? 
 

5. Format the press release properly, starting with a dateline and the city and state 
from which the information is being released. 

 
6. Keep the press release at one page if possible, but if it is necessary to have 

more than one page, write “more” at the bottom of each page until the end. 
 
7. Include standard statement:The environmental review, consultation, and 

other actions required by applicable federal environmental laws for this 
project are being, or have been, carried-out by FDOT pursuant to 23 
U.S.C. § 327 and a Memorandum of Understanding dated December 
14, 2016, and executed by FHWA and FDOT.  
 

8. End the press release with one of the three universally accepted symbols: “-
30-,” “-End-,” or “***.” 

 
9. Have the press release approved by the District PIO. This approval is required. 

11.2.4.5.7 Websites and Social Media 

Project websites are cost effective means of reaching a broad cross section of the public. 
Website addresses should be included on all printed materials, including letters to 
property owners, newspaper ads, newsletters. Project websites may contain information 
such as announcements, publications, project information, and study updates..  
 
Information for creating a project website compatible with FDOT standards is found  on  
FDOT's Consultant Managed Website page. 
 
The content of the website should contain the following information, as applicable: 
 

1. Contact information (project manager’s name, mailing address, phone, fax, and 
e-mail address) 

 
2. The project schedule 

 
3. Meeting calendars and agendas (notice of public meetings, workshops, 

hearings) 

http://www.dot.state.fl.us/OIS/consultantsites.shtm
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4. A brief project description; include standard statement:The environmental 

review, consultation, and other actions required by applicable federal 
environmental laws for this project are being, or have been, carried-out by 
FDOT pursuant to 23 U.S.C. § 327 and a Memorandum of Understanding dated 
December 14, 2016, and executed by FHWA and FDOT. 

 
5. A public involvement section (brief synopsis of the PIP) 

 
6. Links to related agencies (District, MPOs) 

 
7. A comment/question/survey form 

  
In order to track responses, when a comment opportunity is given to the public on a 
project-specific website, the commenter’s email address and/or mailing address should 
be requested. This will allow the comment to be recorded in the public record and will 
provide a mechanism for the project manager to respond appropriately. 
 
FDOT has its own Twitter, Facebook, and YouTube accounts, and the District PIO can 
place notifications about project events and activities on these outlets. Stakeholders and 
team members can spread project information through their personal and professional 
online links. Special interest groups may be willing to share updates and notifications 
about the project on their social media sites. Many people may appreciate a diversified 
public engagement strategy, one that includes digital material, print material, and ability 
to speak with someone in person; however, it is important to keep in mind there may be 
people who feel most comfortable with in-person interaction or tangible media that does 
not require a power source or internet connectivity. 

11.2.4.5.8 Alternative Notification Methods 

With a targeted audience in mind, there are many creative ways to approach meeting 
notifications. Alternative notification methods include the following: 
 

1. Distribute flyers to post on bulletin boards or include in newsletters of major 
employers, apartment complexes,or home-owners’ associations. 
 

2. Provide meeting information to places of worship for inclusion in church 
bulletins and/or newsletters. 
 

3. Provide informational flyers to local schools to be sent home with school 
children. 
 

4. Post flyers at commonly frequented retail establishments, laundromats, banks, 
grocery stores, post offices. 
 

5. Include meeting information on the community calendar in local media. 
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6. Prepare brochures, newsletters, and postcards for a mailing. 

 
7. Use transit vehicles and stations to post advertisements, information, and 

notices. 
 

8. Post signs along the project corridor (first check local regulations and 
ordinances).  
 

9. Hand-deliver brochures, newsletters, flyers to business owners/operators and 
property owners/tenants along the project corridor.  
 

10. Submit public service announcements to radio and television stations. 
 
Involving affected and/or interested populations in public outreach is an important part of 
the transportation decision-making process. In order to effectively reach traditionally 
underserved populations, innovative notification efforts may be necessary. Community 
leaders may help identify the best methods to reach particular populations. 

 Visualization Techniques 

To strengthen public participation in the planning and project delivery process, and aid 
the public in understanding proposed plans, the Safe, Accountable, Flexible, Efficient 
Transportation Equity Act: A Legacy for Users (SAFETEA-LU), called for states and 
MPOs to use visualization techniques. Through visual imagery, the complex character of 
proposed transportation plans, policies, and programs can be portrayed at appropriate 
scales - state, regional, local area, project architecture and from different points of view. 
“The effective presentation of project impacts to the public has become an increasingly 
essential part of the planning and design of the transportation system”.  
 
Examples of visualization techniques include sketches, drawings, artist renderings, 
physical models and maps, simulated photos, videos, computer modeled images, 
interactive Geographic Information System (GIS) systems, GIS-based scenario planning 
tools, photo manipulation and computer simulation. Districts should use various 
visualization techniques as applicable (See Section 11.3 for a link to the FHWA 
Visualization in Planning website). 

 Procedures for Holding a Public Hearing 

While public involvement and participation is encouraged for all projects, public hearings 
are not required for all projects. Rather, public hearings are generally reserved for higher 
COA or for those projects which constitute major transportation improvements. The public 
involvement provisions in 23 CFR § 771.111 generally provide that reasonable notice of 
either a public hearing or an opportunity for a public hearing be provided.  
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State law contemplates that a public hearing will occur when planning for major 
transportation improvements (regardless of the funding source or COA) when increasing 
the capacity of a facility through the addition of new lanes, providing new access to a 
limited or controlled access facility, or construction of a facility in a new location. Section 
339.155, F.S., further states that the public hearing must be held “prior to the selection of 
the facility to be provided, prior to the selection of the site or corridor of the proposed 
facility, and prior to the selection of and commitment to a specific design proposal for the 
proposed facility.”  
 
The primary difference between a public meeting and a public hearing is that a public 
hearing has specific time frames associated with advertising, hearing notice, and when 
written comments must be received. A public hearing must also meet formal requirements 
for the way it is conducted. Typically, project information is presented and then members 
of the public, elected officials, and other interested persons can provide oral or written 
comments which become part of the project record. Public hearings are usually held at 
the end of the PD&E process and prior to the submittal of environmental document to 
OEM. 
 
In preparation for a public hearing, a Public Hearing Planning Checklist is provided in 
Figure 11.11. Also see Figure 11.12 for requirements related to Public Hearing Notices. 

 Public Hearing Format 

Public hearings are traditionally held in the evenings, in auditorium style rooms. The 
format of a public hearing typically begins as an informal open house, where the public 
can review project materials and have one-on-one conversations with the study team. 
The open-house portion is then followed by a formal presentation and opportunity for 
public comment. 
 
The layout of the public hearing venue is generally divided into three areas. The first area 
includes registration and sign-in tables. All attendees are invited to sign in at a registration 
table upon entering the room. Their names and addresses are taken as part of the public 
record.  
 
The second area includes maps, exhibits, and project documents for review. Tables or 
areas for special interests or concerns (such as ROW acquisition, noise, access 
management) may be set up at specific locations depending upon the type of project 
issues and/or potential impacts involved. Tables should be staffed by appropriate District 
and or consultant technical staff. ROW personnel should be present to answer questions 
regarding FDOT’s ROW Acquisition and Relocation Programs if ROW acquisitions and/or 
relocations are anticipated. The Title VI Coordinator should also be available to address 
questions on Title VI Compliance under the Civil Rights Act of 1964 and related 
statutes. 
 
The third area includes seating for the formal presentation where the public can sit and 
watch a live or voiced-over presentation. For those participants interested in providing 
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oral comments, an opportunity to speak into a microphone is provided for comment 
purposes. The length of time for the public comment period is at the District’s discretion, 
but is usually two to three minutes per speaker depending on the number of people who 
wish to speak. The public also has the opportunity to provide their comments in writing or 
directly to a court reporter. It should be mentioned that all forms comment carry equal 
weight. 
 
The public hearing generally includes the following elements: 
 

1. All staff attending the hearing should be knowledgeable about the project. 
Generally, approximately one week prior to the hearing, a briefing or hearing 
rehearsal takes place at the District office to fully acquaint staff members with 
the project and the hearing process. The rehearsal must include a thorough 
discussion of the room arrangement, the content of the presentation, all 
brochures and handouts, roles and responsibilities, and the type and format of 
project and general information to be displayed at the public hearing. 

 
2. The moderator is generally an FDOT employee whose principal concern is to 

coordinate the hearing and ensure that everything runs smoothly. .  
 

3. A specific “script” is used to present the project, explain the ROW acquisition 
process to the public, and describe some of the compensation requirements at 
public hearings. A copy of the script can be found in Section 11.2.5.6. 

 
4. Wall displays are used to show base/aerial maps, project alternatives, 

comparative evaluation matrices, schedules, charts, renderings, and other 
project-related information. These should use plain language as much as 
possible. 

 
5. Informational posters may be used to provide information to the attendees to 

help them participate in the hearing or provide instructions regarding how to 
comment on the project. 

 
6. Laws and regulations applicable to the public hearing process may be placed 

on a display board or presentation slide. A list of these laws is provided below. 
If you display them on a board, then include the following statement within the 
script: “This public hearing was advertised consistent with federal and state 
requirements.” A sample script is provided within Section 11.2.5.6. 

a. Section 120.525, F.S. – Meetings, hearings, and workshops 

b. Section 286.011, F.S. –  Government in the Sunshine Law 

c. Section 335.199, F.S. – Transportation projects modifying access to 
adjacent property (use only if there are proposed access changes) 

d. Section 339.155, F.S. – Transportation planning 
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e. Americans with Disabilities Act of 1990 (ADA) 

f. Title VI of the Civil Rights Act of 1964 and Other Nondiscrimination 
Laws 

g. 49 CFR Part 24, Uniform Relocation Assistance and Real Property 
Acquisition for Federal and Federally-Assisted Programs 

h. 40 CFR Part 1506, Other Requirements of NEPA 

7. Project handouts or brochures may be used athearings. Handouts are used to 
convey the same material that is usually found in a formal presentation. 
Handouts may include: 

 
a. A project location map 

 
b. Federal, ETDM, and FM Numbers 
 
c. A description of the project and its logical termini 
 
d. The purpose of the public hearing 

 
e. An explanation of the information hearing process 
 
f. An explanation of how the public can comment on the project 
 
g. A statement of the date when the final written comments are due 
 
h. The date, time, and place of the hearing 
 
i. A discussion of the Federal-State Partnership 
 
j. Information regarding the project development process 
 
k. A summary of the project: justification/need, alternatives considered, 

typical sections, potential environmental impacts, potential ROW 
relocation, Title VI programs, the role of a public hearing, and the project 
status and schedule. 

 
Notice of standard statement regarding FDOT assumption of FHWA 
NEPA responsibilities 

 
  A “Letter of Welcome” may be attached to or made part of the project 

brochure/handout. This letter should be signed by the District Secretary or 
designee, welcoming attendees to the public hearing and expressing the 
District’s thanks to each person for taking the time to come and be part of 
FDOT’s decision-making process. It should also provide assurance that all 
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comments will be considered prior to the District making a final project 
decision. 

 
8. Staff members will be assigned as greeters to welcome attendees and explain 

the hearing process. All attendees should be asked to sign-in upon entering the 
hearing room. Greeters will also orient each attendee to the layout of the room 
and provide them with handout material, comment forms, and speaker cards, 
and explain how verbal and written comments may become part of the official 
public record. Those wishing to speak during the public testimony portion of the 
hearing are asked to provide their name and address on a speaker card. The 
speaker card is then given to a staff member and attendees will be invited to 
speak in the order which their speaker cards are received. Figure 11.18 
provides an example speaker card.  

 
9. The record of the public hearing, or transcript, is accomplished by using one or 

more court reporters hired to attend the hearing; or the District may choose to 
tape-record the proceedings and transcribe the tape at a later date. In either 
case, a verbatim transcript is made to document the proceedings. Attendees 
may speak directly to the court reporter to express views concerning the project 
or fill out a speaker card and speak into a microphone during the public 
testimony portion of the hearing. Written comment forms are also provided for 
those not wishing to make a verbal statement. Written comment forms are 
generally deposited in a comment box available at the hearing or may be 
mailed, postmarked no more than 10 days following the date of the hearing, to 
be included as part of the public record. A sample comment form is provided in 
Figure 11.17. 

 
10. A live or voiced-over presentation is used to inform the attendees about the 

project and reiterate how to comment on the project. The general content of the 
hearing presentation is discussed in Section 11.2.5.6. 

 
Complete documentation of all activities must be made in the project file and in the public 
hearing transcript. 

 Public Hearing Dates and Times 

Public hearings are typically held during the work week, Tuesday through Thursday, to 
maximize the opportunity for public participation in the project development process. 
Public hearings usually begin at 5:30 or 6:00 in the evening and last two hours. However, 
consider the ages of the anticipated audience, transportation availability, location access, 
distance, when determining the time of the hearing. Consideration should be given to 
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selecting and securing an alternate date during the hurricane season. District 
representatives are present before the hearing to answer questions.  

 Selecting a Hearing Location 

Refer to Section 11.2.4.4, for guidance on selecting a public hearing location. Public 
hearings involve a formal presentation; therefore, the room should be able to 
accommodate multiple workstations, display boards, mingling, and seating for viewing the 
presentation. If a large crowd is anticipated, the meeting location should have a room 
large enough to accommodate two or more identical sets of workstations and/or displays. 

 Public Hearing Notification and Advertisement Requirements 

Provisions for public involvement, including public hearings, are contained in Chapters 
120 and 339, F.S.; 23 CFR 771, and 23 U.S.C. § 128.  
 
Section 339.155(5)(b), F.S., directs that public hearing shall be conducted so as to 
provide an opportunity for effective participation by persons interested in the process of 
transportation planning and site and route selection and in the specific location and design 
of transportation facilities. As part of that process, FDOT is required to present the factors 
involved in its decisions and alternative proposals such that persons attending may 
present their views. 

11.2.5.4.1 Notification to Elected Officials and Agencies  

Before holding a public hearing, a letter of invitation is sent to the local governments and 
agencies at least 25 but no more than 30 calendar days prior to the public hearing 
date. The letter of invitation should be received by the elected officials and agency 
representatives before the public is notified by letter or advertisement.  
 
See Figure 11.15 for a sample letter of invitation to officials and agencies, which at a 
minimum should include the following, either in the body of the letter or in an attachment: 

 
1. The purpose of the notification 

 
2. A description of the project 
 
3. A list of the places, dates, and times where the Environmental Document and 

other materials will be available for public inspection 
 
4. The date, time, and location of the public hearing 
 
5. A statement requesting public participation  
 
6. Standard statement of non-discrimination compliance and information about 

ADA requests as provided in Section 11.2.4.5 
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7. Notice of standard statement regarding FDOT assumption of FHWA NEPA 

responsibilities 
 
8. Hearing notice and map. 

 
It is important to use the correct salutations and titles when addressing elected and 
appointed officials and agency contacts. See Figure 11.9 for a listing of salutations and 
titles.  

11.2.5.4.2 Notification to Property Owners  

Section 339.155(5), F.S., directs FDOT to notify certain affected property owners when 
holding a design hearing. Specifically, all real property owners of record, in whole or in 
part, within 300 feet of the centerline of the proposed facility must be notified of the 
upcoming hearing. The names and addresses of property owners are obtained from the 
county property appraiser’s office or its website. Notification must be made by mail at 
least 20 calendar days prior to the date of the hearing. Invitational letters are sent 
using the same elements as described in Section 11.2.5.4.1 (See Figure 11.16). 
 
Reasonable efforts should also be made to notify and inform tenants and leaseholders 
within 300 feet of the centerline of the public hearing.  

11.2.5.4.3 Public Hearing Newspaper Ads 

Collectively, the authorities for public involvement dictate that reasonable notice be 
provided for public hearingsPublication in a local newspaper(s) of general circulation 
within the project area is one method that meets that objective. Section 339.155, F.S., 
generally directs FDOT to publish notice in a newspaper of general circulation to allow 
comment on transportation plans or improvements. This notice must be published in a 
manner that is sufficient to give the public reasonable notice of and opportunity to attend 
the public hearing.  
 
In addition to these general notice requirements, Section 339.155(5)(c)(2), F.S., more 
specifically directs that in regard to design hearings, subsequent to the initial hearing 
where individual notice is mailed to real property owners within 300 feet of the project 
centerline, FDOT must publish the public hearing noticeaccording to a specified schedule; 
i.e., a minimum of two times with the first ad appearing at least 15 days but no more 
than 30 days prior to the hearing. The second ad should run 7-12 days prior to the 
hearing.  
 
The content of advertisements should be written in plain English (see plain language 
initiative under Section 11.1.2.3) and must include at a minimum the following (see 
Figure 11.14 for a sample public hearing newspaper ad): 
 

1. The reason for the public hearing 
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2. An explanation of the format of the public hearing 

 
3. The project description (the use of a project location map is suggested) 

 
4. The date, time, and location of the hearing 

 
5. A list of places, dates, and times where the Environmental Document and other 

materials are available for public inspection per citation of 23 CFR 771.111 
 

Standard statement of non-discrimination compliance and information about 
ADA requests, as provided in Section 11.2.4.5 

 
6. Notice of standard statement regarding FDOT assumption of FHWA NEPA 

responsibilities 
 

7. An address where written comments are to be sent 
 

An affidavit or proof of publication should be obtained from the newspaper and maintained 
in the project file. 

11.2.5.4.4 Florida Administrative Register Notice 

A public notice must be placed in the FAR at least 7 calendar days prior to the 
hearing. Refer to Section 11.2.4.5.4, for additional information. 

11.2.5.4.5 Florida Department of Transportation Website 

To comply with Section 120.525, F.S., notice of all public hearings should be 
published on FDOT’s Public Meeting Notices Website at least 7 days before the 
hearing. Meeting notices are typically added to the website by District PIO staff through 
the FDOT INFONET. The information to be provided to the PIO includes the hearing date 
and time, location name and address, project description, project website, and contact 
names and contact information. Include the standard nondiscrimination statement and 
information about ADA requests. Additionally the standard statement regarding FDOT 
assumption of FHWA NEPA responsibilities should be included when appropriate. 

 Documents for Public Review 

The Environmental Documents for a Type 2 CE, approved EA, approved DEIS, and SEIR 
must be available for public review at least 21 calendar days prior to the public hearing 
date. Locations where the documents are displayed should be in proximity to the project, 
easily accessed, and with public transportation availability, if possible. All locations must 
be ADA compliant and provide reasonable accommodation and access to physically 
handicapped and disabled persons wishing to review the documents. Suggested 

http://www2.dot.state.fl.us/publicsyndication/PublicMeetings.aspx/publicmeetings_district
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locations may include public libraries, local MPO offices, local agency offices, and District 
offices. 

 Public Hearing Presentation and Script 

The public hearing is officiated by a moderator and includes a live or voiced-over 
presentation followed by the public comment portion of the hearing. The moderator is 
generally an FDOT employee. The following information is included in the presentation. 
The information shown in italics, and modified as applicable, must be contained in the 
public hearing presentation, either as a specific citation or as a content item tailored to 
the specific topic within the script and/or supplemental handout. 
 
1. Introduction  
 
Good evening. The Florida Department of Transportation would like to welcome you to 
the public hearing for the (name of project). My name is            . I am the District          Project 
Development Engineer (or insert other title) for the Florida Department of Transportation. 
This public hearing is for Financial Management Project Number          and Federal Aid 
Project Number (if a federal project)         . This environmental study has been conducted 
by FDOT (District x) in compliance with all applicable federal environmental laws and 
pursuant to 23 U.S.C. § 327 and the implementing MOU between FDOT and FHWA 
signed on December 14, 2016; the FDOT Office of Environmental Management in 
Tallahassee is the approving authority. The proposed improvement involves   (describe 
the project action including the location and limits). This hearing is being held to provide 
you with the opportunity to comment on this project.  
 
Here with me tonight are:  
 

 (Name and position of persons(s) sitting next to moderator)  

 And other representatives of the FDOT and consultant project team. 
 
At this time, we would like to recognize any federal, state, county, or city officials who may 
be present tonight. Are there any officials who would like to be recognized? 
 
We now will begin the presentation. 
 
After the live introduction by the moderator, the rest of the presentation may be live or 
recorded, but the content generally follows the outline and standard statements provided 
below. This portion of the presentation can be conducted by the moderator, other FDOT 
staff, consultant representative, or pre-recording. 
 
2. Purpose of the public hearing and nondiscrimination compliance 

 
The purpose of this public hearing is to share information with the general public about 
the proposed improvement; its conceptual design; all alternatives under study; and the 
potential beneficial and adverse social, economic, and environmental impacts upon the 
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community. The public hearing also serves as an official forum providing an opportunity 
for members of the public to express their opinions regarding the project. Public 
participation at this hearing is encouraged and solicited without regard to race, color, 
national origin, age, sex, religion, disability, or family status. 
 

There are three primary components to tonight’s hearing: 
 

 First, the open house, which occurred prior to this presentation where you were 
invited to view the project displays and to speak directly with the project team 
and provide your comments in writing or to the court reporter; 
 

 Second, this presentation, which will explain the project purpose and need, study 
alternatives, potential impacts, both beneficial and adverse, and proposed 
methods to mitigate adverse project impacts; and 

 

 Third, a formal comment period following this presentation, where you will have 
the opportunity to provide oral statements at the microphone or you may provide 
your comments directly to the court reporter or in writing.  

 
This public hearing was advertised consistent with federal and state requirements (If you 
are displaying the laws on a slide, then the script could be changed as follows: “This 
public hearing was advertised consistent with the federal and state requirements shown 
on the slide.” (A list of the laws is provided within Section 11.2.5.1.) Persons wishing to 
express their concerns about Title VI may do so by contacting either the Florida 
Department of Transportation, District ____ office, or the Tallahassee office of the Florida 
Department of Transportation. This contact information is also provided in the project 
brochure and on a sign displayed at this hearing.  

 
3. Purpose and need and project’s consistency with local and regional plans 

 
Provide a brief summary of the project’s purpose and need and consistency with the Long 
Range Transportation Plan (LRTP), Transportation Improvement Program (TIP), State 
TIP (STIP), and other regional plans. 
 
4. Discussion of alternatives 

 
All alternatives studied, including the No-Build option, must be briefly discussed; with 
additional information provided on the recommended alternatives that have been studied 
in further detail and documented in the Environmental Document. The advantages and 
disadvantages of each alternative must be provided, including major design features and 
estimated costs. 
 
5. Discussion of social, economic, and environmental impact 
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The potential social, economic, and environmental impacts of the project must be briefly 
outlined. Key factors to be discussed include impacts on air quality, noise, floodplain 
impacts, wetlands, endangered and threatened species, archaeological or historical 
resources, residential and business displacements or relocations, ROW requirements, 
and any other pertinent issues. Information regarding these specific issues can be found 
in Part 2 of the PD&E Manual, Topic No. 650-000-001.  
 
6. Explanation of FDOT’s right of way acquisition and relocation process 

 
During a public hearing, the following information must be provided to explain the ROW 
acquisition process and describe the compensation requirements to be followed by the 
Department.  
 
If both ROW acquisition and relocation will take place, the following script will be used: 
 
One of the unavoidable consequences on a project such as this is the necessary 
relocation of families or businesses. On this project, we anticipate the relocation of __ 
families and __ businesses. All right-of-way acquisition will be conducted in accordance 
with Florida Statute 339.09 and the federal Uniform Relocation Assistance and Real 
Property Acquisition Policies Act of 1970, commonly known as the Uniform Act. 
 
If you are required to make any type of move as a result of a Department of Transportation 
project, you can expect to be treated in a fair and helpful manner and in compliance with 
the Uniform Relocation Assistance Act. If a move is required, you will be contacted by an 
appraiser who will inspect your property. We encourage you to be present during the 
inspection and provide information about the value of your property. 
 
You may also be eligible for relocation advisory services and payment benefits. If you are 
being moved and you are unsatisfied with the Department's determination of your 
eligibility for payment or the amount of that payment, you may appeal that determination. 
 
You will be promptly furnished necessary forms and notified of the procedures to be 
followed in making that appeal. 

 
A special word of caution – if you move before you receive notification of the relocation 
benefits that you might be entitled to, your benefits may be jeopardized. 

 
The relocation specialists who are supervising this program are (NAME) and (NAME). 
They will be happy to answer your questions and will also furnish you with copies of 
relocation assistance brochures. 
(NAME) and (NAME), please stand (pause) so that anyone who is involved in relocation 
on this project will know that they need to see you regarding their property. 
 
If the project requires only right of way, the following script will be used: 
 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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This project will not cause any relocation of families or businesses. All right 
of way acquisition will be conducted in accordance with Florida Statute 
339.09 and the federal Uniform Relocation Assistance and Real Property 
Acquisition Policies Act of 1970, commonly known as the Uniform Act. The 
right of way specialist who are supervising this program are here tonight 
and will be happy to answer your questions.  

 
7. Explanation of how the public can provide their comments 
 
There have been various opportunities for the public to provide input on this project. 
Several public meetings have been held, dating from _________ until tonight. We 
welcome your oral or written comments that will help us make this important decision. At 
the conclusion of this presentation our personnel will distribute speaker cards to those in 
the audience who have not received one and would like to make a statement. A court 
reporter will record your statement and a verbatim transcript will be made of all oral 
proceedings at this hearing. If you do not wish to speak at the microphone, you may 
provide your comments in writing or directly to the court reporter at the comment table. 
Every comment method carries equal weight.  
 
Written comments received or postmarked no later than 10 days following the date of this 
public hearing will become a part of the public record for this hearing. All written comments 
should be mailed to the address shown on the slide or in your handout. 

 
8. Next steps and concluding statement 
 
The next step is to incorporate your input on this public hearing into our decision-making 
process. After the comment period closes and your input has been considered, a decision 
will be made and the Final PD&E document will be sent to the FDOT Office of 
Environmental Management which based on the MOU signed with FHWA on December 
14, 2016 has approval authority on this project granting location and design concept 
acceptance. 

 
This project has and will continue to comply with all applicable state and federal rules and 
regulations.  
 
This concludes our presentation. We now offer you the opportunity to make a statement.  
 

At the conclusion of the live or voiced-over presentation, attendees who completed a 
speaker’s card upon registering at the door will be given an opportunity to speak into a 
microphone. Project staff will also distribute speaker’s cards to additional attendees who 
wish to make a verbal statement. 
 
Anyone desiring to make a statement or present written views regarding the location; 
conceptual design, or social, economic, and environmental effects of the improvements 
will now have an opportunity to do so. If you are holding a speaker’s card, please give it 
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to a member of the project team. If you have not received a speaker’s card and wish to 
speak, please raise your hand so you can receive a card to fill out. 
 
Written statements may be presented in lieu of or in addition to oral statements. All written 
material received at this public hearing and at the Florida Department of Transportation 
District office located at      (street address) , 
postmarked no later than_____(10 days following the date of this public hearing) will 
become a part of the public record for this hearing. All written comments should be 
addressed to         (contact person’s name) . Comments may also be 
emailed to  (e-mail address) . 
 
We will now call upon those who have turned in speaker’s cards. When you come forward, 
please state your name and address. If you represent an organization, municipality, or 
other public body, please provide that information as well.  We ask that you limit your 
input to __ minutes. If you have additional comments, you may continue after other people 
have had an opportunity to comment (optional). Please come to the microphone so the 
court reporter will be able to get a complete record of your comments.  
 
After everyone has been given the opportunity to speak, the moderator may close the 
public hearing with the following statement: 
 
Does anyone else desire to speak? If so, state your name and address and complete a 
speaker’s card after you’ve given your statement for the public record. 
 
The verbatim transcript of this hearing’s oral proceedings, together with all written material 
received as part of the hearing record and all studies, displays, and informational material 
provided at the hearing will be made a part of the project decision-making process and 
will be available at the District Office for public review upon request. 
 
Thank you for attending this public hearing and for providing your input into this project. 
It is now  (state the time) . I hereby officially close the public 
hearing for  (project name) . Thank you again and have a good 
evening. 

 Public Hearing Documentation 

The hearing proceedings are recorded by a court reporter and transcribed into a written 
transcript. This transcript must be signed by FDOT’s PM or Project Development 
Engineer. Oral and written comments are a formal part of the public record. The transcript 
of all hearing proceedings includes FDOT’s presentation (including portions that are 
voiced-over or pre-recorded), all public comment/testimony received at the hearing itself, 
and all handouts and informational brochures used. Display materials should be retained 
in the project file as part of the hearing record and be provided to OEM, if requested.   
 
Whenever a public hearing is held, the public record remains open for a minimum of 10 
calendar days after the date of the hearing to allow for additional written input from 
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attendees or others who were not able to attend the hearing. All written comments 
received during that period become part of the public record and are included in the 
hearing transcript package. After the comment period, the public hearing is officially 
closed and the transcript is signed by the public hearing officer (FDOT Project Manager 
or Project Development Engineer), as shown in Figure 11.19. The official transcript is 
then uploaded to SWEPT and available to OEM .  

 Specific Public Hearing Concerns 

Specific projects may include particular concerns that should be addressed during the 
public hearing. These concerns may include noise abatement and outdoor advertising, 
access management, and toll rates. The following paragraphs describe ways these 
concerns should be addressed when applicable to the project.  

11.2.5.8.1 Noise Abatement and Outdoor Advertising 

The identification and design of noise abatement measures during the project design 
phase may require additional public involvement efforts and will be especially important 
in the establishment of noise barrier design features. Public coordination is often 
necessary to finalize barrier locations, heights, and aesthetic features, especially if there 
are substantial changes to prior commitments. These changes may be the result of the 
considerations noted in Part 2, Chapter 18, Highway Traffic Noise. Coordination with 
the District Noise Specialist in obtaining input during the final design of the noise barrier 
is suggested. 
 
Section 479.25, F.S., allows permitted, conforming, lawfully erected outdoor advertising 
signs to be increased in height if visibility is blocked due to construction of “noise 
attenuation” barriers. In addition, the statute requires FDOT to notify a local government 
or local jurisdiction before erecting a noise barrier that will block a lawfully permitted sign. 
 
The amended statute also requires that FDOT hold a public hearing within the boundaries 
of the affected local government or local jurisdiction to receive input on proposed noise 
barriers that may conflict with local ordinances or land development regulations. The 
public hearing allows suggestions, consideration of alternatives, and modification to the 
proposed noise barriers to be heard in order to alleviate or minimize conflict with local 
ordinances and minimize any costs associated with relocating, reconstructing, or paying 
for the affected outdoor advertising sign (see Florida Department of Transportation 
Plans Preparation Manual, Topic No. 625-000-007, Volume 1, Section 32.4). 

11.2.5.8.2 Access Management 

Access Management is the process used to plan the location, design, and operation of 
driveways, median openings, interchanges, and street connections. Median decisions 
can be particularly controversial. Sound public involvement strategies can facilitate open 
communication with affected parties. In 1995, FDOT adopted Deviations from Median 
Opening Standards: A Procedure for Engineering Decisions, which calls for initiating 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/rddesign/PPMManual/2014/Volume1/2014Volume1.pdf
http://www.dot.state.fl.us/rddesign/PPMManual/2014/Volume1/2014Volume1.pdf
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public involvement on median design during PD&E and carrying this through production. 
In 2010, Section 335.199, F.S., was passed requiring FDOT to notify all affected property 
owners, municipalities, and counties of a proposed project that will divide a state highway, 
erect median barriers, or close/modify an existing access to an abutting property owner 
at least 180 days before the design is finalized. The law requires that FDOT hold at least 
one public hearing in the jurisdiction where the project is located and receive public input 
to determine how the project will affect access to businesses and the potential economic 
impact of the project on the local business community. Proposed access management 
changes that are included in the PD&E public hearing do not require a separate hearing 
during the design phase. Additional information is available in Median Openings and 
Access Management, Topic No. 625-010-021. 

11.2.5.8.3 Toll-Rate Workshops and Hearings 

Toll rate rulemaking is required in accordance with Chapter 120, F.S. Florida’s Turnpike 
Enterprise (FTE) conducts the toll rate rule development and rulemaking for the Turnpike 
System and other FDOT toll facilities. Toll rate rule development and rulemaking is 
required before new toll projects are opened, new tolled access on existing toll facilities 
is opened, and to also notify the public of proposed toll rate changes resulting from toll 
rate changes.  
 
A toll rate rule development workshop may be conducted as part of the PD&E phase. A 
toll rate rulemaking hearing may be conducted following the 60 percent design phase of 
project development. However, the scheduling of any rule-related workshop or hearing is 
at the discretion of FDOT executive management. 

 Public Comment Opportunities after the Public Hearing for 
Environmental Impact Statements 

For a minimum period of 10 days following the public hearing, comments can be made 
on the project. Such comments are appended to, and become part of, the official hearing 
transcript record. All comments and issues raised at the hearing; the transcript record; 
and design, cost, environmental, and other changes occurring since the approval of the 
DEIS must be considered and documented by the District in the FEIS. A detailed 
discussion of these procedures is provided in Part 1, Chapter 9, Final Environmental 
Impact Statement.  

 Notice of Opportunity to Request a Public Hearing 

A public hearing is not typically required under NEPA for either a Type 2 CE or an EA; 
however, the District may elect to offer the public an opportunity to request a public 
hearing. A public hearing may be held if there is sufficient public interest to warrant a 
hearing. The District should inform OEM and consult as appropriate to determine if a  
notice for opportunity to request a public hearing should be provided. 
 

http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=625-010-021
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=625-010-021
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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A notice to request a public hearing is published in a local newspaper having general 
circulation in the project area. An ad should be published at least 15 calendar days 
prior to the deadline established by the District for receipt of requests. After the notice 
period has lapsed, the District requests an Affidavit of Certification from the newspaper 
that the publicationwas made and uploads the affidavit to SWEPT. This affidavit must 
accompany the Type 2 CE or EA, when applicable. 
 
A notice of opportunity to request a public hearing must also be placed in the FAR (see 
Section 11.2.4.5.4) and FDOT’s Public Meeting Notices Website. A sample notice of 
opportunity is shown in Figure 11.20. 
 
The content of the notice of opportunity for the FAR and FDOT’s Public Meeting Notices 
Website must include, as a minimum, the following information.  
 

1. An explanation of the opportunity notice 
 

2. A project description 
 

3. A statement on the type of studies accomplished and a list of places where 
study documents are available for public inspection 

 
4. A statement that the request for a public meeting must be submitted in writing, 

and the date by which the request must be received 
 

5. The name of the District contact person 
 

6. The address where the request for a public hearing is to be sent 
 
If a request to hold a public hearing is received prior to the established deadline, then all 
notification and hearing procedures described in Sections 11.2.5.1 through 11.2.5.8 must 
be followed. If only one or two persons request a hearing, a meeting should be held with 
them to discuss their concerns.  

 Joint Public Hearings 

Joint public hearings can be held with other agencies if appropriate and if the project 
meets the public hearing criteria of both agencies. If an agency agrees to hold a public 
hearing jointly with FDOT, the District should establish in writing the guidelines by which 
the public hearing is to be held. Preparation of acceptable joint procedures ensures that 
the requirements of both agencies will be satisfied. This includes the format of the hearing, 
presentations, and all elements of the public hearing process. If the newspaper 
advertisement notification period of the agency is different from FDOT’s, then the longer 
period for hearing notification should be used. 

http://www2.dot.state.fl.us/publicsyndication/PublicMeetings.aspx/publicmeetings_district
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 Notice of Location and Design Concept Acceptance 

The District publishes an announcement in the same local newspaper in which the public 
hearing notification was published to let the public know that LDCA has been received 
from OEM. For an example of an LDCA notice, see Figure 11.22.  

 Public Involvement Documentation 

The final documents for EAs, EISs, and Type 2 CEs require a summary of the public 
involvement activities held. Within the Type 2 CE document, if a public hearing was held, 
substantive comments are addressed within the supporting information for each 
issue/resource. Within EAs or EISs, a Comments and Coordination section is included in 
accordance with Part 1, Chapter 6,  Environmental Assessment and Part 1, Chapter 
8, Draft Environmental Impact Statement.  
 
Proper documentation includes compiling all materials related to public involvement 
activities and summarizing and analyzing the public comments. The following 
documentation should be included, as a minimum, as part of the public involvement 
record. 
 

1. The PIP. 
 
2. The notification process, including the master contact list(s) for officials, 

agencies, property owners, and interested persons, as well as details of all 
methods of notification used to invite the public to activities (letters, newsletters, 
ads, press releases, news media). 

 
3. A summary of all public involvement outreach activities, including the date, 

time, and location of public involvement activities. Activity summaries should 
include photographs, mailing lists, sign-in sheets, maps, graphs, display boards 
and/or exhibits, comment forms, comment summaries, meeting notifications, 
evaluation forms, requests, surveys, slide presentations, and meeting minutes, 
as applicable. The number of people invited and the number of attendees 
should be documented, as well as specific issues and/or concerns that were 
expressed as part of each activity. 

 
A verbatim transcript of the public hearing, along with written comments received at the 
public hearing and written comments received within the established comment period 
following the hearing (a minimum of 10 days), is electronically submitted through SWEPT 
to OEM with the Environmental Document at the end of the PD&E phase.  
 
Additional information is provided in FDOT’s Public Involvement Handbook. 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/emo/pubs/public_involvement/PI%20Handbook_July%202015.pdf
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 Public Involvement Evaluation 

Periodic evaluation of the PIP is needed to determine the effectiveness of public 
involvement activities. The following (or similar) questions should be asked during in-
house debriefings and/or presented to the community in a survey format. The answers 
will provide information on whether new outreach strategies should be developed to 
improve public involvement for the project. 
 

1. Is the entire project community represented in the public involvement 
activities? 
If there are representatives or segments of the affected community who are 
missing from the project activities, it may indicate that the timing and/or location 
of these activities are inconvenient. Or, it may indicate that the project notices 
are not reaching the intended audience. 

 
2. Is there continuity among participants’ attendance? 

If people drop out of the process after one or two activities, it may indicate 
frustration with the process. 

 
3. Are the appropriate communication techniques being employed? 

If input is limited, it may indicate that the audience does not understand the 
project information. Or, it may indicate that they do not believe their comments 
are important. 

 
4. Are the comments received from the community relevant to the project? 

Are they realistic and appropriate to the project phase? 
If the comments are not relevant to the project, it may indicate that people do 
not understand the project scope or the kind of information/input that is being 
sought. If people have unrealistic expectations about how they can influence 
the project, it may indicate that they do not understand the decision-making 
process or the type of decisions that will be made during the current phase of 
project development. 

 
5. Are there significant unresolved issues concerning the project? 

If there is significant opposition to the project, it may indicate that all relevant 
issues have not been identified and resolved. Continued dialogue with the 
audience is needed to identify concerns and develop acceptable solutions. 

 
FDOT’s Public Involvement Handbook provides detailed information on how to 
evaluate public involvement activities. 

 Subsequent Public Hearings 

Public hearings held in the design phase should follow the same procedures and 
requirements as provided within Section 11.2.5. 

http://www.dot.state.fl.us/emo/pubs/public_involvement/PI%20Handbook_July%202015.pdf
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 Public Involvement During Re-evaluations 

OEM and the District will determine in consultation whether changes in the project or new 
information warrant additional public involvement consistent with 23 CFR § 771.111(h)(3) 
and 23 CFR § 7771.129. For information on preparing a Re-evaluation see Part 1, 
Chapter 13, Re-evaluations. 

 Community Awareness Plans 

Typically, when a project reaches the design phase, many of the project commitments 
and community issues have been identified. However, this is not always the case. Design 
alternatives still need to be reevaluated to determine implications for community impacts. 
Commitments made in previous project phases (see Part 2, Chapter 22, Commitments) 
are communicated to designers who are then responsible for their incorporation. A 
Project Commitments Record, Form No. 700-011-35 is used to track commitments 
throughout the project life-cycle. If constraints arise that require design changes that may 
affect FDOT’s ability to meet commitments, the process requires follow-up with the 
affected community. In such cases, additional public involvement and community impact 
assessment may be necessary to address public concerns.  
 
A CAP is developed during the Design phase. The objective of the CAP is to identify the 
means of notifying local governments, affected property owners, tenants, and the public 
of the District’s proposed construction and the anticipated impact of that construction. In 
addition to the benefits of advance notification, the process should allow the District to 
resolve controversial issues during the design phase. Areas of specific concern are: 
 

1. Potential access impacts to business and residential communities 
 

2. Drainage 
 

3. Maintenance of traffic during construction 
 
Each District within FDOT has developed CAP guidelines for continued efforts in public 
involvement to be implemented on all design projects, depending on the level of impact 
to the community. For additional information, see the Plans Preparation Manual, 
Volume 1, Chapter 1, Section 1.10; Topic No. 625-000-007. 

11.3  REFERENCES 

Americans with Disabilities Act (ADA) of 1990  
 
AASHTO/ACEC and FHWA, Improving the Quality of Environmental Documents, May 

2006: http://environment.transportation.org/pdf/IQED-1_for_CEE.pdf.  
 
Civil Rights Act of 1964, Title VI, and Related Statutes. 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/rddesign/PPMManual/2014/Volume1/2014Volume1.pdf
http://www.dot.state.fl.us/rddesign/PPMManual/2014/Volume1/2014Volume1.pdf
http://environment.transportation.org/pdf/IQED-1_for_CEE.pdf
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Code of Federal Regulations, Title 23, Part 771, Environmental Impact and Related 
Procedures. 

 
CFR, Title 40, Sections 1500-1508. 
 
CFR, Title 40, Section 1501.7 (CEQ Regulations).  
 
CFR, Title 40, Part 93.105.  
 
Endangered Species Act of 1973.  
 
ETDM Public Access Site: http://etdmpub.fla-etat.org/est/. 
 
EO 07-01, State of Florida, Governor’s Plain Language Initiative.  
 
EO 11988, Floodplain Management as amended by Executive Order 13690, 

Establishing a Federal Flood Risk Management Standard and a Process for 
Further Soliciting and Considering Stakeholder Input, 80 FR 6425 (Jan. 30, 2015) 

 
EO 11990, Protection of Wetlands.  
 
EO 12898, Environmental Justice - Avoidance of actions that can cause 

disproportionately high impacts on minority and low income populations. 
 
EO 13166, Improving access to services for persons with limited English proficiency.  
 
Federal Highway Administration’s Public Involvement Website: 

http://www.fhwa.dot.gov/planning/public_involvement/index.cfm. 
 
Federal Highway Administration, Technical Advisory T6640.8A, "Guidance for Preparing 

and Processing Environmental and Section 4(f) Documents," October 30, 1987.  
 
Federal Highway Administration (FHWA) Visualization in Planning Website: 

http://www.fhwa.dot.gov/planning/scenario_and_visualization/visualization_in_plan
ning/index.cfm. 

 
Florida Administrative Register, Bureau of Administrative Code 1S-1.003(1).  
 
Florida Administrative Register website: www.flrules.org.  
 
Florida Department of State’s e-rulemaking website: www.flrules.org. 
 

FDOT, Efficient Transportation Decision Making (ETDM) Manual, Topic No. 650-000-002, 
March 2006. 

 

http://etdmpub.fla-etat.org/est/
http://www.fhwa.dot.gov/planning/public_involvement/index.cfm
http://www.fhwa.dot.gov/planning/scenario_and_visualization/visualization_in_planning/index.cfm
http://www.fhwa.dot.gov/planning/scenario_and_visualization/visualization_in_planning/index.cfm
http://www.flrules.org/
http://www.flrules.org/
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FDOT, Plans Preparation Manual, Volume 1, Chapter 1, Public Involvement, Topic No. 
625-000-007 and Volume 1, Section 32.4.  

 
FDOT Procedural Topic No. 625-010-021-h, Median Openings and Access Management.  
 
FDOT, Environmental Policy, Topic No. 000-625-001.  
 
FDOT, Public Involvement Policy, Topic No. 000-525-050 Public Involvement 

Opportunities, effective December 6, 2013.  
  
FDOT, Public Involvement Handbook, July 2015. 
 
FDOT’s Public Notices Website:  

http://www2.dot.state.fl.us/publicsyndication/PublicMeetings.aspx.  
 
FDOT’s OEM Website: http://www.fdot.gov/environment/.  
 
FDOT Website: http://www.fdot.gov/.  
 
F.S., Section 110.117, Paid Holidays.  
 
F.S., Chapter 120, Administrative Procedures Act. 
 
F.S., Section 120.525, Meetings, Hearings, and Workshops.  
 
F.S., Section 163. 3181(2), Public Participation in the Comprehensive Planning Process; 

Intent, Alternative Dispute Resolution.  
 
F.S., Section 286.26, Government-in-the-Sunshine Law. 
 
F.S., Section 335.02, State Highway System.  
 
F.S., Section 335.199, Transportation projects modifying access to adjacent property.  
 
F.S., Section 339, Transportation Finance and Planning. 
 
F.S., Section 339.135, Public Hearings during the development of the Florida 

Transportation Plan. 
 
F.S., Section 339.155, Transportation Planning.  
 
F.S., Section 339.175, Metropolitan Planning Organization.  
 
F.S., Section 479.25, Outdoor Advertising Signs – Noise Attenuation Barrier, as 

Amended by House Bill 273.  
 

http://www.fdot.gov/environment/pubs/public_involvement/PI%20Handbook_July%202015.pdf
http://www2.dot.state.fl.us/publicsyndication/PublicMeetings.aspx
http://www.fdot.gov/environment/
http://www.fdot.gov/
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Memorandum of Agreement Between FHWA and FDOT Concerning the State of 
Florida’s Participation in the Surface Transportation Project Delivery Program 
Pursuant to 23 U.S.C. 327, December 14, 2016. 
http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-
2016-1214.pdf 

 
NEPA of 1969.  
 
Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users 

(SAFETEA-LU), August 25, 2005. 
 
Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970.  
 
U.S.C., Title 23, Section 109(h) Highways – Economic, Social, and Environmental 

Effects.  
 
U.S.C., Title 23, Part 128, Public Hearings.  
 
U.S.C., Title 23, Section 135(f)(3), Participation by Interested Parties.  
 
U.S.C., Title 23, Part 135, Statewide and nonmetropolitan transportation planning.  
 
U.S.C., Title 42, Chapter 126, Section 12101: Equal Opportunity for Individuals with 

Disabilities.  
 
U.S. Department of Transportation, Policy Guidance Concerning Recipients’ 

Responsibilities to Limited English Proficient Persons, Federal Register Volume 
70, Number 239, Pages 74087-74100, December 2005.  

 
U.S. Department of Transportation, Federal Highway Administration, Public Involvement 

Techniques for Transportation Decision-Making, September 1996.   

11.4 HISTORY  

05/27/2003, 05/18/2009, 03/18/2010, 06/24/2010, 06/15/2012, 12/29/2015 

http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-2016-1214.pdf
http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-2016-1214.pdf
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Figure 11-1 Public Involvement Process for Type 2 Categorical Exclusions 
 

TYPE 2 CE CLASS OF ACTION IDENTIFIED  

INITIATE PUBLIC INVOLVEMENT PLAN 
AND PREPARE TYPE 2 CE 

DOCUMENTATION 

ESTABLISH CITIZENS PUBLIC 
ADVISORY COMMITTEE (Optional) 

KICK-OFF MEETING (Optional) 

PUBLIC INFORMATION MEETING 
(Optional) 

FINALIZE DRAFT 
DOCUMENTS FOR PUBLIC 

REVIEW 

DISTRICT SUBMITS TYPE 2 
CE DOCUMENTATION TO 

OEM 

HOLD PUBLIC HEARING 

PREPARE FOR PUBLIC 
HEARING (SECTION 11.2.5) 

MINIMUM 10-DAY HEARING 
COMMENT PERIOD 

DISTRICT SUBMITS TYPE 2 
CE DOCUMENTATION  TO 

OEM 

OEM GRANTS LOCATION 
AND DESIGN CONCEPT 

ACCEPTANCE 

DISTRICT PUBLISHES LDCA 
ANNOUNCEMENT 

NO 

YES IS A PUBLIC HEARING 
REQUIRED?  

(Section 339.155, F.S.) 
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Figure 11-2 Public Involvement Process for Environmental Assessments 
 

ETDM SCREENING PROCESS AND 
ADVANCE NOTIFICATION 

INITIATE PUBLIC INVOLVEMENT PLAN 

ESTABLISH CITIZENS PUBLIC 
ADVISORY COMMITTEE (Optional) 

KICK-OFF MEETING (Optional) 

ENVIRONMENTAL ASSESSMENT 
APPROVED BY OEM 

PUBLIC INFORMATION MEETING 
(Optional) 

PUBLIC NOTICE AND PUBLIC HEARING 
ADVERTISEMENT IN LOCAL 

NEWSPAPER 

HOLD PUBLIC HEARING 

10-DAY HEARING COMMENT PERIOD 

SUBMITTAL OF FONSI AND CERTIFIED 
PUBLIC HEARING TRANSCRIPT TO 

OEM 

OEM APPROVES EA with FONSI? 

FOLLOW 
EIS 

PROCESS 

OEM GRANTS LDCA 

DISTRICT PUBLISHES LDCA 
ANNOUNCEMENT IN NEWSPAPER 

YES 

NO 
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Figure 11-3  Public Involvement Process for Environmental Impact Statements  

ETDM SCREENING PROCESS AND ADVANCE NOTIFICATION 

DISTRICT PREPARES NOTICE OF INTENT AND SENDS TO OEM TO 
SUBMIT TO FHWA 

NOTICE OF INTENT IS PUBLISHED IN THE FEDERAL REGISTER BY FHWA 

INITIATE PUBLIC INVOLVEMENT PLAN 

CONDUCT SCOPING MEETING 
(Optional) 

ESTABLISH LOCAL ADVISORY 
GROUP (Optional) 

KICK-OFF MEETING (Optional) 

ALTERNATIVES ANALYSIS 

ALTERNATIVES PUBLIC MEETING (Optional) 

DEIS APPROVED BY OEM 

PUBLIC NOTICE AND PUBLIC HEARING 
ADVERTISEMENT IN LOCAL 

NEWSPAPER 

PUBLIC INFORMATION MEETING 

EPA PUBLISHES NOTICE OF 
AVAILABILITY IN FEDERAL REGISTER 

FOR A 45-DAY COMMENT PERIOD 

HOLD PUBLIC HEARING 



Topic No. 650-000-001   
Project Development and Environment Manual   
Public Involvement Effective: June 14, 2017 

 

 

Public Involvement  11-51 

 
 
 
 
 

 
 
 

 
 
 
 

 
 
 
 
 

 
 
 
 

 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 11-3 Public Involvement Process for Environmental Impact Statements  
 (Page 2 of 2) 

 

SUBMITTAL OF FEIS AND CERTIFIED 
PUBLIC HEARING TRANSCRIPT TO 

OEM 

OEM APPROVES FEIS 

DISTRICT PUBLISHES NOTICE IN 
LOCAL NEWSPAPER 

EPA PUBLISHES NOTICE OF 
AVAILABILITY IN FEDERAL REGISTER 

FOR A 30-AY COMMENT PERIOD 

 OEM APPROVES ROD GRANTING 
LDCA 

DISTRICT PUBLISHES LDCA 
ANNOUNCEMENT IN LOCAL 

NEWSPAPER 
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SAMPLE PUBLIC INVOLVEMENT PLAN 

 
 
 
 Project Name:   

 Project Limits:   

 County/State:   

 Financial Management Number:   

 Federal Aid Project Number:   

 Efficient Transportation Decision Making (ETDM):  

 

 

In accordance with Part 1, Chapter 11 of the Project Development and 

Environment (PD&E) Manual, this Public Involvement Plan is submitted to 

the manager of the District office in charge of PD&E studies as appropriate 

based on District organizational structure for his/her review and approval. 

 

 

Submitted by:                  (Name)  

                 Project Manager 

 

    (Name of Consulting Firm)  

 

Date:     

 

The environmental review, consultation, and other actions required by 

applicable federal environmental laws for this project are being, or have 

been, carried-out by FDOT pursuant to 23 U.S.C. § 327 and a Memorandum 

of Understanding dated December 14, 2016, and executed by FHWA and 

FDOT. 

 

Approved by:    

Manager of the District office in charge of PD&E studies 

as appropriate based on District organizational structure 

or Designee  

 

Date:     

 
 

Figure 11-4 Sample Public Involvement Plan
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PUBLIC INVOLVEMENT PLAN 

Project Development and Environment (PD&E) Study 

(Project Name) 

from       to ________________________ 

(County), Florida 

 
The purpose of this Public Involvement Plan (PIP) is to assist in providing information to and 
obtaining input from concerned citizens, agencies, private groups (residential/business), and 
governmental entities. The overall goal of this plan is to help ensure that the study reflects the 
values and needs of the communities it is designed to benefit. A schedule of events and a list of 
documentation exhibiting compliance with these procedures are included.  
 
This plan is in compliance with the Florida Department of Transportation’s Project Development 
and Environment (PD&E) Manual, Part 1, Chapter 11. 
 
I. DESCRIPTION OF PROPOSED IMPROVEMENT 
 
 Financial Management Number:   
 
 Federal Aid Project Number:   
 
 Project Limits:   
 
 Proposed Activity:   
 
  Class of Action:   
 
  Project Location Map: 
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INSERT PROJECT LOCATION MAP HERE 
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Project Contact Information 
 
 For additional information regarding this project contact: 
 
 (Name)   (Name)  
 FDOT Project Manager   Consultant Project Manager 
 Address:    Address:   
      
      
 Telephone:    Telephone:   
 E-mail:    E-Mail:    
 
II. PROJECT BACKGROUND 
 

(Note: Give a brief project background description) 
 
III. PROJECT GOALS 
 
 The following goals and objectives have been defined for this study: 
 

(Note: List and define project goals) 
 
IV. IDENTIFICATION OF ELECTED OFFICIALS AND AGENCIES 

  
 The following local, regional, state, or federal agencies having a concern in this project due 

to jurisdictional review or expressed interest have been identified and will be contacted 
directly by the Florida Department of Transportation (FDOT) through the Advance 
Notification (AN) process at the outset of the project in accordance with the PD&E Manual, 
Part 1, Chapter 3, Preliminary Environmental Discussion and Advance Notification. As other 
concerned public agencies are identified throughout the study, they also will be listed and 
contacted. 

 
 (Note: the ETDM/ETAT distribution list can be used for specific names and contact 

details for state, federal, and regional agencies) 
 

  State: Florida Department of State, Division of Historical Resources 
   Florida Department of Agriculture and Consumer Services  
   Florida Department of Environmental Protection 
   Florida Department of Fish and Wildlife Conservation Commission 

   Florida Department of Economic Opportunity 

(Note: Add others that pertain to the project) 

 
 

 
 
 

Figure 11-4  Sample Public Involvement Plan (Page 3 of 11) 
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  Federal: Federal Highway Administration 
   Federal Transit Administration 
   U.S. Army Corps of Engineers 
   U.S. Coast Guard 

  U.S. Department of Interior - National Park Service 
   U.S. Department of Interior - U.S. Fish and Wildlife Service 
   U.S. Department of Commerce - National Marine Fisheries Service 

   U.S. Environmental Protection Agency 

   (Note: Add others that pertain to the project) 

 

 Regional: (List: e.g., Chamber of Commerce, Regional Planning Council, 
Transportation Planning Organization, Water Management District, 
or others that may pertain to the project) 

           
 Native American Tribes: 
  Miccosukee Tribe of Indians of Florida 
  Muscogee (Creek) Nation 
  Poarch Band of Creek Indians of Alabama 
  Seminole Nation of Oklahoma 
  Seminole Tribe of Florida 

Mississippi Band of Choctaw Indians (only contact for projects in the Florida 

Panhandle, west of the Apalachicola River to the Alabama state line) 

 
 Local Elected and Appointed Officials: 

(NOTE: ELECTED OFFICIALS SHOULD BE REVIEWED AND UPDATED PRIOR TO 
MAIL OUTS FOR PUBLIC MEETINGS/HEARINGS)  

  
 Florida State Senators for Local Districts:  
  Name Senator, District   
  Name Senator, District   
  Name Senator, District    
  
 Florida State Representatives for Local Districts: 
  Name Representative, District   
  Name Representative, District   
  Name Representative, District   
  
 Federal Delegation: 
 Name U.S. Senator 
 Name U.S. Senator 
 Name U.S. Representative, District   
 Name U.S. Representative, District   

 

 
 
 
 

Figure 11-4  Sample Public Involvement Plan (Page 4 of 11) 
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   County:  
  Name County Administrator 
 Name Commissioner, District 1 
 Name Commissioner, District 2  
 Name Commissioner, District 3 
 Name Commissioner, District 4  
 Name Commissioner, District 5 
 Name Clerk of the Circuit Court 
 Name Public Works Director 
 Name County Engineer 
 Name County Sheriff 
 Name County Superintendent of Schools 
 
        (City)      
  Name Mayor 
 Name Councilman/Commissioner 
 Name Councilman/Commissioner 
 Name Councilman/Commissioner 
 Name Councilman/Commissioner 
 Name Councilwoman/Commissioner 
 Name City Manager 
 Name City Clerk 
 Name Fire Chief 
 Name Chief of Police 
 Name Recreation and Parks Director  
 Name Public Works Director 
 Name City Engineer 
  Name  Airport Director (if applicable) 
  
 
V. IDENTIFICATION OF AFFECTED COMMUNITIES AND STAKEHOLDERS 
 
This section describes the demographics of the study area and approaches for accommodating 
any special populations. An example discussion is provided below as a guide but it should be 
tailored to your specific project. If no special demographic concerns exist, make a statement to 
that effect and attach a copy of the SDR to the PIP. 
 
This project traverses through the City of _______ and several unincorporated communities 
including _________ and __________. A map of the communities in relation to the project limits 
is provided within Figure ___. The demographics of the study area was obtained though a 
Sociocultural Data Report (SDR) analysis. A copy of the SDR is attached to this PIP. Based on 
the demographics of the study area, there is a large number of  ______ residents (e.g. transit 
dependent, elderly, limited English proficiency, etc.). Therefore, the project team will ________ 
(e.g. hold all public meetings at a location accessible by transit, translate all notification materials 
in another language, ensure that team members fluent in that language are present at the 
meetings, etc.). 
 

Figure 11-4  Sample Public Involvement Plan (Page 5 of 11)
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The following local, state, and national public interest groups or organizations having a direct or 
expressed interest in the project study have been identified and will be contacted by the Florida 
Department of Transportation (e.g., Sierra Club, Audubon Society, local neighborhood 
associations). 
   
   
   

 
 
VI. OUTREACH ACTIVITIES 

 The following techniques will be used to notify the public of the proposed transportation 
improvement and to solicit public input into the project development process. 

 
 Newspaper(s):   
 

 Name of Publication 
 Address 
   
 Phone Number   

 Name of Publication 
  Address 
   
  Phone Number 

  
 
 Television: 
 

 Name of Television Station  
 Address 
  
 Phone Number   

 Name of Television Station 
 Address 
 
 Phone Number 

 
 Radio: 
 

 Name of Radio Station 
 Address 
 
 Phone Number 

 Name of Radio Station 
 Address 
 
 Phone Number 

 
In addition to working with the media, a number of different notification techniques will be 
used throughout the project development process. A brief description of these techniques 
is provided below. 
 

Letters/Newsletters: Invitational and informational letters and newsletters will be 
distributed to elected and appointed officials, property 
owners/tenants, business owners/operators, and interested parties 
as feasible. It is anticipated that ( number ) newsletters will be 
distributed for this study: (note when in the project process). Notices 
will be hand-delivered to residences and businesses located 
directly along the project corridor (optional) as deemed necessary 
by the FDOT. 

  

Figure 11-4  Sample Public Involvement Plan (Page 6 of 11) 
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News/Press Releases: News/press releases will be submitted to the FDOT seven days 
prior to each public meeting and the public hearing. 

 
Public Notices/ 
Ads:  Public advertisement will be published in the area newspaper with 

the largest circulation twice prior to the public meeting/hearing, 
and once to announce Location and Design Concept Acceptance 
(LDCA) at the end of the study. 

 
Public  
Announcements: In order to distribute PD&E phase information, fliers will be made 

available to organizations such as neighborhood/civic groups, the 
FDOT, and   (name)   County, to publish in existing newsletters 
and websites. Any such correspondence will be coordinated 
through the District’s Public Information Office (PIO). 

  
Direct Mail List  
For Public Hearings:  The following will be contacted by direct mail in order to obtain 

input throughout the project development process and/or in order 
to provide project information: 

 

 Those whose property lies, in whole or part, within at least 300 
feet on either side of the centerline of each project alternative 
(Section 339.155, F.S.), as well as other local citizens who 
may be impacted by the construction of this project. This 
portion of the mailing list will be based on the County Property 
Appraiser’s tax rolls. 

 

 Local elected and appointed public officials or individuals who 
request to be placed on the mailing list for this project. 

 

 Public and private groups, organizations, agencies, or 
businesses that request to be placed on the mailing list for this 
project. 

 
 Techniques: Local Advisory Group: A local advisory group (or public 

advisory committee) will be selected with the assistance of local 
governments; composed of local citizens having an active role in 
the community, such as representatives from impacted/interested 
cities, counties, regional agencies, MPOs and committees, and 
neighborhood associations or other groups within the project 
area. This group will be organized at the beginning of the project 
to involve local participants for advisory purposes, especially on 
highly controversial or sensitive projects (See PD&E, Part 1, 
Chapter 11, Section 11.2.2). (optional) 
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  Presentations to Local Officials: Presentations will be given to 
local officials and agencies such as the MPO prior to the Public 
Information Meeting(s) and the public hearing to apprise local 
officials of the project status, specific location, and design 
concepts, and to receive their comments. 

 
 Public Information Meetings:  (number)  ( # ) public meeting(s) 

will be conducted, as required by the FDOT, to present the project 
and the conceptual project alternatives being considered, and to 
obtain comments from the general public. These meetings will be 
informal.  

 

Public Hearing: A formal public hearing, as required by federal 

regulations and state law, will be held.  

 

Informal Meetings: In addition to the scheduled public meetings, 

there will be  (number)  ( # ) additional meetings with the public, 

elected and appointed officials, public agencies, or civic groups. 

The purpose of these meetings will be to apprise the attendees of 

the project status, specific location, and design concepts, and to 

receive input.  

 

 Public Outreach Activity Schedule: 

 May June July Aug. Sept. Oct. Nov. Dec. Jan. Feb. 

Advance 
Notification 

       
   

Newsletter #1   
 

    
   

Public Kick-off 
Meeting 

       
   

Corridor / Other 
Public Meeting 

       
   

Small Group 
Meetings 

       
   

Newsletter #2        
   

Alternatives Public 
Meeting 

     
 

 
   

Public Hearing        
   

LDCA 
Announcement 
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Note: This is a sample project schedule. 
Adjust the months and tasks to pertain to a 

specific project. 
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VII. COORDINATION WITH     COUNTY 
  
 Copies of aerial maps depicting all alignment and design concepts under consideration, 

along with draft copies of engineering and environmental study documentation, will be 
furnished to the County Engineers, with their review and written comments solicited. 
Updated information will also be forwarded to the county(s) for review and comment prior to 
the scheduled public hearing.  

 
 

VIII. PUBLIC HEARING 
 
 In compliance with the Project Development and Environment (PD&E) Manual, 23 CFR 771, 

and Section 339.155, F.S., a public hearing will be held. 
 
 Public Hearing Site: The public hearing will be held at an appropriate facility 

convenient to the study area.  
 
 Public Advertisement: An advertisement will appear in the ___________ (name of 

newspaper) twice (at least 15 days and no more than 30 days) 
prior to the public hearing. 

 
    Name of Publication 
    Address 
 
  Phone Number 
  
   All advertisements will be sent to local newspapers via e-mail 

or by registered mail, return receipt requested. 
   
 In addition, an announcement of the public hearing will be 

published in the Florida Administrative Register at least 7 days 
prior to the public hearing. See Section 11.2.5.4.4 for instructions 
regarding FAR Ad submittal. 
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 Letters of Invitation:  Letters will be mailed to all property owners as required by 
Section 339.155, F.S., and to local elected and appointed 
government officials notifying them of the upcoming public 
hearing. Notices may be hand-delivered to residences and 
businesses located directly along the project corridor as 
deemed necessary by the FDOT. 

 
 Hearing Preparation:  Slide presentations and/or video presentations, project corridor 

aerial maps, graphics, and handouts will be prepared to 
supplement the oral public hearing presentation. 

 
 Transcript: A verbatim transcript of the public hearing will be compiled to 

include written comments received at the hearing and written 
comments received within the established comment period after 
the hearing. All public hearing documentation (handouts, 
presentation, graphics, etc.) will be included with the transcript. 
The transcript will include a script of the recorded presentation, 
if applicable. 

 Documents for 
 Public Review: All draft documents to support PD&E studies evaluation will be 

available for public review at least 21 calendar days prior to the 
public hearing date. 

 Locations of 
 Documents for Public notice will be provided in the public hearing advertisement 
 Public Review: and by mailed invitational letters as to where the study documents 

are located for public review. 
 
 Suggested public review sites are: 
 

 County Libraries 

 District Offices 

 County Offices 

 City Offices 
 Title VI and Related 
 Statutes: Information about the Title VI Program will be provided in the 

presentation, by handout, signage, and through availability of 
personnel, on the Title VI Program and the Relocation 
Assistance Program. 

 Americans with 
 Disabilities Act Notification of the Department’s intent to comply with the  
 Compliance: Americans with Disabilities Act will be provided in the public 

advertisements for the public hearing, in invitational letters to 
property owners/tenants and local officials, in handouts, and by 
selection of a public hearing site that meets ADA requirements. 
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IX. PUBLIC HEARING FOLLOW-UP 
 

The following procedures will occur after the public hearing. 
 

 Responses: Responses to letters received as a result of the hearing and 
questions and comments not answered at the public hearing will 
be made in writing. 

 Recommendation 
 Notice: A legal notice announcing the Office of Environmental 

Management’s  (OEM’s) approval of the final document and 
recommendations will be published in the   (Name of Local 
Publication)   newspaper. In addition, press releases detailing 
the Department’s recommendations will be provided to local 
media. 

 Public Hearing 
 Transcript Package: A Transcript Package will be produced and submitted following 

the public hearing. The Transcript Package will include a 
verbatim hearing transcript prepared by an approved court 
reporter, an errata sheet detailing any transcript discrepancies, 
a copy of correspondence received by the Department as part 
of the public hearing record, and affidavits of publication for 
newspaper ads advertising the hearing. 

 Public Involvement 
 Summary: A public involvement summary will be produced and submitted at 

the conclusion of the study, containing, at a minimum, 
documentation regarding public participation performed 
throughout the study period. This summary will include comments 
and responses received from the public, as well as Advance 
Notification, coordination with local officials and agencies, and 
public meetings; the verbatim transcript from the public hearing; 
proof of publication of ads; sign-in sheets; public hearing 
certification by the Project Manager (Moderator); and  public 
comments. 

 
X. PUBLIC INVOLVEMENT DURING DESIGN 

To the extent public involvement activities are necessary in the Design phase, the Design 
Project Manager will be responsible for coordinating any such activities. 
 
 
 
 
 
 
 
 

 

 
 

Figure 11-4  Sample Public Involvement Plan (Page 11 of 11)
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Florida Department of Transportation 
 

    

GOVERNOR 

 
District Address 

District City, State and Zip Code 

 

SECRETARY 

  

PRESS RELEASE 
 

FOR IMMEDIATE RELEASE: Date  
PROJECT CONTACT:  (Name)  
  (Phone Number)  

 
PUBLIC MEETING/PUBLIC HEARING NOTICE 

 
The Florida Department of Transportation (FDOT) District   Office has scheduled a public 
hearing regarding proposed improvements to     from     
to   in   County, Florida. The hearing is scheduled for  (day of week) 
, (month) (date), (year), at       (meeting location)  from to         . The hearing will begin as an 
informal open house , with a formal presentation at     followed by a comment period.   
 
This hearing is being held to allow interested persons an opportunity to be informed and provide 
comments concerning the location; conceptual design; and social, economic, and environmental 
effects of the proposed project to  (name of project)  . The proposed project 
consists of improving [the roadway capacity to meet future travel demand, improving existing 
drainage and bridge deficiencies, constructing a sidewalk, and improving safety (select or add 
items pertaining to a specific project)]. 
 
The ____________ (Environmental Document type), along with other pertinent information 
developed by the Department, will be available for public review on weekdays from  
 , 20___ through  , 20   , at   (name of facility) , 
 (address)  ,  (City/State) . These materials will also be available at the 
hearing site from   p.m. until the end of the hearing. Persons desiring to submit written comments 
in place of or in addition to oral statements, may do so at the hearing or by sending them to  
     at FDOT District    ,  (FDOT address) 
 . All comments postmarked no later than (10 days after hearing), 20    will become a part 
of the public hearing record. 
 
The environmental review, consultation, and other actions required by applicable federal 
environmental laws for this project are being, or have been, carried-out by FDOT pursuant to 23 
U.S.C. § 327 and a Memorandum of Understanding dated December 14, 2016, and executed by 
FHWA and FDOT. 
 
Public participation is solicited without regard to race, color, national origin, age, sex, religion, 
disability, or family status. Persons who require special accommodations under the Americans 
with Disabilities Act or persons who require translation services (free of charge) should contact 
__________ at __________ at least seven days prior to the meeting.  

Figure 11-5 Sample Press Release
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PUBLIC MEETING ANNOUNCEMENT 

 

Project Name 
Project Limits 

______________ County, Florida 
 

Financial Management Number # 
Federal Aid Project ID # 

Efficient Transportation Decision Making (ETDM) # 
 

The Florida Department of Transportation (FDOT), District (District number), will 
conduct an Public Meeting for (name of facility) from ______ to _____ in 
____________ County, Florida. The meeting will be held on (day of week), (date), 
from (time) to (time),  at (location and street address). The meeting will be an open 
house with representatives from the FDOT available to answer questions. There 
will be [no formal presentation OR a brief informational presentation at 
(time)] . Maps, drawings and other information will be available.  

The project’s primary objective is to provide continuous dedicated bike lanes on 
both sides of NW 19th Street between SR 7 and Powerline Road. From SR 7 to 
NW 29th Avenue and from NW 24th Avenue to NW 15th Avenue, 4-foot-wide bike 
lanes will be provided by reducing the width of the traffic lanes; existing 12-foot-
wide lanes will be reduced to 10-foot-wide via pavement milling, resurfacing, 
restriping, and isolated widening. From 29th Avenue to NW 24th Avenue and from 
NW 15th Avenue to Powerline Road, 5-foot-wide bike lanes with 3-foot-wide 
buffers will be provided by converting the outside traffic lane to a buffered bike 
lane through pavement milling, resurfacing, and restriping. In addition, this project 
will also retrofit a number of existing curb ramps to meet current Americans with 
Disabilities Act (ADA) requirements, upgrade bicycle signing and pavement 
markings, and install new pedestrian countdown signals at all signalized 
intersections. 

The environmental review, consultation, and other actions required by applicable 
federal environmental laws for this project are being, or have been, carried-out by 
FDOT pursuant to 23 U.S.C. § 327 and a Memorandum of Understanding dated 
December 14, 2016, and executed by FHWA and FDOT. 

Public participation is solicited without regard to race, color, national origin, age, 
sex, religion, disability, or family status.  Persons who require special 
accommodations under the Americans with Disabilities Act (ADA) or persons who 
require translation services (free of charge) should contact ________, at least 
seven (7) days prior to the public hearing at (phone #). Email: 
name@dot.state.fl.us. 

For more information, please visit our website at www.______.com 
 

Figure 11-6 Sample Public Meeting Notice 

http://www.______.com/
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PUBLIC MEETING FACILITY CHECKLIST 
 

Project Name:    Project Number:    
Facility Name:    Phone Number:     
Facility Address:     Contact Name:    
     Date of Visit:     
     Time of Visit:      

 

Facility Information Notes/Information  

    

Meeting Room Dimensions     

   

Capacity Number   

   

ADA Compatible: 
 Wheelchair Access Ramps 
Parking 

  

   

Sound System: 
 Microphone 
 Speakers 
 Podium 

  

   

Audiovisual Equipment Available: 
 Screen 
 Projector 
 Projector Table 

   

   

Room Layout (Draw Sketch): 
 Wall Space Available 
 Location of Doors, Windows 
 Room for Display Boards 
 Stage 
 Presentation Area  

   

   

Number of Chairs Needed    

   

Number of Tables Needed    

   

Janitor Service/Self Service    

   

Fees: 
 Facility Rental Fee 
 Janitorial Fee 
 Other 

   

   

Available Parking    

   

Access to Meeting Room 
 from Parking Lot 

   

 

 
Figure 11-7 Sample Public Meeting Facility Checklist 
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Facility Information Notes/Information  

Number of Directional Signs 
 Needed (Outside) 

 Right Left Down Up Double Welcome 
 Arrow  Arrow Arrow Arrow Sided Sign 

  

   

Restroom Facilities: 
 Location from Meeting Room 
  
 ADA Accessibility 

   

   

Food/Beverage Allowed? 
 Soft Drink Dispenser 
 Water Fountain 
Trash Containers 

  

   

Electrical Outlets:  
 Number/Locations 
 Extension Cords Needed 

  

   

Special Instructions: 
 Lights 
 Thermostat 
 Lock-Up 
 Other 

  

  

   
Insurance Needed:     
   
Facility Agreement Needed:    
   
Facility Schedule/Conflicts: 
 Other Meetings/Activities 
 Split Use/Exclusive Use 

    

   
Overall Site Security: 
 Lighting 
Fire Exits 

    

   
General Notes 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 

 
 
 

Figure 11-7 Sample Public Meeting Facility Checklist (Page 2 of 3) 
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    SKETCH OF MEETING ROOM       OM                                                       
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 

Figure 11-7 Sample Public Meeting Facility Checklist (Page 3 of 3) 

Double Doors Single Door 

S
T

A
G

E
  

Table 

Thermostat Light Switch 

N NOT TO SCALE 

Table 

Electrical Outlets Windows 
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Florida Department of Transportation 
 

    

GOVERNOR 

 

District Address 

District City, State and Zip Code 

 

SECRETARY 

  
Date 
 
Name 
Position 
Agency 
Address 
City, State Zip Code 
 
Subject: Project Name   
 Project Limits   
 County/State   
 Financial Management Number:   
 Federal Aid Project Number:    
 ETDM Number:     
 
Dear Mr./Ms. Last Name: 
 
The Florida Department of Transportation (FDOT) District x is preparing an Environmental Impact 
Statement (EIS) on the above-referenced project.  The environmental review, consultation, and other 
actions required by applicable federal environmental laws for this project are being, or have been, carried-
out by FDOT pursuant to 23 U.S.C. § 327 and a Memorandum of Understanding dated December 14, 2016, 
and executed by FHWA and FDOT.This letter is an invitation for your agency to attend a scoping meeting. 
 
The purpose of this scoping meeting is to: 
 
1. Determine the scope and significance of issues and the degree of analysis required for the EIS. This 

will also include identification of the range of alternatives and potential impacts to be evaluated. 
 
2. Identify issues that are not significant or have been covered by prior environmental studies, and 

eliminate them from detailed study. This would narrow discussion in the EIS to a brief description of 
why they will not have a significant effect on the human environment or providing a reference to their 
coverage elsewhere. 

 
3. Allocate assignments for sections of the EIS among FDOT and cooperating agencies, with FDOT 

retaining responsibility for the EIS preparation. 
 
4. Identify any environmental assessments or impact statements that are being prepared and are 

related to, but not part of, the scope of the EIS under consideration. 

 
 
 
 

Figure 11-8 Sample Scoping Meeting Invitational Letter 
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5.   Identify other environmental review and consultation requirements so FDOT and cooperating 
agencies may prepare other required analyses and studies concurrently with, and integrated with, 
the EIS. Examples of additional requirements include surveys and studies required by the National 
Historic Preservation Act and the Endangered Species Act. 

  
6. Identify permits, licenses, or entitlements that will be necessary. 
 
7. Determine the relationship between the timing of the preparation of environmental analyses and the 

agency’s tentative planning and decision-making schedule. 
 
 (name of consultant firm)  of   (City/State) , has been retained by the 
Florida Department of Transportation to develop the conceptual design features for the proposed project 
and an EIS. 
 
The scoping meeting will be held on (day of week), (month), (date), 20__ from (time) to (time) at (street 
address)  . 
 
The proposed improvements would involve    (project description)  for 
 (project name and project limits). 
 
Alternatives currently under consideration include: 
 
 1. Taking no action; 
 2. Widening to a    ; 
 3. Widening to a    ; and 
 4. Alternate corridors. 
 
The study also includes consideration for   . 
(Additional project description - e.g., The project may be an influencing factor for an increased rate of 
development in an area containing transitional wetlands. It may affect pedestrian safety and have an 
economic effect on existing commercial property that may be displaced or lose parking spaces.) 
 
This formal scoping meeting is necessary to aid the Department in project development and to increase 
interagency awareness of concerns. An agenda and project location map are enclosed to assist you in 
studying this project and outlining potential issues. If you have any questions prior to the meeting, please 
contact: (FDOT Project Manager’s name) (District address) or (consultant Project Manager’s name) 
(consultant’s address). 
 
Your agency’s participation and cooperation in this preliminary issues identification effort are encouraged, 
and the Department would appreciate being notified by (date) whether your agency will attend this meeting. 
 
  Sincerely, 
 
 
      
    District Environmental Management Engineer 
 
xx/xx 
Enclosures 
 

 
 
 

Figure 11-8 Sample Scoping Meeting Invitational Letter (Page 2 of 3)
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Scoping Meeting Suggested Invitation Mailing List 
 
Early agency coordination and involvement are part of the Efficient Transportation Decision 
Making (ETDM) process. Review the ETDM Public Access Site at http://etdmpub.fla-etat.org to 
help determine which agencies have already been contacted regarding a specific project.  Include 
those agencies and others as necessary: 
 
Florida Department of Agriculture - Division of Forestry 

Florida Department of Economic Opportunity 

Florida Department of Environmental Protection (FDEP) - Branch Office 

Florida Department of Environmental Protection (FDEP) - District Office 

Florida Department of Environmental Protection (FDEP) - Office of Environmental Services- 

Florida Department of Environmental Protection (FDEP) - Land Management Advisory Council 

Florida Department of Environmental Protection (FDEP) - Office of Greenways and Trails 

Florida Department of State - State Historic Preservation Officer 

Florida Fish and Wildlife Conservation Commission (FFWCC) - Division of Marine Fisheries 

Florida Fish and Wildlife Conservation Commission (FFWCC) - Office of Environmental 
Services 

Florida Fish and Wildlife Conservation Commission (FFWCC) - Regional Office 

National Oceanic and Atmospheric Administration (NOAA) - National Marine Fisheries Services 
(NMFS) Regional Office 

U.S. Army Corps of Engineers (USACE) - Branch and Permits Section 

U.S. Coast Guard - District 

U.S. Department of the Interior - Bureau of Indian Affairs 

U.S. Department of the Interior - Bureau of Land Management 

U.S. Department of the Interior - Fish and Wildlife Service (USFWS) 

U.S. Environmental Protection Agency (USEPA) - Ecological Review Branch 

U.S. Forestry Service 

Water Management District (for project location) 
 
 
 
 

 
 
 
 

Figure 11-8 Sample Scoping Meeting Invitational Letter (Page 3 of 3) 

http://etdmpub.fla-etat.org/
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TITLES AND SALUTATIONS 

Title Address on Envelope Salutation in Letter Close 

U.S. Senator 
The Honorable (full name) 
United States Senate 
Address 

Dear Senator (last name) 
Sincerely or 
Respectfully yours 

U.S. Representative 
The Honorable (full name) 
House of Representatives 
Address 

Dear Congressman/Congresswoman 
(last name) 

Sincerely or 
Respectfully yours 

Governor 
The Honorable (full name) 
Governor of (State) 
Address 

Dear Governor (last name) 
Sincerely or 
Respectfully yours 

State Senator 
The Honorable (full name) 
Florida Senate 
Address 

Dear Senator (last name) 
Sincerely or 
Respectfully yours 

State Representative 
The Honorable (full name) 
House of Representatives 
Address 

Dear Representative (last name) 
Sincerely or 
Respectfully yours 

Chairman 
 City/County 
 Commission/Council 

The Honorable (full name), 
Chairman 
(City/County) Commission/Council 
Address 

Dear 
Chairman/Chairwoman/Chairperson 
(last name) 

Sincerely or 
Respectfully yours 

Commissioner 
 City/County 

The Honorable (full name) 
(City/County) Commissioner 
Address 

Dear Commissioner (last name) 
Sincerely or 
Very truly yours 

Mayor 
The Honorable (full name), Mayor 
City of ________________ 
Address 

Dear Mayor (last name) 
Sincerely or 
Very truly yours 

Rear Admiral 

Rear Admiral (name), U.S. Coast 
Guard 
(number) Division 
Address 

Dear Admiral (last name) 
Sincerely or 
Respectfully yours 

 
Figure 11-9 List of Titles and Salutations
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Florida Department of Transportation 

  
    

GOVERNOR 

 
                                    District Address 

                     District City, State and Zip Code 

 

SECRETARY 

  

Date 

 

(Mr./Ms./The Honorable) First Name Last Name, Suffix 
Position/Title 
Address 
City, State Zip Code 
 
SUBJECT: Kick-off Meetings  
 Name of Project 
 Project Limits 
 County/State  
 Financial Management Number 
 Federal-Aid Project Number 
  

Dear (Salutation - see Figure 11.9 for proper salutations): 

 

The Florida Department of Transportation (FDOT), District ___, has scheduled both an Elected 
Officials/Agencies Kick-off Meeting and Public Kick-off Meeting to discuss the (name of project) 
from (begin limit) to (end limit) in ______ County, Florida. The study will consider (describe 
proposed improvements). 
 
The environmental review, consultation, and other actions required by applicable federal 
environmental laws for this project are being, or have been, carried-out by FDOT pursuant to 23 
U.S.C. § 327 and a Memorandum of Understanding dated December 14, 2016, and executed by 
FHWA and FDOT. 
 
The Elected Officials/Agencies Kick-off Meeting is scheduled for (date), from (time) to (time) at  

(location and address).  
 
This Elected Officials/Agencies Kick-off Meeting is an opportunity to provide you with  a short 
presentation of the proposed project,  including potential improvements as well as social, 
environmental and economic effects, followed by a question and answer session.  
 

 

 

 

 

Figure 11-10 Sample Officials/Agencies Kick-off Meeting Invitation
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The Public Kick-off Meeting is scheduled on the same day and at the same location as the Elected 
Officials/Agencies Kick-off Meeting, but will be held from (time) to (time). This meeting will be 
conducted as an informal, open house with a brief presentation at (time). The open house setting 
will provide a more relaxed opportunity for the public to learn about the project, become familiar 
with the study process, and provide initial feedback. Enclosed is a copy of the notice for the Public 
Kick-off Meeting. 
 
If you would like further information about this project, please contact (name) at (phone) or by 
email at name@dot.state.fl.us. You may also visit the project website at www._______.com. 
 
  Sincerely, 

 

 

    

  District Environmental  

   Manager or Designee 

  

Enclosure 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 11-10 Sample Officials/Agencies Kick-off Meeting Invitation (Page 2 of 2)
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PUBLIC HEARING PLANNING CHECKLIST - Project Name:   Public Hearing Date:    

Task 
Person 

Resp. 

Target 

Start 

Target 

Complete 

Date 

Complete 
Comments 

Meeting Facility 

Ensure ADA compliant 
Identify Public Hearing Facility     

 Reserve/Confirm Public Hearing Facility     

 Send Letter of Reservation/Confirmation to Facility     

Newspaper Ads - Two (2) 1/4 Page Size and Press Release 

Newspaper Ads: 

 

PUBLISH TWICE 

First Notice at least 15 days but not 

more that 30 days prior to Public 

Hearing 

When needed, Second Notice 7-12 

days prior to Public Hearing 

Draft Newspaper Ad and Press Release     

Submit Draft Ad and Press Release to Consultant PM for 

Review 
    

  Consultant PM Review of Draft Ad and Press Release     

 Submit Draft AD and Press Release to FDOT for Review     

  FDOT Review of Draft Ad and Press Release     

  Final Revisions to Ad and Press Release     

Submit Ad to Newspaper (Send by E-mail or Return 

Receipt Requested) 
    

First print date at least 15 calendar days prior to Hearing     

Second print date 7 to 12 calendar days prior to Hearing     

Fax Press Release to Media 5 Days Prior to Hearing     

Obtain Affidavit of Publication from Newspaper - Forward to 

FDOT 
    

FAR AD (Publish Not Less Than 7 Days Prior to Hearing 

FAR Ad 

 

FAR notice to be printed no less 

than 7 calendar days prior to 

Hearing 

 

Draft Florida Administrative Register Ad     

 Submit Draft FAR Ad to Consultant PM for Review     

  PM Review of Draft FAR Ad     

  Make PM Revisions to FAR Ad     

 Submit Draft FAR Ad to FDOT for Review     

  FDOT Review of Draft FAR Ad     

  Final Revisions to FAR Ad     

Submit FAR Ad to District PIO to be Received:     

FAR Ad to FAR - to be Received on or Before 12:00 p.m. 

on: 
    

Mailing Lists 

Public Mailing Lists 

 

Update to include any new 

elections/appointments and new 

property owners 

Update Mailing List for Elected/Appointed Officials and 

Agencies 
    

Update Property Owners/Tenants/Interested Citizens Mailing 

List(s) 
    

 Submit Mailing Lists to PM for Review     

  PM Review of Mailing Lists     

  Make Consultant PM Revisions to Mailing Lists     

 Submit Mailing Lists to FDOT for Review     

  FDOT Review of Mailing Lists     

  Make Final Revisions to Mailing Lists     

Letters to Elected/Appointed Officials and Agencies 

Letters to Elected/Appointed 

Officials and Agencies 

 

Officials/Agencies to receive 

notification at least 25 days but no 

more than 30 calendar days prior to 

Public Hearing 

Draft Letter to Officials and Agencies     

 Submit Draft Letter to Consultant PM for Review     

  PM Review of Draft Letter     

  Make PM Revisions to Draft Letter     

 Submit Draft Letter to FDOT for Review     

  FDOT Review of Draft Letter     

  Make Final Revisions to Letter and Merge with Officials 

Mailing List 
    

Send Letters to FDOT EMO for Signature     

Letters to be Mailed No Later Than:     

Newsletters (or Letter) to be Sent to Property Owners 
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Draft Newsletter (or Letter)     

Newsletter (or Letter) to Property 

Owners 

 

Property Owners to receive 

notification no less than 20 calendar 

days prior to Public Hearing 

 Submit Draft Newsletter to PM for Review     

  PM Review of Draft Newsletter     

  Make PM Revisions to Draft Newsletter     

 Submit Draft Newsletter to FDOT for Review     

  FDOT Review of Draft Newsletter     

  Make Final FDOT Revisions to Newsletter     

  Prepare Newsletter for Distribution - Print, Fold, Address, 

Stamp 
    

Locations for Documents to be Available for Public Review 

Documents to be available for public 

review 21 days prior to the Public 

Hearing 

 Facility Name/Address     

 Facility Name/Address     

 Facility Name/Address     

 Facility Name/Address     

Presentation/Hearing Materials 

Meeting materials should be 

prepared well in advance of the 

Public Hearing to allow for reviews 

and revisions 

Engage Court Reporter for Public Hearing     

 Prepare PowerPoint or Video Presentation     

 Prepare Narration Script and Moderator’s Script     

 Sign-in Sheets     

 Comment Forms     

 Project Facts Sheet (for Team Members)     

 Handouts and/or Brochures     

 Speaker Cards     

 List of Project Team Attendees and Name Tags     

 Table Signs     

 Directional Signs (outdoor/indoor)     

 Welcome Sign     

 Title VI Display Board and Complaint Forms     

 Roadway Profiles and/or Typical Sections     

 Comparative Evaluation Matrix     

 Aerial Photograph Display Boards     

Submit Draft Hearing Materials to PM for Review      

Preparations for Briefing with FDOT  PM Review of Meeting Materials     

 PM Revisions to Meeting Materials     

First Briefing Meeting with FDOT - Public Hearing Preparation 

Review 
    

First Briefing Meeting with FDOT 
 FDOT Review of Hearing Materials     

 FDOT Revisions to Hearing Materials     

Second Briefing Meeting with FDOT     
Finalize Materials in Preparation for 

Public Hearing Finalize Materials for Public Hearing     

Post Public Hearing Activities and Tasks 

Obtain Hearing Transcript from Court Reporter     

 

 Review Transcript and Prepare Errata if Necessary     

 Prepare Transcript Certification Form     

 Review and Revisions to Errata and Certification Form     

Submit Transcript, Errata, and Certification to FDOT for 

Signature 
    

Public Involvement Summary 

Public involvement activities may be 

summarized in the environmental 

document.Environmental Document. 

Method used for documentation 

should be provided within the Public 

Involvement Plan. 

Prepare Public Involvement Summary containing transcript, 
errata, and signed certification, as well as documentation for all 
public involvement activities conducted throughout the project. 

    

Submit Public Involvement Summary to PM for Review     

 Consultant PM Review of Public Involvement Summary     

 Consultant PM Revisions to Public Involvement Summary     

Submit Public Involvement Summary to FDOT for Review     
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Location and Design Concept Acceptance (LDCA) Newspaper Ad and Press Release  

Publish LDCA Announcement after 

receiving OEM acceptance  

 Prepare LDCA Announcement and Press Release and have 

PM Review 
    

Make LDCA Announcement and Press Release Revisions and 

Submit to FDOT 
    

Finalize LDCA Announcement  and Submit to Local 

Newspaper 
    

Finalize Press Release and Submit to FDOT for Media 

Notification 
    

Obtain Affidavit of Publication from Local Newspaper - Forward 

to FDOT 
    

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 11-11 Public Hearing Planning Checklist  
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Public 

Notice Type 

 
Statute/Laws 

 
Federal/State 
Requirements 

 
FDOT 

Timeframes 

 
Justification 

Florida 
Administrative 
Register Ad 

 
Section 120.525, 
F.S. 

 
7 days 

 
7 days 

FDOT’s FAR ad requirement is 
consistent with  

Chapter 120, F.S. 

 
 

Newspaper 
Ads 

 
 

Section 339.155, 
F.S. 

 
 

Published Twice 
1st – 15-30 days 

2nd – Not Specified 

 
 

Published Twice 
1st – 15-30 days 
2nd – 7-12 days 
(when needed) 

the first newspaper ad should 
coincide with the time frame of 
the property owner notification, 
as well as when project 
documents will be available for 
public review. 

 
 
 

Officials and 
Agencies 

 
 
 

Section 339.155, 
F.S. 

 
 
 

Not Specified 

 
 
 

25-30 days 
 

notification to officials and 
agencies should be prior to 
notification to property owners 
so that they can obtain 
additional project information to 
prepare for any questions they 
might receive from the public. 

 
 

Property 
Owners 

 
 

Section 339.155, 
F.S. 

 
 

20 days 

 
 

21 days 

property owner notification is 
consistent with the time frame 
when project documents will be 
available for public review. It 
also coincides with the first 
newspaper ad. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Figure 11-12 Public Hearing Notice Requirements   
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Notice of Meeting/Workshop Hearing 
DEPARTMENT OF TRANSPORTATION 
 
The Florida Department of Transportation, District XX 
 
announces a (hearing, workshop, telephone conference call – Choose one) to which all persons 
are invited. 
 
DATE AND TIME          
 
PLACE          
 
GENERAL SUBJECT MATTER TO BE CONSIDERED: 

 
 
 
 
 
 
 
 
 
 

A copy of the agenda may be obtained by contacting: 
 
 
 

 
   X Pursuant to the provisions of the Americans with Disabilities Act, any person requiring 
special accommodations to participate in this workshop/meeting is asked to advise the agency 
at least _____ (days, hours – choose one) before the workshop/meeting by contacting: 
 
 
 
 
 
If you are hearing or speech impaired, please contact the agency using the Florida Relay 
Service, 1(800)955-8771 (TDD) or 1(800)955-8770 (Voice). 
 
_______If any person decides to appeal any decision made by the Board with respect to any 
matter considered at this meeting or hearing, that person will need to ensure that a verbatim 
record of the proceeding is made, which record includes the testimony and evidence from which 
the appeal is to be issued. 
 
For more information, you may contact: 
 
 

 
 

Figure 11-13 Sample Florida Administrative Register Ad Form 
(www.flrules.org/agency/login.asp)  

  

At the end include the following statement:  
 
The environmental review, consultation, and other actions 
required by applicable federal environmental laws for this 
project are being, or have been, carried-out by FDOT pursuant 
to 23 U.S.C. § 327 and a Memorandum of Understanding dated 
December 14, 2016, and executed by FHWA and FDOT. 

http://www.flrules.org/agency/login.asp
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P Name of Project 

Project Limits 
County, Florida 

 

Financial Management # 
Federal Aid Project ID # 

Efficient Transportation Decision Making (ETDM) # 
  

The Florida Department of Transportation (FDOT), District ___, will conduct a public 
hearing for the proposed improvements to (name of facility) from ______ to _______ 
in _____County, Florida. The environmental review, consultation, and other actions 
required by applicable federal environmental laws for this project are being, or have 
been, carried-out by FDOT pursuant to 23 U.S.C. § 327 and a Memorandum of 
Understanding dated December 14, 2016, and executed by FHWA and FDOT. The 
public hearing will be held on (date) at (location and street address). The public 
hearing will begin as an open house at (time), with a formal presentation at (time), 
followed by a public comment period. The proposed improvements consist of 
(describe improvements). 

This public hearing is being conducted to give interested persons an opportunity to 
express their views concerning the location, conceptual design, and social, economic, 
and environmental effects of the proposed improvements. Draft project documents 
will be available for public review from (date) to (date) at the (location and address) 
and on the project website, www.____.com. 

Persons wishing to submit statements, in place 
of or in addition to oral statements, may do so 
at the hearing or by sending them to (FDOT 
contact name and address) or at (email 
address). All statements postmarked on or 
before (end of 10-day comment period) will 
become part of the public hearing record. 

Public participation is solicited without regard 
to race, color, national origin, age, sex, religion, 
disability, or family status.  Persons who 
require special accommodations under the 
Americans with Disabilities Act (ADA) or 
persons who require translation services (free 
of charge) should contact ________, at least 
seven (7) days prior to the public hearing at 
(phone #). Email: name@dot.state.fl.us. 

 
 
 

Figure 11-14 Sample Public Hearing Newspaper Display Ad

Hearing Location Map 
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Florida Department of Transportation 
 

    

GOVERNOR 

 
District Address 

City, State and Zip Code 

 

SECRETARY 

  
Date 

 
(Mr./Ms./The Honorable) First Name Last Name, Suffix 
Position/Title 
Address 
City, State Zip Code 
 
SUBJECT: Public Hearing Announcement 
 Name of Project 
 Project Limits 
 County, State  
 Financial Management Number 
 Federal Aid Project Number 
 Efficient Transportation Decision Making (ETDM) Number 
 
Dear (Salutation - see Figure 11.10 for proper salutations): 
 
The Florida Department of Transportation (FDOT), District ____, will hold a public hearing for the above referenced 
project on(date) at (location and address). The hearing will begin as an open house at  (time)  with a formal presentation 
at  (time) . A copy of the newspaper ad, including a location map for the hearing is enclosed. Notices are being sent to 
all property owners and tenants located within at least 300 feet on either side of the proposed alignment and to other 
public officials, regulatory agencies, organizations, and individuals interested in the project. The hearing is being 
conducted to give interested persons an opportunity to express their views concerning the location, conceptual design, 
and social, economic, and environmental effects of the proposed improvements. The environmental review, 
consultation, and other actions required by applicable federal environmental laws for this project are being, or have 
been, carried-out by FDOT pursuant to 23 U.S.C. § 327 and a Memorandum of Understanding dated December 14,  
2016, and executed by FHWA and FDOT. 
 
This hearing is being held as part of a current Project Development and Environment (PD&E) Study that is being 
conducted to evaluate proposed transportation solutions for this segment of (facility name) and to provide documented 
information necessary for FDOT to reach a decision on the type, design, and location of the improvements. The project 
is being developed to (describe what the project is trying to achieve – reduce congestion, enhance safety, achieve an 
acceptable level of service, etc.) while minimizing potential impacts to the natural and human environments.  
 
Public participation is solicited without regard to race, color, national origin, age, sex, religion, disability, or family status. 
Persons who require special accommodations under the Americans with Disabilities Act or persons who require 
translation services (free of charge) should contact (name) at (phone #) or by email at name@dot.state.fl.us at least 
seven days prior to the hearing. 
 
If you have questions about the project or scheduled public hearing, please contact the Project Manager, (name), at 
(phone #), or by email at name@dot.state.fl.us. You may also visit the project website at www.________.com. 
 
  Sincerely, 
 
    
  FDOT Contact 
Enclosure 

  

 

Figure 11-15 Sample Hearing Invitation Letter for Officials and Agencies
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Florida Department of Transportation 

 
    

GOVERNOR 

 
District Address 

City, State and Zip Code 

 

 

SECRETARY 

Date 
 
SUBJECT: Public Hearing Announcement 
 Name of Project 
 Project Limits 
 County, State  
 Financial Management Number 
 Federal Aid Project Number 
 Efficient Transportation Decision Making (ETDM) Number 
 
Dear Property Owner or Current Resident: 
 
The Florida Department of Transportation (FDOT), District ____, will hold a public hearing for the above referenced 
project. The proposed improvements involve (name of project) from (begin limits) to (end limits), for a distance of ___ 
miles. The hearing will be held on (date) at (location and address). The hearing will begin as an open house at  (time) 
with a formal presentation at (time). A location map of the hearing site is provided at the end of this letter.  
 
This public hearing is being conducted to give interested persons an opportunity to express their views concerning the 
location, conceptual design, and social, economic, and environmental effects of the proposed improvements. The 
environmental review, consultation, and other actions required by applicable federal environmental laws for this project 
are being, or have been, carried-out by FDOT pursuant to 23 U.S.C. § 327 and a Memorandum of Understanding dated 
December 14, 2016, and executed by FHWA and FDOT.The project consists of  (describe project improvements) . The 
draft project documents and other information will be available for public review from (date) to (date) at (location and 
address) and on the project website (www._______.com). 
 
Persons wishing to submit written statements, in place of or in addition to oral statements, may do so at the hearing or 
by sending them to (FDOT contact name and address) or by email at name@dot.state.fl.us. All statements postmarked 
on or before (end of 10-day comment period) will become a part of the public hearing record. 
 
This letter is being sent to all property owners and tenants within at least 300 feet of either side of the proposed project 
and to other public officials, regulatory agencies, organizations, and individuals interested in the project. 
 
Public participation is solicited without regard to race, color, national origin, age, sex, religion, disability, or family status. 
Persons who require special accommodations under the Americans with Disabilities Act or persons who require 
translation services (free of charge) should contact (name) at (phone #) or by email at name@dot.state.fl.us at least 
seven days prior to the hearing. 
 
If you have questions about the project or scheduled public hearing, please contact the Project Manager, (name), at 
(phone #), or by email at name@dot.state.fl.us. You may also visit the project website at www.________.com. 
 
  Sincerely, 
 
    
  District Environmental Management Engineer 
 

Enclosure 

 
 
 
 

Figure 11-16 Sample Hearing Invitation Letter for Property Owners 
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Project Name 
Public Hearing/Meeting 

Date 
Financial Management No. ___________ 

Comments  
(Please print) 

 

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________ 

 

Contact Information (please print): 

 

Name:_____________________________________________________________ 

Address:____________________________________________________________ 

City:_________________________________________State:______Zip:________ 

 

If you require extra time, please forward comments by (end of 10-day comment period) to be 

included in the project record, to: 

 

Contact Name 

Florida Department of Transportation  

Address  

City, State Zip 

 

 

Figure 11-17 Sample Comment Form 
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Figure 11-18 Sample Hearing Speaker Card

 Speaker Request Card Number  

To be completed prior to making a recorded statement 

PUBLIC HEARING -   (date) , 20___ 
               (project name)  
               (project limits)   

 
PLEASE PRINT: 

 

Name:   
 First Middle Last 
 

Address:    
 Street 
 

     
 City State Zip code 
 
Telephone:    
 
Representing: Self   Firm/Agency    
 Government Agency    
 Civic Organization   
 Homeowners Association    
 Other     
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PUBLIC HEARING TRANSCRIPT CERTIFICATION 
 
 

I hereby certify that on   (date)   , beginning at (time) p.m., I presided over 

a Public Hearing for the following project: 

 

    (Project Name)      

Project Development and Environment (PD&E) Study 

from   (Project Limits)   

   County, Florida 

Financial Management No.:     

 

I further certify that the subject public hearing was conducted relative to the economic 

and social effects of the location and design concept for the subject project and its impact 

on the environment, that a transcript was made and the document attached herein is a 

full, true, and complete transcript of what was said at the hearing, and that the Florida 

Department of Transportation has considered the social, economic, and environmental 

effects of the proposed improvement and is of the opinion that it is properly located and 

should be constructed. 

 

    

(Name)  Date 

FDOT Hearing Moderator  

  

 

 

Figure 11-19 Sample Public Hearing Transcript Certification
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The FLORIDA DEPARTMENT OF TRANSPORTATION announces an 
opportunity for a public hearing.The environmental review, consultation, 
and other actions required by applicable federal environmental laws for this 
project are being, or have been, carried-out by FDOT pursuant to 23 U.S.C. 
§ 327 and a Memorandum of Understanding dated December 14, 2016, and 
executed by FHWA and FDOT. 
 
PURPOSE: Notice is hereby given that interested persons may request a 
location and design concept public hearing for: 
 
 Project Name:   
 Type of Project:   
 Project Limits:    
 City/Town/County:  , Florida 
 Financial Management Number:    
 Federal-Aid Project Number:    
 This Project Includes (Project Description): 
     
     
     
     
 
This proposed project involves the use of properties protected under the 
National Historic Preservation Act of 1966. Persons interested in this project 
may review the approved Draft Section 4(f) Statement at the following 
Florida Department of Transportation Office: (if applicable) 
 
  Florida Department of Transportation District ___ 
  Mailing Address 
 City, State Zip Code 
 Telephone Number 
 
Persons interested in requesting a location and design concept public 
hearing should submit a request in writing to: 
 
 Florida Department of Transportation 
 District Environmental Management Engineer 
 Mailing Address 
 City, State Zip Code 
 E-Mail Address 
 
The request should be postmarked no more than 21 days following the 
publication of this notice. 
 

Figure 11-20 Sample Notice to Request a Public Hearing 
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NOTICE OF  

FINAL ENVIRONMENTAL IMPACT STATEMENT 
 

Name of Project 
Project Limits 

County, Florida 
 

Financial Management # 
Federal Aid Project ID # 

Efficient Transportation Decision Making (ETDM) # 
 

The Florida Department of Transportation, District       has released a Final Environmental 
Impact Statement (FEIS) for the proposed improvements to (name of project) in ____ County, 
Florida. 
 
The environmental review, consultation, and other actions required by applicable federal 
environmental laws for this project are being, or have been, carried-out by FDOT pursuant to 
23 U.S.C. § 327 and a Memorandum of Understanding dated December 14, 2016, and 
executed by FHWA and FDOT. 
 
The project consists of  (provide a brief summary of the project and recommendations) . 
The FEIS will be available for a 30 calendar-day review period effective (date) to (date), at 
(locations and address) .  
 
Persons wishing to submit written statements, may do so by sending them to (FDOT 
contact name and address). 
 
All statements postmarked on or before (end of 30-day comment period date) will 
become a part of the project record. 
 
Public participation is solicited without regard to race, color, national origin, age, sex, religion, 
disability, or family status.  
 

(Include name, telephone number and email of contact person). 

 
 
 
 
 
 
 
 
 
 
 
 

Figure 11-21 Sample Notice of Final Environmental Impact Statement 
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ANNOUNCEMENT OF 
LOCATION AND DESIGN CONCEPT ACCEPTANCE 

 

Name of Project 
Project Limits 

County, Florida 
 

Financial Management # 
Federal Aid Project ID # 

Efficient Transportation Decision Making (ETDM) # 

 

On (month/day), (Year), the Florida Department of Transportation 

(FDOT), pursuant to 23 U.S.C. § 327 and a Memorandum of 

Understanding dated December 14, 2016, and executed by FHWA 

and FDOT, granted Location and Design Concept Acceptance for 

the (name of project) from (begin limits) to (end limits). The 

proposed improvements consist of (describe improvements). 

 

This project will now proceed to the next phase of development. For 

more information please contact: 

 

FDOT Project Manager 

Address 

City, State Zip 

Contact phone # 

 

 

 

 

 

 

 

 

 

 

Figure 11-22 Sample Location and Design Concept Acceptance 
Announcement  
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PART 1, CHAPTER 12  

ENVIRONMENTAL PERMITS 

 

12.1   OVERVIEW 

Pursuant to 23 United States Code (U.S.C.) § 327 and the implementing Memorandum 
of Understanding (MOU) executed on December 14, 2016, the Florida Department of 
Transportation (FDOT) has assumed Federal Highway Administration’s (FHWA’s) 
responsibilities under the National Environmental Policy Act (NEPA) for highway 
projects on the State Highway System (SHS) and Local Agency Program (LAP) projects 
off the SHS. In general, FDOT’s assumption includes all highway projects in Florida 
whose source of federal funding comes from FHWA or which constitute a federal action 
through FHWA. This includes responsibilities for environmental review, interagency 
consultation and other activities pertaining to the review or approval of NEPA actions. 
Consistent with law and the MOU, FDOT will be the Lead Federal Agency for highway 
projects with approval authority resting in the Office of Environmental Management 
(OEM). 
 

This chapter details the environmental permits that may be required for transportation 
projects as well as coordination required with regulatory agencies and within the FDOT 
from project planning through construction and maintenance. The need to obtain an 
environmental permit for a transportation project is dictated by the project’s impact on a 
protected resource. Table 12-1 identifies the major federal and state laws, and agency 
rules and policies associated with environmental permits. It is not meant to be all inclusive.  
For qualifying projects, FDOT’s Efficient Transportation Decision Making (ETDM) process 
is initiated during the Planning phase where resource agencies review projects to identify 
potentially affected resources and permits that FDOT may need to obtain. See Section 
12.3.2 for guidance on projects that qualify for ETDM screening.  
 
In the Project Development and Environment (PD&E) phase, FDOT develops technical 
reports as needed, completes environmental analyses, and ultimately identifies the 
alternative to be designed. Resource impacts are evaluated, mitigation options are 
considered, and commitments may be made with regulatory/resource agencies. 
Information gathered during PD&E can be used in environmental permit applications. 
More guidance on preparing for permitting during PD&E is provided in Section 12.3.3.  
 
Permitting is generally initiated during the Design phase (i.e., typically 60% plan/design 
completion), but can be advanced in the PD&E phase if enough detailed information 
regarding project and resource impacts is available. In order to prepare for and efficiently 
navigate the permitting process, a project should be designed to include features, such 
as mitigation, that would assure regulatory agencies that the project would not result in 
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unacceptable impacts to environmental resources under their purview. After FDOT meets 
the regulatory agency’s permitting criteria, the permit is issued. Guidance on the 
permitting process in Design is provided in Section 12.3.5. 
 
During Construction, FDOT ensures environmental permit compliance and confirms that 
permit conditions are addressed as specified in the contract documents. Environmental 
permit compliance is handled by the Construction Office. Guidance on environmental 
permitting issues during Construction is provided in Section 12.3.6.  

 District Roles and Responsibilities 

The District ETDM Coordinator screens qualifying projects in the Environmental 
Screening Tool (EST) and provides agency comments to the PD&E Project Manager and 
Permit Coordinator. See the ETDM Manual, Topic No. 650-000-002 for details on ETDM 
Coordinator and Permit Coordinator responsibilities during ETDM. 

The FDOT Environmental Office prepares the appropriate Environmental Document and 
supporting technical reports and must ensure that these documents are available to the 
PD&E Project Manager and the District Permit Coordinator.  

The Permit Coordinator is ultimately responsible for obtaining the necessary project 
permits. They are also tasked with coordinating with Environmental Office staff during 
PD&E, reviewing the Environmental Document and applicable technical reports, 
coordinating with resource agencies during project permitting, and coordinating with 
Construction later in the project as necessary. The responsibilities of the Permit 
Coordinator may also be handled by other District staff, such as District Environmental 
Permitting Engineer, Environmental Permits Coordinator, or Drainage Engineer. 
Throughout the remainder of this chapter this position will be referred to as the Permit 
Coordinator.  

Design Project Managers in coordination with the District Drainage Engineer and Permit 
Coordinator ensure that permits are obtained in accordance with the project schedule and 
the project design incorporates appropriate environmental commitments. 
 
The Construction Project Administrator is responsible for compliance during the 
Construction phase. For more information on the responsibilities of the Construction 
Project Administrator, please see Section 8.2, Environmental Permit Compliance of 
the Construction Project Administration Manual (CPAM), Topic No. 700-000-000. 
  

http://www.dot.state.fl.us/emo/pubs/etdm/etdmmanual.shtm
http://www.dot.state.fl.us/construction/manuals/cpam/New%20Clean%20Chapters/Chapter8s2(update).pdf
http://www.dot.state.fl.us/construction/manuals/cpam/CPAMManual.shtm
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 Definitions 

The definitions below are used throughout this chapter.  
 

As-Built Drawings - Plans certified by a registered professional engineer that accurately 
represent the constructed condition of a project, including identifying any substantial 
deviations from the permitted design. See Rule 62-330.310(4)(a)1, Florida 
Administrative Code.  
 

Coastal Zone Management Act Consistency Determination - A finding that an activity 
that affects land or water uses or natural resources in a state’s coastal zone is in 
compliance, or not in compliance, with that state’s federally-approved Coastal 
Management Program. See 33 Code of Federal Regulations (CFR) § 330.4(d)(1) and 
33 CFR § 325.2(b)(2). 
 
Compensatory Mitigation (federal definition) - The restoration, establishment, 
enhancement, or protection/maintenance of wetlands and/or other aquatic resources for 
the purpose of compensating for unavoidable adverse impacts which remain after all 
appropriate and practicable avoidance and minimization have been achieved via the 
mandatory federal mitigation sequence process. See 33 CFR § 332.2. 

 
Critical Habitat - For federally listed species consists of: (1) the specific areas within the 
geographical area occupied by the species, at the time it is listed in accordance with the 
provisions of Section 4 of the Endangered Species Act (ESA), on which are found those 
physical or biological features (constituent elements) (a) essential to the conservation of 
the species and (b) which may require special management considerations or protection; 
and (2) specific areas outside the geographical area occupied by the species at the time 
it is listed in accordance with the provisions of Section 4 of the Act, upon a determination 
by the Secretary that such areas are essential for the conservation of the species [ESA § 
3 (5)(A)]. Designated critical habitats are described in 50 CFR §§ 17 and 226. 
 

Design-Build (DB) - A project delivery contracting method whereby one entity performs 
both design and construction under one single contract.  
 
Design-Bid-Build - A project delivery method whereby the contracting agency either 
performs the design work in-house or negotiates with an engineering design firm to 
prepare drawings and specifications under a design services contract, and then 
separately contracts for at-risk construction by engaging a contractor through competitive 
bidding.  
 
Direct Impact - Project impacts to environmental resources, water quality, water quantity, 
protected species or cultural/historical resources caused by the action within FDOT Right 
of Way (ROW). 
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Discharge of Dredged Material - Any addition of dredged material into, including 
redeposit of dredged material other than incidental fallback within, the waters of the 
United States. See 33 CFR § 323.2(d). 
 
Discharge of Fill Material - The addition of fill material into waters of the United States. 
See 33 CFR § 323.2(f) for the complete definition of this term. 
 

Dredging - Excavation, by any means, in surface waters or wetlands. It also means the 
excavation, or creation, of a water body which is, or is to be, connected to surface waters 
or wetlands, as delineated in Section 373.421(1), Florida Statutes (F.S.), directly or via 
an excavated water body or series of water bodies. See Section 373.403(13), Florida 
Statutes.  
 
Essential Fish Habitat (EFH) - Those waters and substrate necessary to fish for 
spawning, breeding, feeding, or growth to maturity. For the purpose of interpreting the 
definition of EFH: "waters" include aquatic areas and their associated physical, chemical, 
and biological properties that are used by fish and may include aquatic areas historically 
used by fish where appropriate; "substrate" includes sediment, hard bottom, structures 
underlying the waters, and associated biological communities; "necessary" means the 
habitat required to support a sustainable fishery and the managed species' contribution 
to a healthy ecosystem; and "spawning, breeding, feeding, or growth to maturity" covers 
a species' full life cycle. See 50 CFR § 600.10. 
 
Fill - Material placed in waters of the United States where the material has the effect of: 
(i) Replacing any portion of a water of the United States with dry land; or (ii) Changing the 
bottom elevation of any portion of a water of the United States. Examples of such fill 
material include, but are not limited to: rock, sand, soil, clay, plastics, construction debris, 
wood chips, overburden from mining or other excavation activities, and materials used to 
create any structure or infrastructure in the waters of the United States. The term fill 
material does not include trash or garbage. See 33 CFR § 323.2(e).  
 

Filling - The deposition, by any means, of materials in wetlands or other surface waters, 
as delineated in Section 373.421(1), Florida Statutes. See Section 373.403(14), 
Florida Statutes.  
 

Incidental Fallback - The redeposit of small volumes of dredged material that is 
incidental to excavation activity in waters of the United States when such material falls 
back to substantially the same place as the initial removal. Examples of incidental fallback 
include soil that is disturbed when dirt is shoveled and the back-spill that comes off a 
bucket when such small volume of soil or dirt falls into substantially the same place from 
which it was initially removed. See 33 CFR § 323.2(d)(2)(ii). 
 
Incidental Take (federal definition, ESA) - Take of listed fish or wildlife species that 

results from, but is not the purpose of, carrying out an otherwise lawful activity conducted 
by a federal agency or applicant, or contractors working on behalf of the applicant. See 
50 CFR § 402.02. 
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Incidental Take (state definition) - Any taking otherwise prohibited, if such taking is 

incidental to, and not the purpose of the carrying out of an otherwise lawful activity. See 
Chapter 68A-27, Florida Administrative Code. 
 
Indirect Impact - Those impacts caused by the authorized activity that are not considered 
direct, and are later in time or farther removed in distance but are still reasonably 
foreseeable. The terms “indirect’ and “secondary” are used interchangeably.  
 
Local Agency Program (LAP) - A program where towns, cities and counties develop, 
design, and construct transportation facilities with federal funds with oversight conducted 
by FDOT. 
 
Mitigation (state definition) - An action to off-set the adverse impacts caused by an 
activity typically consisting of restoration, enhancement, creation, or preservation of 
wetland resources, or a combination thereof. 
 
Mitigation Sequence - A mandatory federal process by which proposed wetland impacts 
must be avoided to the maximum extent practicable; the remaining unavoidable impacts 
must then be minimized, and finally compensated for, to the extent appropriate and 
practicable.  
 
Navigable Waters of the United States - Those waters of the United States that are 
subject to the ebb and flow of the tide shoreward to the mean high water line and/or those 
waters that are presently used, or have been used in the past or may be susceptible to 
use for interstate or foreign commerce. These are waters that are navigable in the 
traditional sense. Permits are required in these waters pursuant to Section 10 of the 
Rivers and Harbors Act of 1899. See 33 CFR § 329.4. 
 
Ordinary High Water Line (state definition) - For the regulatory purposes of Chapter 62-
330, F.A.C., means that point on the slope or bank where the surface water from the 
water body ceases to exert a dominant influence on the character of the surrounding 
vegetation and soils. The ordinary high water line frequently encompasses areas 
dominated by non-listed vegetation and non-hydric soils. See Volume 1 of the state 
Applicant’s Handbook. 
 
Ordinary High Water Mark (with respect to non-tidal waters) - The line on the shore 
established by the fluctuations of water and indicated by physical characteristics such 
as a clear, natural line impressed upon the bank, shelving, changes in the character of 
soil, destruction of terrestrial vegetation, the presence of litter and debris, or other 
appropriate means that consider the characteristics of the surrounding areas. See  
 33 CFR § 328.3(e). 
 
Sovereignty Submerged Lands - The State of Florida acquired title to sovereignty 
submerged lands on March 3, 1845, by virtue of statehood. Sovereignty submerged lands 
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include all submerged lands, title to which is held by the Board of Trustees (Governor and 
Cabinet) of the Internal Improvement Trust Fund. Sovereignty submerged lands include, 
but are not limited to, tidal lands, islands, sandbars, shallow banks and lands waterward 
of the ordinary or mean high water line, beneath navigable fresh water or beneath tidally-
influenced waters.  
 
Stormwater - The flow of water that results from, and that occurs immediately following, 
a rainfall event.  
 
Stormwater Management System - A surface water management system that is 
designed and constructed or implemented to control discharges which are necessitated 
by rainfall events, incorporating methods to collect, convey, store, absorb, inhibit, treat, 
use, or reuse water to prevent or reduce flooding, over drainage, environmental 
degradation, and water pollution or otherwise affect the quantity and quality of discharges 
from the system [Sections 373.403(10) and 403.031(16), F.S.].  
 
Surface Water (state definition) - Means water upon the surface of the earth, whether 
contained in bounds created naturally or artificially or diffused. Water from natural springs 
shall be classified as surface water when it exits from the spring onto the earth’s surface 
[Section 373.019(21), F.S.]. Rule 62-340.600, F.A.C., further defines surface waters as 
waters on the surface of the earth, contained in bounds created naturally or artificially, 
including, the Atlantic Ocean, the Gulf of Mexico, bays, bayous, sounds, estuaries, 
lagoons, lakes, ponds, impoundments, rivers, streams, springs, creeks, branches, 
sloughs, tributaries, and other watercourses. 
 

Take (federal definition, ESA) - "The term 'take' means to harass, harm, pursue, hunt, 

shoot, wound, kill, trap, capture, or collect, or to attempt to engage in any such conduct."  

 Harm - Significant habitat modification or degradation that results in death or 

injury to listed species by significantly impairing behavioral patterns such as 
breeding, feeding or sheltering.  

 Harass - Actions that create the likelihood of injury to listed species to such an 
extent as to significantly disrupt normal behavior patterns which include but are 
not limited to breeding, feeding, or sheltering (50 CFR § 17.3). 

Take (state definition) - To harass, harm, pursue, hunt, shoot, wound, kill, trap, capture, 
or collect, or to attempt to engage in such conduct (Chapter 68A-27, F.A.C.). 

 The term “harm” in the definition of take means an act which actually kills or 
injures fish or wildlife. Such act may include significant habitat modification or 
degradation where it actually kills or injures wildlife by significantly impairing 
essential behavioral patterns, including breeding, feeding or sheltering.  

 The term “harass” in the definition of take means an intentional or negligent act 
or omission which creates the likelihood of injury to wildlife by annoying it to such 
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an extent as to significantly disrupt normal behavioral patterns which include, but 
are not limited to, breeding, feeding or sheltering.  

Take as related to state and federal bald and golden eagle permitting - Defines "take" to 
mean to "pursue, shoot, shoot at, poison, wound, kill, capture, trap, collect, molest or 
disturb" an eagle.  

 Disturb - To "agitate or bother a bald or golden eagle to the degree that causes, 
or is likely to cause, based on the best scientific information available, 1) injury to 
an eagle, 2) a decrease in its productivity, by substantially interfering with normal 
breeding, feeding, or sheltering behavior, or 3) nest abandonment, by substantially 
interfering with normal breeding, feeding, or sheltering behavior" [U.S. Fish and 
Wildlife Service (USFWS) 2007b]. The FWC Bald Eagle Management Plan 
adopts the federal definition of "disturb" in 50 CFR § 22.3 and Florida's definition 
of "take" in Rule 68A-1.004(79), Florida Administrative Code. 

Waters of the United States - Waters of the United States is defined in 33 CFR Part 328 
and 40 CFR § 122.2 and is the jurisdictional boundary of a water that is regulated by the 
United States Army Corps of Engineers (USACE) or the United States Environmental 
Protection Agency (EPA) under the Clean Water Act (CWA). 
  
Wetlands (federal definition) - Those areas that are inundated or saturated by surface or 
ground water at a frequency and duration sufficient to support, and that under normal 
circumstances do support, a prevalence of vegetation typically adapted for life in 
saturated soil conditions. Wetlands generally include swamps, marshes, bogs, and similar 
areas. 

Wetlands (state definition) - Those areas that are inundated or saturated by surface water 
or ground water at a frequency and duration sufficient to support, and under normal 
circumstances do support, a prevalence of vegetation typically adapted for life in 
saturated soils. See Section 373.019(27), Florida Statutes. 

12.2   PERMITTING AGENCIES AND ENVIRONMENTAL REGULATIONS 

Environmental permits are required from one or more regulatory agencies for most land 
alterations, including the addition of impervious surfaces; construction, alteration, or 
abandonment of stormwater management facilities; impacts to wetland or surface waters 
(including navigable waters); and actions that could adversely affect specific protected 
wildlife species and/or their habitat.  
 
Permit applications are reviewed by the regulatory agencies for their consistency with 
regulatory criteria and/or the effect of the project on the environmental resources (e.g., 
wetlands, water quality, protected species and their habitats). Through the application 
process the regulatory agencies may request other agencies to review transportation 
projects to ensure that they are not adverse to the resources (i.e. wildlife, habitat, cultural) 

http://www.dep.state.fl.us/water/wetlands/delineation/vegindex/vegindex.htm
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under their purview. Also, for protected species impacts a specific species permit may be 
required.  
 
Below is a list of agencies FDOT typically coordinates with throughout the permitting 
process. More details on the permitting agencies can be found in Section 12.2.1. 
 
Federal Agencies 
The U.S. Army Corps of Engineers (USACE) has the authority to issue permits for 
activities involving the discharge of dredge and fill materials into waters of the United 
States, including wetlands.  
 
The U.S. Coast Guard (USCG) issues permits for bridges or causeways in or over 
navigable waters of the United States, and for causeway construction in all tidal waters 

of the United States.  
 
The U.S. Environmental Protection Agency (EPA) develops and interprets policy, 
guidance and environmental criteria used in evaluating federal permit applications. The 
agency also serves as the water resource commenting body during the federal permitting 
process and has veto authority over the issuance of a USACE permit.  
 
The U.S. Fish and Wildlife Service (USFWS) and the National Marine Fisheries Service 
(NMFS) serve as the federal wildlife commenting agencies during the USCG and USACE 
federal permitting processes. These agencies act as lead permitting agencies for Section 
10 permitting under the ESA. 
 
The Advisory Council on Historic Preservation (the Council) serves as a review agency 
on permit applications where any district, site, building, structure, or object, that is 
included in or eligible for inclusion in the National Register of Historic Places may be 
affected. The day-to-day responsibilities for project reviews are carried out by the State 
Historic Preservation Officer (SHPO) or the Tribal Historic Preservation Officer (THPO) 
of the Seminole Tribe of Florida for projects occurring on Seminole tribal lands. In the 
case of projects occurring on tribal lands of the Miccosukee Tribe of Indians of Florida, 
the SHPO serves as the THPO but the tribe must be included in the consultations. For 
significant sites occurring on non-tribal lands that may be have cultural or religious 
importance to the tribes having cultural affiliation with Florida, the tribes must be provided 
an opportunity to comment on the effects of the project on the site. These tribes include: 
the Seminole Tribe of Florida, the Miccosukee, the Muscogee (Creek) Nation, the Poarch 
Band of Creek Indians, the Seminole Nation of Oklahoma and, for projects west of the 
Apalachicola River, the Mississippi Band of Choctaw Indians.  

State Agencies 

The Florida Department of Environmental Protection (FDEP) is the State’s primary 
environmental regulatory agency. FDEP has delegated much of the permitting 
responsibility for Environmental Resource Permits (ERPs) to the State’s five Water 
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Management Districts (WMDs) and specified local governments. FDEP continues to 
implement the National Pollution Discharge Elimination System (NPDES) and Coastal 
Construction Control Line (CCCL) permitting programs. The permitting responsibilities of 
each agency is detailed in the FDEP and WMD agency operating agreements. 

  
The five WMDs are: Northwest Florida, Suwannee River, St. Johns River, South Florida, 
and Southwest Florida. WMDs have been delegated permitting authority by FDEP for 
discharges, including stormwater discharges; dredge and fill activities in, on, or over 
waters of the State; construction activities which discharge to waters of the State; and, 
state-owned submerged lands which include all tidal lands and submerged lands under 
navigable waters owned by the State of Florida. Right of Way (ROW) Occupancy permits 
may be required for projects impacting WMD property. 

 
The Florida Fish and Wildlife Conservation Commission (FWC) serves as the state wildlife 
commenting agency on state environmental permits and issue certain protected species 
permits. 
 
The Director of the Division of Historical Resources (DHR) at the Department of State 
serves as the SHPO for the State of Florida. The DHR is a commenting agency on certain 
state environmental permits and the SHPO is the commenter on federal permits that may 
impact historical resources. The SHPO assists the regulatory agency in determining 
whether a proposed activity will adversely affect or will enhance significant historical and 
archaeological resources under the provisions of Section 267.061, Florida Statutes. 
 
The Bureau of Archaeological Research (BAR) within the Department of State issues 
permits for archaeological testing and research occurring on state-owned or controlled 
lands, including sovereign submerged lands under Chapter 1A-32, Florida 
Administrative Code. 
 
Section 335.02(4), F.S., provides that FDOT is not subject to county, municipal, or 
special district regulations for projects on the SHS and therefore is not required to obtain 
local permits. Notwithstanding, if an FDOT project has a direct impact on property or water 
control district structures, FDOT shall coordinate with the District legal counsel and may 
need to coordinate with that county, municipality, or special district based on counsel 
direction.  
 
Both the state and federal permitting programs have established various permit types 
based on specific impact thresholds and/or activity types. The permit types and threshold 
criteria are described in detail in the federal Source Book (USACE, 2014) and in the 
state Applicants Handbook, Volume I (FDEP, 2015a), referenced in Figure 12-1 and 
Figure 12-2. Additionally, both the state, via delegated authority for federal programmatic 
permits, and the Lead Federal Agency use certain species-specific “effect” determination 
keys in order to assess the degree of effect a given project may have on a federally 
protected species. These keys, and supplemental protected species information, can be 
found at web links provided in Figure 12-3. 
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Additionally, there are state and federal species–specific wildlife permitting requirements 
unrelated to the dredge and fill permitting process. These requirements are typically 
implemented shortly in advance of the commencement of construction. Refer to Section 
12.2.3 for a discussion of these permits. See Part 2, Chapter 16, Protected Species 
and Habitat for more information. 

 Federal Permitting  

Federal permits are handled by multiple federal agencies under various regulatory 
authorities. They are typically required for proposed impacts to jurisdictional wetlands and 
other surface waters, or for bridge or causeway construction over navigable waters of the 
United States. For these types of impacts, the USACE and USCG are the primary federal 
permitting agencies for FDOT projects. Table 12-2 provides the federal permit types that 
are often needed from these regulatory agencies. See Section 12.2.3 for federal species 
permit information. 
 
The USACE is the Lead Federal Agency when a given activity involves dredge and fill in 
Waters of the United States in accordance with Section 404 of the Clean Water Act 
(CWA) and Section 10 of the Rivers and Harbors Act of 1899. Additionally, Section 10 
of the Rivers and Harbors Act of 1899 grants the USACE the permitting authority for 
“structures or works in or affecting a navigable water of the United States.” Such 
structures or works include boat ramps, piers, breakwaters, jetties, docks, bridge 
abutments, and aids to navigation. 
 
If a project involves a bridge over navigable waters of the U.S., the USCG is the Lead 
Federal Agency or may serve as a Cooperating Agency under the Rivers and Harbors 
Act of 1899 and the General Bridge Act of 1946. These Acts placed the navigable 
waters of the United States under the exclusive control of the USCG to prevent any 
interference with their navigability by bridges or other obstructions except by express 
permission of the United States Government.  
 
As the Lead Federal Agency, either the USACE or USCG must prepare a NEPA 
document in support of their NEPA action (permit). If either agency participates as a 
Cooperating Agency in a FDOT NEPA study, they may adopt the study as their own, or 
they may use it to develop their own NEPA study. It is important to coordinate early in the 
NEPA study with the USACE or USCG to confirm that the FDOT NEPA document, or a 
State Environmental Impact Report (SEIR), will meet the Cooperating Agency’s NEPA 
requirements. 
 
The USFWS and the NMFS serve as the federal wildlife commenting agencies during the 
USACE’s or USCG’s federal permitting process. Which agency provides comment 
depends upon which protected species (terrestrial and/or marine) or critical habitat are 
potentially affected. The EPA serves as the water resource commenting body during the 
federal permitting process and has veto authority over the issuance of a USACE permit.  
 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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In the absence of a federal nexus (i.e., if a federal wetland permit is not required), when 
an action has the potential to affect a federally listed species or its habitat, the listed 
species will be addressed via Section 10 of the ESA. In these situations, the USFWS or 
NMFS serves as the Lead Federal Agency and would have to prepare a NEPA document 
in support of their permit action. This process also requires the development of a Habitat 
Conservation Plan (HCP). See Part 2, Chapter 16, Protected Species and Habitat for 
more information on Section 10 of the ESA. For protected species permitting, see 
Section 12.2.3. 
 
Regardless of whether the USACE and/or USCG function as lead or cooperating 
agencies for a given federal action, the issuance of federal permits requires coordination 
with resource agencies. If a given project is determined to have the potential to affect 
federally listed species or their habitats, the USACE or USCG will solicit comment from 
NMFS and/or the USFWS following the ESA Section 7 consultation process outlined in 
Part 2, Chapter 16, Protected Species and Habitat. If a project is determined to have 
the potential to affect EFH, the USACE or USCG will solicit comment from the NMFS 
(Part 2, Chapter 17, Essential Fish Habitat). For projects that require public notification 
of the federal action, the EPA may provide comment.  
 

Additionally, the USACE, USCG or USFWS acting as the permit issuing agency is 
required to comply with Section 106 of the National Historic Preservation Act of 1966 
(NHPA). Section 106 of the NHPA requires federal agencies to take into account the 
effects of their undertakings on historic properties, and afford the Advisory Council on 
Historic Preservation (ACHP) a reasonable opportunity to comment. The historic 
preservation review process mandated by Section 106 is outlined in regulations issued 
by ACHP (Part 2, Chapter 8, Archaeological and Historic Resources).  

 United States Army Corps of Engineers 

Activities in waters of the United States regulated under Section 404 of the CWA include 
(but are not limited to) fill for development, water resource projects (such as dams and 
levees), infrastructure development (such as highways and airports), and mining projects. 
Section 404 requires issuance of a permit before dredged or fill material may be 
discharged into waters of the United States, unless the activity is exempt from Section 
404 regulation (e.g., certain farming and forestry activities). 

As described by the EPA (EPA, 2015), the basic premise of the Section 404 program is 
that no discharge of dredged or fill material may be permitted if:  

1. A practicable alternative exists that is less damaging to the aquatic environment; 
or  

2. The nation’s waters would be significantly degraded. Therefore, a proposed 
activity must first show that steps have been taken to  

a. Avoid impacts to wetlands, streams and other aquatic resources; 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://water.epa.gov/lawsregs/guidance/wetlands/sec404.cfm
http://water.epa.gov/type/wetlands/outreach/fact20.cfm
http://water.epa.gov/type/wetlands/outreach/fact20.cfm
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b. If impacts are unavoidable, that their adverse effects on the resource have 
been minimized, and 

c. That compensation (i.e., wetland or listed wildlife mitigation) will be 
provided for all remaining unavoidable impacts such that there is no net 
loss of wetland function as a result of the proposed project 

There are several federal dredge and fill permit types that are distinguished by their limits 
of impact. In increasing magnitude/complexity, they include Nationwide Permits, General 
Permits, State Programmatic General Permits, Letter of Permission, and Standard 
Permits. Additionally, it is possible to obtain a determination from the USACE of “no permit 
required” if a project is anticipated to have no impact on wetlands or surface waters under 
the jurisdiction of USACE. This determination by the USACE does not supersede the 
requirement to obtain any other federal or state permits which may be necessary for a 
project, nor does it constitute a federal evaluation of possible impacts to species protected 
under the ESA, or impacts to historic resources protected under Section 106 of the 
NHPA.  

1. Nationwide Permits (NWP) - There are more than 50 established NWPs. These 
are essentially automatic permits for qualifying activities that result in only minimal 
adverse environmental effect. Each NWP includes a series of impact thresholds, 
such that if a project’s anticipated impacts fall below the specified thresholds, the 
project would be able to be executed without review by or approval of the USACE. 
However, it is recommended to submit an application package to the USACE as if 
applying for a higher level permit and request that the USACE concur with the 
determination that the project is consistent with the thresholds associated with a 
given NWP. With concurrence from USACE, the applicant will have a level of 
comfort that their project is consistent with the federal intent. Without USACE 
concurrence, an applicant may run the risk of being in violation of the CWA during 
construction if there is a disagreement with a USACE representative as to whether 
their project is consistent with NWP intent.  
 
There are certain NWPs that require Pre-Construction Notification (PCN) prior to 
project construction due to variability in the degree of potential impacts for a given 
type of work. In accordance with 33 CFR § 330.1 for NWPs requiring advance 
notification, the notification must be in writing as early as possible prior to 
commencing the proposed activity. The permittee may presume that the project 
qualifies for the NWP unless the permittee is otherwise notified by the USACE 
within a 45-day period. The 45-day period starts on the date of receipt of the 
notification in the USACE district office and ends 45 calendar days later. If the 
USACE notifies the prospective permittee that the notification is incomplete, a new 
45-day period will commence upon receipt of the revised notification. The 
prospective permittee may not proceed with the proposed activity before expiration 
of the 45-day period unless otherwise notified by the USACE. If the USACE fails 
to act within the 45-day period, the USACE must use the procedures of 33 CFR § 
330.5 in order to modify, suspend, or revoke the NWP authorization.  
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Both the NWPs, and the General Conditions required in PCN, are itemized in the 
Federal Register (FR) and on the USACE web site (See Figure 12-1). It is 
important to be aware of general conditions associated with NWP. For example 
general condition 18 requires consultation with the NMFS or USFWS if the project 
activity may affect a listed species or critical habitat protected under the ESA. 
NWPs are reviewed and renewed every five years so it is important to keep abreast 
of current NWP listings. Coordination with the USACE will ensure the applicant 
meets the requirements under NWP authorizations. NWP that are typically relevant 
to FDOT projects include: NWP No. 3 Maintenance, No. 14 Linear Transportation 
Projects and No. 15 USCG Approved Bridges. 
 

2. General Permit - This refers to a USACE authorization that is issued on a 
nationwide or regional basis (District-wide or more limited geographic scope) for a 
category of activities when those activities are substantially similar in nature and 
cause only minimal individual and cumulative impacts (USACE, 2014). They are 
reviewed every five years and may be renewed or suspended. Regional General 
Permit SAJ-92 may be applicable to FDOT and Florida’s Turnpike Enterprise 
(FTE) project’s with identified impact thresholds (i.e., including, but not limited to, 
fewer than five acres of non-tidal waters of the United States impacts for any one-
mile segment, up to a maximum of 50 acres, where USFWS concurrence is 
received in advance of the federal approval under SAJ-92). This regional general 
permit is limited to projects that have been reviewed through the FDOT’s ETDM 
and/or PD&E processes. The USACE’s Source Book, included by reference in 
Figure 12-1, or the current approved version of SAJ-92, should be reviewed for 
an entire listing of required thresholds in order for a project to qualify under this 
general permit. The remainder of the General Permits are not typically applicable 
to FDOT projects. 
 

3. State Programmatic General Permits (SPGP) - The purpose of the SPGP is to 
avoid duplication of permitting between the USACE and the FDEP for minor work 
located in waters of the United States, including navigable waters. These agencies 
have a coordination agreement detailing the procedures and process on how to 
avoid duplication of regulatory review. A link to the FDEP website on the SPGP is 
included in Figure 12-2. 
  

4. Letter of Permission (LOP) - LOPs are used when project impacts are minor or 
would not have significant individual or cumulative effect. The process required to 
obtain a LOP approval is more detailed than the NWP process; however, it is 
typically less rigorous than that for a Standard Permit. The USACE is not required 
to publish an individual public notice, but they must coordinate with wildlife 
agencies and complete a public interest evaluation as outlined in 33 Code of 
Federal Regulations (CFR) § 325.2 (e)(1). A determination as to whether a LOP 
is the appropriate instrument for a given action is at the discretion of the USACE. 
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5. Standard Permit - This permit is also referred to as an Individual Permit and is 
required for larger, more complex projects when a proposed project does not meet 
the criteria to qualify for a General Permit, Nationwide Permit, or Letter of 
Permission. See 33 CFR § 325.2 for more information on the Standard Permit.  

 
Figure 12-1 provides the locations and contact information of regional USACE offices.  
 
There are exemptions for very narrowly-defined activities that result in incidental impacts 
to wetlands or surface waters in accordance with Section 404(f)(1) of the CWA. For 
instance, one exemption for FDOT is for the maintenance of transportation structures, so 
long as the structures are in non-tidal waters and the character, slope, and size of the 
original fill design is not proposed to change. Figure 12-1 provides links to information 
sources that identify these exemptions. 
 

FDOT is required to obtain USACE authorization when an FDOT project is proposed to 
alter existing federal flood control projects (i.e., levees, dams, and canals). The USACE 
provides guidance for this process in Engineer Circular 1165-2-216, Policy and 
Procedural Guidance for Processing Requests to Alter U.S. Army Corps of 
Engineers Civil Works Projects Pursuant to 33 USC 408 (USACE, 2015b). Section 
14 of the Rivers and Harbors Act of 1899 and codified in 33 U.S.C. § 408 (commonly 
referred to as “Section 408”) authorizes the Secretary of the Army, on the 
recommendation of the Chief of Engineers of the USACE, to grant permission for the 
alteration or occupation or use of a USACE civil works project if the Department of the 
Army’s Secretary determines that the activity will not be injurious to the public interest 
and will not impair the usefulness of the project. The granting or denial of permission 
pursuant to Section 408 is made formal through a Section 408 Decision Letter.  
 
A decision on a Section 408 request is a federal action, and therefore subject to NEPA 
and other environmental requirements. While ensuring compliance is the responsibility of 
USACE, the requester is responsible for providing all information that the District identifies 
as necessary to satisfy all applicable federal laws, executive orders, regulations, policies, 
and ordinances. Like traditional federal Section 10/404 permitting, insufficient supporting 
documentation may result in requests for additional information until the file is deemed 
complete by USACE. The NEPA process is set forth in 40 CFR §§ 1500-1508 and the 
USACE civil works NEPA implementing regulations are found in 33 CFR Part 230. 
Because proposed alterations vary in size, level of complexity, and potential impacts, the 
procedures and required information to make such a determination are intended to be 
scalable. Early coordination with USACE is suggested in order to determine the 
appropriate level of required support to navigate the Section 408 review process.  
 
Typically when a ROW Occupancy Permit application is submitted to a WMD, the WMD 
reviews it and determines if the WMD needs to send it to USACE (Section 12.2.2.5). If 
sent to USACE, they will evaluate whether Section 408 applies. If it is determined that 
Section 408 applies, the USACE will determine whether the Section 408 review can be 
conducted at the District level in Jacksonville or whether the review would need to be 
elevated to USACE Headquarters in Atlanta, Georgia. In general, review at the District 
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level would be for projects that adjust features around a canal, dam, or levee that would 
not result in changes to authorized structural geometry or hydraulic capacity. These 
reviews take approximately 30 to 90 days for decisions to be rendered. For more 
complicated projects that may propose changes to structural geometry or hydraulic 
capacity of an existing facility, the review may be elevated to USACE Headquarters. 
These reviews can take between 18 to 24 months. As a general rule, proposed alterations 
that would result in substantial adverse changes in water surface profiles will not be 
approved. There are no statutory time limits on Section 408 review.  
 
In situations where USACE is also evaluating a Section 10/404 permit application, the 
USACE may forward the Section 408 decision letter with the Section 10/404 permit 
decision, once it is made. Under no circumstances will Section 10/404 actions be 
rendered in advance of a decision on a Section 408 request. For cases involving a 
categorical permission, the written approval will be validation that the categorical 
permission is applicable. 

 United States Coast Guard 

The USCG approves the location and plans of bridges and causeways and imposes 
conditions relating to the construction, maintenance, and operation of these bridges in the 
interest of public navigation. The USCG is also required by law to ensure environmental 
considerations are given careful attention and importance in each bridge permitting 
decision.  
 
The USCG has only one permit type, a bridge permit. A bridge permit is necessary if a 
bridge project includes any of the following:  
 

1. The construction of a new bridge over navigable waters;  
 

2. The modification of an existing bridge that increases the travel capacity of the 
bridge (i.e., adding a travel lane); or 
 

3. The modification of an existing bridge that would result in changes to navigation 
(i.e., changes to the horizontal or vertical clearances, fender systems).  

 
Modification of existing bridges to add bicycle paths, sidewalks, or non-capacity features, 
even if it causes widening of the existing bridge, results in the need for a minor deviation. 
Minor deviations are not permits, but they must be reviewed and approved by the USCG.  
 
The USCG consults with and obtains comments from state and federal agencies with 
jurisdiction or special expertise concerning environmental or navigational impact involved. 
Such agencies include but are not limited to the NMFS, USFWS, FWC, WMD, SHPO, 
and EPA. Comments are generally obtained through direct coordination with affected 
agencies, responses to the public notice, and the Local Notice to Mariners. 
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USCG bridge permits specify that the permit becomes null and void unless construction 
of the bridge is commenced and completed by certain dates. This time period is usually 
three years and five years, respectively, from the date of the permit issuance. Longer 
construction times can be requested and must be substantiated. 
 
The applicant should contact the local USCG District Bridge Office when a project 
includes a plan to construct a new bridge or causeway or modify an existing bridge or 
causeway over a canal, channel, stream, river, lake, bay, or other body of water or 
waterway. If the applicant is uncertain whether a waterway is susceptible to improvement 
for navigation, is tidal, or is considered navigable, the USCG can be contacted to obtain 
information regarding a navigability determination. The District should contact the 
appropriate USCG representative. The USCG representative determines whether the 
waterway is navigable and jurisdictional and provides comments in the Environmental 
Screening Tool for qualifying projects or an email confirming the determination. 

There may be instances where bridges are proposed to be built across waterways which 
are deemed navigable in law but not traversed by any vessel larger than small motorboats 
(logs, log rafts, kayaks, canoes, outboard John boats). In these scenarios the USCG can 
issue an Advance Approval authorization in accordance with 33 CFR § 115.70. Each 
potential candidate bridge/waterway crossing is evaluated by the USCG on a case by 
case basis to determine if an Advance Approval may be appropriate. If there is a particular 
potential candidate "bridge/waterway crossing" the District should contact the USCG to 
initiate the evaluation process.  

Figure 12-1 provides links to information sources that identify details regarding the USCG 
permit review process, required components of permit applications, and the locations and 
contact information of regional USCG offices. 

 State Permitting  

State permits are required for proposed impacts to jurisdictional wetlands and other 
surface waters as well as for flood protection and water quality, and to ensure compliance 
with coastal zone management criteria. The FDEP and WMDs are the primary state 
wetland permitting agencies for FDOT projects. WMDs issue ERPs for most FDOT 
projects; whereas, FDEP issues NPDES and CCCL permits (Sections 12.2.2.3 and 
12.2.2.6 respectively).  
 
Table 12-3 provides the state permit types that are often needed from these regulatory 
agencies. For state protected species permit requirements, see Section 12.2.3. 
 
The FDEP and the WMDs are required to consider the effects of their agency action 
(issuance or denial of a permit) on historic resources, Section 373.414(1)(a)(6), F.S. 
These requirements are set forth in Chapter 267, F.S., or the Florida Historical 
Resources Act, specifically Section 267.061, Florida Statutes. The statute requires 
state agencies of the executive branch to consider an array of possible adverse effects 
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of state undertakings over which they have direct or indirect jurisdiction upon historic 
resources. In addition, these agencies must also afford the Florida Division of Historical 
Resources a reasonable opportunity to comment with regard to the proposed action or 
actions and to initiate measures to minimize harm to the historic resources prior to the 
approval or initiation of such action. In these cases, the consideration, treatments, and 
permitted activity in relation to impacts to historic resources and archaeological sites are 
detailed in the Applicant’s Handbook, Volume I (FDEP, 2015a). These requirements 
include consultation and findings letters from the Florida Division of Historical Resources. 
See Part 2, Chapter 8, Archaeological and Historical Resources for more information.  

 Environmental Resource Permitting  

Under the authority of Section 373.4131, F.S., FDEP and Florida’s five WMDs 
implemented Chapter 62-330, Florida Administrative Code (F.A.C.), Environmental 
Resource Permitting (ERP). The ERP program was adopted to provide more consistency 
throughout the state in permitting thresholds, requirements, and processes. The ERP 
program governs the following activities: construction, alteration, operation, maintenance, 
repair, abandonment, and removal of stormwater management systems, dams, 
impoundments, reservoirs, appurtenant works, and works (including docks, piers, 
structures, dredging, and filling located in, on or over wetlands or other surface waters, 
as defined and delineated in Chapter 62-340, F.A.C. 
 
ERP permitting is performed under the guidance of Chapter 62-330, F.A.C. and the ERP 
Applicant’s Handbook-Volume I (AHI). The AHI (FDEP, 2015a) is incorporated by 
reference as part of Rule 62-330.010(4) F.A.C., and carries the same authority as the 
rule itself. Chapter 62-330, F.A.C., and the AHI apply statewide.  

 
The AHI provides general background information on the ERP program, including points 
of contact, a summary of the statutes and rules used to authorize and implement the ERP 
program, and the forms used to notice or apply to the agencies for an ERP authorization. 
This volume also provides discussion on: 
 

1. Activities regulated under Chapter 62-330, F.A.C., and Part IV of Chapter 373, 
F.S.; 
 

2. Types of permits, permit thresholds, and exemptions; 
 

3. Procedures used to review exemptions and permits; 
 

4. Conditions for issuance of an ERP, including the environmental criteria used for 
activities located in wetlands and other surface waters; 
 

5. Erosion and sediment control practices to prevent water quality violations; and, 
 

6. Operation and maintenance requirements. 
 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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There are also handbooks [Applicant’s Handbook-Volume II (AHII)] for each of the 
WMDs. Volume II (SFWMD, 2014; SWFWMD, 2013; SJRWMD, 2013; SRWMD, 2012; 
and NWFWMD, 2013) primarily applies to activities that require the services of a 
registered professional to design a stormwater management system. Links to AHI 
(identical for all WMDs) and AHII (unique to each of the five WMDs to address regional 
differences) are provided in Figure 12-2.  

 
One section of the AHII is uniform among all the WMDs, Section 2.10 Flexibility for 
State Transportation Projects and Facilities. This section states that the language of 
Section 373.413(6), F.S., governs ERP regulation of state linear transportation projects 
and facilities. This statutory language provides FDOT with additional flexibility, such as 
regional treatment facilities, for providing treatment of stormwater runoff from linear 
projects. FDOT is also only required to treat stormwater generated by its transportation 
projects, not water entering its treatment systems from offsite, unless cost-effective to do 
so. 
 
Depending on the size, location and nature of proposed project activities, they may be 
exempt from permitting, or may require either a General or Individual Permit. General 
Permits are required for activities which can be conducted with minimal environmental 
impact, provided the applicant adheres to certain conditions (specifically listed in Chapter 
62-330, F.A.C.). An Individual Permit is required for projects which do not fall under 
permitting size and impact thresholds (Rule 62-330.020, F.A.C.) and is not covered by a 
General Permit. See Table 12-3 for a list of permits that may be required by state 
agencies. 

 
A Conceptual Approval Permit is also available, but not required, for activities occurring 
in phases or over a large land area. A conceptual approval permit does not authorize 
construction, maintenance, removal, or alteration (a separate individual permit is required 
for those activities). However, the first phase of construction can be authorized at the 
same time the conceptual approval permit is issued. A conceptual approval permit 
provides the permit holder with a rebuttable presumption that, during the duration of the 
conceptual approval permit, the design and environmental concepts upon which the 
conceptual approval permit is based (within the detail provided in the application) will 
meet applicable rule criteria for issuance of permits for subsequent phases of the project. 
This presumption is rebuttable at the time of receipt of a complete application to construct 
or operate future phases, dependent on the factors in subsection Rule 62-330.056(7), 
F.A.C. This type of permit is not typically applicable to FDOT projects, but may prove 
useful for complicated, controversial, and/or long-term projects where FDOT wants to 
establish their expectations in the way the ERP will be administered during future phases 
of a given project. It also has the potential to save time with agency reviews when applying 
for construction permits for individual phases especially if the elimination and reduction 
of impacts criteria has been addressed at the conceptual stage. 

 
It should be noted that exempt activities do not require notice be given to the FDEP or 
WMDs. However, if it is desirable to verify that the activity is exempt, an on-line self-
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certification can be obtained for free, or the appropriate regulatory agency can perform 
the certification for a fee. Although some projects may be exempted from the need to 
obtain an ERP, the project may still require coordination with wildlife agencies. For 
example, a project may have a bridge or culvert inhabited by bat species. This may 
require coordination with the FWC or USFWS.  

 
A list of exempt activities is contained in Rule 62-330.051, F.A.C. Two exemptions of 
particular interest to FDOT include: 
 

1. Rule 62-330.051(4), F.A.C., Bridge, Driveways, and Roadways - Exempts work 
in other Surface Waters (water conveyances that are not wetlands as defined by 
Chapter 62-340, F.A.C. (such as some roadside ditches) for road shoulder and 
turn lane improvements, or paving of dirt roads owned by county or local 
governments. Subsection (c) Minor roadway safety construction, alteration, or 
maintenance and operation can be applicable for FDOT sidewalk and milling and 
resurfacing projects.  

 
2. Rule 62-330.051(9), F.A.C., Pipes or Culverts - Exempts up to 0.03 acres of work 

in wetlands as delineated under Chapter 62-340, F.A.C., including Outstanding 
Florida Waters (OFW) for culvert outfall and headwall construction. 

 State-owned Submerged Lands Authorizations  

Activities located on sovereignty submerged lands also referred to as “state-owned 
submerged lands” (as described in Section 12.1.2) also require a proprietary 
authorization from the Board of Trustees of the Internal Improvement Trust Fund (Board 
of Trustees) to use such lands according to Chapter 18-21, F.A.C. Proprietary 
authorization is required for essentially all FDOT activities on state-owned submerged 
lands. FDOT fee simple ownership of an area does not preclude the determination of 
state owned sovereign submerged lands by FDEP. 
 
FDEP and the WMDs act as staff to the Board of Trustees and in accordance with the 
Operating Agreement between their agencies, will process all applications involving 
proposed work on state-owned submerged lands. These agencies have delegated 
authority from the Board to approve or deny most projects, but for some types of projects 
(such as submerged land leases), the final decision to approve or deny the state-owned 
submerged lands authorization rests with the Governor and Cabinet of the state of 
Florida, who serve as the Board of Trustees. Leases are typically required for revenue-
generating uses and are, therefore, not required for FDOT projects. FDOT projects 
proposed on state-owned submerged lands typically need a letter of consent or an 
easement. The determination for the proprietary authorization is part of the ERP 
permitting process. However, the final easement or letter of consent is provided by the 
FDEP after issuance of the ERP. 
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 National Pollutant Discharge Elimination System 

As authorized by the CWA, the NPDES permit program controls water pollution by 
regulating point sources that discharge pollutants into waters of the United States. The 
EPA delegated to the FDEP the authority to implement the NPDES stormwater permitting 
program in the State of Florida (in all areas except Indian Country lands). FDEP's 
authority to administer the NPDES program is contained in Section 403.0885, F.S. If a 
project will disturb greater that one acre of land, and if the stormwater run-off from the site 
will discharge to waters of the state (even if the discharge is conveyed through the 
municipal storm sewer system), a NPDES Construction Generic Permit (CGP) will be 
required prior to commencement of construction as a means of protecting down-stream 
water quality. A Notice of Intent (NOI) (application) is filed with FDEP at least two days 
prior to the commencement of construction. Due to the proximal timing of this permit to 
the commencement of construction, it is the contractor’s responsibility to apply for and 
obtain the NPDES permit. FDOT’s Construction Engineering and Inspection (CEI) 
ensures that the Contractor has obtained the permit by verifying proof of permit coverage 
(e.g., FDEP coverage letter or NOI). More details on the NPDES permitting process can 
be found at the web link provided in Figure 12-2. 
 
Part of the NPDES permit program is the Municipal Separate Storm Sewer System (MS4). 
An MS4 is a publicly-owned conveyance or system of conveyances (i.e., ditches, curbs, 
catch basins, underground pipes, etc.) that is designed or used for collecting or conveying 
stormwater and that discharges to surface waters of the State. An MS4 can be operated 
by entities such as municipalities, counties, drainage districts, colleges, military bases, or 
prisons. FDOT is a regulated MS4 operator under federal and state rules. Regulated MS4 
operators must obtain an NPDES stormwater permit and implement a comprehensive 
Stormwater Management Program (SWMP) to reduce the contamination of stormwater 
runoff and prohibit illicit discharges to the MS4. 

As implemented by Chapter 62-624, F.A.C., Phase I of the MS4 program addresses 
discharges of stormwater runoff from "medium" and "large" MS4s (i.e., those MS4s 
located in areas with populations of 100,000 or greater). A Phase I MS4 is defined in Rule 
62-624.200(10), F.A.C., as “a municipal separate storm sewer system identified under 
Section 402(p)(2) of the CWA and subject to regulation under Section 402(p)(3)(B) of 
the CWA as implemented as part of FDEP’s federally approved NPDES stormwater 
program pursuant to Section 403.0885, F.S.” Generally, Phase I MS4s are covered by 
individual permits and are effective for no more than five years. There are individual MS4 
permits issued to several counties in Florida, and FDOT is a co-permittee in each of those 
permits.  

FDOT has an approved Statewide Stormwater Management Plan (SSWMP) that 
describes the activities to be conducted, methods to be used, and procedures to be 
followed by FDOT to reduce the discharge of pollutants to and from the Phase I MS4s 
throughout the State of Florida. This plan supports FDOT’s documentation and 
procedures for annual reporting as a co-permittee under the MS4 Phase 1 permits. As 

http://www.dot.state.fl.us/statemaintenanceoffice/NPDES_StormWater.shtm
http://www.dot.state.fl.us/statemaintenanceoffice/NPDES_StormWater.shtm
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stated in Section II of the Phase 1 permit, the SSWMP is incorporated into the permit by 
reference once approved by FDEP and serves as the guiding document for FDOT 
compliance as a co-permittee under Florida’s Phase 1 MS4 program. More information 
can be found in the FDOT SSWMP. 
 
Phase II of the program regulates discharges from certain MS4s not regulated under 
Phase I, that meet designation criteria set forth in Chapter 62-624, F.A.C. A Phase II 
MS4 is defined in Rule 62-624.20(11), F.A.C., as “a municipal separate storm sewer 
system subject to regulation under Section 402(p)(6) of the CWA, as implemented as part 
of FDEP’s federally approved NPDES stormwater program pursuant to Section 
403.0885, F.S., Chapter 62-244, F.A.C., and Rule 62-621.300(7)(a), F.A.C., which 
incorporates by reference FDEP’s Generic Permit for Discharge of Stormwater from 
Phase II MS4, and includes MS4 facilities owned or operated by the United States and 
MS4 facilities operated by the FDOT that are not covered by an existing Phase I MS4 
permit.” Phase II MS4s are covered by a general permit. There are numerous general 
permits issued to FDOT for various Phase II designated areas.  
 
Each regulated MS4 is required to develop and implement a SSWMP to reduce the 
contamination of stormwater runoff and prohibit illicit discharges.  

 Coastal Zone Management Act Consistency 

Per the Operating Agreement between USACE, FDEP, and the WMDs, the ERP review 
process includes an assessment of whether an action proposed in Florida is consistent 
with the Coastal Zone Management Act (CZMA). Issuance of an ERP constitutes a 
finding of consistency with, or waiver from, the Florida Coastal Management Program 
(FCMP) that implements the CZMA. A determination of consistency is made by FDEP in 
coordination with other agencies early in the planning process for transportation projects 
(see Part 2, Chapter 15, Coastal Zone Consistency) and again in the ERP review 
process. More details on the FCMP can be found at the web link provided in Figure 12-
2.  

 Right of Way Occupancy Permit 

A ROW Occupancy Permit is issued by a WMD allowing for a compatible public or private 
use while protecting the District’s ability to use the canal and levee rights of way of the 
USACE’s Central and Southern Florida Flood Control Project, the related water 
conservation areas and certain other canals and works or lands of a WMD. A ROW 
Occupancy Permit is a proprietary revocable license and does not convey property rights 
to the permittee. The WMD coordinates with the USACE through the Section 408 
process. See Section 12.2.1.1 for more information. 

 Coastal Construction Control Line  

FDEP manages a CCCL Program to protect the coastal system from improperly sited and 
designed structures which can destabilize or destroy the beach and dune system. As 

http://www.dot.state.fl.us/statemaintenanceoffice/NPDES_StormWater.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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defined in Rule 62B-33.002(11), F.A.C., the CCCL is “the line established pursuant to the 
provisions of Section 161.053, F.S., and recorded in the official records of the county, 
which defines that portion of the beach-dune system subject to severe fluctuations based 
on a 100-year storm surge, storm waves, or other predictable weather conditions.” A 
CCCL permit is required for construction activities seaward of the CCCL and fifty-foot 
setback. For projects within the CCCL, FDOT should coordinate with FDEP to ensure 
FDOT projects adhere to the special siting and design criteria established to eliminate or 
reduce impacts to the beach dune system, adjacent properties, native salt resistant 
vegetation, and marine turtles. Rules and procedures for obtaining this permit can be 
found in Chapter 62B-33, Florida Administrative Code. 

 Consumptive Water Use Permits  

Consumptive use of water is broadly defined as any use of water which reduces the 
supply from which it is withdrawn or diverted. The consumptive use of water is managed 
by the WMDs as prescribed in Part II of Chapter 373, Florida Statutes. Each WMD 
regulates the use of water within its jurisdictional boundaries to ensure that permitted 
water uses are reasonable-beneficial, will not interfere with any presently existing legal 
uses of water, and are consistent with the public interest, as required by Section 373.223, 
Florida Statutes. This authority applies to public water supplies, agricultural and 
landscape irrigation, contamination clean-up, commercial/industrial uses, and 
dewatering/mining activities. The WMDs issues general and individual consumptive water 
use permits. FDOT should coordinate with the appropriate WMD to determine whether a 
water use permit will be required for a project. 

 Class V Stormwater Well Permits  

FDEP’s Aquifer Protection program protects Florida's underground sources of drinking 
water while maintaining the lawful option of disposal of appropriately treated fluids via 
underground injection wells. An underground source of drinking water is defined as an 
aquifer that contains a total dissolved solids concentration of less than 10,000 milligrams 
per liter. The program implements the Underground Injection Control regulations 
(Chapter 62-528, F.A.C.) and is dedicated to preventing degradation of the quality of 
other aquifers adjacent to the injection zone. Subsurface injection, the practice of 
emplacing fluids in a permeable underground aquifer by gravity flow or under pressure 
through an injection well, is one of a variety of wastewater disposal or reuse methods 
used in Florida.  
 
Class V injection wells are used for storage or disposal of fluids into or above an 
underground source of drinking water. In locations where the available area for pond 
siting(s) is limited (e.g., urbanized coastal areas), FDOT directs stormwater into shallow 
wells. These wells are considered non-major Class V wells that are permitted through 
FDEP District offices. More information on the permitting process for Class V stormwater 
well permitting can be found in Figure 12-2.  
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 Federal and State Protected Species Permits 

Federal and state permits may be required for unavoidable impacts to or take of listed 
species. Table 12-4 provides wildlife permit types that may be needed for FDOT projects. 
Wildlife within Florida is protected under federal regulation through USFWS and NMFS 
and state regulation through FWC. This section provides the most common types of 
protected species permits required for transportation projects. See Part 2, Chapter 16, 
Protected Species and Habitat. 
 
Species protected by the federal ESA may require an Incidental Take permit from the 
USFWS or NMFS. The ESA is designed to regulate a wide range of activities affecting 
plants and animals designated as endangered or threatened, and the habitats upon which 
they depend. With some exceptions, the ESA prohibits activities affecting these protected 
species and their habitats unless authorized by a permit from the USFWS or NMFS. 
Permitted activities are designed to be consistent with the conservation of the species. 
Incidental Take permits are required when activities will result in take of threatened or 
endangered species. A Habitat Conservation Plan (HCP) must accompany an 
application for an incidental take permit. The HCP associated with the permit ensures that 
the effects of the authorized incidental take are adequately minimized and mitigated. More 
information on this process can be found at the USFWS webpage (Figure 12-3). 
 
The FWC also requires Incidental Take permits for activities that may result in take of 
state listed species. These species also may be federally listed. State incidental take 
permit applications are contingent upon a USFWS HCP which defines the full impact on 
the species, describes methods proposed to minimize take, and outlines mitigation which 
may be rendered to offset the take. Additional information on HCPs and incidental take 
permits is available on the FWC website (Figure 12-3). 
 
The species discussed below (American bald eagle, Florida burrowing owl, and osprey) 
are not subject to ESA review, but receive federal protection by the Migratory Bird 
Treaty Act (MBTA) and/or the Bald and Golden Eagle Protection Act. Pursuant to the 
MBTA, it is unlawful to take, possess, buy, sell, purchase, or barter any migratory bird 
including feathers or other parts, nests, eggs, or products, except as allowed by 
implementing regulations. It should be noted that all non-exotic birds in the state of Florida 
are protected by the MBTA. However, except as specifically discussed below for the bald 
eagle, burrowing owl, and osprey, the presence of other non-exotic avian species that 
could be affected by proposed FDOT projects will not be addressed in regards to MBTA 
unless FDOT is specifically required to do so by USFWS on a project-by-project basis 
during project permitting. The gopher tortoise receives state protection under Rule 68A-
27.003, F.A.C.  
 
Permits may require pre-construction species-specific surveys prior to the initiation of 
construction activities, depending upon the species and habitats present within or near 
the project ROW.  

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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 American Bald Eagle  

The American bald eagle (Haliaeetus leucocephalus) was removed from the federal 
endangered species list in August 2007 because its population recovered sufficiently. 
However, bald eagles and their nests remain protected under the federal MBTA and the 
Bald and Golden Eagle Protection Act, and they remain protected under state Bald 
Eagle Management Plan (FWC, 2008) requirements.  
 
In an effort to account for the federal de-listing of the bald eagle and to minimize overlap 
with federal regulation, the state revised its bald eagle regulatory guidelines, resulting in 
the Bald Eagle Management Plan (FWC, 2008).  
 
The Bald Eagle Management Plan essentially addresses eagles in two ways:  
 

1. It identifies conditions, that if followed, would result in no impact to the species and 
no state permit would be required; and 
 

2. If said conditions could not be followed and the applicant wanted to avoid liability 
for the possible disturbance or take, the applicant could apply for a state Bald Eagle 
Disturbance Permit.  
 

See Figure 12-3 for a link to the FWC web site describing the Bald Eagle Management 
Plan and associated permitting process.  
 

The federal Bald and Golden Eagle Protection Act prohibits anyone from taking, 
possessing, or transporting a bald eagle or golden eagle (Aquila chrysaetos), or the parts, 
nests, or eggs of such birds without prior authorization. This includes inactive nests as 
well as active nests. Rules promulgated under the MBTA (50 CFR Part 21) prohibit the 
destruction of active (i.e., nests which contain eggs or flightless young) nests without a 
federal permit. The USFWS has Bald Eagle Monitoring Guidelines (USFWS, 
September 2007) that provides information for applicants proposing construction 
activities occurring within 1500 feet of an active bald eagle nest during the nesting season 
(see Figure 12-3). 
 
Per the noted federal regulations, there are two permits that may be applicable to FDOT 
projects: 
 

1. A permit to remove or relocate an eagle nest, called an Eagle Nest Take Permit, 
authorizes the removal or relocation of: 

 

a. An active or inactive nest where it is necessary to alleviate a safety 
emergency to humans or eagles (or both);  

b. An inactive nest to ensure public health and safety;  
 



Topic No. 650-000-001   
Project Development and Environment Manual    
Environmental Permits Effective: June 14, 2017 

 

 

Environmental Permits 12-25 

c. An inactive nest to restore operation of a man-made structure that has been 
rendered inoperable by the presence of the nest; or  
 

d. An inactive nest in certain other instances where the removal or relocation 
of that nest (or the mitigation for its removal) will provide a clear and 
substantial benefit to eagles.  

 
The federal definition of inactive is defined under 50 CFR § 22.3 as a bald eagle 
or golden eagle nest that is not currently being used by eagles as determined by 
the continuing absence of any adult, egg, or dependent young at the nest for at 
least 10 consecutive days immediately prior to, and including, at present. This 
differs from the state definition of inactive, which can be found in web links included 
in Figure 12-3. 

2. A permit for taking eagles when the take is associated with, but not the purpose 
of, an activity and cannot practicably be avoided. This type of take is referred to as 
"non-purposeful take" and is entitled an Eagle Disturbance Permit. Authorization 
is subject to conditions to minimize impacts. The regulation authorizing Eagle 
Disturbance Permits for bald and golden eagles can be found at 50 CFR § 22.26. 
The USFWS recommends that FDOT contact the USFWS eagle biologist in their 
area before submitting an application. A link to the application form is included in 
Figure 12-3. 

 Florida Burrowing Owl 

The Florida burrowing owl (Athene cunicularia floridana) is listed by the State of Florida, 
FWC as a Species of Special Concern (Rule 68A-27.005, F.A.C.). As a Species of 
Special Concern, it is illegal to take (pursue, hunt, capture, molest, or kill) burrowing owls 
and their nest burrows and eggs without a permit issued by FWC (Rules 68A-9.002 and 
68A-27.005, F.A.C.). FWC’s policy is to issue permits to destroy burrowing owl nest 
burrows only as a last resort, after all reasonable alternatives (such as realigning 
development to avoid the nest) have been shown to be impractical. When such permits 
are issued, they apply only to inactive nest burrows (i.e., burrows containing no eggs or 
flightless young). Burrowing owl nest burrows can generally be considered inactive from 
July 10th to February 15th, although some nesting occurs as early as October each year. 
Between February 15th and July 10th, nest burrows attended by one or more burrowing 
owls are considered active unless information is available to suggest otherwise (i.e., proof 
that young fledged from the nest prior to July 10th). State burrowing owl nest burrow 
removal permits are applied for online. See Figure 12-3 for a link to the FWC webpage.  
 
Burrowing owls and their nest burrows are also afforded protection under the federal 
MBTA. Rules promulgated under this act (50 CFR Part 21) prohibit the destruction of 
active (i.e., nests which contain eggs or flightless young) nests without a federal permit, 
which is issued by the USFWS Regional Office in Atlanta, Georgia. Federal permits are 
required only if the nest is active (i.e., has flightless young or eggs present). In practice, 

http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr;sid=094ca503a9bec1770c60b28eb9c1725f;rgn=div5;view=text;node=50%3A6.0.1.1.5;idno=50;cc=ecfr#50:6.0.1.1.5.3.1.6
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these permits are seldom issued by USFWS. Instead, activities that could adversely affect 
burrowing owl nests are typically scheduled strategically to avoid the burrowing owl 
nesting season when active nests may be present, so as to avoid the need for a MBTA 
permit. See Figure 12-3 for a link to the USFWS web site describing the MBTA permitting 
process. 

 Osprey  

The osprey (Pandion haliaetus) is a state listed species in Chapter 68A, F.A.C., 
specifically Rule 68A-4.001, F.A.C., which prohibits the taking or transporting of 
"...wildlife...or their nests, eggs, young, homes, or dens...” Additional state protection is 
provided in Rule 68A-16.002, F.A.C., which adopts as state rules the federal MBTA and 
all rules promulgated thereunder. Ospreys and their nests in Monroe County are provided 
even further protection by virtue of that population being listed as a Species of Special 
Concern (Rule 68A-27.005, F.A.C.). Permits for removal of active nests (i.e. containing 
eggs and/or flightless chicks) are issued if the nest presents a safety hazard for the birds 
or humans. Active nest removal permits are issued with less frequency on a case-by-case 
basis. See Figure 12-3 for information on how to request osprey permits from the FWC.  
 
The osprey is federally protected by the MBTA (16 U.S.C. §§ 703 – 712). The USFWS 
requires federal permits for taking active nests. See Figure 12-3 for guidance on 
contacting the USFWS regarding osprey nests. FDOT’s Project Manager should 
coordinate with the District Environmental Office and if necessary, the OEM to discuss 
nest removal management plan options prior to committing FDOT to a course of action. 

 Gopher Tortoise  

Gopher tortoises (Gopherus polyphemus) are protected by state law, Rule 68A - 27.003, 
F.A.C., and are currently a candidate species for federal listing under the ESA. The FWC 
established a multi-tiered approach to permitting actions involving gopher tortoises.  
 
These permits are divided into three main types:  
 

1. Authorized Agent Permits, which authorize persons to capture, transport, and 
release tortoises;  
 

2. Site-Specific Relocation Permits, which authorize capturing and relocation of 
tortoises either within the boundaries of an area being impacted (on-site) or from 
an area being impacted to a permitted recipient site (off-site); and 
 

3. Recipient Site Permits, which authorize the use of designated sites meeting 
specific criteria as recipient areas for tortoises.  

 
Site-Specific Relocation permits are primarily applicable to FDOT projects, although 
knowledge of the overall permitting structure may be important to effective project 
management. Emergency Take Permits, Disturbed Site Permits, and Burrow or Structure 

http://myfwc.com/wildlifehabitats/profiles/reptiles-and-amphibians/reptiles/gopher-tortoise/
https://www.flrules.org/gateway/ChapterHome.asp?Chapter=68A-27
https://www.flrules.org/gateway/ChapterHome.asp?Chapter=68A-27
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Protection Permits are three additional permit types, which are only issued under unusual 
circumstances. The FWC gopher tortoise permitting program, including online permitting, 
is described on the FWC web site referenced in Figure 12-3. For FDOT guidance on 
gopher tortoises, see The Gopher Tortoise, Guidance for Each Phase of FDOT 
Project Delivery.  
 
In general, a permit is required for any activity that causes a take, harassment, 
molestation, damage, or destruction to gopher tortoises or their burrows (See Rule 68A-
27.003, F.A.C.). An exception that applies to roadway projects is that certain linear 
highway ROW vegetation maintenance activities, that may impact gopher tortoises or 
gopher tortoise burrows, do not require a permit. These activities include mowing and tree 
cutting. 
 
Relocation permits vary depending upon the quantity of burrows and the condition of the 
site. The permit types include: 
 

1. 10 or Fewer Burrows Relocation Permit - for projects, which require the 
relocation of five or fewer tortoises (i.e., 10 burrows or less). 
 

2. Conservation Permit - for development projects which require the relocation of 
gopher tortoises when more than 10 burrows are proposed to be impacted on a 
development site. This permit allows for relocation either to an on-site preserve or 
off-site to a FWC-certified Recipient Site.  
 

3. Disturbed Site Permit - May be required for development projects where 
premature disturbance to the ground has occurred before gopher tortoise burrow 
surveys are complete or before gopher tortoise capture and relocation activities 
have been completed at the development site. 
  

4. Burrow or Structure Protection Permits - Are available when the integrity or 
utility of an existing structure is jeopardized by one or two burrows and therefore 
poses a public safety concern (e.g., burrow under a propane tank, road, or other 
such structure), or if the safety of the resident tortoise is compromised (e.g., 
burrows in a grass parking lot, dirt driveway, etc.). This permit type may be 
applicable to FDOT projects. Application requirements and tortoise capture and 
handling procedures are similar to those for 10 or Fewer Burrows permits, 
however, tortoises relocated under a Burrow or Structure Protection permit shall 
only be relocated on-site. 
 

5. Emergency Take without Relocation Permit - Will be issued only under limited 
and specific circumstances, in cases where there is an immediate danger to the 
public’s health and/or safety or in direct response to an official declaration of a 
state of emergency by the Governor of Florida or a local governmental entity. This 
permit type is not likely to be applicable to FDOT projects. Applications submitted 
for this permit must include all information that is required from any other applicant 

http://www.myfwc.com/license/wildlife/gopher-tortoise-permits/10-or-fewer-burrows/
http://www.myfwc.com/license/wildlife/gopher-tortoise-permits/conservation-permits/
http://www.myfwc.com/license/wildlife/gopher-tortoise-permits/recipient-site/
http://www.myfwc.com/license/wildlife/gopher-tortoise-permits/special-permits/
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seeking a conservation permit, along with a copy of the official declaration of a 
state of emergency, if applicable. 
 

Due to the limited duration that gopher tortoise surveys are valid as well as the tendency 
for gopher tortoises to repopulate an area where relocation of the original population has 
occurred, FDOT typically does not conduct relocation until just prior to construction 
commencement. However, knowledge of the existing gopher tortoise population during 
the permitting process may be necessary to support the application review (i.e., with 
regard to indigo snake involvement). In these cases, the Project Manger may need to 
have at least 15% surveys of the potential gopher tortoise habitat conducted.  

12.3   PROCEDURE 

During the Planning phase, some projects may qualify for ETDM screening in the EST. 
Part 1, Chapter 2, Class of Action Determination for Highway Projects and Chapter 
2 of the ETDM Manual, Topic No.650-000-002 list the qualifications for ETDM screening. 
Figure 12-4 provides a flow chart of the typical permitting process. 

 Projects Not Qualifying for Screening  

Regardless of whether a project is screened in the EST, environmental permits may be 
needed. For transportation projects not qualifying for EST screening, anticipated 
environmental permits are documented as a part of discussion and coordination with the 
resource agency charged with regulating the activity. Decisions should be documented in 
the Environmental Document and project file, and appropriately addressed through 
incorporation into the final design contract documents. Documentation in the 
Environmental Document is as follows: 
 

1. Type 1 Categorical Exclusions (CEs) - Type 1 CEs may occasionally need 
environmental permits. For these projects, complete a Type 1 Categorical 
Exclusion Checklist, Form No. 650-050-12 (Part 1, Chapter 2, Class of Action 
Determination for Highway Projects). Include documentation of permitting 
agency coordination and mitigation for impacts (as appropriate) in the project file.  

 

2. Non Major State Actions (NMSAs) - For a NMSA, include documentation of 
permitting agency coordination and mitigation for impacts (as appropriate) in the 
project file.  
 

3. Type 2 Categorical Exclusions (CEs) - Some Type 2 CEs may not require 
screening through the EST. For these projects, anticipated environmental permits 
are documented on the Type 2 Categorical Exclusion Determination Form, 
Form No. 650-050-11 and in the project file. See Section 12.3.3.1.2 for guidance 
on documenting Type 2 CEs.  

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/emo/pubs/etdm/etdmmanual.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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 Projects Qualifying for Screening 

For projects qualifying for EST screening, the proposed project is entered into a Planning 
or Programming Screen Event according to the ETDM Manual, Topic No. 650-000-002. 
This screening initiates the project-level coordination with the regulatory agencies and 
includes a Preliminary Environmental Discussion (PED) (Part 1, Chapter 3, Preliminary 
Environmental Discussion and Advance Notification). The District’s initial 
assessment of the permits that may be needed for the project is included in the 
Anticipated Permits section of the PED.  

As Environmental Technical Advisory Team (ETAT) members, the agency representatives 
review the proposed project and provide comments identifying potential permits, 
mitigation opportunities, and technical studies. The ETAT should also provide 
recommendations and suggestions for minimizing potential environmental impacts to 
facilitate the permitting process. The EST documents and stores the ETAT review in the 
Planning or Programming Screen Summary Report. This information supports 
development of the PD&E scope.  
 
Coordination with the regulatory and resource agencies should be continuous throughout 
the ETDM process. The ETDM Coordinator and Project Manager should also coordinate 
internally with FDOT Permit Coordinators, District Environmental Offices, and others who 
may be involved in the PD&E process that will follow the project screening.  

 Planning Screen 

The Planning Screen may be used for the early identification of project permits. 
Regulatory agency ETAT members may identify the types of permits that may be needed 
for the project, or they may agree with those already listed in the PED. Permits that may 
be needed for the project are listed in the “Anticipated Permits” section of the Planning 
Screen Summary Report.  

 Programming Screen 

In accordance with Part 1, Chapter 2, Class of Action Determination for Highway 
Projects, qualifying projects must complete the ETDM Programming Screen and may 
also have completed the Planning Screen. If a Planning Screen was completed, the 
Programming Screen will build upon information from the Planning Screen.  

12.3.2.2.1 Identification of Potential Permitting Needs 

If the project completed a Planning Screen, the ETAT may reconsider potential permits 
that were identified. If the project did not complete a Planning Screen, the PED created 
during the Programming Screen is the first record of potential permits that may be needed 
for the project. The regulatory agency ETAT members may identify additional permits, or 
agree with the types of potential permits identified in the PED. Potential permits identified 

http://www.dot.state.fl.us/emo/pubs/etdm/etdmmanual.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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by the regulatory agency ETAT are recorded in the “Anticipated Permits” section of the 
Programming Screen Summary Report. 

12.3.2.2.2 Opportunities for Mitigation 

Through early coordination, a regulatory or resource agency may identify opportunities 
for mitigation to offset potential project impacts. If mitigation options are identified during 
the Programming Screen, they are recorded in the applicable section of the 
Programming Screen Summary Report. Depending on the issue/resources and the 
agency providing the comments, the discussion of mitigation opportunities may be in the 
Wetlands and Surface Waters, Wildlife and Habitat, or Water Quality and Quantity 
sections of the report.  

 Project Development and Environment Phase 

If available, information from ETDM screening should be used to prepare the PD&E scope 
of services and to focus the analysis/impact assessment. During PD&E, FDOT should 
utilize resource agency comments from the Programming Screen Summary Report to 
anticipate a project’s permitting needs.  
 
It is recommended that District staff hold regular meetings or teleconferences with 
USFWS, NMFS, USACE, FWC, or WMDs to discuss upcoming projects, current project 
issues, mitigation needs, the status of ongoing PD&E Studies and mitigation projects, and 
review project status to see if there is anything the agencies may require to support their 
ongoing reviews. Other resource agencies (e.g., SHPO/DHR) may need to be 
coordinated with based on project impacts to their resources which would have to be 
addressed in the anticipated permits. The frequency of the meetings is at the discretion 
of each District. Providing project priority lists may also assist regulatory agencies with 
prioritizing their review of FDOT projects.  
 
The District’s Project Manager is responsible for collecting and maintaining 
correspondence with resource agencies (e.g., letters, emails), documenting coordination, 
and maintaining the project file. The documentation provides information for the next 
project phase.  

 Preparation for Permitting during PD&E 

Information gathered during PD&E should inform project permitting. Early in PD&E, FDOT 
identifies the project’s anticipated permitting needs from knowledge of regulations, 
agency comments and information included in the Programming Screen Summary 
Report (if the project was screened in the EST). The District should review ETAT 
comments for the “Coastal and Marine,” “Wetlands and Surface Waters,” “Water Quality 
and Quantity,” “Navigation,” “Cultural Resources,” and “Wildlife and Habitat” issues in the 
Programming Screen Summary Report. FDOT should focus on the comments from the 
regulatory agencies in developing and conducting analysis. The Programming Screen 
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Summary Report may specifically identify the types of permits that may be needed in 
the “Anticipated Permits” section of the report.  
 
Later in PD&E, an impact assessment is conducted for direct and indirect/secondary 
impacts to wetlands/surface waters and impacts to listed species and their habitats 
according to Part 2, Chapter 9, Wetlands and Other Surface Waters and Part 2, 
Chapter 16, Protected Species and Habitat. During this impact assessment, the District 
coordinates with the regulatory agencies to determine what permit types will be needed 
for the project based on anticipated project impacts. This discussion should include 
comparing the list of anticipated permits identified during the ETDM screening to those 
permits necessary for the project as a result of the analysis/impact assessment. This 
coordination may include a field review with appropriate resource agencies. 
 
The impact assessment typically requires the preparation of a Natural Resources 
Evaluation (NRE). Coordination between the Permit Coordinator and the Environmental 
Office during development of the NRE will assure that the resulting report contains 
information sufficient to support subsequent permitting. It is recommended that the NRE 
be sent to the resource agencies for review so that they may provide input in advance of 
finalization of the Environmental Document. The District and OEM concurrently review 
the draft NRE prior to agency submittal. Preparation of an NRE where OEM is the Lead 
Federal Agency under the NEPA MOU requires use of the following standard statement 
on the report cover page:  

The environmental review, consultation, and other actions required by applicable 
federal environmental laws for this project are being, or have been, carried out by 
FDOT pursuant to 23 U.S.C. § 327 and a Memorandum of Understanding dated 
December 14, 2016 and executed by FHWA and FDOT. 

At the conclusion of the PD&E process, the NRE is submitted to OEM along with the 
Environmental Document.  
 
PD&E projects follow the principles of the Statewide Acceleration Transformation (SWAT) 
process. The SWAT process is a project management initiative that streamlines FDOT’s 
project delivery process where the PD&E Study is scoped aggressively to reduce project 
time and cost. SWAT projects conduct design activities concurrently with the PD&E 
phase, potentially resulting in advancing environmental permitting. It is important for the 
PD&E Project Manager, in coordination with the Permit Coordinator, to determine the 
appropriate time to apply for environmental permits. Several factors should be discussed 
and may include: 

 Adequacy of information obtained in PD&E to complete the permit application 

 Environmental issues including agency consultation that may require additional 
time to obtain the environmental permit (i.e. protected species consultation) 

 The anticipated date of project construction  

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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 If the project will need a State-Owned Submerged Lands authorization requiring a 
decision by the Board of Trustees 

 Whether project funding is available to support the permitting effort, including 
mitigation, during PD&E  

More information on the SWAT process can be found in Part 1, Chapter 4, Project 
Development Process.  

12.3.3.1.1 Consideration of Mitigation Options 

During the PD&E phase, project design is developed in sufficient detail to quantify impacts 
to environmental resources such as wetlands and protected species. For those projects 
that have unavoidable wetland and species impacts, mitigation may be required. In 
accordance with the USACE’s federal mitigation sequencing [Compensatory Mitigation 
for Losses of Aquatic Resources (33 CFR §§ 325 and 332)], wetland impacts must be 
addressed through mitigation sequencing: 1) avoidance, 2) minimization, and finally 3) 
compensatory mitigation. Environmental Resource Permits (ERPs) under state 
jurisdiction must follow criteria established under Chapter 62-330, F.A.C. and in the ERP 
Applicant’s Handbook Volume I which is to reduce or eliminate wetland or other surface 
water impacts prior to mitigation. Additionally, impacts to certain protected species or their 
habitat may result in the need to mitigate potential impacts.  
 
To validate that the project design in PD&E is feasible (i.e., that it is reasonably anticipated 
to be permittable), the Environmental Document should include consideration of 
mitigation options to address anticipated unavoidable direct and indirect/secondary 
wetland impacts and impacts to listed species. Coordination is needed with the regulatory 
agencies when developing the mitigation option to determine if proposed mitigation for 
wetland impacts may also satisfy mitigation needs for wetland dependent listed species. 
This helps to ensure FDOT provides the appropriate mitigation to offset project impacts 
and that mitigation used to satisfy one agency does not conflict with the mitigation 
recommendations of another agency. Mitigation options should be available and/or 
technologically feasible such that projects do not get advanced to the Design phase that 
have no known viable means to adequately address unavoidable impacts.  

The impact assessment may include a Uniform Mitigation Assessment Method (UMAM) 
in accordance with Chapter 62-345, F.A.C., conducted at a broader level than is needed 
for permitting. If a modified UMAM is being considered during PD&E, it should be 
coordinated with the applicable permitting agencies. Other suitable wetland assessment 
methods (e.g. Wetland Rapid Assessment Procedure) may be used depending on the 
available mitigation options in the service area of the proposed impacts. See Part 2, 
Chapter 9, Wetlands and Other Surface Waters for guidance on using UMAM during 
PD&E. 
 
For wetland impacts, a conceptual mitigation plan may need to be prepared according to 
Part 2, Chapter 9, Wetlands and Other Surface Waters. The level of detail for the 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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conceptual mitigation plan is determined through coordination with the appropriate 
regulatory agency(s) and is dependent upon the magnitude of mitigation required. The 
conceptual mitigation plan must demonstrate that mitigation is available to offset impacts 
to wetlands. In accordance with Section 373.4137, F.S., as amended, mitigation options 
may include “the use of mitigation banks and any other mitigation options that satisfy state 
and federal requirements” (i.e., mitigation bank credit purchases, funding to WMD for 
mitigation services and FDOT- responsible mitigation projects). Such options must be 
identified in the Environmental Document. Mitigation options identified during PD&E are 
those available at that time; however, final mitigation is determined at the time the permit 
is obtained.  
 
It is recommended that the Permit Coordinator assist with preparation, or review of the 
conceptual mitigation plan and mitigation discussion that is included in the Environmental 
Document. The Permit Coordinator may provide input on mitigation banks in the project 
area, mitigation services available from FDEP or the WMDs, and other mitigation 
opportunities available for the project. 

12.3.3.1.2 Environmental Commitments 

FDOT may make environmental commitments to minimize potential adverse project 
effects. These commitments provide assurance to the reviewing agencies that the 
identified issues will be appropriately addressed during design and permitting – paving 
the way for a more efficient permit review process. Additionally, commitments provide 
predictability to FDOT and to designers/consultants for the level of effort (cost) that will 
ensue during design and permitting. Project commitments must be documented in the 
Environmental Document and on the Project Commitment Record (PCR), Form 700-
011-35 according to the Project Commitment Tracking, Procedure No. 700-011-035.  
Some commitments may become permit conditions at the discretion of the regulatory 
agency. The PCR must be updated to reflect any change in status of a commitment. See 
Part 2, Chapter 22, Commitments. 

12.3.3.1.3 Documenting Permits 

Permits identified during the PD&E Study, including those permits identified as no longer 
being applicable to the project, must be documented in the Environmental Document. 
Permits that were identified as anticipated during the ETDM process that are no longer 
applicable to the project should be identified with an explanation as to why they are no 
longer needed. Documentation of regulatory agency coordination must be added to the 
project file.  
 
Permits are documented in the Environmental Document as described below: 

 
1. Type 2 CE and SEIR – For Type 2 CEs, permits needed for the project are listed 

in Section 3. E, “Anticipated Permits.” For SEIRs permits needed for the project 
are listed in the Anticipated Permits section. They are also documented in the 
applicable Environmental Analysis section (Wetlands and Other Surface Waters, 

http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=700-011-035
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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Protected Species and Habitat, Navigation) as a part of the discussion of 
coordination with the resource agency requiring the permit. The Navigation Section 
of the report should identify whether USCG has determined if a bridge permit is 
required. See Part 1, Chapter 5, Type 2 Categorical Exclusion, or Part 1, 
Chapter 10, State, Local, or Privately Funded Project Delivery for more detail 
on how to prepare these sections of the Type 2 CE or SEIR. 

 
2. Environmental Assessment (EA) – Permits are documented in the Anticipated 

Permits section, as well as the applicable Environmental Analysis section 
(Wetlands and Other Surface Waters, Protected Species and Habitat, Navigation) 
as a part of the discussion of coordination with the resource agency requesting the 
permit. See Part 1, Chapter 6, Environmental Assessment for more detail on 
how to prepare these sections of the EA. 

 
3. Environmental Impact Statement (EIS) – Permits are documented in the 

Anticipated Permits section, as well as the applicable Environmental Analysis 
section (Wetlands and Other Surface Waters, Protected Species and Habitat, 
Navigation) as a part of the discussion of coordination with the resource agency 
requesting the permit. See Part 1, Chapter 8, Draft Environmental Impact 
Statement for more detail on how to prepare these sections of the EIS. 

 
Permits that will be needed for the project are also listed in the Executive Summary of the 
Draft Environmental Impact Statement (DEIS) and the Final Environmental Impact 
Statement (FEIS) when it is to be submitted without a Record of Decision (ROD). In the 
DEIS this section is titled “List of Other Government Actions Required” and in the FEIS it 
is titled “Other Government Actions and Permits Required”. See Part 1, Chapter 8, Draft 
Environmental Impact Statement and Part 1, Chapter 9, Final Environmental Impact 
Statement for more detail on how to prepare these sections of the EIS Executive 
Summary. 

 Re-evaluation 

Any changes after approval of the Environmental Document must be documented in a re-
evaluation per Part 1, Chapter 13, Re-evaluations. Specific to permitting, the re-
evaluation should address any changes in laws, rules or regulations that may impact 
project permitting; provide a summary and status of all permits required on the project 
including pending issuance dates. If a project’s design has changed, the re-evaluation 
should also address whether the design changes impact permitting and associated 
mitigation. This information should be included in the “Commitment Status” and “Status 
of Permits” sections of the Re-evaluation Form, Form No. 650-050-29 (Part 1, Chapter 
13, Re-evaluations).  

 Design and Permitting 

The purpose of the Design phase is to refine the project design initiated in PD&E, apply 
for and obtain federal and/or state environmental permits authorizing the construction of 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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the proposed project, and generate plans and specifications consistent with permit 
allowances and conditions. During this phase it is important for the Permit Coordinator 
and Project Designer(s) to refer to information prepared during the PD&E phase such as 
the Environmental Document, NRE, and agency coordination, to appropriately 
incorporate agency input, design considerations, and project commitments into the 
project design and related permit application packages. Some project commitments made 
earlier in the project life-cycle may become permit conditions.  
 
From the PD&E phase to the Design and Construction phases, projects generally follow 
one of two project delivery methods: Design-Bid-Build or Design-Build (DB). The Design-
Bid-Build method is where FDOT obtains separate contractors for the Design phase and 
the Construction phase. The first contractor handles the project Design, including 
permitting. Once Design is complete, FDOT solicits a bid for another contractor to 
construct the project based upon the approved plans and specifications of which the 
issued permits are a part. Alternatively, projects could proceed using the DB method 
where the design and construction are combined in a single contract. If the environmental 
permits have not been obtained prior to procurement of DB firm, then FDOT must work 
closely with the selected DB firm on obtaining or modifying permits, following the steps 
described in Section 12.3.5.2. This includes oversight/review of the contractor throughout 
the permitting process. Whether Design-Bid-Build or DB, the District as the permittee is 
responsible for reviewing, approving, and signing permit applications. 
 
For LAP projects not on the SHS (off-system), the LAP agency is responsible for obtaining 
necessary permits and conducting regulatory agency coordination. This includes 
signature of permit applications and execution of required mitigation, as applicable. FDOT 
may provide oversight of the LAP agency to assure completeness. FDOT Districts have 
LAP Coordinators to assist the LAP agencies. See Local Agency Program Manual, 
Topic No. 525-010-300. 

 Finalize Mitigation 

As the project design is refined and permitting is initiated, the previously-identified 
quantities and mitigation options are refined in consultation with the appropriate 
regulatory agency. The intent is to identify the appropriate mitigation, how much mitigation 
will be required to off-set net adverse wetland impacts, and which mitigation option(s) will 
be incorporated into the respective state and federal permits. Since the state and federal 
permitting processes are independent in relation to quantifying wetland impacts and 
mitigation, it is possible that the quantities of compensatory mitigation required may differ 
between the state and federal permits.  
 
In accordance with Section 373.4137, F.S., FDOT must consider any mitigation options 
that meet state and federal requirements. The mitigation option must be coordinated with 
the appropriate regulatory agency. Mitigation for wetland impacts may also provide 
conservation benefit for listed species. When finalizing mitigation, coordination with 
regulatory agencies can help to determine whether project mitigation may serve mitigation 

http://www.fdot.gov/programmanagement/LAP/LAP_TOC.shtm
http://www.fdot.gov/programmanagement/LAP/LAP_TOC.shtm
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needs of multiple permits. The final mitigation plans are then carried through the 
permitting process and become conditions of the environmental permits, as appropriate.  

 Permitting Process 

Permits must be obtained before construction begins. For traditional Design-Bid-Build 
projects dredge and fill permits (i.e., ERP and Section 404 permits) are typically issued 
during the Design phase, in advance of letting. Ideally, the District should obtain the 
environmental permits prior to production and no later than the project letting date. For 
DB projects permits may be obtained during procurement (in advance of project letting) 
or by the DB firm once the project is let.  
 
It is important that the Permit Coordinator, environmental staff, and the PD&E Project 
Manager coordinate during permitting to ensure that information gathered during the 
PD&E Study is utilized during permitting. The PD&E Project Manager should transmit the 
Environmental Document as well as relevant technical reports, such as the NRE, Cultural 
Resource Assessment Survey and resource agency correspondence to the Permit 
Coordinator. In some cases, the Environmental Document and NRE may include agency 
concurrence documentation, which when submitted with the permit applications, may 
expedite the review and identify important commitments which need to be addressed 
during the Design phase. It is the responsibility of the Permit Coordinator to review the 
documents and ensure that applicable information is used when preparing environmental 
permit applications.  
 
In the Design phase, exact project alignment and the extent of resource impacts become 
known. During the permitting process alignment-specific or updated environmental 
studies may be conducted to identify the presence or absence of state or federally listed 
or otherwise protected species, establish jurisdictional wetland and surface water 
boundaries, quantify wetland impacts and mitigation needs (using appropriate functional 
assessment method), determine seasonal high and average wet season water table 
elevations, delineate/document cultural resources, and identify other environmentally 
sensitive resources (such as seagrasses, mangroves, coral and associated benthic 
resources). Appropriate drainage requirements focusing on the development of, or 
improvement to the stormwater management system, and how the project meets state 
water quality and quantity criteria should be addressed. See Part 2, Chapter 11, Water 
Quality and Water Quantity and Part 2, Chapter 13, Floodplains for more information. 
This information provides the “facts on the ground” that complement or update the PD&E 
Study results and support pre-application communication with the regulatory agencies 
and permit application submittal(s). These activities should be done in coordination with 
the Environmental Office so that these items/updates can be recognized in re-
evaluations. Figure 12-1 and Figure 12-2 include links to web sites that itemize typical 
permit types and application content for FDEP, WMD, USCG, and USACE; links to digital 
application forms for these agencies; and descriptions of typical state and federal permit 
review processes.  

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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12.3.5.2.1 Pre-application Conference 

To facilitate project permitting, a pre-application conference should be scheduled to 
discuss the project and related requirements with the appropriate state or federal agency. 
These conferences are in addition to resource agency coordination during ETDM and 
PD&E. They are meant to:  
 

1. Notify agency personnel of the pending application, 
 

2. Establish agency expectations of application content, and  
 

3. Identify project-specific issues that should be addressed in the application.  
 

It is recommended that the Permit Coordinator or District designee attend this meeting, 
along with appropriate consultant staff and/or contractors. Other FDOT staff may also 
attend such as the Project Manager or Lead Designer. FDOT participation in these 
meetings help to ensure the agency coordination is in FDOT’s interest. Such coordination 
typically facilitates a more complete application submittal and a more efficient permit 
application review process.  

12.3.5.2.2 Application Preparation/Submittal 

Joint state and federal “dredge and fill” permit applications, in general, describe who, 
what, when, where, and how through forms, narrative, tables and graphics. The joint 
application form includes an application for a state and/or federal wetland permit, as well 
as a request for authorization to use state-owned submerged lands. Applicants are not 
required to submit a separate application for sovereign submerged lands authorization. 
Application packages are typically initiated when project design approaches 60% 
completion. At this point, the major components of the project (i.e., the project impact 
footprint) have been designed and environmental impacts and mitigation can be 
computed with low risk of further revision that would result in the need to re-quantify 
project impacts and mitigation.  
 
Permit application packages may be generated by in house by the District or by 
consultants. The timing of initiation of the application process is directed by the Permit 
Coordinator, in coordination with the Design Project Manager and the Program 
Management Office. This coordination ensures that design, permitting, and construction 
are appropriately scheduled and funded to avoid extended periods between permit 
issuance and construction funding. When permit application packages are prepared by 
consultants, they are reviewed, approved, and signed by the Permit Coordinator, or their 
designee, since FDOT is responsible for the project. The use of an appropriate application 
checklist is recommended to ensure the application packages are complete.  
 
Permit application packages are submitted to the WMD or FDEP to initiate the joint 
state/federal permitting process. FDOT Districts can submit the NRE as supporting data 
along with any updated information. Upon receipt of the application, or of a notice to use 
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a general permit or a determination of an exemption, FDEP or WMD staff will examine 
the application or notice to determine whether the activity appears to be located, in whole 
or in part, on state-owned submerged lands. The applicant may also indicate in the 
application the need for a proprietary authorization (e.g. a letter of consent, easement or 
lease) in addition to the regulatory authorization being requested. Where necessary, 
FDEP or WMD staff will request a title determination from FDEP’s Division of State Lands 
as confirmation whether state lands would be affected by a proposed project. Activities 
located in one of the state’s Aquatic Preserves must receive a separate written 
authorization prior to initiating any work.  
 
Also upon receipt, the WMD or FDEP copies and forwards the application to the USACE 
to initiate the federal permitting process. Joint application forms are available on line on 
WMD or FDEP (2015b) web sites. USACE has requested FDOT use Form ENG 4345 to 
increase the potential that all documentation required by the USACE for a complete 
review is included. The form, and instruction on how to complete the form, are available 
on the USACE web site (USACE, 2015a). After joint application submittal, the permitting 
process with the USACE is separate from the ERP process. The Permit Coordinator with 
assistance from the Environmental Manager should coordinate with the USACE, and 
WMD or FDEP.  
 
Application packages for USCG permits are submitted directly to the USCG. Typical 
contents of a USCG application package are described in detail in the Bridge Permit 
Application Guide (USCG, 2016) and the application review process is described in the 
Bridge Permit Processing Procedure (USCG, 2014). It is recommended that the Permit 
Coordinator work with the Design Project Manager to ensure permits are obtained at the 
appropriate time to avoid the need for a permit extension.  
 
For CCCL permits, FDOT submits an Application for a Permit for Construction 
Seaward of the Coastal Construction Control Line or Fifty-Foot Setback to FDEP 
Bureau of Beaches and Coastal Systems according to Rule 62B-33.008, F.A.C., Permit 
Application Requirements and Procedures.  
 
Application fees are associated with state permit review. Refer to the rate schedule on 
either the FDEP or WMD web sites for current permit-specific rates (Figure 12-2). The 
federal review process does not exact an application fee when the applicant is a 
government agency. 
 
Erosion and Sediment Control Plan  
 

FDOT develops and submits an erosion and sediment control plan as part of the ERP 
application. This plan provides reasonable assurance that water quality standards will not 
be violated during the construction phase of a project. The plan must identify the location, 
relative timing, and specifications for all erosion and sediment control and stabilization 
measures that will be implemented as part of the project’s construction. The plan must 
provide for compliance with the terms and schedule of implementing the proposed project, 
beginning with the initiation of construction activities. The plan may be submitted as a 
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separate document, or may be contained as part of the plans and specifications of the 
construction documents. For more information on the development of an erosion and 
sediment control plan, refer to Volume 1 of the Applicant’s Handbook or Part 1 of the 
State of Florida Erosion and Sediment Control Designer and Reviewer Manual 
Stormwater Pollution Prevention Plan for NPDES Requirements  
 

A Stormwater Pollution Prevention Plan (SWPPP) is required to be developed and 
implemented for each FDOT construction project that disturbs one or more acres of total 
land area and discharges to waters of the United States. The objectives of an SWPPP 
are to:  
 

1. Prevent erosion where construction activities are occurring, 

  

2. Prevent pollutants from mixing with stormwater, and  

 

3. Prevent pollutants from being discharged by trapping them on-site, before they can 
affect the receiving waters. 
 

A complete SWPPP consists of: SWPPP sheets, other plan sheets and documents 
referenced in the SWPPP sheets, the contractor’s approved Section 104 Erosion 
Control Plan, inspection reports, and documentation of field changes that were made to 
better address the objectives and is prepared in consultation with Drainage, Construction, 
and Environmental personnel. Chapter 11 of the FDOT Plans Preparation Manual, 
Volume 1, Topic No. 625-000-007 describes the purpose, objective, and signing and 
noticing requirements of the SWPPP and Chapter 28 of the FDOT Plans Preparation 
Manual, Volume 2, Topic No. 625-000-008 describes the required narrative and 
graphical components of the Plan. The SWPPP developed as part of the ERP application 
package may not be of sufficient detail for a contractor to obtain an NPDES permit. The 
contractor is responsible for developing a project specific SWPPP to meet regulatory 
requirements to obtain an NPDES permit prior to construction. 

12.3.5.2.3 Application Processing/Review 

The duration of the state permitting process depends on the complexity of the 
construction and the environmental sensitivity of the project area, unless the project 
qualifies for a general permit, which takes approximately 30 days. Section 373.4141, 
F.S., provides FDEP or the WMD 30 days to request additional information on an 
application or in any subsequent submittal within 30 days after receipt of an application 
for permit or receipt of additional information. An application is considered complete by a 
regulatory agency when the applicant has provided sufficient information for the 
regulatory agency to make a final agency action. A permit is issued or denied within 60 
days after the application has been deemed complete, or upon written request by an 
applicant for the regulatory agency to begin processing the application. The 60-day 
statutory deadline for permit issuance can be formally waived by the applicant, for a period 

http://www.dot.state.fl.us/rddesign/PPMManual/2014/Volume1/2014Volume1.pdf
http://www.dot.state.fl.us/rddesign/PPMManual/2014/Volume1/2014Volume1.pdf
http://www.dot.state.fl.us/rddesign/PPMManual/2014/Volume2/2014Volume2.pdf
http://www.dot.state.fl.us/rddesign/PPMManual/2014/Volume2/2014Volume2.pdf
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of time identified by the applicant, using the Waiver of the 60 Day Review Time Limit 
Form available from FDEP or WMD. 
 
The approval or denial of an ERP application is linked with the approval or denial of any 
required state-owned submerged lands application. Activities that require an ERP cannot 
become complete until all required state-owned submerged lands information has been 
submitted as part of the permit application. In addition, the ERP permit cannot be issued 
unless a determination has been made that the related state-owned submerged lands 
application also can be issued. If an activity meets all the requirements for issuance of an 
ERP, but does not meet all the requirements for issuance of the state-owned submerged 
lands authorization, the ERP must be denied. Conversely, if the activity meets all the 
state-owned submerged lands requirements, but does not meet the conditions for 
issuance of the ERP, the state-owned submerged lands application and the ERP permit 
will be denied.  
 
Activities that qualify for a general permit, or an exemption from the state, are not linked. 
In such cases, even though an activity may be authorized by the general permit or 
exemption, construction, alteration, modification, maintenance, operation, abandonment, 
or removal of the project may not commence until the required state-owned submerged 
lands authorization has also been granted. 
 
Unlike the state process, the federal permitting process is not tied to a statutory timeframe 
for permit issuance. However, like the state process, both USACE and USCG notify an 
applicant of apparent errors or omissions in application materials and request any 
additional information needed to clarify the information on an application. Concurrence 
for a Nationwide Permit typically takes 3 to 6 months from the date of application. For 
more complicated Standard Permits, the USACE may need 12 to 18 months from the 
date of application. The USCG permitting process for a minor deviation takes 
approximately 3 to 4 months. A bridge permit is typically issued or denied by the USCG 
within 180 days after an application has been deemed complete. 
 
Both the USACE and USCG solicit comments from the public and resource agencies 
(e.g., USFWS, NMFS, EPA) by publishing a public notice during the permitting process. 
The period for the public to submit comment is finite and identified in the public notice 
(i.e., typically between 15 and 30 days). Once the public comment period closes, the Lead 
Federal Agency consolidates the public comments with merit and conveys them to the 
applicant. The applicant then responds to the comments in the same manner as the 
typical request for additional information process described previously.  
 
As commenting agencies, the USFWS and/or NMFS may request additional data, 
including recent species-specific field surveys, confirmation of habitat mapping and 
characterization, and data on any observed listed species occurrences. Issuance of 
federal permits from USACE and/or USCG is contingent upon approval from USFWS 
and/or NMFS that the project has “no effect,” or “may affect, is not likely to adversely 
affect” federally listed species, or that the action “may affect” one or more listed species 
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and incidental take is authorized. A review by NMFS for listed species may take a 180 
days or longer, depending on the level of impact proposed. 
 
The WMD or FDEP may solicit comment from FWC in regards to a proposed project’s 
potential effect on state-listed wildlife. In turn, FWC may request additional data, including 
recent species-specific field surveys, confirmation of habitat mapping and 
characterization, and data on any observed listed species occurrences to support the 
state permitting process. The applicant then responds to the comments in the same 
manner as the typical request for additional information process described previously.  
 
Issuance of a state general, individual, or conceptual ERP from a WMD requires that the 
activity “will not adversely impact the value of functions provided to fish and wildlife and 
listed species by wetlands and other surface waters.” (e.g., Rule 62-330.301(1)(d), 
F.A.C.). Additionally, the applicant must provide reasonable assurance that the project 
will not be contrary to the public interest for activities located in, on, or over wetlands or 
other surface waters - or in the case where impacts are proposed in an Outstanding 
Florida Water, the applicant must provide reasonable assurance that the project is clearly 
in the public interest; that the project will not adversely affect navigation; and that the 
project will not result in harm to listed wildlife species Rule 62-330.302(1), Florida 
Administrative Code. The Project Manager and Permit Coordinator should facilitate the 
communication of FWC decisions and commitments (if any) to the WMD as part of the 
state permit application process, and obtain documentation from the WMD that the wildlife 
and habitat commitments sufficiently meet the conditions for permit issuance. 
 

Incidental take permits are issued for activities that may result in take of federal or state 
protected species. Applications are contingent upon a USFWS HCP which defines the 
full impact on the species, describes methods proposed to minimize take, and outlines 
mitigation which may be rendered to offset the take. Additional information on HCPs and 
incidental take permits is available on the USFWS Ecological Services site and in the 
online FWC Florida Wildlife Conservation Guide. See Figure 12-3 for links to these 
resources. The NMFS website has information on permits they issue. The USFWS and 
NMFS have a Habitat Conservation Planning and Incidental Take Permitting 
Processing Handbook that provides guidance on this permitting process. 
 
FWC will approve or deny a complete permit application within 90 days of receipt. A 
complete application includes all relevant information as attachments (e.g. scientific 
project proposals, educational plans and brochures, site plans, photographs, etc.). 
Complete permit applications, renewals, and amendment requests should be submitted 
a minimum of 45 days prior to the requested effective date. 

12.3.5.2.4 Noticing Permits 

Noticing requirements vary between federal and state agencies. The information in this 
section provides an overview of permit noticing requirements. The District should 
coordinate with the appropriate regulatory agency to ensure proper noticing of permits. 
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In accordance with 33 CFR § 325.2(a)(8), for USACE standard permits, the USACE’s 
District Engineer will publish monthly a list of permits issued or denied during the previous 
month. The list will identify each action by public notice number, name of applicant, and 
brief description of activity involved. This list will be distributed to all persons who may 
have an interest in any of the public notices listed. USACE general permits do not typically 
require noticing upon receipt (verification or authorization is the term used in the letter to 
FDOT). The USACE provides a public notice in the FR announcing the availability of 
general permits.  
 
For USCG bridge permits, the applicant may publish a public notice to known navigation 
and other interested parties, news media, adjacent property owners, public officials and 
local government agencies. The public notice contains a description of the proposed 
bridge project and includes location maps and bridge drawings with navigational 
clearances. FDOT should coordinate with the USCG for details on the information to 
include in the public notice. 
 
For ERPs, the FDOT District must publish a notice of agency action in a newspaper of 
general circulation in the county where the proposed activity is to occur. Publication of 
notice informs third parties of their right to challenge the regulatory agency’s action. If 
proper notice is provided by publication, third parties have 21 days in which to file a 
petition opposing the agency’s action. A shorter 14-day time limit applies to an agency 
action regarding ERPs linked with an authorization to use State Owned Submerged 
Lands. Agency actions regarding issuance or denial of a permit, petition or qualification 
for exemption, only become closed to future legal challenges if third parties have been 
properly notified and no third party objects within a specific period. Upon request FDEP 
or WMD staff will provide the applicant (FDOT) with the information for publishing such a 
notice. The District can also contact the Office of General Counsel for assistance. 

12.3.5.2.5 Permit Distribution and Tracking  

With issuance of environmental permit(s), the Permit Coordinator utilizes a Permit 
Transmittal Memorandum, Form No. 650-040-01 (Figure 12-5) to transfer the permit(s) 
to the District Construction Engineer and posts the permit(s) to FDOT’s File Transfer 
Protocol (FTP) site. Posting to the FTP site is part of the official contract package. 
Potential contractors use the FTP site to obtain copies of the permits when preparing their 
bids. The Construction Office, CEI team, winning contractor, and Maintenance Office 
review the environmental permits to ensure permit compliance. 
 
Each District must implement a means to track execution of the various parameters 
associated with each permit issued to FDOT – including but not limited to pre-construction 
wildlife surveys/permitting, mitigation implementation/purchase, ESA consultation, 
resource protection during construction, permit expiration dates, monitoring and 
inspection schedules, and post-construction notification and reporting. They may be 
tracked using, SharePoint, Excel spreadsheets or permit tracking databases. Tools that 
automatically notify the user of approaching permit expiration dates are especially helpful. 

http://www.fdot.gov/procurement/FTP%20Sites.shtm
http://www.fdot.gov/procurement/FTP%20Sites.shtm
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For LAP agency projects, the LAP agency must provide documentation to FDOT 
demonstrating that the appropriate environmental permits have been obtained. More 
information on LAP projects can be found in the Local Agency Program Manual for 
Federal Aid Projects, Topic Number 525-010-300. 

 Construction 

The Permit Coordinator should participate in the pre-construction meeting to brief 
Construction staff on permitting and environmental issues. The Permit Coordinator should 
also send a pre-construction environmental permit briefing memorandum to the 
Construction Project Administrator. Section 8.2 of the Construction Project 
Administration Manual, Topic No. 700-000-000 provides guidance on: 
 

1. Providing a comprehensive review of all permits at the preconstruction conference 
 

2. Monitoring regulated activities to assure they are conducted in accordance with 
permits 

 
3. Special requirements of National Pollutant Discharge Elimination System 

(NPDES) 
 

4. Reporting and Enforcement 
  
In addition, the Construction Office should coordinate with the Environmental Office and 
Permit Coordinator to ensure permit condition familiarity and to ensure that the intent and 
timeline of the environmental permit conditions are being met.  
 
During the Construction phase, a contractor may request modification of existing permits. 
FDOT may authorize the contractor’s request to proceed with a permit modification if it is 
in compliance with FDOT design criteria and state and federal regulatory requirements 
and is not anticipated to adversely affect project schedule or cost. FDOT will review and 
approve of the modification prior to submittal, as described in Section 12.3.5.2.2.  

 Permit Compliance  

FDOT, as the permittee, is responsible for ensuring compliance with the permit prior, 
during, and, after Construction. Failure to comply with issued permits may result in 
enforcement action by the regulatory agencies. Therefore, it is important for FDOT to 
assure that construction contractors, and/or DB firms are aware of their contractual 
obligation to follow approved commitments, permit conditions and project design in order 
that FDOT remains compliant with permit requirements.  
 
In accordance with Section 8.2 of the Construction Project Administration Manual, 
Topic No. 700-000-000, the Project Administrator is responsible for permit compliance 
during Construction. The Project Administrator should meet with the Permit Coordinator 
and Environmental Manager prior to construction to be briefed on the content of project 

http://www.fdot.gov/programmanagement/LAP/LAP_TOC.shtm
http://www.fdot.gov/programmanagement/LAP/LAP_TOC.shtm
http://www.dot.state.fl.us/construction/manuals/cpam/New%20Clean%20Chapters/CPAMCompleteManual.pdf
http://www.dot.state.fl.us/construction/manuals/cpam/New%20Clean%20Chapters/CPAMCompleteManual.pdf
http://www.dot.state.fl.us/construction/manuals/cpam/New%20Clean%20Chapters/CPAMCompleteManual.pdf
http://www.dot.state.fl.us/construction/manuals/cpam/New%20Clean%20Chapters/CPAMCompleteManual.pdf
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permits and design plan notes (if any) as they relate to protection of environmental 
resources. The Project Administrator should continue to coordinate with the Permit 
Coordinator and the Environmental Manager throughout the Construction phase to 
assure the Project Administrator’s full knowledge of the regulatory requirements included 
in the permits, sediment erosion plan, SWPPP, and design plans and to assure the 
continued awareness of project progress by the Environmental Office, particularly if 
environmental issues arise.  
 
Once construction is complete, the Project Administrator is responsible for addressing 
post-construction permit conditions. Post-construction activities may include, but are not 
limited to:  

1. Notifying the USACE of project completion via written correspondence.  

2. Notifying FDEP or WMD of construction completion and requesting conversion of 
the project to the operation phase via submittal of the electronic form located at 
Rule 62-330.310(1), Florida Administrative Code. 

3. Submitting an as-built certification form to the USACE (typically an attachment to 
the permit). 

4. Submitting as-built drawings to both FDEP/WMD and USACE showing how project 
construction either complied with, or deviated from, permitted project design.  

5. Notifying wildlife agencies about completion of species permit activities (e.g., After 
Action reports for Gopher Tortoise permits). 

Permit conditions from both agencies typically define the required submittal information 
to assist FDOT in completing the forms and compiling required information. Species 
permits may also include conditions requiring documentation that must be submitted to 
the wildlife agencies. For project continuity, the Construction Office should additionally 
notify the Environmental Office Engineer of construction completion.  
 
The Construction Project Administrator is also responsible for monitoring all permit 
expiration dates and advising the Environmental Manager and Permit Coordinator at least 
6 months prior to a permit expiring. For projects requiring USFWS or NMFS consultation, 
notification of permit expiration should be up to twelve 12 months in advance of permit 
expiration, to allow ample time for coordination/consultation with the agencies. The Permit 
Coordinator is responsible for acquiring necessary permit extensions and/or renewals 
from the appropriate regulatory agency in the event work is not anticipated to be 
completed within the time authorized by the permit.  
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Pursuant to 23 U.S.C. 327, December 14, 2016. 
http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-
2016-1214.pdf 

Northwest Florida Water Management District. 2013. Environmental Resource Permit 
Applicant’s Handbook, Volume II 

Rule 62-330.010(4), F.A.C. 

Rule 62-330.020, F.A.C., Regulated Activities 

Rule 62-330.051(4), F.A.C. 

Rule 62-330.051(9), F.A.C. 

Rule 62-330.056(7), F.A.C. 

Rule 62-330.301(1)(d), F.A.C. 

Rule 62-330.302(1), F.A.C. 

Rule 68A-1.004(79), F.A.C. 

Rule 68A-4.001, F.A.C., General Prohibitions 

Rule 68A-9.002, F.A.C., Permits to Take Wildlife or Freshwater Fish for Justifiable 
Purposes 

Rule 68A-13.002, F.A.C., Migratory Birds; Adoption of Federal Statutes and Regulations  

Rule 68A-27.003, F.A.C., Rules Relating to Endangered or Threatened Species 

Rule 68A-27.005, F.A.C., Designation of Species of Special Concern; Prohibitions; 
Permits  

Section 334.03, F.S., Definitions. 
http://www.leg.state.fl.us/Statutes/index.cfm?App_mode=Display_Statute&Searc
h_String=&URL=0300-0399/0334/Sections/0334.03.html 

Section 335.02(4), F.S. 
http://www.leg.state.fl.us/Statutes/index.cfm?App_mode=Display_Statute&Searc
h_String=&URL=0300-0399/0335/Sections/0335.02.html 

 

http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-2016-1214.pdf
http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-2016-1214.pdf
http://www.leg.state.fl.us/Statutes/index.cfm?App_mode=Display_Statute&Search_String=&URL=0300-0399/0334/Sections/0334.03.html
http://www.leg.state.fl.us/Statutes/index.cfm?App_mode=Display_Statute&Search_String=&URL=0300-0399/0334/Sections/0334.03.html
http://www.leg.state.fl.us/Statutes/index.cfm?App_mode=Display_Statute&Search_String=&URL=0300-0399/0335/Sections/0335.02.html
http://www.leg.state.fl.us/Statutes/index.cfm?App_mode=Display_Statute&Search_String=&URL=0300-0399/0335/Sections/0335.02.html
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Section 373.019(27), F.S. 
http://www.leg.state.fl.us/Statutes/index.cfm?App_mode=Display_Statute&Searc
h_String=&URL=0300-0399/0373/Sections/0373.019.html 

Section 373.413(6), F.S. 
http://www.leg.state.fl.us/Statutes/index.cfm?App_mode=Display_Statute&Searc
h_String=&URL=0300-0399/0373/Sections/0373.413.html 

Section 373.4131, F.S., Statewide environmental resources permitting rules. 
http://www.leg.state.fl.us/Statutes/index.cfm?App_mode=Display_Statute&Searc
h_String=&URL=0300-0399/0373/Sections/0373.4131.html 

Section 373.4137, F.S., Mitigation requirements for specified transportation projects. 
http://www.leg.state.fl.us/Statutes/index.cfm?App_mode=Display_Statute&Searc
h_String=&URL=0300-0399/0373/Sections/0373.4137.html 

Section 373.441, F.S., Role of counties, municipalities, and local pollution control 
programs in permitting process; delegation. 
http://www.leg.state.fl.us/Statutes/index.cfm?App_mode=Display_Statute&Searc
h_String=&URL=0300-0399/0373/Sections/0373.441.html 

Section 403.0885, F.S., Establishment of federally approved state National Pollutant 
Discharge Elimination System (NPDES) Program. 
http://www.leg.state.fl.us/Statutes/index.cfm?App_mode=Display_Statute&Searc
h_String=&URL=0400-0499/0403/Sections/0403.0885.html 

South Florida Water Management District. 2014. Environmental Resource Permit 
Applicant’s Handbook, Volume II 

Southwest Florida Water Management District. 2013. Environmental Resource Permit 
Applicant’s Handbook, Volume II 

 
St. Johns River Water Management District. 2013. Environmental Resource Permit 

Applicant’s Handbook, Volume II 
 
Suwannee River Water Management District. 2012. Environmental Resource Permit 

Applicant’s Handbook, Volume II 
 
Title 33 CFR § 115.70, Advance Approval of Bridges. http://www.ecfr.gov/cgi-bin/text-

idx?SID=30ea9056a7eb08f3f433ac58b032b795&mc=true&node=pt33.1.115&rgn
=div5#se33.1.115_170 

Title 23 CFR Part 650, Subpart H, Navigational Clearances for Bridges. 
http://www.ecfr.gov/cgi-bin/text-
idx?SID=30ea9056a7eb08f3f433ac58b032b795&mc=true&node=pt23.1.650&rgn
=div5#sp23.1.650.h 

http://www.leg.state.fl.us/Statutes/index.cfm?App_mode=Display_Statute&Search_String=&URL=0300-0399/0373/Sections/0373.019.html
http://www.leg.state.fl.us/Statutes/index.cfm?App_mode=Display_Statute&Search_String=&URL=0300-0399/0373/Sections/0373.019.html
http://www.leg.state.fl.us/Statutes/index.cfm?App_mode=Display_Statute&Search_String=&URL=0300-0399/0373/Sections/0373.413.html
http://www.leg.state.fl.us/Statutes/index.cfm?App_mode=Display_Statute&Search_String=&URL=0300-0399/0373/Sections/0373.413.html
http://www.leg.state.fl.us/Statutes/index.cfm?App_mode=Display_Statute&Search_String=&URL=0300-0399/0373/Sections/0373.4131.html
http://www.leg.state.fl.us/Statutes/index.cfm?App_mode=Display_Statute&Search_String=&URL=0300-0399/0373/Sections/0373.4131.html
http://www.leg.state.fl.us/Statutes/index.cfm?App_mode=Display_Statute&Search_String=&URL=0300-0399/0373/Sections/0373.4137.html
http://www.leg.state.fl.us/Statutes/index.cfm?App_mode=Display_Statute&Search_String=&URL=0300-0399/0373/Sections/0373.4137.html
http://www.leg.state.fl.us/Statutes/index.cfm?App_mode=Display_Statute&Search_String=&URL=0300-0399/0373/Sections/0373.441.html
http://www.leg.state.fl.us/Statutes/index.cfm?App_mode=Display_Statute&Search_String=&URL=0300-0399/0373/Sections/0373.441.html
http://www.leg.state.fl.us/Statutes/index.cfm?App_mode=Display_Statute&Search_String=&URL=0400-0499/0403/Sections/0403.0885.html
http://www.leg.state.fl.us/Statutes/index.cfm?App_mode=Display_Statute&Search_String=&URL=0400-0499/0403/Sections/0403.0885.html
http://www.ecfr.gov/cgi-bin/text-idx?SID=30ea9056a7eb08f3f433ac58b032b795&mc=true&node=pt33.1.115&rgn=div5#se33.1.115_170
http://www.ecfr.gov/cgi-bin/text-idx?SID=30ea9056a7eb08f3f433ac58b032b795&mc=true&node=pt33.1.115&rgn=div5#se33.1.115_170
http://www.ecfr.gov/cgi-bin/text-idx?SID=30ea9056a7eb08f3f433ac58b032b795&mc=true&node=pt33.1.115&rgn=div5#se33.1.115_170
http://www.ecfr.gov/cgi-bin/text-idx?SID=30ea9056a7eb08f3f433ac58b032b795&mc=true&node=pt23.1.650&rgn=div5#sp23.1.650.h
http://www.ecfr.gov/cgi-bin/text-idx?SID=30ea9056a7eb08f3f433ac58b032b795&mc=true&node=pt23.1.650&rgn=div5#sp23.1.650.h
http://www.ecfr.gov/cgi-bin/text-idx?SID=30ea9056a7eb08f3f433ac58b032b795&mc=true&node=pt23.1.650&rgn=div5#sp23.1.650.h
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Title 33 CFR Part 230, Procedures for Implementing NEPA. http://www.ecfr.gov/cgi-
bin/text-
idx?SID=30ea9056a7eb08f3f433ac58b032b795&mc=true&node=pt33.3.230&rgn
=div5 

Title 33 CFR § 323.2(d), Definitions. http://www.ecfr.gov/cgi-bin/text-
idx?SID=30ea9056a7eb08f3f433ac58b032b795&mc=true&node=pt33.3.323&rgn
=div5#se33.3.323_12 

Title 33 CFR § 325.2(a) Processing of Applications. http://www.ecfr.gov/cgi-bin/text-
idx?SID=edfce0760950d89a77a3c2ccfd9bf7d6&mc=true&node=pt33.3.325&rgn
=div5#se33.3.325_12 

Title 33 CFR Part 328, Definition of Waters of the United States. http://www.ecfr.gov/cgi-
bin/text-
idx?SID=30ea9056a7eb08f3f433ac58b032b795&mc=true&node=pt33.3.328&rgn
=div5 

Title 33 CFR § 330.4(d)(1), Condition, limitations, and restrictions. 
http://www.ecfr.gov/cgi-bin/text-
idx?SID=33818a4dadce08fd8808bd6cdc01a4b0&mc=true&node=pt33.3.330&rg
n=div5#se33.3.330_14 

Title 40 CFR § 230.10(d), Restrictions on Discharge. http://www.ecfr.gov/cgi-bin/text-
idx?SID=d0a52e9cdad29c73a89c0c47797eb296&mc=true&node=pt40.27.230&r
gn=div5#se40.27.230_110 

Title 40 CFR §§ 1500-1508, Chapter V – Council of Environmental Quality. 
http://www.ecfr.gov/cgi-bin/text-
idx?SID=d0a52e9cdad29c73a89c0c47797eb296&mc=true&tpl=/ecfrbrowse/Title
40/40chapterV.tpl 

Title 50 CFR Part 17, Endangered and Threatened Wildlife and Plants. 
https://www.gpo.gov/fdsys/search/pagedetails.action?collectionCode=CFR&sear
chPath=Title+50%2FChapter+I%2FSubchapter+B%2FPart+17&granuleId=CFR-
2010-title50-vol2-part17&packageId=CFR-2010-title50-
vol2&oldPath=Title+50%2FChapter+I%2FSubchapter+B%2FPart+17&fromPage
Details=true&collapse=false&ycord=2772 

Title 50 CFR Part 21, Migratory Bird Permits. http://www.ecfr.gov/cgi-bin/text-
idx?SID=d0a52e9cdad29c73a89c0c47797eb296&mc=true&node=pt50.9.21&rgn
=div5 

Title 50 CFR § 22.3, Definitions. http://www.ecfr.gov/cgi-bin/text-
idx?SID=d0a52e9cdad29c73a89c0c47797eb296&mc=true&node=pt50.9.22&rgn
=div5#se50.9.22_11 

http://www.ecfr.gov/cgi-bin/text-idx?SID=30ea9056a7eb08f3f433ac58b032b795&mc=true&node=pt33.3.230&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=30ea9056a7eb08f3f433ac58b032b795&mc=true&node=pt33.3.230&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=30ea9056a7eb08f3f433ac58b032b795&mc=true&node=pt33.3.230&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=30ea9056a7eb08f3f433ac58b032b795&mc=true&node=pt33.3.230&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=30ea9056a7eb08f3f433ac58b032b795&mc=true&node=pt33.3.323&rgn=div5#se33.3.323_12
http://www.ecfr.gov/cgi-bin/text-idx?SID=30ea9056a7eb08f3f433ac58b032b795&mc=true&node=pt33.3.323&rgn=div5#se33.3.323_12
http://www.ecfr.gov/cgi-bin/text-idx?SID=30ea9056a7eb08f3f433ac58b032b795&mc=true&node=pt33.3.323&rgn=div5#se33.3.323_12
http://www.ecfr.gov/cgi-bin/text-idx?SID=edfce0760950d89a77a3c2ccfd9bf7d6&mc=true&node=pt33.3.325&rgn=div5#se33.3.325_12
http://www.ecfr.gov/cgi-bin/text-idx?SID=edfce0760950d89a77a3c2ccfd9bf7d6&mc=true&node=pt33.3.325&rgn=div5#se33.3.325_12
http://www.ecfr.gov/cgi-bin/text-idx?SID=edfce0760950d89a77a3c2ccfd9bf7d6&mc=true&node=pt33.3.325&rgn=div5#se33.3.325_12
http://www.ecfr.gov/cgi-bin/text-idx?SID=30ea9056a7eb08f3f433ac58b032b795&mc=true&node=pt33.3.328&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=30ea9056a7eb08f3f433ac58b032b795&mc=true&node=pt33.3.328&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=30ea9056a7eb08f3f433ac58b032b795&mc=true&node=pt33.3.328&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=30ea9056a7eb08f3f433ac58b032b795&mc=true&node=pt33.3.328&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=33818a4dadce08fd8808bd6cdc01a4b0&mc=true&node=pt33.3.330&rgn=div5#se33.3.330_14
http://www.ecfr.gov/cgi-bin/text-idx?SID=33818a4dadce08fd8808bd6cdc01a4b0&mc=true&node=pt33.3.330&rgn=div5#se33.3.330_14
http://www.ecfr.gov/cgi-bin/text-idx?SID=33818a4dadce08fd8808bd6cdc01a4b0&mc=true&node=pt33.3.330&rgn=div5#se33.3.330_14
http://www.ecfr.gov/cgi-bin/text-idx?SID=d0a52e9cdad29c73a89c0c47797eb296&mc=true&node=pt40.27.230&rgn=div5#se40.27.230_110
http://www.ecfr.gov/cgi-bin/text-idx?SID=d0a52e9cdad29c73a89c0c47797eb296&mc=true&node=pt40.27.230&rgn=div5#se40.27.230_110
http://www.ecfr.gov/cgi-bin/text-idx?SID=d0a52e9cdad29c73a89c0c47797eb296&mc=true&node=pt40.27.230&rgn=div5#se40.27.230_110
http://www.ecfr.gov/cgi-bin/text-idx?SID=d0a52e9cdad29c73a89c0c47797eb296&mc=true&tpl=/ecfrbrowse/Title40/40chapterV.tpl
http://www.ecfr.gov/cgi-bin/text-idx?SID=d0a52e9cdad29c73a89c0c47797eb296&mc=true&tpl=/ecfrbrowse/Title40/40chapterV.tpl
http://www.ecfr.gov/cgi-bin/text-idx?SID=d0a52e9cdad29c73a89c0c47797eb296&mc=true&tpl=/ecfrbrowse/Title40/40chapterV.tpl
https://www.gpo.gov/fdsys/search/pagedetails.action?collectionCode=CFR&searchPath=Title+50%2FChapter+I%2FSubchapter+B%2FPart+17&granuleId=CFR-2010-title50-vol2-part17&packageId=CFR-2010-title50-vol2&oldPath=Title+50%2FChapter+I%2FSubchapter+B%2FPart+17&fromPageDetails=true&collapse=false&ycord=2772
https://www.gpo.gov/fdsys/search/pagedetails.action?collectionCode=CFR&searchPath=Title+50%2FChapter+I%2FSubchapter+B%2FPart+17&granuleId=CFR-2010-title50-vol2-part17&packageId=CFR-2010-title50-vol2&oldPath=Title+50%2FChapter+I%2FSubchapter+B%2FPart+17&fromPageDetails=true&collapse=false&ycord=2772
https://www.gpo.gov/fdsys/search/pagedetails.action?collectionCode=CFR&searchPath=Title+50%2FChapter+I%2FSubchapter+B%2FPart+17&granuleId=CFR-2010-title50-vol2-part17&packageId=CFR-2010-title50-vol2&oldPath=Title+50%2FChapter+I%2FSubchapter+B%2FPart+17&fromPageDetails=true&collapse=false&ycord=2772
https://www.gpo.gov/fdsys/search/pagedetails.action?collectionCode=CFR&searchPath=Title+50%2FChapter+I%2FSubchapter+B%2FPart+17&granuleId=CFR-2010-title50-vol2-part17&packageId=CFR-2010-title50-vol2&oldPath=Title+50%2FChapter+I%2FSubchapter+B%2FPart+17&fromPageDetails=true&collapse=false&ycord=2772
https://www.gpo.gov/fdsys/search/pagedetails.action?collectionCode=CFR&searchPath=Title+50%2FChapter+I%2FSubchapter+B%2FPart+17&granuleId=CFR-2010-title50-vol2-part17&packageId=CFR-2010-title50-vol2&oldPath=Title+50%2FChapter+I%2FSubchapter+B%2FPart+17&fromPageDetails=true&collapse=false&ycord=2772
http://www.ecfr.gov/cgi-bin/text-idx?SID=d0a52e9cdad29c73a89c0c47797eb296&mc=true&node=pt50.9.21&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=d0a52e9cdad29c73a89c0c47797eb296&mc=true&node=pt50.9.21&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=d0a52e9cdad29c73a89c0c47797eb296&mc=true&node=pt50.9.21&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=d0a52e9cdad29c73a89c0c47797eb296&mc=true&node=pt50.9.22&rgn=div5#se50.9.22_11
http://www.ecfr.gov/cgi-bin/text-idx?SID=d0a52e9cdad29c73a89c0c47797eb296&mc=true&node=pt50.9.22&rgn=div5#se50.9.22_11
http://www.ecfr.gov/cgi-bin/text-idx?SID=d0a52e9cdad29c73a89c0c47797eb296&mc=true&node=pt50.9.22&rgn=div5#se50.9.22_11
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Title 50 CFR § 22.26, Permits for Eagle Take that is associated with, but not the 
purpose of, an activity. http://www.ecfr.gov/cgi-bin/text-
idx?SID=d0a52e9cdad29c73a89c0c47797eb296&mc=true&node=pt50.9.22&rgn
=div5#se50.9.22_126 

Title 50 CFR Part 226, Designated Critical Habitat. http://www.ecfr.gov/cgi-bin/text-
idx?SID=d0a52e9cdad29c73a89c0c47797eb296&mc=true&node=pt50.10.226&r
gn=div5 

Title 50 CFR § 600.10, Definitions. http://www.ecfr.gov/cgi-bin/text-
idx?SID=d0a52e9cdad29c73a89c0c47797eb296&mc=true&node=pt50.12.600&r
gn=div5 

USACE. 2014. Department of the Army Jacksonville District Source. 
http://www.saj.usace.army.mil/Missions/Regulatory/Source-Book/ 

  
USACE. 2015a. Obtain a Permit. USACE FORM 4345. 

http://www.usace.army.mil/Missions/Civil-Works/Regulatory-Program-and-
Permits/Obtain-a-Permit/ 

  
USACE. 2015b. USACE Section 408. http://www.usace.army.mil/Missions/Civil-

Works/Section408/ 
 
United States Code, Title 16 U.S.C. Sections 703-712, Migratory Bird Treaty Act. 

https://www.fws.gov/laws/lawsdigest/migtrea.html 
 
United States Coast Guard (USCG). 2016. Office of Bridge Programs, Bridge Permit 

Application Guide. 
https://www.uscg.mil/hq/cg5/cg551/BPAG%20COMDTPUB%20P16591%203D_
Sequential%20Clearance%20Final(July2016).pdf 

 
USCG. 2014. Bridge Permit Processing Procedure. 

https://www.uscg.mil/hq/cg5/cg551/PROCESSING%20PROCEDURE.pdf 
  
United States Department of Transportation (USDOT). 2013. Memorandum of 

Understanding between the U.S. Coast Guard and Federal Highway 
Administration and Federal Transit Administration and Federal Railroad 
Administration to Coordinate and Improve Bridge Planning and Permitting  

12.5   FORMS 

Permit Transmittal Memorandum, Form No. 650-040-01 
 
Re-evaluation Form, Form No. 650-050-29 * 
 
Type 1 Categorical Exclusion Checklist, Form No. 650-050-12* 

http://www.ecfr.gov/cgi-bin/text-idx?SID=d0a52e9cdad29c73a89c0c47797eb296&mc=true&node=pt50.9.22&rgn=div5#se50.9.22_126
http://www.ecfr.gov/cgi-bin/text-idx?SID=d0a52e9cdad29c73a89c0c47797eb296&mc=true&node=pt50.9.22&rgn=div5#se50.9.22_126
http://www.ecfr.gov/cgi-bin/text-idx?SID=d0a52e9cdad29c73a89c0c47797eb296&mc=true&node=pt50.9.22&rgn=div5#se50.9.22_126
http://www.ecfr.gov/cgi-bin/text-idx?SID=d0a52e9cdad29c73a89c0c47797eb296&mc=true&node=pt50.10.226&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=d0a52e9cdad29c73a89c0c47797eb296&mc=true&node=pt50.10.226&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=d0a52e9cdad29c73a89c0c47797eb296&mc=true&node=pt50.10.226&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=d0a52e9cdad29c73a89c0c47797eb296&mc=true&node=pt50.12.600&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=d0a52e9cdad29c73a89c0c47797eb296&mc=true&node=pt50.12.600&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=d0a52e9cdad29c73a89c0c47797eb296&mc=true&node=pt50.12.600&rgn=div5
http://www.saj.usace.army.mil/Missions/Regulatory/Source-Book/
http://www.usace.army.mil/Missions/Civil-Works/Regulatory-Program-and-Permits/Obtain-a-Permit/
http://www.usace.army.mil/Missions/Civil-Works/Regulatory-Program-and-Permits/Obtain-a-Permit/
http://www.usace.army.mil/Missions/Civil-Works/Section408/
http://www.usace.army.mil/Missions/Civil-Works/Section408/
https://www.fws.gov/laws/lawsdigest/migtrea.html
https://www.uscg.mil/hq/cg5/cg551/BPAG%20COMDTPUB%20P16591%203D_Sequential%20Clearance%20Final(July2016).pdf
https://www.uscg.mil/hq/cg5/cg551/BPAG%20COMDTPUB%20P16591%203D_Sequential%20Clearance%20Final(July2016).pdf
https://www.uscg.mil/hq/cg5/cg551/PROCESSING%20PROCEDURE.pdf
https://fmsinternal.fdot.gov/Anonymous/SendDocumentToClient?documentId=809
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Type 2 Categorical Exclusion Determination Form, Form No. 650-050-11* 
 
*To be completed in SWEPT  
 
Note: Hyperlinks are only for those with FDOT Intranet access only. Those without 

Intranet access may view or download forms at: http://www.fdot.gov/procedures/. 
Sign in is required. 

 

12.6   HISTORY 

1/12/1999, 8/26/2016 

https://www.fla-etat.org/est/swept/
http://www.fdot.gov/procedures/
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Table 12-1 Legislation Related to Environmental Permitting 

Title and Citation Relevance to Permitting 
Lead Agency/   

Required 
Commenters 

 Federal Legislation  
Clean Water Act (Federal 
Water Pollution Control Act) 
of 1972, Section 404, (33 
U.S.C. §1344) as 
amended; (40 CFR Part 
230) 

The Clean Water Act (CWA) is the primary federal law related to 
protection of surface waters and wetlands. Section 404 regulates 
the discharge of dredged and fill material into waters of the 
United States, including wetlands. Dredge and fill activities are 
regulated by a permit process administered by the U.S. Army 
Corps of Engineers (USACE) and overseen by the U.S. 
Environmental Protection Agency (EPA). This process most 
commonly creates a “federal nexus” for wildlife consultations 
under the Endangered Species Act. USACE functions as the 
lead agency, while U.S. Fish and Wildlife Service (USFWS) 
and/or National Marine Fisheries Service (NMFS) serve as 
cooperating agencies for Section 404 federal actions. Under 
Section 401, states are provided authority to ensure that federal 
permits do not violate state water quality standards. 

USACE / EPA, USFWS, 
and/or NMFS 

Rivers and Harbors Act of 
1899, Section 10 

Section 10 of the Rivers and Harbors Act prohibits the 
unauthorized obstruction or alteration of any navigable water of 
the United States. The construction of any structure in or over 
any navigable water of the United States, the excavating from or 
depositing of material in such waters, or the accomplishment of 
any other work affecting the course, location, condition, or 
capacity of such waters is unlawful unless the work has been 
permitted by the USACE. 

USACE 

General Bridge Act of 1946 Under the General Bridge Act of 1946 (33 U.S.C. §§ 525-533), 
construction of a bridge over a navigable U.S. waterway requires 
the Coast Guard to grant a bridge permit 

USCG 

National Pollutant 
Discharge Elimination 
System (NPDES) (40 CFR 
Part 122) and Section 
403.0885, F.S, 

NPDES requires the development of a Stormwater Pollution 
Prevention Plan (SWPPP) for construction project sites greater 
than 1 acre in size, if stormwater from the activity has the 
potential to enter a surface water of the State or a municipal 
separate storm sewer system. 

FDEP (delegated from 
EPA) 

Section 106 of the National 
Historic Preservation Act of 
1966, as amended, 16 
U.S.C. § 470f 

The Act requires the federal agency to take into account the 
effects that activities authorized by federal permits are likely to 
have on historical properties listed in, or eligible for listing in, the 
National Register of Historic Places. 

USACE / State Historic 
Preservation Office/Officer 
(SHPO) 
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Table 12-1 Legislation Related to Environmental Permitting 

Title and Citation Relevance to Permitting 
Lead Agency/   

Required 
Commenters 

 Federal Legislation  
Endangered Species Act of 
1973 (ESA), as amended 
(16 U.S.C. §§ 1531-1541); 
50 CFR Part 402 

Section 7 of the ESA requires federal agencies, in consultation 
with the U.S. Fish and Wildlife Service (USFWS) and/or the 
National Marine Fisheries Service (NMFS), to ensure that effects 
of actions that they authorize, fund, or carry out are not likely to 
jeopardize the continued existence of any listed species, or result 
in the destruction or adverse modification of designated critical 
habitat of such species. This congressional policy states that “All 
Federal departments and agencies shall seek to conserve 
endangered and threatened species and shall utilize their 
authorities in furtherance of the purposes of the Act”. In the 
absence of a federal nexus, Section 10 of the ESA allows for the 
“incidental take” of listed species when a Habitat Conservation 
Plan (HCP) is developed and approved. 50 CFR § 402.08 allows 
FDOT to conduct informal ESA consultations with USFWS on 
behalf of FHWA. 

USFWS or NMFS 

Federal Migratory Bird 
Treaty Act (16 U.S.C. §§ 
703-712), as amended  
 
 
 

The Act states that “it shall be unlawful at any time…..to pursue, 
hunt, take, capture, kill, attempt to take, capture, or kill, 
possess…..any migratory bird, any part, nest, or egg of any such 
bird…”. This governs avian species such as the Florida 
burrowing owl, osprey, and American bald eagle.  

USFWS 

The Federal Bald and 
Golden Eagle Protection 
Act, (16 U.S.C. §§ 668-
668c), as amended  
 

The Act prohibits anyone, without a permit issued by the 
Secretary of the Interior, from "taking" bald eagles, including their 
parts, nests, or eggs. The Act provides criminal penalties for 
persons who "take, possess, sell, purchase, barter, offer to sell, 
purchase or barter, transport, export or import, at any time or any 
manner, any bald eagle ... [or any golden eagle], alive or dead, 
or any part, nest, or egg thereof." The Act defines "take" as 
"pursue, shoot, shoot at, poison, wound, kill, capture, trap, 
collect, molest or disturb."  

USFWS 

 
State Legislation 

 

Chapter 62-330, F.A.C. Establishes the SWERP program to provide more consistency 
throughout Florida in state permitting thresholds, requirements 
and processes. The SWERP program governs the following: 
construction, alteration, operation, maintenance, repair, 
abandonment, and removal of stormwater management systems, 
dams, impoundments, reservoirs, appurtenant works, and works 
(including docks, piers, structures, dredging, and filling located 
in, on or over wetlands or other surface waters. 

DEP or WMD / FWC and 
SHPO 

Chapter 68A-27, F.A.C. Rules Relating to Threatened or Endangered Species. This 
chapter provides the purpose, definitions, species designations, 
permitting requirements, and other rules associated with the 
regulation of potential impacts to state listed species in Florida. 

FWC 
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Table 12-1 Legislation Related to Environmental Permitting 

Title and Citation Relevance to Permitting 
Lead Agency/   

Required 
Commenters 

 Federal Legislation  
Bald Eagle Management 
Plan, 2008 (adopted by 
FWC in 2008) 

The goal of the State’s Bald Eagle Management Plan is to 
maintain a stable or increasing population of bald eagles 
throughout Florida in perpetuity. To achieve this goal, bald 
eagles and their nests must continue to be protected through 
science-based management, regulation, public education, and 
law enforcement. 

FWC typically lead 
agency unless federal 
permitting initiated for 
same action. 

Gopher Tortoise (68A - 
27.003 F.A.C.) 

As a Threatened species, a permit is required for any activity that 
causes a take, harassment, molestation, damage, or destruction 
to gopher tortoises or their burrows. 

FWC 

 
*In accordance with Section 335.02(4), F.S., FDOT is not bound by county, municipal, or special district regulations for projects on 
the State Highway System; however, Broward and Hillsborough Counties have been delegated regulatory authority to administer the 
state wetland permitting program.  

 
 
 
 

https://www.flrules.org/gateway/ChapterHome.asp?Chapter=68A-27
https://www.flrules.org/gateway/ChapterHome.asp?Chapter=68A-27
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Table 12-2 Federal Permit Types 

Lead 
Agency 

Action/Permit 
Type 

Permit 
Number/Name or 

Activity Description 

Commenting 
Agency 

Remarks 

U.S. Army 
Corps of 
Engineers 

No Permit 
Required 

N/A  N/A 
Utilize Permit Involvement 
Form or other checklist to 
ensure correct determination. 

Nationwide Permit 
(NWP) 

52 NWPs exist as of 
March 2012 

 N/A 

NWPs are reviewed every 5 
years, and changes are 
made, as appropriate. Some 
NWPs subject to Pre-
Construction Notice (PCN). 
Special conditions apply to 
some NWPs. Refer to 
USACE Source Book 

General Permit 
(GP) 

SAJ-92, FDOT and 
Florida's Turnpike 
Enterprise 

 USFWS 
(SAJ-92, p. 4), 
SHPO 

Capacity improvement 
projects. GPs are reviewed 
every 5 years, and changes 
are made, as appropriate. 

Letter of 
Permission 

 Letter of Permission 
USFWS, 
NMFS, SHPO 

Refer to USACE Source Book 

Standard Permit  Standard Permit 
USFWS, 
NMFS, EPA, 
SHPO 

Refer to USACE Source Book 

U.S. Coast 
Guard 

Bridge Permit  Bridge permit 
NMFS, 
USFWS, EPA, 
SHPO 

Refer to USCG Bridge Permit 
Application Guide 
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Table 12-3 State Permit Types 

Lead Agency 
Action/Permit 

Type 

Permit 
Number/Name or 

Activity Description 

Commenting 
Agency 

Remarks 

Florida 
Department of 
Environmental 
Protection or 
Water 
Management 
District 

Conceptual Permit Conceptual Permit FWC, SHPO 

Conceptual permit may also 
authorize the first phase of 
project. Refer to Rule 62-
330.056, F.A.C. 

General Permit General Permit  N/A 

Refer to Rules 62-330.401 
through 62-330.635, F.A.C.  

Individual Permit Individual Permit FWC, SHPO 
Refer to Rule 62-330.054, 
F.A.C. 

FDEP 

National Pollutant 
Discharge 
Elimination 
System (NPDES) 

NPDES Permit  N/A 
Typically acquired by 
construction contractor 
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Table 12-4 Listed Wildlife Permit Types 

Lead 
Agency 

Species Permit Type/Name Remarks 

Florida Fish 
and Wildlife 
Conservation 
Commission 
(FWC) 

Gopher Tortoise 
  
  
  

10 of Fewer Burrows Relocation 
Permit 

All named permits 
require the involvement 
of and Authorized 
Gopher Tortoise Agent 
permitted by FWC – 
except for on-site 
relocation of 10 or fewer 
burrows IF all of the 
tortoises are captured 
via live or bucket 
trapping or by hand 
shovel excavation  

Conservation Permit 

Disturbed Site Permit 

Burrow or Structure Protection 
Permit 

Emergency Take without Relocation 
Permit 

Florida Burrowing Owl Migratory Bird Nest Removal Permit 
Only allowed during non-
nesting season (July 11 
through February 14) 

Osprey Migratory Bird Nest Removal Permit 

Contact FWC for 
differences in 
requirements between 
Monroe County and the 
remainder of the state 

American Bald Eagle Bald Eagle Disturbance Permit 

Permit required if 
applicant cannot abide 
by FWC Bald Eagle 
Management Plan 
guidelines, and if a 
federal eagle permit is 
not also required for the 
same action 

U.S. Fish 
and Wildlife 
Service 
(USFWS) 

 American Bald Eagle 

Nest Take Permit 

Only for inactive eagle 
nests, unless necessary 
to alleviate safety 
emergency to humans or 
eagles (then can include 
active nest removal) 

Disturbance Permit 

The take (disturbance) 
must be necessary for 
the project purpose, 
despite implementation 
of all practicable 
measures to avoid and 
minimize the impact to 
eagles 
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Federal permitting information can be obtained from the following 
sources: 

 
United States Coast Guard 

1) A description of the bridge permitting process can be found at 
http://www.uscg.mil/hq/cg5/cg551/PROCESSING%20PROCEDURE.pdf 
 
2) Application content for bridge permits can be found at 
http://www.uscg.mil/hq/cg5/cg551/CP_16591_3C.pdf 
 
3) A MOA between USCG and FHWA establishing mandatory permit review 
timeframes can be found at 
http://www.environment.fhwa.dot.gov/strmlng/MOA_USCG_bridge_permits.pdf 
 
4) The local Coast Guard District Bridge Office is one of the best sources of 
information. The applicant should direct all project-related questions, concerns, 
comments, and requests to the bridge program staff in the Coast Guard District 
Bridge Office where the project is located. A list of the mailing addresses and 
telephone numbers of the Coast Guard District Bridge Offices is located on the 
Bridge Program website: http://www.uscg.mil/hq/cg5/cg551/District_Page.asp. 
Note that the majority of Florida is located within USCG District 7, but the western 
Florida panhandle is within District 8. 

 
United States Army Corps of Engineers 

1) A comprehensive and detailed listing of USACE permit types, application forms, 
wetland data forms, wetland mitigation requirements, endangered species 
requirements, and an overall description of the permitting process, can be found at 
http://www.saj.usace.army.mil/Missions/Regulatory/SourceBook.aspx 
 
2) Information on exemptions for very narrowly-defined activities that result in 
incidental impacts to wetlands or surface waters in accordance with Section 
404(f)(1) of the CWA are provided at https://www.epa.gov/cwa-404/exemptions-
permit-requirements 
 
3) USACE regions of responsibility and office addresses: See next page. 

 
 
 
 
 
 
 
 

Figure 12-1 Federal Permitting Information Sources 

http://www.uscg.mil/hq/cg5/cg551/PROCESSING%20PROCEDURE.pdf
http://www.uscg.mil/hq/cg5/cg551/CP_16591_3C.pdf
http://www.environment.fhwa.dot.gov/strmlng/MOA_USCG_bridge_permits.pdf
http://www.uscg.mil/hq/cg5/cg551/District_Page.asp
http://www.saj.usace.army.mil/Missions/Regulatory/SourceBook.aspx
https://www.epa.gov/cwa-404/exemptions-permit-requirements
https://www.epa.gov/cwa-404/exemptions-permit-requirements
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*The Corps office location map in the figure is located at: 
http://www.saj.usace.army.mil/Missions/Regulatory/OfficeLocations.aspx 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 12-1 Federal Permitting Information Sources (Page 2 of 2) 

http://www.saj.usace.army.mil/Missions/Regulatory/OfficeLocations.aspx
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State permitting information can be obtained from the following 
sources: 
FDEP’s Permitting Portal is the umbrella web link that provides access to following links 
as well as other state water resource regulation: http://flwaterpermits.com/ 
 
Statewide Environmental Resource Permitting (SWERP) 

1) The state (all five WMDs and FDEP) has consolidated its environmental 
permitting process and has described it in a two-volume set of the Environmental 
Resource Permit Applicant’s Handbook.  
  
2) Volume I applies state-wide and includes a comprehensive and detailed listing of 
WMD permit types, application forms, wetland delineation process, criteria for 
project evaluation, and an overall description of the permitting process. It can be 
found at 
https://www.sfwmd.gov/sites/default/files/documents/swerp_applicants_handbook_
vol_i.pdf 
 
3) Five versions of Volume II, one specifically tailored to the unique soil and water 
conditions of each of the five WMDs, include design and performance standards 
for water quality, water quantify, and flood control within the respective WMD 
generally, and within special basins within the respective WMD. The individual 
region-specific Volume II handbooks can be found at: 
 

 Northwest Florida WMD:  
http://nwfwmd.state.fl.us/permits/environmental-resource-permits/ 

 St. Johns River WMD: 
http://www.sjrwmd.com/handbooks/pdfs/PIM_incl_volII.pdf 

 Suwannee River WMD: 
http://www.srwmd.state.fl.us/DocumentCenter/View/8654 

 Southwest Florida WMD: 
http://www.swfwmd.state.fl.us/files/database/site_file_sets/2479/Applicants
_Handbook_II_-_Revised.pdf 

 South Florida WMD: 
http://www.sfwmd.gov/portal/page/portal/xrepository/sfwmd_repository_pdf
/swerp_applicants_handbook_vol_ii.pdf 
 

4) Water Management District regions of responsibility and office addresses: See 
next page 

 

 

 

Figure 12-2 State Permitting Information Sources  

http://flwaterpermits.com/
https://www.sfwmd.gov/sites/default/files/documents/swerp_applicants_handbook_vol_i.pdf
https://www.sfwmd.gov/sites/default/files/documents/swerp_applicants_handbook_vol_i.pdf
http://nwfwmd.state.fl.us/permits/environmental-resource-permits/
http://www.sjrwmd.com/handbooks/pdfs/PIM_incl_volII.pdf
http://www.srwmd.state.fl.us/DocumentCenter/View/8654
http://www.swfwmd.state.fl.us/files/database/site_file_sets/2479/Applicants_Handbook_II_-_Revised.pdf
http://www.swfwmd.state.fl.us/files/database/site_file_sets/2479/Applicants_Handbook_II_-_Revised.pdf
https://www.sfwmd.gov/sites/default/files/documents/swerp_applicants_handbook_vol_ii.pdf
https://www.sfwmd.gov/sites/default/files/documents/swerp_applicants_handbook_vol_ii.pdf
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*The WMD district map is located at: http://www.dep.state.fl.us/secretary/watman/ 

 
 
 
 
 
 
 
 
 

Figure 12-2 State Permitting Information Sources (Page 2 of 3) 

http://www.dep.state.fl.us/secretary/watman/
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5) Section 373.413(6), F.S., describes FDOT’s flexibility in their stormwater 
management design. The statute can be found within: 
http://www.flsenate.gov/Laws/Statutes/2012/373.413 
 
6) More information on SWERP is available on the FDEP website, including links to 
applicable rules and application forms: 
http://www.dep.state.fl.us/water/wetlands/swerp 

 
National Pollutant Discharge Elimination System (NPDES) 

The NPDES Construction Generic Permit (CGP), administered by FDEP, can be found 
at: http://www.dep.state.fl.us/water/stormwater/npdes/construction1.htm 
 
Florida Coastal Management Program 
 
Florida Coastal Management Program Guide at: 
https://www.dep.state.fl.us/cmp/publications/FCMP_Program_Guide_2014.pdf 
 
Class V Stormwater Well Permits 
 
Class V Stormwater Well Permits are regulated under FDEP’s Aquifer Protection 
program. More information about Class V Stormwater permits can be found at: 
http://dep.state.fl.us/water/uic/forms.htm 
 
State Programmatic General Permit 
 
http://www.dep.state.fl.us/water/wetlands/erp/spgp.htm 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 12-2 State Permitting Information Sources (Page 3 of 3) 

http://www.flsenate.gov/Laws/Statutes/2012/373.413
http://www.dep.state.fl.us/water/wetlands/swerp
http://www.dep.state.fl.us/water/stormwater/npdes/construction1.htm
https://www.dep.state.fl.us/cmp/publications/FCMP_Program_Guide_2014.pdf
http://dep.state.fl.us/water/uic/forms.htm
http://www.dep.state.fl.us/water/wetlands/erp/spgp.htm
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Wildlife permitting information can be obtained from the following 
sources: 
Animal species regulated by Florida Fish and Wildlife Conservation Commission 
(FWC), plant species regulated by the Florida Department of Agriculture & 
Consumer Services (FDACS), and further species specific information, expert 
interviews, habitat or GIS data can be found in Part 2, Chapter 16, Protected Species 
and Habitat, of the PD&E Manual. 
 
Osprey Permitting: 
 
1) State permits to take active and inactive osprey nests are issued for the Executive 
Director of the Commission by the Section Leader of the  
Species Conservation Planning Section 
Division of Habitat and Species Conservation 
620 South Meridian Street, Mail Station 2A 
Tallahassee, Florida 32399-1600 
 
2) Osprey nest removal policies can be found at 
http://myfwc.com/media/2887096/OspreyPolicies.pdf 
 
3) Requests for nest removal permits for active or inactive nests may be applied for on-
line at http://myfwc.com/license/wildlife/protected-wildlife/ 
 
4) Federal permits to remove active osprey nests are issued by the: 
 
U.S. Fish and Wildlife Service Region IV 
Division of Law Enforcement 
Special Agent in Charge 
1875 Century Boulevard 
Atlanta, Georgia 30345 
(404) 679-7049  
 
5) No federal incidental take permits are currently available for the take of active osprey 
nests. USFWS should be contacted to discuss permitting potential/strategy. Refer to the 
appropriate link for contact information:  
 

North Florida Ecological Services Field Office  
http://www.fws.gov/northflorida/ 
 
Panama City Ecological Services Field Office  
http://www.fws.gov/PanamaCity/  
 
South Florida Ecological Services Field Office  
http://www.fws.gov/verobeach/  

 
Figure 12-3 Protected Wildlife Permitting Information Sources 

http://myfwc.com/media/2887096/OspreyPolicies.pdf
http://myfwc.com/license/wildlife/protected-wildlife/
http://www.fws.gov/northflorida/
http://www.fws.gov/PanamaCity/
http://www.fws.gov/verobeach/
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Burrowing Owl Permitting: 
 
1) State burrowing owl permits are issued only for the removal of inactive owl nests 
(burrows). Applications are submitted on line at a link included at the bottom of the 
following link: 
http://myfwc.com/media/4210363/BurrowingOwlSupplementalApplication.pdf 
 
2) No federal incidental take permits are currently available for the take of active 
burrowing owl nests (burrows). USFWS should be contacted at the appropriate link to 
discuss permitting potential/strategy: 
 
North Florida Ecological Services Field Office  
http://www.fws.gov/northflorida/  
 
Panama City Ecological Services Field Office  
http://www.fws.gov/PanamaCity/  
 
South Florida Ecological Services Field Office  
http://www.fws.gov/verobeach/  
  
Bald Eagle Permitting: 
 
1) State bald eagle permitting guidelines describing eagle nest protection zones, 
allowed uses within those zones, and overall state eagle permitting program at found in 
the following link: 
 http://myfwc.com/license/wildlife/protected-wildlife/eagle-permits/ 
 
2) Federal bald eagle permit application for eagle depredation permits (this includes 
disturbance, harassment, and/or trap-relocate) can be found at 
http://www.fws.gov/forms/3-200-16.pdf. The web site includes a list of the USFWS 
regional permitting offices that are available to provide assistance in the permitting 
process. 
 
3) The application for an eagle disturbance permit, including a fact sheet of the most 
commonly asked questions about this permit type, can be found at 
http://www.fws.gov/forms/3-200-71.pdf. The web site includes a list of the USFWS 
regional permitting offices that are available to provide assistance in the permitting 
process. 
 
Gopher Tortoise Permitting: 
 
Gopher tortoises are protected by Florida state law. The Gopher Tortoise Permitting 
Guidelines, which include links to specific permit types, can be found at: 
http://myfwc.com/license/wildlife/gopher-tortoise-permits/ 

Figure 12-3 Protected Wildlife Permitting Information Sources (Page 2 of 3) 

http://myfwc.com/media/4210363/BurrowingOwlSupplementalApplication.pdf
http://www.fws.gov/northflorida/
http://www.fws.gov/PanamaCity/
http://www.fws.gov/verobeach/
http://myfwc.com/license/wildlife/protected-wildlife/eagle-permits/
http://www.fws.gov/forms/3-200-16.pdf
http://www.fws.gov/forms/3-200-71.pdf
http://myfwc.com/license/wildlife/gopher-tortoise-permits/
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Incidental Take Permitting: 
 
Additional information on Habitat Conservation Plans and incidental take permits is 
available on the USFWS Ecological Services site: 
https://www.fws.gov/southeast/tags/habitat-conservation-plan/ and in the online FWC 
Florida Wildlife Conservation Guide: http://myfwc.com/conservation/value/fwcg/ 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 12-3 Protected Wildlife Permitting Information Sources (Page 3 of 3) 

https://www.fws.gov/southeast/tags/habitat-conservation-plan/
http://myfwc.com/conservation/value/fwcg/
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Figure 12-4 Typical Permitting Process 
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Figure 12-5 Permit Transmittal Memorandum 



Topic No. 650-000-001   
Project Development and Environment Manual   
Re-evaluations  Effective: June 14, 2017 

 

 

Re-evaluations Table of Contents 

PART 1, CHAPTER 13 
 

RE-EVALUATIONS 

 

TABLE OF CONTENTS 

13.1 OVERVIEW .......................................................................................... 13-1 

13.2 PROCEDURE ....................................................................................... 13-2 

13.2.1 Re-evaluation of Type 2 CE, EA with FONSI, and EIS Projects ........... 13-3 

13.2.1.1 Re-evaluation Preparation ............................................................... 13-4 

13.2.1.2 Processing of Re-evaluations .......................................................... 13-8 

13.2.1.3 Supplemental Environmental Impact Statements ............................ 13-8 

13.2.2 Type 1 Categorical Exclusion Projects.................................................. 13-9 

13.3 REFERENCES ..................................................................................... 13-9 

13.4 FORMS ............................................................................................... 13-10 

13.5 HISTORY ............................................................................................ 13-10 

TABLE OF FIGURES 

Figure 13-1 Re-evaluation Process .......................................................................... 13-11 

Figure 13-2 Re-evaluation Form .............................................................................. 13-17 

Figure 13-3 Status of Environmental Certification for Federal Project ...................... 13-18 

 

 

 

 

  

 

 

 

  

 



Topic No. 650-000-001   
Project Development and Environment Manual   
Re-evaluations  Effective: June 14, 2017 

 

 

Re-evaluations 13-1 

PART 1, CHAPTER 13  

RE-EVALUATIONS 

13.1  OVERVIEW 

Pursuant to 23 United States Code (U.S.C.) § 327 and the implementing Memorandum 
of Understanding (MOU) executed on December 14, 2016, the Florida Department of 
Transportation (FDOT) has assumed Federal Highway Administration’s (FHWA’s) 
responsibilities under the National Environmental Policy Act (NEPA) for highway 
projects on the State Highway System (SHS) and Local Agency Program (LAP) projects 
off the SHS. In general, FDOT’s assumption includes all highway projects in Florida 
whose source of federal funding comes from FHWA or which constitute a federal action 
through FHWA. This includes responsibilities for environmental review, interagency 
consultation and other activities pertaining to the review or approval of NEPA actions. 
Consistent with law and the MOU, FDOT will be the Lead Federal Agency for highway 
projects with approval authority resting in the Office of Environmental Management 
(OEM). 
 
The Re-evaluation process outlined in this chapter establishes the framework to meet the 
consultation requirement in 23 Code of Federal Regulations (CFR) § 771.129, to 
consider the continued validity of the approved Environmental Document. Re-evaluations 
are not NEPA documents. This chapter provides guidance to ensure compliance with 
applicable federal and state laws prior to advancing a project to its next major phase [e.g., 
Design, Right of Way (ROW) or Construction]. The Re-evaluation process also updates 
the status of PD&E commitments made during prior project phases. FDOT uses the same 
re-evaluation process for state-funded projects as detailed in Part 1, Chapter 10, State, 
Local, or Privately Funded Project Delivery. The Re-evaluation process is shown in 
Figure 13-1. 
 
The Re-evaluation documents what changes, if any, have occurred in the project, 
including changes in the design, project limits, scope of a project, new or modified laws 
and regulations, circumstances or project area changes or other new information affecting 
the project, to determine whether the Environmental Document remains valid or additional 
analysis is needed.  
 
Project managers in phases subsequent to the Project Development and Environment 
(PD&E) phase (e.g., Design, Construction) should be aware that major changes to the 
project scope can impact production schedules, as these changes may require additional 
environmental analysis. This is particularly important for Design-Build projects where 
design changes and construction may advance concurrently. Consideration of the effects 
of major design changes on the project schedule should be considered prior to approving 
such changes since this can lead to project delays if not identified and addressed 
appropriately. Design Project Managers should, whenever possible, minimize project 
changes that could impact previously coordinated avoidance, minimization, and 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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mitigation of impacts or commitments made during the PD&E phase. Project Managers 
should recognize that changes may require additional interagency coordination or public 
involvement, as well as the identification of new impacts requiring additional evaluation. 

13.2  PROCEDURE 

The Districts prepare Re-evaluation documents as required by 23 CFR § 771.129 and 
OEM serves in the role of the “Administration.” A Design-Build Firm (DBF) cannot prepare 
a Re-evaluation, make findings, or make NEPA or NEPA-related decisions for the project. 
A DBF is; however, authorized to prepare information to support the preparation of the 
Re-evaluation by the District (see Design-Build Request for Proposals boilerplate, 
available from the Office of Construction). 
 
In accordance with 23 CFR § 771.129(a) and (b), Re-evaluations for a Draft 
Environmental Impact Statement (DEIS) and a Final Environmental Impact Statement 
(FEIS) must be prepared when: 
 

(a) A written evaluation of the DEIS shall be prepared by the applicant in 
cooperation with the Administration if an acceptable FEIS is not submitted to the 
Administration within three years from the date of the DEIS circulation. The 
purpose of this evaluation is to determine whether or not a supplement to the DEIS 
or a new DEIS is needed.  

 
(b) A written evaluation of the FEIS will be required before further approvals may 
be granted if major steps to advance the action (e.g., authority to undertake final 
design, authority to acquire a significant portion of the ROW, or approval of the 
plans, specifications and estimates) have not occurred within three years after the 
approval of the FEIS, FEIS supplement, or the last major Administration approval 
or grant.  

Title 23 CFR § 771.129(c) specifies that Re-evaluations of approved Environmental 
Documents must occur as follows: 
 

(c) After approval of the Record of Decision (ROD), Finding of No Significant 
Impact (FONSI), or Categorical Exclusion (CE), the applicant shall consult with the 
Administration prior to requesting any major approvals or grants to establish 
whether or not the approved Environmental Document remains valid for the 
requested Administration action. These consultations will be documented when 
determined necessary by the Administration.  

 
Re-evaluation of projects with an approved Environmental Document is required prior to 
requesting federal approval action (i.e., federal-aid authorization associated with change 
in project phase: Design, ROW, Construction) or when major changes in project design, 
changes in issue/resource status, or changes in law have occurred.  
 
Re-evaluations are necessary, under the following circumstances: 

http://www.dot.state.fl.us/construction/DesignBuild/DBDocuments/RFPDocs/DBRFP-Standard.docx
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1. Prior to requesting federal-aid authorization for subsequent project phases (Final 
Design, ROW, and Construction) 

2. Any time there are major design/project changes including during a design-build 
project 

3. Any time there are project changes due to changes in law or the passage of time 

4. Any time a project changes from federal aid to state funded. Note: the federal 
process applies to all interstate projects.  

Re-evaluations to advance subsequent production phases may serve to advance a single 
or multiple project segments; however, the project limits covered in the approved final 
Environmental Document must be considered in the Re-evaluation. The limits of the entire 
project and referenced Environmental Document are noted on the Re-evaluation Form, 
Form No. 650-050-29 Individual segments being advanced from within the original limits 
are also specifically described on the Re-evaluation Form, Form No. 650-050-29 
(Figure 13-2). Consideration of the project limits, when advancing segments, does not 
require re-analysis of all impacts for the entire project, only those within that segment. 
The analyst should consider if there are overall design changes, inter-relationships 
between the segment(s) being advanced, or new issues or changes in requirements that 
may have an effect on the entirety or remaining segments of the project. If project limits 
are extended or reduced subsequent to approval of the final Environmental Document, 
then those changed limits are also considered in the Re-evaluation. 

13.2.1 Re-evaluation of Type 2 CE, EA with FONSI, and EIS Projects  

Re-evaluations of approved documents are initiated by the District through consultation 
with OEM, and completion of the Re-evaluation Form, Form No. 650-050-29 to 
determine whether the Environmental Document remains valid. This consultation 
includes discussion of phase status, changes in design, existing conditions, 
issue/resource impact status, laws, or regulations that may affect the project, permitting, 
and PD&E commitments. It is important to begin the re-evaluation process early enough 
to provide sufficient time for completion prior to the needed authorization. 
 
Consultation with OEM also helps determine whether the Re-evaluation Form, Form 
No. 650-050-29 will require OEM’s approval. If through consultation no changes in impact 
are identified, the District may proceed with the project by documenting the results of the 
OEM consultation on the Re-evaluation Form, Form No. 650-050-29 (Figure 13-2). 
OEM approval of the form is not required and the Re-evaluation is complete. If OEM 
requests to review the Re-evaluation, the form and any supporting documentation is sent 
to OEM for review.  

 
If new impacts are identified, the District and OEM should determine the level of analysis 
necessary, if supplemental NEPA is needed, and whether public involvement is required 
to advance the project. If the project is an Environmental Impact Statement (EIS) (draft or 
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final), a Supplemental Environmental Impact Statement (SEIS) may need to be prepared 
see Section 13.2.1.3.  

13.2.1.1 Re-evaluation Preparation 

The extent of re-evaluation documentation is contingent upon the project phase status, 
changes in impact, and the reason for the Re-evaluation (e.g., design change). 
Documentation can be as simple as completing the Re-evaluation Form, Form No. 650-
050-29 in Figure 13-2 and verifying that there have been no changes. Additional 
information supporting the Re-evaluation should be submitted with the Re-evaluation 
Form, Form No. 650-050-29 and uploaded to the project file in the StateWide 
Environmental Project Tracker (SWEPT).  
 
If a Re-evaluation reveals new or additional impacts to a resource (e.g., wetlands), 
coordination with the jurisdictional agency may be necessary, especially when a permit 
or permit modification may be needed.  
  
The Re-evaluation documents any changes in law or regulation, which have come into 
effect since the approval of the final Environmental Document or the most recent Re-
evaluation, and FDOT’s actions to comply with such changes, if any. It should document 
any change in project conditions or scope, and/or impact determinations. The Re-
evaluation should also document updates to the status of existing PD&E commitments, 
document changes in commitments, and identify new environmental commitments. 
Changes in commitments may result in coordination and consultation with agencies, the 
public and other stakeholders. Environmental commitments are reviewed as part of the 
Re-evaluation process and will be incorporated into the project, as appropriate. Changes 
to PD&E commitments are also coordinated and documented on the Project 
Commitment Record (PCR), Form No. 700-011-35 according to Procedure 700-011-
035, Project Commitment Tracking. See Part 2, Chapter 22, Commitments for more 
details on commitments. 

13.2.1.1.1 Re-evaluation Form  

The Re-evaluation Form, Form No. 650-050-29 (Figure 13-2) is completed for a Type 
2 CE, Environmental Assessment (EA) with FONSI, EIS, and SEIS, and includes the 
following sections:  
 

Section 1 - General Information  
 

This section contains information about the approved Type 2 CE, EA with FONSI, 
EIS, ROD, or any supplemental environmental document and the segment(s) being 
advanced. Information provided under this section includes:  

 
a. Re-evaluation Type. Select the appropriate type of re-evaluation. The options 

include: ROW, Design Change, and Construction Advertisement.  Note that 
multiple types can be selected. 
 

http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=700-011-035
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=700-011-035
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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b. Original approved Environmental Document. Include the original approved 
Environmental Document Type (e.g., Type 2 CE, EA with FONSI, EIS, or SEIS), 
date of approval, project numbers [e.g., Federal Aid, Financial Management 
(FM), and ETDM], project name, and project location. 

  
c. Prior Re-evaluation(s). Include information on prior approved re-evaluation(s) 

including FM number, type of re-evaluation (e.g., ROW, Design Change, and 
Construction Advertisement), District approval date, lead agency concurrence 
date if applicable, and brief description of approval. If concurrence was not 
required, then the date of consultation must be included. If there was no previous 
re-evaluation, make that selection on the form. 
 

d. Project or project segment(s) being advanced. Include Project/Segment 
numbers [Federal-aid project number(s), FM number(s)], Project/Segment 
name, location, and identify letting type (i.e. Design Bid Build or Design Build). 

 
Section 2 - Project Description 

 
This section includes a brief summary of the project description and segment(s) being 
advanced. 

 
Section 3 – Changes in Applicable Law or Regulation 
 
This section includes a summary of changes in federal or state laws, rules, 
regulations, or guidance that require consideration since the date of the original 
Environmental Document or most recent Re-evaluation. If no changes have occurred, 
select “NO”. If changes have occurred, select “YES” and provide a summary of the 
changes. 
 
Section 4 - Evaluation of Major Design Changes and Revised Design Criteria 

 
This section includes major design changes that have occurred since approval of the 
Environmental Document or most recent Re-evaluation. The extent of the design 
change(s) and modification of impacts on the project area must be documented.  
Examples of design changes include, but are not limited to:  

 
1. Changes in typical section  

 
2. Shifts in roadway alignment  

 
3. Changes in ROW needs 

 
4. Changes due to revised design control and criteria  

 
5. New design variations or exceptions  

 
6. Changes in drainage/stormwater requirements 
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If no major design changes have occurred, select “NO”. If changes have occurred, 
select “YES” and provide a summary of the changes. 
 
Section 5 – Public Involvement 
 
This section includes a summary of additional public involvement activities completed 
since the approval of the Environmental Document or most recent Re-evaluation. If 
no additional public involvement activities have occurred, select “NO”. If public 
involvement activities have occurred, select “YES” and provide a summary of the 
activities. 

 
 Section 6 – Project or Segment(s) Planning Consistency 

 
This section includes information regarding Planning Consistency with the 
Transportation Improvement Program (TIP), State Transportation Improvement 
Program (STIP), and Long Range Transportation Plan (LRTP) Cost Feasible Plan 
(CFP). Planning consistency documentation is only required for Re-evaluations which 
constitute a subsequent phase approval for advancement of the project to the next 
phase. For these types of Re-evaluations, complete the table and include appropriate 
pages from these plans. If more than one segment is being advanced for different 
phases, this distinction must be specified. This table does not need to include phases 
which have already occurred. Guidance on how to complete this section is included 
in Part 2, Chapter 1, Project Description and Purpose and Need. 
 
If project planning consistency is not required for the re-evaluation, make that 
selection on the form. The Re-evaluation Form will include the following statement:  
 

Planning Consistency is not required for this re-evaluation. 
 

Section 7 - Evaluation of Changes in Impacts 
 

This section is used to document the evaluation of changes in impacts to affected 
issues/resources, as well as impacts to new issues/resources, which may have been 
identified. The section is divided into Social & Economic, Cultural, Natural, and 
Physical.   

 
If the issue/resource is not present in the project area, the analyst selects “N/A” for 
not applicable. If no change to an issue/resource has occurred, the analyst selects 
“NO”. If a change has occurred for a given issue/resource, then the analyst selects 
“YES” and provides a summary of the change(s). If supporting documentation is 
required (e.g. USFWS concurrence letter or SHPO concurrence letter) those 
documents should be included in the project file.   
 
For the following issues/resources updates are required as described in the form:  
 

 Contamination – provide an update on the status of contamination assessment 
for sites rated “high” or “medium”. If there is a change in impacts to potentially 
contaminated sites, describe the changes. 
 

http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
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 Mitigation status – provide a status update for protected species and wetland 
mitigation. 

 

 Highway traffic noise – provide a status update for noise impacts.  
 
Section 8 - Commitment Status  
 
This section provides an update on the status of commitments and new commitments 
from the original approved Environmental Document or most recent re-evaluation. If 
there are no existing or new commitments for the project, the analysts selects “NO” 
in the corresponding boxes. If there are existing or new environmental commitments 
for the project, the analyst selects “YES” in the corresponding box(es) and links the 
PCR. The Districts must review, verify, and update the Project Commitment 
Record, Form No. 700-011-35 and link the updated PCR to the re-evaluation. 
Commitments must be tracked throughout the project, and satisfied at the appropriate 
phase of the project per Procedure No. 700-011-035, Project Commitment 
Tracking.  

 
Section 9 - Status of Permits  

 
This section identifies federal, state and local permits required for the project and 
provides permit status since the Environmental Document or last Re-evaluation. The 
status of the permit(s) should be commensurate with the phase of the project and the 
type of Re-evaluation. The preparer of the Re-evaluation must coordinate with the 
District Permit Coordinator to ensure complete documentation and timely permit 
issuance.  

 
Section 10 - Conclusion  
 
This section contains a statement about the Re-evaluation of the project, the validity 
of the findings in the Environmental Document, new findings (if necessary), and a 
recommendation for project advancement.  
 
If no changes affecting the original environmental determination have occurred, 
mark the box that states the following with an X: 

□ The above Environmental Document has been re-evaluated as required 

by 23 CFR § 771.129. It has been determined that there have been no 
changes to the project that affect the original environmental determination. 
Therefore, the Administrative Action remains valid. 

 
Section 11 – District Review and Approval 
 
This section includes the name of the FDOT Preparer and the standard statement of 
FDOT NEPA Assignment:  
 

http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=700-011-035
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=700-011-035
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The environmental review, consultation, and other actions required by 
applicable federal environmental laws for this project are being, or have 
been, carried out by FDOT pursuant to 23 U.S.C. § 327 and a 
Memorandum of Understanding dated December 14, 2016 and executed 
by FHWA and FDOT.                               

 
It also includes a section to confirm OEM approval is required. If OEM approval is not 
required, the analyst selects “NO” and includes the date of OEM consultation. The 
District approving authority or designee is required to electronically sign the form using 
the SWEPT tool. 
 
 Section 12 - OEM Concurrence  

 
The District submits the Re-evaluation to OEM, only if OEM approval is required. The 
Director of OEM (or designee) approves the Re-evaluation by signing the Re-
evaluation Form, Form No. 650-050-29 electronically in SWEPT. 

 
Section 13 – Links to Supporting Documentation 
 
Supporting information such as summaries of reports and documentation of 
stakeholder coordination should be listed and linked.  

13.2.1.2 Processing of Re-evaluations 

The District prepares the Re-evaluation, conducts a quality review, and prepares the 
Environmental Document Submittal Form, Form No. 650-050-15 in SWEPT. When 
OEM approval is required, the District uploads the Re-evaluation Form, Form No. 650-
050-29, and any supporting information to the Electronic Review Comments (ERC) and 
assigns to OEM Project Delivery Coordinator for review. Once the form is finalized and 
OEM comments, if any, have been addressed it is completed in SWEPT for approval by 
the Director of OEM or designee.  

 
Upon receipt of the signed Re-evaluation Form, Form No. 650-050-29 from OEM, or if 
OEM signature was not needed, an electronic notification will be sent to the Design, ROW, 
and Construction offices, Cooperating Agencies, and others as appropriate. The District 
Environmental Office will also provide the date of the signed Re-evaluation on the Status 
of Environmental Certification for Federal Project, Form No. 650-050-13, as shown 
in Figure 13-3, which is required as part of the contract file for federal oversight projects.  

13.2.1.3 Supplemental Environmental Impact Statements  

A SEIS may be necessary [40 CFR § 1502.9(c)] when changes, new information, or other 
project developments result in new significant environmental impacts which were not 
identified in the Environmental Document or a prior Re-evaluation. In this situation, the 
District needs to coordinate with OEM to define the scope of additional analysis necessary 
to allow the project to progress and prepare a SEIS using the same procedures for 
preparing EISs as described in Part 1, Chapter 8, Draft Environmental Impact 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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Statement and Part 1, Chapter 9, Final Environmental Impact Statement, 
respectively. 

 
According to 23 CFR § 771.130(a), the OEM may determine that a SEIS is needed when: 
 

(1)  Changes to the proposed action would result in significant environmental impacts  
 that were not evaluated in the EIS; or  

 
(2)  New information or circumstances relevant to environmental concerns and  

 bearings on the proposed action or its impacts would result in significant  
 environmental impacts not evaluated in the EIS. 

 
A SEIS is not necessary under 23 CFR § 771.130(b) when:  
  

(1)  The changes to the proposed action, new information, or new circumstances  
 result in a lessening of adverse environmental impacts evaluated in the EIS  
 without causing other environmental impacts that are significant and were not  
 evaluated in the EIS; or  

 
(2)  The Administration decides to approve an alternative fully evaluated in an 

approved final EIS but not identified as the preferred alternative. In such a case, 
a revised ROD shall be prepared and circulated in accordance with 23 CFR § 
771.127(b).  

 
A Re-evaluation may need to be done on an existing SEIS. In this case, it is important to 
coordinate closely with OEM. 

13.2.2 Type 1 Categorical Exclusion Projects 

Type 1 CE updates or changes are not documented on the Re-evaluation Form, Form 
No. 650-050-29, but rather through re-submittal of the Type 1 Categorical Exclusion 
Checklist, Form No. 650-050-12 in SWEPT. The Type 1 Categorical Exclusion 
Checklist, Form No. 650-050-12 found in Part 1, Chapter 2, Class of Action 
Determination for Highway Projects, should be reviewed and updated when changes 
have been made to the project, or existing conditions have changed. The completion of 
the checklist is documented in the Status of Environmental Certification for Federal 
Project, Form No. 650-050-13 (Figure 13.3) which provides the District Environmental 
Office’s clearance for the project to advance to the next phase. The Status of 
Environmental Certification for Federal Project, Form No. 650-050-13 is sent to the 
District Federal-Aid Coordinator. 

13.3  REFERENCES 

FHWA, October 30, 1987. Guidance for Preparing and Processing Environmental and 
Section 4(f) Documents, FHWA Technical Advisory T6640.8A 
https://www.environment.fhwa.dot.gov/projdev/impTA6640.asp 

 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
https://www.environment.fhwa.dot.gov/projdev/impTA6640.asp
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FHWA. Federal-Aid Project Authorization/Agreement Form, PR-1240. 
http://flh.fhwa.dot.gov/CFLHD/Chapter1/forms-templates/FormPR1240.pdf 

 
FDOT. Design-Build Request for Proposals boilerplate 

http://www.dot.state.fl.us/construction/DesignBuild/DBDocuments/DBDocsMain.sht
m 

 
FDOT. Plans Preparation Manual, Topic No. 625-000-007 and 008 

http://www.dot.state.fl.us/rddesign/PPMManual/PPM.shtm 
 
FDOT. Project Commitment Tracking, Topic No. 700-011-035 

http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/For
msAndProcedures/ViewDocument?topicNum=700-011-035 

 
Memorandum of Agreement Between FHWA and FDOT Concerning the State of 

Florida’s Participation in the Surface Transportation Project Delivery Program 
Pursuant to 23 U.S.C. 327, December 14, 2016. 
http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-
2016-1214.pdf 

 
Title 23 CFR § 636, Design-Build Contracting 
 
Title 23 CFR § 771, Environmental Impact and Related Procedures 
 
Title 40 CFR §1502.9, Draft, Final, and Supplemental Statements  
 

13.4  FORMS 

Environmental Document Submittal Form, Form No. 650-050-15 * 

Project Commitment Record, Form No. 700-011-35 

Re-evaluation Form, Form No. 650-050-29 * 

Status of Environmental Certification for Federal Project, Form No. 650-050-13 * 

Type 1 Categorical Exclusion Checklist, Form No. 650-050-12 * 
 
*To be completed in SWEPT,  
 
Note: Hyperlinks are only for those with FDOT Intranet access only. Those without 

Intranet access may view or download forms at: http://www.fdot.gov/procedures/. 
Sign in is required. 

 

13.5  HISTORY 

10/9/1998, 1/31/2007, 6/20/2011, 5/27/16, 7/15/2016  

http://flh.fhwa.dot.gov/CFLHD/Chapter1/forms-templates/FormPR1240.pdf
http://www.dot.state.fl.us/construction/DesignBuild/DBDocuments/DBDocsMain.shtm
http://www.dot.state.fl.us/construction/DesignBuild/DBDocuments/DBDocsMain.shtm
http://www.dot.state.fl.us/rddesign/PPMManual/PPM.shtm
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=700-011-035
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=700-011-035
http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-2016-1214.pdf
http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-2016-1214.pdf
https://fmsinternal.fdot.gov/Anonymous/SendDocumentToClient?documentId=1566
https://outlook.office365.com/owa/?viewmodel=ReadMessageItem&ItemID=AAMkADY1Njk1OGU4LTI0ZDktNDI0NS04YWNhLTFhOTExYTgxNmRjNgBGAAAAAAAd3oKfEMYJSZp%2B7lbLHpTfBwBuiOPsGflpR4%2FuWEgjOFtJADhttps://www.fla-etat.org/est/swept/
http://www.fdot.gov/procedures/


Topic No. 650-000-001    
Project Development and Environment Manual   
Re-evaluations  Effective: June 14, 2017 

 

 

Re-evaluations 13-11 

 
 

 
 
 
 
 
 
 
 
 

Figure 13-1 Re-evaluation Process 
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RE-EVALUATION FORM 
 

The purpose of this re-evaluation is to ensure the findings of the original Environmental 
Document or previous re-evaluation remain valid. 
      

1. GENERAL INFORMATION  
 

A. Re-evaluation Type(s): _____________________ 
          

B. Original approved Environmental Document 
  

  Document Type: ___________       Date of Approval: _______________________   
 
  Project Numbers:  ________________ _______________   _________________  
     Federal Aid             FM                   ETDM  
          
  Project Name: _______________________________________  
 
  Project Location: ______________________________________ 
  

C. Prior Re-evaluation(s):  
There is no previous re-evaluation of this Environmental Document.  

   

FM Number Type Date District 
Approved 

Date Lead 
Agency 
Consultation 

Date Lead 
Agency 
Concurred 

Description of 
Approval 

      

      

 
D. Project or project segment(s) being advanced  

 
Project/Segment Numbers: ________________  _______________    
         Federal Aid                          FM 

    Project/Segment Name: _______________________________________  
 
    Project/Segment Location: ______________________________________ 
  

 Project/Segment Letting Type: ________________________________ 

 
2. PROJECT DESCRIPTION 
Provide brief summary of the project description and segment(s) being advanced, as 
applicable. 
 
 

Figure 13-2 Re-evaluation Form (Page 1 of 6) 
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3.  CHANGES IN APPLICABLE LAW OR REGULATION  
Are there changes in federal or state laws, rules, regulations, or guidance that require 
consideration since the date of the original Environmental Document or subsequent Re-
evaluation(s)? Yes [  ]    No [  ] 
Describe the changes and link supporting documentation as appropriate. 

 

 

 

4.  EVALUATION OF MAJOR DESIGN CHANGES AND REVISED DESIGN CRITERIA  

Are there major design changes, including but not limited to changes in the alignment(s), 
typical section(s), drainage/stormwater requirements, design control and criteria, or 
temporary road or bridge? 

Yes [  ]    No [  ]  

Describe the changes and link supporting documentation as appropriate. 

 

 

 
5. PUBLIC INVOLVEMENT 
Were there additional public involvement activities? Yes [  ]    No [  ]    

Describe public involvement activities and link supporting documentation as appropriate.  

 

 
 
6. PROJECT or SEGMENT(S) PLANNING CONSISTENCY   
 
Planning Consistency is not required for this re-evaluation. 
 

Currently 
Adopted CFP-
LRTP 

COMMENTS 

Y/N (If N, then provide detail on how implementation and fiscal constraint will be achieved) 

  

PHASE 

Currently 
Approved 

Currently 
Approved  TIP/STIP TIP/STIP 

COMMENTS TIP STIP $ FY 
Identify phase(s) 
being authorized 
(e.g., PE, ROW, 

and/or 
Construction) 

Y/N Y/N $  

(If phase completed, make 
note, otherwise provide 
comments  describing status 
and activities needed to 
achieve consistency) 

 
 

Figure 13-3 Re-evaluation Form (Page 2 of 6)  
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7.  EVALUATION OF CHANGES IN IMPACTS 
 

a. SOCIAL & ECONOMIC 
Are there changes in impacts to the social, economic, land use, mobility, and aesthetic 
effects? Yes [  ]    No [  ]   N/A [  ]    

 Describe the changes and link supporting documentation as appropriate. 
 
 
 
Are there changes in right-of-way needs? Yes [  ]    No [  ]   N/A [  ]    

Is there a change in anticipated relocation(s)? Yes [  ]    No [  ]  

Describe the changes and link supporting documentation as appropriate. 
 
 
 
Are there changes in impacts to Prime or Unique Farmlands? Yes [  ]    No [  ]   N/A [  ]    
Describe changes and link supporting information as appropriate. 
  
  
  
 
b. CULTURAL 

Are there changes in impacts to cultural resources (historic sites/districts and 
archaeological sites)?  
Yes [  ]    No [  ]   N/A [  ]    
Describe the changes and link coordination/consultation documentation as appropriate. 
 
 
 
Are there changes in effects to Section 4(f) of the Department of Transportation Act 
protected resources, recreational areas, or other protected state lands?  
Yes [  ]    No [  ]   N/A [  ]    
Describe the changes and link coordination/consultation documentation as appropriate. 
 
 
 
Are there changes in impacts to lands purchased under Section 6(f) of the Land and Water 
Conservation Fund Act? Yes [  ]    No [  ]   N/A [  ]    
Describe the changes and link coordination/consultation documentation as appropriate. 
 
 
 

 
Figure 13-4 Re-evaluation Form (Page 3 of 6)
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Are there changes in impacts to recreational areas or other protected state lands? 
Yes [  ]    No [  ]    N/A [  ]    
Describe the changes and link supporting information as appropriate. 
  
 
 

 
c. NATURAL   

Are there changes in impacts to protected species and habitat, wetlands and other surface 
waters, or essential fish habitat? Yes [  ]    No [  ]   N/A [  ]    
Describe the changes and link coordination/consultation documentation and or  
technical report as appropriate. Provide status of mitigation, as appropriate. 
 
 
Are there changes in impacts to designated Aquatic Preserves, Coastal Barrier resources, 
Wild and Scenic Rivers, or Outstanding Florida Waters? Yes [  ]    No [  ]   N/A [  ]    
Describe the changes and ink coordination/consultation documentation as appropriate. 
 
 
 
Are there changes in impacts to Floodplains or Water Quality and Water Quantity? 
Yes [  ]    No [  ]    N/A [  ]    
Describe the changes and link supporting documentation as appropriate. 
 
 
 
 
d. PHYSICAL 

Are there changes in Air Quality?  Yes [  ]    No [  ]    N/A [  ]    
Describe the changes and link supporting documentation as appropriate. 
     
  
 
What is the status of Highway Traffic Noise?     N/A [  ]    
Provide a status update for noise impacts and link supporting documentation as  
appropriate. 
     
  
What is the status of Contamination?  N/A [  ]    
Provide an update on the status of contamination assessment for sites rated “high” or  
“medium”.  If there is a change in impacts to potentially contaminated sites, describe the  
changes and link supporting documentation as appropriate. 
 
 

Figure 13-5 Re-evaluation Form (Page 4 of 6)
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Are there changes in impacts to Utilities and Railroads? Yes [  ]    No [  ]   N/A [  ]    
Describe the changes and link supporting documentation as appropriate. 
 
 
 
Are there changes in impacts to Navigation? Yes [  ]    No [  ]   N/A [  ]    
Describe the changes and link supporting documentation as appropriate. 
 
 
 

8.  COMMITMENT STATUS  

Are there existing environmental commitments? Yes [  ]    No [  ]   

Are there new environmental commitments? Yes [  ]    No [  ] 

List new environmental commitments 

 
9.  STATUS OF PERMITS  
 
Federal Permit(s):        Status: 
__ USACE Section 10 or Section 404 Permit    _____________ 
__ USACE Section 408       _____________ 
__ USCG Bridge Permit       _____________ 
 
State Permit(s):        Status: 
__ DEP or WMD Environmental Resource Permit (ERP)  _____________ 
__ DEP Coastal Construction Control Line Permit   _____________ 
__ DEP National Pollutant Discharge Elimination System Permit _____________  
__ FWC Gopher Tortoise Relocation Permit    _____________ 
__ WMD Right of Way Permits      _____________ 
 
Local Permit(s):        Status: 
________________________________     _____________ 
 
Other Permit(s):        Status: 
________________________________     _____________ 
 
Add comment/explanation if permit listed in original Environmental Document is no longer 
required. 
 
Coastal Zone Consistency is achieved at the time of state ERP issuance. 

 
Figure 13-6 Re-evaluation Form (Page 5 of 6)
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10.  CONCLUSION  
 

If no changes affecting the original environmental determination have occurred check the 
following: 

 
[  ] The above Environmental Document has been reevaluated as required by 23 

CFR § 771.129. It has been determined that there have been no changes to 
the project that affect the original environmental determination. Therefore, the 
Administrative Action remains valid. 

 

 11.  DISTRICT REVIEW AND APPROVAL 

  Name and title of FDOT Preparer: _____________________________________ 

The environmental review, consultation, and other actions required by applicable federal 

environmental laws for this project are being, or have been, carried out by FDOT pursuant to 23 

U.S.C. § 327 and a Memorandum of Understanding dated December 14, 2016 and executed by 

FHWA and FDOT.                               
 
OEM signature required?  Yes [  ]    No [  ] (date of consultation) 

 

 
                                                                                                                /    /                     
District approving authority or designee              Date 

 
12.  OEM CONCURRENCE             

 

______________ /   /       

Director of the Office of Environmental Management, or designee Date 
 

13.  Links to Supporting Documentation 
  
 
 
 

 

 

 

 
 

Figure 13-2 Re-evaluation Form (Page 6 of 6) 
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STATUS OF ENVIRONMENTAL CERTIFICATION 

FOR FEDERAL PROJECT 

 

Financial Management No.       

Federal Aid No.       

Project Description (include project title, limits, and brief description of the proposed 

scope of work):           

           

This project is a Categorical Exclusion under 23 CFR § 771.117: 

 □ A Type 1 Categorical Exclusion per □ (c)____ or □ (d)____ as 

determined on _____________ 

 □   A Type 2 Categorical Exclusion approved on __________ 

 
 
The final environmental document for this project was a (check one):  

 □ A Finding of No Significant Impact under 23 CFR § 771.121 approved on  

   

 □ A Record of Decision under 23 CFR § 771.127 approved on _______  

 

A re-evaluation in accordance with 23 CFR § 771.129 was (check one): 

□   Approved on _____________________ 

□   Not required. 

 

Signature:         Date:     

Environmental Manager or designee 

 
 
 
 
 
 
 
 
 

Figure 13-7 Status of Environmental Certification for Federal Project 
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PART 1, CHAPTER 14 

TRANSIT PROJECT DELIVERY 

14.1 OVERVIEW 

Pursuant to 23 United States Code (U.S.C.) § 327 and the implementing Memorandum 
of Understanding (MOU) executed on December 14, 2016, the Florida Department of 
Transportation (FDOT) has assumed Federal Highway Administration’s (FHWA’s) 
responsibilities under the National Environmental Policy Act (NEPA) for highway 
projects on the State Highway System (SHS) and Local Agency Program (LAP) projects 
off the SHS. In general, FDOT’s assumption includes all highway projects in Florida 
whose source of federal funding comes from FHWA or which constitute a federal action 
through FHWA. This includes responsibilities for environmental review, interagency 
consultation and other activities pertaining to the review or approval of NEPA actions. 
Consistent with law and the MOU, FDOT will be the Lead Federal Agency for highway 
projects with approval authority resting in the Office of Environmental Management 
(OEM). 

This chapter outlines the environmental review process and project delivery requirements 
for transit projects, particularly those led by the Federal Transit Administration (FTA). All 
transit projects receiving federal funds or transit projects that involve federal actions, such 
as new or extended transit systems, maintenance facilities, or multimodal centers, must 
comply with the National Environmental Policy Act (NEPA). Federal actions are 
described in Part 1, Chapter 2, Class of Action Determination for Highway Projects, 
FTA is typically the Lead Agency in the development of transit projects; however, the 
FDOT and the Federal Railroad Administration (FRA) can be involved in the development 
of transit projects and may serve as the Lead Agency. Each agency has its own set of 
procedures for ensuring NEPA compliance. The Project Development and Environment 
(PD&E) process is how the FDOT complies with NEPA and FTA’s Project Development 
process for capital investments projects. Given the competitive grant based nature of FTA 
projects, there is a two-year timeframe to complete the FTA Project Development phase 
for New Starts and Core Capacity projects. There is no time requirement to complete 
Project Development for Small Starts projects. This chapter focuses on the NEPA and 
project delivery requirements for a FTA-led transit project.  

14.1.1 Definitions 

The terms used by various agencies may be similar but there are notable distinctions for 
certain key terms used by FDOT and FTA for transit planning purposes. The following 
definitions clarify key terms used in this chapter: 

Alignment – Refers to the length, station locations, intermodal connections, degree of 
right of way (ROW) separation, horizontal use of ROW and vertical placement within a 
transportation facility. Horizontal alignment refers to the location within the transportation 
facility on existing tracks, new track alignment, exclusive lane, mixed traffic, or separate 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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lane except at intersections. Vertical alignment refers to the orientation of the facility (i.e., 
below grade, at grade, or above grade).  

Alternative – Refers to the Alignment (see above) as well as the transit technology, 
operating characteristics (local, express, non-stop, headways and operating standards, 
loading characteristics, fares, financial strategy, and start/end points). Also refers to a 
potential transportation improvement alternative under consideration that addresses the 
project’s purpose and need. 

Capital Investment Grant (CIG) Program – Refers to the discretionary fixed guideway 
funding program authorized by 49 U.S.C. § 5309. There are three categories of eligible 
transit projects within the CIG Program; they include: New Starts, Core Capacity, and 
Small Starts projects. 

Class of Action (COA) – [23 Code of Federal Regulations (CFR) § 771.115] refers to 
the level of documentation required to comply with the NEPA process for FTA-led or other 
federally funded projects. Environmental document types are Categorical Exclusion (CE), 
Environmental Assessment (EA) with Finding of No Significant Impact (FONSI), or 
Environmental Impact Statement (EIS)/Record of Decision (ROD). 

Locally Preferred Alternative (LPA) – Refers to the alternative that emerges from the 
Project Development phase of the NEPA environmental review process and is 
documented in an Environmental Document. The project sponsor then recommends the 
LPA to the Metropolitan Planning Organization (MPO)/ Transportation Planning 
organization (TPO) and requests approval by the MPO/TPO Board for inclusion in the 
region’s Long Range Transportation Plan (LRTP) Cost Feasible Plan.  

Project Development – Project Development has two meanings, one within the context 
of FTA projects that are funded by the CIG Program and one within the context FDOT in 
completing PD&E. Under the FTA definition, Project Development is the phase where 
project sponsors work with FTA to develop and evaluate transit alternatives and complete 
the environmental review process. A formal Request to Enter Project Development is 
submitted to FTA and the Project Development must be completed within two years for 
New Starts and Core Capacity projects. Under the FDOT definition, Project Development 
is the “PD” component of PD&E. PD&E is the project phase where project sponsors 
comply with FTA’s Project Development process requirements. During PD&E, planning 
decisions for projects are further assessed, transportation alternatives are developed and 
evaluated in a NEPA study, and preliminary design activities for these alternatives are 
completed. 

Project Sponsor – Refers to a transit agency, local government, and/or MPO/TPO that 
has proposed to support and advance a transit project or proposed action, including the 
development of a NEPA document, in coordination, consultation, and cooperation with a 
Lead Agency. Multiple agencies may serve as the Project Sponsor. The project sponsor 
does not need to be the FTA grant applicant. The District Modal Development Office may 
also serve as a project sponsor but usually only serves as a stakeholder in the 
environmental review process. When seeking FTA CIG Program funds or other federal 
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funds for a project, project sponsors will need to identify local project partners to support 
the project and be certain that federal funds are supplemented by state and local funds. 

Recommended Alternative – Refers to an alternative developed during the Planning 
phase and determined by the community, stakeholders, project partners, and the project 
sponsor to meet the project’s purpose and need while minimizing adverse impacts. The 
Recommended Alternative should be presented with supporting information and 
documentation for endorsement by the MPO/TPO (in an urban area) and/or affected local 
governments for further evaluation in a NEPA study. 

Sufficient Engineering – At least 30 percent design and engineering, including 
documents at the level of detail described in the Final Interim Policy Guidance - FTA 
Capital Investment Grant Program. 

Transit Development Plan (TDP) – Refers to an FDOT required, 10-year horizon plan, 
intended to support the development of an effective multimodal transportation system by 
transit agencies. The TDP documents anticipated projects, associated schedules, and 
budgets for FDOT, as well as consistency with local comprehensive plans and the LRTP. 
The TDP is updated annually, with major updates occurring every five (5) years. Sections 
339.135 and 339.155, Florida Statutes (F.S.), govern the development of TDPs.  

14.2 AGENCY ROLES IN THE ENVIRONMENTAL REVIEW PROCESS 

FTA primarily serves as a grant-administering agency; managing grant programs to state 
Departments of Transportation (DOTs), transit agencies, MPOs/TPOs, Native American 
Tribes, local governments, and other public entities. FTA makes COA determinations and 
actively manages the environmental review process for all FTA-funded projects; FTA 
review and approval is required for all FTA NEPA documents. FTA expects to be involved 
at the beginning stages of the environmental review process before any extensive 
environmental work begins. It is good practice to request FTA’s review and comments on 
the level of effort and methodology to assess each environmental impact area required 
for the NEPA study, particularly for those listed in Section 14.3.3.1. FTA is available to 
serve as a technical resource to ensure successful and timely completion of the 
environmental review process. FTA should always facilitate consultation and discussions 
with other federal resource agencies and Native American Tribes.  

14.2.1 Agency Roles and Responsibilities 

Transit projects are typically advanced by an agency outside of FDOT. There are several 
key agencies with specific roles and responsibilities associated with the development of 
a transit project from concept to completion; these may include: 

1. Lead Agency; 

2. Project sponsor/FTA grant applicant/FTA grantee; 

3. FDOT (Public Transit Office, OEM, and District staff); 
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4. MPOs/TPOs; 

5. Transit agencies; 

6. Local governments; and, 

7. Cooperating, participating, regulatory, and federal resource agencies. 

Typically, the MPO/TPO or a local or regional transit agency identifies projects. These 
entities may serve as the project sponsor or FTA grant applicant/grantee. The project 
sponsor will be responsible for conducting the NEPA study, coordinating with FDOT and 
partner agencies, and complying with the grant requirements. The transit agency will 
typically serve as the FTA grantee, but not always.  

Some of the activities for which the project sponsor/FTA grantee is involved include: 

1. Developing a detailed scope of work/work plan identifying the tasks that will be 
performed, the sequence in which they will be completed, agency responsibilities 
for completing the work, project schedule, and the anticipated cost of the 
respective tasks. It is important to note that this activity usually takes more time 
with transit projects than with roadways projects. These items should be reviewed 
by the Lead Agency.  

2. Identifying stakeholder responsibilities for completing assigned tasks and ensuring 
that the involved agencies are organized, staffed, and supported so that they may 
fulfill their roles in a timely manner.  

3. Providing professional management and direction as the work progresses, 
ensuring that work is done in an efficient manner and that deliverables are obtained 
in a timely fashion.  

4. Taking necessary steps, such as establishing a Technical Advisory Committee 
(TAC), to ensure the technical quality of the work.  

5. Coordinating with local cooperating agencies and the FTA or other Lead Agency 
by means of project steering committees, monthly/quarterly reports, transmission 
of key project documents for review, etc.  

6. Keeping other interested agencies, private operators, and the public informed and 
seeking their input through established public involvement mechanisms.  

7. Responding to information requests by local decision makers and FTA or other 
Lead Agency during the course of the Project Development process. 

For FTA-led projects that require an EIS, the roles, responsibilities, the organization, and 
schedule for the coordination among agencies and the public is discussed in the 
Coordination Plan (see Section 14.3.3.4.4). A summary of agency roles and 
responsibilities is provided below. 



Topic No. 650-000-001  
Project Development and Environment Manual   
Transit Project Delivery  Effective: June 14, 2017 

 

 

Transit Project Delivery 14-5 

14.2.1.1 Lead Agencies 

For transit projects, the Lead Agency is typically FTA; however, OEM, FRA, and other 
agencies may serve this role depending on the funding source or federal actions required 
for the project. A project is considered an FTA-led project only if FTA funds will be spent 
on construction or vehicle acquisition. Allocating FTA funds to Project Development or 
Design does not make the project an FTA-led project or an FTA-led federal action. In 
addition to the Lead Agency, several other agencies may be involved in different 
capacities such as Cooperating or Participating agencies.  

 The lead agency must also:  

(1) Identify and involve participating agencies [23 U.S.C. § 139(d)]; develop 
Coordination Plans [23 U.S.C. § 139(g)];  

(2) Provide opportunities for public and participating agency involvement in defining 
the purpose and need as well as determining the range of alternatives [23 U.S.C. 
§ 139(f)]; and, 

(3) Collaborate with participating agencies in determining methodologies and the level 
of detail for the analysis of alternatives [23 U.S.C. § 139(f)(4)(C)-(D)].  

Federal actions are described in Part 1, Chapter 2, Class of Action Determination for 
Highway Projects. Even if federal funds are not used, the project may still have a federal 
action requiring the preparation of a NEPA document. Certain environmental impacts 
trigger the need for NEPA evaluations with various federal resource agencies. For 
example, wetlands impacts may trigger a need for a NEPA document led by the U.S. 
Army Corps of Engineers (USACE), while new or modified bridges or interchanges on the 
interstate highway may trigger a need for a NEPA document led by OEM, even though 
no federal funds are used for project implementation. 

FTA divides its roles and responsibilities between staff at the Region IV office in Atlanta 
and the Headquarters office in Washington, D.C. Contacts from both offices may be 
assigned to work with the project sponsor/FTA grantee. These FTA contacts work with 
other appropriate FTA technical staff, project stakeholders, federal resource agencies, 
and consultant teams to offer specialized technical assistance on areas such as 
environmental technical analysis, transit service planning, travel demand forecasting, 
capital cost estimates, and financial planning. The project sponsor should be prepared to 
present all proposed technical analysis methods to FTA staff for comments and approval. 
FTA Region IV staff will provide assistance on programmatic procedures and 
requirements. FTA Headquarters staff may provide assistance and reviews to the FTA 
Region IV office during technical reviews. Although FTA’s role is less formal before the 
Project Development phase, it is important to coordinate with FTA Region IV staff to 
ensure that the resulting planning analysis is consistent with FTA’s accepted methods so 
that any planning documentation may securely link the planning and NEPA processes. 

The FTA Region IV office serves as the lead point of contact for local agencies on the 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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FTA programmatic matters. It handles grant-making activities, serves as the focal point 
for contacts and correspondence, represents FTA at meetings, monitors progress, 
processes the draft documents, and seeks assistance from the FTA Offices of Planning 
and Environment and Program Management on planning, technical, and programmatic 
issues. The roles of FTA’s Region IV office in the Project Development phase are 
specifically summarized below:  

1. Grant Making - Reviews grant applications, approves grants, and performs typical 
grant administration functions.  

2. Program Guidance - Provides study sponsors with basic guidance on discretionary 
programs, including Project Development requirements, project evaluation 
procedures, and grants requirements.  

3. Representation at Meetings - As necessary, and to the extent possible, Region IV 
office staff represents FTA at most technical and policy-level meetings that occur 
during Project Development. Their role is to explain overall FTA policies and 
procedures, FTA positions on specific issues related to Project Development, and 
the process for advancing major transit investments into subsequent phases, and 
to provide technical guidance.  

4. Metropolitan and Systems Planning Issues - Provides guidance and direction on 
metropolitan planning requirements and issues which may impact the final 
Environmental Documents and subsequent project advancement, such as air 
quality conformity, financial constraint, and project programming.  

5. Project Schedules - Reviews project schedules and provides guidance to the 
project sponsor. 

All correspondence should be directed to the FTA Region IV Regional Administrator. The 
Regional Administrator may then delegate responsibility to other staff members to 
respond accordingly. Therefore, it is very important to copy the director of the FTA Region 
IV Planning and Development Director as well as the environmental protection specialist 
and the community planner assigned to the project.  

FTA provides transit funding through one of the grant programs described in Section 
14.4. Each of these programs has its own set of guidance. Additionally, FTA has 
considerable involvement and decision-making in the conduct of the environmental 
review process during the PD&E phase continuing through to design and construction. 
As such, FTA policies and evaluation criteria should always be reviewed prior to initiating 
a project.  

14.2.1.2 Joint Lead Agencies 

For projects on which both FTA and another federal or lead agency are required to take 
federal actions, both agencies may serve as a Joint Lead Agency, or in the Lead Agency 
role together. Examples of FTA funded projects where FTA may be a joint lead agency 
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with other federal or lead agencies include: 

1. OEM and FTA on a transit project located on the National Highway System (NHS); 

2. OEM and FTA on a transit project that includes a new or modified bridge structure 
over an interstate corridor; 

3. OEM and FTA on a multimodal project that involves roadway widening and new 
transit-only lanes on the NHS;  

4. FRA and FTA on a transit project located in a freight or intercity railroad corridor; 
and, 

5. U.S. Coast Guard (USCG) and FTA on a transit project that includes a new bridge 
structure over a navigable river. 

The Joint Lead Agencies have the primary responsibility for overseeing the environmental 
review process to ensure that all work is performed in a technically sound manner and in 
accordance with each agency’s NEPA implementing regulations and requirements. While 
both agencies will make sure the environmental review process is successfully completed 
within a project schedule and budget that is acceptable to both agencies, FTA will take 
the lead role in making sure the project sponsor completes all requirements of the Project 
Development process for New Starts, Core Capacity, and Small Starts projects. FTA’s 
decision on its role depends on the relative magnitude of the transit elements of a 
multimodal project and the timing of FTA funds for the project. 

14.2.1.3 Participating Agencies 

Participating agencies may include any federal, state, tribal, regional, and local 
government agencies that have an interest in the project. Participating agencies must 
identify any issues of concern which could substantially delay the project. It is the 
responsibility of the Lead Agency to identify and collectively invite potential participating 
agencies. Private and nongovernmental organizations are not eligible to serve as 
participating agencies. The fact that an agency accepts the designation of a participating 
agency does not imply support or provide them with increased oversight or authority over 
the project. 

14.2.1.4 Cooperating Agencies 

Cooperating agencies are any federal agency, other than the Lead Agency, that has legal 
jurisdiction or special expertise as it applies to the environmental impact of a proposed 
project or project alternative. Cooperating agencies can also include, through agreement 
with the Lead Agency, a state or local agency with similar qualifications as well as Native 
American Tribes with lands or cultural resource areas of interest that may be impacted by 
a proposed project. Cooperating agencies are, by definition, participating agencies, but 
not all participating agencies are cooperating agencies. The cooperating agencies have 
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a greater role of involvement, responsibility, and authority in the environmental review 
process. 

14.3 PROCEDURE 

This section describes the procedure for advancing a proposed transit project from local 
transit systems planning to the FTA Project Development phase (Figure 14-1). These 
procedures are consistent with FDOT's planning process and FTA's discretionary CIG 
program requirements. For FTA New Starts and Core Capacity projects, the procedure is 
a two-step process, Project Development and Engineering as shown in Figures 14-2 and 
14-3. For Small Starts projects, the procedure is a simplified process as shown in Figure 
14-4. The Project Development phase for CIG projects is when the NEPA document is 
completed and a formal designation of the LPA is selected, the LPA is included in the 
MPO/TPO’s LRTP Cost Feasible Plan, and sufficient information is developed for FTA to 
complete project rating. In addition to preparing the NEPA document, sufficient 
information must be gathered during this phase to develop the goals, objectives, and 
performance measures of the project. Information from planning activities can be used to 
support documentation submitted to FTA. The LPA is evaluated based on FTA’s ratings 
criteria.  

The CIG program is the most common funding source for major transit investment 
projects. The CIG program requires FTA approvals to begin the Project Development and 
the Engineering phases, which is within the context of the environmental review process. 
Project sponsors who want to enter Project Development must submit a letter with specific 
information to FTA’s Associate Administrator for the Office of Planning and Environment 
(Section 14.3.2.6). There are two sets of criteria considered by FTA in evaluating projects 
for its New Starts, Core Capacity, and Small Starts Programs: Project Justification and 
Local Financial Commitment. Each of these criteria has a set of measures that are used 
to calculate the composite score for each criterion. Figure 14-5 shows these criteria, their 
associated measures, and weighting applied to each. Projects must receive at least a 
Medium rating to move into the Engineering phase. The CIG program requirements are 
periodically updated and FTA's guidelines should be reviewed early in the planning phase 
to take full advantage of the opportunity to link work completed in the planning phase with 
the work to be completed during the environmental review process. 

Florida has a prescribed five-step process for moving transit projects from concept to 
construction. Early planning and Project Development encompasses the first three steps: 
Planning and Community Support, Alternatives Screening, and PD&E. Public 
involvement is an important component of all five steps to include diverse viewpoints and 
values in the entire process. 

 Step 1 (Planning and Community Support) includes systems planning, such as 
local or regional LRTPs, Transit Development Plans or other regional 
transportation plans. Projects are general, with little more information than 
potential corridor, termini, project type (e.g., premium transit), and the project’s 
expected impact on mobility at the countywide or regional level. During this step, 
the Efficient Transportation Decision Making (ETDM) process is initiated to identify 
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potential issues and resources of concern as well as potential avoidance and 
mitigation opportunities. 

 Step 2 (Concept Development and Alternatives Screening) is the alternatives 
screening process and includes continued agency and public coordination as well 
as analysis of alternatives. This step typically involves refining the purpose and 
need of the project, defining the general travel corridor and preferred or 
recommended transit mode, evaluating corridor alternatives, and describing the 
environmental setting including any anticipated environmental impacts and 
recommended mitigation. Most importantly, when considering FTA funding, this 
Step identifies partner agency roles and responsibilities as well as general order 
of magnitude costs for construction, operations and maintenance. This step 
terminates with a NEPA COA Determination and if the project pursues a CIG, a 
Request to Enter Project Development to FTA. 

 Step 3 (PD&E Study) combines project development and detailed environmental 
analysis to comply with state and federal environmental laws. During PD&E, FDOT 
performs preliminary engineering, conducts environmental analysis, and continues 
public involvement activities, as well as prepares necessary studies and reports 
consistent with either FTA or State Environmental Impact Report (SEIR) 
requirements to advance the project into design and construction. During PD&E, 
FDOT refines the alternatives identified in the Step 2; further defines potential 
impacts to natural, physical, cultural, and community resources; and, documents 
compliance with state and federal environmental laws. Section 14.3.3 details the 
procedures for completing a NEPA document. If the project pursues a CIG, this 
step terminates with a Request to Enter Engineering to FTA.  

 Steps 4 and 5 (Design, Construction and Operations) take the preferred study 
alternative into design, construction, and operations. 

Planning activities are accomplished in Steps 1 and 2, and are summarized in Section 
14.3.1. This chapter focuses on Step 3, which is the completion of PD&E and how that 
process fulfills the FTA requirements for Project Development in the context of the CIG 
program. FTA projects receiving funding through other FTA formula grants and 
discretionary programs are subject to NEPA and the PD&E process with coordination 
with FTA as the Lead Agency.  

14.3.1 Planning and Community Support 

Early planning activities are typically accomplished at the local level. Needs for transit 
investments are identified through long range planning process and transit development 
plans. Through these early planning activities an understanding of public support is 
garnered through community outreach related to long range plans or planning studies 
conducted by MPOs/TPOs or transit providers. This section highlights activities that are 
considered early planning, transit systems planning, operational analyses, and 
identification of potential funding.  
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14.3.1.1 Transit Systems Planning 

Transit agencies most often conduct regional transportation planning studies or systems 
planning to identify broad transportation needs and deficiencies. The MPO/TPO and the 
District Office of Modal Development may choose to participate in these studies. An 
essential component of the systems planning analysis is to identify future travel demands 
and complete an analysis to identify demand and potential regional connections between 
modes and regional centers. The analysis typically results in identifying numerous 
corridors within the region where the transportation network is not currently meeting travel 
demand or will not meet future travel demand. 

14.3.1.2 Operational Analyses 

FDOT requires transit agencies to prepare a 10-year TDP, which is intended to support 
the development of an effective State multi-modal transportation system. One 
requirement of the TDP is for transit agencies to examine their transit operations at the 
systems planning level. Information in these documents can highlight service needs, 
unmet demand, needed operational adjustments, and quality of service considerations. 
Together, the travel market analysis and the operational analysis can help to define the 
project study area, transit mode, and transit alignment alternatives for further analysis. 
Once transportation needs are identified through systems planning, it is recommended 
that a travel market analysis be completed for individual corridors to understand where 
people travel most frequently. The agency leading the travel market analysis should 
consult with the transit agency for information from the TDP and any operational analyses 
to help inform the travel market analysis. If the travel market analysis reveals that a major 
transit project is necessary to meet the forecast travel demand, then a decision should be 
made regarding the primary project sponsor and the source of funding. 

14.3.1.3 Potential Funding Source Identification 

The anticipated costs as well as availability of local, state, and/or federal funding sources 
should be identified during the planning and community support phase. The FDOT Work 
Program, State Transportation Improvement Program (STIP), and LRTP Cost Feasible 
Plan (CFP) should be updated to reflect anticipated costs and funding sources for the 
proposed action. Most federal funding sources do not fund 100 percent (100%) of the 
total construction costs for the project. Therefore, state and/or local funds are required 
not only to meet grant application requirements but also to be competitive with other grant 
applicants from across the country.  

FTA is typically the Lead Agency in the development of transit projects funded with FTA 
funds. There are three categories of FTA funding programs: Formula, Discretionary, and 
CIG. Generally, funding from Formula programs is allocated to pay for transit operating 
and maintenance costs; therefore, these funds are rarely used for advancing construction 
for a new transit project. Funding from FTA’s Discretionary programs is allocated through 
a competitive process with detailed evaluation criteria used for comparison purposes. The 
CIG program is comprised of discretionary grants (New Starts, Small Starts and Core 
Capacity) which are discussed separately in this chapter as they have distinctive 
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requirements including legislatively directed multi-year, multi-step processes with FTA 
project evaluation, and ratings required at specific points. Additional guidance for the 
requirements for FTA’s formula and discretionary grant programs should be obtained from 
the FTA Region IV office. A link for FTA Region IV’s website is provided in the Section 
14.5. 

Once a potential FTA funding source is identified, the grant applicant should contact FTA 
Region IV to review the program requirements and confirm that the project could 
potentially meet those requirements. Consideration for the operating and maintenance 
funds for the proposed project must be included in grant requests, and funding options 
for the operation of the proposed project should be discussed during the planning and 
community support phase.  

Project sponsors should consult with FTA Region IV staff to determine the 
reasonableness of seeking FTA funding for construction or vehicle acquisition and 
coordinate on identifying the appropriate Lead Agency. 

14.3.2 Concept Development and Alternatives Screening 

Once a need and a potential project are identified in the Planning phase, the project is 
advanced to concept development and alternatives screening. This process begins to 
shape the details of a project to be carried forward to PD&E. The following sections 
describe transit concept development and alternatives screening process.  

14.3.2.1 Coordination with Partners and Lead Agency 

Early coordination with the public, agencies, partners, special interest groups, and elected 
officials is crucial to obtaining feedback and information to support local planning work. 
Public involvement activities during this stage should be documented for inclusion in the 
NEPA document to capture local decision making in the overall process. Local study 
partners should discuss the transit study costs, planning requirements, capital costs, 
potential environmental impacts, Right of Way (ROW) needs, operating costs, potential 
funding sources, and agency responsibilities. This early planning work gives the Lead 
Agency, and other project partners, an opportunity to understand regional needs and the 
project purpose prior to the Project Development process. Coordination with the 
MPO/TPO and transit providers is also important to incorporate available data, reflect 
existing conditions, understand existing and planned transit services, examine technical 
inputs, and generate support for the project. 

Establishment of the project's purpose and need, corresponding goals, objectives, and 
preliminary evaluation measures should be defined during planning and should be 
reviewed by local partners and the Lead Agency. The roles and responsibilities of local 
partners should be established through a Memorandum of Understanding (MOU) or 
transit service agreements, as appropriate. Local partners may have access to 
considerable data and forecasting models that will be necessary to conduct certain steps.  
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As soon as practical, the project sponsor should schedule meetings with FDOT staff to 
discuss the appropriate environmental documentation requirements, designation of the 
Lead Agency, and grant programs. Most federal funding programs only contribute a 
portion of construction costs with the balance typically provided by state, local, and private 
funds. Operating and maintaining the system is typically a local responsibility. These 
funding decisions will influence the parameters of the proposed action as well as the 
planning and Project Development processes beginning in their earliest stages. 

FTA encourages the use of early scoping (not NEPA scoping) in conjunction with early 
planning work as a way of securely linking the transportation planning and NEPA 
processes. NEPA scoping is discussed in Section 14.3.3.4.2. Early scoping is 
appropriate during the Planning phase when there are several alternatives and 
alignments under consideration. Project sponsors, who are considering early scoping 
during planning, should notify FTA Region IV staff and develop an early scoping notice 
for publication in the Federal Register (FR) as well as early scoping announcements 
locally in newspapers, project websites, and other media. Early scoping activities can 
include public meetings, newspaper advertisements, and meetings with interested 
federal, state, tribal, and local agencies. The initial Public Involvement Plan (PIP) can 
also be developed; however, it does not need to be as formal as the Coordination Plan 
(see Section 14.3.3.4.4) developed during Project Development. 

14.3.2.2 Alternatives Screening 

Alternatives screening performed during planning combines best transit corridor planning 
practices with the information needed to prepare the letter for FTA to request entry into 
Project Development. The purpose of the alternatives screening is to gather information 
and conduct early evaluations of transit alternatives, including transit modes and 
alignments to streamline the process so that project sponsors can complete the Project 
Development process within the two-year timeframe established by FTA for New Starts 
and Core Capacity projects. If the District Office of Modal Development leads the 
planning, then close coordination with the transit operator, MPO/TPO, and affected 
jurisdictions is required. In addition, the District Offices and other project sponsors should 
contact FDOT’s Transit Office and OEM and discuss the study methods and assumptions 
throughout the process. FTA may also have tools or preferred methods for analyses to 
support the concept development and alternatives screening.  

Transit projects that are advanced without FTA funds for construction or vehicle 
acquisition are not required to coordinate with FTA. Transit projects that are funded by 
other federal fund should follow the FDOT PD&E process. Project sponsors of non-
federally funded projects should continue to coordinate with FDOT because a SEIR or 
Project Environmental Impact Report (PEIR) may be required to fulfill environmental 
review requirements. For more information about state, local, or privately funded project 
delivery, see Part 1, Chapter 10, State, Local, or Privately Funded Project Delivery. 
The number of alternatives to be evaluated in a SEIR is determined by FDOT and shall 
include a No-Build Alternative. However, if more than one alternative is evaluated in the 
SEIR, a study conducted during planning must also follow the best corridor transit 
planning practices and FTA’s environmental streamlining practices. This requirement is 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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especially important for transit projects, since future legislation could introduce new grant 
programs or make changes to current grant programs that would make FTA funding or 
other federal funding more attractive for the project. 

The alternatives screening includes an assessment of a various public transportation or 
multimodal alternatives to address transportation problems in a corridor or subarea. The 
alternatives screening produces a Recommended Alternative(s). The Recommended 
Alternative(s) is carried into Project Development and the environmental review process. 
The selection of the LPA is the result of the NEPA process and is recorded in the FTA-
issued CE, EA with FONSI, or Final Environmental Impact Statement (FEIS)/ROD. The 
results of the alternatives screening link to the NEPA process to ensure the Project 
Development phase is completed within the required two-year timeframe. The Planning 
Screen should be conducted during the alternatives screening phase in accordance with 
the ETDM Manual, Topic No. 650-000-002 to assess initial environmental impacts of the 
alternatives considered and document possible mitigation strategies. The Planning 
Screen should be conducted using the ETDM Environmental Screening Tool (EST) 
discussed in the next section. The project study area, conceptual alternatives, 
environmental issues to be addressed, and travel market analysis may be brought 
forward for use to document the alternatives screening and inform the ETDM Planning 
Screen.  

Detailed information and agency comments gathered through the EST can be used to 
inform the FTA or other Lead Agency about resource agency comments and concerns, 
anticipated impacts in support of the COA determination, and early scoping. FDOT’s Work 
Program and production schedule should also incorporate the timeline for advancing the 
proposed action and any related planning or engineering activities. Continuous 
stakeholder engagement and input is needed throughout the alternatives screening 
phase to identify community preferences, goals, needs, and to generate support for the 
project.  

The final step during the alternatives screening phase is selection of the Recommended 
Alternative. Although there are no requirements that the MPO/TPO (urbanized areas) 
adopt the Recommended Alternative, it is advised that the project sponsor seek a 
resolution of support of the Recommended Alternative from the MPO/TPO or Regional 
Planning Council, and affected local governments. This documentation can be included 
in the request to enter Project Development to demonstrate local support for the proposed 
action. The result of the alternatives screening phase the preparation of an application 
letter to FTA requesting entry into the Project Development phase. Section 14.3.2.6 
explains the process for requesting entry into Project Development.  

14.3.2.3 Environmental Screening Tool 

The EST is an internet-based interactive database and mapping application that 
integrates a geo-relational database of ETDM projects, Geographic Information System 
(GIS) data layers, automated and standardized GIS-based environmental screening 
analysis application, as well as numerous tools for data entry, review, and reporting. The 
EST brings together information about a project and provides analytical and visualization 

http://www.fdot.gov/environment/pubs/etdm/etdmmanual.shtm
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tools that help synthesize and communicate project information. It provides a single point 
of reference where stakeholders have access to the same information to assess of the 
project.  

The EST efficiently manages early interaction with agencies and affected communities 
through two ETDM screening events, which are completed and then incorporated into the 
transportation planning process: the Planning Screen and the Programming Screen. The 
Planning Screen occurs when considering projects for inclusion or prioritization within the 
LRTP. The Programming Screen supports development of FDOT’s Work Program. The 
results of both screening events centers on a project review and include project 
preparation activities and follow-up tasks occurring before and after the review. For transit 
projects it is recommended that non-FDOT project sponsors, such as MPO’s or transit 
agencies, use the Planning Screen to gather project information as well as agency 
comments. Alternatively, a non-FDOT project sponsor can use the Area of Interest (AOI) 
tool in the EST to generate GIS environmental information on the proposed project and 
coordinate with agencies and other interested parties using other methods. For FDOT- 
led transit projects the District can follow the normal ETDM Planning Screen process.  

For FTA-led projects, direct consultation with FTA Region IV staff concerning the 
environmental review process is necessary in addition to completion of the EST. Data 
obtained from ETDM screening provides information to assist with FTA consultation and 
discussions concerning the environmental review process, including the preliminary 
purpose and need, environmental resource information to support FTA’s COA 
determination, and identification of cooperating and participating agencies. FTA does not 
require the use of the EST; however, the information can be repackaged and submitted 
to FTA to meet the requirements for requesting entry into Project Development. See 
ETDM Manual, Topic No. 650-000-002 (Chapter 2, ETDM Process and Chapter 3, 
Planning Screen) for details. 

14.3.2.4 Determine NEPA Class of Action 

As discussed in Part 1, Chapter 2, Class of Action Determination for Highway 
Projects, the COA determination identifies the level of documentation required for a 
project. A COA determination is primarily driven by the nature of the federal action and 
the context where it occurs. The COA determination is made in consultation with the Lead 
Agency for all projects with a federal action requirement. FTA is typically the Lead Agency 
for federally funded transit projects and makes the COA decision. FTA, FRA, Federal 
Aviation Administration (FAA), USCG, or the USACE may serve as the Lead Agency for 
transit projects that received federal funding or that require an action from one of these 
agencies as a result of project implementation. When an FTA grant applicant identifies a 
project concept that is not listed as a CE under 23 CFR § 771.118(c), the FTA grant 
applicant should notify FTA Region IV staff and provide the following information on the 
proposed project to apply request entry into Project Development:  

1. Project description; 

2. Summary of prior planning work; 

http://www.fdot.gov/environment/pubs/etdm/650-000-002_ETDM_Manual_Ch2_Approved-2015-1201-current.pdf
http://www.fdot.gov/environment/pubs/etdm/650-000-002_ETDM_Manual_Ch2_Approved-2015-1201-current.pdf
http://www.fdot.gov/environment/pubs/etdm/650-000-002_ETDM_Manual_Ch2_Approved-2015-1201-current.pdf
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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3. The summary of the alternatives screening;  

4. Final draft purpose and need or a statement of need; 

5. Maps or figures showing the location of the project, project termini, proposed 
station locations and sizes, and proposed vehicle storage and maintenance facility 
location; 

6. Information from the Programming Screen Summary Report concerning any 
known environmental issues and constraints, but not the entire report; and, 

7. Information describing other known project features such as bridge structures.  

FTA will make the COA determination for all FTA-led projects. Project sponsors should 
request written correspondence for all COA determinations from FTA. Any documentation 
related to determining the NEPA COA should be included in the environmental review 
files and may be uploaded to the EST. 

14.3.2.5 Linking Prior Planning Work with NEPA  

Per Federal Regulation 23 CFR Part 450 and 23 U.S.C. § 168, linking the transportation 
planning and the NEPA process is encouraged. This is particularly important for 
requesting entry into the Project Development phase for New Starts, Core Capacity, or 
Small Starts projects. Prior to providing information sufficient for the Associate 
Administrator of FTA’s Office of Planning and Environment to determine whether the 
project is ready to enter the Project Development phase, the project sponsor of a New 
Starts, Core Capacity, or Small Starts project should conduct local planning studies 
and/or feasibility studies. The project sponsor may initiate the environmental review 
process to gather the information required to request entry into Project Development. In 
Florida, project sponsors have two tools to ensure that all transportation planning work is 
securely linked to the environmental review process for the project: the alternatives 
screening phase and the ETDM process. The ETDM process connects the planning 
phase with the PD&E phase, which consists of the environmental review process and the 
Project Development phase for FTA New Starts, Core Capacity, and Small Starts 
projects. The ETDM process carries forward planning products, previous analyses, and 
decisions supporting transportation project implementation during subsequent project 
development phases and is fully consistent with the streamlining objectives prescribed in 
the current funding legislation.  

14.3.2.6 Requesting Entry into Project Development 

Project sponsors who want to enter the Project Development phase as a New Starts, 
Core Capacity, or Small Starts project should submit a letter to the Associate 
Administrator for FTA’s Office of Planning and Environment. This can be submitted upon 
completion of the planning activities. The application letter should be succinct with only 
two (2) to five (5) pages to summarize the pertinent information developed during the 
feasibility or planning process. Coordination with FTA Region IV staff is highly 
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recommended prior to preparing this information to ensure the guidance has not changed. 
The letter should include the following information or attachments: 

1. The name of the study sponsor, any partners involved in the study, and the roles 
and responsibilities of each; 

2. Identification of a project manager and other key staff that will perform the Project 
Development work; 

3. A brief description and clear map of the corridor being studied including its length 
and key activity centers; 

4. The transportation problem in the corridor or a statement of purpose and need; 

5. Identification of a proposed project if one is known and alternatives to that project 
if any are being considered; 

6. Identification of a preliminary cost estimate for the project, if available; 

7. Identification of whether the project will be a New Starts, Core Capacity, or Small 
Starts project; 

8. A brief description of current levels of transit service in the corridor, including a 
listing of the existing transit routes in the corridor, their frequency, and existing 
ridership; 

9. Copies of prior planning studies done in the corridor. Project sponsors should 
submit the summary of the planning process in addition to other studies to fulfill 
this requirement; 

10. The anticipated cost of Project Development; 

11. Identification of the funding available and committed to conduct the Project 
Development work; 

12. Documentation demonstrating commitment of funds for the Project Development 
work (e.g. Board resolutions, adopted budgets, approved Capital Improvement 
Programs, approved Transportation Improvement Programs (TIP) or LRTP Cost 
Feasible Plans, and letters of commitment);  

13. An anticipated timeline for completing the following activities (ensure the schedule 
demonstrates the ability to complete the Project Development work within two (2) 
years for New Starts and Core Capacity projects: 

a. Compliance with NEPA and related environmental laws; 

b. Selection of a LPA; 
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c. Adoption of the LPA in the LRTP Cost Feasible Plan; 

d. Completion of the activities required to obtain a project rating under the 
evaluation criteria outlined in the Law;  

e. Completion of the readiness requirements for entry into Engineering (for 
New Starts and Core Capacity projects only); 

f. Anticipated receipt of a construction grant agreement from FTA; and 

g. Anticipated start of revenue service. 

FTA has 45 days to respond in writing to the request. The response may indicate that the 
proposed project is accepted into Project Development or that additional information is 
required.  

FTA requires that the Project Development phase be completed within two (2) years from 
the time that FTA approves entry into the Project Development (for New Starts and Core 
Capacity projects only). FDOT encourages Small Starts project sponsors to also complete 
their Project Development within two (2) years. The more certainty that exists about a 
project, in terms of its potential impacts and benefits, community support, and 
implementation challenges, the more likely it is that the NEPA document and other Project 
Development activities can be completed within the two-year timeframe. Project sponsors 
should be aware that any activities undertaken prior to a project entering Project 
Development are not covered by automatic pre-award authority and will not be eligible for 
future reimbursement from the CIG program should a construction grant be awarded in 
the future. The following must be completed during the two-year timeframe: 

1. Complete NEPA and obtain FTA approval of the NEPA document; 

2. Identify the LPA in the final NEPA decision document (CE, FONSI, FEIS/ROD or 
ROD); 

3. Adopt the LPA as part of the cost feasible component of the LRTP; and, 

4. Assemble information for FTA to evaluate and rate the project. 

In addition, sufficient engineering and design work (equivalent to 30% design effort) 
should be completed to prepare the construction, real estate, and operating cost 
estimates as well as a summary of the scope and risks associated with the project. Project 
sponsors should work closely with FTA Region IV staff when preparing this information. 

14.3.3 FTA Project Development/NEPA  

This section discusses the requirements of NEPA documents for transit projects with FTA 
as the Lead Agency. The extent of environmental analysis and review will depend on the 
scope and complexity of the proposed project and the associated environmental impacts. 
FTA’s environmental impact regulations, codified in 23 CFR Part 771, classifies the most 
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common projects according to the different levels of environmental analysis required. To 
ensure that the environmental analysis counts towards the local match for federal funds, 
the NEPA process should not begin until after the project receives approval from FTA to 
proceed with Project Development. Environmental work performed prior to FTA’s 
approval should be limited to the extent sufficient to present to FTA for determination of 
the COA.  

14.3.3.1 Evaluation of Environmental Impacts 

It is important for project sponsors and NEPA practitioners to review this section before 
drafting the NEPA document. Project sponsors and NEPA practitioners should also refer 
to the most recent FTA guidance to ensure that evaluation criteria meet FTA’s 
expectations for environmental review. Furthermore, it is highly advisable that the project 
sponsor/FTA grantee discuss the scope and proposed methodology for NEPA documents 
with the FTA Region IV office prior to conducting any environmental analysis. In most 
cases, ETDM Screening will provide information to support the evaluation of 
environmental impacts in the NEPA document. 

Each FTA region has its own CE form, the project sponsor is responsible for making sure 
that the FTA Region IV CE form is used for the project (see Figure 14-6).  

The following sections highlight the environmental areas where FTA requires evaluation 
methodologies and techniques that are different from those of the PD&E Manual 
equivalent analysis chapters.  

14.3.3.1.1 Noise 

For FTA analysis, project sponsors should refer to the Transit Noise and Vibration 
Impact Assessment Handbook, FTA-VA-90-1003-06, May 2006. Three levels of noise 
analysis are employed, depending on the type and scale of the proposed transit project, 
the phase of project development, and the environmental setting and existing conditions. 
The Transit Noise and Vibration Impact Assessment Handbook specifies the 
technical content of each of the three levels  

1. Screening Procedure – identifies noise-sensitive land uses in the vicinity of a 
proposed project and, if present, determines the study area for further analysis. 

2. General Assessment – identifies and estimates the severity of noise and impacts 
identified in the Screening Procedure. Provides the appropriate level of detail 
needed to compare alternative modes and alignments. 

3. Detailed Analysis – quantifies impacts through an in-depth analysis usually only 
performed for a single alternative and usually documented in the FEIS. 

The FTA noise criterion is measured depending on the land use and categorized 
numerically (1-3). Category 1 land use is defined as “tracts of land where quiet is an 
essential element in their intended purpose such as outdoor amphitheaters, concert 
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pavilions, and National Historic Landmarks with significant outdoor use.” Category 2 land 
use is defined as “buildings and residences where people normally sleep including but 
not limited to homes, hospitals, and hotels where nighttime sensitivity to noise is of 
supreme importance.” Category 3 is defined as “institutional land uses such as schools, 
libraries, theaters, and religious facilities which are primarily used during day and evening 
hours where it is important to avoid interference with activities that include speech, 
meditation, and concentration on reading materials.” For further information on noise 
impact criteria see Chapter 3 of the FTA Transit Noise and Vibration Impact 
Assessment Handbook. 

14.3.3.1.2 Vibration and Ground Borne Noise 

FTA requires that a vibration impact assessment be conducted for most transit rail 
projects. For FTA analysis, project sponsors should refer to the Transit Noise and 
Vibration Impact Assessment Handbook, FTA-VA-90-1003-06, May 2006. Vibration is 
the motion of the ground transmitted into a building that can be described in terms of 
displacement velocity or acceleration. Ground-borne noise (GBN) is also assessed for 
transit rail and freight rail projects that are located in tunnels. GBN is a form of low-
frequency noise that radiates from building walls and ceilings due to vibration caused by 
transit rail or freight rail operations. Because airborne noise typically masks GBN for 
above ground (at-grade or elevated) transit systems, GBN is only assessed for operations 
in a tunnel where airborne noise is not a factor or near noise-sensitive locations such as 
recording studios that are well insulated from airborne noise. Vibration and GBN are 
assessed by comparing the levels predicted to be generated by a project with the 
appropriate criteria.  

Much like noise, the vibration and GBN criteria used by FTA consider the sensitivity of 
the receiver by land use category. Category 1 is highly vibration sensitive, and includes 
buildings where vibration would interfere with operations within the building, including 
hospitals with advanced research technology and other research or manufacturing 
facilities. Category 2 includes all residential land uses and any buildings where people 
sleep, such as hotels and hospitals. Category 3 includes schools, churches, and other 
institutions where the environment is typically quiet.  

Three levels of vibration and GBN analysis may be employed, depending on the type and 
scale of the proposed transit project, the phase of project development, and the 
environmental setting and existing conditions. The technical content of the three levels is 
specified in the Transit Noise and Impact Assessment Handbook, and include the 
following: 

1. Screening Procedure - identifies vibration and GBN-sensitive land uses in the 
vicinity of a proposed project and, if present, determines the study area for further 
analysis. 

2. General Assessment - identifies and estimates the severity of vibration and GBN 
impacts identified in the Screening Procedure. Provides the appropriate level of 
detail needed to compare alternative modes and alignments. 
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3. Detailed Analysis - quantifies impacts through an in-depth analysis usually only 
performed for a single alternative and usually documented in the FEIS. 

For further information on FTA’s vibration and GBN impact criteria see Chapter 8 of the 
FTA Transit Noise and Vibration Impact Assessment Handbook. 

14.3.3.1.3 Air Quality 

Transit projects funded by federal funds must meet the requirements of the Clean Air Act 
and the 1990 Clean Air Act Amendments. Project-level air quality analysis is performed 
as part of the NEPA process for the purpose of identifying and disclosing project-related 
impacts and to evaluate possible mitigation for these impacts. The FTA Categorical 
Exclusion Checklist does not include an air quality impact category for a comprehensive 
air quality impact discussion for the FTA-funded project. Rather, the checklist includes 
separate impact categories for carbon monoxide (CO) hot spots and particulate matter 
(PM) hot spots at levels of PM2.5 and PM10. However, where applicable, an air quality 
impact analysis for project-level impacts should be performed and documented in a 
technical memorandum or report, while summarizing the potential CO and PM2.5 and PM10 
hot spots impacts in the CE document itself. Project sponsors should contact the FTA 
Region IV office to discuss the emissions modeling or “hot-spot” analysis requirements 
for the transit mode included in each project alternative.  

14.3.3.1.4 Transportation Impacts 

Transit projects are influenced by and influence the overall transportation network and as 
such, effects on traffic, parking and transit need to be considered at a minimum in an EA 
and an EIS. The level of analysis is dependent on the project type and the relationship to 
the transportation network. For example, in road running bus service may directly impact 
traffic flows, whereas fixed guideway systems may impact traffic near major transit stop 
locations. The methodology for assessing impacts will vary by project and should be 
coordinated with FDOT and FTA based on project type. Traffic analysis may include traffic 
modeling or simulation using industry accepted software.  

A major element in understanding transportation impacts is determining ridership for the 
proposed transit project. The assumptions from the operations analysis are used to 
develop ridership forecast. Ridership data is needed in the documentation required for 
CIG program and can be estimated using FTA’s Simplified Trips-on-Project Software 
(STOPS). Projects can be modeled as stand-alone projects or in relation to a larger 
system. For more information on assessing transportation impacts and accessing the 
STOPS model, visit FTA’s website. Technical assistance on the STOPS model is 
available through FTA.  

14.3.3.1.5 Safety and Security  

Safety and security are concerns with all transit projects and should be addressed in the 
environmental document so that the public is aware that they have been considered in 
the development of a project. Specifically, projects should be evaluated to identify 
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potential pedestrian and traffic hazards, as well as user and employee security issues. 
Particular focus should be on the transit stop locations and station areas. Where adverse 
impacts are identified, mitigation measures should be considered and discussed. 
Depending on the project size and type, particularly those with major transit stations, this 
section may require discussion of safety features within the stations. 

14.3.3.1.6 Historic Resources 

FTA uses the same guidance included in the PD&E Manual for these resources. For 
further information, see Part 2, Chapter 8, Archeological and Historical Resources. 

14.3.3.1.7 Archaeological Resources 

FTA uses the same guidance included in the PD&E Manual for these resources. For 
further information, see Part 2, Chapter 8, Archeological and Historical Resources. 

14.3.3.1.8 Wetlands 

FTA uses the same guidance included in the PD&E Manual for these resources. For 
further information, see Part 2, Chapter 9, Wetlands and Other Surface Waters. 

14.3.3.1.9 Ecologically Sensitive Areas and Endangered Species 

 FTA uses the same guidance included in the PD&E Manual for the impact evaluations 
for these resources. For further information, see Part 2, Chapter 16, Protected Species 
and Habitat. Because the FTA Categorical Exclusion Checklist does not include 
separate impact categories to evaluate potential impacts to essential fish habitat and 
coastal barrier resources, these resources may be simultaneously discussed under the 
“Ecologically-Sensitive Areas and Endangered Species” and the “Water Quality, Wild and 
Scenic Rivers, Navigable Waterways, and Coastal Zones” sections of the CE. For further 
information, see Part 2, Chapter 17, Essential Fish Habitat and Part 2, Chapter 15, 
Coastal Barrier Resources. 

14.3.3.1.10 Water Quality, Wild and Scenic Rivers, Navigable 
Waterways, and Coastal Zone Management  

FTA uses the same guidance included in the PD&E Manual for these resources. For 
further information, see Part 2, Chapter 11, Water Quality and Water Quantity, Part 2, 
Chapter 12, Wild and Scenic Rivers, and Part 2, Chapter 14, Coastal Zone 
Consistency. Since the FTA Categorical Exclusion Checklist does not include 
separate impact categories to evaluate potential impacts to essential fish habitat and 
coastal barrier resources, these resources may be simultaneously discussed under the 
Ecologically-Sensitive Areas and Endangered Species and the Water Quality, Wild and 
Scenic Rivers, Navigable Waterways, and Coastal Zones sections of the CE. For further 
information, see Part 2, Chapter 17, Essential Fish Habitat and Part 2, Chapter 15, 
Coastal Barrier Resources. 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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Pursuant to 23 CFR 650 Subpart H, FTA can determine that a project is exempt from a 
USCG permit whenever the proposed construction, reconstruction, rehabilitation, or 
replacement of the federally-aided or assisted project is over waters 

1. Which are not used or are not susceptible to use in their natural condition or by 
reasonable improvement as a means to transport interstate or foreign commerce; 
and, 

2. Which are not tidal; or, 

3. If tidal, are used only by recreational boating, fishing, and other small vessels less 
than 21 feet in length. 

In order for FTA to determine that a project is exempt from a USCG navigational permit, 
the project sponsor must provide the following information on the determination form: 

1. Three (3) photographs taken at the proposed bridge site: one looking upstream, 
one looking downstream, and one looking along the alignment centerline across 
the bridge site. 

2. Provide name of waterway including: (1) mileage along waterway measured from 
mouth to confluence; or (2) tributary of (name of river) at mile ____. 

3. Geographical location including: road number, city, county, and state. 

4. Section, Township, and Range, if applicable. 

5. Whether waters are tidally influenced at the proposed bridge site and the range 
of tide. 

6. Whether the waters are used to transport interstate or foreign commerce and 
also indicate: 

a. If these waters are susceptible to use in their natural condition or by 
reasonable improvement as a means to support interstate or foreign 
commerce. 

b. If there are any planned waterway improvements to permit larger vessels to 
navigate based on coordination with the USACE. 

7. Whether there are any downstream or upstream natural or manmade 
obstructions, bridges, dams, weirs, etc. 

a. If obstruction exists, provide upstream/downstream location with relation to 
the proposed bridge. 

b. Provide a photograph of the bridge from the waterway showing channel 
spans. 
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8. Names and addresses/locations of marinas, marine repair facilities, public boat 
ramps, private piers/docks, along waterway within one half-mile of site. 

9. Location map and plans (if available) for the proposed bridge, including intended 
or desired vertical clearances above mean high water and intended or desired 
mean low water and horizontal clearance normal to axis of waterway.  

10. Description of the navigational clearances provided by the existing bridge(s). 

11. Description of waterway characteristics at the bridge site(s), including width at 
mean high and mean low water, depth at mean high and mean low water, and 
currents. 

12. Description of the type, size, and number of vessels using the waterway; and, 
when applicable, the number of documented bridge openings required to serve 
waterborne traffic. This includes the vertical clearance requirement for the known 
tallest vessel using the waterway, a representative photograph of vessels using 
the waterway, and the length of the largest type vessel using the waterway. If the 
types or dimensions of vessels using the waterways are not known, coordinate 
with the USCG to determine if that agency has any of this information and 
document the results of the coordination efforts. 

13. Description of any bridge-related boating accidents. 

14. Description of the potential impacts of the project on navigation including effects 
during the construction period. 

15. The need for navigational lighting or signals or special notices to mariners for the 
proposed bridge and its construction activity.  

If FTA cannot determine that the project is exempt from a USCG permit, coordination with 
the USCG will be needed prior to approval of the NEPA document. 

14.3.3.2 Categorical Exclusions 

 The definitions of “categorical exclusion” (CE) is found in 40 CFR § 1508.4 and 23 CFR 
Part 771. FTA has not delegated its authority to make CE determination to FDOT. For 
CE determinations, FTA Region IV will review and approve the CE checklist and 
associated documentation. Pursuant to 40 CFR § 1508.4, 23 CFR Part 771, and FTA 
guidance, there are two general types of CEs: (1) those actions that only need a record 
in the project file that confirms the action fits the CE description and normally do not 
require additional approval by FTA; and, (2) those additional actions that require FTA’s 
approval, as applicable, after consideration of documentation demonstrating that CE 
criteria are satisfied. Generally, CEs are flexible documents that can vary based on the 
level of coordination and documentation needed to support the determination.  

For a project to be classified as a CE, it must meet the definition for CEs contained in 40 
CFR § 1508.4, and meet certain criteria contained in 23 CFR § 771.118. The criteria must 
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be met and documented as appropriate before a CE determination can be made. It must 
be sufficiently evident that the proposed action will not involve significant environmental 
impacts such as: 

1. Induce significant impacts to planned growth or land use for the area; 

2. Require the relocation of significant numbers of people or businesses; 

3. Have a significant impact on any natural, cultural, recreational, historic, or other 
resources; 

4. Involve significant air, noise, or water quality impacts; 

5. Have significant impacts on travel patterns; or, 

6. Have significant impacts either individually or cumulatively. 

Title 23 CFR § 771.118(b) provides that in unusual circumstances a project normally 
classified as a CE will require coordination with or a finding from FTA to determine if the 
CE classification is appropriate. These unusual circumstances may include: 

1. Significant environmental impacts; 

2. Substantial controversy on environmental grounds; 

3. Significant impact on properties protected by Section 4(f) of USDOT Act or 
Section 106 of the National Historic Preservation Act; or, 

4. Inconsistency with any federal, state, or local law, requirement, or administrative 
determination relating to environmental aspects of the action. 

The FTA Region IV Categorical Exclusion Checklist, provided in Figure 14-6 is used 
to determine if documentation for a proposed CE submittal is needed. It is advisable to 
check with the FTA Region IV office prior to using the checklist to ensure the most recent 
version is obtained. Documentation of the results of any analysis or coordination should 
be placed in the project files and may be attached with the CE checklist. This 
documentation may include any supporting documents and/or technical reports required 
to substantiate the findings discussed in the CE checklist. For CE projects, the level of 
detail required to support the determination depends upon the magnitude of 
environmental impacts and the particular circumstances. Since projects approved with 
CEs are generally minor in nature and have less than significant direct impacts, indirect, 
and cumulative impacts assessments will generally not be necessary. There may be 
exceptions, which can be evaluated on a case-by-case basis. The actions identified in 23 
CFR § 771.118(c) normally do not require any further NEPA approvals and are identified 
as CEs listed in FTA guidance. These actions include: 
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Utility and Similar Appurtenance Actions 

1. Acquisition, installation, operation, evaluation, replacement, and improvement of 
discrete utilities and similar appurtenances (existing and new) within or adjacent 
to existing transportation ROW, such as: utility poles, underground wiring, cables, 
and information systems; and power substations and utility transfer stations. 

Pedestrian or Bicycle Action 

2. Acquisition, construction, maintenance, rehabilitation, and improvement or limited 
expansion of stand-alone recreation, pedestrian, or bicycle facilities, such as a 
multiuse pathway, lane, trail, or pedestrian bridge; and transit plaza amenities. 

Environmental Mitigation or Stewardship Activity 

3. Activities designed to mitigate environmental harm that cause no harm themselves 
or to maintain and enhance environmental quality and site aesthetics, and employ 
construction best management practices, such as: noise mitigation activities; 
rehabilitation of public transportation buildings, structures, or facilities; retrofitting 
for energy or other resource conservation; and landscaping or re-vegetation. 

Planning and Administration Activity 

4. Planning and administrative activities which do not involve or lead directly to 
construction, such as: training, technical assistance and research; promulgation of 
rules, regulations, directives, or program guidance; approval of project concepts; 
engineering; and operating assistance to transit authorities to continue existing 
service or increase service to meet routine demand. 

Action Promoting Safety, Security, Accessibility 

5. Activities, including repairs, replacements, and rehabilitations, designed to 
promote transportation safety, security, accessibility, and effective communication 
within or adjacent to existing ROW, such as: the deployment of Intelligent 
Transportation System (ITS) and its components; installation and improvement of 
safety and communications equipment, including hazard elimination and 
mitigation; installation of passenger amenities and traffic signals; and retrofitting 
existing transportation vehicles, facilities or structures, or upgrading to current 
standards. 

Acquisition or Transfer of Real Property Interest 

6. Acquisition or transfer of an interest in real property that is not within or adjacent 
to recognized environmentally sensitive areas (e.g., wetlands, non-urban parks, 
wildlife management areas) and does not result in a substantial change in the 
functional use of the property or in substantial displacements, such as: acquisition 
for scenic easements or historic sites for the purpose of preserving the site. This 
CE extends only to acquisitions and transfers that will not limit the evaluation of 
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alternatives for future FTA-assisted projects that make use of the acquired or 
transferred property. 

Acquisition or Maintenance of Vehicles/Equipment 

7. Acquisition, installation, rehabilitation, replacement, and maintenance of vehicles 
or equipment, within or accommodated by existing facilities, that do not result in a 
change in functional use of the facilities, such as: equipment to be located within 
existing facilities and with no substantial off-site impacts; and vehicles, including 
buses, rail cars, trolley cars, ferry boats and people movers that can be 
accommodated by existing facilities or by new facilities that qualify for a CE. 

Maintenance, Rehabilitation, or Reconstruction of Facilities 

8. Maintenance, rehabilitation, and reconstruction of facilities that occupy 
substantially the same geographic footprint and do not result in a change in 
functional use, such as: improvements to bridges, tunnels, storage yards, 
buildings, stations, and terminals; construction of platform extensions, passing 
track, and retaining walls; and improvements to tracks and railbeds. 

Assembly or Construction of Facilities 

9. Assembly or construction of facilities that are consistent with existing land use and 
zoning requirements (including floodplain regulations) and uses primarily land 
disturbed for transportation use, such as: buildings and associated structures; bus 
transfer stations or intermodal centers; busways and streetcar lines or other transit 
investments within areas of ROW occupied by the physical footprint of the existing 
facility or otherwise maintained or used for transportation operations; and parking 
facilities. 

Joint Development of Facilities 

10. Development of facilities for transit and non-transit purposes, located on, above, 
or adjacent to existing transit facilities, that are not part of a larger transportation 
project and do not substantially enlarge such facilities, such as: police facilities, 
daycare facilities, public service facilities, amenities, and commercial, retail, and 
residential development. 

Emergency Response Actions 

11. The following actions for transportation facilities damaged by an incident resulting 
in an emergency declared by the Governor of the State and concurred in by the 
Secretary, or a disaster or emergency declared by the President of the United 
States pursuant to the Robert T. Stafford Act (42 U.S.C. § 5121 et. seq.): 

a. Emergency repairs under 49 U.S.C. § 5324; and 

b. The repair, reconstruction, restoration, retrofitting, or replacement of any 
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road, highway, bridge, tunnel, or transit facility (such as a ferry dock or bus 
transfer station), including ancillary transportation facilities (such as 
pedestrian/bicycle paths and bike lanes), that is in operation or under 
construction when damaged and the action: 

i. Occurs within the existing ROW and in a manner that substantially 
conforms to the pre-existing design, function, and location as the original 
(which may include upgrades to meet existing codes and standards as 
well as upgrades warranted to address conditions that have changed 
since the original construction); and 

ii. Is commenced within a two-year period beginning on the date of the 
declaration. 

Action within Existing Operational ROW 

12. Projects, as defined in 23 U.S.C. § 101, which would take place entirely within the 
existing operational ROW. Existing operational ROW refers to ROW that has been 
disturbed for an existing transportation facility or is maintained for a transportation 
purpose. This area includes the features associated with the physical footprint of 
the transportation facility (including the roadway, bridges, interchanges, culverts, 
drainage, fixed guideways, mitigation areas, etc.) and other areas maintained for 
transportation purposes such as clear zone, traffic control signage, landscaping, 
any rest areas with direct access to a controlled access highway, areas maintained 
for safety and security of a transportation facility, parking facilities with direct 
access to an existing transportation facility, transit power substations, transit 
venting structures, and transit maintenance facilities. Portions of ROW that have 
not been disturbed or that are not maintained for transportation purposes are not 
in the existing operational ROW. 

Action with Limited Federal Funding 

13. Federally-funded projects: 

a. That receive less than $5,000,000 of federal funds; or 

b. With a total estimated cost of not more than $30,000,000 and federal funds 
comprising less than 15 percent (15%) of the total estimated project cost. 

Bridge Removal and Related Activities 

14. Bridge removal and bridge removal related activities, such as in-channel work, 
disposal of materials and debris in accordance with applicable regulations, and 
transportation facility realignment. 

Preventative Maintenance of Culverts/Channels 

15. Preventative maintenance, including safety treatments, to culverts and channels 
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within and adjacent to transportation ROW to prevent damage to the transportation 
facility and adjoining property, plus any necessary channel work, such as restoring, 
replacing, reconstructing, and rehabilitating culverts or drainage pipes; and 
expanding existing culverts and drainage pipes. 

Geotechnical and Other Similar Investigations 

16. Localized geotechnical and other investigations to provide information for 
preliminary design and for environmental analyses and permitting purposes, such 
as drilling test bores for soil sampling; archaeological investigations for 
archaeology resources or similar survey; and wetland surveys. 

Additional actions listed in 23 CFR § 771.118(d) require the preparation of documentation 
to demonstrate the CE criteria are satisfied and significant environmental effects will not 
result. The Documented CE is determined to be sufficient in coordination with and when 
approved by FTA. Examples of such actions include but are not limited to: 

Highway Modernization 

17. Modernization of a highway by resurfacing, restoring, rehabilitating, or 
reconstructing shoulders or auxiliary lanes (e.g., lanes for parking, weaving, 
turning, climbing). 

Bridge Replacement or Rail Grade Separation 

18. Bridge replacement or the construction of grade separation to replace existing at-
grade railroad crossings. 

Hardship or Protective Property Acquisition 

19. Acquisition of ROW for hardship or protective purposes. Hardship and protective 
buying will be permitted only for a particular parcel or a limited number of parcels. 
These types of land acquisition qualify for a CE only where the acquisition will not 
limit the evaluation of alternatives, including shifts in alignment for planned 
construction projects, which may be required in the NEPA process. No Project 
Development on such land may proceed until the NEPA process has been 
completed. 

a. Hardship acquisition is early acquisition of property by the applicant at the 
property owner’s request to alleviate particular hardship to the owner, in 
contrast to others, because of an inability to sell his property. This is justified 
when the property owner can document on the basis of health, safety, or 
financial reasons that remaining in the property poses an undue hardship 
compared to others. 

b. Protective acquisition is done to prevent imminent development of a parcel 
which may be needed for a proposed transportation corridor or site. 
Documentation must clearly demonstrate that development of the land 
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would preclude future transportation use and that such development is 
imminent. Advance acquisition is not permitted for the sole purpose of 
reducing the cost of property for a proposed project. 

Acquisition of ROW 

20. Acquisition of ROW. No Project Development on the acquired ROW may proceed 
until the NEPA process for such Project Development, including the consideration 
of alternatives, has been completed. 

Reserved for Future Use 

21. This CE example is reserved for future use per FHWA and FTA join final rule 
published on January 13, 2014. 

Facility Modernization 

22. Facility modernization through construction or replacement of existing 
components. 

Modern Facility Realignment for Rail Safety Purposes 

23. Minor transportation facility realignment for rail safety reasons, such as improving 
vertical and horizontal alignment of railroad crossings, and improving sight 
distance at railroad crossings. 

Facility Modernization/Expansion Outside Existing ROW 

24. Modernization or minor expansions of transit structures and facilities outside of 
existing ROW, such as bridges, stations, or railyards. 

For CE projects, coordination with resource agencies may need to take place to verify the 
finding that there is no potential to significantly impact relevant environmental resources. 
A Preliminary Environmental Discussion (PED) can be used to provide the project 
information to the Environmental Technical Advisory Team (ETAT) (see Part 1, Chapter 
3, Preliminary Environmental Discussion and Advance Notification). Coordination 
and documentation is also important because it may affect environmental permitting (e.g., 
Water Management District permits). Coordination with FTA may also be required in order 
to make findings under concurrent laws (such as the Endangered Species Act, Section 
106 of the Historic Preservation Act and Section 4(f), prior to finalizing the COA 
determination (see Section 14.5). 

The environmental review /PD&E process is considered complete when FTA approves 
and issues a signed CE. The grant applicant should note approval of all CEs in FTA’s 
Transit Award Management System (TrAMS). The signed CE reflects FTA’s 
environmental decision and does not commit FTA to awarding a grant for a project. Prior 
to approving a CE, FTA Region IV staff will confirm the project is a candidate to receive 
FTA funding, could receive an award from one of FTA’s programs, or is programmed for 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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federal funding by the MPO/TPO in the LRTP CFP. The timeframe required for FTA to 
review and approve the CE will vary depending on the complexity of the project but 
generally, the project sponsor should expect the review to be less than that required for 
EAs and EISs.  

For CEs, the project sponsor should prepare a Public Involvement Plan (PIP) to outline 
the process for community input into the decision-making process; however, FTA does 
not require CE documentation to be made available for an advertised public and agency 
review period. However, project sponsors may choose to publish a notice in the local 
newspaper that FTA has approved a CE for a transit project. The advertisement also 
serves as a notice of opportunity for the public to request to hold a public hearing (see 
Part 1, Chapter 11, Public Involvement).  

14.3.3.3 Environmental Assessment 

FTA requires an EA be prepared when the significance of environmental impacts 
associated with a project’s activities is unknown or not clearly established. (23 CFR § 
771.119) According to FTA guidance, the project sponsor should prepare an EA for any 
action that is not a CE but does not clearly require the preparation of an EIS. Based on 
the degree of environmental impacts as discussed in the EA, FTA may issue a FONSI. 
Alternatively, if a project’s EA concludes that there is the potential for significant impacts 
as a result of its implementation, FTA requires that the project sponsor prepare an EIS.  

An EA should be concise and include information on the purpose and need for the project, 
the alternatives considered, the environmental impacts, and the agency and public 
coordination that occurred. The format for an FTA-led EA is very similar to that provided 
in Part 1, Chapter 6, Environmental Assessment. For FTA-led EAs, there are several 
additional environmental disciplines that should be addressed if relevant to the project, 
including Economic Development, Safety and Security, and Vibration and GBN. 
Resources for which the potential impact is insignificant should be mentioned briefly. 
These resources are typically summarized at the beginning of the document and in a 
section titled “Resources of No Concern.” Technical reports or studies that support the 
findings included in the EA, but which are not significant should be incorporated by 
reference. 

14.3.3.3.1 Public and Agency Review Requirements 

FTA will review and approve the EA prior to releasing the EA and the supporting technical 
reports for public and agency review. FTA Region IV approval of the EA will be in the form 
of the Regional Administrator’s signature on the document. Once approved the FTA 
Region IV staff will send an electronic copy of the EA to the project sponsor, this should 
then be attached to the document before the public and agency review period. The public 
and agency review period for an EA is typically 30 days but depending on the complexity 
of the project, the project sponsor and FTA may agree to a longer public and agency 
review period. During this time, a public hearing may be held. Per FTA requirements as 
outlined in 23 CFR § 771.119(e), the public hearing will be held after a notice to the public 
and agencies of no less than 15 days prior to a public hearing. The public hearing is the 
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official public forum through which the general public and elected officials express their 
concerns, opinions, comments, or support regarding the project. The schedule and 
process for the public and agency review period and the public hearing for the EA should 
be outlined in the PIP. Distribution of the approved EA is governed by 23 CFR § 
771.119(d)-(h). FTA’s methods for providing public and agency access and review for the 
EA include: 

1. Publication on the project website; 

2. Electronic distribution on a Compact Disk (CD); and, 

3. Hardcopy delivery to interested agencies and placement of hardcopies in public 
viewing places, such as the project sponsor’s office, libraries, and other 
government buildings. 

14.3.3.3.2 Finding of No Significant Impact  

After the public hearing for the EA, FTA may determine that the proposed project will not 
have significant environmental impacts and will not require the preparation of an EIS. A 
FONSI is a final decision document for an EA. The FONSI does not commit FTA to 
awarding a grant for a project. Prior to issuing a FONSI, FTA Region IV staff will confirm 
the project is a candidate to receive FTA funding, could receive an award from one of 
FTA’s programs, or is programmed for federal funding by the MPO/TPO in their LRTP 
CFP.  

The FONSI serves the following purposes:  

1. Briefly describes the LPA; 

2. Rationale used to select the LPA from the alternatives considered; 

3. Summarizes all environmental impacts and findings associated with the LPA 
including a statement of findings on all relevant impact disciplines and 
environmental laws (e.g., Section 106, Section 4(f), wetlands, floodplains, coastal 
zone consistency); 

4. Summarizes specific mitigation measures that will be incorporated into the LPA to 
reduce environmental impacts to less than a significant magnitude; and, 

5. Includes an attachment of the summary of comments received during the public 
and agency review period and public hearing for the EA.  

Once completed, the FONSI is attached to the EA, which may be updated to respond to 
comments received during the public and agency review period, and along with the public 
hearing transcript and a cover letter, is submitted by the project sponsor to FTA for 
approval. FTA conducts a document review for compliance with its rules and regulations. 
Once the FONSI is approved, the FTA Region IV office will send an electronic copy of the 
FONSI to the project sponsor who should then announce locally that the environmental 
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review process is complete for the project. 

14.3.3.4 Environmental Impact Statement 

When a project’s actions are likely to cause a significant environmental impact, FTA 
requires that the project sponsor complete the EIS process, which consists of a 
substantial technical evaluation and public comment. An EIS is conducted to evaluate the 
project’s reasonable alternatives, specify the significant social, economic, and 
environmental impacts of the proposed action, and designate methods to avoid or 
mitigate theses impacts.  

The principal components of an EIS include the following (see Figure 14-7):  

1. Purpose of and need for the proposed action;  

2. Alternatives considered, including the Build Alternatives and No-Build alternative 
for the proposed action;  

3. Transportation Analysis; 

4. Community and Social Analysis; 

5. Physical and Environmental Analysis (the built and natural environments); 

6. Indirect and Cumulative Impacts; 

7. Environmental Justice; 

8. Section 4(f) Analysis; 

9. Consultation and Coordination; 

10. Financial Considerations (particularly important for New Starts, Core Capacity, and 
Small Starts projects); and, 

11. Evaluation of Alternatives. 

Refer also to Part 1, Chapter 8, Draft Environmental Impact Statement for principal 
components for a DEIS. 

An EIS must be signed by the FTA Regional Administrator and the authorized official of 
the project sponsor and/or cooperating agency. The approved EIS is then concurrently 
filed by FTA with the U.S. Environmental Protection Agency (EPA) and distributed to 
federal and state agencies for review. 

The EIS is written for use by the public as well as professional staff and the information 
should be presented in a logical and reader-friendly format. It documents the study 
process and those issues that influenced decisions. It is commensurate with the 
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complexity of the project but should be concise, where possible. Supporting technical 
reports or memoranda should be incorporated by reference. To improve the reader-
friendly nature of the report, consider developing a document that has several volumes 
where the first volume contains a concise description of the required items listed above 
and more detailed information about specific resources or issues are provided in 
subsequent volumes. 

14.3.3.4.1 Notice of Intent 

The EIS process begins with the publication of a Notice of Intent (NOI) to prepare an 
EIS in the FR. The project sponsor also announces the intent to prepare an EIS in local 
newspapers, project websites, and other media. The NOI presents the draft purpose and 
need, a tentative list of alternatives considered, potential environmental impacts, lists the 
dates and locations of scoping meetings, addresses where comments can be sent via 
mail or electronic format, and contact information for representatives at the project 
sponsor’s and the Lead Agency’s offices. The NOI officially initiates the NEPA scoping 
period and is prepared by the project sponsor in accordance with procedures in Part 1, 
Chapter 8, Draft Environmental Impact Statement and Part 1, Chapter 11, Public 
Involvement. When completed, the NOI is forwarded to the FTA Region IV office for 
publication in the FR. Part 1, Chapter 8, Draft Environmental Impact Statement 
provides a sample transmittal letter for an NOI. 

14.3.3.4.2 NEPA Scoping 

NEPA scoping (scoping) is a formal process for projects requiring an EIS. Scoping is 
required and described in 40 CFR § 1501.7. According to 23 CFR Part 771, scoping 
should begin early in the Project Development process to identify potentially significant 
environmental impacts and alternatives to avoid or minimize impacts are identified for 
further evaluation in the NEPA document. Impacts that can be deemed inconsequential 
at this stage in the process should be identified as not needing further evaluation or only 
requiring limited evaluation (e.g. coastal zone management for inland area projects or 
prime farmland for project in a dense urban environment), thereby keeping the NEPA 
document focused on impacts of significance. NEPA scoping usually targets affected 
governmental agencies and public interest groups and organizations with specific 
knowledge about a project study area. Issues identified in the ETDM screening process 
are used for NEPA scoping.  

The objectives of scoping are to:  

1. Determine the set of alternatives that will be examined in the Draft Environmental 
Impact Statement (DEIS); 

2. Give interested agencies and the public an opportunity to comment on the scope 
of the analysis and raise issues that should be addressed in the DEIS; 

3. Promote efficiency by assembling cooperating agencies, determining related 
environmental requirements, scheduling concurrent reviews, and setting 
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milestones in the process; and,  

4. Reduce the overall processing time by ensuring that the DEIS adequately 
addresses all relevant issues and minimize the possibility that comments will raise 
new issues to be evaluated or require supplemental documents. 

Scoping may include a formal scoping meeting held early in the PD&E process. To 
determine if a scoping meeting should be held, comments from the ETDM screening and 
coordination with FTA should be considered. Scoping meetings, like other public 
meetings, fall under Florida’s Sunshine Law. At a minimum, notification to the public 
must be provided in the Florida Administrative Register as well as the project sponsor 
agency’s public website. Requirements for providing notice for scoping meetings can be 
found in Part 1, Chapter 11, Public Involvement. 

14.3.3.4.3 Annotated Outline 

The Annotated Outline provides the directions to follow in the development of the NEPA 
document. Annotated Outlines are usually prepared for EISs after the close of the NEPA 
scoping period but may be prepared for EAs and CEs to focus the scope of the analysis. 
Overall, the Annotated Outline identifies scoping issues from the public and agencies 
determined important for inclusion, prioritizes the impact areas for further consideration, 
and provides key information on Project Development activities, including fieldwork needs 
and conceptual design. The Annotated Outline also provides FTA staff, the project 
sponsor, and where applicable, members of the FTA New Starts, Core Capacity, and 
Small Starts team with an opportunity to establish the important environmental disciplines 
and topics and the estimated number of pages per chapter or section to be expected in 
the NEPA document. 

14.3.3.4.4 Coordination Plan 

A Coordination Plan provides the communication protocol and schedule for coordination 
among the FTA, the project sponsor, other federal resource agencies, participating and 
cooperating agencies, stakeholders, and the public during the process of preparing an 
EIS. The dates and locations for public hearings, as required by 23 CFR § 771.123(h) 
and Section 339.155, F.S, should also be included. The main goal of the Coordination 
Plan is to expedite and improve the environmental review process by clearly establishing 
agency roles, responsibilities, and expectations (see Section 14.2.1, “Agency Roles and 
Responsibilities”). The Coordination Plan satisfies the federal requirements of Section 
6002 of SAFETEA-LU, as amended and continued by Moving Ahead For Progress in 
the 21st Century Act (MAP-21).  

The Coordination Plan differs from the PIP, which identifies potentially affected people 
in a community and defines the outreach methods and schedules for seeking their input 
(see Part 1, Chapter 11, Public Involvement). The PIP is developed for all 
transportation projects for which a Type 2 CE, EA, EIS, SEIR, or PEIR is prepared, 
whereas the Coordination Plan is developed for projects for which an EIS is prepared 
with FTA as the Lead Agency. The PIP for an EIS is a component of the Coordination 
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Plan and may be incorporated by reference into the Coordination Plan.  

14.3.3.4.5 Draft Environmental Impact Statement 

A DEIS is prepared to document the project’s reasonable alternatives, discuss the 
significant social, economic, and environmental impacts of the proposed action, and 
designate methods to avoid or mitigate theses impacts. The outline of the DEIS should 
closely follow the principal EIS components as presented in Section 14.3.3.4 and in 
Figure 14-7.  

A DEIS must be signed by the FTA Region IV Administrator and the authorized official of 
the project sponsor and/or cooperating agency. The approved DEIS is then concurrently 
filed by FTA with U.S. EPA and distributed by the project sponsor to federal and state 
agencies for review. In addition, the project sponsor should place an advertisement in a 
local newspaper stating that a DEIS has been approved and where it is available for public 
review (see Part 1, Chapter 11, Public Involvement). The same advertisement may 
include a notice of public hearing for the DEIS.  

The DEIS is written for use by the public as well as professional staff at interested 
agencies; therefore, the information should be presented in a logical and reader-friendly 
format. It documents the study process and those issues that influenced decisions. It is 
commensurate with the complexity of the project but should be concise where possible. 
Supporting technical reports or memoranda should be incorporated by reference and 
included as a second volume appended to the main document. This may be 
accomplished by providing electronic CDs attached to the inside cover the DEIS 
document. 

14.3.3.4.6 Public and Agency Review Requirements 

Once a DEIS has been completed and signed by FTA Region IV Regional Administrator, 
a Notice of Availability (NOA) is published in the FR by FTA and advertised through 
local media by the project sponsor to solicit public and agency review of the DEIS. The 
DEIS is circulated to those agencies with jurisdiction by law, parties that have expressed 
an interest, either through the scoping process or in response to the NOA, and other 
entities potentially affected by any of the alternatives. Per FTA requirements as outlined 
in 23 CFR § 771.123 (h) and (i): the DEIS shall be available to the public both at the 
public meeting as well as 15 days in advance of the public meeting; and, the Federal 
Registrar notice shall establish a period of not fewer than 45 days nor more than 60 days 
to return comments on the DEIS. The public hearing for the DEIS must also be conducted 
to comply with Section 339.155(5), F.S. (see Part 1, Chapter 11, Public Involvement). 

14.3.3.4.7 Final Environmental Impact Statement 

Following the public hearing for the DEIS, the project sponsor will prepare an FEIS. To 
the extent possible, the FEIS should document compliance with all applicable 
environmental laws and Executive Orders and will provide a response to all substantive 
comments received during the public and agency review period. The FEIS should clearly 
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identify the preferred alternative, which includes the alignment, preferred locations of 
stations, maintenance facilities, and other associated structures. The FEIS will undergo 
a legal sufficiency review by FTA Region IV counsel prior to approval by the Regional 
Administrator. The project sponsor should make every reasonable effort to resolve 
interagency disagreements on actions before submitting the FEIS to FTA Region IV staff, 
as this can delay approval of the FEIS. If significant issues remain unresolved, the FEIS 
should identify those issues and the consultations and other efforts being made to resolve 
them (see Part 1, Chapter 9, Final Environmental Impact Statement). FTA typically 
does not advertise a public and agency review period for a FEIS. However, if the project 
sponsor prefers a review period, then the FTA or other Lead l Agency will upload a copy 
of the FEIS to U.S. EPA’s “e-NEPA” website for publication in the FR for a 30-day 
comment period. 

14.3.3.4.8 Record of Decision 

Following completion of the FEIS, the FTA or other Lead Agency may issue a ROD. Title 
23 USC § 139 directs the use of a combined FEIS and ROD (FEIS/ROD) as the final 
project decision to the maximum extent practicable. If a combined FEIS/ROD is not 
possible, the ROD will be issued after the review period on the FEIS. All substantive 
comments received during the 30-day wait period following completion of the FEIS should 
be addressed in the ROD. The ROD is a concise report that states FTA’s determination 
that NEPA has been completed for the project. The ROD describes the FTA decision, 
identifies alternatives that were considered, identifies the LPA, the rationale for selecting 
the LPA from the alternatives considered, and summarizes specific mitigation measures 
that will be incorporated into the LPA. FTA has very specific language it prefers to use for 
a ROD. The project sponsor should coordinate with FTA Region IV staff for confirmation 
of language that should be used in the ROD, including the Limitation on Claims notice 
language. 

14.3.3.4.9 Accelerated Decision-Making for Environmental Impact 
Statements 

Title 40 CFR § 1503.4(c) and Title 23 USC § 139 allow for the preparation of an FEIS by 
attaching errata sheets to the DEIS if certain conditions are met. To the maximum extent 
practicable, and unless certain conditions exist, FTA should develop a single document 
that combines the FEIS and ROD.  

FEIS Errata Sheet 

Under Title 23 USC § 139, FTA may direct project sponsors to use errata sheets attached 
to a DEIS in lieu of rewriting the entire DEIS document if:  

1. Comments received on the DEIS are minor; and  

2. FTA’s responses to those comments are limited to factual corrections or 
explanations of why the comments do not warrant further response.  
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When applying this provision, FTA must make both the errata sheets and the DEIS 
available for public and agency review to the same extent as a traditional FEIS. The errata 
sheets and the information required in an FEIS are attached to the DEIS for submittal to 
FTA as the FEIS. This document will undergo legal sufficiency review required by 23 CFR 
§ 771.125. 

The errata sheets must include, at a minimum, the following information:  

1. A list and explanation of: 

a. The factual corrections made to the DEIS with references to the relevant 
page numbers in the DEIS, citing the sources, authorities, or reasons that 
support the position of the agency; and 

b. The DEIS comments and the reasoning why the DEIS comments do not 
warrant additional response by the agency, citing the sources, authorities, 
or reasons that support the position of the Lead Agency; 

2. If appropriate, an indication of the specific circumstances that would trigger the 
agency’s environmental reassessment or further response, particularly information 
that could lead to re-evaluation or a supplemental environmental impact statement; 
and  

3. A web address or other indication of where a copy of the DEIS may be obtained. 

Combined FEIS and ROD Documents 

Traditionally, FEIS and ROD documents are issued as separate documents with a 
minimum 30-day period between the FEIS and ROD. Title 23 USC § 139 directs FTA, to 
the maximum extent practicable, to combine the FEIS and ROD unless: 

1. The FEIS makes substantial changes to the proposed action that are relevant to 
environmental or safety concerns; or  

2. There are significant new circumstances or information relevant to environmental 
concerns and that bear on the proposed action or the impacts of the proposed 
action.  

Application of Both FEIS Errata Sheet and Combined FEIS and ROD Documents 

FTA may use the errata sheet and combined FEIS/ROD provisions together so long as 
the conditions of both Title 40 CFR § 1503.4(c) and Title 23 USC §139 are met. When 
both provisions are used together, the final NEPA document would consist of a DEIS, 
errata sheets, responses to DEIS comments, and the ROD. 

14.3.3.5 Request Entry into Engineering  

During Project Development, prior to the completion of the environmental review process, 
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a sufficient level of engineering must be performed before the project sponsor request 
entry into Engineering phase. At a minimum, the level of design detail should be as 
described in FTA’s Checklist for Approval to Enter Engineering. FTA will work with 
the project sponsor to assess the strengths and weaknesses of alternatives still under 
consideration and provide technical assistance on how to meet the requirements to enter 
the Engineering phase. Technical assistance may include workshops or other methods 
focused on the readiness requirements to enter the Engineering phase. Formal oversight 
will generally begin at the completion of NEPA and will be designed for each project 
sponsor based on how far the project has advanced in conceptual design work, the 
complexity of the project, and the project sponsor’s capability to undertake engineering 
and construction. 

Before entering the Engineering phase, a NEPA re-evaluation may be necessary if there 
have been changes to the project design or project boundaries, or changes to laws, 
regulations, or policies that may affect the environmental review process. Decisions about 
whether a new or supplemental NEPA document is required should be made in 
consultation with the FTA Region IV office. An Environmental Re-Evaluation 
Consultation Checklist is provided in Figure 14-8. Project sponsors should consult with 
FTA Region IV staff to verify that the latest version of the Environmental  
Re-Evaluation Consultation Checklist is used. 

Project sponsors who want to enter the Engineering phase as a New Starts or Core 
Capacity project should submit a letter to the Associate Administrator for FTA’s Office of 
Planning and Environment upon completion of the Project Development Phase. 
Coordination with FTA Region IV staff is highly recommended prior to preparing this 
information to ensure the guidance has not changed. This process serves as an 
application for funding. 

14.4 FTA FUNDING PROGRAMS 

The environmental review process is largely dictated by the funding source being used to 
develop transit projects. Therefore, understanding the funding programs provides 
guidance in delivering projects that are compliant with NEPA but also provide supportive 
information to submit grant applications to FTA. The Fixing America’s Surface 
Transportation Act, (FAST Act) provides a long term funding strategy for transportation 
improvements nationwide. This act clarifies, modifies, and updates past transportation 
legislation including MAP-21. Guidance on implementing changes as a result of FAST 
Act will be developed by transportation authorities under the U.S. DOT. As guidance 
becomes available, this chapter will be updated with references as applicable. The 
modifications to the grant programs in the FAST Act are reflected in this chapter.  

When seeking FTA funding, FTA will be the Lead Agency in the development of transit 
projects. There are three categories of FTA funding programs: Formula, Discretionary, 
and CIG. Generally, funding from Formula programs is allocated to pay for transit 
operating and maintenance costs; therefore, these funds are rarely used for advancing 
construction for a new transit project. Funding from FTA’s Discretionary programs is 
allocated through a competitive process with detailed evaluation criteria used for 
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comparison purposes. The CIG program discretionary grants are discussed separately in 
this chapter as they have distinctive requirements including legislatively directed multi-
year, multi-step processes with FTA project evaluation and ratings required at specific 
points. Additional guidance for the requirements for FTA’s formula and discretionary grant 
programs should be obtained from the FTA Region IV office. A link for FTA Region IV’s 
website is provided in the Section 14.5. 

The sections below discuss FTA’s CIG program, Formula Programs, Discretionary 
Programs in more detail. If another federal funding source is being pursued, the 
appropriate program requirements should also be reviewed throughout the planning and 
PD&E processes. 

14.4.1 Capital Investment Grant Programs 

Funding legislation outlines a detailed process that proposed transit construction projects 
must go through to be eligible for and receive discretionary CIG program funding from 
FTA. It establishes three categories of eligible projects under the CIG program, New 
Starts, Small Starts, and Core Capacity projects. Each type of project has a unique set of 
requirements although many similarities exist among them. Project sponsors interested 
in pursuing funding for an eligible project under the CIG program should contact FTA 
Region IV to obtain guidance for requirements beyond those specific to the environmental 
review process. The processes for both the New Starts and Core Capacity programs are 
similar. Each consists of a Project Development and an Engineering phase, and both 
require an initial and final FTA evaluation, rating, and approval. By law, a project must 
receive at least a Medium overall rating on the required evaluation criteria to be eligible 
for entry into the Engineering phase. The final FTA evaluation and rating may result in a 
Full Funding Grant Agreement (FFGA) so that the grant applicant may proceed with 
project construction (Figures 14-2 and 14-3). The process for the Small Starts program 
consists of a Project Development phase and requires only one FTA evaluation, medium 
overall rating, and approval that may result in an Expedited Grant Agreement (EGA), 
where the grant applicant may proceed with project construction (see Figure 14-4). 

14.4.1.1 New Starts 

FTA’s New Starts Program provides funding to support new locally planned and operated 
fixed guideway systems or extensions to existing fixed guideway systems. Eligible 
projects can include, but are not limited to, heavy rail transit (HRT), light rail transit (LRT), 
fixed guideway Bus Rapid Transit (BRT), commuter rail, aerial cable transit (ACT), 
passenger ferries, or the extension of any of these existing systems. Potential New Starts 
projects are evaluated and rated based on specific FTA criteria, which establish the 
justification for the project and determine the degree of local financial commitment 
(Figure 14-5). To be eligible for the New Starts Program, a project’s total cost must be 
greater than or equal to $300 million and/or the amount of New Starts funding sought 
must be greater than $100 million. It should be noted that if the federal share request is 
50% or less and the rating is Medium, the rating for Financial Commitment gets bumped 
up one level. The Project Development phase for New Starts projects includes completion 
of the environmental review process with FTA’s approval of a CE, FONSI, or ROD as 
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prepared by the project sponsor. The Project Development phase also includes the 
selection of a LPA for the project as documented in the final CE, FONSI, or ROD and the 
adoption of the LPA into the MPO/TPO’s LRTP CFP. The Engineering phase includes 
completion of engineering and final design of the LPA. The final phase is the grant 
agreement phase where grant applicants may receive a FFGA. 

14.4.1.2 Core Capacity  

Core Capacity projects are also eligible for Section 5309 funds. Core Capacity projects 
are substantial, corridor-based investments to existing fixed guideway systems that are 
“at capacity” today or will be within the next five (5) years. An additional eligibility 
requirement is that the Core Capacity project must increase the overall capacity of the 
existing, fixed guideway system by at least ten percent (10%). Examples of activities that 
could be considered include: the acquisition of real property or ROW, double tracking, 
signalization improvements, expanding system platforms, and the acquisition of rolling 
stock for added capacity. Funding may not be applied to project elements designed to 
maintain a State of Good Repair (SOGR) and may not be used to improve general station 
facilities, parking, or the acquisition of rolling stock alone. The process for Core Capacity 
improvement projects is similar to that of New Starts projects in that it consists of the 
Project Development and Engineering phases prior to receiving an FFGA (Figures 14-2 
and 14-3). 

14.4.1.3 Small Starts 

In addition to the New Starts and Core Capacity Programs, FTA also administers a Small 
Starts Program. Small Starts projects are typically smaller in size and scope than New 
Starts and Core Capacity projects. As such, the Small Starts process contains only one 
legislatively directed FTA evaluation, rating, and approval (as shown in Figure 14-4). It 
also consists of only one phase, Project Development, prior to being eligible to receive 
an EGA. To be eligible for the Small Starts Program, a project’s total cost must be less 
than $300 million and the amount of Small Starts funding sought must be less than $100 
million. Projects eligible for Small Starts funding include new fixed guideway systems and 
extensions that meet the funding eligibility requirements, including fixed guideway BRT. 
Also eligible are corridor-based BRT projects that represent a substantial investment in a 
defined corridor but do not fully operate within exclusive ROW or travel lanes, but do have 
other features including defined stations, transit signal priority (TSP), and short headway, 
bi-directional service for a substantial part weekdays. 

14.4.1.4 Programs of Interrelated Projects  

This is a funding combination of two or more projects receiving New Starts, Small Starts 
or Core Capacity funds that have logical connectivity. The maximum share of CIG funds 
is 80%, and total federal funds for the Program of Interrelated Projects as a whole may 
not exceed 80%. Non-federal funds committed to a project in the Program of Interrelated 
projects may be used as a match for any other project in the program as long as the 
federal share does not exceed 80%. 
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14.4.2 Formula Programs 

Funding is available from FTA’s Formula programs for a variety of activities that may 
require the preparation of a NEPA document. The formulas used to determine the funding 
available varies by program and specific requirements apply. A partial list of Formula 
program funds is provided below. Refer to FTA’s website for additional program funding 
sources and grant requirements. 

1. Bus and Bus Facilities (Section 5339) – for the purchase or rehabilitation of 
vehicles and related equipment and construction of bus-related facilities. 

2. State of Good Repair Grants (SOGR) (Section 5337) – for the repair and 
upgrade of existing rail transit systems and high-intensity bus systems that utilize 
high occupancy vehicle lanes, including BRT. 

3. Urbanized Area Formula Grants (Section 5307) – for areas with populations of 
50,000 or greater, these funds allow for the implementation of capital projects, 
planning, Job Access and Reverse Commute (JARC) projects, and operating 
funds in certain circumstances. 

4. Formula Grants for Rural Areas (Section 5311) – for the same activities covered 
by the Urbanized Area Formula Grants but for areas with populations less than 
50,000. 

5. Enhanced Mobility of Seniors and Individuals with Disabilities (Section 5310) 
– for capital projects and other activities that enhance the mobility of seniors and 
persons with disabilities. 

14.4.3 Discretionary Programs 

Funding is available from FTA’s Discretionary programs for a variety of activities that may 
require the preparation of a NEPA document. The funding available varies by program 
and specific requirements apply and many of the current discretionary grants are for 
planning activities only and as such most may not be used for project construction, and 
therefore not require NEPA documentation. A partial list of Discretionary program funds 
is provided below. Refer to FTA’s website for additional program funding sources and 
grant requirements. 

1. Mobility Services for All Americans (MSAA) Deployment Planning Projects – 
funds for ITS to coordinate deployment of on-demand public transportation 
systems, such as paratransit for people with mobility issues. 

2. Innovative Safety, Resiliency, and All-Hazards Emergency Response and 
Recovery Demonstration – funds innovative research and demonstration 
projects that develop and showcase promising technologies, methods, practices, 
and techniques that improve the operational safety, infrastructure resilience, and 
all-hazards emergency response and recovery capacities of transit agencies. All-
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hazards may include natural disasters, terrorist acts, hazardous materials 
releases, structural failures involving the transit system, and civil unrest. 

3. Low or No Emissions Vehicle Deployment Program – funds capital acquisitions 
and leases of zero-emission and low-emission transit buses, including acquisition, 
construction, and leasing of required supporting facilities such as recharging, 
refueling, and maintenance facilities.  

4. Innovative Public Transportation Workforce Development Program – funds 
innovative public transportation workforce development models and programs of 
regional and national significance, which invest in America’s economic growth and 
promote ladders of opportunity for all Americans. 

5. Prior Year Section 5309 Bus and Bus Facilities Program (Ladders of 
Opportunity Initiative) – funds may be used to purchase, replace, or rehabilitate 
transit buses and vans as well as to modernize or construct bus facilities (such as 
maintenance facilities and intermodal facilities) in urban, suburban, and rural 
communities.  

6. Section 20005(b) Pilot Program for Transit-Oriented Development Planning 
– funds efforts to integrate land use and transportation planning with a transit 
capital investment that will seek funding through the FTA’s CIG program. 

7. Passenger Ferry Grant Program – funds public ferry systems in urbanized areas. 
Funds are awarded based on factors such as the age and condition of existing 
ferry boats, terminals and related infrastructure; benefits to riders, such as 
increased reliability; project readiness; and connectivity to other modes of 
transportation. 

8. Tribal Transit Program – funds transit projects for federally recognized Indian 
Tribes or Alaska Native villages, groups, or communities as identified by the U.S. 
Department of Interior (DOI), Bureau of Indian Affairs (BIA). 
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Figure 14-1 Transit Planning and Development Phase  
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Figure 14-2 New Starts Development Process  



Topic No. 650-000-001   
Project Development and Environment Manual   
Transit Project Delivery  Effective: June 14, 2017 

 

 

Transit Project Delivery 14-49 

 

 

 

Figure 14-3 Core Capacity Development Process  
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Figure 14-4 Small Starts Development Process  
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Figure 14-5 New Starts, Core Capacity, and Small Starts Project Evaluation and Rating Under MAP-21 
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Figure 14-6 FTA Region IV Categorical Exclusion Checklist 
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Figure 14-6 FTA Region IV Categorical Exclusion Checklist (Page 2 of 9) 
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Figure 14-6 FTA Region IV Categorical Exclusion Checklist (Page 3 of 9) 



Topic No. 650-000-001  
Project Development and Environment Manual   
Transit Project Delivery  Effective: June 14, 2017 

 

 

Transit Project Delivery 14-55 

 

Figure 14-6 FTA Region IV Categorical Exclusion Checklist (Page 4 of 9) 
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Figure 14-6 FTA Region IV Categorical Exclusion Checklist (Page 5 of 9) 
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Figure 14-6 FTA Region IV Categorical Exclusion Checklist (Page 6 of 9) 
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Figure 14-6 FTA Region IV Categorical Exclusion Checklist (Page 7 of 9) 
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Figure 14-6 FTA Region IV Categorical Exclusion Checklist (Page 8 of 9) 
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Figure 14-6 FTA Region IV Categorical Exclusion Checklist (Page 9 of 9)   
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d) Potential Indirect Effects and Cumulative Impacts 

 
Chapter 7 - Environmental Justice Analysis 
 

a) Introduction and Regulatory Overview 
b) Methodology 
c) Environmental Justice Context of Project Study Area 
d) Community Engagement 
e) Environmental Justice Impacts 
f) Environmental Justice Analysis Conclusions 
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Chapter 8 - Section 4(f) Evaluation 
 
a) Introduction and Regulatory Overview 
b) Alternatives Evaluation and Description of the Project 
c) Identification of Properties Protected by Section 4(f) 
d) Direct Use of Section 4(f) Properties 
e) Temporary Occupancy of Section 4(f) Properties 
f) Preliminary Determination of Section 4(f) Use 
 
Chapter 9 - Consultation and Coordination  
 
a) Community Engagement Approach 
b) Summary of Community Engagement Activities 
c) Agency Coordination 
d) Section 106 Consultation 
e) Other 
 
Chapter 10 - Financial Considerations 
 
a) Capital Cost Estimate 
b) Operations and Maintenance Costs 
c) Sources of Funding 
 
Chapter 11 - Evaluation of Alternatives 
 
a) Evaluation Framework and Methodology 
b) Key Differentiators for Alternatives 
c) Locally Preferred Alternative 
d) Next Steps 
 
Appendix A: List of Recipients 
Appendix B: List of Preparers 
Appendix C: Sources and References 
Appendix D: Agency Correspondence 
Appendix E: Conceptual Drawings 
 
 
 
Volume II: Supporting Technical Reports (list reports only and include copies on a 
CD attached to inside cover of EIS) 
 
 
 
 
 

Figure 14-7 Environmental Impact Statement Outline (Page 3 of 3)  



Topic No. 650-000-001  
Project Development and Environment Manual   
Transit Project Delivery  Effective: June 14, 2017 

 

 

Transit Project Delivery 14-64 

 

Figure 14-8 Environmental Re-Evaluation Consultation Worksheet  
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Figure 14-8 Environmental Re-Evaluation Consultation Worksheet (Page 3 of 7) 
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Figure 14-8 Environmental Re-Evaluation Consultation Worksheet (Page 4 of 7) 
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15 PART 1, CHAPTER 15 

PROJECT FILE AND RECORDS MANAGEMENT 

15.1 OVERVIEW 

Pursuant to 23 United States Code (U.S.C.) § 327 and the implementing Memorandum 
of Understanding (MOU) executed on December 14, 2016, the Florida Department of 
Transportation (FDOT) has assumed Federal Highway Administration’s (FHWA’s) 
responsibilities under the National Environmental Policy Act (NEPA) for highway 
projects on the State Highway System (SHS) and Local Agency Program (LAP) projects 
off the SHS. In general, FDOT’s assumption includes all highway projects in Florida 
whose source of federal funding comes from FHWA or which constitute a federal action 
through FHWA. This includes responsibilities for environmental review, interagency 
consultation and other activities pertaining to the review or approval of NEPA actions. 
Consistent with law and the MOU, FDOT will be the Lead Federal Agency for highway 
projects with approval authority resting in the Office of Environmental Management 
(OEM). 
 
FDOT maintains its Project Development and Environment (PD&E) files in accordance 
with FDOT’s Procedure No. 050-020-025, Records Management. For documents 
pertaining to FDOT’s assumption of responsibilities under the NEPA Assignment 
Program, FDOT complies with the requirements of FHWA Records Disposition Manual 
(Field Offices) Chapter 4 and FHWA Order No. 1324.1B, issued July 29, 2013, and 
retains appropriate files mapped to the Department of State Retention and Disposal 
Schedule GS1-SL(167). 
 
FDOT’s Electronic Document Management System (EDMS), as defined in FDOT’s 
Information Technology Resource User’s Manual, Topic No. 325-000-002 (Chapters 
12 and 13) serves as the environmental file of record for NEPA actions, including those 
under the NEPA Assignment Program. The EDMS stores and archives files, provides 
backup and disaster recover while maintaining document access and managing records 
to appropriate retention and disposal schedules. When the files are imported into the 
EDMS, they are reviewed, published to the archive, and made available to other FDOT 
computer applications. 
 
To support PD&E recordkeeping and retention responsibilities, the StateWide 
Environmental Project Tracker (SWEPT) application is used in conjunction with EDMS. 
SWEPT is an interactive web site that supports activities during FDOT’s Document 
Review Process. SWEPT provides an interface to the EDMS that is integrated with the 
document review work flow. This gives easy access to the environmental project record 
throughout the environmental review process. When files are uploaded to SWEPT, they 
are attributed according to EDMS standards, placed in the appropriate group and type 
and associated with the required retention and disposal schedule. When an 

http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=050-020-025
http://www.dot.state.fl.us/ois/OISManual.shtm
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Environmental Document is approved in SWEPT, it is imported into the EDMS with 
associated supporting documentation.  

15.2 PROCEDURE 

15.2.1 Project File 

In preparing a PD&E Study, FDOT determines how to manage its project files, as long as 
the procedures satisfy FDOT record-keeping and retention requirements and meets or 
exceeds FHWA record-keeping and retention requirements for federal projects. FDOT 
project files are also available consistent with Florida and federal public records laws. 
 
A project file refers to the files maintained by the project team to support development of 
the PD&E Study and resulting NEPA decision or approval. Documents maintained in the 
project file for each PD&E project include, but are not limited to, letters, technical reports, 
correspondence, emails, comments, responses, meeting minutes, studies, computer 
modeling reports. The project file should include information FDOT considered or 
presented which was reasonably available during the process, including documentation 
of contrary opinions or conflicting data and resolution of issues or concerns raised and 
any resolution made in response.  

15.2.2 Administrative Record 

The Administrative Record (AR) is FDOT’s official record of the NEPA decision making 
process and refers to documents from the project file that are submitted to the court during 
NEPA litigation. The AR is established when a lawsuit is filed, and the court requests the 
records. The AR includes all documents and materials directly or indirectly considered or 
relied upon by FDOT when making decisions in the environmental review process. This 
includes decision documents, as well as documents generated or received by FDOT 
during the environmental review.  
 
The AR for PD&E projects is created from the project files, which are uploaded and stored 
in SWEPT. When files are initially uploaded in SWEPT, they are y categorized as: AR, 
project file only, or attorney work product (considered privileged). When an AR is required, 
the Project Manager uses the Administrative Record tool on SWEPT to identify and 
confirm which documents comprise the AR. The Project Manager also uses the 
Administrative Record tool to request approval from the Office of General Counsel (OGC) 
to create and distribute the record. 
 
For more information on ARs, please see the American Association of State Highway 
Transportation Officials (AASHTO) Practitioner’s Handbook, Maintaining a Project 
File and Preparing an Administrative Record for A NEPA Study.   
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15.2.3 Records Management 

The project file shall be maintained electronically within SWEPT. The PD&E Project 
Manager is responsible for maintaining an accurate and up-to-date project file in SWEPT. 
The PD&E project team members may assist by uploading files and managing files. When 
files are uploaded to SWEPT, they are attributed according to EDMS standards, mapped 
to the appropriate group and type and retention and disposal schedule (Section 15.2.4). 
 
Environmental Documents and their supporting files are imported into the EDMS with 
associated project file records upon final document approval. When the files are imported 
into EDMS, they are reviewed by OEM Technology Resources Coordinator and made 
available through EDMS according to the Environmental EDMS protocols established in 
the EEDMS QA/QC Process for the Office of Environmental Management. 

15.2.4  File Naming Convention 

All documents uploaded into SWEPT and imported into the EDMS follow an established 
naming convention. The document name is formed by concatenating project and 
document information, as follows:   

  

a. FM#-COA-District-Document Type Abbreviation-Document subtype Abbreviation-
Date; 

Example: 43257425201-CE1-D4-Approved_Type_1_Categorical_Exclusion_Checklist-2016-

0802.pdf 

or 

b.  FM#-COA-District-Document name-Date 

Example: 43257425201-CE1-D4-USFWSSection7InformalConsultationLetter-2015-0619.pdf 

 
Naming convention specifications are: 

 
a. FM# = The full Financial Management Number (FM#) (at least item number and 

item segment, and phase type, phase group and sequence number if provided, 
with dashes removed.)  
  

b. COA = Abbreviated Class of Action:  
 

 CE1 = Type 1 Categorical Exclusion  

 CE2 = Type 2 Categorical Exclusion 

 SEIR = State Environmental Impact Report 

 EA = Environmental Assessment 
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 EIS = Environmental Impact Statement  
 

c. District = Abbreviated District number or FTE for Turnpike: D1, D2,…FTE  
 

d. Document Type (and subtype) = can relate to higher level group of information to 
support a project. For instance, a Natural Resources Evaluation (NRE) is a 
technical report to support a particular COA. And a subtype of that report could be 
data, correspondence, concurrence request, concurrence.  
 

e. Document_Name = The original file name, minus extension (apply this before the 
date), with spaces replaced by underscores  
 

f. Date = Date the document was created or represents (or in the case of 
correspondence, the date when it was sent), formatted as YYYY-MMDD. If the 
document being uploaded was published or made available on March 10, 2016, 
but not uploaded until May 15, 2016, the March 10, 2016 date is the correct date 
to represent the document in SWEPT naming convention. SWEPT provides a date 
picker to select that date on upload.  

15.2.5 Retention 

For documents pertaining to FDOT’s assumption of responsibilities under the NEPA 
Assignment Program, records are retained in accordance with Procedure No. 050-020-025, 
Records Management and Retention and Disposal Schedule GS1-SL(167). For 
Significant Transportation Projects, as defined in FHWA Order No. 1324B, records will be 
stored permanently. For other projects, records are retained in SWEPT and EDMS for at least 
five fiscal years following completion of construction of the last project segment or last 
project action if the project stops before construction. Project completion is tracked and 
the records archived as follows:   

a. Work Program tracks completion through a “Closed Financial Projects” report.  
 
b. Financial Project Identification (FPID) Status 100 indicates the books have been 

reconciled between parties and the financial project is closed. 
 
FPID or FM# is a unique 11-digit number assigned to track funding, schedule, and 
activities on a project. These 11 digits are defined as follows: 
 

Item (6) Segment(1)Phase Group(1)-Phase Type(1)-Sequence(2)   
Example: 407085-1-32-04 

 
c. Work program tracks PD&E projects (parent record) with subordinate FPIDs (other 

item segment FMs for design or construction phases) through a “Related Items” 
report. SWEPT obtains this information from the Work Program through a web 
service. 
 

http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=050-020-025
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=050-020-025
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d. SWEPT maintains list of PD&E FM#s and related FM#s (through users and/or 
through the related items report provided by Work Program). 
 

e. Once all associated FMs (related items) have reached status 100, based on the 
related items report provided by Work Program, SWEPT begins a 5-year 
countdown to meet data management requirements (projects identified as 
Significant Highway Projects will be retained permanently). 
 

f. After 5 years of related FMs reaching status, SWEPT provides notification to the 
SWEPT helpdesk that records have reached their retention schedule and updates 
EDMS export records to purge the project records.  
 

g. SWEPT sends information to EDMS marking the documents obsolete and 
indicating records are to be purged. 
 

h. EDMS sends a confirmation email to the SWEPT helpdesk that the identified 
records have been updated to obsolete. 

 
Information associated with draft Environmental Documents (not approved) shall be 
retained until obsolete, superseded, or administrative value is lost as determined by the 
FDOT Project Manager, in consultation with the OGC. 

15.3 REFERENCES 

AASHTO. 2016. Maintaining a Project File and Preparing an Administrative Record for 
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FHWA. 2013. FHWA Order No. 1324.1B, issued July 29, 2013. 
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FDOT. 2010. Records Retention and Disposal Schedule 

FDOT. Records Management, Procedure No. 050-020-025. 
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FDOT. 2016. EEDMS QA/QC Process Office of Environmental Management 
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Pursuant to 23 U.S.C. 327, December 14, 2016. 
http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-
2016-1214.pdf 

National Environmental Policy Act (NEPA) of 1969  

 

http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-2016-1214.pdf
http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-2016-1214.pdf
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