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Central Let 21,694,042$            21,183,332$            21,834,391$            21,207,578$            (25,000)$                 21,113,581$        -0.33% 100.00% 193,735$             0.91% 140,349$             0.65%

District Let 95,557,685$            95,331,060$            95,259,138$            95,013,028$            -$                        95,350,874$        0.02% 100.00% (324,136)$           -0.34% (298,547)$           -0.31%

All Contracts 117,251,727$          116,514,392$          117,093,529$          116,220,606$          (25,000)$                 116,464,455$      -0.04% 100.00% (130,401)$           -0.11% (158,198)$           -0.13%

Central Let 94,291,058$            92,582,594$            98,566,692$            98,070,287$            -$                        98,599,076$        6.50% 82.50% 4,942,091$          5.34% 4,275,638$          4.53%

District Let 72,612,398$            71,804,197$            75,406,981$            74,475,091$            -$                        75,646,098$        5.35% 83.33% 2,951,121$          4.11% 2,794,582$          3.85%

All Contracts 166,903,456$          164,386,791$          173,973,673$          172,545,378$          -$                        174,245,174$      6.00% 82.81% 7,893,212$          4.80% 7,070,220$          4.24%

Central Let 69,547,853$            68,477,530$            74,218,184$            75,305,096$            50,000$                   75,484,365$        10.23% 70.59% 4,962,106$          7.25% 4,670,333$          6.72%

District Let 953,234$                 904,989$                 953,234$                 909,489$                 -$                        909,489$             0.50% 100.00% 4,500$                 0.50% -$                    0.00%

All Contracts 70,501,087$            69,382,519$            75,171,418$            76,214,585$            50,000$                   76,393,854$        10.11% 77.27% 4,966,606$          7.16% 4,670,333$          6.62%

Central Let 155,793,570$          154,854,570$          172,673,654$          174,574,074$          1,260,000$              175,610,149$      13.40% 61.54% 17,363,883$        11.21% 16,880,086$        10.83%

District Let 27,245,863$            26,773,563$            27,649,407$            27,259,187$            210,000$                 27,360,352$        2.19% 90.91% 584,413$             2.18% 403,545$             1.48%

All Contracts 183,039,433$          181,628,133$          200,323,061$          201,833,261$          1,470,000$              202,970,501$      11.75% 75.00% 17,948,296$        9.88% 17,283,631$        9.44%

Central Let 64,290,618$            63,272,518$            68,529,242$            67,496,324$            259,200$                 65,227,700$        3.09% 73.33% 4,516,337$          7.14% 4,238,623$          6.59%

District Let 14,348,306$            14,204,306$            14,467,990$            14,368,539$            -$                        14,688,564$        3.41% 77.78% 116,777$             0.82% 119,684$             0.83%

All Contracts 78,638,924$            77,476,824$            82,997,232$            81,864,863$            259,200$                 79,916,264$        3.15% 75.00% 4,633,114$          5.98% 4,358,307$          5.54%

Central Let 51,910,330$            51,063,928$            54,300,231$            53,218,109$            2,155,400$              53,525,868$        4.82% 92.86% 2,587,621$          5.07% 2,389,901$          4.60%

District Let 13,227,996$            12,967,996$            13,790,750$            13,626,214$            50,300$                   13,683,517$        5.52% 85.71% 687,794$             5.30% 562,754$             4.25%

All Contracts 65,138,326$            64,031,924$            68,090,981$            66,844,323$            2,205,700$              67,209,385$        4.96% 90.48% 3,275,415$          5.12% 2,952,655$          4.53%

Central Let 130,555,227$          129,109,901$          142,479,995$          143,097,556$          2,938,000$              143,356,833$      11.03% 64.71% 12,267,509$        9.50% 11,924,767$        9.13%

District Let 30,083,074$            29,702,302$            32,307,943$            31,826,353$            845,000$                 31,848,688$        7.23% 80.00% 2,317,550$          7.80% 2,224,870$          7.40%

All Contracts 160,638,301$          158,812,203$          174,787,938$          174,923,909$          3,783,000$              175,205,521$      10.32% 70.37% 14,585,059$        9.18% 14,149,637$        8.81%
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1,568            106          6.76% 22            1.40% 18            1.15% 1,608      2.55% 1,714      1,618      1,512           -3.57% 92.86%

2,375            247          10.40% 24            1.01% 90            3.79% 2,489      4.80% 2,736      2,768      2,521           6.15% 83.33%

3,943            353          8.95% 46            1.17% 108          2.74% 4,097      3.91% 4,450      4,386      4,033           2.28% 90.00%

6,511            1,177       18.08% 552          8.48% 827          12.70% 7,890      21.18% 9,094      9,198      8,021           23.19% 65.00%

3,918            650          16.59% 472          12.05% 420          10.72% 4,810      22.77% 5,520      5,258      4,608           17.61% 62.50%

10,429          1,827       17.52% 1,024       9.82% 1,247       11.96% 12,700    21.78% 14,614    14,456    12,629         21.10% 64.06%

4,743            1,459       30.76% 91            1.92% 907          19.12% 5,741      21.04% 7,200      7,583      6,124           29.12% 64.71%

460               54            11.74% -          0.00% -          0.00% 460         0.00% 514         559         505              9.78% 60.00%

5,203            1,513       29.08% 91            1.75% 907          17.43% 6,201      19.18% 7,714      8,142      6,629           27.41% 63.64%

5,084            480          9.44% 298          5.86% 658          12.94% 6,040      18.80% 6,524      6,023      5,543           9.03% 69.23%

2,182            510          23.37% 135          6.19% 79            3.62% 2,396      9.81% 2,982      2,820      2,310           5.87% 72.73%

7,266            990          13.63% 433          5.96% 737          10.14% 8,436      16.10% 9,506      8,843      7,853           8.08% 70.83%

4,127            578          14.01% 152          3.68% 529          12.82% 4,808      16.50% 5,386      6,152      5,574           35.06% 66.67%

745               181          24.30% -          0.00% 101          13.56% 846         13.56% 1,027      1,005      824              10.60% 77.78%

4,872            759          15.58% 152          3.12% 630          12.93% 5,654      16.05% 6,413      7,157      6,398           31.32% 70.83%

3,390            562          16.58% 22            0.65% 108          3.19% 3,520      3.83% 4,082      3,911      3,349           -1.21% 100.00%

1,590            372          23.40% -          0.00% 116          7.30% 1,706      7.30% 2,078      2,160      1,788           12.45% 85.71%

4,980            934          18.76% 22            0.44% 224          4.50% 5,226      4.94% 6,160      6,071      5,137           3.15% 95.24%

6,015            801          13.32% 114          1.90% 572          9.51% 6,701      11.40% 7,502      7,129      6,328           5.20% 70.59%

2,404            140          5.82% 202          8.40% 89            3.70% 2,695      12.10% 2,835      2,469      2,329           -3.12% 70.00%

8,419            941          11.18% 316          3.75% 661          7.85% 9,396      11.60% 10,337    9,598      8,657           2.83% 70.37%
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Central Let 80,503,428$            79,979,028$            105,080,832$          104,009,540$          813,000$                 103,769,512$      29.75% 40.00% 24,802,111$        31.01% 24,577,403$        30.53%

District Let 96,065,986$            95,319,099$            105,893,052$          105,703,552$          8,791,209$              106,301,106$      11.52% 76.92% 10,009,513$        10.50% 9,827,067$          10.23%

All Contracts 176,569,414$          175,298,127$          210,973,884$          209,713,092$          9,604,209$              210,070,618$      19.84% 66.67% 34,811,624$        19.86% 34,404,470$        19.48%

Central Let 668,586,126$          660,523,401$          737,683,221$          736,978,564$          16,298,800$            736,687,084$      11.53% 77.04% 71,635,393$        10.85% 69,097,100$        10.33%

District Let 350,094,542$          347,007,512$          365,728,495$          363,181,453$          9,896,509$              365,788,688$      5.41% 84.71% 16,347,532$        4.71% 15,633,955$        4.47%

All Contracts 1,018,680,668$       1,007,530,913$       1,103,411,716$       1,100,160,017$       17,347,109$            1,102,475,772$   9.42% 80.00% 87,982,925$        8.73% 84,731,055$        8.32%

Central Let 404,497,553$          399,097,257$          445,170,259$          443,740,920$          8,896,000$              443,301,627$      11.08% 42,410,752$        10.63% 40,672,710$        10.06%

District Let 224,594,679$          222,390,869$          238,946,595$          237,107,626$          9,421,509$              238,174,973$      7.10% 14,895,249$        6.70% 14,351,918$        6.39%

All Contracts 629,092,232$          621,488,126$          684,116,854$          680,848,546$          13,166,709$            681,476,600$      9.65% 81.69% 57,306,001$        9.22% 55,024,628$        8.75%

Central Let 961,596,384$          950,948,985$          1,037,531,474$       1,032,813,055$       14,993,932$            1,032,630,304$   8.59% 78,791,951$        8.29% 75,924,362$        7.90%

District Let 200,817,048$          196,997,802$          207,291,659$          203,361,654$          1,072,888$              204,410,951$      3.76% 7,289,612$          3.70% 6,474,609$          3.22%

All Contracts 1,162,413,432$       1,147,946,787$       1,244,823,133$       1,236,174,709$       8,491,966$              1,237,041,255$   7.76% 86,081,563$        7.50% 82,398,971$        7.09%

Notes:
1 "Regular Work To Date" is the total value of work paid to contractor as reported in the Department's Construction Reporting System (SiteManager and CRS).
2 "Actual Expenditures" is the total amount paid for work as recorded in the Department's Financial Management System and reflects all expenditures against each contract.
3 "Supplemental Agreement (Excluding Contingency)" is the total amount of contract changes that were recorded as being expended by reason code in the Department's

Contract Change Tracking System.
4 "Supplemental Agreement (Including Contingency)" is the  total amount allocated within the Department's Construction Reporting System (SiteManager and CRS) 

for contract changes.

Highlighted Column indicates Performance Measures Reported by Construction Office 
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3,722            125          3.36% 40            1.07% 778          20.90% 4,540      21.98% 4,665      4,432      4,307           15.72% 60.00%

4,200            374          8.90% 118          2.81% 235          5.60% 4,553      8.40% 4,927      4,648      4,274           1.76% 100.00%

7,922            499          6.30% 158          1.99% 1,013       12.79% 9,093      14.78% 9,592      9,080      8,581           8.32% 88.89%

35,160          5,288       15.04% 1,291       3.67% 4,397       12.51% 40,848    16.18% 46,167    46,046    40,758         15.92% 72.59%

17,874          2,528       14.14% 951          5.32% 1,130       6.32% 19,955    11.64% 22,619    21,687    19,159         7.19% 75.29%

53,034          7,816       14.74% 2,242       4.23% 5,527       10.42% 60,803    14.65% 68,786    67,733    59,917         12.98% 73.64%

22,834          3,146       13.78% 1,249       5.47% 2,814       12.32% 26,897    17.79% 30,086    29,831    26,685         16.87%

12,618          1,802       14.28% 660          5.23% 824          6.53% 14,102    11.76% 15,986    14,750    12,948         2.62%

35,452          4,948       13.96% 1,909       5.38% 3,638       10.26% 40,999    15.65% 46,072    44,581    39,633         11.79% 75.35%

49,560          6,413       12.94% 2,063       4.16% 4,320       8.72% 55,943    12.88% 62,391    61,225    54,812         10.60%

17,073          2,415       14.15% 1,048       6.14% 941          5.51% 19,062    11.65% 21,494    20,798    18,383         7.67%

66,633          8,828       13.25% 3,111       4.67% 5,261       7.90% 75,005    12.56% 83,885    82,023    73,195         9.85%
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01 T1034 40923315201 10/29/2003 QTR2 03/04 1 75 80 78 97.3% 1 2 0 0 5 0 $496,580 $26,190 $470,390
01 T1038 40525015201 9/24/2003 QTR1 03/04 2 250 294 358 129.6% 0 -64 64 0 44 0 $5,977,204 $61,720 $5,915,484
01 T1044 19539615201 12/3/2003 QTR2 03/04 3 235 257 258 100.4% 1 -1 1 0 22 0 $4,216,781 $55,810 $4,160,971
01 T1056 19766925201 10/20/2004 QTR2 04/05 0 60 60 48 80.0% 1 12 0 0 0 0 $596,000 $36,000 $560,000
01 T1059 19590225201 4/28/2004 QTR4 03/04 2 100 112 103 91.0% 1 9 0 0 12 0 $1,237,011 $41,429 $1,195,582
01 T1062 19776725201 4/28/2004 QTR4 03/04 0 160 167 135 80.0% 1 32 0 0 7 0 $2,357,836 $50,000 $2,307,836
01 T1067 40674715201 4/28/2004 QTR4 03/04 4 140 168 166 113.6% 1 2 0 0 10 18 $2,578,000 $50,000 $2,528,000
01 T1071 19700725201 10/20/2004 QTR2 04/05 0 73 76 74 97.3% 1 2 0 0 3 0 $1,079,000 $50,000 $1,029,000
01 T1087 41195115201 10/20/2004 QTR2 04/05 0 85 104 104 110.6% 1 0 0 0 19 0 $540,515 $15,575 $524,940
01 T1094 41183215201 1/26/2005 QTR3 04/05 0 50 52 38 72.0% 1 14 0 0 2 0 $95,800 $6,300 $89,500
01 T1105 41556015201 1/26/2005 QTR3 04/05 0 25 25 22 88.0% 1 3 0 0 0 0 $54,915 $2,886 $52,029
01 T1106 19809155201 12/1/2004 QTR2 04/05 0 190 190 143 75.3% 1 47 0 0 0 0 $752,000 $50,000 $702,000
01 T1111 40918915201 2/23/2005 QTR3 04/05 0 50 52 49 94.0% 1 3 0 0 2 0 $291,000 $14,800 $276,200
01 T1122 19730725201 7/27/2005 QTR1 05/06 0 75 77 42 53.3% 1 35 0 0 2 0 $1,421,400 $50,000 $1,371,400

14           12 1568 1714 1618 92.9% 13 96 65 0 128 18 21,694,042$           510,710$                21,183,332$           

01 E1C69 20120925201 5/16/2002 QTR4 01/02 12 900 958 935 98.9% 1 23 0 0 45 13 $72,755,000 $0 $72,755,000
01 E1C85 19680615201 6/3/2002 QTR4 01/02 3 780 831 875 108.7% 1 -44 44 0 51 0 $12,703,271 $75,000 $12,628,271
01 E1D51 40921015201 2/24/2003 QTR3 02/03 3 410 647 643 116.6% 1 4 0 0 165 72 $8,849,000 $75,000 $8,774,000
01 E1D72 19722425201 4/24/2003 QTR4 02/03 2 60 74 133 206.7% 0 -59 59 0 9 5 $547,400 $30,000 $517,400
01 E1E35 19808345201 7/22/2004 QTR1 04/05 1 110 110 109 99.1% 1 1 0 0 0 0 $312,481 $9,250 $303,231
01 E1E42 19808735201 8/19/2004 QTR1 04/05 0 115 116 73 62.6% 1 43 0 0 1 0 $390,533 $37,375 $353,158

6             21 2375 2736 2768 83.3% 5 -32 103 0 271 90 95,557,685$           226,625$                95,331,060$           

20 33 3943 4450 4386 90.0% 18 64 168 0 399 108 117,251,727$         737,335$                116,514,392$         

02 21553 21152135201 5/22/2002 QTR4 01/02 2 45 56 73 148.9% 0 -17 17 0 6 5 $99,900 $5,450 $94,450
02 21583 21000415201 6/19/2002 QTR4 01/02 3 560 805 805 122.1% 0 0 0 0 203 42 $14,950,000 $123,000 $14,827,000
02 T2009 20926515201 1/29/2003 QTR3 02/03 6 200 463 584 206.0% 0 -121 121 0 166 97 $2,752,573 $50,000 $2,702,573
02 T2013 21335155201 2/26/2003 QTR3 02/03 8 480 807 886 171.9% 0 -79 79 0 128 199 $9,919,419 $124,413 $9,795,006
02 T2027 20781715201 12/3/2003 QTR2 03/04 8 150 271 271 152.0% 0 0 0 0 72 49 $2,960,373 $50,000 $2,910,373
02 T2030 20964225201 1/28/2004 QTR3 03/04 3 200 306 306 133.5% 0 0 0 0 39 67 $3,260,500 $50,000 $3,210,500
02 T2032 21152415201 7/28/2004 QTR1 04/05 1 200 202 256 117.0% 1 -54 54 0 32 -30 $1,220,000 $50,000 $1,170,000
02 T2034 20968335201 10/29/2003 QTR2 03/04 2 180 298 298 147.2% 0 0 0 0 116 2 $3,750,306 $100,000 $3,650,306
02 T2035 21026925201 12/3/2003 QTR2 03/04 4 250 309 306 115.6% 1 3 0 0 17 42 $2,641,271 $50,000 $2,591,271
02 T2040 21157625201 10/29/2003 QTR2 03/04 3 240 358 356 113.8% 1 2 0 0 93 25 $482,395 $19,771 $462,624
02 T2042 21293435201 7/30/2003 QTR1 03/04 1 115 172 172 133.0% 0 0 0 0 19 38 $692,465 $41,140 $651,325
02 T2044 21211915201 7/28/2004 QTR1 04/05 0 180 195 195 103.3% 1 0 0 0 15 0 $1,280,000 $50,000 $1,230,000
02 T2046 21152515201 7/28/2004 QTR1 04/05 0 170 223 248 128.2% 0 -25 25 0 53 0 $940,000 $50,000 $890,000
02 T2052 21211815201 8/27/2003 QTR1 03/04 1 210 320 320 111.4% 1 0 0 0 110 0 $1,623,600 $50,000 $1,573,600
02 T2059 20969835201 1/28/2004 QTR3 03/04 0 150 216 216 136.7% 0 0 0 0 66 0 $1,819,814 $50,000 $1,769,814
02 T2061 21308425201 9/24/2003 QTR1 03/04 2 200 361 360 127.0% 0 1 0 0 161 0 $7,976,986 $70,280 $7,906,706
02 T2064 20766235201 1/28/2004 QTR3 03/04 3 225 356 356 148.9% 0 0 0 0 114 17 $5,630,826 $75,010 $5,555,815
02 T2066 21028825201 4/28/2004 QTR4 03/04 0 225 313 313 114.2% 1 0 0 0 82 6 $7,372,688 $67,640 $7,305,048
02 T2070 20969735201 2/25/2004 QTR3 03/04 0 150 156 155 99.3% 1 1 0 0 6 0 $489,827 $28,068 $461,759
02 T2083 20969725201 7/28/2004 QTR1 04/05 0 210 246 246 100.0% 1 0 0 0 36 0 $2,790,885 $50,000 $2,740,885
02 T2084 21022345201 11/4/2004 QTR2 04/05 7 210 278 257 112.9% 1 21 0 0 20 48 $4,085,165 $50,742 $4,034,423
02 T2085 21037825201 8/25/2004 QTR1 04/05 0 150 296 296 181.3% 0 0 0 0 24 122 $2,728,647 $50,000 $2,678,647
02 T2089 21248025201 5/26/2004 QTR4 03/04 0 150 164 151 94.0% 1 13 0 0 10 4 $897,889 $37,889 $860,000
02 T2092 41115215201 7/28/2004 QTR1 04/05 0 45 53 53 104.4% 1 0 0 0 8 0 $263,178 $15,305 $247,873
02 T2095 20822645201 12/1/2004 QTR2 04/05 4 210 231 231 100.0% 1 0 0 0 21 0 $3,430,990 $50,000 $3,380,990
02 T2098 21288325201 2/23/2005 QTR3 04/05 1 100 106 97 97.0% 1 9 0 0 0 6 $605,173 $32,143 $573,030
02 T2099 21000445201 6/23/2004 QTR4 03/04 1 210 345 345 143.8% 0 0 0 0 53 82 $3,000,000 $50,000 $2,950,000
02 T2101 21066945201 12/1/2004 QTR2 04/05 0 90 93 89 95.6% 1 4 0 0 3 0 $143,761 $11,667 $132,094
02 T2104 21080625201 7/28/2004 QTR1 04/05 0 60 64 58 90.0% 1 6 0 0 4 0 $425,565 $19,565 $406,000
02 T2105 20801325201 7/28/2004 QTR1 04/05 0 30 38 38 100.0% 1 0 0 0 8 0 $81,670 $5,720 $75,950
02 T2106 20811645201 1/26/2005 QTR3 04/05 0 90 104 104 111.1% 1 0 0 0 14 0 $781,161 $34,018 $747,143

Let Date Quarter 
Let

Year Let/
Num of 

Contracts

Number 
of SAs

 Original 
Contract 

Days 

 Present 
Contract 

Days 

 Days 
Used 

 Unused 
Days 

Delinquent 
Days 

 Days 
Suspended 

% Days 
Used of 

Orig Days

Num 
Contracts
<= 1.2% 
Increase 
in Time

 Time 
Extension  SA Days  CRS Original 

Contract Amount 

 Amount Included 
in Original for 

Contingency Pay 
Item 

 Adjusted Original 
Amount 

Dist 01 -  Central Let Contrats SubTotal

Dist 01 District Let Contracts SubTotal

District 01 Totals

District Contract 
Number

Financial 
Project ID
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01 T1034 40923315201
01 T1038 40525015201
01 T1044 19539615201
01 T1056 19766925201
01 T1059 19590225201
01 T1062 19776725201
01 T1067 40674715201
01 T1071 19700725201
01 T1087 41195115201
01 T1094 41183215201
01 T1105 41556015201
01 T1106 19809155201
01 T1111 40918915201
01 T1122 19730725201

01 E1C69 20120925201
01 E1C85 19680615201
01 E1D51 40921015201
01 E1D72 19722425201
01 E1E35 19808345201
01 E1E42 19808735201

02 21553 21152135201
02 21583 21000415201
02 T2009 20926515201
02 T2013 21335155201
02 T2027 20781715201
02 T2030 20964225201
02 T2032 21152415201
02 T2034 20968335201
02 T2035 21026925201
02 T2040 21157625201
02 T2042 21293435201
02 T2044 21211915201
02 T2046 21152515201
02 T2052 21211815201
02 T2059 20969835201
02 T2061 21308425201
02 T2064 20766235201
02 T2066 21028825201
02 T2070 20969735201
02 T2083 20969725201
02 T2084 21022345201
02 T2085 21037825201
02 T2089 21248025201
02 T2092 41115215201
02 T2095 20822645201
02 T2098 21288325201
02 T2099 21000445201
02 T2101 21066945201
02 T2104 21080625201
02 T2105 20801325201
02 T2106 20811645201

Dist 01 -  Central Let Contrats SubTotal

Dist 01 District Let Contracts SubTotal

District 01 Totals

District Contract 
Number

Financial 
Project ID

Time Ext 
Days SA Days  SA Amount  Premium Cost 

$496,580 $458,407 $1,268 $0 $1,268 $459,675 $458,407 97.5% 1 ($1,268) $0 5 0 0 $0 $0
$5,987,788 $5,822,756 ($238,720) ($75,000) ($313,720) $5,509,036 $5,560,593 94.0% 1 $51,558 $10,584 34 0 0 $0 $0
$4,268,814 $4,260,733 $0 $0 $0 $4,260,733 $4,305,481 103.5% 1 $44,748 $52,033 22 0 0 $0 $0

$596,000 $548,954 $0 $0 $0 $548,954 $556,080 99.3% 1 $7,126 $0 0 0 0 $0 $0
$1,244,824 $1,207,295 $0 $0 $0 $1,207,295 $1,224,296 102.4% 1 $17,002 $7,813 12 0 0 $0 $0
$2,357,836 $2,319,034 $0 $50,000 $50,000 $2,369,034 $2,356,385 102.1% 1 ($12,648) $0 7 0 0 $0 $0
$2,647,919 $2,599,059 $0 $0 $0 $2,599,059 $2,663,534 105.4% 1 $64,475 $69,919 7 0 0 $0 $0
$1,079,000 $1,031,976 $0 $0 $0 $1,031,976 $1,027,396 99.8% 1 ($4,580) $0 3 0 0 $0 $0

$540,515 $539,467 $0 $0 $0 $539,467 $539,467 102.8% 1 $0 $0 10 0 0 $0 $0
$95,800 $89,500 $0 $0 $0 $89,500 $89,500 100.0% 1 $0 $0 2 0 0 $0 $0
$54,915 $50,501 $0 $0 $0 $50,501 $50,501 97.1% 1 $0 $0 0 0 0 $0 $0

$752,000 $629,400 $0 $0 $0 $629,400 $629,400 89.7% 1 $0 $0 0 0 0 $0 $0
$291,000 $275,370 $0 $0 $0 $275,370 $275,370 99.7% 1 $0 $0 2 0 0 $0 $0

$1,421,400 $1,375,126 $0 $0 $0 $1,375,126 $1,377,171 100.4% 1 $2,045 $0 2 0 0 $0 $0

21,834,391$           21,207,578$           (237,452)$            (25,000)$                   (262,452)$        20,945,126$      21,113,581$              100.0% 14            168,458$                   140,349$                106 0 0 -$                    -$                  

$72,455,111 $72,339,822 $0 $0 $0 $72,339,822 $72,885,344 100.2% 1 $545,522 ($299,889) 45 0 0 $931,505 $0
$12,705,338 $12,666,855 ($230,560) $0 ($230,560) $12,436,295 $12,448,775 98.6% 1 $12,480 $2,067 27 0 0 $13,134 $0
$8,846,275 $8,810,236 $0 $0 $0 $8,810,236 $8,810,236 100.4% 1 $0 ($2,725) 165 0 72 ($28,708) $0

$547,400 $527,957 ($37,352) $0 ($37,352) $490,605 $538,361 104.1% 1 $47,756 $0 9 0 0 $25,655 $0
$314,481 $329,396 $0 $0 $0 $329,396 $329,396 108.6% 1 $0 $2,000 0 0 0 $0 $0
$390,533 $338,762 $0 $0 $0 $338,762 $338,762 95.9% 1 $0 $0 1 0 0 $0 $0

95,259,138$           95,013,028$           (267,912)$            -$                          (267,912)$        94,745,116$      95,350,874$              100.0% 6              605,758$                   (298,547)$               247 0 72 941,586$             -$                  

117,093,529$         116,220,606$         (505,364)$            (25,000)$                   (530,364)$        115,690,242$    116,464,455$            100.0% 20            774,216$                   (158,198)$               353 0 72 941,586$             -$                  

$107,062 $97,461 ($9,248) $0 ($9,248) $88,213 $88,213 93.4% 1 $0 $7,162 6 0 0 $0 $0
$15,115,980 $15,004,549 $0 $0 $0 $15,004,549 $15,104,903 101.9% 1 $100,354 $165,980 121 37 0 $20,740 $0
$3,598,884 $3,620,072 $117,128 $0 $117,128 $3,737,200 $3,484,211 128.9% 0 ($252,989) $846,312 172 4 18 $37,658 $0

$10,465,357 $10,918,856 $144,570 $0 $144,570 $11,063,426 $10,972,628 112.0% 0 ($90,798) $545,938 61 19 6 $106,089 $15,056
$3,471,374 $3,537,104 $0 $0 $0 $3,537,104 $3,569,311 122.6% 0 $32,207 $511,001 43 0 38 $247,325 $49,229
$3,416,574 $3,432,273 $0 $0 $0 $3,432,273 $3,528,762 109.9% 1 $96,488 $156,074 39 0 0 $0 $0
$1,130,000 $1,087,243 $0 $0 $0 $1,087,243 $1,017,691 87.0% 1 ($69,552) ($90,000) 22 0 0 $1,218 $0
$3,945,088 $3,813,705 $0 $0 $0 $3,813,705 $3,859,952 105.7% 1 $46,247 $194,782 33 76 0 $177,211 $0
$2,986,703 $2,954,823 $0 $0 $0 $2,954,823 $2,980,523 115.0% 0 $25,700 $345,432 17 0 0 $36,392 $0

$564,375 $558,357 $0 $0 $0 $558,357 $556,895 120.4% 0 ($1,462) $81,980 83 3 19 $54,667 $5,520
$578,448 $567,126 $0 $0 $0 $567,126 $567,126 87.1% 1 $0 ($114,017) 19 0 0 $6,470 $0

$1,280,000 $1,235,497 ($13,131) $0 ($13,131) $1,222,365 $1,225,688 99.6% 1 $3,322 $0 9 6 0 $0 $0
$940,000 $918,320 $0 $0 $0 $918,320 $886,120 99.6% 1 ($32,200) $0 30 0 0 $1,034 $0

$1,673,600 $1,653,145 $0 $0 $0 $1,653,145 $1,653,145 105.1% 1 $0 $50,000 86 0 0 $0 $0
$1,819,814 $1,787,503 $0 $0 $0 $1,787,503 $1,813,599 102.5% 1 $26,096 $0 11 18 0 $0 $0
$8,096,066 $8,164,975 $0 $0 $0 $8,164,975 $8,139,268 102.9% 1 ($25,707) $119,080 106 0 0 $0 $0
$5,672,322 $5,662,992 $0 $0 $0 $5,662,992 $5,712,417 102.8% 1 $49,425 $41,496 21 93 0 $0 $0
$7,372,688 $7,367,794 $0 $0 $0 $7,367,794 $7,494,887 102.6% 1 $127,093 $0 56 0 2 $0 $0

$489,827 $459,783 $0 $0 $0 $459,783 $459,783 99.6% 1 $0 $0 6 0 0 $0 $0
$2,790,885 $2,841,409 $0 $0 $0 $2,841,409 $2,919,597 106.5% 1 $78,188 $0 36 0 0 $6,745 $0
$4,655,248 $4,589,579 $0 $0 $0 $4,589,579 $4,603,261 114.1% 0 $13,681 $570,083 20 0 10 $89,190 $0
$2,728,647 $2,654,914 $0 $0 $0 $2,654,914 $2,742,047 102.4% 1 $87,133 $0 24 0 120 $0 $0

$897,889 $890,414 $0 $0 $0 $890,414 $890,414 103.5% 1 $0 $0 10 0 0 $0 $0
$263,178 $247,873 $0 $0 $0 $247,873 $247,873 100.0% 1 $0 $0 6 0 0 $0 $0

$3,647,687 $3,457,809 $0 $0 $0 $3,457,809 $3,517,923 104.1% 1 $60,114 $216,698 21 0 0 $89,147 $0
$637,173 $592,808 $0 $0 $0 $592,808 $592,808 103.5% 1 $0 $32,000 0 0 0 $0 $0

$3,558,391 $3,514,489 $0 $0 $0 $3,514,489 $3,517,795 119.2% 0 $3,306 $558,392 43 0 60 $558,914 $0
$143,761 $142,315 $0 $0 $0 $142,315 $142,315 107.7% 1 $0 $0 3 0 0 $0 $0
$425,565 $406,000 $0 $0 $0 $406,000 $406,000 100.0% 1 $0 $0 4 0 0 $0 $0
$81,670 $75,950 $0 $0 $0 $75,950 $75,950 100.0% 1 $0 $0 8 0 0 $0 $0

$781,161 $766,477 $0 $0 $0 $766,477 $766,477 102.6% 1 $0 $0 4 7 0 $0 $0

% 
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01 T1034 40923315201
01 T1038 40525015201
01 T1044 19539615201
01 T1056 19766925201
01 T1059 19590225201
01 T1062 19776725201
01 T1067 40674715201
01 T1071 19700725201
01 T1087 41195115201
01 T1094 41183215201
01 T1105 41556015201
01 T1106 19809155201
01 T1111 40918915201
01 T1122 19730725201

01 E1C69 20120925201
01 E1C85 19680615201
01 E1D51 40921015201
01 E1D72 19722425201
01 E1E35 19808345201
01 E1E42 19808735201

02 21553 21152135201
02 21583 21000415201
02 T2009 20926515201
02 T2013 21335155201
02 T2027 20781715201
02 T2030 20964225201
02 T2032 21152415201
02 T2034 20968335201
02 T2035 21026925201
02 T2040 21157625201
02 T2042 21293435201
02 T2044 21211915201
02 T2046 21152515201
02 T2052 21211815201
02 T2059 20969835201
02 T2061 21308425201
02 T2064 20766235201
02 T2066 21028825201
02 T2070 20969735201
02 T2083 20969725201
02 T2084 21022345201
02 T2085 21037825201
02 T2089 21248025201
02 T2092 41115215201
02 T2095 20822645201
02 T2098 21288325201
02 T2099 21000445201
02 T2101 21066945201
02 T2104 21080625201
02 T2105 20801325201
02 T2106 20811645201

Dist 01 -  Central Let Contrats SubTotal

Dist 01 District Let Contracts SubTotal

District 01 Totals

District Contract 
Number

Financial 
Project ID

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $10,584 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $52,033 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $4,074 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 18 $67,280 $0 0 0 $0 $0 0 0 $0 $0 0 0 $3,300 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $24,828 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 18 158,799$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 3,300$                 -$                  

0 13 $127,695 $0 0 0 $0 $0 0 0 ($73,789) $0 0 0 $0 $0
0 0 $42,285 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $20,862 $89 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 5 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 18 190,842$             89$                   0 0 -$                    -$                  0 0 (73,789)$             -$                  0 0 -$                    -$                  

0 36 349,641$             89$                   0 0 -$                    -$                  0 0 (73,789)$             -$                  0 0 3,300$                 -$                  

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
15 29 $76,008 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
2 0 $22,336 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

13 4 $510,416 $15,701 0 0 $0 $0 0 0 $0 $0 0 0 $18,223 $0
0 0 $40,532 $28,102 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 55 $213,543 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $6,025 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 2 $3,686 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 42 $264,473 $9,880 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
3 6 $44,704 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 38 ($105,202) $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $27,286 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $20,880 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

37 0 $1,800 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $56,492 $0 0 0 $0 $0 0 0 $0 $0 25 0 $3,300 $0
0 18 $137,056 $25,000 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 2 $5,782 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $22,969 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 10 $162,064 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 4 $30,414 $5,582 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $115,926 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 5 $10,560 $1,211 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 22 $23,295 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $10,220 $119 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders
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01 T1034 40923315201
01 T1038 40525015201
01 T1044 19539615201
01 T1056 19766925201
01 T1059 19590225201
01 T1062 19776725201
01 T1067 40674715201
01 T1071 19700725201
01 T1087 41195115201
01 T1094 41183215201
01 T1105 41556015201
01 T1106 19809155201
01 T1111 40918915201
01 T1122 19730725201

01 E1C69 20120925201
01 E1C85 19680615201
01 E1D51 40921015201
01 E1D72 19722425201
01 E1E35 19808345201
01 E1E42 19808735201

02 21553 21152135201
02 21583 21000415201
02 T2009 20926515201
02 T2013 21335155201
02 T2027 20781715201
02 T2030 20964225201
02 T2032 21152415201
02 T2034 20968335201
02 T2035 21026925201
02 T2040 21157625201
02 T2042 21293435201
02 T2044 21211915201
02 T2046 21152515201
02 T2052 21211815201
02 T2059 20969835201
02 T2061 21308425201
02 T2064 20766235201
02 T2066 21028825201
02 T2070 20969735201
02 T2083 20969725201
02 T2084 21022345201
02 T2085 21037825201
02 T2089 21248025201
02 T2092 41115215201
02 T2095 20822645201
02 T2098 21288325201
02 T2099 21000445201
02 T2101 21066945201
02 T2104 21080625201
02 T2105 20801325201
02 T2106 20811645201

Dist 01 -  Central Let Contrats SubTotal

Dist 01 District Let Contracts SubTotal

District 01 Totals

District Contract 
Number

Financial 
Project ID

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

0 0 $664 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
10 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $7,813 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
3 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
9 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $447 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

22 0 1,111$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 7,813$                 -$                  

0 0 ($1,693,120) $0 0 0 $0 $0 0 0 $0 $0 0 0 $279,166 $0
24 0 $0 $0 0 0 $0 $0 0 0 ($17,034) $0 0 0 $0 $0
0 0 $20,229 $0 0 0 $0 $0 0 0 $0 $0 0 0 $25,984 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $2,000 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

24 0 (1,672,891)$        -$                  0 0 2,000$                 -$                  0 0 (17,034)$             -$                  0 0 305,150$             -$                  

46 0 (1,671,780)$        -$                  0 0 2,000$                 -$                  0 0 (17,034)$             -$                  0 0 312,963$             -$                  

0 5 $4,912 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
30 0 $90,828 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 33 $762,010 $6,809 0 0 $0 $0 0 0 $29,349 $0

13 189 $13,784 $17,825 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
29 11 $182,295 $2,500 0 0 $58,277 $0 0 0 $0 $0 0 0 $0 $0
0 12 ($11,565) $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 -30 ($90,000) $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
7 0 $14,964 $0 0 0 $0 $0 0 0 $0 $0 0 0 $10,450 $0
0 0 $59,477 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
4 0 $261 $0 0 0 $0 $0 0 0 $0 $0 0 0 $1,201 $0
0 0 $14,534 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $3,218 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

24 0 $37,159 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

24 0 $102,519 $0 0 0 $0 $0 0 0 $0 $0 2 0 $2,703 $0
0 -1 ($43,441) $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

26 2 $18,161 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 ($1,768) $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 28 $311,435 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 2 $11,126 $2,507 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $15,750 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 1 $40,474 $5,104 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

10 0 $7,410 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
3 0 $12,075 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

CEI Action/InAction Work Orders Minor Changes Work Orders Defective Materials Work Orders Weather Related Damage Work Orders
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01 T1034 40923315201
01 T1038 40525015201
01 T1044 19539615201
01 T1056 19766925201
01 T1059 19590225201
01 T1062 19776725201
01 T1067 40674715201
01 T1071 19700725201
01 T1087 41195115201
01 T1094 41183215201
01 T1105 41556015201
01 T1106 19809155201
01 T1111 40918915201
01 T1122 19730725201

01 E1C69 20120925201
01 E1C85 19680615201
01 E1D51 40921015201
01 E1D72 19722425201
01 E1E35 19808345201
01 E1E42 19808735201

02 21553 21152135201
02 21583 21000415201
02 T2009 20926515201
02 T2013 21335155201
02 T2027 20781715201
02 T2030 20964225201
02 T2032 21152415201
02 T2034 20968335201
02 T2035 21026925201
02 T2040 21157625201
02 T2042 21293435201
02 T2044 21211915201
02 T2046 21152515201
02 T2052 21211815201
02 T2059 20969835201
02 T2061 21308425201
02 T2064 20766235201
02 T2066 21028825201
02 T2070 20969735201
02 T2083 20969725201
02 T2084 21022345201
02 T2085 21037825201
02 T2089 21248025201
02 T2092 41115215201
02 T2095 20822645201
02 T2098 21288325201
02 T2099 21000445201
02 T2101 21066945201
02 T2104 21080625201
02 T2105 20801325201
02 T2106 20811645201

Dist 01 -  Central Let Contrats SubTotal

Dist 01 District Let Contracts SubTotal

District 01 Totals

District Contract 
Number

Financial 
Project ID

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $664 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 10 0 $10,584 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $52,033 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $4,074 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $7,813 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0
0 0 $22,712 $0 0 0 $0 $0 0 0 $0 $0 3 18 $93,292 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 9 0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $25,275 $0

0 0 22,712$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  22 18 193,735$             -$                  

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 13 ($428,543) $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 24 0 $38,385 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 72 $38,367 $89
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 5 $25,655 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $2,000 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  24 90 (324,136)$           89$                   

0 0 22,712$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  46 108 (130,401)$           89$                   

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 5 $4,912 $0
0 0 $0 $0 0 13 $65,980 $65,980 0 0 $0 $0 82 42 $253,556 $65,980
0 0 $0 $0 0 0 $0 $0 0 46 $6,253 $157 6 97 $857,606 $6,966
0 0 $0 $0 22 0 $0 $0 0 0 $0 $0 67 199 $648,513 $48,582
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 29 49 $528,429 $79,831
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 67 $201,978 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 -30 ($82,757) $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 83 2 $206,311 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 42 $360,342 $9,880
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 10 25 $100,833 $5,520
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 38 ($84,199) $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 6 0 $3,218 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $28,320 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 24 0 $58,039 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 55 0 $1,800 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 51 0 $165,014 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 93 17 $93,614 $25,000
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 26 6 $23,943 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 ($1,768) $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $29,714 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 48 $562,689 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 122 $11,126 $2,507
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 4 $30,414 $5,582
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $220,823 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 6 $51,035 $6,314
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 10 82 $589,618 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $10,220 $119
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 10 0 $12,075 $0

Claims Work Orders Utility Delays Work Orders Invalid Reason Codes Work Orders Totals Work Orders
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Let Date Quarter 
Let

Year Let/
Num of 

Contracts

Number 
of SAs

 Original 
Contract 

Days 

 Present 
Contract 

Days 

 Days 
Used 

 Unused 
Days 

Delinquent 
Days 

 Days 
Suspended 

% Days 
Used of 

Orig Days

Num 
Contracts
<= 1.2% 
Increase 
in Time

 Time 
Extension  SA Days  CRS Original 

Contract Amount 

 Amount Included 
in Original for 

Contingency Pay 
Item 

 Adjusted Original 
Amount District Contract 

Number
Financial 
Project ID

02 T2107 20951425201 8/25/2004 QTR1 04/05 0 60 62 62 100.0% 1 0 0 0 2 0 $178,853 $11,210 $167,643
02 T2108 20821145201 8/25/2004 QTR1 04/05 0 75 80 80 100.0% 1 0 0 0 5 0 $330,611 $17,861 $312,750
02 T2110 21093625201 3/30/2005 QTR3 04/05 1 120 126 113 94.2% 1 13 0 0 0 6 $669,857 $28,857 $641,000
02 T2112 20997035201 8/25/2004 QTR1 04/05 0 45 45 44 97.8% 1 1 0 0 0 0 $37,085 $2,945 $34,140
02 T2113 21044725201 3/30/2005 QTR3 04/05 0 60 63 61 96.7% 1 2 0 0 3 0 $232,346 $12,238 $220,108
02 T2114 21045415201 12/1/2004 QTR2 04/05 0 150 175 175 100.0% 1 0 0 0 25 0 $1,884,000 $50,000 $1,834,000
02 T2115 20775925201 11/4/2004 QTR2 04/05 0 106 106 39 36.8% 1 67 0 0 0 0 $226,859 $19,483 $207,376
02 T2120 20759435201 5/25/2005 QTR4 04/05 1 150 172 172 100.0% 1 0 0 0 22 0 $1,582,247 $50,000 $1,532,247
02 T2132 21173625201 9/28/2005 QTR1 05/06 0 60 60 11 18.3% 1 49 0 0 0 0 $52,173 $4,048 $48,125

40           62 6511 9094 9198 65.0% 26 -104 296 0 1756 827 94,291,058$           1,708,463$             92,582,594$           

02 E2F20 21350215201 4/25/2002 QTR4 01/02 8 440 843 847 123.0% 0 -4 4 0 373 30 $33,592,677 $0 $33,592,677
02 E2F48 20945715201 3/19/2003 QTR3 02/03 1 280 519 519 183.6% 0 0 0 0 130 109 $3,883,346 $50,000 $3,833,346
02 E2F85 20957425201 11/19/2003 QTR2 03/04 3 210 384 378 148.6% 0 6 0 0 101 73 $3,383,098 $50,000 $3,333,098
02 E2F87 20964235201 7/23/2003 QTR1 03/04 0 80 93 87 92.5% 1 6 0 0 13 0 $346,900 $11,900 $335,000
02 E2F94 21088925201 2/18/2004 QTR3 03/04 0 200 321 321 149.5% 0 0 0 0 22 99 $5,747,188 $61,211 $5,685,977
02 E2F95 40667615201 10/22/2003 QTR2 03/04 4 210 324 324 141.0% 0 0 0 0 88 26 $1,217,104 $43,350 $1,173,754
02 E2F99 21089925201 2/18/2004 QTR3 03/04 5 240 356 356 132.9% 0 0 0 0 77 39 $5,865,000 $65,000 $5,800,000
02 E2G06 21052825201 4/21/2004 QTR4 03/04 1 120 143 143 101.7% 1 0 0 0 23 0 $686,017 $33,290 $652,727
02 E2G08 20775625201 7/21/2004 QTR1 04/05 0 150 163 163 100.0% 1 0 0 0 13 0 $713,761 $45,129 $668,632
02 E2G54 20823735201 11/19/2003 QTR2 03/04 0 285 329 328 99.6% 1 1 0 0 44 0 $3,610,400 $50,000 $3,560,400
02 E2G74 20866225201 8/20/2003 QTR1 03/04 0 210 243 243 109.5% 1 0 0 0 13 20 $546,303 $33,830 $512,473
02 E2G79 20822585201 4/21/2004 QTR4 03/04 0 280 369 369 128.9% 0 0 0 0 89 0 $646,247 $47,247 $599,000
02 E2G92 20932825201 9/22/2004 QTR1 04/05 1 270 275 153 54.8% 1 122 0 0 5 0 $975,680 $52,680 $923,000
02 E2G93 20978725201 9/22/2004 QTR1 04/05 2 150 251 219 135.3% 0 32 0 0 101 0 $2,192,000 $50,000 $2,142,000
02 E2G94 21007725201 9/22/2004 QTR1 04/05 0 200 206 116 55.0% 1 90 0 0 6 0 $1,742,000 $50,000 $1,692,000
02 E2G97 21037725201 4/20/2005 QTR4 04/05 1 120 178 178 130.8% 0 0 0 0 58 0 $3,515,284 $50,000 $3,465,284
02 E2H01 20840225201 2/16/2005 QTR3 04/05 0 150 159 159 102.0% 1 0 0 0 6 3 $2,283,113 $50,000 $2,233,113
02 E2H04 20965815201 3/23/2005 QTR3 04/05 0 90 121 124 118.9% 1 -3 3 0 17 14 $359,763 $30,000 $329,763
02 E2H83 21037435201 10/26/2004 QTR2 04/05 0 28 28 23 82.1% 1 5 0 0 0 0 $117,000 $0 $117,000
02 E2I13 21040925201 7/20/2005 QTR1 05/06 0 90 90 87 96.7% 1 3 0 0 0 0 $268,623 $12,183 $256,440
02 E2I51 21293455201 6/29/2005 QTR4 04/05 1 14 19 17 114.3% 1 2 0 0 1 4 $509,381 $22,381 $487,000
02 E2I68 40349625202 5/16/2005 QTR4 04/05 0 21 21 20 95.2% 1 1 0 0 0 0 $211,000 $0 $211,000
02 E2J01 20794735201 10/7/2005 QTR2 05/06 0 35 37 37 100.0% 1 0 0 0 2 0 $109,150 $0 $109,150
02 E2J17 20950445201 11/17/2005 QTR2 05/06 1 45 48 47 104.4% 1 1 0 0 0 3 $91,363 $0 $91,363

24           28 3918 5520 5258 62.5% 15 262 7 0 1182 420 72,612,398$           808,201$                71,804,197$           

64 90 10429 14614 14456 64.1% 41 158 303 0 2938 1247 166,903,456$         2,516,664$             164,386,791$         

03 20159 21978215201 5/20/1998 QTR4 97/98 25 675 1370 1368 176.4% 0 2 0 8 194 501 $16,483,166 $0 $16,483,166
03 20680 22038715201 8/25/1999 QTR1 99/00 7 815 1172 1162 118.8% 1 10 0 0 202 155 $14,256,468 $251,278 $14,005,189
03 21011 21916215201 8/30/2000 QTR1 00/01 1 220 354 354 110.0% 1 0 0 0 134 0 $2,599,919 $50,000 $2,549,919
03 21151 21864515201 2/28/2001 QTR3 00/01 14 305 384 632 201.6% 0 -248 248 0 17 62 $2,214,442 $50,000 $2,164,442
03 21291 21916415201 7/25/2001 QTR1 01/02 2 295 346 344 101.7% 1 2 0 0 44 7 $2,012,742 $94,870 $1,917,872
03 21514 21894515201 4/24/2002 QTR4 01/02 6 233 354 463 173.0% 0 -109 109 0 60 61 $1,564,456 $50,000 $1,514,456
03 21631 40747015201 7/31/2002 QTR1 02/03 1 95 152 186 180.0% 0 -34 34 0 15 42 $363,492 $16,362 $347,130
03 21637 21945115201 8/28/2002 QTR1 02/03 2 148 251 251 147.3% 0 0 0 0 43 60 $1,748,231 $50,000 $1,698,231
03 21646 40392415201 8/28/2002 QTR1 02/03 2 80 92 92 105.0% 1 0 0 0 8 4 $1,314,000 $50,000 $1,264,000
03 T3002 21868315201 10/30/2002 QTR2 02/03 1 110 139 137 103.6% 1 2 0 0 25 4 $1,377,383 $56,510 $1,320,873
03 T3007 21977715201 3/26/2003 QTR3 02/03 3 445 559 555 106.1% 1 4 0 0 114 0 $6,782,933 $81,052 $6,701,881
03 T3010 40900515201 1/29/2003 QTR3 02/03 0 40 40 40 100.0% 1 0 0 0 0 0 $169,275 $11,630 $157,645
03 T3011 21800315201 2/26/2003 QTR3 02/03 6 475 673 667 96.8% 1 6 0 0 208 -10 $11,269,545 $135,285 $11,134,260
03 T3012 22175715201 2/26/2003 QTR3 02/03 2 380 443 431 102.4% 1 12 0 0 42 21 $2,218,792 $50,000 $2,168,792
03 T3019 40887615201 6/18/2003 QTR4 02/03 2 160 297 297 100.0% 1 0 0 0 137 0 $3,102,918 $50,000 $3,052,918
03 T3059 22263315201 10/29/2003 QTR2 03/04 0 85 361 391 135.3% 0 -30 30 0 276 0 $521,091 $23,335 $497,756
03 T3123 40632515201 7/28/2004 QTR1 04/05 0 182 213 213 100.0% 1 0 0 0 31 0 $1,549,000 $50,000 $1,499,000

Dist 02 Central Let Contract SubTotal

Dist 02 District Let Contracts SubTotal

District 02 Totals
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District Contract 
Number

Financial 
Project ID

02 T2107 20951425201
02 T2108 20821145201
02 T2110 21093625201
02 T2112 20997035201
02 T2113 21044725201
02 T2114 21045415201
02 T2115 20775925201
02 T2120 20759435201
02 T2132 21173625201

02 E2F20 21350215201
02 E2F48 20945715201
02 E2F85 20957425201
02 E2F87 20964235201
02 E2F94 21088925201
02 E2F95 40667615201
02 E2F99 21089925201
02 E2G06 21052825201
02 E2G08 20775625201
02 E2G54 20823735201
02 E2G74 20866225201
02 E2G79 20822585201
02 E2G92 20932825201
02 E2G93 20978725201
02 E2G94 21007725201
02 E2G97 21037725201
02 E2H01 20840225201
02 E2H04 20965815201
02 E2H83 21037435201
02 E2I13 21040925201
02 E2I51 21293455201
02 E2I68 40349625202
02 E2J01 20794735201
02 E2J17 20950445201

03 20159 21978215201
03 20680 22038715201
03 21011 21916215201
03 21151 21864515201
03 21291 21916415201
03 21514 21894515201
03 21631 40747015201
03 21637 21945115201
03 21646 40392415201
03 T3002 21868315201
03 T3007 21977715201
03 T3010 40900515201
03 T3011 21800315201
03 T3012 22175715201
03 T3019 40887615201
03 T3059 22263315201
03 T3123 40632515201

Dist 02 Central Let Contract SubTotal

Dist 02 District Let Contracts SubTotal

District 02 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

% 
Expend. 
of Adj 

Orig Amt

Num 
Contracts
<= 1.1% 
Increase 
in Cost

 CRS Present 
Contract Amount 

 Regular Work To 
Date (From CRS) 

 Total CRS 
Contract

Adjustments 

 CRS Innovative 
Contract 

Adjustments 

 Total CRS 
Adjustments 

 Total CRS 
Amount Paid to 

Contractor 

 Actual Expenditure 
(Does Not Include 

Innovative Contract 
Adjustment 
Payments) 

 Amount Paid After 
CRS 

 SA Allocated 
Amount (From 

CRS) 

 Weather 
Days 

Changed Conditions Work Orders

$178,853 $167,643 $0 $0 $0 $167,643 $167,643 100.0% 1 $0 $0 2 0 0 $0 $0
$330,611 $312,750 $0 $0 $0 $312,750 $312,750 100.0% 1 $0 $0 5 0 0 $0 $0
$739,662 $699,937 $0 $0 $0 $699,937 $699,937 109.2% 1 $0 $69,805 0 0 0 $0 $0
$37,085 $34,140 $0 $0 $0 $34,140 $34,140 100.0% 1 $0 $0 0 0 0 $0 $0

$232,346 $221,582 $0 $0 $0 $221,582 $221,582 100.7% 1 $0 $0 3 0 0 $0 $0
$1,884,000 $1,822,000 $0 $0 $0 $1,822,000 $1,822,633 99.4% 1 $633 $0 25 0 0 $0 $0

$226,859 $207,376 $0 $0 $0 $207,376 $207,376 100.0% 1 $0 $0 0 0 0 $0 $0
$1,549,686 $1,535,119 $0 $0 $0 $1,535,119 $1,547,308 101.0% 1 $12,190 ($32,560) 22 0 0 $0 $0

$52,173 $48,125 $0 $0 $0 $48,125 $48,125 100.0% 1 $0 $0 0 0 0 $0 $0

98,566,692$           98,070,287$           239,319$             -$                          239,319$         98,309,605$      98,599,076$              82.5% 33            289,469$                   4,275,638$             1177 263 273 1,432,800$          69,805$            

$34,784,307 $34,647,643 $0 $0 $0 $34,647,643 $34,821,092 103.7% 1 $173,448 $1,191,630 306 40 30 $179,871 $16,961
$4,220,881 $4,164,115 $0 $0 $0 $4,164,115 $4,164,115 108.6% 1 $0 $337,535 5 105 100 $337,535 $0
$3,625,451 $3,793,453 $0 $0 $0 $3,793,453 $3,905,581 117.2% 0 $112,128 $242,353 66 0 0 $0 $0

$346,900 $346,887 $0 $0 $0 $346,887 $346,887 103.5% 1 $0 $0 13 0 0 $0 $0
$5,747,188 $5,394,495 $0 $0 $0 $5,394,495 $5,772,188 101.5% 1 $377,693 $0 22 0 100 $9,555 $0
$1,537,652 $1,556,903 $0 $0 $0 $1,556,903 $1,563,208 133.2% 0 $6,305 $320,548 28 60 0 $66,350 $0
$6,290,805 $6,121,157 $0 $0 $0 $6,121,157 $6,316,981 108.9% 1 $195,825 $425,805 37 0 10 $2,675 $0

$719,017 $697,520 $0 $0 $0 $697,520 $686,320 105.1% 1 ($11,200) $33,000 21 0 0 $0 $0
$713,761 $666,885 $0 $0 $0 $666,885 $665,110 99.5% 1 ($1,776) $0 13 0 0 $0 $0

$3,610,400 $3,594,748 $0 $0 $0 $3,594,748 $3,662,941 102.9% 1 $68,193 $0 44 0 0 $0 $0
$546,303 $517,709 $0 $0 $0 $517,709 $584,226 114.0% 0 $66,517 $0 13 0 0 $0 $0
$646,247 $599,000 $0 $0 $0 $599,000 $599,000 100.0% 1 $0 $0 8 0 0 $0 $0
$975,680 $928,120 $0 $0 $0 $928,120 $928,120 100.6% 1 $0 $0 5 0 0 $0 $0

$2,292,000 $2,198,105 $0 $0 $0 $2,198,105 $2,237,178 104.4% 1 $39,074 $100,000 16 85 0 $123,972 $0
$1,742,000 $1,708,984 $0 $0 $0 $1,708,984 $1,711,286 101.1% 1 $2,302 $0 6 0 0 $0 $0
$3,602,117 $3,614,739 $0 $0 $0 $3,614,739 $3,670,065 105.9% 1 $55,326 $86,832 21 0 0 $92,652 $0
$2,283,113 $2,259,215 $0 $0 $0 $2,259,215 $2,347,993 105.1% 1 $88,778 $0 6 0 0 $0 $0

$359,763 $329,618 $0 $0 $0 $329,618 $327,716 99.4% 1 ($1,902) $0 17 0 0 $0 $0
$117,000 $117,000 $0 $0 $0 $117,000 $117,000 100.0% 1 $0 $0 0 0 0 $0 $0
$268,623 $251,780 $0 $0 $0 $251,780 $251,780 98.2% 1 $0 $0 0 0 0 $0 $0
$537,659 $526,901 $0 $0 $0 $526,901 $526,901 108.2% 1 $0 $28,278 1 0 0 $14,793 $0
$211,000 $211,000 $0 $0 $0 $211,000 $211,000 100.0% 1 $0 $0 0 0 0 $0 $0
$109,150 $109,150 $0 $0 $0 $109,150 $109,150 100.0% 1 $0 $0 2 0 0 $0 $0
$119,964 $119,964 $0 $0 $0 $119,964 $120,260 131.6% 0 $296 $28,601 0 0 3 $28,601 $0

75,406,981$           74,475,091$           -$                     -$                          -$                 74,475,091$      75,646,098$              83.3% 20            1,171,007$                2,794,582$             650 290 243 856,004$             16,961$            

173,973,673$         172,545,378$         239,319$             -$                          239,319$         172,784,696$    174,245,174$            82.8% 53            1,460,476$                7,070,220$             1827 553 516 2,288,804$          86,766$            

$18,222,275 $18,217,536 $0 $0 $0 $18,217,536 $18,413,014 111.7% 0 $195,478 $1,739,110 177 17 2 $228,363 $0
$15,218,539 $15,673,252 $0 $0 $0 $15,673,252 $15,673,252 111.9% 0 $0 $962,072 194 8 106 $546,556 $3,800
$2,641,851 $2,743,898 $0 $0 $0 $2,743,898 $2,743,898 107.6% 1 $0 $41,933 112 0 0 $0 $0
$2,706,752 $2,743,925 $0 $0 $0 $2,743,925 $2,743,925 126.8% 0 $0 $492,310 17 0 26 $57,756 $3,956
$2,012,242 $1,981,465 ($10,084) $0 ($10,084) $1,971,381 $1,971,381 102.8% 1 $0 ($500) 44 0 4 $21,735 $0
$1,729,040 $1,603,895 $0 $0 $0 $1,603,895 $1,603,895 105.9% 1 $0 $164,584 60 0 34 $136,223 $0

$366,495 $357,098 ($21,556) $0 ($21,556) $335,542 $357,098 102.9% 1 $21,556 $3,003 15 0 0 $0 $0
$1,820,711 $1,794,793 ($18,001) $0 ($18,001) $1,776,793 $1,776,793 104.6% 1 $0 $72,480 33 0 0 $0 $0
$1,324,144 $1,282,107 ($35,693) $0 ($35,693) $1,246,414 $1,246,414 98.6% 1 $0 $10,144 8 0 0 $0 $0
$1,359,383 $1,298,487 $0 $0 $0 $1,298,487 $1,300,973 98.5% 1 $2,487 ($18,000) 23 2 0 $0 $0
$7,480,022 $7,801,236 $0 $0 $0 $7,801,236 $7,771,402 116.0% 0 ($29,834) $697,089 83 0 0 $617,089 $0

$169,275 $141,148 $0 $0 $0 $141,148 $141,148 89.5% 1 $0 $0 0 0 0 $0 $0
$11,175,561 $11,525,134 $0 $0 $0 $11,525,134 $11,590,833 104.1% 1 $65,699 ($93,984) 207 1 -10 $30,935 $0
$2,759,007 $2,797,210 $0 $0 $0 $2,797,210 $2,798,733 129.0% 0 $1,523 $540,215 42 0 0 $0 $0
$3,162,796 $3,311,206 $0 $50,000 $50,000 $3,361,206 $3,295,980 108.0% 1 ($65,226) $59,877 137 0 0 $31,597 $0

$521,091 $499,884 $0 $0 $0 $499,884 $497,308 99.9% 1 ($2,576) $0 276 0 0 $0 $0
$1,549,000 $1,532,822 $0 $0 $0 $1,532,822 $1,558,318 104.0% 1 $25,496 $0 31 0 0 $28,948 $0
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District Contract 
Number

Financial 
Project ID

02 T2107 20951425201
02 T2108 20821145201
02 T2110 21093625201
02 T2112 20997035201
02 T2113 21044725201
02 T2114 21045415201
02 T2115 20775925201
02 T2120 20759435201
02 T2132 21173625201

02 E2F20 21350215201
02 E2F48 20945715201
02 E2F85 20957425201
02 E2F87 20964235201
02 E2F94 21088925201
02 E2F95 40667615201
02 E2F99 21089925201
02 E2G06 21052825201
02 E2G08 20775625201
02 E2G54 20823735201
02 E2G74 20866225201
02 E2G79 20822585201
02 E2G92 20932825201
02 E2G93 20978725201
02 E2G94 21007725201
02 E2G97 21037725201
02 E2H01 20840225201
02 E2H04 20965815201
02 E2H83 21037435201
02 E2I13 21040925201
02 E2I51 21293455201
02 E2I68 40349625202
02 E2J01 20794735201
02 E2J17 20950445201

03 20159 21978215201
03 20680 22038715201
03 21011 21916215201
03 21151 21864515201
03 21291 21916415201
03 21514 21894515201
03 21631 40747015201
03 21637 21945115201
03 21646 40392415201
03 T3002 21868315201
03 T3007 21977715201
03 T3010 40900515201
03 T3011 21800315201
03 T3012 22175715201
03 T3019 40887615201
03 T3059 22263315201
03 T3123 40632515201

Dist 02 Central Let Contract SubTotal

Dist 02 District Let Contracts SubTotal

District 02 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 6 $69,805 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $1,474 $1,474 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 ($14,606) $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

70 243 1,757,938$          87,069$            0 0 -$                    -$                  0 0 -$                    -$                  25 0 21,523$               -$                  

0 0 $75,575 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 45 $182,369 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $24,860 $11,006 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 26 $62,331 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 30 $46,819 $16,352 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $5,190 $479 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $28,867 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $27,198 $7,049 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 3 $22,100 $4,223 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 4 $28,278 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 108 503,587$             39,109$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

70 351 2,261,525$          126,178$          0 0 -$                    -$                  0 0 -$                    -$                  25 0 21,523$               -$                  

0 333 $976,104 $0 0 0 $0 $0 0 0 ($138,280) $0 0 0 $0 $0
0 49 $538,087 $6,848 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
9 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 35 $119,803 $73,403 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 3 $6,850 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 27 $37,426 $27,758 0 0 $0 $0 0 0 ($10,055) $0 0 0 $6,600 $0
0 42 $3,003 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

10 0 $5,418 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 4 $30,000 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 1 $3,140 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

22 0 $154,614 $31,670 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 ($56,448) $54,274 0 0 $0 $0 0 0 ($78,128) $0 0 0 $0 $0
0 0 $2,119 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $72,563 $13,330 0 0 $0 $0 0 0 $0 $0 0 0 $3,300 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $12,744 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
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District Contract 
Number

Financial 
Project ID

02 T2107 20951425201
02 T2108 20821145201
02 T2110 21093625201
02 T2112 20997035201
02 T2113 21044725201
02 T2114 21045415201
02 T2115 20775925201
02 T2120 20759435201
02 T2132 21173625201

02 E2F20 21350215201
02 E2F48 20945715201
02 E2F85 20957425201
02 E2F87 20964235201
02 E2F94 21088925201
02 E2F95 40667615201
02 E2F99 21089925201
02 E2G06 21052825201
02 E2G08 20775625201
02 E2G54 20823735201
02 E2G74 20866225201
02 E2G79 20822585201
02 E2G92 20932825201
02 E2G93 20978725201
02 E2G94 21007725201
02 E2G97 21037725201
02 E2H01 20840225201
02 E2H04 20965815201
02 E2H83 21037435201
02 E2I13 21040925201
02 E2I51 21293455201
02 E2I68 40349625202
02 E2J01 20794735201
02 E2J17 20950445201

03 20159 21978215201
03 20680 22038715201
03 21011 21916215201
03 21151 21864515201
03 21291 21916415201
03 21514 21894515201
03 21631 40747015201
03 21637 21945115201
03 21646 40392415201
03 T3002 21868315201
03 T3007 21977715201
03 T3010 40900515201
03 T3011 21800315201
03 T3012 22175715201
03 T3019 40887615201
03 T3059 22263315201
03 T3123 40632515201

Dist 02 Central Let Contract SubTotal

Dist 02 District Let Contracts SubTotal

District 02 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

CEI Action/InAction Work Orders Minor Changes Work Orders Defective Materials Work Orders Weather Related Damage Work Orders

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

170 219 793,608$             27,936$            0 33 820,287$             6,809$              0 0 -$                    -$                  2 0 43,703$               -$                  

0 0 $347,299 $8,800 0 0 $0 $0 0 0 $0 $0 27 0 $207,956 $0
0 9 $21,602 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

35 28 $72,937 $0 0 0 $9,984 $0 0 0 $0 $0 0 0 $0 $0
0 0 $7,422 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 -1 $1,071 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $191,868 $0 0 0 $0 $0 0 0 $0 $0
0 -1 $382,499 $0 0 0 $0 $0 0 0 ($8,401) $0 0 0 $0 $0
0 0 $26,545 $3,065 0 0 $0 $0 0 0 $0 $0 2 0 $14,295 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $12,301 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 20 $1,500 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 41 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $9,687 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

37 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 14 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

72 69 882,863$             11,865$            0 0 201,852$             -$                  0 0 (8,401)$               -$                  70 0 222,251$             -$                  

242 288 1,676,471$          39,801$            0 33 1,022,139$          6,809$              0 0 (8,401)$               -$                  72 0 265,954$             -$                  

0 166 $512,165 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $54,342 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $749 $0 0 0 $0 $0 0 0 $0 $0 13 0 $41,933 $0
0 0 $0 $0 0 0 $116,781 $0 0 0 $0 $0 0 1 $1,599 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $990 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 60 $72,480 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 ($19,856) $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 3 ($14,541) $3,459 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $1,300 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $52,920 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 21 $435,690 $0 0 0 $0 $0 0 0 $19,537 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
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District Contract 
Number

Financial 
Project ID

02 T2107 20951425201
02 T2108 20821145201
02 T2110 21093625201
02 T2112 20997035201
02 T2113 21044725201
02 T2114 21045415201
02 T2115 20775925201
02 T2120 20759435201
02 T2132 21173625201

02 E2F20 21350215201
02 E2F48 20945715201
02 E2F85 20957425201
02 E2F87 20964235201
02 E2F94 21088925201
02 E2F95 40667615201
02 E2F99 21089925201
02 E2G06 21052825201
02 E2G08 20775625201
02 E2G54 20823735201
02 E2G74 20866225201
02 E2G79 20822585201
02 E2G92 20932825201
02 E2G93 20978725201
02 E2G94 21007725201
02 E2G97 21037725201
02 E2H01 20840225201
02 E2H04 20965815201
02 E2H83 21037435201
02 E2I13 21040925201
02 E2I51 21293455201
02 E2I68 40349625202
02 E2J01 20794735201
02 E2J17 20950445201

03 20159 21978215201
03 20680 22038715201
03 21011 21916215201
03 21151 21864515201
03 21291 21916415201
03 21514 21894515201
03 21631 40747015201
03 21637 21945115201
03 21646 40392415201
03 T3002 21868315201
03 T3007 21977715201
03 T3010 40900515201
03 T3011 21800315201
03 T3012 22175715201
03 T3019 40887615201
03 T3059 22263315201
03 T3123 40632515201

Dist 02 Central Let Contract SubTotal

Dist 02 District Let Contracts SubTotal

District 02 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Claims Work Orders Utility Delays Work Orders Invalid Reason Codes Work Orders Totals Work Orders

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 6 $69,805 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $1,474 $1,474
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 ($14,606) $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0

0 0 -$                    -$                  22 13 65,980$               65,980$            0 46 6,253$                 157$                 552 827 4,942,091$          257,756$          

0 0 $292,966 $0 0 0 $0 $0 0 0 $0 $0 67 30 $1,103,667 $25,761
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 105 109 $359,137 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 35 73 $265,290 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $7,422 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 99 $35,486 $11,006
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 60 26 $320,548 $0
0 0 $0 $0 40 0 $0 $0 0 0 $0 $0 40 39 $423,592 $16,352
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 2 0 $46,031 $3,544
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $41,167 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 20 $1,500 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 41 0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 85 0 $123,972 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $9,687 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 37 0 $119,850 $7,049
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 3 $22,100 $4,223
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 14 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 4 $43,071 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 3 $28,601 $0

0 0 292,966$             -$                  40 0 -$                    -$                  0 0 -$                    -$                  472 420 2,951,121$          67,935$            

0 0 292,966$             -$                  62 13 65,980$               65,980$            0 46 6,253$                 157$                 1024 1247 7,893,212$          325,690$          

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 17 501 $1,578,352 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 8 155 $1,138,984 $10,648
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 22 0 $42,681 $0
0 0 $193,432 $0 0 0 $0 $0 0 0 $0 $0 0 62 $489,370 $77,359
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 7 $28,585 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 61 $171,184 $27,758
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 42 $3,003 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 10 60 $77,898 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 4 $10,144 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 2 4 ($11,401) $3,459
0 0 $0 $0 9 0 $0 $0 0 0 $0 $0 31 0 $773,003 $31,670
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 1 -10 ($50,721) $54,274
0 0 $0 $0 0 0 $0 $0 0 0 $104,526 $0 0 21 $561,872 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $107,460 $13,330
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $41,692 $0
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Let Date Quarter 
Let

Year Let/
Num of 

Contracts

Number 
of SAs

 Original 
Contract 

Days 

 Present 
Contract 

Days 

 Days 
Used 

 Unused 
Days 

Delinquent 
Days 

 Days 
Suspended 

% Days 
Used of 

Orig Days

Num 
Contracts
<= 1.2% 
Increase 
in Time

 Time 
Extension  SA Days  CRS Original 

Contract Amount 

 Amount Included 
in Original for 

Contingency Pay 
Item 

 Adjusted Original 
Amount District Contract 

Number
Financial 
Project ID

17           74 4743 7200 7583 64.7% 11 -383 421 8 1550 907 69,547,853$           1,070,322$             68,477,530$           

03 E3C37 40621425201 6/10/2004 QTR4 03/04 0 65 70 63 89.2% 1 7 0 0 5 0 $139,200 $8,200 $131,000
03 E3C75 40903915201 1/13/2005 QTR3 04/05 0 55 77 110 160.0% 0 -33 33 0 22 0 $59,545 $1,945 $57,600
03 E3C97 41160815201 1/13/2005 QTR3 04/05 0 75 77 105 137.3% 0 -28 28 0 2 0 $93,200 $3,700 $89,500
03 E3E14 40903715201 12/9/2004 QTR2 04/05 0 225 230 222 96.4% 1 8 0 0 5 0 $529,400 $28,400 $501,000
03 E3E21 22017725201 2/18/2005 QTR3 04/05 0 40 60 59 97.5% 1 1 0 0 20 0 $131,889 $6,000 $125,889

5             0 460 514 559 60.0% 3 -45 61 0 54 0 953,234$                48,245$                  904,989$                

22 74 5203 7714 8142 63.6% 14 -428 482 8 1604 907 70,501,087$           1,118,567$             69,382,519$           

04 20788 23187815201 1/26/2000 QTR3 99/00 48 1030 1625 1625 146.8% 0 0 0 0 143 452 $99,537,000 $150,000 $99,387,000
04 20877 22909215201 4/26/2000 QTR4 99/00 13 1235 1277 956 74.0% 1 321 0 0 42 0 $20,084,028 $150,000 $19,934,028
04 21458 23010815201 2/27/2002 QTR3 01/02 16 754 997 928 110.9% 1 69 0 0 92 151 $11,081,616 $100,000 $10,981,616
04 T4010 40652315201 3/26/2003 QTR3 02/03 1 415 466 465 99.8% 1 1 0 0 51 0 $2,762,935 $83,000 $2,679,935
04 T4012 22803415201 4/30/2003 QTR4 02/03 1 215 216 202 93.5% 1 14 0 0 1 0 $4,453,073 $80,000 $4,373,073
04 T4013 40358515201 4/30/2003 QTR4 02/03 1 175 360 360 205.1% 0 0 0 0 185 0 $2,341,630 $50,000 $2,291,630
04 T4021 22862015201 7/30/2003 QTR1 03/04 2 210 356 365 144.3% 0 -9 9 0 146 0 $1,482,336 $50,000 $1,432,336
04 T4022 22803815201 7/30/2003 QTR1 03/04 2 270 271 230 84.8% 1 41 0 0 1 0 $2,764,403 $50,000 $2,714,403
04 T4027 23172715201 10/29/2003 QTR2 03/04 1 250 273 267 99.2% 1 6 0 0 23 0 $3,238,275 $50,000 $3,188,275
04 T4040 22988515201 1/28/2004 QTR3 03/04 5 180 271 271 122.8% 0 0 0 0 50 41 $3,739,402 $50,000 $3,689,402
04 T4056 40650615201 3/31/2004 QTR3 03/04 1 140 171 159 101.4% 1 12 0 0 17 14 $921,795 $55,000 $866,795
04 T4065 40359115201 1/26/2005 QTR3 04/05 0 90 100 59 54.4% 1 41 0 0 10 0 $418,218 $21,000 $397,218
04 T4071 41132325201 3/30/2005 QTR3 04/05 0 120 141 136 95.8% 1 5 0 0 21 0 $2,968,859 $50,000 $2,918,859

13           91 5084 6524 6023 69.2% 9 501 9 0 782 658 155,793,570$         939,000$                154,854,570$         

04 E4D80 40973215201 12/13/2002 QTR2 02/03 0 70 75 73 97.1% 1 2 0 0 5 0 $127,884 $6,500 $121,384
04 E4G03 40888615201 5/19/2003 QTR4 02/03 3 540 657 657 105.2% 1 0 0 0 117 0 $15,130,390 $140,000 $14,990,390
04 E4G04 22811425201 4/18/2003 QTR4 02/03 1 90 207 207 173.3% 0 0 0 0 58 59 $389,239 $30,000 $359,239
04 E4G10 40484315201 7/18/2003 QTR1 03/04 0 245 470 470 121.2% 0 0 0 0 225 0 $2,671,525 $50,000 $2,621,525
04 E4G39 22875825201 11/21/2003 QTR2 03/04 0 500 671 671 112.8% 1 0 0 0 171 0 $3,564,060 $86,300 $3,477,760
04 E4G43 23036715201 10/31/2003 QTR2 03/04 0 140 208 188 107.9% 1 20 0 0 68 0 $1,529,172 $50,000 $1,479,172
04 E4G72 22885915201 12/19/2003 QTR2 03/04 5 270 321 270 88.5% 1 51 0 0 31 20 $2,562,429 $50,000 $2,512,429
04 E4G81 40359015201 4/2/2004 QTR4 03/04 0 90 119 117 130.0% 0 2 0 0 29 0 $328,678 $12,500 $316,178
04 E4H19 41248715201 1/7/2005 QTR3 04/05 0 112 124 50 33.9% 1 74 0 0 12 0 $687,000 $33,000 $654,000
04 E4H20 41412215201 2/4/2005 QTR3 04/05 0 65 70 59 83.1% 1 11 0 0 5 0 $101,150 $4,500 $96,650
04 E4H30 41695915201 12/3/2004 QTR2 04/05 0 60 60 58 96.7% 1 2 0 0 0 0 $154,336 $9,500 $144,836

11           9 2182 2982 2820 72.7% 8 162 0 0 721 79 27,245,863$           472,300$                26,773,563$           

24 100 7266 9506 8843 70.8% 17 663 9 0 1503 737 183,039,433$         1,411,300$             181,628,133$         

05 21164 24017415201 2/28/2001 QTR3 00/01 6 775 900 738 86.2% 1 162 0 0 70 55 $10,750,384 $128,000 $10,622,384
05 21264 23971815201 6/20/2001 QTR4 00/01 5 400 777 798 172.8% 0 -21 21 0 152 225 $6,884,895 $100,000 $6,784,895
05 21265 24075715201 6/20/2001 QTR4 00/01 9 806 1062 1307 154.5% 0 -245 245 0 121 135 $16,099,173 $190,000 $15,909,173
05 21266 24075815201 6/20/2001 QTR4 00/01 17 860 1070 1292 143.4% 0 -222 222 0 107 103 $16,349,275 $207,100 $16,142,175
05 T5002 40710015201 12/4/2002 QTR2 02/03 1 284 307 752 256.7% 0 -445 445 0 23 0 $868,063 $50,000 $818,063
05 T5062 41335315201 6/23/2004 QTR4 03/04 0 90 176 175 98.9% 1 1 0 0 86 0 $485,000 $12,000 $473,000
05 T5066 41235715201 8/25/2004 QTR1 04/05 0 63 68 66 96.8% 1 2 0 0 5 0 $416,520 $15,000 $401,520
05 T5067 41161415201 10/20/2004 QTR2 04/05 0 95 117 117 100.0% 1 0 0 0 22 0 $1,557,327 $50,000 $1,507,327
05 T5068 41198315201 10/20/2004 QTR2 04/05 1 184 244 244 104.9% 1 0 0 0 51 9 $3,479,882 $50,000 $3,429,882
05 T5073 41357815201 11/4/2004 QTR2 04/05 0 147 156 156 100.0% 1 0 0 0 9 0 $1,648,713 $50,000 $1,598,713
05 T5075 41360115201 11/4/2004 QTR2 04/05 0 70 87 84 95.7% 1 3 0 0 17 0 $626,981 $30,000 $596,981
05 T5079 41357515201 12/1/2004 QTR2 04/05 3 160 183 159 85.0% 1 24 0 0 23 0 $2,711,588 $50,000 $2,661,588
05 T5084 41161315201 2/23/2005 QTR3 04/05 0 80 93 118 133.8% 0 -25 25 0 11 2 $1,585,043 $50,000 $1,535,043
05 T5086 41347315201 2/23/2005 QTR3 04/05 0 53 59 59 100.0% 1 0 0 0 6 0 $290,340 $14,000 $276,340
05 T5100 41395015201 5/25/2005 QTR4 04/05 0 60 87 87 100.0% 1 0 0 0 27 0 $537,434 $22,000 $515,434

Dist 03 Central Let Contracts SubTotal

Dist 03 District Let Contracts SubTotal

District 03 Totals

Dist 04 Central Let Contracts SubTotal

Dist 04 District Let Contracts SubTotal

District 04 Totals
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03 E3C37 40621425201
03 E3C75 40903915201
03 E3C97 41160815201
03 E3E14 40903715201
03 E3E21 22017725201

04 20788 23187815201
04 20877 22909215201
04 21458 23010815201
04 T4010 40652315201
04 T4012 22803415201
04 T4013 40358515201
04 T4021 22862015201
04 T4022 22803815201
04 T4027 23172715201
04 T4040 22988515201
04 T4056 40650615201
04 T4065 40359115201
04 T4071 41132325201

04 E4D80 40973215201
04 E4G03 40888615201
04 E4G04 22811425201
04 E4G10 40484315201
04 E4G39 22875825201
04 E4G43 23036715201
04 E4G72 22885915201
04 E4G81 40359015201
04 E4H19 41248715201
04 E4H20 41412215201
04 E4H30 41695915201

05 21164 24017415201
05 21264 23971815201
05 21265 24075715201
05 21266 24075815201
05 T5002 40710015201
05 T5062 41335315201
05 T5066 41235715201
05 T5067 41161415201
05 T5068 41198315201
05 T5073 41357815201
05 T5075 41360115201
05 T5079 41357515201
05 T5084 41161315201
05 T5086 41347315201
05 T5100 41395015201

Dist 03 Central Let Contracts SubTotal

Dist 03 District Let Contracts SubTotal

District 03 Totals

Dist 04 Central Let Contracts SubTotal

Dist 04 District Let Contracts SubTotal

District 04 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

% 
Expend. 
of Adj 

Orig Amt

Num 
Contracts
<= 1.1% 
Increase 
in Cost

 CRS Present 
Contract Amount 

 Regular Work To 
Date (From CRS) 

 Total CRS 
Contract

Adjustments 

 CRS Innovative 
Contract 

Adjustments 

 Total CRS 
Adjustments 

 Total CRS 
Amount Paid to 

Contractor 

 Actual Expenditure 
(Does Not Include 

Innovative Contract 
Adjustment 
Payments) 

 Amount Paid After 
CRS 

 SA Allocated 
Amount (From 

CRS) 

 Weather 
Days 

Changed Conditions Work Orders

74,218,184$           75,305,096$           (85,334)$              50,000$                    (35,334)$          75,269,763$      75,484,365$              70.6% 12            214,603$                   4,670,333$             1459 28 162 1,699,202$          7,756$              

$139,200 $135,500 $0 $0 $0 $135,500 $135,500 103.4% 1 $0 $0 5 0 0 $4,500 $0
$59,545 $57,600 $0 $0 $0 $57,600 $57,600 100.0% 1 $0 $0 22 0 0 $0 $0
$93,200 $89,500 $0 $0 $0 $89,500 $89,500 100.0% 1 $0 $0 2 0 0 $0 $0

$529,400 $501,000 $0 $0 $0 $501,000 $501,000 100.0% 1 $0 $0 5 0 0 $0 $0
$131,889 $125,889 $0 $0 $0 $125,889 $125,889 100.0% 1 $0 $0 20 0 0 $0 $0

953,234$                909,489$                -$                     -$                          -$                 909,489$           909,489$                   100.0% 5              -$                           -$                        54 0 0 4,500$                 -$                  

75,171,418$           76,214,585$           (85,334)$              50,000$                    (35,334)$          76,179,252$      76,393,854$              77.3% 17            214,603$                   4,670,333$             1513 28 162 1,703,702$          7,756$              

$110,628,295 $112,015,771 ($242,405) $850,000 $607,595 $112,623,366 $112,431,826 113.1% 0 ($191,540) $11,091,295 113 30 168 $8,554,207 $195,830
$22,677,352 $23,232,991 $168,107 $0 $168,107 $23,401,098 $23,401,098 117.4% 0 $0 $2,593,325 42 0 0 $1,141,620 $11,616
$13,464,941 $13,864,884 $0 $0 $0 $13,864,884 $14,135,262 128.7% 0 $270,378 $2,383,325 92 0 0 $262,968 $131,842
$2,809,430 $2,818,367 $0 $0 $0 $2,818,367 $2,820,280 105.2% 1 $1,913 $46,494 51 0 0 $10,177 $0
$4,471,998 $4,084,985 $0 $65,000 $65,000 $4,149,985 $4,088,780 93.5% 1 ($61,205) $18,925 1 0 0 $0 $0
$2,351,444 $2,326,778 $0 $0 $0 $2,326,778 $2,324,570 101.4% 1 ($2,208) $9,814 1 140 0 $0 $0
$1,513,797 $1,459,450 ($1,792) $0 ($1,792) $1,457,658 $1,456,003 101.7% 1 ($1,656) $31,462 62 84 0 $3,188 $0
$2,920,783 $3,025,680 $0 $200,000 $200,000 $3,225,680 $3,146,656 115.9% 0 ($79,024) $156,381 1 0 0 $13,496 $0
$3,287,327 $3,397,747 $0 $145,000 $145,000 $3,542,747 $3,448,592 108.2% 1 ($94,154) $49,052 19 0 0 $51,918 $10,456
$4,197,345 $4,105,272 $0 $0 $0 $4,105,272 $4,106,934 111.3% 0 $1,662 $457,943 50 0 41 $274,481 $147,821

$963,865 $936,031 $0 $0 $0 $936,031 $944,030 108.9% 1 $7,999 $42,070 17 0 14 $45,199 $0
$418,218 $393,259 $0 $0 $0 $393,259 $393,259 99.0% 1 $0 $0 10 0 0 $0 $0

$2,968,859 $2,912,859 $0 $0 $0 $2,912,859 $2,912,859 99.8% 1 $0 $0 21 0 0 $0 $0

172,673,654$         174,574,074$         (76,090)$              1,260,000$               1,183,910$      175,757,984$    175,610,149$            61.5% 8              (147,835)$                  16,880,086$           480 254 223 10,357,254$        497,564$          

$127,884 $125,420 $0 $0 $0 $125,420 $125,420 103.3% 1 $0 $0 5 0 0 $0 $0
$15,186,390 $15,209,816 $0 $0 $0 $15,209,816 $15,231,029 101.6% 1 $21,213 $56,000 89 28 0 $138,149 $0

$401,524 $269,019 $0 $0 $0 $269,019 $269,019 74.9% 1 $0 $12,285 51 7 0 $2,619 $0
$2,671,525 $2,661,976 $0 $0 $0 $2,661,976 $2,678,034 102.2% 1 $16,058 $0 173 0 0 $0 $0
$3,564,060 $3,471,760 $0 $0 $0 $3,471,760 $3,471,760 99.8% 1 $0 $0 107 10 0 $0 $0
$1,529,172 $1,477,346 $0 $100,000 $100,000 $1,577,346 $1,511,815 102.2% 1 ($65,532) $0 37 0 0 $0 $0
$2,897,688 $2,840,739 $0 $50,000 $50,000 $2,890,739 $2,870,164 114.2% 0 ($20,575) $335,260 31 0 0 $136,395 $0

$328,678 $315,930 $0 $0 $0 $315,930 $315,930 99.9% 1 $0 $0 0 28 0 $887 $0
$687,000 $658,073 $0 $60,000 $60,000 $718,073 $658,073 100.6% 1 ($60,000) $0 12 0 0 $0 $0
$101,150 $88,460 $0 $0 $0 $88,460 $88,460 91.5% 1 $0 $0 5 0 0 $0 $0
$154,336 $140,648 $0 $0 $0 $140,648 $140,648 97.1% 1 $0 $0 0 0 0 $0 $0

27,649,407$           27,259,187$           -$                     210,000$                  210,000$         27,469,187$      27,360,352$              90.9% 10            (108,836)$                  403,545$                510 73 0 278,050$             -$                  

200,323,061$         201,833,261$         (76,090)$              1,470,000$               1,393,910$      203,227,171$    202,970,501$            75.0% 18            (256,671)$                  17,283,631$           990 327 223 10,635,304$        497,564$          

$11,562,559 $11,741,212 $0 $259,200 $259,200 $12,000,412 $11,741,212 110.5% 0 ($259,200) $812,175 70 0 4 $372,415 $1,497
$7,811,063 $7,806,402 ($67,578) $0 ($67,578) $7,738,824 $7,738,824 114.1% 0 $0 $926,168 107 41 184 $804,335 $385,058

$16,951,539 $16,212,643 ($945,322) $0 ($945,322) $15,267,320 $15,510,328 97.5% 1 $243,008 $852,366 62 59 35 $399,519 $23,136
$17,880,937 $17,907,742 ($1,572,227) $0 ($1,572,227) $16,335,515 $16,335,515 101.2% 1 $0 $1,531,662 59 48 99 $1,174,402 $71,993

$871,333 $745,526 $0 $0 $0 $745,526 $745,569 91.1% 1 $43 $3,270 23 0 0 $0 $0
$485,000 $473,941 $0 $0 $0 $473,941 $473,941 100.2% 1 $0 $0 86 0 0 $941 $0
$416,520 $400,591 $0 $0 $0 $400,591 $401,520 100.0% 1 $929 $0 5 0 0 $0 $0

$1,557,327 $1,762,463 $0 $0 $0 $1,762,463 $1,754,846 116.4% 0 ($7,617) $0 22 0 0 $0 $0
$3,515,636 $3,008,549 $0 $0 $0 $3,008,549 $3,065,036 89.4% 1 $56,487 $35,753 51 0 3 $0 $0
$1,648,713 $1,596,588 $0 $0 $0 $1,596,588 $1,597,265 99.9% 1 $676 $0 9 0 0 $248 $0

$626,981 $592,370 $0 $0 $0 $592,370 $592,370 99.2% 1 $0 $0 17 0 0 $0 $0
$2,788,817 $2,678,929 $0 $0 $0 $2,678,929 $2,679,264 100.7% 1 $335 $77,229 23 0 0 $0 $0
$1,585,043 $1,766,269 $0 $0 $0 $1,766,269 $1,788,892 116.5% 0 $22,623 $0 11 0 0 $0 $0

$290,340 $280,296 $0 $0 $0 $280,296 $280,315 101.4% 1 $19 $0 6 0 0 $0 $0
$537,434 $522,803 $0 $0 $0 $522,803 $522,803 101.4% 1 $0 $0 27 0 0 $0 $0
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03 E3C37 40621425201
03 E3C75 40903915201
03 E3C97 41160815201
03 E3E14 40903715201
03 E3E21 22017725201

04 20788 23187815201
04 20877 22909215201
04 21458 23010815201
04 T4010 40652315201
04 T4012 22803415201
04 T4013 40358515201
04 T4021 22862015201
04 T4022 22803815201
04 T4027 23172715201
04 T4040 22988515201
04 T4056 40650615201
04 T4065 40359115201
04 T4071 41132325201

04 E4D80 40973215201
04 E4G03 40888615201
04 E4G04 22811425201
04 E4G10 40484315201
04 E4G39 22875825201
04 E4G43 23036715201
04 E4G72 22885915201
04 E4G81 40359015201
04 E4H19 41248715201
04 E4H20 41412215201
04 E4H30 41695915201

05 21164 24017415201
05 21264 23971815201
05 21265 24075715201
05 21266 24075815201
05 T5002 40710015201
05 T5062 41335315201
05 T5066 41235715201
05 T5067 41161415201
05 T5068 41198315201
05 T5073 41357815201
05 T5075 41360115201
05 T5079 41357515201
05 T5084 41161315201
05 T5086 41347315201
05 T5100 41395015201

Dist 03 Central Let Contracts SubTotal

Dist 03 District Let Contracts SubTotal

District 03 Totals

Dist 04 Central Let Contracts SubTotal

Dist 04 District Let Contracts SubTotal

District 04 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders

41 494 1,905,423$          207,283$          0 0 -$                    -$                  0 0 (226,463)$           -$                  0 0 9,900$                 -$                  

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

41 494 1,905,423$          207,283$          0 0 -$                    -$                  0 0 (226,463)$           -$                  0 0 9,900$                 -$                  

0 35 $2,384,231 $816,779 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $790,331 $22,335 0 0 $840,000 $0 0 0 ($84,470) $0 0 0 $0 $0
0 151 $2,173,695 $615,729 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $77,670 $1,972 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $10,375 $10,375 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

44 0 $53,031 $37,149 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $46,325 $4,917 0 0 $0 $0 0 0 $0 $0 0 0 $4,400 $0
0 0 $163,442 $0 0 0 $23,156 $2,018 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $202,382 $14,078 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $4,900 $4,900 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

44 186 5,906,382$          1,528,234$       0 0 863,156$             2,018$              0 0 (84,470)$             -$                  0 0 4,400$                 -$                  

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $43,949 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 3 $8,902 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

52 0 $11,910 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $17,441 $496 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $225,910 $49,614 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $5,967 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

52 3 314,079$             50,110$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

96 189 6,220,461$          1,578,344$       0 0 863,156$             2,018$              0 0 (84,470)$             -$                  0 0 4,400$                 -$                  

0 17 $389,630 $5,496 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 6 $25,662 $1,676 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $440,440 $27,247 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 4 $290,993 $80,411 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $1,952 $447 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 6 $61,314 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $6,052 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $77,229 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $537 $537 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
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03 E3C37 40621425201
03 E3C75 40903915201
03 E3C97 41160815201
03 E3E14 40903715201
03 E3E21 22017725201

04 20788 23187815201
04 20877 22909215201
04 21458 23010815201
04 T4010 40652315201
04 T4012 22803415201
04 T4013 40358515201
04 T4021 22862015201
04 T4022 22803815201
04 T4027 23172715201
04 T4040 22988515201
04 T4056 40650615201
04 T4065 40359115201
04 T4071 41132325201

04 E4D80 40973215201
04 E4G03 40888615201
04 E4G04 22811425201
04 E4G10 40484315201
04 E4G39 22875825201
04 E4G43 23036715201
04 E4G72 22885915201
04 E4G81 40359015201
04 E4H19 41248715201
04 E4H20 41412215201
04 E4H30 41695915201

05 21164 24017415201
05 21264 23971815201
05 21265 24075715201
05 21266 24075815201
05 T5002 40710015201
05 T5062 41335315201
05 T5066 41235715201
05 T5067 41161415201
05 T5068 41198315201
05 T5073 41357815201
05 T5075 41360115201
05 T5079 41357515201
05 T5084 41161315201
05 T5086 41347315201
05 T5100 41395015201

Dist 03 Central Let Contracts SubTotal

Dist 03 District Let Contracts SubTotal

District 03 Totals

Dist 04 Central Let Contracts SubTotal

Dist 04 District Let Contracts SubTotal

District 04 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

CEI Action/InAction Work Orders Minor Changes Work Orders Defective Materials Work Orders Weather Related Damage Work Orders

0 229 660,549$             3,459$              0 21 552,471$             -$                  0 0 -$                    -$                  13 1 63,069$               -$                  

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 229 660,549$             3,459$              0 21 552,471$             -$                  0 0 -$                    -$                  13 1 63,069$               -$                  

0 0 $33,455 $0 0 0 $0 $0 0 0 $0 $0 0 0 $7,839 $0
0 0 $53,073 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $36,736 $0 0 0 $0 $0 0 0 $0 $0 0 0 $2,262 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $29,977 $0 0 0 $18,925 $0 0 0 $0 $0 0 0 $0 $0
0 0 $4,055 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $766 $0 0 0 $0 $0 0 0 $0 $0 0 0 $9,173 $0
0 0 $6,276 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $28,880 $3,670 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 193,218$             3,670$              0 0 18,925$               -$                  0 0 -$                    -$                  0 0 19,274$               -$                  

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $1,005 $0
0 0 $3,075 $0 0 0 $0 $0 0 56 $5,226 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 10 0 $2,390 $0
0 0 $0 $0 0 0 ($19,411) $0 0 0 $0 $0 0 20 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 3,075$                 -$                  0 0 (19,411)$             -$                  0 56 5,226$                 -$                  10 20 3,395$                 -$                  

0 0 196,293$             3,670$              0 0 (486)$                  -$                  0 56 5,226$                 -$                  10 20 22,669$               -$                  

0 34 $39,482 $0 0 0 $0 $0 0 0 $0 $0 0 0 $703 $0
0 3 $21,236 $0 0 0 $2,926 $0 0 0 $0 $0 4 32 $88,135 $0
0 21 $27,365 $0 0 0 $0 $0 0 0 $0 $0 0 0 $41,064 $0
0 0 $69,379 $45,804 0 0 $0 $0 0 0 $0 $0 0 0 $107,700 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $3,270 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $42,879 $42,879 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $3,850 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $9,661 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 2 $9,850 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $3,170 $2,501 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
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District Contract 
Number

Financial 
Project ID

03 E3C37 40621425201
03 E3C75 40903915201
03 E3C97 41160815201
03 E3E14 40903715201
03 E3E21 22017725201

04 20788 23187815201
04 20877 22909215201
04 21458 23010815201
04 T4010 40652315201
04 T4012 22803415201
04 T4013 40358515201
04 T4021 22862015201
04 T4022 22803815201
04 T4027 23172715201
04 T4040 22988515201
04 T4056 40650615201
04 T4065 40359115201
04 T4071 41132325201

04 E4D80 40973215201
04 E4G03 40888615201
04 E4G04 22811425201
04 E4G10 40484315201
04 E4G39 22875825201
04 E4G43 23036715201
04 E4G72 22885915201
04 E4G81 40359015201
04 E4H19 41248715201
04 E4H20 41412215201
04 E4H30 41695915201

05 21164 24017415201
05 21264 23971815201
05 21265 24075715201
05 21266 24075815201
05 T5002 40710015201
05 T5062 41335315201
05 T5066 41235715201
05 T5067 41161415201
05 T5068 41198315201
05 T5073 41357815201
05 T5075 41360115201
05 T5079 41357515201
05 T5084 41161315201
05 T5086 41347315201
05 T5100 41395015201

Dist 03 Central Let Contracts SubTotal

Dist 03 District Let Contracts SubTotal

District 03 Totals

Dist 04 Central Let Contracts SubTotal

Dist 04 District Let Contracts SubTotal

District 04 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Claims Work Orders Utility Delays Work Orders Invalid Reason Codes Work Orders Totals Work Orders

0 0 193,432$             -$                  9 0 -$                    -$                  0 0 104,526$             -$                  91 907 4,962,106$          218,498$          

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $4,500 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 4,500$                 -$                  

0 0 193,432$             -$                  9 0 -$                    -$                  0 0 104,526$             -$                  91 907 4,966,606$          218,498$          

0 249 $0 $0 0 0 $80,221 $32,965 0 0 $0 $0 30 452 $11,059,952 $1,045,574
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $2,740,553 $33,951
0 0 $0 $0 0 0 $3,350 $0 0 0 $0 $0 0 151 $2,479,011 $747,570
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $87,847 $1,972
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $59,277 $10,375
0 0 $2,174 $0 0 0 $0 $0 0 0 $0 $0 184 0 $59,259 $37,149
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 84 0 $63,853 $4,917
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $206,370 $2,018
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $51,918 $10,456
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 41 $505,744 $165,569
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 14 $50,099 $4,900
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0

0 249 2,174$                 -$                  0 0 83,571$               32,965$            0 0 -$                    -$                  298 658 17,363,883$        2,064,452$       

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 28 0 $183,103 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 7 59 $19,821 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 52 0 $11,910 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 10 0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 10 0 $19,831 $496
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 20 $342,894 $49,614
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 28 0 $6,854 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  135 79 584,413$             50,110$            

0 249 2,174$                 -$                  0 0 83,571$               32,965$            0 0 -$                    -$                  433 737 17,948,296$        2,114,562$       

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 55 $802,231 $6,993
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 45 225 $942,293 $386,734
0 0 $0 $0 0 79 $0 $0 0 0 $0 $0 59 135 $908,388 $50,382
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 48 103 $1,642,474 $198,207
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $3,270 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $941 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $44,831 $43,326
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 9 $61,314 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $10,149 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $9,661 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $77,229 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 2 $9,850 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $3,706 $3,038
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0



Report Printed: 9/1/2006
Report Date: 4/03/2006

Construction Cost and Time
Detailed Data

For Contracts Completed Third Quarter Fiscal Year 2005/2006

Page  20 of 29

Let Date Quarter 
Let

Year Let/
Num of 

Contracts

Number 
of SAs

 Original 
Contract 

Days 

 Present 
Contract 

Days 

 Days 
Used 

 Unused 
Days 

Delinquent 
Days 

 Days 
Suspended 

% Days 
Used of 

Orig Days

Num 
Contracts
<= 1.2% 
Increase 
in Time

 Time 
Extension  SA Days  CRS Original 

Contract Amount 

 Amount Included 
in Original for 

Contingency Pay 
Item 

 Adjusted Original 
Amount District Contract 

Number
Financial 
Project ID

15 42 4127 5386 6152 66.7% 10 -766 958 0 730 529 64,290,618$           1,018,100$             63,272,518$           

05 E5F92 41180915201 7/13/2004 QTR1 04/05 1 190 302 302 101.6% 1 0 0 0 109 3 $11,546,802 $0 $11,546,802
05 E5H59 41669315204 6/7/2005 QTR4 04/05 1 60 69 67 96.7% 1 2 0 0 9 0 $661,064 $0 $661,064
05 E5H61 41669315203 4/5/2005 QTR4 04/05 1 60 72 72 116.7% 1 0 0 0 2 10 $78,825 $0 $78,825
05 E5H96 24037315202 7/6/2005 QTR1 05/06 0 90 109 68 54.4% 1 41 0 0 19 0 $122,180 $0 $122,180
05 E5K03 41658715201 12/14/2004 QTR2 04/05 0 60 83 83 100.0% 1 0 0 0 23 0 $383,867 $50,000 $333,867
05 E5K06 40709515201 12/14/2004 QTR2 04/05 2 100 180 207 202.0% 0 -27 27 0 5 75 $423,358 $36,000 $387,358
05 E5K17 41394915201 4/5/2005 QTR4 04/05 1 50 68 68 126.0% 0 0 0 0 5 13 $441,704 $20,000 $421,704
05 E5K18 24270235201 4/5/2005 QTR4 04/05 0 90 93 93 100.0% 1 0 0 0 3 0 $353,880 $23,000 $330,880
05 E5K22 40903415201 5/3/2005 QTR4 04/05 0 45 51 45 86.7% 1 6 0 0 6 0 $336,626 $15,000 $321,626

9             6 745 1027 1005 77.8% 7 22 27 0 181 101 14,348,306$           144,000$                14,204,306$           

24 48 4872 6413 7157 70.8% 17 -744 985 0 911 630 78,638,924$           1,162,100$             77,476,824$           

06 T6017 24998515201 6/18/2003 QTR4 02/03 11 600 827 773 117.2% 1 54 0 0 86 141 $22,170,722 $150,000 $22,020,722
06 T6018 25020015201 5/21/2003 QTR4 02/03 5 550 522 493 85.6% 1 29 0 0 22 -50 $8,558,042 $50,000 $8,508,042
06 T6028 40590415201 10/29/2003 QTR2 03/04 3 500 586 582 99.2% 1 4 0 0 86 0 $2,722,348 $50,000 $2,672,348
06 T6032 40775915201 3/31/2004 QTR3 03/04 0 380 425 424 99.7% 1 1 0 0 45 0 $8,349,184 $250,000 $8,099,184
06 T6035 41275915201 1/28/2004 QTR3 03/04 0 120 133 109 80.0% 1 24 0 0 13 0 $316,174 $15,000 $301,174
06 T6039 41476015201 2/25/2004 QTR3 03/04 0 320 384 383 99.7% 1 1 0 0 64 0 $798,983 $50,000 $748,983
06 T6040 41276015201 3/31/2004 QTR3 03/04 1 90 94 79 83.3% 1 15 0 0 4 0 $403,211 $10,000 $393,211
06 T6046 40773815201 8/27/2003 QTR1 03/04 1 180 264 264 103.3% 1 0 0 0 84 0 $1,641,861 $50,000 $1,591,861
06 T6054 41247215201 7/28/2004 QTR1 04/05 0 160 238 220 99.4% 1 18 0 0 61 17 $1,895,358 $50,000 $1,845,358
06 T6059 41468715201 1/26/2005 QTR3 04/05 0 125 174 191 113.6% 1 -17 17 0 49 0 $1,500,830 $50,000 $1,450,830
06 T6068 41247915201 3/30/2005 QTR3 04/05 0 90 124 124 100.0% 1 0 0 0 34 0 $510,575 $25,902 $484,673
06 T6075 41064515201 6/23/2004 QTR4 03/04 4 100 105 85 80.0% 1 20 0 0 5 0 $1,898,605 $50,000 $1,848,605
06 T6076 41179825201 5/26/2004 QTR4 03/04 1 120 129 107 81.7% 1 22 0 0 9 0 $680,500 $25,500 $655,000
06 T6079 41463715201 4/27/2005 QTR4 04/05 0 55 77 77 100.0% 1 0 0 0 22 0 $463,937 $20,000 $443,937

14 26 3390 4082 3911 100.0% 14 171 17 0 584 108 51,910,330$           846,402$                51,063,928$           

06 E6A75 24971925201 5/24/2002 QTR4 01/02 2 585 867 852 110.4% 1 15 0 0 206 76 $5,999,926 $0 $5,999,926
06 E6B16 41035115201 2/26/2004 QTR3 03/04 0 120 127 120 94.2% 1 7 0 0 7 0 $1,449,773 $50,000 $1,399,773
06 E6B47 40865915201 3/11/2004 QTR3 03/04 0 280 286 133 45.4% 1 153 0 0 6 0 $742,995 $50,000 $692,995
06 E6B48 41247815201 5/27/2004 QTR4 03/04 0 160 170 116 66.3% 1 54 0 0 10 0 $1,469,179 $50,000 $1,419,179
06 E6B50 40757115201 6/26/2003 QTR4 02/03 1 250 326 327 116.4% 1 -1 1 0 36 40 $2,455,152 $50,000 $2,405,152
06 E6B71 40746125201 3/25/2004 QTR3 03/04 1 70 109 421 545.7% 0 -312 312 0 39 0 $656,500 $32,500 $624,000
06 E6B82 24970435201 8/31/2004 QTR1 04/05 0 125 193 191 98.4% 1 2 0 0 68 0 $454,471 $27,500 $426,971

7 4 1590 2078 2160 85.7% 6 -82 313 0 372 116 13,227,996$           260,000$                12,967,996$           

21 30 4980 6160 6071 95.2% 20 89 330 0 956 224 65,138,326$           1,106,402$             64,031,924$           

07 20805 25841215201 1/26/2000 QTR3 99/00 12 555 966 984 159.8% 0 -18 18 0 133 278 $14,972,298 $105,000 $14,867,298
07 21246 25887015201 5/23/2001 QTR4 00/01 8 825 971 971 103.3% 1 0 0 0 133 13 $32,162,434 $150,000 $32,012,434
07 21274 25573415201 6/20/2001 QTR4 00/01 17 605 1074 1074 158.8% 0 0 0 0 113 356 $17,831,811 $100,000 $17,731,811
07 21563 25716315201 5/22/2002 QTR4 01/02 4 730 837 837 108.9% 1 0 0 0 42 65 $14,363,800 $150,000 $14,213,800
07 21684 40516815201 9/25/2002 QTR1 02/03 4 105 193 201 184.8% 0 -8 8 0 7 81 $1,514,603 $50,000 $1,464,603
07 T7002 25716415201 10/30/2002 QTR2 02/03 6 420 609 609 131.7% 0 0 0 0 61 128 $7,731,639 $150,000 $7,581,639
07 T7005 25710115201 12/4/2002 QTR2 02/03 5 200 338 338 107.0% 1 0 0 0 124 14 $10,844,651 $250,000 $10,594,651
07 T7019 25866315201 6/18/2003 QTR4 02/03 9 610 643 498 76.2% 1 145 0 0 33 0 $12,742,253 $150,000 $12,592,253
07 T7028 40891915201 12/3/2003 QTR2 03/04 3 210 246 143 51.0% 1 103 0 0 36 0 $2,445,328 $50,000 $2,395,328
07 T7032 40625315201 9/24/2003 QTR1 03/04 6 170 288 288 149.4% 0 0 0 0 90 28 $2,269,460 $50,000 $2,219,460
07 T7046 41318115201 1/28/2004 QTR3 03/04 2 240 307 301 98.8% 1 6 0 0 67 0 $1,624,312 $50,000 $1,574,312
07 T7053 41347015201 5/26/2004 QTR4 03/04 0 685 289 264 38.0% 1 25 0 0 4 -400 $223,345 $9,176 $214,169
07 T7054 40374115201 6/23/2004 QTR4 03/04 1 385 418 304 70.4% 1 114 0 0 33 0 $9,668,822 $101,150 $9,567,672

Dist 05 Central Let Contracts SubTotal

Dist 05 District Let Contracts SubTotal

District 05 Totals

Dist 06 Central Let Contracts SubTotal

Dist 06 District Let Contracts SubTotal

District 06 Totals
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District Contract 
Number

Financial 
Project ID

05 E5F92 41180915201
05 E5H59 41669315204
05 E5H61 41669315203
05 E5H96 24037315202
05 E5K03 41658715201
05 E5K06 40709515201
05 E5K17 41394915201
05 E5K18 24270235201
05 E5K22 40903415201

06 T6017 24998515201
06 T6018 25020015201
06 T6028 40590415201
06 T6032 40775915201
06 T6035 41275915201
06 T6039 41476015201
06 T6040 41276015201
06 T6046 40773815201
06 T6054 41247215201
06 T6059 41468715201
06 T6068 41247915201
06 T6075 41064515201
06 T6076 41179825201
06 T6079 41463715201

06 E6A75 24971925201
06 E6B16 41035115201
06 E6B47 40865915201
06 E6B48 41247815201
06 E6B50 40757115201
06 E6B71 40746125201
06 E6B82 24970435201

07 20805 25841215201
07 21246 25887015201
07 21274 25573415201
07 21563 25716315201
07 21684 40516815201
07 T7002 25716415201
07 T7005 25710115201
07 T7019 25866315201
07 T7028 40891915201
07 T7032 40625315201
07 T7046 41318115201
07 T7053 41347015201
07 T7054 40374115201

Dist 05 Central Let Contracts SubTotal

Dist 05 District Let Contracts SubTotal

District 05 Totals

Dist 06 Central Let Contracts SubTotal

Dist 06 District Let Contracts SubTotal

District 06 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

% 
Expend. 
of Adj 

Orig Amt

Num 
Contracts
<= 1.1% 
Increase 
in Cost

 CRS Present 
Contract Amount 

 Regular Work To 
Date (From CRS) 

 Total CRS 
Contract

Adjustments 

 CRS Innovative 
Contract 

Adjustments 

 Total CRS 
Adjustments 

 Total CRS 
Amount Paid to 

Contractor 

 Actual Expenditure 
(Does Not Include 

Innovative Contract 
Adjustment 
Payments) 

 Amount Paid After 
CRS 

 SA Allocated 
Amount (From 

CRS) 

 Weather 
Days 

Changed Conditions Work Orders

68,529,242$           67,496,324$           (2,585,127)$         259,200$                  (2,325,927)$     65,170,396$      65,227,700$              73.3% 11            57,303$                     4,238,623$             578 148 325 2,751,860$          481,684$          

$11,596,802 $11,699,400 $0 $0 $0 $11,699,400 $12,036,507 104.2% 1 $337,107 $50,000 109 0 0 $20,479 $0
$668,437 $602,794 $0 $0 $0 $602,794 $602,794 91.2% 1 $0 $7,373 9 0 0 $0 $0
$85,485 $86,804 $0 $0 $0 $86,804 $86,804 110.1% 0 $0 $6,660 2 0 0 $0 $0

$122,180 $139,709 $0 $0 $0 $139,709 $139,745 114.4% 0 $37 $0 19 0 0 $0 $0
$383,867 $333,867 $0 $0 $0 $333,867 $333,867 100.0% 1 $0 $0 23 0 0 $0 $0
$459,009 $414,749 $0 $0 $0 $414,749 $397,631 102.7% 1 ($17,118) $35,651 5 0 21 $0 $0
$461,704 $447,714 $0 $0 $0 $447,714 $447,714 106.2% 1 $0 $20,000 5 0 0 $0 $0
$353,880 $332,980 $0 $0 $0 $332,980 $332,980 100.6% 1 $0 $0 3 0 0 $0 $0
$336,626 $310,522 $0 $0 $0 $310,522 $310,522 96.5% 1 $0 $0 6 0 0 $0 $0

14,467,990$           14,368,539$           -$                     -$                          -$                 14,368,539$      14,688,564$              77.8% 7              320,026$                   119,684$                181 0 21 20,479$               -$                  

82,997,232$           81,864,863$           (2,585,127)$         259,200$                  (2,325,927)$     79,538,935$      79,916,264$              75.0% 18            377,329$                   4,358,307$             759 148 346 2,772,339$          481,684$          

$24,398,407 $24,414,034 $0 $1,380,000 $1,380,000 $25,794,034 $24,547,842 111.5% 0 ($1,246,192) $2,227,685 70 0 0 $126,624 $14,081
$8,637,760 $8,477,253 $0 $620,000 $620,000 $9,097,253 $8,542,325 100.4% 1 ($554,928) $79,718 22 0 0 $190,299 $0
$2,765,757 $2,727,591 $0 $0 $0 $2,727,591 $2,738,762 102.5% 1 $11,171 $43,409 86 0 0 $47,545 $0
$8,349,184 $8,110,044 $0 $100,000 $100,000 $8,210,044 $8,169,108 100.9% 1 ($23,606) $0 45 0 0 $14,202 $0

$316,174 $305,161 $0 $14,400 $14,400 $319,561 $305,161 101.3% 1 ($14,400) $0 13 0 0 $12,772 $0
$798,983 $746,324 $0 $0 $0 $746,324 $746,354 99.6% 1 $30 $0 64 0 0 $10,620 $0
$381,604 $357,320 $0 $5,500 $5,500 $362,820 $357,320 90.9% 1 ($5,500) ($21,607) 4 0 0 $0 $0

$1,651,948 $1,663,012 $0 $0 $0 $1,663,012 $1,682,869 105.7% 1 $19,858 $10,087 78 6 0 $0 $0
$1,895,358 $1,838,145 $0 $0 $0 $1,838,145 $1,855,902 100.6% 1 $17,756 $0 61 0 17 $23,181 $0
$1,500,830 $1,449,202 $0 ($17,000) ($17,000) $1,432,202 $1,450,202 100.0% 1 $39,896 $0 49 0 0 $12,243 $0

$510,575 $227,352 $0 $0 $0 $227,352 $227,352 46.9% 1 $0 $0 34 0 0 $0 $0
$1,941,714 $1,942,552 $0 $37,500 $37,500 $1,980,052 $1,942,552 105.1% 1 ($37,500) $43,109 5 0 0 ($16,562) $0

$688,000 $672,589 $0 $15,000 $15,000 $687,589 $672,589 102.7% 1 ($15,000) $7,500 9 0 0 $10,554 $0
$463,937 $287,530 $0 $0 $0 $287,530 $287,530 64.8% 1 $0 $0 22 0 0 $0 $0

54,300,231$           53,218,109$           -$                     2,155,400$               2,155,400$      55,373,509$      53,525,868$              92.9% 13            (1,808,415)$               2,389,901$             562 6 17 431,478$             14,081$            

$6,313,771 $6,313,771 $0 $0 $0 $6,313,771 $6,313,771 105.2% 1 $0 $313,845 206 0 76 $313,845 $0
$1,449,773 $1,413,660 $0 $0 $0 $1,413,660 $1,430,057 102.2% 1 $16,397 $0 7 0 0 $15,876 $0

$742,995 $631,780 $0 $0 $0 $631,780 $632,566 91.3% 1 $787 $0 6 0 0 $0 $0
$1,469,179 $1,390,373 $0 $52,800 $52,800 $1,443,173 $1,417,718 99.9% 1 ($25,454) $0 10 0 0 $3,137 $0
$2,659,977 $2,746,170 $0 ($2,500) ($2,500) $2,743,670 $2,784,215 115.8% 0 $40,544 $204,825 36 0 40 $23,805 $0

$700,584 $711,890 $0 $0 $0 $711,890 $686,386 110.0% 1 ($25,504) $44,084 39 0 0 $0 $0
$454,471 $418,570 $0 $0 $0 $418,570 $418,804 98.1% 1 $234 $0 68 0 0 $0 $0

13,790,750$           13,626,214$           -$                     50,300$                    50,300$           13,676,514$      13,683,517$              85.7% 6              7,004$                       562,754$                372 0 116 356,663$             -$                  

68,090,981$           66,844,323$           -$                     2,205,700$               2,205,700$      69,050,023$      67,209,385$              90.5% 19            (1,801,411)$               2,952,655$             934 6 133 788,141$             14,081$            

$18,920,256 $19,457,884 ($57,276) $0 ($57,276) $19,400,608 $19,400,608 130.5% 0 $0 $3,947,958 97 8 102 $790,066 $145,446
$32,884,000 $33,794,272 $18,229 $0 $18,229 $33,812,500 $33,812,500 105.6% 1 $0 $721,565 119 0 0 $1,006,588 $25,678
$22,965,849 $22,870,803 $0 $0 $0 $22,870,803 $22,870,803 129.0% 0 $0 $5,134,037 113 0 215 $686,182 $582,764
$14,746,881 $14,627,745 $0 $0 $0 $14,627,745 $14,781,108 104.0% 1 $153,362 $383,081 42 0 0 $99,143 $0
$1,684,750 $1,663,871 $0 $0 $0 $1,663,871 $1,624,371 110.9% 0 ($39,500) $170,147 7 0 0 $74,561 $30,003
$8,232,010 $8,351,265 $0 $0 $0 $8,351,265 $8,427,200 111.2% 0 $75,935 $500,370 56 0 73 $547,066 $14,727

$10,999,833 $10,702,036 $0 $0 $0 $10,702,036 $10,746,032 101.4% 1 $43,996 $155,182 124 0 1 ($3,308) $0
$12,837,936 $12,679,347 ($24,000) $2,600,000 $2,576,000 $15,255,347 $12,700,184 100.9% 1 ($2,555,163) $95,683 33 0 0 $167,435 $0
$2,818,289 $2,772,803 $0 $338,000 $338,000 $3,110,803 $2,775,823 115.9% 0 ($334,981) $372,962 36 0 0 $44,285 $11,130
$2,635,027 $2,663,917 $0 $0 $0 $2,663,917 $2,669,457 120.3% 0 $5,540 $365,567 34 0 27 $364,811 $0
$1,676,819 $1,587,012 $0 $0 $0 $1,587,012 $1,627,643 103.4% 1 $40,630 $52,507 64 0 0 $4,442 $0

$223,345 $214,442 $0 $0 $0 $214,442 $215,147 100.5% 1 $706 $0 4 0 -400 $2,730 $0
$9,694,529 $9,675,016 $0 $0 $0 $9,675,016 $9,669,465 101.1% 1 ($5,551) $25,708 33 0 0 $41,789 $0
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District Contract 
Number

Financial 
Project ID

05 E5F92 41180915201
05 E5H59 41669315204
05 E5H61 41669315203
05 E5H96 24037315202
05 E5K03 41658715201
05 E5K06 40709515201
05 E5K17 41394915201
05 E5K18 24270235201
05 E5K22 40903415201

06 T6017 24998515201
06 T6018 25020015201
06 T6028 40590415201
06 T6032 40775915201
06 T6035 41275915201
06 T6039 41476015201
06 T6040 41276015201
06 T6046 40773815201
06 T6054 41247215201
06 T6059 41468715201
06 T6068 41247915201
06 T6075 41064515201
06 T6076 41179825201
06 T6079 41463715201

06 E6A75 24971925201
06 E6B16 41035115201
06 E6B47 40865915201
06 E6B48 41247815201
06 E6B50 40757115201
06 E6B71 40746125201
06 E6B82 24970435201

07 20805 25841215201
07 21246 25887015201
07 21274 25573415201
07 21563 25716315201
07 21684 40516815201
07 T7002 25716415201
07 T7005 25710115201
07 T7019 25866315201
07 T7028 40891915201
07 T7032 40625315201
07 T7046 41318115201
07 T7053 41347015201
07 T7054 40374115201

Dist 05 Central Let Contracts SubTotal

Dist 05 District Let Contracts SubTotal

District 05 Totals

Dist 06 Central Let Contracts SubTotal

Dist 06 District Let Contracts SubTotal

District 06 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders

0 33 1,293,809$          115,812$          0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 3 $20,604 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 10 $6,660 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 4 $10,851 $10,851 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 13 $26,010 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 30 64,125$               10,851$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 63 1,357,934$          126,664$          0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 141 $1,893,421 $814,444 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $13,163 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $84,431 $0 0 0 $0 $0 0 0 ($39,136) $0 0 0 $0 $0
0 0 $30,039 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $5,706 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 ($16,950) $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $27,863 $2,885 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $3,720 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $22,532 $2,500 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $1,880 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $25,221 $9,693 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $1,594 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 141 2,092,620$          829,521$          0 0 -$                    -$                  0 0 (39,136)$             -$                  0 0 -$                    -$                  

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $13,264 $3,674 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $31,745 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $6,128 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $22,690 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 73,827$               3,674$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 141 2,166,447$          833,195$          0 0 -$                    -$                  0 0 (39,136)$             -$                  0 0 -$                    -$                  

0 157 $2,222,911 $11,344 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $609,628 $114,341 0 0 $0 $0 0 0 ($529,683) $0 0 0 $0 $0
0 15 $248,587 $98,002 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 32 $294,599 $137,584 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 60 $93,791 $6,353 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
5 -5 $897 $26 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 13 $146,527 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 ($1,999,368) $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $9,718 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 1 $3,012 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
3 0 $823 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $4,950 $0 0 0 $3,934 $0 0 0 $0 $0 0 0 $0 $0
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District Contract 
Number

Financial 
Project ID

05 E5F92 41180915201
05 E5H59 41669315204
05 E5H61 41669315203
05 E5H96 24037315202
05 E5K03 41658715201
05 E5K06 40709515201
05 E5K17 41394915201
05 E5K18 24270235201
05 E5K22 40903415201

06 T6017 24998515201
06 T6018 25020015201
06 T6028 40590415201
06 T6032 40775915201
06 T6035 41275915201
06 T6039 41476015201
06 T6040 41276015201
06 T6046 40773815201
06 T6054 41247215201
06 T6059 41468715201
06 T6068 41247915201
06 T6075 41064515201
06 T6076 41179825201
06 T6079 41463715201

06 E6A75 24971925201
06 E6B16 41035115201
06 E6B47 40865915201
06 E6B48 41247815201
06 E6B50 40757115201
06 E6B71 40746125201
06 E6B82 24970435201

07 20805 25841215201
07 21246 25887015201
07 21274 25573415201
07 21563 25716315201
07 21684 40516815201
07 T7002 25716415201
07 T7005 25710115201
07 T7019 25866315201
07 T7028 40891915201
07 T7032 40625315201
07 T7046 41318115201
07 T7053 41347015201
07 T7054 40374115201

Dist 05 Central Let Contracts SubTotal

Dist 05 District Let Contracts SubTotal

District 05 Totals

Dist 06 Central Let Contracts SubTotal

Dist 06 District Let Contracts SubTotal

District 06 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

CEI Action/InAction Work Orders Minor Changes Work Orders Defective Materials Work Orders Weather Related Damage Work Orders

0 60 217,211$             91,184$            0 0 12,587$               -$                  0 0 -$                    -$                  4 32 240,872$             -$                  

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $7,373 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 7,373$                 -$                  

0 60 217,211$             91,184$            0 0 12,587$               -$                  0 0 -$                    -$                  4 32 248,245$             -$                  

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 16 0 $92,986 $0
0 -50 ($126,806) $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $26,934 $0 0 0 $0 $0 0 0 $0 $0 0 0 $9,362 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $10,087 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $2,647 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $77,091 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $7,567 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 -50 (12,567)$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  16 0 112,435$             -$                  

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $7,210 $0 0 0 $204,825 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $16,410 $0 0 0 $0 $0 0 0 $27,674 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $1,185 $0

0 0 7,210$                 -$                  0 0 221,235$             -$                  0 0 -$                    -$                  0 0 28,859$               -$                  

0 (50) (5,357)$               -$                  0 0 221,235$             -$                  0 0 -$                    -$                  16 0 141,294$             -$                  

0 0 $16,682 $0 28 0 $879,819 $0 0 0 $0 $0 0 0 $7,879 $0
14 13 ($309,627) $0 0 0 $0 $0 0 0 $0 $0 0 0 $70,528 $0
0 124 $4,155,199 $3,957 0 0 $0 $0 0 0 $0 $0 0 0 $1,529 $0
0 0 $449 $0 0 0 $0 $0 0 0 $0 $0 0 33 $13,065 $0
0 14 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 60 $4,618 $0
0 0 $21,000 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $653,077 $23,396 0 0 $1,213,470 $0 0 0 $0 $0 0 0 $33,439 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $354,338 $0

56 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $16,457 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
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District Contract 
Number
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05 E5F92 41180915201
05 E5H59 41669315204
05 E5H61 41669315203
05 E5H96 24037315202
05 E5K03 41658715201
05 E5K06 40709515201
05 E5K17 41394915201
05 E5K18 24270235201
05 E5K22 40903415201

06 T6017 24998515201
06 T6018 25020015201
06 T6028 40590415201
06 T6032 40775915201
06 T6035 41275915201
06 T6039 41476015201
06 T6040 41276015201
06 T6046 40773815201
06 T6054 41247215201
06 T6059 41468715201
06 T6068 41247915201
06 T6075 41064515201
06 T6076 41179825201
06 T6079 41463715201

06 E6A75 24971925201
06 E6B16 41035115201
06 E6B47 40865915201
06 E6B48 41247815201
06 E6B50 40757115201
06 E6B71 40746125201
06 E6B82 24970435201

07 20805 25841215201
07 21246 25887015201
07 21274 25573415201
07 21563 25716315201
07 21684 40516815201
07 T7002 25716415201
07 T7005 25710115201
07 T7019 25866315201
07 T7028 40891915201
07 T7032 40625315201
07 T7046 41318115201
07 T7053 41347015201
07 T7054 40374115201

Dist 05 Central Let Contracts SubTotal

Dist 05 District Let Contracts SubTotal

District 05 Totals

Dist 06 Central Let Contracts SubTotal

Dist 06 District Let Contracts SubTotal

District 06 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Claims Work Orders Utility Delays Work Orders Invalid Reason Codes Work Orders Totals Work Orders

0 0 -$                    -$                  0 79 -$                    -$                  0 0 -$                    -$                  152 529 4,516,337$          688,680$          

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 3 $41,083 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $7,373 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 10 $6,660 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0
0 50 $24,800 $0 0 0 $0 $0 0 0 $0 $24,800 0 75 $35,651 $35,651
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 13 $26,010 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 50 24,800$               -$                  0 0 -$                    -$                  0 0 -$                    24,800$            0 101 116,777$             35,651$            

0 50 24,800$               -$                  0 79 -$                    -$                  0 0 -$                    24,800$            152 630 4,633,114$          724,331$          

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 16 141 $2,113,031 $828,525
0 0 $0 $0 0 0 $2,791 $0 0 0 $0 $0 0 -50 $79,448 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $92,840 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $80,536 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $12,772 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $16,326 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 ($16,950) $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 6 0 $37,950 $2,885
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 17 $26,901 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $34,775 $2,500
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $4,527 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $85,750 $9,693
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $19,715 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0

0 0 -$                    -$                  0 0 2,791$                 -$                  0 0 -$                    -$                  22 108 2,587,621$          843,602$          

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 76 $313,845 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $29,140 $3,674
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $34,882 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 40 $241,968 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $66,774 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $1,185 $0

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 116 687,794$             3,674$              

0 0 -$                    -$                  0 0 2,791$                 -$                  0 0 -$                    -$                  22 224 3,275,415$          847,276$          

0 0 $0 $0 0 0 $0 $0 0 19 $69,610 $0 36 278 $3,986,967 $156,790
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 14 13 $847,434 $140,019
0 2 $14,718 $0 0 0 $1,646 $0 0 0 ($251) $14,718 0 356 $5,107,610 $699,441
0 0 $7,927 $0 0 0 $0 $0 0 0 $0 $7,927 0 65 $415,184 $145,512
0 0 $0 $0 0 7 $8,072 $8,072 0 0 $0 $0 0 81 $176,424 $44,428
0 0 $10,489 $0 0 0 $0 $0 0 0 $0 $0 5 128 $563,071 $14,753
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 14 $164,219 $0
0 0 $0 $0 0 0 $0 $0 0 0 $35,655 $0 0 0 $103,707 $23,396
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $408,341 $11,130
0 0 $0 $0 0 0 $22,594 $22,594 0 0 $2,759 $0 56 28 $409,632 $22,594
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 3 0 $5,265 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 -400 $2,730 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $50,673 $0
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Let Date Quarter 
Let

Year Let/
Num of 

Contracts

Number 
of SAs

 Original 
Contract 

Days 

 Present 
Contract 

Days 

 Days 
Used 

 Unused 
Days 

Delinquent 
Days 

 Days 
Suspended 

% Days 
Used of 

Orig Days

Num 
Contracts
<= 1.2% 
Increase 
in Time

 Time 
Extension  SA Days  CRS Original 

Contract Amount 

 Amount Included 
in Original for 

Contingency Pay 
Item 

 Adjusted Original 
Amount District Contract 

Number
Financial 
Project ID

07 T7060 41113315201 12/1/2004 QTR2 04/05 0 65 66 60 90.8% 1 6 0 0 1 0 $72,367 $15,000 $57,367
07 T7065 41127715201 10/20/2004 QTR2 04/05 0 100 129 129 100.0% 1 0 0 0 29 0 $1,902,504 $50,000 $1,852,504
07 T7066 41668715201 12/1/2004 QTR2 04/05 0 50 60 60 106.0% 1 0 0 0 7 3 $111,000 $10,000 $101,000
07 T7078 41300615201 3/30/2005 QTR3 04/05 0 60 68 68 110.0% 1 0 0 0 2 6 $74,600 $5,000 $69,600

17 77 6015 7502 7129 70.6% 12 373 26 0 915 572 130,555,227$         1,445,326$             129,109,901$         

07 E7A27 40577515201 3/8/2002 QTR3 01/02 1 190 356 380 195.8% 0 -24 24 0 166 0 $686,000 $0 $686,000
07 E7A31 25719015201 5/8/2002 QTR4 01/02 3 235 288 288 113.2% 1 0 0 0 26 27 $3,666,667 $0 $3,666,667
07 E7A86 41366815201 1/22/2003 QTR3 02/03 4 641 670 670 100.0% 1 0 0 0 29 0 $14,811,268 $150,000 $14,661,268
07 E7B21 40575515201 12/10/2003 QTR2 03/04 1 200 201 174 86.5% 1 27 0 0 1 0 $568,210 $21,772 $546,438
07 E7B25 40658415201 6/11/2003 QTR4 02/03 4 180 271 270 127.8% 0 1 0 0 40 51 $1,465,643 $50,000 $1,415,643
07 E7B74 40575635201 5/12/2004 QTR4 03/04 2 123 140 140 108.9% 1 0 0 0 6 11 $954,951 $90,000 $864,951
07 E7B86 41153415201 8/18/2004 QTR1 04/05 0 153 154 150 97.4% 1 4 0 0 1 0 $4,473,860 $50,000 $4,423,860
07 E7C22 40828015201 3/9/2005 QTR3 04/05 0 180 253 253 122.2% 0 0 0 0 73 0 $595,475 $4,000 $591,475
07 E7C43 41746615201 12/8/2004 QTR2 04/05 1 365 365 48 13.2% 1 317 0 0 0 0 $126,000 $0 $126,000
07 E7C76 41153515201 7/27/2005 QTR1 05/06 0 137 137 96 70.1% 1 41 0 0 0 0 $2,735,000 $15,000 $2,720,000

10 16 2404 2835 2469 70.0% 7 366 24 0 342 89 30,083,074$           380,772$                29,702,302$           

27 93 8419 10337 9598 70.4% 19 739 50 0 1257 661 160,638,301$         1,826,098$             158,812,203$         

08 20104 25895615201 3/25/1998 QTR3 97/98 18 620 875 875 140.8% 0 0 0 0 42 213 $26,126,632 $0 $26,126,632
08 20890 25894915201 4/26/2000 QTR4 99/00 3 899 906 935 103.2% 1 -29 29 0 7 0 $1,058,363 $50,000 $1,008,363
08 20960 25192815201 6/21/2000 QTR4 99/00 10 883 1350 1350 150.2% 0 0 0 0 24 443 $31,303,338 $150,000 $31,153,338
08 21268 24249615201 6/20/2001 QTR4 00/01 18 720 870 693 89.4% 1 177 0 0 49 101 $11,326,931 $130,000 $11,196,931
08 T8002 40421415201 3/26/2003 QTR3 02/03 5 600 664 579 89.3% 1 85 0 0 43 21 $10,688,164 $194,400 $10,493,764

5 54 3722 4665 4432 60.0% 3 233 29 0 165 778 80,503,428$           524,400$                79,979,028$           

08 E8C15 40413525201 1/9/2001 QTR3 00/01 7 1299 1598 1585 117.5% 1 13 0 0 59 240 $25,546,600 $0 $25,546,600
08 E8E67 41362315201 8/19/2003 QTR1 03/04 3 310 493 491 117.7% 1 2 0 0 195 -12 $8,277,778 $109,202 $8,168,576
08 E8E86 41228625201 1/27/2004 QTR3 03/04 1 365 392 392 100.0% 1 0 0 0 27 0 $4,843,470 $54,300 $4,789,170
08 E8E96 41227625201 2/24/2004 QTR3 03/04 6 480 565 561 108.3% 1 4 0 0 75 10 $4,721,205 $82,800 $4,638,405
08 E8F46 41542945201 7/20/2004 QTR1 04/05 3 295 343 304 93.9% 1 39 0 0 27 21 $19,691,528 $135,000 $19,556,528
08 E8F51 41639615201 8/24/2004 QTR1 04/05 3 245 271 229 77.6% 1 42 0 0 39 -13 $8,755,487 $61,685 $8,693,802
08 E8F52 41374615201 10/19/2004 QTR2 04/05 1 180 218 218 113.9% 1 0 0 0 38 0 $2,928,722 $50,000 $2,878,722
08 E8F53 41649715201 8/24/2004 QTR1 04/05 0 170 181 156 85.3% 1 25 0 0 11 0 $6,685,896 $50,000 $6,635,896
08 E8F54 41658415201 8/24/2004 QTR1 04/05 2 170 165 135 75.9% 1 30 0 0 6 -11 $3,503,656 $50,000 $3,453,656
08 E8F55 41658615201 10/12/2004 QTR2 04/05 0 276 276 164 59.4% 1 112 0 0 0 0 $5,836,000 $50,000 $5,786,000
08 E8F57 41546215201 10/12/2004 QTR2 04/05 0 300 324 320 98.7% 1 4 0 0 24 0 $4,234,300 $60,000 $4,174,300
08 E8F76 19077415213 11/16/2004 QTR2 04/05 1 60 50 50 83.3% 1 0 0 0 -10 0 $642,344 $28,150 $614,194
08 E8G31 41787515201 6/21/2005 QTR4 04/05 0 50 51 43 84.0% 1 8 0 0 1 0 $399,000 $15,750 $383,250

13 27 4200 4927 4648 100.0% 13 279 0 0 492 235 96,065,986$           746,887$                95,319,099$           

18 81 7922 9592 9080 88.9% 16 512 29 0 657 1013 176,569,414$         1,271,287$             175,298,127$         

135 438 35160 46167 46046 72.6% 98 121 1821 8 6610 4397 668,586,126$         8,062,723$             660,523,401$         

85 111 17874 22619 21687 75.3% 64 932 535 0 3615 1130 350,094,542$         3,087,030$             347,007,512$         

220 549 53034 68786 67733 73.6% 162 1053 2356 8 10225 5527 1,018,680,668$      11,149,753$           1,007,530,913$      

Dist 07 Central Let Contracts SubTotal

Dist 07 District Let Contracts SubTotal

Statewide Central Let Contracts SubTota

Statewide District Let Contracts SubTota

Statewide Totals

District 07 Totals

Dist 08 Central Let Contracts SubTotal

Dist 08 District Let Contracts SubTotal

District 08 Totals
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District Contract 
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Financial 
Project ID

07 T7060 41113315201
07 T7065 41127715201
07 T7066 41668715201
07 T7078 41300615201

07 E7A27 40577515201
07 E7A31 25719015201
07 E7A86 41366815201
07 E7B21 40575515201
07 E7B25 40658415201
07 E7B74 40575635201
07 E7B86 41153415201
07 E7C22 40828015201
07 E7C43 41746615201
07 E7C76 41153515201

08 20104 25895615201
08 20890 25894915201
08 20960 25192815201
08 21268 24249615201
08 T8002 40421415201

08 E8C15 40413525201
08 E8E67 41362315201
08 E8E86 41228625201
08 E8E96 41227625201
08 E8F46 41542945201
08 E8F51 41639615201
08 E8F52 41374615201
08 E8F53 41649715201
08 E8F54 41658415201
08 E8F55 41658615201
08 E8F57 41546215201
08 E8F76 19077415213
08 E8G31 41787515201

Dist 07 Central Let Contracts SubTotal

Dist 07 District Let Contracts SubTotal

Statewide Central Let Contracts SubTota

Statewide District Let Contracts SubTota

Statewide Totals

District 07 Totals

Dist 08 Central Let Contracts SubTotal

Dist 08 District Let Contracts SubTotal

District 08 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

% 
Expend. 
of Adj 

Orig Amt

Num 
Contracts
<= 1.1% 
Increase 
in Cost

 CRS Present 
Contract Amount 

 Regular Work To 
Date (From CRS) 

 Total CRS 
Contract

Adjustments 

 CRS Innovative 
Contract 

Adjustments 

 Total CRS 
Adjustments 

 Total CRS 
Amount Paid to 

Contractor 

 Actual Expenditure 
(Does Not Include 

Innovative Contract 
Adjustment 
Payments) 

 Amount Paid After 
CRS 

 SA Allocated 
Amount (From 

CRS) 

 Weather 
Days 

Changed Conditions Work Orders

$72,367 $57,367 $0 $0 $0 $57,367 $57,367 100.0% 1 $0 $0 1 0 0 $0 $0
$1,902,504 $1,807,236 $0 $0 $0 $1,807,236 $1,806,585 97.5% 1 ($651) $0 29 0 0 $0 $0

$111,000 $101,740 $0 $0 $0 $101,740 $101,740 100.7% 1 $0 $0 7 0 0 $0 $0
$74,600 $70,800 $0 $0 $0 $70,800 $70,800 101.7% 1 $0 $0 2 0 0 $0 $0

142,479,995$         143,097,556$         (63,047)$              2,938,000$               2,874,953$      145,972,508$    143,356,833$            64.7% 11            (2,615,677)$               11,924,767$           801 8 18 3,825,790$          809,749$          

$720,300 $669,100 $0 $0 $0 $669,100 $638,188 93.0% 1 ($30,912) $34,300 8 0 0 $0 $0
$3,902,701 $3,881,802 $0 $0 $0 $3,881,802 $3,881,802 105.9% 1 $0 $236,035 22 0 8 $135,572 $70,997

$16,380,780 $16,284,366 $0 $0 $0 $16,284,366 $16,284,366 111.1% 0 $0 $1,569,512 29 0 0 $75,821 $0
$611,163 $596,351 $0 $0 $0 $596,351 $596,351 109.1% 1 $0 $42,953 1 0 0 $0 $0

$1,649,752 $1,645,467 $0 $0 $0 $1,645,467 $1,701,615 120.2% 0 $56,148 $184,109 40 0 1 $23,937 $0
$1,085,687 $941,642 $0 $0 $0 $941,642 $941,642 108.9% 1 $0 $130,736 6 0 0 $0 $0
$4,473,860 $4,390,426 $0 $495,000 $495,000 $4,885,426 $4,388,785 99.2% 1 ($496,641) $0 1 0 0 $0 $0

$595,475 $610,952 $0 $0 $0 $610,952 $610,952 103.3% 1 $0 $0 33 0 0 $0 $0
$153,225 $86,247 $0 $0 $0 $86,247 $84,987 67.5% 1 ($1,260) $27,225 0 0 0 $0 $0

$2,735,000 $2,720,000 $0 $350,000 $350,000 $3,070,000 $2,720,000 100.0% 1 ($350,000) $0 0 0 0 $0 $0

32,307,943$           31,826,353$           -$                     845,000$                  845,000$         32,671,353$      31,848,688$              80.0% 8              (822,665)$                  2,224,870$             140 0 9 235,330$             70,997$            

174,787,938$         174,923,909$         (63,047)$              3,783,000$               3,719,953$      178,643,861$    175,205,521$            70.4% 19            (3,438,342)$               14,149,637$           941 8 27 4,061,120$          880,746$          

$35,986,193 $35,685,251 $26,982 $0 $26,982 $35,712,233 $35,122,890 134.4% 0 ($589,343) $9,859,561 2 40 202 $6,376,559 $0
$1,097,299 $902,898 $0 $0 $0 $902,898 $902,898 89.5% 1 $0 $38,936 7 0 0 ($12,973) $0

$43,589,423 $43,099,608 $0 $0 $0 $43,099,608 $43,578,169 139.9% 0 $478,561 $12,286,085 24 0 250 $8,282,020 $0
$13,616,007 $13,466,870 ($2,000) $708,000 $706,000 $14,172,870 $13,367,760 119.4% 0 ($805,110) $2,289,075 49 0 0 $664,549 $316,508
$10,791,910 $10,854,913 $0 $105,000 $105,000 $10,959,913 $10,797,795 102.9% 1 ($162,118) $103,746 43 0 0 $46,803 $0

105,080,832$         104,009,540$         24,982$               813,000$                  837,982$         104,847,522$    103,769,512$            40.0% 2              (1,078,010)$               24,577,403$           125 40 452 15,356,958$        316,508$          

$34,050,527 $34,049,820 $0 $0 $0 $34,049,820 $34,136,070 133.6% 0 $86,250 $8,503,927 59 0 0 $21,725 $0
$8,301,999 $8,342,115 $0 $0 $0 $8,342,115 $8,738,891 107.0% 1 $396,776 $24,221 126 69 2 $25,673 $0
$4,857,163 $4,843,779 $0 $0 $0 $4,843,779 $4,846,360 101.2% 1 $2,581 $13,693 27 0 0 $30,206 $0
$5,406,211 $5,676,719 $0 $125,000 $125,000 $5,801,719 $5,736,847 123.7% 0 ($64,872) $685,007 41 0 0 $30,063 $0

$20,132,131 $19,986,626 $0 $2,643,559 $2,643,559 $22,630,185 $20,047,003 102.5% 1 ($2,583,182) $440,603 27 0 0 $11,045 $0
$8,731,659 $8,679,344 ($13,000) $1,808,000 $1,795,000 $10,474,344 $8,682,248 99.9% 1 ($1,792,095) ($23,828) 39 0 0 ($31,267) $0
$2,940,165 $2,894,512 ($10,000) $0 ($10,000) $2,884,512 $2,885,492 100.2% 1 $981 $11,443 13 0 0 $3,784 $0
$6,685,896 $6,638,550 $0 $1,626,000 $1,626,000 $8,264,550 $6,641,754 100.1% 1 ($1,622,796) $0 11 0 0 $0 $0
$3,544,981 $3,505,670 $0 $1,846,000 $1,846,000 $5,351,670 $3,509,268 101.6% 1 ($1,842,402) $41,325 6 0 0 $10,689 $0
$5,836,000 $5,781,000 $0 $742,650 $742,650 $6,523,650 $5,771,735 99.8% 1 ($751,915) $0 0 0 0 $0 $0
$4,234,300 $4,173,300 $0 $0 $0 $4,173,300 $4,173,321 100.0% 1 $21 $0 24 0 0 $0 $0

$773,020 $744,870 $0 $0 $0 $744,870 $744,870 121.3% 0 $0 $130,676 0 0 0 $0 $0
$399,000 $387,247 $0 $0 $0 $387,247 $387,247 101.0% 1 $0 $0 1 0 0 $2,662 $0

105,893,052$         105,703,552$         (23,000)$              8,791,209$               8,768,209$      114,471,761$    106,301,106$            76.9% 10            (8,170,653)$               9,827,067$             374 69 2 104,580$             -$                  

210,973,884$         209,713,092$         1,982$                 9,604,209$               9,606,191$      219,319,283$    210,070,618$            66.7% 12            (9,248,663)$               34,404,470$           499 109 454 15,461,538$        316,508$          
-$

737,683,221$         736,978,564$         (2,782,749)$         7,450,600$               4,667,851$      741,646,413$    736,687,084$            77.0% 104          (4,920,104)$               69,097,100$           5288 747 1470 35,855,342$        2,197,148$       
-$

365,728,495$         363,181,453$         (290,912)$            9,896,509$               9,605,597$      372,787,050$    365,788,688$            84.7% 72            (6,998,359)$               15,633,955$           2528 432 463 2,797,192$          87,958$            
-$

1,103,411,716$      1,100,160,017$      (3,073,661)$         17,347,109$             14,273,448$    1,114,433,463$ 1,102,475,772$         80.0% 176          (11,918,463)$             84,731,055$           7816 1179 1933 38,652,534$        2,285,105$       
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District Contract 
Number

Financial 
Project ID

07 T7060 41113315201
07 T7065 41127715201
07 T7066 41668715201
07 T7078 41300615201

07 E7A27 40577515201
07 E7A31 25719015201
07 E7A86 41366815201
07 E7B21 40575515201
07 E7B25 40658415201
07 E7B74 40575635201
07 E7B86 41153415201
07 E7C22 40828015201
07 E7C43 41746615201
07 E7C76 41153515201

08 20104 25895615201
08 20890 25894915201
08 20960 25192815201
08 21268 24249615201
08 T8002 40421415201

08 E8C15 40413525201
08 E8E67 41362315201
08 E8E86 41228625201
08 E8E96 41227625201
08 E8F46 41542945201
08 E8F51 41639615201
08 E8F52 41374615201
08 E8F53 41649715201
08 E8F54 41658415201
08 E8F55 41658615201
08 E8F57 41546215201
08 E8F76 19077415213
08 E8G31 41787515201

Dist 07 Central Let Contracts SubTotal

Dist 07 District Let Contracts SubTotal

Statewide Central Let Contracts SubTota

Statewide District Let Contracts SubTota

Statewide Totals

District 07 Totals

Dist 08 Central Let Contracts SubTotal

Dist 08 District Let Contracts SubTotal

District 08 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $24,312 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 3 $740 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $1,200 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

8 276 1,662,327$          367,650$          0 0 3,934$                 -$                  0 0 (529,683)$           -$                  0 0 -$                    -$                  

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
4 19 $37,403 $1,360 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $167,426 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $42,953 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 50 $185,435 $129,937 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 9 $117,076 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

40 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $27,225 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

44 78 577,518$             131,296$          0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

52 354 2,239,845$          498,947$          0 0 3,934$                 -$                  0 0 (529,683)$           -$                  0 0 -$                    -$                  

0 11 $352,706 $16,204 0 0 $0 $0 0 0 ($53,188) $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $11,131 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 10 $38,883 $44,401 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $44,766 $6,637 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 21 447,486$             67,243$            0 0 -$                    -$                  0 0 (53,188)$             -$                  0 0 -$                    -$                  

0 0 $5,878 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 1 $26,448 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $134,413 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 9 $411,876 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $5,952 $0 0 0 $0 $0 0 0 $0 $0 0 0 $550 $0
0 0 $1,892 $1,392 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $7,654 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $3,663 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 10 597,776$             1,392$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 550$                    -$                  

0 31 1,045,262$          68,635$            0 0 -$                    -$                  0 0 (53,188)$             -$                  0 0 550$                    -$                  

163 1412 15,224,784$        3,202,812$       0 0 867,090$             2,018$              0 0 (932,940)$           -$                  25 0 39,123$               -$                  

96 247 2,321,754$          236,521$          0 0 -$                    -$                  0 0 (73,789)$             -$                  0 0 550$                    -$                  

259 1659 17,546,538$        3,439,333$       0 0 867,090$             2,018$              0 0 (1,006,729)$        -$                  25 0 39,673$               -$                  
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District Contract 
Number

Financial 
Project ID

07 T7060 41113315201
07 T7065 41127715201
07 T7066 41668715201
07 T7078 41300615201

07 E7A27 40577515201
07 E7A31 25719015201
07 E7A86 41366815201
07 E7B21 40575515201
07 E7B25 40658415201
07 E7B74 40575635201
07 E7B86 41153415201
07 E7C22 40828015201
07 E7C43 41746615201
07 E7C76 41153515201

08 20104 25895615201
08 20890 25894915201
08 20960 25192815201
08 21268 24249615201
08 T8002 40421415201

08 E8C15 40413525201
08 E8E67 41362315201
08 E8E86 41228625201
08 E8E96 41227625201
08 E8F46 41542945201
08 E8F51 41639615201
08 E8F52 41374615201
08 E8F53 41649715201
08 E8F54 41658415201
08 E8F55 41658615201
08 E8F57 41546215201
08 E8F76 19077415213
08 E8G31 41787515201

Dist 07 Central Let Contracts SubTotal

Dist 07 District Let Contracts SubTotal

Statewide Central Let Contracts SubTota

Statewide District Let Contracts SubTota

Statewide Totals

District 07 Totals

Dist 08 Central Let Contracts SubTotal

Dist 08 District Let Contracts SubTotal

District 08 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

CEI Action/InAction Work Orders Minor Changes Work Orders Defective Materials Work Orders Weather Related Damage Work Orders

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 6 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

70 157 4,536,780$          27,353$            28 0 2,093,289$          -$                  0 0 -$                    -$                  0 93 501,853$             -$                  

158 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $1,432,475 $3,378 0 0 $0 $0 0 0 $0 $0 0 0 $27,529 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $5,242 $0 0 0 $0 $0 0 0 $0 $0 0 0 $19,148 $0
0 2 $2,469 $0 0 0 $0 $0 0 0 $0 $0 0 0 $17,839 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

158 2 1,440,186$          3,378$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 64,516$               -$                  

228 159 5,976,966$          30,731$            28 0 2,093,289$          -$                  0 0 -$                    -$                  0 93 566,369$             -$                  

0 0 $103,138 $0 0 0 $2,284,316 $0 0 0 $0 $0 0 0 $49,430 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $4,563,983 $0 0 -100 $0 $0 0 0 $0 $0 0 0 $0 $0
0 91 $928,989 $232,692 0 0 $757,713 $0 0 0 $0 $0 0 0 $16,770 $0
0 0 $39,012 $0 0 0 $0 $0 0 0 $0 $0 0 21 $35,504 $0

0 91 5,635,122$          232,692$          0 (100) 3,042,029$          -$                  0 0 -$                    -$                  0 21 101,704$             -$                  

0 240 $8,450,456 $0 0 0 $0 $0 0 0 ($4,361) $0 0 0 $29,522 $0
0 -15 $11,633 $0 0 0 $0 $0 0 0 $0 $0 0 0 $17,908 $1,391
0 0 $10,710 $0 0 0 $0 $0 0 0 $0 $0 0 0 $13,693 $0

34 10 $502,716 $0 0 0 $0 $0 0 0 $0 $0 0 0 $86,253 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 12 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 -13 $10,306 $0

25 0 $5,767 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 -11 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

-10 0 $130,676 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

49 235 9,111,958$          -$                  0 0 -$                    -$                  0 0 (4,361)$               -$                  0 (12) 157,682$             1,391$              

49 326 14,747,080$        232,692$          0 (100) 3,042,029$          -$                  0 0 (4,361)$               -$                  0 9 259,386$             1,391$              

262 706 12,025,032$        386,293$          28 (46) 6,539,588$          6,809$              0 0 -$                    -$                  35 147 1,090,723$          -$                  

303 306 9,772,401$          15,243$            0 0 405,676$             -$                  0 56 (24,570)$             -$                  80 8 789,226$             1,391$              

565 1012 21,797,433$        401,536$          28 (46) 6,945,264$          6,809$              0 56 (24,570)$             -$                  115 155 1,879,949$          1,391$              
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District Contract 
Number

Financial 
Project ID

07 T7060 41113315201
07 T7065 41127715201
07 T7066 41668715201
07 T7078 41300615201

07 E7A27 40577515201
07 E7A31 25719015201
07 E7A86 41366815201
07 E7B21 40575515201
07 E7B25 40658415201
07 E7B74 40575635201
07 E7B86 41153415201
07 E7C22 40828015201
07 E7C43 41746615201
07 E7C76 41153515201

08 20104 25895615201
08 20890 25894915201
08 20960 25192815201
08 21268 24249615201
08 T8002 40421415201

08 E8C15 40413525201
08 E8E67 41362315201
08 E8E86 41228625201
08 E8E96 41227625201
08 E8F46 41542945201
08 E8F51 41639615201
08 E8F52 41374615201
08 E8F53 41649715201
08 E8F54 41658415201
08 E8F55 41658615201
08 E8F57 41546215201
08 E8F76 19077415213
08 E8G31 41787515201

Dist 07 Central Let Contracts SubTotal

Dist 07 District Let Contracts SubTotal

Statewide Central Let Contracts SubTota

Statewide District Let Contracts SubTota

Statewide Totals

District 07 Totals

Dist 08 Central Let Contracts SubTotal

Dist 08 District Let Contracts SubTotal

District 08 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Claims Work Orders Utility Delays Work Orders Invalid Reason Codes Work Orders Totals Work Orders

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $24,312 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 3 $740 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 6 $1,200 $0

0 2 33,134$               -$                  0 7 32,312$               30,666$            0 19 107,773$             22,645$            114 572 12,267,509$        1,258,063$       

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 158 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 4 27 $172,975 $72,357
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $1,703,250 $3,378
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $42,953 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 51 $233,762 $129,937
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 11 $137,385 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 40 0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $27,225 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  202 89 2,317,550$          205,671$          

0 2 33,134$               -$                  0 7 32,312$               30,666$            0 19 107,773$             22,645$            316 661 14,585,059$        1,463,734$       

0 0 $650,000 $0 0 0 $0 $0 0 0 $54,519 $0 40 213 $9,817,480 $16,204
0 0 $52,659 $0 0 0 $0 $0 0 0 $0 $0 0 0 $39,686 $0
0 293 ($579,921) $0 0 0 $0 $0 0 0 $94,742 $0 0 443 $12,371,955 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 101 $2,406,905 $593,601
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 21 $166,085 $6,637

0 293 122,738$             -$                  0 0 -$                    -$                  0 0 149,261$             -$                  40 778 24,802,111$        616,442$          

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 240 $8,503,220 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 69 -12 $81,662 $1,391
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $54,609 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 34 10 $753,446 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 21 $422,921 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 -13 ($14,458) $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 25 0 $11,443 $1,392
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $7,654 $0
0 0 $0 $0 0 0 $0 $0 0 0 $41,325 $15,193 0 -11 $52,014 $15,193
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 -10 0 $130,676 $0
0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $6,326 $0

0 0 -$                    -$                  0 0 -$                    -$                  0 0 41,325$               15,193$            118 235 10,009,513$        17,976$            

0 293 122,738$             -$                  0 0 -$                    -$                  0 0 190,586$             15,193$            158 1013 34,811,624$        634,418$          

0 544 374,190$             -$                  31 99 184,654$             129,611$          0 65 367,813$             22,803$            1291 4397 71,635,393$        5,947,494$       

0 50 317,766$             -$                  40 0 -$                    -$                  0 0 41,325$               39,993$            951 1130 16,347,532$        381,105$          

0 594 691,956$             -$                  71 99 184,654$             129,611$          0 65 409,138$             62,796$            2242 5527 87,982,925$        6,328,599$       


