
Project List for selected projects
3/29/2013
10:49 am

.

.

.

.

Negotiation Due

Negotiated

TWO Submitted

Executed

Early Completion.

Late Completion.

Anticipated Completion.

Padron ErikResident Engineer:

Phinizy C.Projects Supervised by:

Contract/

Group

Project 

Admin.

CEI Letting 

Date

Start 

Date

Const 

Time

Complete Date J 
a
n

F
e
b

M
a
r

A
p
r

M
a
y

J
u
n

J
u
l

A
u
g

O
c
t

D
e
c

S
e
p

N
o
v

 2014  2013  2015  2016 

 Incen.Max Last Allow Anticip

Period J 
a
n

J 
a
n

J 
a
n

F
e
b

F
e
b

F
e
b

M
a
r

M
a
r

M
a
r

A
p
r

A
p
r

A
p
r

M
a
y

M
a
y

M
a
y

J
u
n

J
u
n

J
u
n

J
u
l

J
u
l

J
u
l

A
u
g

A
u
g

A
u
g

S
e
p

S
e
p

S
e
p

O
c
t

O
c
t

O
c
t

N
o
v

N
o
v

N
o
v

D
e
c

D
e
c

D
e
c

# of

sn.insp/insp

.....................

MACTEC Jun 22,11
. . . . . . . . . . . . . . . . . . .. .

T6232(Federal) ConstrSep 01,14Sep 10,14Mar 23,14 871 Apr 23,12
./Romano D.  0.00  0.00 

250548-3-52-01 SR 5/NORTH ROOSEVELT BLVD from EISENHOWER DRIVE to SR5/US-1 - FLEXIBLE PAVEMENT RECONSTRUCT.Budget: $45,181,628 Field Office: 1500sf
Mandatory

...................

PBCS Jan 31,13
. . . . . . . . . . . . . . . . . . .

E6G56(Non Fed) PostLetNov 21,14Nov 21,14 560 May 11,13 /Chakkaphak P.  0.00  0.00 

426119-1-52-01 SR 5/US-1/OVERSEAS HWY OVER BIG SPANISH CHANNEL @ BAHIA HONDA (MM 36)  - BRIDGE-REPAIR/REHABILITATIONBudget: $4,988,310 Field Office: 900sf012 Keys Bridges executed

. .......................

PBCS Oct 31,12
. . . . . . . . . . . . . . . . . . . . . . ..

T6325(Non Fed) PostLetAug 06,15Aug 06,15 700 Sep 06,13 /Chakkaphak P.  0.00  0.00 

250554-2-52-01 SR 5/US-1/LONG KEY V-PIERS & DEVIATION BLOCKS REPAIRS (BRIDGE # 900094) from MM 63 to MM 65 - BRIDGE-REPAIR/REHABILITATIONBudget: $11,430,054 Field Office: 900sf012 Keys Bridges executed

..............

PBCS Jun 27,13
. . . . . . . . . . . . . .

E6H42(Non Fed) SchedNov 28,14Nov 28,14 400 Oct 25,13 /Chakkaphak P.  0.00  0.00 

429997-1-52-01 SR 5/US-1/OVERSEAS HWY/OHIO-MISSOURI CHANNEL (MM 39)  - BRIDGE 900104 - BRIDGE-REPAIR/REHABILITATIONBudget: $2,336,401 Field Office: Not Req012 Keys Bridges

..........

PBCS Jan 30,14
. . . . . . . . ..

E6H58(Non Fed) TentatFeb 13,15 260 May 30,14 /Chakkaphak P.  0.00  0.00 

426167-1-52-01 SR 5/US-1/LITTLE DUCK CHANNEL BRIDGE from MISSOURI KEY (MM 39.48) to LITTLE DUCK KEY (MM 39.65) - BRIDGE-REPAIR/REHABILITATIONBudget: $915,301 Field Office: Not Req012 Keys Bridges

....

RS&H CS Nov 18,10
. .. .

E6F13(Non Fed) ConstrMar 06,13Apr 13,13Apr 06,13 607 Aug 16,11
./Gosselin A.  0.00  0.00 

250566-6-52-01 MONROE COUNTYWIDE - TRAFIC OPS  - PUSH BUTTON - TRAFFIC OPS IMPROVEMENT Budget: $426,089 Field Office: Not Req012 Keys Residency

.........................

RS&H CS Nov 29,12
. . . . . . . . . . . . . . . . . . . . . . ...

E6H18(Non Fed) PostLetFeb 05,15Feb 05,15 720 Feb 16,13 /Gosselin A.  0.00  0.00 

250566-7-52-01 MONROE COUNTYWIDE  - PUSH-BUTTON - TRAFFIC OPS IMPROVEMENT Budget: $200,000 Field Office: Not Req012 Keys Residency executed

.........

RS&H CS Dec 5,12
. . . . . . . . .

T6299(Non Fed) PostLetNov 08,13Nov 08,13 240 Mar 14,13 /Gosselin A.  0.00  0.00 

425600-1-52-01 SR 5/US-1/OVERSEAS HWY from BLUE ISLE BLVD @ DUCK KEY (MM 59.9) to MM 68.25 - RESURFACING Budget: $5,367,944 Field Office: Not Req012 Keys Residency executed

..........

RS&H CS Oct 31,12
. . . . . . . . . .

T6198(Non Fed) PostLetJan 05,14Jan 05,14 280 Apr 01,13 /Gosselin A.  0.00  0.00 

419859-1-52-01 SR 5/US-1/OVERSEAS HWY from ATLANTIC BVLD (MM 99.6) to HIALEAH LN (MM 103.2) - RRR - RESURFACINGBudget: $6,741,772 Field Office: 900sf012 Keys Residency Mandatory executed

419846-1-52-01 SR 5/US-1/OVERSEAS HWY from HIALEAH LN (MM103.2) to LAKE SURPRISE BL (MM106.3) - RESURFACINGBudget: $4,886,698 Field Office: Not Req
Mandatory executed

......

RS&H CS Apr 25,13
. . . . . .

E6H37(Non Fed) SchedJan 04,14Jan 04,14 150 Aug 08,13 /Gosselin A.  0.00  0.00 

423137-1-52-01 SR 5/US-1/OVERSEAS HWY from INDIES DR @ RAMROD KEY (MM27.4) to SHIPS WAY @ BIG PINE KEY (MM 29.5) - RESURFACINGBudget: $2,037,280 Field Office: Not Req012 Keys Residency

......

RS&H CS May 22,13
. . . . . .

T6311(Non Fed) SchedFeb 15,14Feb 15,14 140 Sep 29,13 /Gosselin A.  0.00  0.00 

428477-1-52-01 SR 5/US-1/OVERSEAS HWY/SADDLEBUNCH KEYS from MM11.3 to MM14.6 & FROM MM15.2 TO MM15.9 - RESURFACINGBudget: $2,222,000 Field Office: Not Req012 Keys Residency

..........

RS&H CS May 22,13
. . . . . . . . . .

T6207(Non Fed) SchedOct 19,14Oct 19,14 280 Jan 13,14 /Gosselin A.  0.00  0.00 

419848-1-52-01 SR 5/US-1/OVERSEAS HWY from 1050\' S OF CAMELOT DR (MM 93.0) to 80\' N OF (MM 97.0) - RRR - RESURFACINGBudget: $5,763,161 Field Office: Not Req012 Keys Residency Mandatory

425600-8-52-01 SR 5/US-1/OVERSEAS HWY @ PLANTATION KEY from TAVERNIER CK BR. (MM 90.74) to JO-JEAN WAY (MM 92) - RESURFACINGBudget: $1,275,630 Field Office: Not Req
Mandatory

425600-9-52-01 SR 5/US-1/OVERSEAS HWY@PLANTATION KEY from JO-JEAN WAY (MM 92) to CAMELOT DR (MM 93) - NORTH BOUND ONLY - RESURFACINGBudget: $1,190,790 Field Office: Not Req
.........

RS&H CS Nov 21,13
. . . . . . . . .

E6I46(Non Fed) TentatNov 10,14 250 Mar 06,14 /Gosselin A.  0.00  0.00 

432276-1-52-01 SR 5/OVERSEAS HWY from MM 68.25 to MM 73.892 - RESURFACING Budget: $5,925,930 Field Office:012 Keys Residency

.........

RS&H CS Jun 27,13
. . . . . . . ..

E6H34(Non Fed) SchedDec 16,14Dec 16,14 240 Apr 21,14 /Gosselin A.  0.00  0.00 

425600-3-52-01 SR 5/US-1/OVERSEAS HWY/LOWER MATECUMBE KEY from JEROME AVE (MM 81.42) to WHALE HARBOR CHN (MM 84.04) - RESURFACINGBudget: $3,581,877 Field Office: Not Req012 Keys Residency Mandatory

425600-2-52-01 SR 5/US-1/OVERSEAS HWY/ WINDLEY KEY from MM 84.04 to MM 85.6 - RESURFACING Budget: $2,284,267 Field Office: Not Req
Mandatory
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.........

RS&H CS Dec 4,13
. . . . . . . ..

T6314(Non Fed) SchedJan 07,15Jan 07,15 250 May 03,14 /Gosselin A.  0.00  0.00 

425600-4-52-01 SR 5/US-1/OVERSEAS HWY GRASSY KEY from N OF DOLPHIN AV MM 54.5 to S OF KYLE AVE MM 57.4 - RESURFACINGBudget: $4,303,343 Field Office: Not Req012 Keys Residency

425600-5-52-01 SR 5/US-1/OVERSEAS HWY from KNIGHT KEY BLVD MM 47.0 to COAST GUARD ENTR MM 48.0 - RESURFACINGBudget: $1,159,713 Field Office: Not Req
.....

RS&H CS Jan 30,14
. . . . .

000000(Non Fed) TentatSep 26,14 120 May 30,14 /Gosselin A.  0.00  0.00 

429143-1-52-01 SR 5/US-1/OVERSEAS HWY @ LONG BEACH BLVD from MM 32.5 to MM 33.0 - RESURFACING Budget: $482,806 Field Office: Not Req012 Keys Residency

.......

RS&H CS Mar 26,14
. . . . . ..

000000(Federal) SchedJan 24,15Jan 24,15 200 Jul 09,14 /Gosselin A.  0.00  0.00 

430837-1-52-01 SR 5/OVERSEAS HWY from CARIBBEAN DR/MM 24.5 to HORACE STREET/MM 25.0 - DRAINAGE IMPROVEMENTSBudget: $1,198,223 Field Office: Not Req012 Keys Residency

.........

RS&H CS May 21,14
. . . . . . . ..

T6320(Non Fed) TentatApr 15,15 240 Aug 19,14 /Gosselin A.  0.00  0.00 

429140-1-52-01 SR 5/US-1/OVERSEAS HWY from MACDONALD AV@STOCK ISLE (MM 4.5) to COPPIT RD@BIG COPPITT KEY (MM 9.7) - RESURFACINGBudget: $7,422,582 Field Office: Not Req012 Keys Residency

429140-2-52-01 SR 5/US 1 from ROOSVELT BLVD to S. OF MACDONALD - SIDEWALK Budget: $963,913 Field Office: Not Req

428267-1-52-01 SR 5/US-1/BOCA CHICA CHANNEL (MM 6.0)  - BRIDGES 900003 & 900074 - BRIDGE-REPAIR/REHABILITATIONBudget: $844,775 Field Office: Not Req
........

RS&H CS Jul 30,14
. . . . . . ..

000000(Federal) TentatJun 04,15 190 Nov 27,14 /Gosselin A.  0.00  0.00 

430033-1-52-01 CR 941 / BOCA CHICA RD from .6 MILES EAST OF US-1  - BRIDGE-REPAIR/REHABILITATION Budget: $594,678 Field Office:012 Keys Residency

....

RS&H CS Aug 28,14
. . . .

E6I33(Non Fed) TentatMar 20,15 100 Dec 11,14 /Gosselin A.  0.00  0.00 

430670-1-52-01 SR 5/KEY WEST/TRUMAN AVE from WHITEHEAD ST to EISENHOWER DR - RESURFACING - RIDE ONLY Budget: $556,973 Field Office:012 Keys Residency

............. .........

RS&H CS Nov 27,14
. . . . . . . . ..

000000(Non Fed)
. . . . . . . . . . . .

TentatFeb 28,17 720 Mar 12,15 /Gosselin A.  0.00  0.00 

250566-8-52-01 MONROE COUNTYWIDE  - PUSHBUTTON - TRAFFIC OPS IMPROVEMENT Budget: $200,000 Field Office:012 Keys Residency

CCEI Jan 28,15000000(Non Fed) TentatApr 28,15 / 0.00  0.00 

429187-1-52-01 SR 5 / OVERSEAS HWY from MM 48 to 185\' S OF 37 ST - RESURFACING Budget: $1,554,907 Field Office:015 Keys Residency

.........

CCEI Aug 26,15000000(Non Fed)
. . . . . . . . .

TentatJan 08,17 280 Apr 04,16 /Gosselin A.  0.00  0.00 

425600-6-52-01 SR 5/US-1/OVERSEAS HWY/LOWER AND UPPER MATECUMBE KEYS from MM 77.47 to MM 81.44 - RESURFACINGBudget: $3,837,500 Field Office: Not Req015 Keys Residency Mandatory
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